

[BLD Contract 30230](#)

[Submitted 8.26.2024](#)

CCTV progress

RFI coordination

No scheduled restoration – trying to complete restoration on first 4 jobs before mobilizing to these
(planning to begin restoration work in the next 2 weeks)

Sub-contractor Cooper Construction –2000 Pine St on going