



ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Jul 14, '24							Jul 21, '24							Jul 28, '24							Aug 4, '24							Aug 11, '24							Aug 18, '24							Aug 25, '24						
								T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S				
39																																																								
40		<b>300 Audubon</b>	5 days	<b>Mon 8/19/24</b>	<b>Fri 8/23/24</b>																																																			
41		Restoration	5 days	Mon 8/19/24	Fri 8/23/24																																																			
42																																																								
43		<b>400 Audubon</b>	5 days	<b>Mon 8/26/24</b>	<b>Fri 8/30/24</b>																																																			
44		Restoration	5 days	Mon 8/26/24	Fri 8/30/24																																																			
45																																																								
46		<b>1500 Norman C Francis</b>	4 days	<b>Mon 8/19/24</b>	<b>Thu 8/22/24</b>																																																			
47		Restoration	4 days	Mon 8/19/24	Thu 8/22/24																																																			

Project: 30233 Two Week Look  
Date: Fri 8/16/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			