

BLD Services, LLC Contract 30229

Submitted 8.2.2024

8900 S Claiborne – unable to complete due to electrical utilities servicing SWBNO

Restoration work has been assigned and scheduled to begin in the next couple weeks

No scheduled restoration – trying to complete restoration on first 4 jobs before mobilizing to these
(planning to begin restoration work in the next 2 weeks)