# Two-Week Look-Ahead Schedule

**Contractor: Hard Rock Construction**
**Project Name and Number: 30256 Carrollton Basin No. 15**
**Submitted By: Gregory Plaisance**
**Submission Date: 11/15/2024**
**Time Period Covered: 11/18/2024-11/29/2024**

---

**Planned Work Activities**

| Date | Block Number and Street Name | Work to be Performed | Notes |
|---|---|---|---|
| 11/18/2024 | 8200 Nelson | Curb & D/W Pour | HRC |
| 11/18/2024 | 8400 Nelson | S/W & D/W | HRC |
| 11/18/2024 | 8300 Pritchard | Sewer PR | HRC |
| 11/19/2024 | 2400 Dante | Test Closure | SWB & HRC |
| 11/19/2024 | 8500 Nelson | Manhole Lining 025-033 | Premium Environmental |
| 11/19/2024 | 8500 Nelson | Manhole Lining 035-026 | Premium Environmental |
| 11/20/2024 | 8300 Nelson | Manhole Lining 035-036 | Premium Environmental |
| 11/20/2024 | 8300 S Claiborne | Manhole Lining 035-037 | Premium Environmental |
| 11/21/2024 | 2400 Dante | SHCs | HRC |
| 11/25/2024 | 3100 Cambronne | R/R Asphalt Patches | HRC |
| 11/25/2024 | 8300 Palmetto | Lateral Launch | ATAKAPA |
| 11/26/2024 | 500 Lowerline | Lateral Launch | ATAKAPA |
| 11/27/2024 | 8100 Nelson | Sewer PR | HRC |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |