| ID | Task Mode | Task Name | Duration | Start | Finish | Predecessors | Resource Names |
|---|---|---|---|---|---|---|---|
| 1 | | **30259 Carrollton Basin No. 18** | | | | | |
| 2 | | | | | | | |
| 3 | | **Two Week Look Ahead** | 10 days | Mon 8/19/24 | Fri 8/30/24 | | |
| 4 | | | | | | | |
| 5 | | **Sewer Rehabilitation** | | | | | |
| 6 | | | | | | | |
| 7 | | **1200 Broadway** | **9 days** | **Mon 8/12/24** | **Thu 8/22/24** | | |
| 8 | | Mainline Point Repairs | 8 days | Mon 8/19/24 | Wed 8/28/24 | | |
| 9 | | Post CCTV | 1 day | Thu 8/29/24 | Thu 8/29/24 | 8 | |
| 10 | | | | | | | |
| 11 | | **1100 Broadway** | **10 days** | **Mon 8/19/24** | **Fri 8/30/24** | | |
| 12 | | Mainline Point Repairs | 8 days | Mon 8/19/24 | Wed 8/28/24 | | |
| 13 | | Post CCTV | 1 day | Fri 8/30/24 | Fri 8/30/24 | 9 | |
| 14 | | | | | | | |
| 15 | | **Roadway Restoration** | | | | | |
| 16 | | | | | | | |
| 17 | | **7800 Belfast** | **5 days** | **Mon 8/26/24** | **Fri 8/30/24** | | |
| 18 | | Remove Asphalt | 5 days | Mon 8/26/24 | Fri 8/30/24 | | |
| 19 | | Install Base Course | 5 days | Mon 8/26/24 | Fri 8/30/24 | | |
| 20 | | | | | | | |
| 21 | | **CCTV** | | | | | |
| 22 | | | | | | | |
| 23 | | **2600 S Derbingy** | **1 day** | **Thu 8/15/24** | **Thu 8/15/24** | | |
| 24 | | Post CCTV | 1 day | Thu 8/15/24 | Thu 8/15/24 | | |
| 25 | | **3800 Mistletoe** | **1 day** | **Mon 8/19/24** | **Mon 8/19/24** | | |
| 26 | | Post CCTV | 1 day | Mon 8/19/24 | Mon 8/19/24 | | |
| 27 | | **3800 Leonidas** | **1 day** | **Tue 8/20/24** | **Tue 8/20/24** | | |
| 28 | | Post CCTV | 1 day | Tue 8/20/24 | Tue 8/20/24 | 26 | |
| 29 | | **3800 Hamilton** | **1 day** | **Fri 7/12/24** | **Fri 7/12/24** | | |
| 30 | | Post CCTV | 1 day | | | | |
| 31 | | **3900 Mistletoe** | **0 days** | **Fri 7/12/24** | **Fri 7/12/24** | | |
| 32 | | Post CCTV | | | | | |




Project: 30259 Two week Look
Date: Fri 8/16/24

| | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|
| Task | | Project Summary | | Manual Task | | Start-only | | Deadline | |
| Split | | Inactive Task | | Duration-only | | Finish-only | | Progress | |
| Milestone | | Inactive Milestone | | Manual Summary Rollup | | External Tasks | | Manual Progress | |
| Summary | | Inactive Summary | | Manual Summary | | External Milestone | | | |