Two-Week Look-Ahead Schedule

Contractor: Hard Rock Construction
Project Name and Number: 30259 Carrollton Basin No. 18
Submitted By: Gregory Plaisance
Submission Date: 11/22/2024
Time Period Covered: 11/25/2024-12/6/2024

Planned Work Activities

Date	Block Number and Street Name	Work to be Performed	Notes
11/25/2024-11/26/2024	1200 Broadway	CIPP	Mitchell
11/25/2024-11/27/2024	600 Broadway	21” Sewer PR	HRC
11/28/2024	No Work		
11/29/2024	No Work		
12/2/2024	1000 Broadway	Roadway Restoration	BEF
12/2/2024	1200/1100 Broadway	Forming Up for 8” PCCP	BEF
12/2/2024-12/5/2024	700 Broadway	21” Sewer Main Line	HRC
12/2/2024	7300 Colapissa	SPR	EFT
12/4/2024	3900 Hollygrove	SPR	EFT
12/6/2024	9100 Dixon	SPR	EFT