Two-Week Look-Ahead Schedule

Contractor: Hard Rock Construction
Project Name and Number: 30259 Carrollton Basin No. 18
Submitted By: Gregory Plaisance
Submission Date: 12/4/2024
Time Period Covered: 12/2/2024-12/13/2024

Planned Work Activities

Date	Block Number and Street Name	Work to be Performed	Notes
12/2/2024-12/4/2024	1000-1200 Broadway	Disassemble and Pick up Bypass	United Rentals
12/2/2024	2200 Fern	Lateral Launch	ATAKAPA
12/4/2024-12/13/2024	1000-1200 Broadway	Roadway Restoration	BEF
12/5/2024-12/6/2024	600 Broadway	21” Sewer PR	HRC
12/9/2024-12/10/2024	7300 Colapissa	SPR	EFT
12/11/2024-12/13/2024	2100 Fern	SPRs	EFT
12/11/2024-12/13/2024	700 Boadway	21” Sewer Full Line Replacement	HRC