Two-Week Look-Ahead Schedule

Contractor: Hard Rock Construction
Project Name and Number: 30260 Carrollton Basin No. 19
Submitted By: Gregory Plaisance
Submission Date: 11/15/2024
Time Period Covered: 11/18/2024-11/29/2024

Planned Work Activities

Date	Block Number and Street Name	Work to be Performed	Notes
11/18/2024	1800 Eagle	Sewer PR	EFT
11/18/2024	1900 Eagle	Build Catch Basin	HRC
11/18/2024	1900 Eagle	SHCs	HRC
11/19/2024	1800 Eagle	Sewer PR	EFT
11/20/2024-11/22/2024	1800 Eagle	Combination Box	HRC
11/25/2024-11/27/2024	1800 Eagle	6” Sewer Main	EFT
11/25/2024-11/27/2024	1600 Eagle	Excavate Bore Pits	HRC