Two-Week Look-Ahead Schedule

Contractor: Hard Rock Construction
Project Name and Number: 30261 Carrollton Basin No. 20
Submitted By: Gregory Plaisance
Submission Date: 1/14/2025
Time Period Covered: 1/13/2025-1/24/2025

Planned Work Activities

Date	Block Number and Street Name	Work to be Performed	Notes
1/13/2025	7100 Plum	Move Materials and Open Roadway	HRC
1/14/2025-1/15/2025	7100 Plum	36” Sewer PR	HRC
1/14/2025-1/17/2025	8300 Apple	10” Sewer PRs	HRC
1/16/2025-1/18/2025	7000 Plum	36” Sewer PR	HRC
1/18/2025	7000 Plum	Pre CCTV and Lateral Launches through C/Os	Premium Environmental
1/18/2025	Newcomb Pl	Pre CCTV (055-051/055-050)	Premium Environmental
1/20/2025	1800 Broadway	Dog-House Manhole Installation 142+91 (L)	HRC
1/21/2025-1/24/2025	1800 Broadway	8” Sewer Main	HRC
1/21/2025-1/24/2025	1700 Broadway	8” Sewer Main	HRC
1/23/2025	8500 Apple	Test Closure	HRC & SWB