Two-Week Look-Ahead Schedule

Contractor: Hard Rock Construction
Project Name and Number: 30261 Carrollton Basin No. 20
Submitted By: Gregory Plaisance
Submission Date: 10/4/2024
Time Period Covered: 10/7/2024-10/18/2024

Planned Work Activities

Date	Block Number and Street Name	Work to be Performed	Notes
10/7/2024	8500 Apple	Wellpoint Installation	United Rentals & HRC
10/8/2024	8500 Apple	Sinkhole Sewer PR	HRC
10/10/2024	8300 Apple	Sewer PR @ USMH	HRC
10/14/2024	8300 Apple	Sewer PR @ DSMH	HRC
10/15/2024	8700 Olive	Pre CCTV	ATAKAPA
10/16/2024	9100 Olive	Pre CCTV	ATAKAPA
10/17/2024	1600 Broadway	Pre CCTV	ATAKAPA
10/18/2024	1700 Broadway	Pre CCTV	ATAKAPA