Two-Week Look-Ahead Schedule

Contractor: Hard Rock Construction
Project Name and Number: 30261 Carrollton Basin No. 20
Submitted By: Gregory Plaisance
Submission Date: 12/4/2024
Time Period Covered: 12/2/2024-12/13/2024

Planned Work Activities

Date	Block Number and Street Name	Work to be Performed	Notes
12/3/2024	1600 Broadway	Pre CCTV	ATAKAPA
12/4/2024	1500 Broadway	Pre CCTV	ATAKAPA
12/5/2024	1400 Broadway	Pre CCTV	ATAKAPA
12/6/2024	1300 Broadway	Pre CCTV	ATAKAPA
12/9/2024-12/10/2024	1900 Dante	10” Sewer PR	HRC
12/11/2024-12/13/2024	1400 Dante	21” Sewer PR	HRC