Two-Week Look-Ahead Schedule

Contractor: Hard Rock Construction
Project Name and Number: 30259 Carrollton Basin No. 18
Submitted By: Gregory Plaisance
Submission Date: 10/11/2024
Time Period Covered: 10/14/2024-10/25/2024

Planned Work Activities

Date	Block Number and Street Name	Work to be Performed	Notes
10/14/2024	1000 Broadway	24” Saddle Installation	HRC
10/14/2024	2000 Fern	Form D/W & S/W	HRC
10/14/2024	2600 S Derbigny	Lateral Launch	ATAKAPA
10/14/2024	3800 Mistletoe	Roadway Restoration	HRC
10/15/2024	1000 Broadway	Sewer House Connection	HRC
10/15/2024	7100 Nelson	Lateral Launch	ATAKAPA
10/16/2024	1100 Broadway	Rework Sewer PR	HRC
10/17/2024	1000 & 1100 Broadway	Post CCTV	ATAKAPA
10/17/2024	2000 Fern	Pour D/Ws & S/Ws	HRC
10/18/2024	7800 Belfast	Pour Intersection	HRC
10/18/2024	2100 Fern	Sewer PRs	HRC
10/18/2024	3700 Clara	Post CCTV & Lateral Launch	ATAKAPA
10/21/2024	600 Broadway	Sewer PR	HRC
10/21/2024	3700 Clara	Post CCTV & Lateral Launch	ATAKAPA
10/22/2024	3400 Clara	Post CCTV & Lateral Launch	ATAKAPA
10/23/2024	2000 Fern	Wearing Course	HRC
10/23/2024	3400 Clara	Post CCTV & Lateral Launch	ATAKAPA
10/24/2024	9100 Peach	Lateral Launch	ATAKAPA
10/25/2024	9100 Peach	Lateral Launch	ATAKAPA