Two-Week Look-Ahead Schedule

Contractor: Hard Rock Construction
Project Name and Number: 30259 Carrollton Basin No. 18
Submitted By: Gregory Plaisance
Submission Date: 11/1/2024
Time Period Covered: 11/4/2024-11/15/2024

Planned Work Activities

Date	Block Number and Street Name	Work to be Performed	Notes
11/4/2024	2100 Fern	Sewer PRs	EFT
11/6/2024	2200 Fern	Lateral Launch	ATAKAPA
11/7/2024	7200 Nelson	Sewer PR	EFT
11/7/2024	2100 Fern	1 Lateral Launch & Post CCTV	ATAKAPA
11/8/2024	7100 Nelson	Post CCTV	ATAKAPA
11/11/2024	7200 Nelson	2 Lateral Launch & Post CCTV	ATAKAPA
11/12/2024	1200/1100 Broadway	Bypass Setup	
11/12/2024	9100 Dixon	1 Lateral Launch & Post CCTV	ATAKAPA
11/13/2024	3900 Hollygrove	1 Lateral Launch & Post CCTV	ATAKAPA
11/14/2024	600 Broadway	Sewer PR	HRC
11/14/2024	2600 S Derbigny	2 Lateral Launch & Post CCTV	ATAKAPA
11/15/2024	3800 Hamilton	1 Lateral Launch & Post CCTV	ATAKAPA