ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors
1		**30256 Carrollton Basin No.15**				
2						
3		**Two Week Look Ahead**	10 days	Mon 8/12/24	Fri 8/23/24	
4						
5		**Sewer Rehabilitation**				
6						
7		**8500 Nelson**	**5 days**	**Mon 8/12/24**	**Fri 8/16/24**	
8		Repairs	1 day	Mon 8/12/24	Mon 8/12/24	
9		Post CCTV	1 day	Fri 8/16/24	Fri 8/16/24	
10		**8400 Nelson**	**4 days**	**Tue 8/13/24**	**Fri 8/16/24**	
11		Repairs	1 day	Tue 8/13/24	Tue 8/13/24	8
12		Post CCTV	1 day	Fri 8/16/24	Fri 8/16/24	
13		**8200 Nelson**	**4 days**	**Wed 8/14/24**	**Mon 8/19/24**	
14		Repairs	1 day	Wed 8/14/24	Wed 8/14/24	11
15		Post CCTV	1 day	Mon 8/19/24	Mon 8/19/24	
16		**3500 Dante**	**3 days**	**Thu 8/15/24**	**Mon 8/19/24**	
17		Repairs	1 day	Thu 8/15/24	Thu 8/15/24	14
18		Post CCTV	1 day	Mon 8/19/24	Mon 8/19/24	
19						
20		**Roadway Restoration**				
21						
22		**3200 Dante**	**1 day**	**Mon 8/12/24**	**Mon 8/12/24**	
23		Base Course	1 day	Mon 8/12/24	Mon 8/12/24	
24		**8100 Pritchard**	**3 days**	**Wed 8/14/24**	**Fri 8/16/24**	
25		Mill and Overlay	3 days	Wed 8/14/24	Fri 8/16/24	
26		**8500 Apricot**	**3 days**	**Tue 8/13/24**	**Thu 8/15/24**	
27		Curb and Gutter	1 day	Tue 8/13/24	Tue 8/13/24	
28		Asphalt Patches	1 day	Thu 8/15/24	Thu 8/15/24	
29		**Pritchard and Cambronne**	**4 days**	**Mon 8/19/24**	**Thu 8/22/24**	
30		Removal of PCCP	1 day	Mon 8/19/24	Mon 8/19/24	
31		Base Course	3 days	Tue 8/20/24	Thu 8/22/24	30



Project: 30256 Two Week Look
Date: Fri 8/9/24

Task	Project Summary	Manual Task	Start-only	Deadline
Split	Inactive Task	Duration-only	Finish-only	Progress
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress
Summary	Inactive Summary	Manual Summary	External Milestone	