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APPENDIX A
RMAP IMPLEMENTATION

Summary of Individual Rehabilitation Construction Contracts

Table A-la

Construction Dates

Basin Contract No. Start 339% | 66%_ End
Completion | Completion

Lakeview 3900 11/02/98A | 01/29/99A 03/19/99A | 07/30/99A
Districts: 3901 10/19/98A | o1/15/99A | 02/19/99A | 08/12/99A
AED 3903 04/20/00A | 06/09/00A 07/14/00A | 03/23/01A
3905 05/03/99A | 08/20/99A 11/19/99A | 06/30/00A
3906 09/05/00A | 11/30/00A 03/09/01A | 11/21/01A
3908 05/03/99A | 06/25/99A 09/10/99A | 01/26/00A
3909 08/02/99A | 10/22/99A 12/17/99A | 03/24/00A
3911 11/06/00A | 01/26/01A 03/30/01A | 11/21/01A
3924 07/24/00A | 10/13/00A 11/24/00A | 06/15/01A
CBD/FQ 3914 10/30/00A | 03/16/01A 06/22/01A | 06/28/02A
Districts: 3915 01/08/01A | 04/13/01A 05/04/01A | 10/31/01A
B&C 3916 01/08/01A | 03/30/01A 05/04/01A | 10/31/01A
3917 02/18/02A | 04/05/02A 05/03/02A | 11/05/02A
3918 04/16/01A | 06/15/01A 07/06/01A | 10/19/01A
3919 01/17/03A | 03/28/03A 04/25/03A | 01/11/04A
3920 12/01/03A | 04/16/04A 07/09/04A | 05/08/05A
3921 07/19/04A | 10/08/04A 11/05/04A | 07/29/05A
3922 08/16/04A | 10/14/04A 11/23/04A | 03/12/05A
3636 04/18/05A | 06/06/05A 07/26/05A | 10/11/06A
Gentilly 3925 07/23/01A | 10/12/01A 11/23/01A | 04/06/02A
Pt 3926 10001/01A | 11/16/01A | 02/01/02A | 06/28/02A
3927 03/05/03A | 04/25/03A 05/16/03A | 09/30/03A
3928 05/19/03A | 07/17/03A 10/10/03A | 01/25/04A
3929 08/12/02A | 10/25/02A 02/07/03A | 07/10/03A
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Appendix A — RMAP Implementation

Table A-1a (continued)

Summary of Individual Rehabilitation Construction Contracts

Construction Dates

Basin Contract No. Start 33% | 66%_ End
Completion | Completion

Gentilly 3930 08/19/02A | 10/25/02A 12/13/02A | 06/26/03A
D[ifgcg: 3931 09/16/02A | 12/13/02A | 03/14/03A | 08/09/04A
(continued) 3932 08/18/03A 10/10/03A 12/05/03A 04/23/04A
3933 08/25/03A | 11/07/03A 12/12/03A | 06/07/04A
3934 05/30/03A | 08/29/03A 11/28/03A | 05/16/04A
3935 08/25/03A | 10/03/03A 11/14/03A | 06/28/04A
3936 05/05/03A | 08/01/03A 09/19/03A | 08/02/04A
3937 08/04/03A | 10/24/03A 12/12/03A | 06/18/04A
3939 05/27/03A | 07/25/03A 08/15/03A | 04/02/04A
Uptown 3938 12/30/02A | 02/21/03A 03/28/03A | 02/20/04A
Districts: 3941 10/13/03A | 11/14/03A | ou16/04A | 07/08/04A
A&B 3942 09/02/03A | 10/24/03A 01/02/04A | 06/02/04A
3943 10/13/03A | 11/21/03A 01/23/04A | 04/30/04A
3944 10/13/03A | 01/02/04A 03/19/04A | 08/07/04A
3945 11/03/03A | 01/09/04A 03/05/04A | 08/13/04A
3946 11/03/03A | 03/05/04A 04/30/04A | 08/28/04A
3947 11/03/03A | 12/26/03A 01/30/04A | 08/06/04A
3948 07/12/04A | 09/03/04A 12/17/04A | 09/01/06A
3949 02/25/04A | 05/28/04A 10/01/04A | 09/01/06A
3950 03/29/04A | 06/11/04A 10/29/04A | 05/23/05A
3951 03/29/04A | 07/16/04A 09/17/04A | 08/25/05A
3952 06/01/04A | 08/06/04A 09/17/04A | 08/24/05A
Mid-City 3940 06/09/03A | 06/20/03A 07/18/03A | 01/04/04A
Districts: 3953 06/01/04A | 07/02/04A 08/16/04A | 10/28/04A
ABGD 3954 06/01/04A | 07/16/04A 08/06/04A | 04/10/05A
3955 10/11/04A | 10/29/04A 12/17/04A | 03/09/05A
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Table A-1a (continued)
Summary of Individual Rehabilitation Construction Contracts

Construction Dates

Basin Contract No. 0 0
Start Corflgp’)l/(:tion Corgf)l/eotion End
Mid-City 3956 07/19/04A | 08/06/04A 08/20/04A | 05/16/05A
AD’i;t’”éfS[:) 3957 11/15/04A | 02/28/05A | 04/29/05A | 12/26/06A
(continued) 3958 11/15/04A | 02/11/05A | 04/08/05A | 04/30/07A
3959 11/15/04A | 12/24/04A | 01/21/05A | 08/18/06A
3960 12/06/04A | 03/11/05A | 06/17/05A | 01/17/06P
3961 01/24/05A | 03/18/05A | 06/10/05A | 08/18/06A
3962 05/30/05A | 06/24/05A | 07/08/05A | 08/18/06A
3963 05/09/05A | 06/10/05A | 07/22/05A | 08/18/06A
3964 04/25/05A | 06/10/05A 12/03/05P | 08/18/06A
3965 06/20/05A | 07/29/05A 11/23/05P | 08/18/06A
3967 08/15/05A | 11/21/05P 01/30/06P | 04/12/06P
3968 08/22/05A | 12/26/05P 03/06/06P | 08/18/06A
3969 04/27/09A | 06/12/09A 12/22/09P | 02/12/10P
3970 04/20/09A | 06/12/09A 01/11/10P | 03/14/10P
3971 04/20/09A | 06/05/09A 12/22/09P | 02/12/10P
3972 11/15/05P 02/10/06P 04/11/06P | 06/12/06P
3647
m: Egzg 08/18/08A | 09/19/08A | 09/26/08A | 06/03/09A
W.0. 12634
3709 TBD TBD TBD TBD
Lower '\éinth 3966 06/21/04A | 08/06/04A | 09/10/04A | 01/14/05A
Dg?irctsz 3974 04/27/09A | 05/29/09A 06/26/09A | 02/12/10P
C,DE 3975 12/17/05P 03/04/06P 04/23/06P | 06/14/06P
3647
m: ﬁgig 08/21/08A | 10/10/08A | 10/24/08A | 12/29/08A
W.0. 13642
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Table A-1a (continued)

Summary of Individual Rehabilitation Construction Contracts

Construction Dates
Basin Contract No. 3% 569
0 0
Start Completion | Completion End
Lower Ninth 3976 N/A* N/A* N/A* N/A*
Ward
o 3977 N/A* N/A* N/A* N/A*
Districts:
C,D,E 3978 TBD TBD TBD TBD
(continued) 3979 TBD TBD TBD TBD
3980 TBD TBD TBD TBD
3981 TBD TBD TBD TBD
3982 TBD TBD TBD TBD
3983 TBD TBD TBD TBD
Carrollton 3973 04/04/05A 05/20/05A 06/24/05A 08/18/06A
Districts: N N N N
A&B 3990 N/A N/A N/A N/A
3647
W-0.12636 09/29/08A | 10/24/08A 11/21/08A | 05/21/09A
W.0. 12637
W.0. 12638
3992 TBD TBD TBD TBD
3993 TBD TBD TBD TBD
3994 TBD TBD TBD TBD
New O_rlez_;ms 3708 02/23/09A 03/27/09A 04/03/09A 09/19/09P
East District:
E 3710 TBD TBD TBD TBD
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Table A-1b
Summary of Individual Capacity Construction Contracts
Construction Dates

Phase 1 Contract No. Start Corﬁ?p’)(ﬁ)tion CorrGIg?/eOtion End
3801 04/14/03A | 05/30/03A | 06/20/03A | 04/08/04A
Sl 3819 04/11/05A | 07/22/05A | 08/19/05A | 08/19/08A
ABCDE 3829 12/17/05P | 07/14/06P | 12/11/06P | 04/20/07P
3849 07/26/04A | 10/08/04A | 01/07/05A | 09/03/05A
3859 12/06/04A | 03/14/05A | 05/13/05A | 08/05/05A
3866 02/09/05A | 07/13/05A | 08/08/05A | 07/14/08A
3867 05/13/05A | 08/09/05A | 10/19/05p | 08/18/06A
3868 05/13/05A | 08/09/05A | 10/09/05P | 08/18/06A
3870 06/13/05A | 09/20/05p | 12/13/05p | 01/24/06P

3871 TBD TBD TBD TBD

Notes: The dates listed in Tables A-1a & A-1b reflect the dates provided in the detailed contract descriptions on the
following pages. The start date is the notice to proceed date. The end date is the date of final construction
completion. The “Projected” (P) dates reflect those provided in the letter to EPA projecting the start date and
subsequent milestone completion dates. The “Actual” (A) dates reflect those which have actually occurred. Dates
indicated as “TBD” are to be determined. Dates in italics have changed from the previous report.

* The bid award for the following contracts, which were disrupted by Hurricane Katrina, were cancelled by the
Board during the first quarter of 2009; this work will be included in future construction contracts:

—  Contract No. 3976, Lower Ninth Ward Area Sewer Rehabilitation — Point Repair No. 3
— Contract No. 3977, Lower Ninth Ward Area Sewer Rehabilitation — Point Repair No. 4
— Contract No. 3990, Carrollton Area Sewer Rehabilitation — Point Repair No. 1
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Service Area: Lakeview Council Districts: A& D

Contract Number: 3900 Contract Name: East Lakeview Manhole
Rehabilitation

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of rehabilitation of 806 manholes in the Lakeview Basin.
Rehabilitation techniques include frame and cover replacements, resetting frames, frame and
cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow
dish inserts. The work sites for this contract are primarily east of the Orleans Avenue Canal.

Design Dates
Start Preliminary Design:  09/29/97
Start Final Design: 01/05/98

Bid and Award Dates
Advertisement Date: 05/13/98
Bid Opening Date: 06/12/98
Contract Award Date: 07/08/98

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 12/15/98 Start Date: 11/02/98
33% Completion Date: 03/13/99 33% Completion Date: 01/29/99
66% Completion Date: 05/12/99 66% Completion Date: 03/19/99
End Date: 06/15/99 End Date: 07/30/99

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days)  Contract End Date

Original 180 04/30/99
Change Order No. 1 +63 07/02/99
Change Order No. 2 +28 07/30/99

The contract was completed and was granted final acceptance on November 10, 1999
(Resolution No. R-282-99).
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Service Area: Lakeview
Contract Number: 3901

Council Districts: A & D
Contract Name: Lakeview Cleaning and

CCTV Inspection

Original Contract Duration (calendar days): 150

Description of Work:

The work generally consists of closed circuit television inspection of 176,997 linear feet of
existing 6-inch through 36-inch sanitary sewer lines. The contract includes cleaning, dye water
flooding, and flow control. The line segments to be inspected under this contract are scattered
throughout the Lakeview Basin service area.

Design Dates
Start Preliminary Design: 09/22/97
Start Final Design: 01/05/98

Bid and Award Dates
Advertisement Date: 04/15/98
Bid Opening Date: 06/19/98
Contract Award Date: 07/08/98

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 12/15/98 Start Date: 10/19/98
33% Completion Date: 03/03/99 33% Completion Date: 01/15/99
66% Completion Date: 04/22/99 66% Completion Date: 02/19/99
End Date: 05/15/99 End Date: 08/12/99

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days)  Contract End Date
Original 150 03/17/99
Change Order No. 1 +147 08/12/99

The contract was completed and was granted final acceptance on November 10, 1999
(Resolution No. R-283-99).
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Service Area: Lakeview Council Districts: A& D
Contract Number: 3903 Contract Name: East Lakeview
Rehabilitation Phase 2 Pipe Repair No. 1

Original Contract Duration (calendar days): 240

Description of Work:
The work generally consists of sewer line rehabilitation by excavation of 8-inch to 18-inch
diameter sewer lines including 107 external point repairs, 34 external service connection repairs,
and 1,960 linear feet of sewer service lateral replacement. The contract also provides for
restoration and sewer flow control. The work sites for this contract are primarily east of the
Orleans Avenue Canal.

Design Dates
Start Preliminary Design:  09/29/97
Start Final Design: 04/06/99

Bid and Award Dates
Advertisement Date: 12/15/99
Bid Opening Date: 01/14/00
Contract Award Date: 02/09/00

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 06/05/00 Start Date: 04/20/00
33% Completion Date: 11/16/00 33% Completion Date: 06/09/00
66% Completion Date: 12/31/00 66% Completion Date: 07/14/00

End Date: 01/05/01 End Date: 03/23/01

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days)  Contract End Date

Original 240 12/14/00
Change Order No. 1 0 12/14/00
Change Order No. 2 +60 02/11/01
Change Order No. 3 +40 03/23/01

The contract was completed and was granted final acceptance on July 25, 2001 (Resolution No.
R-160-2001).
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Service Area: Lakeview Council Districts: A&D

Contract Number: 3905 Contract Name: West Lakeview Area
Sewer Rehabilitation Phase 1 Pipe Lining
and Replacement

Original Contract Duration (calendar days): 250

Description of Work:

The work generally consists of sewer line rehabilitation by cured-in-place lining of
approximately 23,692 linear feet of existing sanitary sewer lines from 8-inch to 18-inch
diameter, 2,322 linear feet of 8-inch open cut pipe replacement, 266 existing sewer service
replacements, 166 external point repairs, 20 internal point repairs, and 40 internal obstruction
removals. The contract also provides for restoration and sewer flow control. The work sites for
this contract are primarily west of the Orleans Avenue Canal.

Design Dates
Start Preliminary Design: 09/29/97
Start Final Design: 01/05/98

Bid and Award Dates
Advertisement Date: 10/23/98
Bid Opening Date: 12/04/98
Contract Award Date: 01/13/99

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/13/99 Start Date: 05/03/99
33% Completion Date: 09/18/99 33% Completion Date: 08/20/99
66% Completion Date: 12/27/99 66% Completion Date: 11/19/99
End Date: 01/17/00 End Date: 06/30/00

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 250 01/07/00
Change Order No. 1 +75 03/22/00
Change Order No. 2 +100 06/30/00

The contract was completed and was granted final acceptance on October 27, 2000 (Resolution
No. R-222-2000).
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Service Area: Lakeview
Contract Number: 3906

Council Districts: A & D
Contract Name: Lakeview Sewer

Rehabilitation Phase 2 Pipe Repairs and
Replacement No. 1

Original Contract Duration (calendar days): 330

Description of Work:

The work generally consists of rehabilitation by cured-in-place pipe lining of approximately
30,437 linear feet of existing sanitary sewer lines from 8-inch to 21-inch diameter, 2,995 linear
feet of existing sewer service lateral replacement, 84 external point repairs, approximately 5,009
linear feet of 8-inch to 15-inch replacement sewer, 305 service connection repairs, 43 internal
point repairs, 27 internal obstruction removals, and restoration; including sewer flow control,
labor, equipment, tools and materials. The project is located in Orleans Parish, bounded by Lake
Pontchartrain, the 17" Street Canal, City Park Avenue, the Orleans Avenue Outfall Canal,
Harrison Avenue, Canal Boulevard, 1-610, and Pontchartrain Boulevard. Some portions of pipe
replacement are in the adjacent area known as East Lakeview.

Design Dates
Start Preliminary Design:
Start Final Design:

04/06/99
06/07/99

Bid and Award Dates

Advertisement Date: 04/12/00

Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

10/01/00
05/22/01
07/02/01
09/01/01

Contract Change Orders are summarized as follows:

Contract Status

Start Date:
33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

05/12/00
06/21/00

Construction Dates (Actual)

09/05/00
11/30/00
03/09/01
11/21/01

Contract End Date

Original 330 08/01/01
Change Order No. 1 +121 11/30/01
Change Order No. 2 -9 11/21/01
The contract was completed and was granted final acceptance on April 24, 2002 (Resolution No.
R-041-2002).
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Service Area: Lakeview Council Districts: A & D

Contract Number: 3908 Contract Name: East Lakeview Sewer
Rehabilitation No. 1 Pipe Lining and
Replacement

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of 8-inch to 10-inch sewer line rehabilitation by cured-in-place
lining of approximately 9,156 linear feet of existing sanitary sewer lines from 6-inch to 12-inch
diameter, 193 linear feet of 8-inch open cut pipe replacement, 205 existing sewer service
replacements, 18 external point repairs, 11 internal point repairs, and 12 internal obstruction
removals. The contract also provides for restoration and sewer flow control. The work sites for
this contract are primarily east of the Orleans Avenue Canal.

Design Dates
Start Preliminary Design: 09/22/97
Start Final Design: 01/05/98

Bid and Award Dates
Advertisement Date: 10/23/98
Bid Opening Date: 12/04/98
Contract Award Date: 01/13/99

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/13/99 Start Date: 05/03/99
33% Completion Date: 08/24/99 33% Completion Date: 06/25/99
66% Completion Date: 10/18/99 66% Completion Date: 09/10/99
End Date: 11/18/99 End Date: 01/26/00

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days)  Contract End Date

Original 180 10/29/99
Change Order No. 1 +89 01/26/00

The contract was completed and was granted final acceptance on May 17, 2000 (Resolution No.
R-132-2000).
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Service Area: Lakeview
Contract Number: 3909

Council Districts: A& D
Contract Name: West Lakeview

(Formerly Contract No. 3907) Manhole Rehabilitation

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of rehabilitation of 1,164 manholes in the Lakeview Basin.
Rehabilitation techniques include frame and cover replacements, resetting frames, frame and
cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow
dish inserts. The work sites for this contract are primarily west of the Orleans Avenue Canal.

Design Dates
Start Preliminary Design:
Start Final Design:

09/29/97
01/05/98

Bid and Award Dates
Advertisement Date: 01/15/99
Bid Opening Date: 02/12/99
Contract Award Date: 03/10/99

Construction Dates (Projected)

Construction Dates (Actual)

Start Date: 08/02/99
33% Completion Date: 10/22/99
66% Completion Date: 12/17/99
End Date: 03/24/00

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

08/02/99
01/26/00
02/25/00
02/27/00

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 210 02/17/00
Change Order No. 1 +21 03/09/00
Change Order No. 2 +15 03/24/00

The contract was completed and was granted final acceptance on October 27, 2000 (Resolution
No. R-223-2000).
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Service Area: Lakeview
Contract Number: 3911

Council Districts: A& D
Contract Name: West Lakeview Area

Rehabilitation Phase 2 Pipe Repairs and
Replacement No. 2

Original Contract Duration (calendar days): 330

Description of Work:

The work generally consists of rehabilitation by cured-in-place pipe lining of approximately
24,388 linear feet of existing sanitary sewer lines from 8-inch to 30-inch diameter, 5,400 linear
feet of existing sewer service lateral replacement, 117 external point repairs, approximately
6,665 linear feet of 8-inch to 10-inch replacement sewer, 177 service connection repairs, 10
internal obstruction removals, and restoration; including sewer flow control, labor, equipment,
tools and materials. The project is located in Orleans Parish, bounded by Lake Pontchartrain, the
17" Street Canal, City Park Avenue and the Orleans Avenue Outfall Canal.

Design Dates
Start Preliminary Design:
Start Final Design:

04/06/99
06/07/99

Bid and Award Dates
Advertisement Date:
Bid Opening Date:
Contract Award Date:

04/12/00
05/26/00
08/28/00

Construction Dates (Projected)

Construction Dates (Actual)

Start Date: 11/06/00
33% Completion Date: 01/26/01
66% Completion Date: 03/30/01
End Date: 11/21/01

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

12/01/00
04/09/01
07/18/01
10/28/01

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 330 10/02/01
Change Order No. 1 0 10/02/01
Change Order No. 2 0 10/02/01
Change Order No. 3 +50 11/21/01

The contract was completed and was granted final acceptance on April 24, 2002 (Resolution No.
R-042-2002).
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Service Area: Lakeview Council Districts: A&D

Contract Number: 3924 Contract Name: East Lakeview Area

(Formerly Contract No. 3910) Sewer Rehabilitation Phase 2 Pipe Lining
and Repairs

Original Contract Duration (calendar days): 300

Description of Work:

The work generally consists of sewer line rehabilitation by cured-in-place lining of
approximately 25,942 linear feet of existing sanitary sewer lines from 8-inch to 18-inch
diameter, 909 linear feet of sewer service lateral replacements, 38 internal point repairs, and 164
service connection repairs by short length service lateral lining or excavation. The contract also
provides for restoration and sewer flow control. The work sites for this contract are primarily
east of the Orleans Avenue Canal.

Design Dates
Start Preliminary Design: 09/29/97
Start Final Design: 04/06/99

Bid and Award Dates
Advertisement Date: 02/09/00
Bid Opening Date: 03/10/00
Contract Award Date: 04/12/00

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 07/24/00 Start Date: 07/24/00
33% Completion Date: 12/15/00 33% Completion Date: 10/13/00
66% Completion Date: 01/26/01 66% Completion Date: 11/24/00
End Date: 05/20/01 End Date: 06/15/01

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 300 05/20/01
Change Order No. 1 +25 06/15/01

The contract was completed and was granted final acceptance on October 10, 2001 (Resolution
No. R-197-2001).
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Service Area: Central Business District/
French Quarter
Contract Number: 3914

Original Contract Duration (calendar days): 330

Description of Work:

Council Districts: B&C
Contract Name: CBD/FQ Area Sewer
Rehabilitation Cleaning and CCTV

The work generally consists of the cleaning and CCTV inspection of approximately 300,371
linear feet of existing 6-inch to 45-inch diameter main lines, cleaning of approximately 8,388
linear feet of existing 54-inch to 72-inch diameter main lines, cleaning of 19 service laterals, and
CCTV inspection of 84 service laterals, including sewer flow control, labor, equipment, tools
and materials. The project is located in Orleans Parish, bounded by Esplanade Avenue to the
east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the

north.

Design Dates

Start Preliminary Design:

Start Final Design:

02/08/99
06/28/99

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

10/30/00
04/22/01
07/25/01
09/25/01

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

330
+276

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

04/12/00
05/12/00
06/21/00

Construction Dates (Actual)

10/30/00
03/16/01
06/22/01
06/28/02

Contract End Date
09/25/01
06/28/02

The contract was completed and was granted final acceptance on August 21, 2002 (Resolution

No. R-119-2002).
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Service Area: Central Business District/
French Quarter
Contract Number: 3915

Council Districts: B & C

Contract Name: CBD/FQ Area Sewer
Rehabilitation Point Repair and Pipe
Replacement

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of 15 external main line point repairs, 217 external service or lateral
line point repairs, 378 linear feet of 6-inch service line repair, including sewer flow control,
labor, equipment, tools and materials. The project is located in Orleans Parish, bounded by
Felicity Street to the east, the Mississippi River to the south, Third Street to the west, and

Claiborne Avenue to the north.

Design Dates

Start Preliminary Design:

Start Final Design:

02/08/99
06/28/99

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

01/08/01
06/16/01
07/16/01
08/05/01

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

210
+87

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

08/16/00
09/15/00
10/27/00

Construction Dates (Actual)

01/08/01
04/13/01
05/04/01
10/31/01

Contract End Date
08/05/01
10/31/01

The contract was completed and was granted final acceptance on January 16, 2002 (Resolution

No. R-005-2002).
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Service Area: Central Business District/ Council Districts: B&C
French Quarter Contract Name: CBD/FQ Area Sewer
Contract Number: 3916 Rehabilitation Phase 1 Point Repair

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of 12 external main line point repairs, 214 external service or lateral
line point repairs, including sewer flow control, labor, equipment, tools and materials. The
project is located in Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippli
River to the south, Felicity Street to the west, and Claiborne Avenue to the north.

Design Dates
Start Preliminary Design: 02/08/99
Start Final Design: 06/28/99

Bid and Award Dates
Advertisement Date: 08/16/00
Bid Opening Date: 09/15/00
Contract Award Date: 10/27/00

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 01/08/01 Start Date: 01/08/01
33% Completion Date: 06/06/01 33% Completion Date: 03/30/01
66% Completion Date: 07/16/01 66% Completion Date: 05/04/01
End Date: 08/05/01 End Date: 10/31/01

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 210 08/05/01
Change Order No. 1 +87 10/31/01

The contract was completed and was granted final acceptance on January 16, 2002 (Resolution
No. R-006-2002).
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Service Area: Central Business District/ Council Districts: B & C

French Quarter Contract Name: CBD/FQ Area Sewer

Contract Number: 3917 Rehabilitation Phase 1 Pipe Lining and
Point Repair

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of 24,009 linear feet of full-length cured-in-place lining, 25 cured-
in-place lining point repairs, 15 main line point repairs, 65 main line wye/tee replacements, and 2
protruding tap and internal obstruction removals, including sewer flow control, labor, equipment,
tools and materials. The project is located in Orleans Parish, bounded by Earhart Boulevard to

the east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the
north.

Design Dates
Start Preliminary Design: 02/08/99
Start Final Design: 06/28/99

Bid and Award Dates
Advertisement Date: 08/15/01
Bid Opening Date: 09/21/01
Contract Award Date: 10/10/01

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 03/11/02 Start Date: 02/18/02
33% Completion Date: 06/28/02 33% Completion Date: 04/05/02
66% Completion Date: 09/06/02 66% Completion Date: 05/03/02
End Date: 11/05/02 End Date: 11/05/02

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 240 10/16/02
Change Order No. 1 +21 11/05/02

The contract was completed and was granted final acceptance on January 15, 2003 (Resolution
No. R-012-2003).
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Service Area: Central Business District/ Council Districts: B & C
French Quarter Contract Name: CBD/FQ Area Sewer
Contract Number: 3918 Rehabilitation Phase 1 Manhole

Rehabilitation

Original Contract Duration (calendar days): 150

Description of Work:

The work generally consists of the rehabilitation of approximately 312 sanitary sewer manholes,
including sewer flow control, labor, equipment, tools and materials. The project is located in
Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippi River to the south,
Third Street to the west, and Claiborne Avenue to the north.

Design Dates
Start Preliminary Design:  02/08/99
Start Final Design: 06/28/99

Bid and Award Dates
Advertisement Date: 11/15/00
Bid Opening Date: 12/15/00
Contract Award Date: 01/12/01

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 06/12/01 Start Date: 04/16/01
33% Completion Date: 09/14/01 33% Completion Date: 06/15/01
66% Completion Date: 10/04/01 66% Completion Date: 07/06/01
End Date: 11/08/01 End Date: 10/19/01

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 150 09/12/01
Change Order No. 1 +37 10/19/01

This contract was completed and was granted final acceptance on March 20, 2002 (Resolution
No. R-014-2002).
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Service Area: Central Business District/
French Quarter
Contract Number: 3919

Council Districts: B&C

Contract Name: CBD/FQ Area Sewer
Rehabilitation Phase 2 Point Repair and
Pipe Replacement No. 1

Original Contract Duration (calendar days): 270

Description of Work:

The work generally consists of rehabilitation of 145 main line point repairs, 130 main line wye
or tee replacements, 888 linear feet of external service lateral line replacements and 283 linear
feet of main line complete pipe replacement. The project is located in Orleans Parish, bounded
by Iberville Street to the east, the Mississippi River to the south, Earhart Boulevard to the west,

and Claiborne Avenue to the north.

Design Dates

Start Preliminary Design:

Start Final Design:

02/08/99
10/01/99

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

01/17/03
05/05/03
07/24/03
10/14/03

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

270
+90

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

05/15/02
06/21/02
07/17/02

Construction Dates (Actual)

01/17/03
03/28/03
04/25/03
01/11/04

Contract End Date
10/14/03
01/11/04

The contract was completed and was granted final acceptance on July 21, 2004 (Resolution No.

R-096-2004).
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Service Area: Central Business District/
French Quarter
Contract Number: 3920

Original Contract Duration (calendar days): 240

Description of Work:

Council Districts: B&C
Contract Name: CBD/FQ Area Sewer
Rehabilitation Phase 2 Point Repair

The work generally consists of rehabilitation of 12 external main line point repairs, 125 external
service or lateral line point repairs and 480 linear feet of 8-inch pipe replacement. The project is
located in Orleans Parish, bounded by Iberville Street to the east, the Mississippi River to the
south, Earhart Boulevard to the west, and Claiborne Avenue to the north.

Design Dates

Start Preliminary Design: 02/08/99

Start Final Design:

10/01/99

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

07/09/03
08/15/03
09/17/03

Construction Dates (Projected)

Construction Dates (Actual)

Start Date: 12/01/03
33% Completion Date: 04/16/04
66% Completion Date: 07/09/04
End Date: 05/08/05

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

02/17/04
06/13/04
08/02/04
10/13/04

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

Contract Time (Days)
240
+285

Contract End Date
07/27/04
05/08/05

The contract was completed and was granted final acceptance on February 15, 2006 (Resolution
No. R-008-2006).
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Service Area: Central Business District/ Council Districts: B& C
French Quarter Contract Name: CBD/FQ Area Sewer
Contract Number: 3921 Rehabilitation Phase 2 Pipe Lining

Original Contract Duration (calendar days): 300

Description of Work:

The work generally consists of rehabilitation of cured-in-place pipe lining, excavated main line
point repairs, service lateral reinstatements, and service lateral replacements. The project is
located in Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the
south, Earhart Boulevard to the west, and Claiborne Avenue to the north.

Design Dates
Start Preliminary Design: 02/08/99
Start Final Design: 10/01/99

Bid and Award Dates
Advertisement Date: 01/14/04
Bid Opening Date: 02/20/04
Contract Award Date: 03/17/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 08/17/04 Start Date: 07/19/04
33% Completion Date: 11/02/04 33% Completion Date: 10/08/04
66% Completion Date: 12/22/04 66% Completion Date: 11/05/04
End Date: 02/12/05 End Date: 07/29/05

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 300 05/14/05
Change Order No. 1 +41 06/24/05

The contract was completed and was granted final acceptance on October 19, 2005 (Resolution
No. R-220-2005).
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Service Area: Central Business District/
French Quarter

Contract Number: 3922

Council Districts: B & C

Contract Name: CBD/FQ Area Sewer
Rehabilitation Phase 2 Manhole
Rehabilitation

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of rehabilitation of manholes, including manhole frame and cover
replacements and/or cover adjustments, isolation pad installations, full and partial depth manhole
liners, inflow dish installations, and temporary and final restoration. The project is located in
Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the south,

Earhart Boulevard to the west, and Claiborne Avenue to the north.

Design Dates

Start Preliminary Design:

Start Final Design:

02/08/99
10/01/99

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

09/21/04
12/07/04
01/26/05
03/19/05

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

180
+29

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

02/11/04
03/19/04
04/21/04

Construction Dates (Actual)

08/16/04
10/14/04
11/23/04
03/12/05

Contract End Date
02/11/05
03/12/05

The contract was completed and was granted final acceptance on February 15, 2006 (Resolution

No. R-009-2006).
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Service Area: Central Business District/ Council Districts: B & C
French Quarter Contract Name: Central Business
Contract Number: 3636 District Sewer/Fiber Pilot Project

Original Contract Duration (calendar days): 150

Description of Work:

The work generally consists of sewer line replacement with simultaneous fiber optic conduit
installation utilizing a dual-purpose pipe bursting process. This process also includes sewer line
rehabilitation repairs through CIPP lining. The project is located in Orleans Parish, generally
within the Central Business District, bounded by Mississippi River to the east, Girod Street to the
south, Claiborne Avenue to the west, and Common Street to the north.

Design Dates
Start Preliminary Design:  12/12/03
Start Final Design: 03/15/04

Bid and Award Dates
Advertisement Date: 10/13/04
Bid Opening Date: 12/03/04
Contract Award Date: 03/16/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 04/11/05 Start Date 04/18/05
33% Completion Date: 07/02/05 33% Completion Date: 06/06/05
66% Completion Date: 08/01/05 66% Completion Date: 07/26/05
End Date: 09/07/05 End Date: 10/11/06

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 150 09/14/05
Change Order No. 1 +392 10/11/06

The contract was completed and was granted final acceptance on March 21, 2007 (Resolution
No. R-033-2007).
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Service Area: Gentilly
Contract Number: 3925

Council Districts: D & E
Contract Name: Gentilly Area Sewer

Rehabilitation Point Repair No. 1

Original Contract Duration (calendar days): 230

Description of Work:

The work generally consists of 254 external service repairs, 73 main line point repairs, and 755
linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools
and materials. The project is located in Orleans Parish, bounded by Lake Pontchartrain to the

north, the London Avenue Canal to the west, the Inner Harbor Navigational Canal to the east,
and Florida Avenue to the south.

Design Dates
Start Preliminary Design:
Start Final Design:

03/01/00
08/07/00

Bid and Award Dates
Advertisement Date: 02/14/01
Bid Opening Date: 03/23/01
Contract Award Date: 05/16/01

Construction Dates (Projected)

Construction Dates (Actual)

Start Date: 07/23/01
33% Completion Date: 10/12/01
66% Completion Date: 11/23/01
End Date: 04/06/02

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

10/16/01
01/23/02
03/14/02
06/02/02

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

Contract Time (Days)
230
+28

Contract End Date
03/09/02
04/06/02

The contract was completed and was granted final acceptance on April 16, 2003 (Resolution No.
R-061-2003).
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Service Area: Gentilly
Contract Number: 3926

Original Contract Duration (calendar days): 230

Description of Work:

Council Districts: D & E
Contract Name: Gentilly Area Sewer
Rehabilitation Point Repair No. 2

The work generally consists of 280 external service repairs, 125 main line point repairs, and 280
linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools
and materials. The project is located in Orleans Parish, bounded by Leon C. Simon Drive to the
north, Peoples Avenue to the east, Florida Avenue to the south, and Elysian Fields Avenue to the

west.

Design Dates

Start Preliminary Design:

Start Final Design:

03/01/00
08/07/00

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

11/27/01
04/08/02
06/07/02
07/14/02

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

230
+41

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

04/11/01
05/11/01
06/27/01

Construction Dates (Actual)

10/01/01
11/16/01
02/01/02
06/28/02

Contract End Date
05/18/02
06/28/02

The contract was completed and was granted final acceptance on August 21, 2002 (Resolution

No. R-118-2002).
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Service Area: Gentilly Council Districts: D & E

Contract Number: 3927 Contract Name: Gentilly Area Sewer
Rehabilitation Pipe Replacement No. 1
and No. 2

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of replacing 2,212 linear feet of sewer main lines and associated
service connections, and approximately 1,028 linear feet of lateral replacements; including
temporary and final restoration, sewer flow control, labor, equipment, tools and materials. The
project is located in Orleans Parish, in the area bounded by Leon C. Simon Drive, Elysian Fields
Avenue, the Inner Harbor Navigational Canal, and Florida Avenue.

Design Dates
Start Preliminary Design: 03/01/00
Start Final Design: 06/08/01

Bid and Award Dates
Advertisement Date: 08/14/02
Bid Opening Date: 09/20/02
Contract Award Date: 10/16/02

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 03/17/03 Start Date: 03/05/03
33% Completion Date: 06/16/03 33% Completion Date: 04/25/03
66% Completion Date: 08/15/03 66% Completion Date: 05/16/03
End Date: 10/13/03 End Date: 09/30/03

The contract was completed and was granted final acceptance on October 20, 2004 (Resolution
No. R-164-2004).
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Service Area: Gentilly
Contract Number: 3928

Council Districts: D & E
Contract Name: Gentilly Area Sewer

Rehabilitation — Spain Street/Clematis
Avenue 48-inch Trunk Sewer
Rehabilitation

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of rehabilitation of 6,108 linear feet of 48-inch trunk sewer, by slip-
lining with 42-inch nominal diameter pipe. The project is located in Orleans Parish, in the area
bounded by Leon C. Simon Drive, Elysian Fields Avenue, the Inner Harbor Navigational Canal,
and Florida Avenue.

Design Dates
Start Preliminary Design:  01/16/02
Start Final Design: 07/12/02

Bid and Award Dates
Advertisement Date: 10/09/02
Bid Opening Date: 11/15/02
Contract Award Date: 12/18/02

Construction Dates (Projected)
Start Date: 05/19/03 Start Date: 05/19/03

Construction Dates (Actual)

33% Completion Date: 08/14/03 33% Completion Date: 07/17/03
66% Completion Date: 10/13/03 66% Completion Date: 10/10/03
End Date: 12/15/03 End Date: 01/25/04

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 210 12/15/03
Change Order No. 1 +42 01/25/04

The contract was completed and was granted final acceptance on September 22, 2004
(Resolution No. R-138-2004).
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Service Area: Gentilly
Contract Number: 3929

Original Contract Duration (calendar days): 300

Description of Work:

Council Districts: D & E

Contract Name: Gentilly Pipe Repair
and Lining Contract No. 1

The work generally consists of 18,366 linear feet of cured-in-place lining, 104 external service
repairs, 8 main line point repairs, 78 linear feet of service lateral replacements, and the
rehabilitation of approximately 153 sanitary sewer manholes; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Gentilly Basin of Orleans Parish, bounded by
Lake Pontchartrain, the London Avenue Canal, the Inner Harbor Navigational Canal, and Florida

Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

03/01/00
08/07/00

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

08/19/02
12/17/02
03/17/03
06/14/03

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

300
+33

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

09/12/01
10/12/01
03/20/02

Construction Dates (Actual)

08/12/02
10/25/02
02/07/03
07/10/03

Contract End Date
06/07/03
07/10/03

The contract was completed and was granted final acceptance on February 18, 2004 (Resolution

No. R-013-2004).
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Service Area: Gentilly
Contract Number: 3930

Original Contract Duration (calendar days): 300

Description of Work:

Council Districts: D & E
Contract Name: Gentilly Area Sewer
Rehabilitation Pipe Lining and Repairs No. 2

The work generally consists of 26,065 linear feet of cured-in-place lining, 190 mainline point
repairs, 206 external service repairs, 18 main line internal cured-in-place point repairs, 4,008
linear feet of service lateral replacements, and the rehabilitation of approximately 174 sanitary
sewer manholes; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue
Canal, the Inner Harbor Navigational Canal, and Florida Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

03/01/00
07/20/01

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date: 09/23/02
33% Completion Date: 01/21/03
66% Completion Date: 04/21/03
End Date: 07/19/03

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

300
+12

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

01/16/02
03/15/02
04/24/02

Construction Dates (Actual)

08/19/02
10/25/02
12/13/02
06/26/03

Contract End Date
06/14/03
06/26/03

The contract was completed and was granted final acceptance on October 15, 2003 (Resolution

No. R-172-2003).
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Service Area: Gentilly Council Districts: D & E

Contract Number: 3931 Contract Name: Gentilly Area Sewer
Rehabilitation Pipe Lining and Repairs
No. 3

Original Contract Duration (calendar days): 300

Description of Work:

The work generally consists of rehabilitation of 24,410 linear feet of CIPP lining, 252 external
service repairs, 264 main line point repairs, 4,549 linear feet of service lateral replacements, and
482 sanitary sewer manholes; including temporary and final restoration, sewer flow control,
traffic maintenance and control, labor, equipment, tools and materials. The project is generally
located in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London
Avenue Canal, the Inner Harbor Navigational Canal, and Florida Avenue.

Design Dates
Start Preliminary Design: 03/01/00
Start Final Design: 07/20/01

Bid and Award Dates
Advertisement Date: 02/13/02
Bid Opening Date: 03/28/02
Contract Award Date: 05/15/02

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 10/14/02 Start Date: 09/16/02
33% Completion Date: 01/11/03 33% Completion Date: 12/13/02
66% Completion Date: 04/11/03 66% Completion Date: 03/14/03
End Date: 08/09/03 End Date: 08/09/04

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 300 07/22/03
Change Order No. 1 +393 08/09/04

The contract was completed and was granted final acceptance on October 20, 2004 (Resolution
No. R-165-2004).
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Service Area: Gentilly
Contract Number: 3932

Council Districts: D & E
Contract Name: Gentilly Area Sewer
Manhole Rehabilitation No. 1

Original Contract Duration (calendar days): 270

Description of Work:

The work generally consists of rehabilitation of approximately 420 manholes, including frame
and cover replacement, and/or cover adjustments, isolation pad installation, and full or partial
depth manhole liners; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue
Canal, the Inner Harbor Navigational Canal, and Florida Avenue.

Design Dates
Start Preliminary Design:
Start Final Design:

03/01/00
06/08/01

Bid and Award Dates
Advertisement Date: 02/12/03

Contract Change Orders are summarized as follows:

Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

09/16/03
01/02/04
03/21/04
06/11/04

Contract Status
Original
Change Order No. 1

Contract Time (Days)

270
-20

03/14/03
04/16/03

Construction Dates (Actual)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract End Date
05/13/04
04/23/04

08/18/03
10/10/03
12/05/03
04/23/04

The contract was completed and was granted final acceptance on July 21, 2004 (Resolution No.
R-097-2004).
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Service Area: Gentilly Council Districts: D & E

Contract Number: 3933 Contract Name: Gentilly Area Sewer
Manhole Rehabilitation No. 2

Original Contract Duration (calendar days): 270

Description of Work:

The work generally consists of rehabilitation of 450 manholes, including frame and cover
replacement or adjustment, isolation pad installations, and full or partial depth manhole liners;
including temporary and final restoration, sewer flow control, traffic maintenance and control,
labor, equipment, tools and materials. The project is generally located in the Gentilly Basin of
Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor
Navigational Canal, and Florida Avenue.

Design Dates
Start Preliminary Design: ~ 03/01/00
Start Final Design: 08/17/01

Bid and Award Dates
Advertisement Date: 03/12/03
Bid Opening Date: 04/11/03
Contract Award Date: 05/21/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 10/21/03 Start Date: 08/25/03
33% Completion Date: 02/05/04 33% Completion Date: 11/07/03
66% Completion Date: 04/25/04 66% Completion Date: 12/12/03
End Date: 07/16/04 End Date: 06/07/04

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 270 05/20/04
Change Order No. 1 +18 06/07/04

The contract was completed and was granted final acceptance on October 20, 2004 (Resolution
No. R-166-2004).
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Service Area: Gentilly Council Districts: D & E
Contract Number: 3934 Contract Name: Gentilly Follow-Up
Pipe Lining and Repair No. 1

Original Contract Duration (calendar days): 310

Description of Work:

The work generally consists of rehabilitation of 18,851 linear feet of CIPP lining, 140 external
service repairs, 126 main line point repairs, and 1,542 linear feet of lateral replacements;
including temporary and final restoration, sewer flow control, traffic maintenance and control,
labor, equipment, tools and materials. The project is generally located in the Gentilly Basin of

Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor
Navigational Canal, and Florida Avenue.

Design Dates
Start Preliminary Design: 01/16/02
Start Final Design: 07/12/02

Bid and Award Dates
Advertisement Date: 01/15/03
Bid Opening Date: 02/14/03
Contract Award Date: 03/19/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 08/19/03 Start Date: 05/30/03
33% Completion Date: 12/14/03 33% Completion Date: 08/29/03
66% Completion Date: 03/13/04 66% Completion Date: 11/28/03
End Date: 06/23/04 End Date: 05/16/04

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 310 04/04/04
Change Order No. 1 +42 05/16/04

The contract was completed and was granted final acceptance on October 20, 2004 (Resolution
No. R-167-2004).
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Service Area : Gentilly
Contract Number: 3935

Original Contract Duration (calendar days): 310

Description of Work:
The work generally consists of rehabilitation of 17,

Council Districts: D & E

Contract Name: Gentilly Follow-Up
Pipe Lining and Repair No. 2

505 linear feet of CIPP lining, 222 external

service repairs, 184 main line point repairs, and 1,851 linear feet of service lateral replacements;
including temporary and final restoration, sewer flow control, traffic maintenance and control,

labor, equipment, tools and materials. The project

is generally located in the Gentilly Basin of

Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor

Navigational Canal, and Florida Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

01/16/02
07/12/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

09/16/03
01/11/04
04/10/04
07/21/04

02/12/03
03/14/03
04/16/03

Construction Dates (Actual)

Start Date: 08/25/03
33% Completion Date: 10/03/03
66% Completion Date: 11/14/03
End Date: 06/28/04

The contract was completed and was granted final acceptance on September 22, 2004

(Resolution No. R-139-2004).
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Service Area: Gentilly Council Districts: D & E
Contract Number: 3936 Contract Name: Gentilly Cleaning,
CCTV, and Repair No. 1

Original Contract Duration (calendar days): 330

Description of Work:

The work generally consists of pre-rehabilitation cleaning and CCTV inspection of 48,217 linear
feet of gravity sewer line and rehabilitation of defective lines as determined by the S&WB on-
site representative after review of CCTV documents. Rehabilitation methods include, but are not
limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point
repair, replacement by pipe bursting and associated service connections, lateral replacements,
and tie-in to manholes. The project work area is bounded by Leon C. Simon Drive, Elysian
Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue.

Design Dates
Start Preliminary Design:  02/11/02
Start Final Design: 07/12/02

Bid and Award Dates
Advertisement Date: 11/15/02
Bid Opening Date: 12/13/02
Contract Award Date: 01/15/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 06/16/03 Start Date: 05/05/03
33% Completion Date: 10/10/03 33% Completion Date: 08/01/03
66% Completion Date: 03/23/04 66% Completion Date: 09/19/03
End Date: 05/10/04 End Date: 08/02/04

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 330 03/29/04
Change Order No. 1 +79 08/02/04

The contract was completed and was granted final acceptance on October 20, 2004 (Resolution
No. R-168-2004).
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Service Area: Gentilly
Contract Number: 3937

Original Contract Duration (calendar days): 270

Description of Work:

Council Districts: D & E
Contract Name: Gentilly Cleaning,
CCTV, and Repair No. 2

The work generally consists of full line replacement of approximately 2,271 linear feet of gravity
sewer lines by open cut, pre-rehabilitation cleaning and CCTV inspection of 7,026 linear feet of
gravity sewer line, and rehabilitation of defective lines as determined by the S&WB on-site

representative after review of CCTV documents.

Rehabilitation methods include, but are not

limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point
repair, replacement by pipe bursting and associated service connections, lateral replacements,
and tie-in to manholes. The project work area is bounded by Leon C. Simon Drive, Elysian
Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

02/11/02
07/12/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

09/16/03
01/02/04
03/21/04
06/11/04

Contract Change Orders are summarized as follows:
Contract Status

Original
Change Order No. 1

270
+50

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

02/12/03
03/14/03
04/16/03

Construction Dates (Actual)

08/04/03
10/24/03
12/12/03
06/18/04

Contract End Date
04/29/04
06/18/04

The contract was completed and was granted final acceptance on November 17, 2004

(Resolution No. R-200-2004).
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Service Area: Gentilly Council Districts: D & E
Contract Number: 3939 Contract Name: Gentilly Follow-up Full
Line Replacement

Original Contract Duration (calendar days): 310

Description of Work:

The work generally consists of replacing approximately 3,500 feet of sewer main lines and
associated service connections and approximately 1,570 linear feet of lateral replacements;
including temporary and final restoration, sewer flow control, labor, equipment, and tools and
materials. The work is generally located in the Gentilly Basin of Orleans Parish. The project
work area is bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor
Navigation Canal, and Florida Avenue.

Design Dates
Start Preliminary Design: 01/16/02
Start Final Design: 07/12/02

Bid and Award Dates
Advertisement Date: 01/15/03
Bid Opening Date: 02/14/03
Contract Award Date: 03/19/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 08/19/03 Start Date: 05/27/03
33% Completion Date: 12/14/03 33% Completion Date: 07/25/03
66% Completion Date: 03/13/04 66% Completion Date: 08/15/03
End Date: 06/23/04 End Date: 04/02/04

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 310 03/31/04
Change Order No. 1 +2 04/02/04

The contract was completed and was granted final acceptance on May 18, 2005 (Resolution No.
R-076-2005).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3938 Contract Name: Uptown Area Sewer
Rehabilitation Line Cleaning and CCTV
Inspection

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of cleaning and closed circuit televising of approximately 77,500
linear feet of sanitary sewer. The project is generally located in the Uptown Basin of Orleans
Parish. The project work area is bounded by Toledano and Third Streets to the east, the

Mississippi River to the south, Audubon Park and Audubon Boulevard to the west, and
Claiborne Avenue to the north.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 03/19/02

Bid and Award Dates
Advertisement Date: 05/15/02
Bid Opening Date: 06/14/02
Contract Award Date: 07/17/02

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 12/31/02 Start Date: 12/30/02
33% Completion Date: 03/17/03 33% Completion Date: 02/21/03
66% Completion Date: 05/08/03 66% Completion Date: 03/28/03
End Date: 06/29/03 End Date: 02/20/04

The contract was completed and was granted final acceptance on June 20, 2007 (Resolution No.
R-069-2007).
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Service Area: Uptown
Contract Number: 3941

Council Districts: A &B
Contract Name: Uptown Area Sewer

Manhole Rehabilitation

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of the rehabilitation of 450 sanitary sewer manholes by replacement
and/or adjustment of existing frames and covers and internal cementitious lining. The project is
generally located in the Uptown Basin of Orleans Parish. The project work area is bounded by
Third Street, Claiborne Avenue, Audubon Park, and the Mississippi River.

Design Dates
Start Preliminary Design:
Start Final Design:

12/28/01
12/02/02

Bid and Award Dates
Advertisement Date: 04/09/03
Bid Opening Date: 05/09/03
Contract Award Date: 06/18/03

Construction Dates (Projected)

Construction Dates (Actual)

Start Date: 10/13/03
33% Completion Date: 11/14/03
66% Completion Date: 01/16/04
End Date: 07/08/04

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

11/18/03
02/13/04
04/13/04
06/14/04

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

Contract Time (Days)
210
+60

Contract End Date
05/09/04
07/08/04

The contract was completed and was granted final acceptance on October 20, 2004 (Resolution
No. R-169-2004).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3942 Contract Name: Uptown Area Sewer
Rehabilitation Excavated Point Repair
No. 1

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of 182 main line point repairs and 900 linear feet of service lateral
replacements; including temporary and final restoration, sewer flow control, labor, equipment,
tools and materials. The project is generally located in the Uptown Basin of Orleans Parish. The

project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the
Mississippi River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 04/09/03
Bid Opening Date: 05/09/03
Contract Award Date: 06/18/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 11/18/03 Start Date: 09/02/03
33% Completion Date: 02/13/04 33% Completion Date: 10/24/03
66% Completion Date: 04/13/04 66% Completion Date: 01/02/04
End Date: 06/14/04 End Date: 06/02/04

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 210 03/29/04
Change Order No. 1 +65 06/02/04

The contract was completed and was granted final acceptance on November 17, 2004
(Resolution No. R-201-2004).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3943 Contract Name: Uptown Area Sewer
Rehabilitation Excavated Point Repair
No. 2

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of 162 main line point repairs and 1,550 linear feet of service lateral
replacements; including temporary and final restoration, sewer flow control, labor, equipment,
tools and materials. The project is generally located in the Uptown Basin of Orleans Parish. The

project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the
Mississippi River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 05/19/03
Bid Opening Date: 06/20/03
Contract Award Date: 07/16/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 12/16/03 Start Date: 10/13/03
33% Completion Date: 03/12/04 33% Completion Date: 11/21/03
66% Completion Date: 05/11/04 66% Completion Date: 01/23/04
End Date: 07/12/04 End Date: 04/30/04

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 210 05/09/04
Change Order No. 1 -9 04/30/04

The contract was completed and was granted final acceptance on July 21, 2004 (Resolution No.
R-099-2004).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3944 Contract Name: Uptown Area Sewer
Rehabilitation Sewer Main Replacement
No. 1

Original Contract Duration (calendar days): 300

Description of Work:

The work generally consists of 9,188 feet of main line replacements by open-cut excavation and
pipe bursting and 3,488 feet of service lateral replacements; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Uptown Basin of Orleans Parish. The project

work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi
River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 05/19/03
Bid Opening Date: 06/20/03
Contract Award Date: 07/16/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 12/16/03 Start Date: 10/13/03
33% Completion Date: 04/11/04 33% Completion Date: 01/02/04
66% Completion Date: 07/10/04 66% Completion Date: 03/19/04
End Date: 10/10/04 End Date: 08/07/04

The contract was completed and was granted final acceptance on November 16, 2005
(Resolution No. R-257-2005).
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Service Area: Uptown
Contract Number: 3945

Council Districts: A &B
Contract Name: Uptown Area Sewer

Rehabilitation Excavated Point Repair
No. 3

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of 122 main line point repairs and 1,166 linear feet of service lateral
replacements; including temporary and final restoration, sewer flow control, labor, equipment,
tools and materials. The project is generally located in the Uptown Basin of Orleans Parish. The

project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the
Mississippi River.

Design Dates
Start Preliminary Design:
Start Final Design:

12/28/01
12/02/02

Bid and Award Dates
Advertisement Date: 06/11/03
Bid Opening Date: 07/11/03
Contract Award Date: 08/20/03

Construction Dates (Projected)

Construction Dates (Actual)

Start Date: 11/03/03
33% Completion Date: 01/09/04
66% Completion Date: 03/05/04
End Date: 08/13/04

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

01/20/04
04/16/04
06/15/04
08/16/04

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

Contract End Date
10/28/04
08/13/04

Contract Time (Days)
210
+75

The contract was completed and was granted final acceptance on November 17, 2004
(Resolution No. R-202-2004).
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Service Area: Uptown
Contract Number: 3946

Original Contract Duration (calendar days): 300

Description of Work:

Council Districts: A& B

Contract Name: Uptown Area Sewer
Rehabilitation Sewer Main Replacement
No. 2

The work generally consists of 9,155 linear feet of main line replacements and 5,085 feet of
service lateral replacements; including temporary and final restoration, sewer flow control,
traffic maintenance and control, labor, equipment, tools and materials. The project is generally
located in the Uptown Basin of Orleans Parish. The project work area is bounded by Third
Street, Claiborne Avenue, Audubon Park, and the Mississippi River.

Design Dates

Start Preliminary Design:

Start Final Design:

12/28/01
12/02/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

01/20/04
05/16/04
08/14/04
11/14/04

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

06/11/03
07/11/03
08/20/03

Construction Dates (Actual)

11/03/03
03/05/04
04/30/04
08/28/04

The contract was completed and was granted final acceptance on May 18, 2005 (Resolution No.

R-077-2005).
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Service Area: Uptown
Contract Number: 3947

Council Districts: A &B
Contract Name: Uptown Area Sewer

Rehabilitation Excavated Point Repair
No. 4

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of 47 main line point repairs and 479 linear feet of service lateral
replacements; including temporary and final restoration, sewer flow control, labor, equipment,
tools and materials. The project is generally located in the Uptown Basin of Orleans Parish. The

project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the
Mississippi River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 07/09/03
Bid Opening Date: 08/15/03
Contract Award Date: 09/17/03

Construction Dates (Projected)
Start Date: 02/17/04 Start Date: 11/03/03

Construction Dates (Actual)

33% Completion Date: 05/14/04 33% Completion Date: 12/26/03
66% Completion Date: 07/13/04 66% Completion Date: 01/30/04
End Date: 09/13/04 End Date: 08/06/04

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 210 05/30/04
Change Order No. 1 +62 08/06/04

The contract was completed and was granted final acceptance on October 20, 2004 (Resolution
No. R-170-2004).
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Service Area: Uptown
Contract Number: 3948

Original Contract Duration (calendar days): 300

Description of Work:

Council Districts: A &B
Contract Name: Uptown Area Sewer

Rehabilitation — Sewer Main Replacement
No. 3

The work generally consists of main line replacements, pipe bursting, and associated service
connections and laterals; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Uptown Basin of Orleans Parish. The project work area is bounded by Third Street,
Claiborne Avenue, Audubon Park, and the Mississippi River.

Design Dates

Start Preliminary Design:

Start Final Design:

12/28/01
12/02/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

08/17/04
12/13/04
03/11/05
06/12/05

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

300
+482

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

07/09/03
08/15/03
02/18/04

Construction Dates (Actual)

07/12/04
09/03/04
12/17/04
09/01/06

Contract End Date
05/07/05
09/01/06

The contract was completed and was granted final acceptance on January 17, 2007 (Resolution

No. R-008-2007).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3949 Contract Name: Uptown Area Sewer
Rehabilitation — Pipe and Lining Repair
No. 1

Original Contract Duration (calendar days): 360

Description of Work:

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line
point repairs, service lateral reinstatements and/or replacements; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Uptown Basin of Orleans Parish. The project
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi
River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 09/10/03
Bid Opening Date: 10/10/03
Contract Award Date: 11/19/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 04/19/04 Start Date: 02/25/04
33% Completion Date: 09/03/04 33% Completion Date: 05/28/04
66% Completion Date: 12/22/04 66% Completion Date: 10/01/04
End Date: 04/13/05 End Date: 09/01/06

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 360 02/18/05
Change Order No. 1 +560 09/01/06

The contract was completed and was granted final acceptance on December 20, 2006 (Resolution
No. R-182-2006).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3950 Contract Name: Uptown Area Sewer
Rehabilitation Pipe Lining and Repair
No. 2

Original Contract Duration (calendar days): 360

Description of Work:

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line
point repairs, service lateral reinstatements and/or replacements; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Uptown Basin of Orleans Parish. The project

work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi
River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 10/15/03
Bid Opening Date: 11/21/03
Contract Award Date: 12/17/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/17/04 Start Date: 03/29/04
33% Completion Date: 10/01/04 33% Completion Date: 06/11/04
66% Completion Date: 01/19/05 66% Completion Date: 10/29/04
End Date: 03/23/05 End Date: 05/23/05

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 360 03/23/05
Change Order No. 1 +61 05/23/05

The contract was completed and was granted final acceptance on November 16, 2005
(Resolution No. R-258-2005).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3951 Contract Name: Uptown Area Sewer
Rehabilitation Pipe Lining and Repair
No. 3

Original Contract Duration (calendar days): 360

Description of Work:

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line
point repairs, service lateral reinstatement and/or replacements; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Uptown Basin of Orleans Parish. The project
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi
River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 10/15/03
Bid Opening Date: 11/21/03
Contract Award Date: 12/17/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/17/04 Start Date: 03/29/04
33% Completion Date: 10/01/04 33% Completion Date: 07/16/04
66% Completion Date: 01/19/05 66% Completion Date: 09/17/04
End Date: 05/11/05 End Date: 08/25/05

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 360 03/23/05
Change Order No. 1 +155 08/25/05

The contract was completed and was granted final acceptance on September 20, 2006
(Resolution No. R-109-2006).

MWH PAGE A-50





Appendix A — RMAP Implementation

Service Area: Uptown Council Districts: A&B

Contract Number: 3952 Contract Name: Uptown Area Sewer
Rehabilitation Pipe Lining and Repair
No. 4

Original Contract Duration (calendar days): 360

Description of Work:

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line
point repairs, service lateral reinstatements and/or replacements; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Uptown Basin of Orleans Parish. The project

work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi
River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 11/12/03
Bid Opening Date: 12/19/03
Contract Award Date: 02/18/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 11/08/04 Start Date: 06/01/04
33% Completion Date: 03/25/05 33% Completion Date: 08/06/04
66% Completion Date: 07/13/05 66% Completion Date: 09/17/04
End Date: 11/02/05 End Date: 08/24/05

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 360 05/26/05
Change Order No. 1 +90 08/24/05

The contract was completed and was granted final acceptance on November 16, 2005
(Resolution No. R-259-2005).
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Service Area: Mid-City Council Districts: A, B, C,D
Contract Number: 3940 Contract Name: Mid-City Area Sewer
Manhole Rehabilitation No. 1

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of rehabilitation of approximately 450 manholes, including frame
and cover replacements, and/or adjustments, isolation pad installations, full depth manhole
liners, 410 manhole partial depth liners, and inflow dish installations. The project is generally
located in the Mid-City Basin of Orleans Parish. The project work area is bounded by Claiborne
Avenue, Howard Avenue, Pontchartrain Boulevard, City Park Avenue, Bayou St. John, and
Orleans Avenue.

Design Dates
Start Preliminary Design:  10/24/02
Start Final Design: 10/24/02

Bid and Award Dates
Advertisement Date: 01/15/03
Bid Opening Date: 02/14/03
Contract Award Date: 03/19/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 08/19/03 Start Date: 06/09/03
33% Completion Date: 11/14/03 33% Completion Date: 06/20/03
66% Completion Date: 01/13/04 66% Completion Date: 07/18/03
End Date: 03/15/04 End Date: 01/04/04

The contract was completed and was granted final acceptance on July 21, 2004 (Resolution No.
R-098-2004).
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Service Area: Mid-City
Contract Number: 3953

Original Contract Duration (calendar days): 150

Description of Work:

Council Districts: A, B,C,D
Contract Name: Mid-City Area Sewer

Rehabilitation - Excavated Point Repair
No. 1

The work generally consists of 67 main line point repairs and 1,270 linear feet of service lateral
replacement. The project is generally located in the Mid-City Basin of Orleans Parish. The
work area is bounded by City Park Avenue, Canal Street, Carrollton Avenue, and Interstate 10.

Design Dates

Start Preliminary Design:

Start Final Design:

03/10/03
09/26/03

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

07/18/04
09/23/04
11/02/04
12/14/04

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

12/10/03
01/23/04
02/18/04

Construction Dates (Actual)

06/01/04
07/02/04
08/16/04
10/28/04

The contract was completed and was granted final acceptance on April 20, 2005 (Resolution No.

R-043-2005).
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Service Area: Mid-City
Contract Number: 3954

Original Contract Duration (calendar days): 150

Description of Work:

Council Districts: A, B,C,D
Contract Name: Mid-City Area Sewer

Rehabilitation — Sewer Main Replacement
No. 1

The work generally consists of approximately 1,100 linear feet of sewer main replacements, 800
linear feet of service lateral replacements, and the addition of a 21-inch sewer main. The project
is generally located in the Mid-City Basin of Orleans Parish. The work area is bounded by City
Park Avenue, Lelong Avenue, Carrollton Avenue, and St. Peter Street.

Design Dates

Start Preliminary Design:

Start Final Design:

03/10/03
09/26/03

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

07/18/04
09/23/04
11/02/04
12/14/04

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

150
+164

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

12/10/03
01/23/04
02/18/04

Construction Dates (Actual)

06/01/04
07/16/04
08/06/04
04/10/05

Contract End Date
10/28/04
04/10/05

The contract was completed and was granted final acceptance on June 21, 2006 (Resolution No.

R-066-2006).
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Service Area: Mid-City Council Districts: A, B,C,D

Contract Number: 3955 Contract Name: Mid-City Area Sewer
Rehabilitation - Sewer Main Replacement
No. 2

Original Contract Duration (calendar days): 150

Description of Work:
The work generally consists of approximately 1,300 liner feet of sewer main replacements and
1,100 feet of service lateral replacements. The project is generally located in the Mid-City Basin

of Orleans Parish. The work area is bounded by City Park Avenue, Canal Street, Carrollton
Avenue, and Interstate 10.

Design Dates
Start Preliminary Design: 03/10/03
Start Final Design: 11/13/03

Bid and Award Dates
Advertisement Date: 03/10/04
Bid Opening Date: 04/16/04
Contract Award Date: 05/19/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 10/19/04 Start Date: 10/11/04
33% Completion Date: 12/26/04 33% Completion Date: 10/29/04
66% Completion Date: 02/03/05 66% Completion Date: 12/17/04
End Date: 03/17/05 End Date: 03/09/05

The contract was completed and was granted final acceptance on June 15, 2005 (Resolution No.
R-091-2005).
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Service Area: Mid-City
Contract Number: 3956

Council Districts: A, B,C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Point Repair No. 2

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of approximately 34 main line point repairs and 500 linear feet of
service lateral replacement. The project is generally located in the Mid-City Basin of Orleans
Parish. The work area is bounded by City Park Avenue, Lelong Avenue, Carrollton Avenue, and

St. Peter Street.

Design Dates

Start Preliminary Desi
Start Final Design:

03/10/03
11/13/03

gn:

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

09/21/04
12/07/04
01/26/05
03/19/05

Contract Change Orders are summarized as follows:

Contract Status Contract Time
Original 180
Change Order No. 1 +116

02/11/04
03/12/04
04/21/04

Construction Dates (Actual)

Start Date: 07/19/04
33% Completion Date: 08/06/04
66% Completion Date: 08/20/04
End Date: 05/16/05

Contract End Date
01/14/05
05/10/05

(Days)

The contract was completed and was granted final acceptance on February 15, 2006 (Resolution

No. R-010-2006).
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Service Area: Mid-City
Contract Number: 3957

Original Contract Duration (calendar days): 300

Description of Work:

Council Districts: A, B, C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 1

The work generally consists of manhole rehabilitation, main line pipe replacement, full-length

cured-in-place pipe lining, main line point repairs, and lateral replacements.

The project is

generally located in the Mid-City Basin of Orleans Parish. The work area is bounded by
Esplanade Avenue, Marais Street, St. Bernard Avenue, North Robertson Street, and Elysian

Fields Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

03/10/03
12/23/03

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

01/18/05
05/15/05
08/13/05
11/13/05

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

06/09/04
07/23/04
08/18/04

Construction Dates (Actual)

11/15/04
02/28/05
04/29/05
12/26/06

Note: Dates in italics have changed from the previous report.

Contract Change Orders are summarized as follows:

Contract Status
Original 300
Change Order No. 1 +472

Contract Time (Days)

Contract End Date
09/10/05
12/26/06

The contract was completed and was granted final acceptance on May 16, 2007 (Resolution No.

R-055-2007).
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Service Area: Mid-City
Contract Number: 3958

Council Districts: A, B,C,D
Contract Name: Mid-City Area Sewer

Rehabilitation — Sewer Rehabilitation
No. 2

Original Contract Duration (calendar days): 300

Description of Work:
The work generally consists of sewer main replacements, manhole rehabilitation, and associated
service laterals and connections. The project is generally located in the Mid-City Basin of

Orleans Parish. The work area is bounded by Florida Avenue, Elysian Fields Avenue, North
Robertson Street, and Allen Street.

Design Dates
Start Preliminary Design:
Start Final Design:

03/10/03
01/08/04

Bid and Award Dates
Advertisement Date: 06/09/04
Bid Opening Date: 07/23/04
Contract Award Date: 08/18/04

Construction Dates (Projected)

Construction Dates (Actual)

Start Date: 11/15/04
33% Completion Date: 02/11/05
66% Completion Date: 04/08/05
End Date: 04/30/07

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

01/18/05
05/15/05
08/13/05
11/13/05

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

Contract End Date
09/10/05
04/30/07

Contract Time (Days)
300
+597

The contract was completed and was granted final acceptance on September 19, 2007
(Resolution No. R-096-2007).
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Service Area: Mid-City
Contract Number: 3959

Council Districts: A, B, C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Main
Rehabilitation No. 3

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of approximately 1,520 linear feet of sewer main replacements and
associated service laterals and connections, rehabilitation of approximately 130 manholes,
approximately 13,000 linear feet of CIPP lining and approximately 159 mainline point repairs.
The project is generally located in the Mid-City Basin of Orleans Parish. The work area is

bounded by Canal Street, North Carrollton Avenue, Conti Street, and North Claiborne Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

03/10/03
01/22/04

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

02/22/05
05/30/05
08/08/05
10/19/05

07/07/04
08/20/04
09/22/04

Construction Dates (Actual)

Start Date: 11/15/04
33% Completion Date: 12/24/04
66% Completion Date: 01/21/05
End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future contracts.

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

Contract Time
240
+402

(Days) Contract End Date
07/12/05

08/18/06

The contract was completed and was granted final acceptance on September 20, 2006

(Resolution No. R-116-2006).
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Service Area: Mid-City
Contract Number: 3960

Original Contract Duration (calendar days): 330

Description of Work:

Council Districts: A, B, C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 4

The work generally consists of sewer main replacements, rehabilitation of manholes and
associated service laterals and connections, CIPP lining and mainline point repairs. The project
is generally located in the Mid-City Basin of Orleans Parish. The work area is bounded by City
Park Avenue, Moss Street, North Jefferson Davis Parkway, Lafitte Avenue, North Dorgenois

Street, and Esplanade Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

03/10/03
03/08/04

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

02/22/05
06/29/05
10/07/05
01/17/06

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

07/07/04
08/20/04
09/22/04

Construction Dates (Actual)

12/06/04
03/11/05
06/17/05

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
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Service Area: Mid-City Council Districts: A, B,C,D

Contract Number: 3961 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 5

Original Contract Duration (calendar days): 330

Description of Work:

The work generally consists of manholes, main line pipe replacement, CIPP lining, partial lining,
main line point repairs, and lateral replacements. The project is generally located in the Mid-
City Basin of Orleans Parish. The work area is bounded by Broad Street, Canal Street, South
Claiborne Avenue, and the Pontchartrain Expressway.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 04/10/04

Bid and Award Dates
Advertisement Date: 08/11/04
Bid Opening Date: 09/24/04
Contract Award Date: 10/20/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 03/20/05 Start Date: 01/24/05
33% Completion Date: 07/25/05 33% Completion Date: 03/18/05
66% Completion Date: 11/02/05 66% Completion Date: 06/10/05
End Date: 02/12/06 End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future contracts.

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date
Original 330 12/19/05
Change Order No. 1 +242 08/18/06

The contract was completed and was granted final acceptance on September 20, 2006
(Resolution No. R-117-2006).
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Service Area: Mid-City
Contract Number: 3962

Council Districts: A,B,C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Manhole Rehabilitation
No. 2

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of manhole rehabilitation; including temporary and final restoration,
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials. The
project is generally located in the Mid-City Basin of Orleans Parish. The project work area is
bounded by Florida Avenue, Elysian Fields Avenue, Esplanade Avenue, North Claiborne
Avenue, Orleans Avenue, and North Carrollton Avenue.

Design Dates
Start Preliminary Design:
Start Final Design:

03/10/03
05/08/04

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

10/13/04
12/03/04
01/19/05

Construction Dates (Projected)

Construction Dates (Actual)

Start Date: 05/30/05
33% Completion Date: 06/24/05
66% Completion Date: 07/08/05
End Date: 08/18/06

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

06/19/05
09/04/05
10/24/05
12/15/05

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future contracts.

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days)

Original 180
Change Order No. 1 +266

Contract End Date
11/25/05
08/18/06

The contract was completed and was granted final acceptance on September 20, 2006
(Resolution No. R-118-2006).
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Service Area: Mid-City
Contract Number: 3963

Original Contract Duration (calendar days): 240

Description of Work:

Council Districts: A, B, C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 6

The work generally consists of sewer main replacements, manholes, associated service
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including
temporary and final restoration, sewer flow control, traffic maintenance and control, labor,

equipment, tools and materials.

The project is generally located in the Mid-City Basin of

Orleans Parish. The project work area is bounded by Canal Street, City Park Avenue, Lelong

Avenue, and North Carrollton Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

03/10/03
06/12/04

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

06/19/05
09/24/05
12/03/05
02/13/06

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

11/10/04
12/17/04
01/19/05

Construction Dates (Actual)

05/09/05
06/10/05
07/22/05
08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future contracts.

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

240
+227

Contract Time (Days)

Contract End Date
01/03/06
08/18/06

The contract was completed and was granted final acceptance on September 20, 2006

(Resolution No. R-119-2006).
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Service Area: Mid-City
Contract Number: 3964

Council Districts: A, B,C,D
Contract Name: Mid-City Area Sewer

Rehabilitation — Sewer Rehabilitation
No. 7

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of sewer main replacements, manholes, associated service
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including
temporary and final restoration, sewer flow control, traffic maintenance and control, labor,
equipment, tools and materials. The project is generally located in the Mid-City Basin of
Orleans Parish. The project work area is bounded by City Park Avenue, Canal Street, North
Broad Street, and Interstate 10.

Design Dates
Start Preliminary Design:
Start Final Design:

03/10/03
07/16/04

Bid and Award Dates
Advertisement Date: 11/10/04
Bid Opening Date: 12/17/04
Contract Award Date: 01/19/05

Construction Dates (Projected)

Start Date: 06/19/05
33% Completion Date: 09/24/05
66% Completion Date: 12/03/05
End Date: 02/13/06

Construction Dates (Actual)

Start Date: 04/25/05
33% Completion Date: 06/10/05
66% Completion Date: N/A

End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future contracts.

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days)
Original 240
Change Order No. 1 +241

Contract End Date
12/20/05
08/18/06

The contract was completed and was granted final acceptance on September 20, 2006
(Resolution No. R-120-2006).
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Service Area: Mid-City
Contract Number: 3965

Council Districts: A, B,C,D
Contract Name: Mid-City Area Sewer

Rehabilitation — Sewer Rehabilitation
No. 8

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of manholes, mainline pipe replacement, CIPP lining, partial lining,
mainline point repairs, and lateral replacements; including temporary and final restoration, sewer
flow control, traffic maintenance and control, labor, equipment, tools and materials. The project
is generally located in the Mid-City Basin of Orleans Parish. The project work area is bounded
by St. Bernard Avenue, North Broad Street, Florida Avenue, New Orleans Street, Duels Street,
Allen Street, and the Pontchartrain Expressway.

Design Dates
Start Preliminary Design:
Start Final Design:

03/10/03
08/13/04

Bid and Award Dates
Advertisement Date:
Bid Opening Date:
Contract Award Date:

12/01/04
01/14/05
02/16/05

Construction Dates (Projected)

Construction Dates (Actual)

Start Date: 06/20/05
33% Completion Date: 07/29/05
66% Completion Date: N/A

End Date: 08/18/06

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

07/19/05
10/04/05
11/23/05
01/14/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future contracts.

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

Contract Time (Days)
180
+245

Contract End Date
12/16/05
08/18/06

The contract was completed and was granted final acceptance on September 20, 2006
(Resolution No. R-121-2006).
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Service Area: Mid-City Council Districts: A, B,C,D

Contract Number: 3967 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 9

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of sewer main replacements, associated service connections and
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Mid-City Basin of Orleans Parish. The project
work area is bounded by Esplanade Avenue, North Dorgenois Street, St. Bernard Avenue, Paul
Morphy Street, LaHarpe Street, and Gentilly Boulevard.

Design Dates
Start Preliminary Design: ~ 03/10/03
Start Final Design: 09/18/04

Bid and Award Dates
Advertisement Date: 01/12/05
Bid Opening Date: 02/18/05
Contract Award Date: 03/16/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 08/16/05 Start Date: 08/15/05
33% Completion Date: 11/21/05 33% Completion Date:

66% Completion Date: 01/30/06 66% Completion Date:

End Date: 04/12/06 End Date:

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
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Service Area: Mid-City Council Districts: A, B,C,D

Contract Number: 3968 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 10

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of sewer main replacements, associated service connections and
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Mid-City Basin of Orleans Parish. The project
work area is bounded by St. Bernard Avenue, Columbus Street, North Johnson Street, St. Philip
Street, North Dorgenois Street, and North Claiborne Avenue.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 10/16/04

Bid and Award Dates
Advertisement Date: 02/09/05
Bid Opening Date: 03/18/05
Contract Award Date: 04/20/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 09/20/05 Start Date: 08/22/05
33% Completion Date: 12/26/05 33% Completion Date: N/A
66% Completion Date: 03/06/06 66% Completion Date: N/A
End Date: 05/17/06 End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future contracts.

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 240 04/18/06
Change Order No. 1 +122 08/18/06

The contract was completed and was granted final acceptance on September 20, 2006
(Resolution No. R-122-2006).
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Service Area: Mid-City Council Districts: A, B,C,D

Contract Number: 3969 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 11

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of sewer main replacements, associated service connections and
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Mid-City Basin of Orleans Parish. The project
work area is bounded by Esplanade Avenue, North Claiborne Avenue, St. Bernard Avenue,

Marais Street, Columbus Street, St. Claude Avenue, Kerlerec Street, and St. Peter Street/Elysian
Fields Avenue.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 11/12/04

Bid and Award Dates
Advertisement Date: 03/09/05
Bid Opening Date: 04/22/05
Contract Award Date: 05/18/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 08/17/09 Start Date: 04/27/09
33% Completion Date: 11/02/09 33% Completion Date: 06/12/09
66% Completion Date: 12/22/09 66% Completion Date:

End Date: 02/12/10 End Date:

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.

This change order was approved on March 18, 2009 (Resolution No. R-057-2009).
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Service Area: Mid-City Council Districts: A, B,C,D

Contract Number: 3970 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 12

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of sewer main replacements, manholes, associated service
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including
temporary and final restoration, sewer flow control, traffic maintenance and control, labor,
equipment, tools and materials. The project is generally located in the Mid-City Basin of
Orleans Parish. The project work area is bounded by Gentilly Boulevard, Paris Avenue, Florida

Avenue, North Broad Street, Castiglione Street, Paul Morphy Street, D’ Abadie Street, and North
Dupre Street.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 12/17/04

Bid and Award Dates
Advertisement Date: 04/13/05
Bid Opening Date: 05/20/05
Contract Award Date: 06/15/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 08/17/09 Start Date: 04/20/09
33% Completion Date: 11/12/09 33% Completion Date: 06/12/09
66% Completion Date: 01/11/10 66% Completion Date:

End Date: 03/14/10 End Date:

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.

This change order was approved on March 18, 2009 (Resolution No. R-058-2009).
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Service Area: Mid-City
Contract Number: 3971

Original Contract Duratio

Description of Work:

Council Districts: A, B, C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 13

n (calendar days): 180

The work generally consists of sewer main replacements, manholes, associated service
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including
temporary and final restoration, sewer flow control, traffic maintenance and control, labor,
equipment, tools and materials. The project is generally located in the Mid-City Basin of
Orleans Parish. The project work area is bounded by North Dorgenois Street, St. Philip Street,
North Johnson Street, Columbus Street, North Claiborne Avenue, and Lafitte Avenue.

Construction Dates

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Design Dates
Start Preliminary Design: 03/10/03
Start Final Design: 01/10/05

Bid and Award Dates
Advertisement Date: 04/13/05
Bid Opening Date: 05/20/05
Contract Award Date: 06/15/05

(Projected) Construction Dates (Actual)

08/17/09 Start Date: 04/20/09
11/02/09 33% Completion Date: 06/05/09
12/22/09 66% Completion Date:

02/12/10 End Date:

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.

This change order was approved on March 18, 2009 (Resolution No. R-059-2009).
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Service Area: Mid-City Council Districts: A, B,C,D

Contract Number: 3972 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 14

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of sewer main replacements, associated service connections and
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Mid-City Basin of Orleans Parish. The project
work area is bounded by North Carrollton Avenue, Moss Street, Jefferson Davis Parkway,
Lafitte Avenue, North Claiborne, and Conti Street.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 12/17/04

Bid and Award Dates
Advertisement Date: 04/13/05
Bid Opening Date: 05/20/05
Contract Award Date: 06/15/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 11/15/05 Start Date:

33% Completion Date: 02/10/06 33% Completion Date:
66% Completion Date: 04/11/06 66% Completion Date:
End Date: 06/12/06 End Date:

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
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Service Area: Mid-City Council Districts: A, B,C,D

Contract Number: 3647 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
Restart

Original Contract Duration (calendar days): N/A

Description of Work:

The work generally consists of three (3) sewer main replacements, including pre-construction
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to
the property line, and associated surface restoration. The project work area is bounded by North
Prieur Street, Columbus Street, Kerlerec Street, North Roman Street, and North Derbigny Street.

Design Dates
Start Preliminary Design: N/A
Start Final Design: N/A

Bid and Award Dates
Advertisement Date: N/A
Bid Opening Date: N/A
Contract Award Date: N/A

Construction Dates (Projected) Construction Dates (Actual)

Start Date: N/A Start Date: 08/18/08
33% Completion Date: 10/16/08 33% Completion Date: 09/19/08
66% Completion Date: 11/18/08 66% Completion Date: 09/26/08
End Date: N/A End Date: 06/03/09

Note: This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the
“resume construction” milestone for the Mid-City Basin, identified in Paragraph 44A of the
ongoing Modified Consent Decree negotiations as November 15, 2008.
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Service Area: Mid-City Council Districts: A, B,C,D
Contract Number: 3709 Contract Name: Mid-City CCTV and
(Formerly Contract No. 3991) Repair

Original Contract Duration (calendar days): 220

Description of Work:

The work generally consists of sewer main and manhole replacements, associated service
connections and laterals, manhole rehabilitation, pre-rehabilitation cleaning and CCTV
inspection, CIPP lining and point repairs; including temporary and final restoration, sewer flow
control, traffic maintenance and control, labor, equipment, tools and materials. The project is
generally located in the Mid-City Basin of Orleans Parish. The project work area is bounded by
City Park Avenue, Pontchartrain Boulevard, Interstate 10, Claiborne Avenue, Esplanade Avenue,
Elysian Fields Avenue, and Florida Avenue.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 02/11/05

Bid and Award Dates
Advertisement Date: 08/10/05
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected) Construction Dates (Actual)
Start Date: Start Date:
33% Completion Date: 33% Completion Date:
66% Completion Date: 66% Completion Date:
End Date: End Date:

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
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Service Area: Lower Ninth Ward
Contract Number: 3966

Council Districts: C, D, E
Contract Name: Lower Ninth Ward

Area Sewer Rehabilitation — Manhole
Rehabilitation No. 1

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of the rehabilitation of approximately 625 manholes, frame and
cover replacements, and/or cover adjustments, isolation pad installations, full and partial depth
manhole liners, and inflow dish installations. The project is generally located in the Lower Ninth
Ward Basin of Orleans Parish. The project work area is bounded by the Orleans Parish/St.

Bernard Parish line, the Mississippi River, Elysian Fields Avenue, and Florida Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

05/01/03
10/06/03

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

08/17/04
11/12/04
01/11/05
03/14/05

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

210
-2

Contract Time (Days)

01/14/04
02/20/04
03/17/04

Construction Dates (Actual)

Start Date: 06/21/04
33% Completion Date: 08/06/04
66% Completion Date: 09/10/04
End Date: 01/14/05

Contract End Date
01/16/05
01/14/05

The contract was completed and was granted final acceptance on April 20, 2005 (Resolution No.

R-044-2005).
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Service Area: Lower Ninth Ward
Contract Number: 3974

Original Contract Duration (calendar days): 180

Description of Work:

Council Districts: C, D, E
Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Point Repair No. 1

The work generally consists of sewer main point repairs and replacements of associated service
connections and laterals; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Lower Ninth Ward Basin of Orleans Parish. The project work area is bounded by Elysian
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish

line.

Design Dates

Start Preliminary Design:

Start Final Design:

01/13/04
12/10/04

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

08/17/09
11/02/09
12/22/09
02/12/10

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

04/13/05
05/20/05
06/15/05

Construction Dates (Actual)

04/27/09
05/29/09
06/26/09

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.

This change order was approved on March 18, 2009 (Resolution No. R-060-2009).
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Service Area: Lower Ninth Ward Council Districts: C, D, E

Contract Number: 3975

Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation - Point Repair No. 2

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of sewer main point repairs and replacements of associated service
connections and laterals; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Lower Ninth Ward Basin of Orleans Parish. The project work area is bounded by Elysian
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish

line.

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Design Dates
Start Preliminary Design: 01/13/04
Start Final Design: 01/20/05

Bid and Award Dates
Advertisement Date: 05/11/05
Bid Opening Date: 06/17/05
Contract Award Date: 07/20/05

Construction Dates (Projected) Construction Dates (Actual)

12/17/05 Start Date:

03/04/06 33% Completion Date:
04/23/06 66% Completion Date:
06/14/06 End Date:

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
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Service Area: Lower Ninth Ward Council Districts: C, D, E

Contract Number: 3647 Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Sewer
Rehabilitation Restart

Original Contract Duration (calendar days): N/A

Description of Work:

The work generally consists of three (3) sewer main replacements, including pre-construction
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to
the property line, and associated surface restoration. The project work area is bounded by
Congress Street, North Derbigny Street, North Roman Street, Gallier Street, North Rampart
Street, Dauphine Street, and Burgundy Street.

Design Dates
Start Preliminary Design: N/A
Start Final Design: N/A

Bid and Award Dates
Advertisement Date: N/A
Bid Opening Date: N/A
Contract Award Date: N/A

Construction Dates (Projected) Construction Dates (Actual)

Start Date: N/A Start Date: 08/21/08
33% Completion Date: 10/24/08 33% Completion Date: 10/10/08
66% Completion Date: 11/24/08 66% Completion Date: 10/24/08
End Date: N/A End Date: 12/29/08

Note: This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the
“resume construction” milestone for the Lower Ninth Ward Basin, identified in Paragraph 44A
of the ongoing Modified Consent Decree negotiations as November 15, 2008.
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Service Area: Lower Ninth Ward
Contract Number: 3976

Original Contract Duration (calendar days): 180

Description of Work:

Council Districts: C, D, E
Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation - Point Repair No. 3

The work generally consists of sewer main point repairs and replacements of associated service
connections and laterals; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Lower Ninth Ward Basin of Orleans Parish. The project work area is bounded by Elysian
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish

line.

Design Dates

Start Preliminary Design:

Start Final Design:

01/13/04
01/20/05

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

N/A
N/A
N/A
N/A

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

06/08/05
07/15/05
08/17/05

Construction Dates (Actual)

N/A
N/A
N/A
N/A

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.

The contract was cancelled on February 18, 2009 (R-042-2009).

MWH

PAGE A-78





Appendix A — RMAP Implementation

Service Area: Lower Ninth Ward
Contract Number: 3977

Original Contract Duration (calendar days): 180

Description of Work:

Council Districts: C, D, E
Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation - Point Repair No. 4

The work generally consists of sewer main point repairs and replacements of associated service
connections and laterals; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Lower Ninth Ward Basin of Orleans Parish. The project work area is bounded by Elysian
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish

line.

Design Dates

Start Preliminary Design:

Start Final Design:

01/13/04
02/16/05

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

N/A
N/A
N/A
N/A

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

06/08/05
07/15/05
08/17/05

Construction Dates (Actual)

N/A
N/A
N/A
N/A

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.

The contract was cancelled on February 18, 2009 (R-043-2009).

MWH

PAGE A-79





Appendix A — RMAP Implementation

Service Area: Lower Ninth Ward Council Districts: C,D, E
Contract Number: 3978 Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation - Point Repair No. 5

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of sewer main point repairs and replacements of associated service
connections and laterals; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Lower Ninth Ward Basin of Orleans Parish. The project work area is bounded by Elysian
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish
line.

Design Dates
Start Preliminary Design:  01/13/04
Start Final Design: 02/16/05

Bid and Award Dates
Advertisement Date: 07/06/05
Bid Opening Date: 08/19/05
Contract Award Date:

Construction Dates (Projected) Construction Dates (Actual)

Start Date: Start Date:

33% Completion Date: 33% Completion Date:
66% Completion Date: 66% Completion Date:
End Date: End Date:

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
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Service Area: Lower Ninth Ward Council Districts: C,D, E
Contract Number: 3979 Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation - Point Repair No. 6

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of sewer main point repairs and replacements of associated service
connections and laterals; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Lower Ninth Ward Basin of Orleans Parish. The project work area is bounded by Elysian
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish
line.

Design Dates
Start Preliminary Design: 01/13/04
Start Final Design: 02/16/05

Bid and Award Dates
Advertisement Date: 07/06/05
Bid Opening Date: 08/19/05
Contract Award Date:

Construction Dates (Projected) Construction Dates (Actual)

Start Date: Start Date:

33% Completion Date: 33% Completion Date:
66% Completion Date: 66% Completion Date:
End Date: End Date:

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
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Service Area: Lower Ninth Ward Council Districts: C,D, E

Contract Number: 3980 Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Line Replacement
No. 1

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of sewer main line replacement and replacements of associated
service connections and laterals; including temporary and final restoration, sewer flow control,
traffic maintenance and control, labor, equipment, tools and materials. The project is generally
located in the Lower Ninth Ward Basin of Orleans Parish. The project work area is bounded by
Elysian Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St.
Bernard Parish Line.

Design Dates
Start Preliminary Design: 01/13/04
Start Final Design: 03/17/05

Bid and Award Dates
Advertisement Date: 08/10/05
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected) Construction Dates (Actual)

Start Date: Start Date:

33% Completion Date: 33% Completion Date:
66% Completion Date: 66% Completion Date:
End Date: End Date:

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
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Service Area: Lower Ninth Ward Council Districts: C,D, E

Contract Number: 3981 Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Line Replacement
No. 2

Original Contract Duration (calendar days): 210

Description of Work:

The proposed work generally consists of sewer main line replacement and replacements of
associated service connections and laterals; including temporary and final restoration, sewer flow
control, traffic maintenance and control, labor, equipment, tools and materials. The project is
generally located in the Lower Ninth Ward Basin of Orleans Parish. The project work area is
bounded by Elysian Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans
Parish/St. Bernard Parish Line.

Design Dates
Start Preliminary Design:  01/13/04
Start Final Design: 03/17/05

Bid and Award Dates
Advertisement Date: 08/10/05
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected) Construction Dates (Actual)

Start Date: Start Date:

33% Completion Date: 33% Completion Date:
66% Completion Date: 66% Completion Date:
End Date: End Date:

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
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Service Area: Lower Ninth Ward Council Districts: C, D, E

Contract Number: 3982 Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Sewer
Rehabilitation No. 1

Original Contract Duration (calendar days): 330

Description of Work:

The proposed work generally consists of sewer main replacements, point repairs, replacement of
associated service connections and laterals, sewer line rehabilitation by CIPP lining, and
manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Lower Ninth Ward Area of Orleans Parish. The project work area is bounded by Elysian
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish
Line.

Design Dates
Start Preliminary Design:  01/13/04
Start Final Design: 04/15/05

Bid and Award Dates
Advertisement Date: 05/20/09
Bid Opening Date: 06/19/09
Contract Award Date:

Construction Dates (Projected) Construction Dates (Actual)

Start Date: Start Date:

33% Completion Date: 33% Completion Date:
66% Completion Date: 66% Completion Date:
End Date: End Date:
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Service Area: Lower Ninth Ward Council Districts: C, D, E

Contract Number: 3983 Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Sewer
Rehabilitation No. 2

Original Contract Duration (calendar days): 330

Description of Work:

The proposed work generally consists of sewer main replacements, point repairs, replacement of
associated service connections and laterals, sewer line rehabilitation by CIPP lining, and
manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Lower Ninth Ward Area of Orleans Parish. The project work area is bounded by Elysian
Fields Avenue to the west, Florida Avenue to the north, Franklin Avenue and Almonaster
Avenue to the east, and St. Claude Avenue to the south.

Design Dates
Start Preliminary Design: 01/13/04
Start Final Design: 04/15/05

Bid and Award Dates
Advertisement Date: 05/20/09
Bid Opening Date: 06/19/09
Contract Award Date:

Construction Dates (Projected) Construction Dates (Actual)

Start Date: Start Date:

33% Completion Date: 33% Completion Date:
66% Completion Date: 66% Completion Date:
End Date: End Date:
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Service Area: Carrollton Council Districts: A& B

Contract Number: 3973 Contract Name: Carrollton Area Sewer
Rehabilitation — Manhole Rehabilitation
No. 1

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of manhole rehabilitation; including temporary and final restoration,
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials. The
project is generally located in the Carrollton Basin of Orleans Parish. The project work area is
bounded by Monticello Avenue, Leake Avenue, Audubon Boulevard, Pontchartrain Boulevard/
Interstate 10, South Claiborne Avenue, and Audubon Park.

Design Dates
Start Preliminary Design:  04/01/04
Start Final Design: 06/16/04

Bid and Award Dates
Advertisement Date: 10/13/04
Bid Opening Date: 11/19/04
Contract Award Date: 12/15/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/15/05 Start Date: 04/04/05
33% Completion Date: 08/20/05 33% Completion Date: 05/20/05
66% Completion Date: 10/29/05 66% Completion Date: 06/24/05
End Date: 01/09/06 End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future contracts.

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 240 11/29/05
Change Order No. 1 +262 08/18/06

The contract was completed and was granted final acceptance on September 20, 2006
(Resolution No. R-123-2006).
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Service Area: Carrollton
Contract Number: 3990

Council Districts: A&B
Contract Name: Carrollton Area Sewer
Rehabilitation — Point Repair No. 1

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of point repairs, service repairs, associated service connections and
laterals; including temporary and final restoration, sewer flow control, traffic maintenance and
control, labor, equipment, tools and materials. The project is generally located in the Carrollton
Basin of Orleans Parish. The project work area is bounded by Leake Avenue, Walnut Street, and

Hurst Street.

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Design Dates
Start Preliminary Design:  04/01/04
Start Final Design: 01/05/05

Bid and Award Dates
Advertisement Date: 05/11/05
Bid Opening Date: 06/17/05
Contract Award Date: 07/20/05

Construction Dates (Projected) Construction Dates (Actual)

N/A Start Date: N/A
N/A 33% Completion Date: N/A
N/A 66% Completion Date: N/A
N/A End Date: N/A

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.

Remaining rehabilitation scope will be addressed in future contracts.

The contract was cancelled on February 18, 2009 (R-041-2009).
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Service Area: Carrollton
Contract Number: 3647

Council Districts: A& B
Contract Name: Carrollton Area Sewer

Rehabilitation — Sewer Rehabilitation
Restart

Original Contract Duration (calendar days): N/A

Description of Work:

The work generally consists of three (3) sewer main replacements, including pre-construction
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to
the property line, and associated surface restoration. The project work area is bounded by Apple
Street, Dublin Street, Dante Street, Nelson Street, and South Carrollton Avenue.

Design Dates
Start Preliminary Design:
Start Final Design:

N/A
N/A

Bid and Award Dates
Advertisement Date:
Bid Opening Date:
Contract Award Date:

N/A
N/A
N/A

Construction Dates (Actual)

Start Date: 09/29/08
33% Completion Date: 10/24/08
66% Completion Date: 11/21/08
End Date: 05/21/09

Construction Dates (Projected)

N/A
12/05/08
01/09/09

N/A

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Note: This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the
“resume construction” milestone for the Carrollton Basin, identified in Paragraph 44A of the
ongoing Modified Consent Decree negotiations as November 15, 2008.
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Service Area: Carrollton Council Districts: A& B
Contract Number: 3992 Contract Name: Carrollton Area Sewer
Rehabilitation — Point Repair No. 2

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of point repairs, service repairs, associated service connections and
laterals; including temporary and final restoration, sewer flow control, traffic maintenance and
control, labor, equipment, tools and materials. The project is generally located in the Carrollton
Basin of Orleans Parish. The project work area is bounded by Claiborne Avenue, Nashville
Avenue, Tonti Street, Octavia Street, York Street, Salcedo Street, Fontainebleau Drive, and
Versailles Boulevard.

Design Dates
Start Preliminary Design:  04/01/04
Start Final Design: 02/09/05

Bid and Award Dates
Advertisement Date: 06/08/05
Bid Opening Date: 07/15/05
Contract Award Date: 08/17/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: Start Date:

33% Completion Date: 33% Completion Date:
66% Completion Date: 66% Completion Date:
End Date: End Date:

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
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Service Area: Carrollton
Contract Number: 3993

Original Contract Duration (calendar days): 180

Description of Work:

Council Districts: A& B
Contract Name: Carrollton Area Sewer
Rehabilitation — Point Repair No. 3

The work generally consists of point repairs, service repairs, associated service connections and
laterals; including temporary and final restoration, sewer flow control, traffic maintenance and
control, labor, equipment, tools and materials. The project is generally located in the Carrollton
Basin of Orleans Parish. The project work area is bounded by Martin Luther King Jr. Boulevard,
Earhart Boulevard, Broadway Street, Fontainebleau Drive, and Vendome Place.

Design Dates

Start Preliminary Design:

Start Final Design:

04/01/04
03/10/05

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

07/06/05
08/19/05

Construction Dates (Actual)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
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Service Area: Carrollton
Contract Number: 3994

Original Contract Duration (calendar days): 210

Description of Work:

Council Districts: A& B
Contract Name: Carrollton Area Sewer
Rehabilitation — Point Repair No. 4

The work generally consists of sewer main point repairs and replacement of associated service
connections and laterals; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and material. The project is generally located
in the Carrollton Basin of Orleans Parish. The project work area is bounded by Airline Highway
to the north, Eagle Street to the east, Earhart Boulevard to the south, and Monticello Avenue to

the west.

Design Dates

Start Preliminary Design:

Start Final Design:

04/01/04
04/11/05

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

08/10/05

Construction Dates (Actual)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.

MWH

PAGE A-91





Appendix A — RMAP Implementation

Service Area: New Orleans East Council Districts: E
Contract Number: 3708 Contract Name: Manhole Repair No. 1

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of manhole rehabilitation; including temporary and final restoration,
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials as
necessary to perform the work as specified in the Contract Documents. The project is located in
the New Orleans East Area of Orleans Parish. The project work area is bounded by Crowder
Boulevard, Chef Mentuer Highway, Gentilly Boulevard, Almonaster Boulevard, LA Highway
47, and Interstate 1-10.

Design Dates
Start Preliminary Design:  03/10/05
Start Final Design: 04/12/05

Bid and Award Dates
Advertisement Date: 09/17/08
Bid Opening Date: 10/17/08
Contract Award Date: 11/19/08

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 03/23/09 Start Date: 02/23/09
33% Completion Date: 05/30/09 33% Completion Date: 03/27/09
66% Completion Date: 07/18/09 66% Completion Date: 04/03/09
End Date: 09/19/09 End Date:

Note: This contract was originally suspended in 2005 due to work disruption caused by
Hurricane Katrina. At that time, final design of the contract had been completed, and contract
pre-advertisement activities were underway. The contract was originally scheduled to advertise
for bids in September 2005. Efforts to restart the contract were initiated in the 3rd Quarter of
2008, including preparing updated bid documents, advertising the contract in September 2008,
and receiving bids in October 2008.
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Service Area: New Orleans East Council Districts: E
Contract Number: 3710 Contract Name: Cleaning, CCTV and
(Formerly Contract No. 3707) Repair

Original Contract Duration (calendar days): 220

Description of Work:

The work generally consists of sewer main and manhole replacements, associated service
connections and laterals, manhole rehabilitation, pre-rehabilitation cleaning and CCTV
inspection, CIPP lining and point repairs; including temporary and final restoration, sewer flow
control, traffic maintenance and control, labor, equipment, tools and materials. The project is
generally located in the New Orleans East Basin of Orleans Parish. The project work area is
bounded by Leake Avenue, Monticello Avenue, the Jefferson Parish/Orleans Parish line, City
Park Avenue, Claiborne Avenue, Esplanade Avenue, Interstate 10, Florida Avenue, Chef
Menteur Highway, the Inner Harbor Navigational Canal, the Mississippi River, the Mississippi
River Gulf Outlet (MRGUO), Industrial Parkway, Chef Menteur Pass, and the St.
Bernard/Orleans Parish line.

Design Dates
Start Preliminary Design:  02/11/05
Start Final Design: 02/11/05

Bid and Award Dates
Advertisement Date: 08/10/05
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected) Construction Dates (Actual)

Start Date: Start Date:

33% Completion Date: 33% Completion Date:
66% Completion Date: 66% Completion Date:
End Date: End Date:

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
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Service Area: Phase 1
Contract Number: 3801

Council Districts: B
Contract Name: 24-inch Force Main

from SPS 15

Original Contract Duration (calendar days): 210

Description of Work:
The work generally consists of furnishing and installing approximately 1,278 linear feet of new
24-inch force main, including a 24-inch x 48-inch hot tap, valve, and valve vault. This force
main will be the main discharge route for the new Sewerage Pumping Station 15. The project is
located in Orleans Parish, starting near the intersection of Palmyra and South Rocheblave
Streets, heading northeast on South Rocheblave for one block, then turning southeast on

Cleveland Avenue and continuing for three blocks down Cleveland Avenue until reaching South
Galvez Street where the force main taps will be made into the existing 48-inch force main in

South Galvez Street.

Design Dates

Start Preliminary Design:

Start Final Design:

06/25/01
12/11/01

Bid and Award Dates
Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date: 04/21/03
33% Completion Date: 09/15/03
66% Completion Date: 10/20/03
End Date: 11/16/03

Contract Change Orders are summarized as follows:
Contract Status

Original
Change Order No. 1

210
+151

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

09/11/02
10/18/02
11/20/02

Construction Dates (Actual)

04/14/03
05/30/03
06/20/03
04/08/04

Contract End Date
11/09/03
04/08/04

The contract was completed and was granted final acceptance on July 21, 2004 (Resolution No.

R-093-2004).
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Service Area: Phase 1 Council Districts: A
Contract Number: 3819 Contract Name: New 18-inch Force
Main from SPS 20 to SPS 21

Original Contract Duration (calendar days): 300

Description of Work:

The work generally consists of installing approximately 5,300 linear feet of 18-inch force main,
including valves, fittings, manholes, drainage canal crossings and connections to an existing 16-
inch and 24-inch sewer force mains in the Lakeview Basin. The new force main will extend
from Sewerage Pumping Station 20, along 37" Street to Fleur De Lis, then south along Fleur De
Lis to 36™ Street. It will then extend along 36™ Street to Pontchartrain Boulevard. The force
main will then turn south and cross the median area between Pontchartrain and West End
Boulevard to Porteous Street. The route continues east along Porteous Street until reaching
Memphis Street, where this new force main will connect to an existing 24-inch force main.
Sewerage Pumping Station 20 currently discharges to an existing 16-inch force main in Fleur de
Lis, which is in poor condition. This new 18-inch force main will provide an alternate discharge
route for the pump station.

Design Dates
Start Preliminary Design:  12/20/01
Start Final Design: 10/31/02

Bid and Award Dates
Advertisement Date: 08/11/04
Bid Opening Date: 10/08/04
Contract Award Date: 11/17/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/18/05 Start Date: 04/11/05
33% Completion Date: 09/13/05 33% Completion Date: 07/22/05
66% Completion Date: 12/12/05 66% Completion Date: 08/19/05
End Date: 03/13/06 End Date: 08/19/08

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
Construction activities resumed on March 3, 2008 to complete and closeout this contract.

Contract Status Contract Time (Days) Contract End Date

Original 300 03/06/06
Change Order No. 1 +902 07/25/08
Change Order No. 2 +25 08/19/08

The contract was completed and was granted final acceptance on November 19, 2008
(Resolution No. R-144-2008).
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Appendix A — RMAP Implementation

Service Area: Phase 1
Contract Number: 3829

Original Contract Duration (calendar days): 480

Description of Work:

Council Districts: E

Contract Name: Force Main in Read
Boulevard from Dwyer Road to
Almonaster Avenue, Force Main in Old
Gentilly Road from SPS McCoy to Read
Boulevard, and Force Main in Michoud
Boulevard from Willowbrook Drive to
Chef Menteur Highway

The work generally consists of installing sewer force mains and associated connections. The
work includes temporary and final street restoration, sewer flow control, traffic maintenance and
control, labor, equipment, tools and materials. The project is located on the east bank of Orleans

Parish.

Design Dates

Start Preliminary Design:

Start Final Design:

12/20/01
10/31/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

12/17/05
07/14/06
12/11/06
04/10/07

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

05/11/05
06/24/05
07/20/05

Construction Dates (Actual)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
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Appendix A — RMAP Implementation

Service Area: Phase 1 Council Districts: A, B, D, E
Contract Number: 3849 Contract Name: Gravity Sewer Inter-
Connections — East Bank

Original Contract Duration (calendar days): 360

Description of Work:

The work generally consists of the installation of thirty-one (31) gravity sewer pipes. These
gravity connections will connect the collection systems of adjacent sewerage pumping station
service areas to provide additional redundancy. The project is located at various sites on the east
bank of the Mississippi River in Orleans Parish. The approximate boundaries are Lake
Pontchartrain to the north, Jefferson Parish to the west, the Mississippi River to the south, and
Michoud Boulevard to the east.

Design Dates
Start Preliminary Design: 12/20/01
Start Final Design: 10/07/02

Bid and Award Dates
Advertisement Date: 02/11/04
Bid Opening Date: 03/12/04
Contract Award Date: 04/21/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 09/21/04 Start Date: 07/26/04
33% Completion Date: 04/01/05 33% Completion Date: 10/08/04
66% Completion Date: 06/25/05 66% Completion Date: 01/07/05
End Date: 09/15/05 End Date: 09/03/05

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 360 07/20/05
Change Order No. 1 +45 09/03/05

The contract was completed and was granted final acceptance on August 16, 2006 (Resolution
No. R-092-2006).
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Appendix A — RMAP Implementation

Service Area: Phase 1
Contract Number: 3859

Original Contract Duration (calendar days): 210

Description of Work:

Council Districts: E
Contract Name: East Bank Pump
Stations Physical Improvements No. 2

The work generally consists of physical and structural improvements to five (5) sewerage
pumping station wet wells located on the east bank of Orleans Parish, including infiltration
repair, suction pipe replacement, and the installation of a cementitious lining and protective

epoxy lining to the entire surface inside the wet well.

Also included is the installation of

emergency discharge connections at four (4) of the pump stations and dry well infiltration repair
at two (2) of the pump stations. The project is located at various sites on the east bank of the
Mississippi River in Orleans Parish. The approximate boundaries are Lake Pontchartrain to the
north, Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to

the east.

Design Dates

Start Preliminary Design:

Start Final Design:

12/20/01
10/08/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

01/18/05
05/17/05
06/26/05
08/15/05

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

210
+33

Contract Time (Days)

06/09/04
07/23/04
08/18/04

Construction Dates (Actual)

Start Date: 12/06/04
33% Completion Date: 03/14/05
66% Completion Date: 05/13/05
End Date: 08/05/05

Contract End Date
07/03/05
08/05/05

The contract was completed and was granted final acceptance on November 16, 2005

(Resolution No. R-260-2005).
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Appendix A — RMAP Implementation

Service Area: Phase 1 Council Districts: A&D
Contract Number: 3866 Contract Name: East Bank Pump
Stations Physical Improvements No. 1

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of physical and structural improvements to four (4) sewerage
pumping station wet wells located on the east bank of Orleans Parish, including infiltration
repair, suction pipe replacement, and the installation of a cementitious lining and protective
epoxy lining to the entire surface inside the wet well. Also included is the installation of
emergency discharge connections at the pump stations and dry well infiltration repair at two (2)
of the pump stations. The project is located at various sites on the east bank of the Mississippi
River in Orleans Parish. The approximate boundaries are Lake Pontchartrain to the north,
Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the
east.

Design Dates
Start Preliminary Design: 12/20/01
Start Final Design: 04/16/04

Bid and Award Dates
Advertisement Date: 08/11/04
Bid Opening Date: 09/24/04
Contract Award Date: 10/20/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 03/20/05 Start Date: 02/09/05
33% Completion Date: 07/17/05 33% Completion Date: 07/13/05
66% Completion Date: 08/09/05 66% Completion Date: 08/08/05
End Date: 09/15/05 End Date: 07/14/08

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 220 12/18/05
Change Order No. 1 +1073 07/14/08

The contract was completed and was granted final acceptance on November 19, 2008
(Resolution No. R-145-2008).
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Service Area: Phase 1 Council Districts: D & E

Contract Number: 3867 Contract Name: East Bank Pump
Stations Physical Improvements No. 3

Original Contract Duration (calendar days): 220

Description of Work:

The work generally consists of physical and structural improvements to five (5) sewerage
pumping station wet wells located on the east bank of Orleans Parish, including infiltration
repair, suction pipe replacement, and the installation of a cementitious lining and protective
epoxy lining to the entire surface inside the wet well. Also included is the installation of
emergency discharge connections at the pump stations and dry well infiltration repair at one (1)
of the pump stations. The project is located at various sites on the east bank of the Mississippi
River in Orleans Parish. The approximate boundaries are Lake Pontchartrain to the north,
Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the
east.

Design Dates
Start Preliminary Design:  12/20/01
Start Final Design: 04/23/04

Bid and Award Dates
Advertisement Date: 10/13/04
Bid Opening Date: 11/19/04
Contract Award Date: 12/15/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/15/05 Start Date: 05/13/05
33% Completion Date: 08/15/05 33% Completion Date: 08/09/05
66% Completion Date: 10/19/05 66% Completion Date: N/A

End Date: 12/20/05 End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future contracts.

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 220 12/18/05
Change Order No. 1 +243 08/18/06

The contract was completed and was granted final acceptance on September 20, 2006
(Resolution No. R-114-2006).
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Service Area: Phase 1 Council Districts: E
Contract Number: 3868 Contract Name: East Bank Pump
Stations Physical Improvements No. 4

Original Contract Duration (calendar days): 190

Description of Work:

The work generally consists of physical and structural improvements to four (4) pump stations,
including infiltration repair, suction pipe replacement, and the installation of a cementitious
lining and protective epoxy lining to the entire surface inside the wet well. Also included is the
installation of emergency discharge connections at the pump stations, dry well infiltration repair
at the pump stations, and repair of a pump base at one (1) pump station. The project is located
on the east bank of Orleans Parish.

Design Dates
Start Preliminary Design:  12/20/01
Start Final Design: 04/30/04

Bid and Award Dates
Advertisement Date: 10/13/04
Bid Opening Date: 11/19/04
Contract Award Date: 12/15/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/15/05 Start Date: 05/13/05
33% Completion Date: 08/10/05 33% Completion Date: ~ 08/09/05
66% Completion Date: 10/09/05 66% Completion Date: N/A

End Date: 11/20/05 End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future contracts.

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date
Original 190 11/18/05
Change Order No. 1 +273 08/18/06

The contract was completed and was granted final acceptance on September 20, 2006
(Resolution No. R-115-2006).
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Service Area: Phase 1 Council Districts: E
Contract Number: 3870 Contract Name: East Bank Pump
Stations Physical Improvements No. 6

Original Contract Duration (calendar days): 220

Description of Work:

The work generally consists of physical and structural improvement to four (4) pump stations,
including infiltration repair, suction pipe replacement, and the installation of a cementitious
lining and protective epoxy lining to the entire surface inside the wet well. Also included is the
installation of emergency discharge connections at the pump stations, dry well infiltration repair
at the pump stations, and repair of a pump base at one (1) pump station. The project is located
on the east bank of Orleans Parish.

Design Dates
Start Preliminary Design:  12/20/01
Start Final Design: 05/13/04

Advertisement Date: 11/10/04
Bid Opening Date: 12/17/04
Contract Award Date: 03/16/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 06/19/05 Start Date: 06/13/05
33% Completion Date: 09/29/05 33% Completion Date:

66% Completion Date: 12/13/05 66% Completion Date:

End Date: 01/24/06 End Date:

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
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Service Area: Phase 1 Council Districts: E
Contract Number: 3871 Contract Name: East Bank Pump
(Formerly Contract No. 3869) Stations Physical Improvements No. 5

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of rehabilitation of six (6) wet wells and installation of emergency
discharge connections on five (5) sanitary sewerage pump stations. The work includes
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is located on the east bank of Orleans Parish.

Design Dates
Start Preliminary Design:  12/20/01
Start Final Design: 05/07/04

Bid and Award Dates
Advertisement Date: 08/10/05
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected) Construction Dates (Actual)
Start Date: Start Date:
33% Completion Date: 33% Completion Date:

66% Completion Date: 66% Completion Date:
End Date: End Date:

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
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Appendix B

Supplemental Environmental Project

No report for Appendix B, Supplemental Environmental Project (SEP), this
reporting period.






CROSS CONNECTION LEGEND

Examined by Board Personnel; results noted on the “RETAINED

INSPECTED CROSS CONNECTIONS REPORT” form.
SECURITY | Measures found in place to prevent unauthorized operation of a
INTACT retained cross connection.
N/A Not Applicable

Cross Connections 149A and 149B constitute one Retained Cross
Connection on the 48 inch sewer force main at General DeGaulle
and Holiday.
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2nd Quarter 2009
RETAINED CROSS CONNECTIONS

INSPECTIONS
TYPE OF
No. LOCATION ACTION NOTES
TAKEN
Permanently .
01 | R.S.Palmyraand S. Broad Sealed Prior Quarter
02 | SPS 15 Discharge Chamber Inspected Security Intact
. Permanently .
03 | Palmyra and Jeff Davis Sealed Prior Quarter
07 | Orleans and N. Solomon Permanently Prior Quarter
Sealed
Permanently .
09 | Palmyraand S. Carrollton Sealed Prior Quarter
16 | Clara and Nashville Permanently Prior Quarter
Sealed
24 | West side of Lowerline at Cohn Permanently Prior Quarter
Sealed
37 | SPS 14 yard above ground Inspected Security Intact
42 | Third and Clara Permanently Prior Quarter

Sealed

SEWERAGE AND WATER BOARD
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Permanently

48 St. Louis and N. Robertson Prior Quarter
Sealed
49 St. Louis and N. Robertson Permanently Prior Quarter
Sealed
51 Broad Canal at Toulouse Permanently Prior Quarter
Sealed
55 | Annette and Florida Ave. Inspected Security Intact
61 N. Villere at Alvar Permanently Prior Quarter
Sealed
63 | Jourdan and St. Claude Inspected Security Intact
66 Diana and Vallette Inspected Security Intact
67 St. Claude at St. Ferdinand N/A Not a Cr_oss Conn_ect|on
Drain to Drain
72 N. Miro and Alvar Permanently Prior Quarter
Sealed
73 N. Miro and Alvar Permanently Prior Quarter
Sealed
74 N. Tonti and Tupelo Inspected Security Intact
75 N. Tonti and Jourdan Avenue Inspected Security Intact
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76

Florida Ave. at Metropolitan Inspected Security Intact
77 Florida Ave. at Elysian Fields Inspected Security Intact
79 Florida Ave. at Paris Inspected Security Intact
80 Paris Ave. and Prentiss Ave. Inspected Security Intact
81 Florida at Gibson Inspected Security Intact

Permanently

85 Peoples and Abundance Prior Quarter

Sealed
Vicksburg and Florida
86 (incorrectly marked as 86A on Inspected Security Intact
Map)
87 Canal and Filmore, Lakeside Inspected Security Intact

Neutral Ground

Permanently

90 Iroquois and Chef Menteur Hwy. Sealed

Prior Quarter

91 Louisa and Mirabeau Inspected Security Intact

Permanently

92 Press and Mirabeau L.S.
Sealed

Prior Quarter

115 | America and Dwyer R.S. Inspected Security Intact
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117 | Gawain and Dwyer Rd. Inspected Security Intact
118 | Cerise and Dwyer Rd. Inspected Security Intact
119 | Warren and Dwyer Rd. Inspected Security Intact
120 | Papania and Dwyer Rd. Inspected Security Intact
121 | Whitney and Socrates Inspected Security Intact
122 | Holiday and Herschel Inspected Security Intact
123 | Erickson and Huntlee St. Inspected Security Intact
124 | Berkley and Eton St. Inspected Security Intact
125 | Tullis and Blair Inspected Security Intact
126 | Westchester and Carlisle Inspected Security Intact
127 | Memorial Park and Garden Oaks Inspected Security Intact
128 | Florence and Donner St. Inspected Security Intact
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129 ggrl:glt ry Club Dr. and Ave. *C” Inspected Security Intact
130 (Fllt?g.r)de Lis and Harney St. Inspected Security Intact
131 | 37™and Fleur de Lis Inspected Security Intact
132 | N. Galvez near Iberville Inspected Security Intact
133 | Chef Menteur Hwy and Dodt St. Inspected Security Intact
134 | Wilson and Dwyer Rd. Inspected Security Intact
135 | Berg and Morrison Rd. Inspected Security Intact
136 | Weber and Morrison Rd. Inspected Security Intact
137 | Burke St. and Morrison Rd. Inspected Security Intact
138 | Lawrence and Morrison Rd. Inspected Security Intact
139 | Lamb and Morrison Rd. Inspected Security Intact
140 | Charbonnet and N. Galvez St. Inspected Security Intact
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141 | Sandra-Gen. DeGaulle to Murl Inspected Security Intact
142 | Chicksaw and Louisa Sts. Inspected Security Intact
143 | Old Gentilly Rd. and Desire St. Inspected Security Intact
147 Almonaster and N. Rocheblave N/A Not a Cross Connection
(Westside) Drain to Drain
148 Almonaster and N. Rocheblave N/A Not a Cross Connection
(Eastside) Drain to Drain
149A : .
* Gen. DeGaulle and Holiday Inspected Security Intact
149B : .
. Gen. DeGaulle and Holiday Inspected Security Intact
150 | Folgers SPS Inspected Security Intact
151 | Alcee Fortier Blvd. at Chef Security Intact
Inspected
Menteur Hwy.
158 | Elizardi and Lawrence St. Inspected Security Intact
170 | L.S. Chef Menteur and Louisa N/A Not a Cross Connection
Sewer to Sewer
171 | Old Spanish Trail and Alba Inspected Security Intact
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173 | Catherine St. and Gentilly St. Inspected Security Intact
174 | Tall Pines Dr. and Tall Timbers Inspected Security Intact
175 | Alcee Fortier SPS Inspected Security Intact
176 | Michoud Behind the Station Inspected Security Intact
178 | Metropolitan and Abundance N/A Not ge(xgﬁocso:vr\llgcrztion
179 | Ligget and Morrison Inspected Security Intact
180 | 1400 Lennox Inspected Security Intact
181 | Bullard at Midpoint Inspected Security Intact
182 | At Pumping Station (AMID) Inspected Security Intact
183 | Briarwood and Morrison Inspected Security Intact
184 | Shorewood and Morrison Inspected Security Intact
185 | Willowbrook and Acadiana Inspected Security Intact
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186 | Michoud and Oak Island Apts. Inspected Security Intact
187 ggésgi;snii Behind Station Inspected Security Intact
189 | Diana and Pacific Inspected Security Intact
190 3;32?) and Atlantic (SFM to Inspected Security Intact
Al Holiday and Patterson Inspected Security Intact
A2 Huntlee and Erikson Inspected Security Intact
A3 | Eton and Berkley Inspected Security Intact
A4 | Carlisle and Westchester Inspected Security Intact
A5 | Tullis and Blair Inspected Security Intact
B1 | Douglas and Forstall (Westside) Inspected Security Intact
B2 | Douglas and Forstall (Eastside) Inspected Security Intact
D5 Inside Station “D” Inspected Security Intact
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D7 | Inside Station “D” Inspected Security Intact
DSG | Station “D” Sluice Gate Inspected Security Intact
DPAC (F;Z?]zlles Ave. at Florida Ave. Inspected Security Intact
DZ | Inside Station “D” Inspected Security Intact
X1 Er:nn;e and Florida at Florida Inspected Security Intact
X2 Lake Side Lake Forest near Read Inspected Security Intact
X3 | Crowder at Lake Forest Inspected Security Intact
X5 gga;tion Discharge Camber (SPS Inspected Security Intact
X7 | Shalimar and Dwyer Inspected Security Intact
X9 gga;tion Discharge Chamber (SPS Inspected Security Intact
X11 | Jourdan Ave. and St. Claude St. Inspected Security Intact
rior Quarte
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Permanently

X13 | Alcee Fortier and Bayou Michoud Sealed Prior Quarter
X14 So_uthwest Corner of Dwyer and Inspected Security Intact
Michoud
X15 | Memphis and Florida Inspected Security Intact
X16 | Simpson and Norman Canal Inspected Security Intact
X17 | Station “A” — St. Ann and Marais Inspected Security Intact
X18 Station “A” — St. Ann and Treme Inspected Security Intact
X19 | Station “A” — St. Ann and Treme Inspected Security Intact
X20 | Station “A” — St. Ann and Treme Inspected Security Intact
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CROSS CONNECTION SUMMARY

LOCATION

SUBTOTAL

TOTAL

TOTAL RETAINED CROSS CONNECTIONS

ONE HUNDRED
TWELVE (112)

Cross connections inspected; security measures intact.

Eighty-nine (89)

Retained cross connections inspected.

Eighty Nine (89)

Cross connections permanently sealed (either in the
current or a prior quarter). These do not require
quarterly inspection.

Eighteen (18)

Connections that are DRAIN TO DRAIN. These

connections are not cross connections by definition and Three (3)
do not require quarterly inspections.
Connections that are SEWER TO SEWER. These
connections are not cross connections by definition and Two (2)
do not require quarterly inspections.
Cross Connections not inspected. Zero (0)
Cross Connections Operated. Zero (0)
Cross Connections discovered and/or sealed within a

Zero (0)

thirty (30) day time limit.
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Submitted to:

Quarterly Report

Fluid Bed Incinerator O&M Plan
East Bank WWTP
of the
Sewerage and Water Board

Of New Orleans

Air Permit # 2140-00089-02, 1996 AI#4859
NPDES Permit#LA0038091

April 1,2009 to June 30, 2009
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July 5, 2009

Marcia St. Martin
Director N.O. S&WB
S&WB of New Orleans
625 St. Joseph Street
New Orleans, LA 70130

Re: Quarterly Report — Fluid Bed Incineration, Operation and
Maintenance

Dear Ms. St. Martin:

The enclosed report satisfies all conditions set forth in the Fluid Bed
Incinerator’s Operations and Maintenance Plan. Additionally, the report is
accordance with 40 CFR Part 60, Subpart A&O; 40 CFR Part 60, Subpart
A, 560.7 and 40 CFR Part 503; 40 CFR Part 61, Subpart C and E.

Additionally, this report satisfies paragraph 61, section ¢ of the Consent
Decree (DOJ case no. 90-5-1-4043). Thereby, verifying that the operation
and maintenance of the Fluid Bed Incinerator (FBI) was in accordance
with the FBI's O&M Plan previously submitted.

| certify that the information contained in or accompanying this document
is true, accurate, and complete. As to those identified portions of this
document for which | cannot personally verify, | certify as acting official
having supervisory responsibility for the persons who, acting under my
direct instructions, made the certification, that this is true, accurate, and
complete.

If any questions arise during the review of this report, please do hesitate
to contact me at 504-277-5400.

Sincerely,

K4t

Kevin Servat
Project Manager
Veolia Water, New Orleans

Veolia Water North America Operating Services, LLC
6501 Florida Avenue, New Orleans, LA 70117

Tel: 504.277.5400 + Cell: 504.628.2628
wwwveoliawaterna.com





Section One

503 Regulation’s Report
April 1, 2009 to June 30, 2009
40 CFR Part 60, Subpart A&O

Data Submitted:

Scrubber differential pressure

Scrubber exhaust oxygen level

Scrubber exhaust CO level

Scrubber exhaust Nox level

Scrubber water flow rate

Scrubber gas outlet temperature

Bed and freeboard temperatures

Rate of sludge charged into the incinerator
Moisture and volatile solids content

Dry tons incinerated

YVVVVVVVVY

Vool Water @ veoua

WATER





7/6/2009 9:13:28 AM

~Date

4/1/2009

4/2/2009
4/3/2009
4/4/2009
4/5/2009
4/6/2009
4/7/2009
4/8/2009
4/9/2009
4/10/2009
4/11/2009
4/12/2009
4/13/2009
4/14/2009
4/15/2009
4/16/2009
4/17/2009
4/18/2009
4/19/2009
4/20/2009
4/21/2009
4/22/2009
412312009
4/24/2009
4/25/2009

N4/26/2009

. 42712009
4/28/2009
4/29/2009
4/30/2009
5/1/2009
5/2/2009
5/3/2009
5/4/2009
5/5/2009
5/6/2009
5712009
5/8/2009
5/9/2009
5/10/2009
5/11/2009
5/12/2009
5/13/2009
5/14/2009
5/15/2009
5/16/2009
5/17/2009
5/18/2009
5/19/2009
5/20/2009
5/21/2009
5/22/2009

TT5/23/2009
5/24/2009
5/25/2009
5/26/2009
5/27/2009

ScVDP | Wet02%|  O2Dry )

35.5
353
35.3
32.0
316
337
34.3
34.4
326
343
344
237
32.9
26.5
346
11.9
31.5
32.2
313
284
286
387
302
31.4
33.5
33.7
37.5
35.0
305
36.1
34.4
37.2
39.0
35.4
345
326

6.0
247
356
356
354
35.4
311
35.6
356
356
356
35.6
356
28.0
27.4
326
356
274
288
354
353

% |
6.7
7.5
8.5
15.0
15.1
15.2
15.2
14.4
125
10.9
1.2
1.2
10.1
15.5
10.2
15.7
12.0
1.4
111
13.7
13.2
96
8.1
10.5
10.0
10.2
94
10.8
117
10.2
10.9
105
11.0
9.1
1.1
8.7
16.1
114
8.0
8.5
9.1
8.4
1.8
9.7
10.0
97
109
106
106
145
14.6
9.8
95
15.0
1.2
10.0
10.1

Quarterly Incineration Report

ScH20Flow | Venturi out |

7411
740.4
758.9
7519
730.8
724.2
734.3
770.4
761.4
7351
720.7
721.3
719.7
728.1
727.8
718.9
775.7
783.9
781.9
771.8
764.2
774.4
7727
764.2
763.2
760.3
754.8
759.3
758.0
754.9
758.7
759.7
760.4
751.9
7481
751.8
152.4
5747
803.4
796.5
786.5
786.1
657.1
810.5
816.9
815.1
847.7
846.8
835.6
782.4
764.1
770.4
761.2
7713
8223
798.1

East Bank
4/1/2009 TO 6/30/2009
CO| NOxEms
%.. . mglL] mg/L |

10.5 26 35.7
11.5 111 38.1
12.2 59 36.3
185 13 204
18.5 1.4 5.1
18.6 3.5 7.2
18.8 26 8.5
18.0 95 141
16.6 0.5 324
14.7 0.0 38.1
15.3 0.0 39.0
15.5 21 314
14.0 1.2 35.2
19.5 0.0 3.0
15.7 0.7 35.3
201 32.6 113
15.8 0.5 515
18.3 0.0 42.4
20.2 104 50.5
204 46.1 40.1
21.2 0.0 552
21.2 51.0 44 .4
209 96.1 36.0
20.8 80.0 30.0
21.0 75.0 294
21.0 75.0 34.0
13.7 15.5 41.2
15.1 20 338
157 30 520
15.1 3.4 41.8
15.8 35 40.5
15.5 29 38.3
15.8 24 37.0
141 24 571
161 26 440
13.9 33 38.7
19.4 56 7.0
14.8 1.3 230
12.3 1.1 326
13.0 0.8 32.0
13.9 1.9 359
13.5 3.2 314
17.0 28.2 311
148 1.7 345
15.2 1.3 337
15.2 1.3 328
16.0 1.6 39.5
16.1 2.7 331
15.1 1.6 39.5
18.3 47 54
18.1 0.3 36
13.1 1.4 405
126 0.0 40.1
18.2 A7 128
144 3.2 26.5
13.2 03 329
13.6 104 275

813.4

F|
188.4
184.5
179.8
1344
131.4
130.1
130.0
138.6
158.8
1725
170.8
167.9
174.4
135.9
174.1
115.0
165.4
170.2
171.1
152.1
156.7
177.3
184.7
1726
178.1
177.9
179.8
174.4
168.2
176.9
1726
1748
172.3
179.8
1723
184.4
1247
156.9
185.3
185.4
181.2
1846
163.0
179.9
1789
179.8
175.2
176.0
176.0
148.7
149.0
175.2
183.1
155.7
163.7
181.0
178.2

Page 1

Air Flow |
7,010.9
71726
7,538.5
74373
7,429.2
7,688.0
7,761.2
7,645.0
6,625.5
6.440.5
6.540.9
6,736.3
6,833.9
6,490.4
6,468.7
2,688.8
6,481.4
6,383.8
6,194.3
6,397.5
6,316.1
6,766.0
71927
7,373.2
6,847.6
6,788.3
6,725.4
7,151.5
6,190.4
6,416.1
6,409.3
6,668.5
7,001.7
6,132.7
64731
7,015.8
1,284.2
5175.9
7,352.6
7,373.0
7,389.7
7,439.8
5,519.1
7,392.3
7.436.9
7,239.8
7,565.7
7.624.8
7.521.7
6,409.1
6,330.3
6,917.4
7,484.5
5,849.1
6,125.9
7,512.6
7,222.4





7/6/2009 9:13:28 AM

~—Date [ scvDP]
1 "WC
5/28/2009 344
5/29/2009 356
5/30/2009 354
5/31/2009 355
6/1/2009 355
6/2/2009 35.5
6/3/2009 35.4
6/4/2009 35.2
6/5/2009 322
6/6/2009 355
6/7/2009 35.5
6/8/2009 353
6/9/2009 355
6/10/2009 35.5
6/11/2009 35.5
6/12/2009 355
6/13/2009 355
6/14/2009 357
6/15/2009 36.0
6/16/2009 234
6/17/2009 348
6/18/2009 355
6/19/2009 354
6/20/2009 35.2
6/21/2009 35.5
7T6/22/2009 35.5
3/23/2009 355
6/24/2009 355
6/25/2009 35.5
6/26/2009 356
6/27/2009 356
6/28/2009 18.1
6/29/2009 257
_6/30/2009 -
Average 32.9
Total 2,996.9
_Minimum 6.0
“Maximum 39.0

276

Quarterly Incineration Report
East Bank
4/1/2009 TO 6/30/2009
Wet 02 % 02 Dry | CO| NOxEms| ScH20Flow| Venturiout|  AirFlow
% %| __mgL|  mgL|  gpm| _ F|  SCFM,
9.8 135 56 236 815.6 177.9 7.003.2
94 131 0.0 236 816.0 183.2 7,283.7
86 13.0 0.0 33.1 814.1 1845 6,813.4
9.1 135 0.0 316 806.0 182.6 6,795.9
9.4 12.3 0.0 327 814.9 181.7 7,055.8
9.0 14.4 0.7 245 815.6 182.8 71265
9.8 14.2 7.1 282 804.7 179.6 7,354.8
8.4 133 24 34.4 762.0 185.8 7,167.0
9.8 14.9 9.3 31.7 709.5 1718 6,351.0
79 12.8 03 356 800.4 186.7 7,204.4
86 13.9 0.0 35.8 802.5 184.4 7,163.6
10.2 14.9 0.0 28.9 801.0 - 176.7 7,168.9
86 135 0.2 32.1 799.3 185.0 7,055.3
9.8 15.0 0.0 26.3 821.8 180.0 7,027.4
96 14.9 0.0 265 789.8 181.1 7,020.6
9.9 14.9 0.0 26.2 889.3 179.9 7,035.6
97 15.1 0.0 229 902.4 180.5 7,031.2
9.9 146 0.0 222 9159 180.9 6,957.1
10.3 15.0 0.0 18.8 9315 180.2 6,940.7
143 18.3 48 6.2 882.4 142.7 53126
98 14.1 6.2 317 854.6 180.2 7,191.6
9.9 143 04 41.4 864.7 180.9 7,262.2
95 144 19 26.0 861.8 182.4 6.960.3
9.4 143 0.0 28.8 859.8 181.8 7,055.6
82 132 2.0 25.8 836.0 187.4 7,049.4
9.3 144 0.0 24.0 861.6 182.9 7.014.3
7.3 12.7 2.1 215 878.3 191.6 7,180.6
8.0 125 07 245 882.4 189.1 7,260.1
8.1 125 0.1 25.7 880.9 188.9 7,274.2
7.7 123 03 22.9 878.0 190.9 7,2956
83 13.0 0.4 237 885.0 187.8 7,245
137 19.1 36.5 106 847.9 115.5 1,338.2
9.6 143 175 21.4 857.1 179.0 7,148
7.9 125 4.1 217 7502 191.1 7,196.8
105 155 80 299 7843 1719 67581
956.4 14061 7300 27190 71,3694 156472  614,987.2
6.7 105 0.0 30 1524 1150 _ 1,284.2
16.1 21.2 96.1 571 931.5 1916 77612

Page 2





7/6/2009 9:13:29 AM Quarterly Incineration Report Page 3

East Bank
- 4/1/2009 TO 6/30/2009
~Date . IncTemp — Bumibs|  Cake% Cake%VS| Sludgelnc|  Landfil|
I | F| Lbs| % % Tons | _tons |
4/1/2009 1,498.6 57,845.24 22.4 60.1 28.9
4/2/2009 1497.0  50,746.43 221 60.5 20.9
4/3/2009 14871  51,749.43 22.0 59.0 25.9
4/4/2009 1,500.0 1,168.83 22.0 58.4 0.6
4/5/2009 1,409.5 0.00 0.0
4/6/2009 1,498.6 1,182.20 0.6
4/7/2009 1,499.4 956.41 05
4/8/2009 1,499.1 3,580.46 1.8
4/9/2009 14987  48,102.91 239 490 24.1
4/10/2009 1,499.1  44,822.43 22.1 56.8 22.4
4/11/2009 1,499.3  49,844.39 24.1 495 249
4/12/2009 1,4968  58,266.95 21.4 73.8 29.1
4/13/2009 1,497.7 46,337.61 225 38.2 23.2
4/14/2009 1,500.2 1,044.23 24.6 60.2 0.5
4/15/2009 1,499.8  66,256.75 25.9 87.9 33.1
4116/2009 14476  27.987.37 218 50.8 14.0
4/17/2009 1,500.3  30,252.73 218 61.6 15.1
4/18/2009 1,4985  27,457.40 214 61.8 13.7
4/19/2009 1,499.3  30,078.19 213 62.6 15.0
4/20/2009 1,499.0 2465372 216 61.7 12.3
4/21/2009 14996  62,358.25 227 60.1 31.2
4/22/2009 14983  66,865.68 23.0 60.0 334
4/23/2009 14984  61,567.08 218 58.4 30.8
4/24/2009 14793  73,113.44 223 58.6 36.6
4/25/2009 1,4980  68,881.81 22.0 57.7 34.4
/2612009 1,498.9  43,343.85 222 57.1 21.7
_ 4/27/2009 14985  61,003.24 204 61.2 30.5
4/28/2009 14989  51,651.12 215 50.8 25.8
4/29/2009 1,500.9  52,676.91 21.9 59.0 26.3
4/30/2009 1,499.0  63,341.97 21.4 60.1 31.7
5/1/2009 1,4996  32,113.20 21.0 56.0 16.1
5/2/2009 14998  43,089.82 203 57.0 215
5/3/2009 14978 4835359 205 55.8 242
5/4/2009 1,499.8  34,204.94 209 56.8 17.1
5/5/2009 1,4999  30,739.77 218 56.0 15.4
5/6/2009 1,4993  42,580.39 233 61.4 21.3
5/7/2009 1,387.6 7,109.93 213 57.1 36
5/8/2009 14266  60,658.49 225 56.4 303
5/0/2009 14081  47,082.80 216 60.4 24.0
5/10/2009 1,497.3  45,191.86 205 62.4 226
5/11/2009 1,499.9  49,497.19 20.1 63.1 247
5/12/2009 14777  49,519.61 214 63.7 248
5/13/2009 1,499.3  28,092.14 209 63.2 14.0
5/14/2009 14949  39,415.09 220 64.3 19.7
— -6/16/2000 - 14973 4730261 _ 218 __ 634 _ 237 __
5/16/2009 14943  61,993.31 25.2 66.6 31.0 T
5/17/2009 1,503.1  37,833.20 201 60.6 18.9
5/18/2009 14938  39,587.68 211 61.7 19.8
5/19/2009 14889  41,402.36 218 62.4 20.7
5/20/2009 1,484.5 223 615
5/21/2009 1,499.9
512212009 1,489.9 26,462.40 22.4 60.7 13.2
512312009 14820  36,754.98 211 60.5 18.4
5/24/2009 1,499.6 5,554.92 275 60.1 2.8
5/25/2009 14575  29,487.32 208 59.6 14.7
5/26/2009 1,499.1  38,594.73 208 60.7 19.3

5/27/2009 1.481.1 35,927.25 222 59.5 18.0





7/6/2009 9:13:29 AM Quarterly Incineration Report Page 4

East Bank
4/1/2009 TO 6/30/2009
~Date | IncTemp|  Bumibs | Cake% | Cake%VS | Sludge Inc i Landfil
. o F lbs) % | % | Tons | tons |
5/28/2009 14592  74,725.23 22.1 60.5 37.4
5/29/2009 14823  42,957.00 21.9 60.2 215
5/30/2009 14861  44,374.97 223 60.1 222
5/31/2009 1,4967  48,958.26 21.1 59.8 245
6/1/2009 14919  39,652.60 222 60.3 19.8
6/2/2009 1,490.0  61,369.51 21.0 61.0 30.7
6/3/2009 14946  18,119.20 216 60.3 9.1
6/4/2009 15029  74,995.42 226 61.1 375
6/5/2000 15024  40,580.46 218 60.0 20.3
6/6/2009 14848  50,979.40 20.0 60.5 255
6/7/2009 14928  58274.25 19.2 61.0 29.1
6/8/2009 14935 4177494 20.0 61.4 20.9
6/9/2009 14915  47,082.59 20.2 61.5 235
6/10/2009 14989  34,915.08 21.0 60.0 175
6/11/2009 14997  41,655.96 255 58.6 20.8
6/12/2009 1,492.4  41,494.87 21.1 59.7 20.7
6/13/2009 14922 4234325 21.4 57.7 21.2
6/14/2009 14935  37,455.54 21.8 58.1 187
6/15/2009 1,493.9 6,626.13 21.1 56.5 3.3
6/16/2009 14266 2662203 21.4 524 133
6/17/2009 14968  40,957.82 21.6 53.8 205
6/18/2009 15031  46,762.63 21.7 53.2 23.4
6/19/2009 14993  39,272.98 21.8 62.0 196
6/20/2009 14931  73,904.06 21.3 56.3 37.0
6/21/2009 14899  44,598.90 215 57.4 223
77612212009 1,489.0  48,097.70 22.2 57.4 24.0
312312009 14980  51,820.22 21.4 59.8 25.9
6/24/2009 1,501.1  39,960.45 21.3 575 20.0
6/25/2009 1,503.0  49,209.25 21.2 59.2 246
6/26/2009 14939 6346023 20.5 60.0 a7
6/27/2009 1,500.5  32,968.90 20.8 58.6 16.5
6/28/2009 1,310.9 1,229.71 215 60.5 0.6
6/29/2009 14838  40,398.18 21.8 58.2 20.2
8/30/2009 1,5002 7172473 263 584 35.9 -
Average 14898 4174166 219 50.6 209
Total 136,571.5 3’715'008-2; 1,879.3 5,126.8 1,857.5 0.0
Minimum 13109 600 192 = 382 00
Maximum 15031 7499542 275 879 375






- Section Two

| Quarterly CO & NOx Exceedence Report
| April 1, 2009 to June 30, 2009

| 40 CFR Part 60, Subpart A, 560.7 and
40 CFR Part 503

Data Submitted:

| » CO & NOx average quarterly exceedence report
‘ » Monthly dry oxygen CEM report

, » Monthly moisture CEM report

!, » Monthly CO CEM report

» Monthly NOx CEM report
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Quarterly Exceedence Report

New Orleans - East Bank WWTP

@ veoua

Apr 01, 2009 WATER

Date/Time Description Duration ::Ii'; Operator Reason

J4/03/2009 00:06:07 CO > 100 ppm 00:30:59| 110.70|Steven J RobinsoAdjusting Air Flow Adjusting Air Flow
04/16/2009 16:33:02 CO > 100 ppm 00:01:00| 109.90 |Herbert Thomas Adjusting Feed Rate
04/16/2009 20:34:02 CO > 100 ppm 00:06:00| 102.60|Billy Howard Adjusting Feed Rate
04/16/2009 23:46:02 CO > 100 ppm 01:44:03| 192.00(Billy Howard Adjusting Feed Rate
04/17/2009 02:11:07 CO > 100 ppm 00:45:001 139.50|Billy Howard Adjusting Feed Rate
04/20/2009 04:36:05 CO > 100 ppm 00:07:00| 104.20(Steven J Robinso Adjusting Feed Rate
04/20/2009 04:46:05 CO > 100 ppm 00:37:57 131.70|Steven J Robinso Adjusting Feed Rate
04/20/2009 09:07:03 CO > 100 ppm 05:59:03| 221.70|Jawanda Trimont Adjusting Feed Rate
04/20/2009 14:56:06 NOX > 100 ppm 01:12:00| 255.70|Jawanda Trimont Maintenance Repair
04/22/2009 07:25:03 CO > 100 ppm 00:53:00| 141.70|Herbert Thomas Adjusting Feed Rate
04/22/2009 12:11:03 CO > 100 ppm 02:47:01 500.00 |Herbert Thomas Adjusting Feed Rate
04/22/2009 16:33:06 CO > 100 ppm 01:14:55| 328.10|Herbert Thomas Adjusting Feed Rate
04/23/2009 07:21:04 CO > 100 ppm 00:25:00 100.40 |Herbert Thomas Adjusting Feed Rate
04/23/2009 19:14:05 CO > 100 ppm 00:19:00| 119.30|Billy Howard Adjusting Feed Rate
04/23/2009 23:21:02 CO > 100 ppm 03:20:02| 258.20|Billy Howard Adjusting Feed Rate
04/24/2009 03:02:04 CO > 100 ppm 04:34:59| 426.80/|Billy Howard Adjusting Feed Rate
04/24/2009 10:43:02 CO > 100 ppm 06:11:59| 491.50|Herbert Thomas Adjusting Feed Rate
04/24/2009 20:06:04 CO > 100 ppm 01:01:59| 208.30|Billy Howard Adjusting Feed Rate
04/24/2009 23:26:03 CO > 100 ppm 04:38:01 500.00 |Billy Howard Adjusting Feed Rate
04/25/2009 04:07:04 CO > 100 ppm 00:05:00| 154.40|Billy Howard Adjusting Feed Rate
04/25/2009 05:44:02 CO > 100 ppm 00:40:04 236.00|Billy Howard Adjusting Feed Rate
_./-\:'}25/2009 06:28:06 CO > 100 ppm 00:13:00| 174.60|Billy Howard Adjusting Feed Rate
4/25/2009 06:43:06 CO > 100 ppm 00:03:00f 112.90|Billy Howard Adjusting Feed Rate
04/25/2009 08:13:04 CO > 100 ppm 00:02:00( 102.60 [Herbert Thomas Adjusting Feed Rate
04/25/2009 08:17:04 CO > 100 ppm 00:04:00| 106.90 |Herbert Thomas Adjusting Feed Rate
04/25/2009 08:23:04 CO > 100 ppm 00:02:00| 103.50|Herbert Thomas Adjusting Feed Rate
04/25/2009 08:27:04 CO > 100 ppm 01:45:57| 183.90|Herbert Thomas Adjusting Feed Rate
04/25/2009 10:21:01 CO > 100 ppm 00:05:00| 101.80|Herbert Thomas Adjusting Feed Rate
04/25/2009 10:30:01 CO > 100 ppm 00:07:00 106.50 |Herbert Thomas Adjusting Feed Rate
04/25/2009 10:40:01 CO > 100 ppm 17:52:04 500.00 |Herbert Thomas Adjusting Feed Rate
04/26/2009 12:01:05 CO > 100 ppm 20:36:01 500.00 |Jawanda Trimont Adjusting Feed Rate
04/30/2009 08:32:05 NOX > 100 ppm 00:52:00| 120.60[Herbert Thomas Maintenance Repair
05/07/2009 11:45:02 CO > 100 ppm 27:06:03| 500.00|Jawanda Trimont Adjusting Feed Rate
05/13/2009 12:35:02 CO > 100 ppm 04:15:02 138.90|Jawanda Trimont Adjusting Feed Rate
05/28/2009 06:07:04 CO > 100 ppm 00:27:57| 236.70(Steven ] Robinso Adjusting Feed Rate
05/28/2009 06:38:05 CO > 100 ppm 00:05:59]| 187.50|Steven J Robinso Adjusting Feed Rate






Quarterly Exceedence Report

New Orleans - East Bank WWTP O VE 0 L ' A

Apr 01, 2009 WATER
Date/Time Description Duration Pesk Operator Reason
N Value
i 05/28/2009 07:27:02 CO > 100 ppm 00:59:00 147.90|Carl Kelly Adjusting Feed Rate
06/05/2009 09:05:02 CO > 100 ppm 00:31:00 136.80|Jawanda Trimont Adjusting Feed Rate
06/17/2009 09:58:06 CO > 100 ppm 00:13:00 105.20 |Herbert Thomas Maintenance Repair
06/28/2009 00:20:02 CO > 100 ppm 02:04:00 500.00 |Joseph Edwards Adjusting Air Flow
06/28/2009 08:53:02 CO > 100 ppm 00:54:00 124.40|Donald Trotter Adjusting Feed Rate
06/28/2009 13:15:01 CO > 100 ppm 00:47:01 143.30|Donald Trotter Maintenance Repair
06/29/2009 01:17:05 CO > 100 ppm 00:59:00 188.40 |Billy Howard FBI Offline
06/29/2009 07:17:03 CO > 100 ppm 01:19:00 332.50|Carl Kelly Maintenance Repair
Y





Monthly Exceedence Report

New Orleans - East Bank WWTP

@ veoua

April 2009 WATER
7 DatefTime Description Duration 3:&‘:'; Operator Reason
- 04/03/2009 00:06:07 CO > 100 ppm 00:30:59| 110.70|Steven ] RobinsoAdjusting Air Flow Adjusting Air Flow
04/16/2009 16:33:02 CO > 100 ppm 00:01:00 109.90 |Herbert Thomas Adjusting Feed Rate
04/16/2009 20:34:02 CO > 100 ppm 00:06:00f 102.60|Billy Howard Adjusting Feed Rate
04/16/2009 23:46:02 CO > 100 ppm 01:44:03| 192.00|Billy Howard Adjusting Feed Rate
04/17/2009 02:11:07 CO > 100 ppm 00:45:00( 139.50|(Billy Howard Adjusting Feed Rate
04/20/2009 04:36:05 CO > 100 ppm 00:07:00( 104.20(Steven ] Robinso Adjusting Feed Rate
04/20/2009 04:46:05 CO > 100 ppm 00:37:57 131.70|Steven J Robinso Adjusting Feed Rate
04/20/2009 09:07:03 CO > 100 ppm 05:59:03 221.70|Jawanda Trimont Adjusting Feed Rate
04/20/2009 14:56:06 NOX > 100 ppm 01:12:00 255.70|Jawanda Trimont Maintenance Repair
04/22/2009 07:25:03 CO > 100 ppm 00:53:00| 141.70|Herbert Thomas Adjusting Feed Rate
04/22/2009 12:11:03 CO > 100 ppm 02:47:01 500.00 |Herbert Thomas Adjusting Feed Rate
04/22/2009 16:33:06 CO > 100 ppm 01:14:55| 328.10|Herbert Thomas Adjusting Feed Rate
04/23/2009 07:21:04 CO > 100 ppm 00:25:00f 100.40 |Herbert Thomas Adjusting Feed Rate
04/23/2009 19:14:05 CO > 100 ppm 00:19:00 119.30|Billy Howard Adjusting Feed Rate
04/23/2009 23:21:02 CO > 100 ppm 03:20:02| 258.20|Billy Howard Adjusting Feed Rate
04/24/2009 03:02:04 CO > 100 ppm 04:34:59| 426.80|Billy Howard Adjusting Feed Rate
04/24/2009 10:43:02 CO > 100 ppm 06:11:59 491.50 |Herbert Thomas Adjusting Feed Rate
04/24/2009 20:06:04 CO > 100 ppm 01:01:59| 208.30|(Billy Howard Adjusting Feed Rate
04/24/2009 23:26:03 CO > 100 ppm 04:38:01| 500.00|Billy Howard Maintinance Repair
04/25/2009 04:07:04 CO > 100 ppm 00:05:00 154.40|Billy Howard Maintinance Repair
04/25/2009 05:44:02 CO > 100 ppm 00:40:04| 236.00|Billy Howard Maintinance Repair
E N2512009 06:28:06 CO > 100 ppm 00:13:00f 174.60|Billy Howard Maintinance Repair
B u4/25/2009 06:43:06 CO > 100 ppm 00:03:00 112.90Billy Howard Maintinance Repair
04/25/2009 08:13:04 CO > 100 ppm 00:02:00f 102.60|Herbert Thomas Maintinance Repair
04/25/2009 08:17:04 CO > 100 ppm 00:04:00| 106.90|Herbert Thomas Maintinance Repair
04/25/2009 08:23:04 CO > 100 ppm 00:02:00 103.50 |Herbert Thomas Maintinance Repair
04/25/2009 08:27:04 CO > 100 ppm 01:45:57 183.90 |Herbert Thomas Maintinance Repair
04/25/2009 10:21:01 CO > 100 ppm 00:05:00( 101.80|Herbert Thomas Maintinance Repair
04/25/2009 10:30:01 CO > 100 ppm 00:07:00| 106.50|Herbert Thomas Maintinance Repair
04/25/2009 10:40:01 CO > 100 ppm 17:52:04| 500.00|Herbert Thomas Maintinance Repair
04/26/2009 12:01:05 CO > 100 ppm 20:36:01| 500.00)Jawanda Trimont Maintinance Repair
04/30/2009 08:32:05 NOX > 100 ppm 00:52:00f 120.60|Herbert Thomas Maintenance Repair






Monthly 02 CEM Report

New Orleans - East Bank WWTP
Apr 01, 2009

@ veoua

WATER

Hourly 02 Averages
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July 6, 2009

Re: Quarterly Report — Fluid Bed Incineration, Operation and
Maintenance

To whom it may concern:

Please be aware the Carbon Monoxide (CO) analyzer was not working
properly and was down for maintenance from 4/24 — 4/27/ 2009. The data
from this period does not accurately reflect the quality of the air emissions
from this time frame. The unit was repaired and CO data returned to its
correct level.

If any questions arise during the review of this report, please do hesitate
to contact me at 504-277-5400.

Sincerely,

B koo &

Kevin Servat
Project Manager
Veolia Water, New Orleans

Veolia Water North America Operating Services, LLC
6501 Florida Avenue, New Orleans, LA 70117

Tel: 504.277.5400 * Cell: 504.628.2628
www.veoliawaterna.com
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i - . Peek
N Date/Time Description Duration Value Operator Reason
- 05/07/2009 11:45:02 CO > 100 ppm 27:06:03 500.00|Jawanda Trimont Adjusting Feed Rate
05/13/2009 12:35:02 CO > 100 ppm 04:15:02 138.90|Jawanda Trimont Adjusting Feed Rate
05/28/2009 06:07:04 CO > 100 ppm 00:27:57 236.70|Steven J Robinso Adjusting Feed Rate
05/28/2009 06:38:05 CO > 100 ppm 00:05:59 187.50|Steven ] Robinso Adjusting Feed Rate
05/28/2009 07:27:02 CO > 100 ppm 00:59:00 147.90|Carl Kelly Adjusting Feed Rate
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Monthly Exceedence Report

New Orleans - East Bank WWTP O VE 0 L I A

June 2009 WATER
Date/Time Description Duration Pes Operator Reason
L~ Value
06/05/2009 09:05:02 CO > 100 ppm 00:31:00 136.80|Jawanda Trimont Adjusting Feed Rate
06/17/2009 09:58:06 CO > 100 ppm 00:13:00 105.20|Herbert Thomas Maintenance Repair
06/28/2009 00:20:02 CO > 100 ppm 02:04:00 500.00|Joseph Edwards Adjusting Air Flow
06/28/2009 08:53:02 CO > 100 ppm 00:54:00 124.40|Donald Trotter Adjusting Feed Rate
06/28/2009 13:15:01 CO > 100 ppm 00:47:01 143.30|Donald Trotter Maintenance Repair
06/29/2009 01:17:05 CO > 100 ppm 00:59:00 188.40 | Billy Howard FBI Offline
06/29/2009 07:17:03 CO > 100 ppm 01:19:00 332.50|Carl Kelly Maintenance Repair

)
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26.7

30.2

21.8

30.6

24.0

25.3

19.9

20.

25

26.2

224

26.2

25.9

25.8

25.2

28.6

24.9

27.4

19.9

25.9

17.3

20.2

20.2

21.8

36.5

29.1

29.1

31.8

27.4

27.8

29.7

33.1

iR

26

26.5

24.3

20.4

18.1

25.9

23.5

26.0

23.1

27.7

22.4

26.4

P

26.6

23.3

22.1

20.0

22.7

23.9

22.0

19.8

20.7

21.3

21.1

21,

27

24.3

22.2

19.6

19.4

17.1

24.7

25.8

27.7

28.1

25.9

20.3

22.9

24.1

25.6

21,9

23.5

21.8

27.2

23.1

20.6

24.3

23.9

19.9

26

28

28.8

18.2

6.1

4.6

4.9

7.0

5.3

11.4

11.4

2.9

5.6

17.4

35.6

33.0

1.2

0.4

1.2

0.3

0.5

1.2

1.4

13.7

14.5

13

29

17.6

13.3

3.5

13.5

12.4

9.8

10.7

20.1

12.3

5.6

6.9

30.4

23.9

24.6

21.7

23.6

28.7

21.3

22.7

17.1

18.4

23.1

21.3

24

30

15.6

14.5

26.1

26.9

29.0

22.3

28.9

23.8

21.0

20.0

22.7

19.9

29.6

21.1

21.8

22.2

20.1

19.1

20.6

17.5

24.7

25.1

33.2

20






Section Three

Quarterly National Emissions Standards for Hazardous
Air Pollutants (NESHAP) Report
Mercury and Beryllium
April 1, 2009 to June 30, 2009
40 CFR Part 61, Subpart C & E

Data Submitted:

» NESHAP’s analytical results for Mercury and Beryllium.

@ veoua

WATER





CHEMTEX

Environmental & Industrial Hygiene Services

N

Client: Veolia Water North America

6501

New Orleans,

Attn: Mr. Kevin Servat Kevin.servat@veoliawaterna.com
Phone: 1-504-277-5400; Fax:

Florida Ave.

3082 25th Street, Port Arthur, Texas 77642 « (409) 983-4575 FAX (409) 982-1522
3544 Leopard Street. Compus Christi, Texas 78408 » (361) 200-9900 FAX (361) 299-1155
138 S. Cities Service Hwy.. Sulphur, Louisiana 70663 « (337) 626-2121 FAX (337) 626-2126

Time Collected:

Report Date: 06/24/09

@@Eﬁﬂ @ Sample Matrix: Sludge
LA 70117 @ Date Collected: 06/09-10/09

07:00-07:00

Collected By: Client
Date Received: 06/10/09

1-504-277-5454

Time Received: 12:30pm
CHEMTEX FILE #: P9060254

CHEMTEX
#

P5060254

Method Blank

MDL: Method Detection Limit

Parameter
Total Beryllium
Total Mercury

Parameter

RESULTS OF ANALYSIS

Total Beryllium

Sample
Identification Parameter Units Results MDL
New Orleans Total Beryllium mg/kg or ppm 0.370 2.5
East Bank WWTP Beryllium grams/day 8.05 --
Emmissoin Rate
Total Mercury mg/kg or ppm 0.463 0.20
Mercury grams/day 10.07 --
Emmissoin Rate
Ottawa Sand Total Beryllium mg/kg or ppm < 2.5 2.5
Total Mercury mg/kg or ppm < 0.20 0.20
Analysis performed at CHEMTEX, Sulphur, LA 70663.
LABORATORY QUALITY ASSURANCE/QUALITY CONTROL DATA
LABORATORY CONTROL SAMPLES (LCS) RECOVERY
Units True Value Obtained Value Recovery (%) Limits (%)
mg/kg 25.00 25.49 102 80-120
mg/kg 0.5 0.5 100 80-120
METHOD REFERENCES/ANALYSIS DATES & ANALYSTS
Method Reference Date Analyzed/Analyst
EPA Method 6010B 06/12/09 KS/SS
EPA Method 7471A 06/11/09 KS/8S

Total Mercury

kml* /CNR

Mo o) s I

Dr. C. N. Reddy, Ph.D.,

Director

CIHS ASP

NOTICE/DISCLAIMER: The analytical results, opinions or intespretations contained in this report are based upon information and material esupplied by the client for whose
exclusive and confidential use this report has been made. No person or entity other than the client may rely on this report. Any such reliance will be unjustified. Any
person, other than the client, that reads this report does 30 at his or her own risk. The analytical results, opinions and/or interpretations expressed herein reépresent the
best judgment of Chemtex, based on the information and instructions received from the client. Chemtex makes no warranty or representation, express or implied. of any type,

and expressly disclaims same. This report shall not be reproduced,

any damage greater than the amount that it received for the analyais performed

Page 1 of |

in whole or in part, withoutr the written approval of Chemtex. In no event shall Chemtex be responsible for
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Section Four

@
i
i
i

Quarterly Fluid Bed Incinerator
| Sulfur Report

| April 1, 2009 to June 30, 2009
40 CFR Part 61, Subpart C & E

Data Submitted:

‘ » Second Quarter analytical results
i » Second Quarter sludge charging rates

@ veoua

WATER





7/2/2009 8:45:35 AM Sulfur Emmisions Report Page 1

East Bank
4/1/2009 TO 6/30/2009
/‘\Pate \r >SIudge Inc Inc. hrs. | T. Sulfur—T SO?|
o Tons | hrs mg/kg | _Ib/hr |
"4/1/2000 289 240 310.0 2.84
4/2/2009 29.9 227
4/3/2009 259 217
4/4/2000 06 16
4/5/2009 0.0 0.0
4/8/2009 0.6 0.3
4/7/2009 0.5 03
4/8/2009 18 29
4/9/2009 241 204 6,600.0 50.29
4/10/2009 22.4 240
4/11/2009 249 24.0
4/12/2009 29.1 236
4/13/2009 23.2 21.2 140.0 1.03
4/14/2009 05 1.0
4/15/2009 331 226
4/16/2009 140 50
4/17/2009 15.1 23.4
4/18/2009 13.7 24.0
4/19/2009 15.0 24.0
4/20/2009 12.3 14.1
4/21/2009 31.2 235 1,000.0 9.88
4/22/2009 334 240
4/23/2009 30.8 24.0
4/24/2009 36.6 23.2
4/25/2009 344 24.0
~T4/26/2009 21.7 240
412712009 30.5 223
4/28/2009 25.8 240 730.0 5.97
4/29/2009 26.3 237
4/30/2009 31.7 24.0
5/1/2009 16.1 24.0
5/212009 215 236
5/3/2009 24.2 24.0
5/4/2009 17.1 23.8
5/5/2009 15.4 24.0
5/6/2009 21.3 24.0
5/7/2009 36 35 810.0 0.91
5/8/2009 30.3 15.5
5/9/2009 24.0 24.0
5/10/2009 226 24.0
5/11/2009 24.7 235
5/12/2009 24.8 228 1,200.0 9.41
5/13/2009 14.0 17.9
5/14/2009 19.7 233
- StsR00 — — B — 240 — — — 0 _
5/16/2009 31.0 236
5/17/2009 18.9 233
5/18/2009 19.8 208
5/19/2009 20.7 236 1,100.0 7.21
5/20/2009 09
5/21/2009 0.0
5/22/2009 13.2 14.0
“TTN5/23/2009 18.4 24.0
5/24/2009 2.8 6.2
5/25/2009 14.7 18.6
5/26/2009 19.3 24.0

5/27/2009 18.0 220





7/2/12009 8:45:35 AM Sulfur Emmisions Report Page 2

East Bank
4/1/2009 TO 6/30/2009
~—~Date | Sludge Inc Inc. hrs. | T. Sulfur | SOXT
o | Tons | hrs | mgkg | Ib/hr |
5/28/2009 374 203
5/29/2009 215 24.0 920.0 6.26
5/30/2009 222 240
5/31/2009 245 24.0
6/1/2009 19.8 240
6/2/2009 30.7 235 920.0 8.94
6/3/2009 9.1 224
6/4/2009 375 21.9
6/5/2009 20.3 18.0
6/6/2009 255 240
6/7/2009 291 240
6/8/2009 209 23.2
6/9/2009 235 24.0 530.0 3.95
6/10/2009 17.5 240
6/11/2009 20.8 24.0
6/12/2009 20.7 240
6/13/2009 212 240
6/14/2009 18.7 24.0
6/15/2009 33 29
6/16/2009 133 77
6/17/2009 20.5 218 720.0 4.67
6/18/2009 234 24.0
6/19/2009 19.6 240
6/20/2009 37.0 239
6/21/2009 223 24.0
7TNG/22/2009 24.0 240
6/23/2009 25.9 240
6/24/2009 20.0 2386 480.0 3.04
6/25/2009 246 238
6/26/2009 317 24.0
6/27/2009 16.5 24.0
6/28/2009 0.6 46
6/29/2009 20.2 20.4
6/30/2009 359 24.0 -
Average 209 19.8 - 1,189.2 8.80
Total 18575 17984 15460.0 11441
Minimum 0.0 00 1400 0.91
Maximum 375 240 66000 50.29






Section Five

Quarterly Fluid Bed Incinerator
Preventive Maintenance Records
April 1, 2009 to June 30, 2009
40 CFR Part 60, Subpart A & O and
40 CFR Part 503

Data Submitted:

» FBI-CEM operation records

» Preventive maintenance records

» FBI-Daily equipment inspection log

» FBI-Oxygen analyzer daily calibration records
» FBI-Plume observation log

Note:

The Fluid Bed Incinerator operates under the 40 CFR Part 69, Subparts
A & O and 40 CFR Part 503 regulations. This report satisfies paragraph
61, c of the consent decree. Verifying operation and maintenance of the
FBIl is in accord with the Fluid Bed Incineration Operation &
Maintenance Plan previously submitted. Section 5 also satisfies Section 8
(Preventive Maintenance) of the FBI Operation & Maintenance plan that
is different from the Sewerage & Water Board Preventive Maintenance
Program.

@ veoua

WATER






Hours
Runtime: 705:29:00 97.98%

Monthly Downtime Report
New Orleans - East Bank WWTP

@ veoua

Downtime: 14:31:00 2.02% April 2009 WATER
Total: 720:00:00 100.00%
Start End Description Duration Up S Operator
Down

04/01/2009 00:00:00 04/01/2009 10:22:00 Incinerator Online 10:22:00 Billy Howard
04/01/2009 10:22:00 04/01/2009 10:26:00 Calibration Gas Valve Open 00:04:00 |Jawanda Trimont
04/01/2009 10:26:00 04/16/2009 15:03:00 Incinerator Online 364:37:00 Jawanda Trimont
04/16/2009 15:03:00 04/17/2009 05:30:00 Incinerator Offline 14:27:00 |Herbert Thomas
04/17/2009 05:30:00 05/01/2009 00:00:00 Incinerator Online 330:30:00 Billy Howard






Hours Monthly Downtime Report
Runtime: 693:27:00 93.21% New Orleans - East Bank WWTP

@ veoua

Downtime: 50:33:00 6.79% May 2009 WATER
Total: 744:00:00 100.00%
Start End Description Duration Up Dgration Operator
own

05/01/2009 00:00:00 05/07/2009 11:10:00 Incinerator Online 155:10:00 Jawanda Trimont
05/07/2009 11:10:00 05/08/2009 13:59:01 Incinerator Offline 26:49:01 |Jawanda Trimont
05/08/2009 13:59:01 05/13/2009 11:50:00 Incinerator Online 117:50:59 Steve Shulin
05/13/2009 11:50:00 05/13/2009 15:27:00 Incinerator Offline 03:37:00 |Jawanda Trimont
05/13/2009 15:27:00 05/13/2009 15:45:01 Incinerator Online 00:18:01 Jawanda Trimont
05/13/2009 15:45:01 05/13/2009 16:26:00 Incinerator Offline 00:40:59 |Jawanda Trimont
05/13/2009 16:26:00 05/24/2009 16:09:01 Incinerator Online 263:43:01 Jawanda Trimont
05/24/2009 16:09:01 05/25/2009 11:35:01 Incinerator Offline 19:26:00 |Herbert Thomas
05/25/2009 11:35:01 06/01/2009 00:00:00 Incinerator Online 156:24:59 Herbert Thomas






Hours Monthly Downtime Report
Runtime: 686:39:59 95.37% New Orleans - East Bank WWTP

@ veoua

Downtime: 33:20:01 4.63% June 2009 WATER
Total: 720:00:00 100.00%

"N Start End Description Duration Up Dggaﬁl?n Operator
06/01/2009 00:00:00 06/05/2009 08:35:00 Incinerator Online 104:35:00 Theodore Stewarl
06/05/2009 08:35:00 06/05/2009 11:14:00 Incinerator Offline 02:39:00 |Jawanda Trimont
06/05/2009 11:14:00 06/15/2009 10:15:01 Incinerator Online 239:01:01 Jawanda Trimont
06/15/2009 10:15:01 06/15/2009 10:15:01 System Reset 00:00:00  |Hsrrkskorx
06/15/2009 10:15:01 06/15/2009 10:16:01 Incinerator Online 00:01:00 FEAFHARE
06/15/2009 10:16:01 06/15/2009 10:16:01 System Reset 00:00:00  [Hx¥kxxkx
06/15/2009 10:16:01 06/16/2009 11:19:00 Incinerator Online 25:02:59 koK
06/16/2009 11:19:00 06/16/2009 11:29:00 No CEMS data - Driver Down 00:10:00 |Jawanda Trimont
06/16/2009 11:29:00 06/16/2009 12:04:00 Incinerator Online 00:35:00 Jawanda Trimont
06/16/2009 12:04:00 06/16/2009 17:33:01 Incinerator Offline 05:29:01  |Jawanda Trimont
06/16/2009 17:33:01 06/28/2009 01:19:00 Incinerator Online 271:45:59 Jawanda Trimont
06/28/2009 01:19:00 06/28/2009 08:44:00 Incinerator Offline 07:25:00 |Joseph Edwards
06/28/2009 08:44:00 06/28/2009 13:22:00 Incinerator Online 04:38:00 Donald Trotter
06/28/2009 13:22:00 06/28/2009 13:27:01 Incinerator Offline 00:05:01 Donald Trotter
06/28/2009 13:27:01 06/28/2009 13:35:01 Incinerator Online 00:08:00 Donald Trotter
06/28/2009 13:35:01 06/28/2009 14:54:00 Incinerator Offline 01:18:59 Donald Trotter
06/28/2009 14:54:00 06/28/2009 14:59:00 Incinerator Online 00:05:00 Donald Trotter
06/28/2009 14:59:00 06/29/2009 07:12:00 Incinerator Offline 16:13:00 |Donald Trotter
06/29/2009 07:12:00 07/01/2009 00:00:00 Incinerator Online 40:48:00 Carl Kelly

r’_\'s
y





@ veoua

~) WATER
FLUID BED INCINERATOR PM REPORT
APRIL 1,- JUNE 30, 2009
DESCRIPTION NO.of PM
COMPLETED
Total Monthly Preventive Maintenance (PM) 70
—~ Total Quarterly Preventive Maintenance (PM) 3
Total Semi-Annual Preventive Maintenance (PM) 3
Total Annual Preventive Maintenance (PM) 2
Total Preventive Maintenance Submitted 78






FBI QUARTELY REPORT
6/30/2009 VWNA - NEW ORLEANS PROJECT

Page

1

WO No. 07-2232
2T DUCT DAMPERS -Q - O

Task No. FBIDUCT-Q

Assigned By KELLY6852
Assigned To SHULI4999

Completion Date 5/29/2009

Equipment No. EB-L-FBI-PIP-DUCT
Equipment Description FBI PIPING & DUCT WORK
Location SOILD BUILDING

Comments

"‘\g completed.
Employee Code First Name Last Name
KELLY6852 CARL KELLY

WO No. 07-2273
SERVICE THE ASH PUMPS - M - M

Task No. FBIASHPAK-M

Assigned By BOYNT7503
Assigned To FAZO05503

Completion Date 5/15/2009






FBI QUARTELY REPORT
6/30/2009 VWNA - NEW ORLEANS PROJECT

Equipment No. EB-L-FBI-A-PMP-1
Equipment Description FBI ASH PUMP |
Location SOILDS BUILDING

N
Comments
Task completed.
Employee Code First Name Last Name
FAZO05503 TIHO FAZO
WO No. 07-2276
CHECK THE SCRUBER DISK ACTUATOR
Task No. FBIDSKSCRUB-M
Assigned By PORTE3922
Assigned To PORTE3922
Completion Date 5/15/2009
ﬂ\“
Equipment No. EB-L-FBI-V-SCRB-ACT
Equipment Description FBI SCRUBBER DISK ACTUATOR
Location SOILDS BLDG.
Comments
Task completed.
Employee Code First Name Last Name
PORTE3922 JIM PORTER

WO No. 07-2297
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE9183

AT

Completion Date 4/13/2009






FBI QUARTELY REPORT
6/30/2009 VWNA - NEW ORLEANS PROJECT

Page 3

Equipment No. EB-L-FBI-RACT-T-TC4

Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #4

Location SOILD BUILDING

Comments
Task completed on all equipment listed.

Employee Code First Name

Last Name

ROONE9183 RODNEY

RONNEY

WO No. 07-2297
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

/ \ }

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 4/13/2009

Equipment No. EB-L-FBI-RACT-T-TC5

Location SOILD BUILDING

Comments

Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #5

WO No. 07-2297
INSPECT THRMAL COUPLES






FBI QUARTELY REPORT
6/30/2009 VWNA - NEW ORLEANS PROJECT Page 4

Task No. FBICALTRCP
Assigned By BOYNT7503

N Assigned To ROONE9183
' Completion Date 4/13/2009

Equipment No. EB-L-FBI-RACT-T-TCC
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE CTRL
Location SOILD BUILDING

Comments
~) WO No. 07-2297
LPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 4/13/2009

Equipment No. EB-L-FBI-V-SCRB-TCI1
Equipment Description FBI SCRUBBER THERMAL COUPLE #1
Location SOILD BUILDING

NG
‘iments






FBI QUARTELY REPORT
6/30/2009 VWNA - NEW ORLEANS PROJECT

Page 35

WO No. 07-2297
INSPECT THRMAL COUPLES

NG Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 4/13/2009

Equipment No. EB-L-FBI-V-SCRB-TC2
Equipment Description FB] SCRUBBER THERMAL COUPLE #2
Location SOILD BUILDING

Comments

WO No. 07-2297
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 4/13/2009






FBI QUARTELY REPORT

6/30/2009 VYWNA - NEW ORLEANS PROJECT Page 6

Equipment No. EB-L-FBI-V-SCRB-TC3
Equipment Description FBI SCRUBBER THERMAL COUPLE #3

P Location SOILD BUILDING

Comments

WO No. 07-2298
FBI FLUIDIZING BLOWER -M - O

Task No. FBI-FL-BL-M

Assigned By PORTE3922
Assigned To KELLY6852

Completion Date 5/11/2009

Equipment No. EB-L-FBI-FLU-A-BLWR
Equipment Description FBI FLUID AIR BLOWER
Location SOILD BUILDING

Comments
Task completed.

Employee Code First Name Last Name

KELLY6852 CARL KELLY

WO No. 07-2299
ROQOF SPRAY SYSTEM - M - O

Task No. FBIROOFSPRY-M

Assigned By KELLY6852
Assigned To KELLY6852

Completion Date 5/11/2009





FBI Q!

VWNA - NEW ORLEANS PROJECT

Page 7

Equipment No. EB-L-FBI-HPW-SP-GUN2
Equipment Description FBI ROOF SPRAY GUN #2
Location SOILD BUILDING

Comments
Task has been completed on all equipment listed.

Employee Code First Name

Last Name

KELLY6852 CARL

KELLY

WO No. 07-2299
ROOF SPRAY SYSTEM -M -0

Task No. FBIROOFSPRY-M

Assigned By KELLY6852
S~ Assigned To KELLY6852

Completion Date 5/11/2009

Equipment No. EB-L-FBI-HPW-SP-GUN3
Equipment Description FBI ROOF SPRAY GUN #3
Location SOILD BUILDING

Comments

— WO No. 07-2299
F SPRAY SYSTEM -M -0

Task No. FBIROOFSPRY-M






FBI QUARTELY REPORT
6/30/2009 VWNA - NEW ORLEANS PROJECT

Assigned By KELLY6852
Assigned To KELLY6852

Completion Date 5/11/2009

Equipment No. EB-L-FBI-HPW-SP-GUN4
Equipment Description FBI ROOF SPRAY GUN #4
Location SOILD BUILDING

Comments

WO No. 07-2299
P SPRAY SYSTEM -M -0

Task No. FBIROOFSPRY-M

Assigned By KELLY6852
Assigned To KELLY6852

Completion Date 5/11/2009

Equipment No. EB-L-FBI-HPW-SP-GUN1
Equipment Description FBI ROOF SPRAY GUN #1
Location SOILDS BLDG.

Cpu!ments






FBI QUARTELY REPORT
6/30/2009 VWNA - NEW ORLEANS PROJECT Page 9

WO No. 07-2306
SERVICE THE ASH PUMPS - M - M

Task No. FBIASHPAK-M
TN
Assigned By BOYN17503
Assigned To FAZO05503
Completion Date 5/14/2009

Equipment No. EB-L-FBI-A-PMP-2
Equipment Description FBI ASH PUMP 2
Location SOILDS BUILDING

Comments
Task completed.

I “ Nloyee Code First Name Last Name

FAZO05503 TIHO FAZO

WO No. 07-2307
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 5/22/2009





FBI QUARTELY REPORT
6/30/2009 VWNA - NEW ORLEANS PROJECT Page 10

Equipment No. EB-L-FBI-WST-01TEMP
Equipment Description HEAT EXCH AIR IN TEMP.1
Location SOILD BUILDING

~
Comments
Task completed.
Employee Code First Name Last Name
FAZ005503 TIHO FAZO

WO No. 07-2307
CHECK THE COMPUTER DATA L.OG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 5/22/2009

Equipment No. EB-L-FBI-WST-02TEMP
Equipment Description HEAT EXCH AIR OUT TEMP 2
Location SOILD BUILDING

Comments

WO Neo. 07-2307
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 5/22/2009





FBI QUARTELY REPORT
6/30/2009 VWNA - NEW ORLEANS PROJECT

Page 11

Equipment No. EB-L-FBI-WST-03TEMP
Equipment Description WINDBOX TEMP .3
Location SOILD BUILDING

Comments

WO No. 07-2307
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 5/22/2009

Equipment No. EB-L-FBI-WST-04TEMP
Equipment Description BED TEMP .4
Location SOILD BUILDING

Comments

WO No., 07-2307
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 5/22/2009
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Equipment No. EB-L-FBI-WST-05TEMP
Equipment Description BED TEMP .5
Location SOILD BUILDING

Comments

WO No. 07-2307
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 5/22/2009

Equipment No. EB-L-FBI-WST-06TEMP
Equipment Description HEAT EXCH GAS IN TEMP .6
Location SOILD BUILDING

Comments

R WO No. 07-2307
| (© K THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
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Assigned By BOYNT7503
Assigned To ROONE9183
N Completion Date 5/22/2009

Equipment No. EB-L-FBI-WST-07TEMP
Equipment Description HEAT EXCH GAS OUT TEMP.7
Location SOILD BUILDING

Comments

WO No. 07-2307

- ““NCK THE COMPUTER DATA LOG RECORDER
' Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 5/22/2009

Equipment No. EB-L-FBI-WST-08TEMP
Equipment Description SCRUBBER GAS OUT TEMP .8
Location SOILD BUILDING

Camments
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WO No. 07-2307
CHECK THE COMPUTER DATA LOG RECORDER

~ Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 5/22/2009

Equipment No. EB-L-FBI-WST-09TEMP
Equipment Description SCRUBBER WATER OUT TEMP .9
Location SOILD BUILDING

Comments

WO No. 07-2308
FBI PREHEAT BLOWER - A -M

Task No. FBIPREHEAT-A

Assigned By FAZ005503
Assigned To FAZO05503

Completion Date 5/15/2009
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Equipment No. EB-L-FBI-PRE-H-BLW
Equipment Description FBI PREHEAT BLOWER
ey Location SOILDS BLDG.

Comments
Task completed.

Employee Code First Name Last Name

FAZO05503 TIHO FAZO

WO No. 07-2309
CHECK FBI PREHEAT BLOWER

Task No. FBIPREHEAT-M

Assigned By BOYNT7503
Assigned To FAZO05503

Completion Date 4/29/2009

Equipment No. EB-L-FBI-PRE-H-BLW
Equipment Description FBI PREHEAT BLOWER
Location SOILDS BLDG.

Comments
Task completed.
Employee Code First Name Last Name
FAZ0O05503 TIHO FAZO

WO No. 07-2313
QUARTERLY EXCEEDENCE REPORT - Q - I

Task No. EXCEED-Q

—~ Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/29/2009
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Equipment No. EB-L-FBI-CEM-TEST
Equipment Description FBI CEM PERFORMANCE TEST
Location SOILD BUILDING

Comments
Task completed.
Employee Code First Name Last Name
ROONE9183 RODNEY RONNEY

WO No. 07-2314
VARIFTY COMPUTER READINGS

~ Task No. FBICALCOMP
Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 6/19/2009

Equipment No. EB-L-FBI-WST-10-A-FL
Equipment Description FLUID AIR FLOW (SCFM) .10
Location SOILD BUILDING

Comments
Task completed.

‘loyee Code First Name Last Name

FAZ(O05503 TIHO FAZO
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WO No. 07-2314
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/19/2009

Equipment No. EB-L-FBI-WST-11-B-LV
Equipment Description BED LEVEL (AVG) .11
Location SOILD BUILDING

Comments
z/.-\\

WO No. 07-2314
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/19/2009
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Equipment No. EB-L-FBI-WST-12-PL-P
Equipment Description CONSTRICTION PLATE PRESSURE .12
-~ Location SOILD BUILDING

Comments

WO No. 07-2314
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/19/2009

Equipment No. EB-L-FBI-WST-13-BFL1
Equipment Description BELT #1 FLOW .13
Location SOILD BUILDING

Comments

WO No. 07-2314
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/19/2009
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N

Equipment No. EB-L-FBI-WST-14-BFL2
Equipment Description BELT #2 FLOW .14
Location SOILD BUILDING

Comments

WO No. 07-2314
VARIFITY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/19/2009

Equipment No. EB-L-FBI-WST-15-BFL3
Equipment Description BELT #3 FLOW .15
Location SOILD BUILDING

Comments

WO No. 07-2314
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/19/2009
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Equipment No. EB-L-FBI-WST-16-BFL4
Equipment Description BELT #4 FLOW .16
Location SOILDS BLDG.

Comments

WO No. 07-2314
VARIFITY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/19/2009

Equipment No. EB-L-FBI-WST-17-WBP
Equipment Description WINDBOX PRES .17
Location SOILD BUILDING

Comments

WO No. 07-2314
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/19/2009
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Equipment No. EB-L-FBI-WST-18-FBP
Equipment Description FREEBOARD PRESSURE .18
Location SOILD BUILDING

Comments

WO No. 07-2314
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/19/2009

Equipment No. EB-L-FBI-WST-19-HEDP
Equipment Description HEAT EXCH D/P .19
Location SOILD BUILDING

Comments

WO No. 07-2314
| " NFIY COMPUTER READINGS

Task No. FBICALCOMP
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Assigned By BOYNT7503
Assigned To ROONE9183

N Completion Date 6/19/2009

Equipment No. EB-L-FBI-WST-20-SDP
Equipment Description SCRUBBER DIFFERENTIAL PRESSURE .20
Location SOILD BUILDING

Comments

WO No. 07-2314
FEFTY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 6/19/2009

Equipment No. EB-L-FBI-WST-21-GFL
Equipment Description FUEL (GAS) FLOW (AVG) .21
Location SOILD BUILDING

Comments
A~
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WO No. 07-2314
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP
,f‘“\! )
Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 6/19/2009

Equipment No. EB-L-FBI-WST-22-O2FL
Equipment Description EXCESS 02 CONCENTRATION .22
Location SOILD BUILDING

Comments

WO No. 07-2314
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 6/19/2009
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Equipment No. EB-L-FBI-WST-31-BLVI
Equipment Description BED LEVEL (INSTANT) .31

~N Location SOILD BUILDING

Comments

WO No. 07-2314
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/19/2009

Equipment No. EB-L-FBI-WST-32-PLP1
Equipment Description CONSTRICTION PLATE PRESSURE(INSTANT) .32
Location SOILD BUILDING

Comments

WO No. 07-2315
FBI SCRUBBER PACKING - Q - M

Task No. FBISCRUBPK-Q

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/18/2009
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Equipment No. EB-L-FBI-V-SCRB
Equipment Description FBI-VENTURI SCRUBBER
Location SOILD BUILDING

Comments
Task completed.

Employee Code First Name Last Name

FAZQ05503 TIHO FAZO

WO No. 07-2327
SERVICE THE ASH PUMPS -M - M

Task No. FBIASHPAK-M

Assigned By BOYNT7503
Assigned To FAZO05503
Completion Date 6/15/2009

Equipment No. EB-L-FBI-A-PMP-2
Equipment Description FBI ASH PUMP 2
Location SOILDS BUILDING

Comments
Pump operating properly.

Employee Code First Name Last Name

FAZ005503 TIHO FAZO

WO No. 07-2328
" ~_YICE THE ASH PUMPS -M - M

Task No. FBIASHPAK-M
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Assigned By BOYNT7503
Assigned To FAZO05503

Completion Date 6/15/2009

Page 26

Equipment No. EB-L-FBI-A-PMP-1
Equipment Description FBI ASH PUMP 1
Location SOILDS BUILDING

Comments
Pump on stand-by at this time.
Employee Code First Name Last Name
FAZOO05503 TIHO FAZO
=\

WO No. 07-2329
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/22/2009
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Equipment No. EB-L-FBI-WST-01TEMP
Equipment Description HEAT EXCH AIR IN TEMP.1

—_ Location SOILD BUILDING

Comments
Task completed on all equipment list.

Employee Code

Last Name

ROONE®9183

RONNEY

WO No. 07-2329
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/22/2009

Equipment No. EB-L-FBI-WST-02TEMP
Equipment Description HEAT EXCH AIR OUT TEMP .2
Location SOILD BUILDING

Comments

WO No. 07-2329
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/22/2009
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Equipment No. EB-L-FBI-WST-03TEMP
Equipment Description WINDBOX TEMP .3
Loecation SOILD BUILDING

Comments

WO No. 07-2329
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/22/2009

Equipment No. EB-L-FBI-WST-04TEMP
Equipment Description BED TEMP .4
Location SOILD BUILDING

Comments

WO No. 07-2329
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/22/2009
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Equipment No. EB-L-FBI-WST-05TEMP
Equipment Description BED TEMP .5
Location SOILD BUILDING

Comments

WO No. 07-2329
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/22/2009

Equipment No. EB-L-FBI-WST-06TEMP
Equipment Description HEAT EXCH GAS IN TEMP .6
Loeation SOILD BUILDING

Comments

WO No. 07-2329

3 “"NCK THE COMPUTER DATA LOG RECORDER
o Task No. FBICALTEMPS
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Assigned By BOYNT7503
. Assigned To ROONE9183
) Completion Date 6/22/2009

Equipment No. EB-L-FBI-WST-07TEMP
Equipment Description HEAT EXCH GAS OUT TEMP.7
Location SOILD BUILDING

Comments

WO No. 07-2329
| ~-JCK THE COMPUTER DATA LOG RECORDER

— Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 6/22/2009

Equipment No. EB-L-FBI-WST-08TEMP
Equipment Description SCRUBBER GAS OUT TEMP .8
Location SOILD BUILDING

Camments
hY

Lo
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WO No. 0/-2320
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/22/2009

Equipment No. EB-L-FBI-WST-09TEMP
Equipment Description SCRUBBER WATER OUT TEMP .9
Location SOILD BUILDING

Comments

WO No. 07-2330
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 5/15/2009
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Equipment No. EB-L-FBI-RACT-T-TC4
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #4
Location SOILD BUILDING

o~}

Comments
Task completed.

Employee Code First Name Last Name

ROONE9183 RODNEY RONNEY

WO No. 07-2330
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 5/15/2009

Equipment No. EB-L-FBI-RACT-T-TC5
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #5
Location SOILD BUILDING

Comments

WO No. 07-2330
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 5/15/2009
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Equipment No. EB-L-FBI-RACT-T-TCC
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE CTRL
Location SOILD BUILDING

Comments

WO No. 07-2330
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 5/15/2009

Equipment No. EB-L-FBI-V-SCRB-TCI
Equipment Description FBI SCRUBBER THERMAL COUPLE #1
Location SOILD BUILDING

Comments

WO No. 07-2330
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 5/15/2009
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Equipment No. EB-L-FBI-V-SCRB-TC2
Equipment Description FBI SCRUBBER THERMAL COUPLE #2
Location SOILD BUILDING

Comments

WO No. 07-2330

INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE9183

Ny

Completion Date 5/15/2009

Equipment No. EB-L-FBI-V-SCRB-TC3
Equipment Description FBI SCRUBBER THERMAL COUPLE #3
Location SOILD BUILDING

Comments

WO No. 07-2331
“N'CK THE SCRUBER DISK ACTUATOR

Task No. FBIDSKSCRUB-M
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Assigned By BOYNT7503
Assigned To PORTE3922
N Completion Date 6/15/2009

Equipment No. EB-L-FBI-V-SCRB-ACT
Equipment Description FBI SCRUBBER DISK ACTUATOR
Location SOILDS BLDG.

Comments
Task completed.

Employee Code First Name Last Name
PORTE3922 M PORTER
0 \
N WO No. 07-2332
FBI FLUIDIZING BLOWER - M - O

Task No. FBI-FL-BL-M

Assigned By BOYNT7503
Assigned To SHULI4999
Completion Date 6/15/2009
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Equipment No. EB-L-FBI-FLU-A-BLWR
Equipment Description FBl1 FLUID AIR BLOWER
: Location SOILD BUILDING

4
Comments
Task completed.
Employee Code First Name Last Name
PORTE3922 JIM PORTER
WO No. 07-2333
CALIBRATE THE OXYGEN ANALYZER
Task No. FBIOXAN-S
Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 6/25/2009
Equipment No. EB-L-FBI-G-SCRB-OXY
Equipment Description FBI OXYGEN ANALYZER
Location SOILD BUILDING
Comments
Task completed.
Employee Code First Name Last Name
ROONE9183 RODNEY RONNEY

WO No. 07-2334
FBI PREHEAT BLOWER - A - M

Task No. FBIPREHEAT-A

. Assigned By BOYNT7503
Assigned To SHULI4999

Completion Date 6/15/2009
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Equipment No. EB-L-FBI-PRE-H-BLW
Equipment Description FBI PREHEAT BLOWER
Location SOILDS BLDG.

Comments
Task completed.

Employee Code First Name Last Name

ROONE9183 RODNEY RONNEY

WO No. 07-2335
ROOF SPRAY SYSTEM -M - O

s Task No. FBIROOFSPRY-M
N\

]
Assigned By BOYNT7503
Assigned To SHULI4999

Completion Date 6/15/2009

Equipment No. EB-L-FBI-HPW-SP-GUN1
Equipment Description FBI ROOF SPRAY GUN #1
Location SOILDS BLDG.

Comments
Task completed.

.3
" Jloyee Code First Name Last Name
L

PORTE3922 M PORTER
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WO No. 07-2335
ROOF SPRAY SYSTEM-M -0

o~

) Task No. FBIROOFSPRY-M

Assigned By BOYNT7503
Assigned To SHULI4999

Completion Date 6/15/2009

Equipment No. EB-L-FBI-HPW-SP-GUN2
Equipment Description FBI ROOF SPRAY GUN #2
Location SOILD BUILDING

Comments

__.-4.-\. \

)

WO No. 07-2335
ROOF SPRAY SYSTEM -M -0

Task No. FBIROOFSPRY-M

Assigned By BOYNT7503
Assigned To SHULI4999

Completion Date 6/15/2009
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Equipment No. EB-L-FBI-HPW-SP-GUN3
Equipment Description FBI ROOF SPRAY GUN #3

Loecation SOILD BUILDING

Comments

WO No. 07-2335
ROOF SPRAY SYSTEM -M - 0O

Task No. FBIROOFSPRY-M

Assigned By BOYNT7503
Assigned To SHULI4999

Completion Date 6/15/2009

Equipment No. EB-L-FBI-HPW-SP-GUN4
Equipment Description FBI ROOF SPRAY GUN #4
Location SOILD BUILDING

Comments

WO No. 07-2357
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/15/2009
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—

‘ Equipment No. EB-L-FBI-RACT-T-TC4
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #4
Location SOILD BUILDING

Comments
Task completed on list equipment.

Employee Code First Name Last Name

ROONE9183 RODNEY RONNEY

WO No. 07-2357
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 6/15/2009

Equipment No. EB-L-FBI-RACT-T-TC5
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #5
Location SOILD BUILDING

Comments

WO No. 07-2357
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

~ Assigned By BOYNT7503
Assigned To ROONE9183
Completion Date 6/15/2009
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Equipment No. EB-L-FBI-RACT-T-TCC
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE CTRL
Location SOILD BUILDING

Comments

WO No. 07-2357
INSPECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/15/2009

Equipment No. EB-L-FBI-V-SCRB-TCI
Equipment Description FBI SCRUBBER THERMAL COUPLE #1
Location SOILD BUILDING

Comments

WO No. 07-2357
~“SPECT THRMAL COUPLES

Task No. FBICALTRCP
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Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/15/2009

Equipment No. EB-L-FBI-V-SCRB-TC2
Equipment Description FBI SCRUBBER THERMAL COUPLE #2
Location SOILD BUILDING

Comments

WO No. 07-2357
IPf'/'\'},ECT THRMAL COUPLES

Task No. FBICALTRCP

Assigned By BOYNT7503
Assigned To ROONE9183

Completion Date 6/15/2009

Equipment No. EB-L-FBI-V-SCRB-TC3
Equipment Description FBI SCRUBBER THERMAL COUPLE #3
Location SOILD BUILDING

Comments
AN

L

L
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WO No. 07-2338
CHECK FBI PREHEAT BLOWER

: Task No. FBIPREHEAT-M

Assigned By BOYNT7503
Assigned To FAZ005503

Completion Date 5/29/2009

Equipment No. EB-L-FBI-PRE-H-BLW
Equipment Description FBI PREHEAT BLOWER
Location SOILDS BLDG.

Comments

Task completed.
'P-\E'a]oyee Code First Name Last Name
1

FAZ005503 TIHO FAZO

WO No. 07-2359
CHECK FBI PREHEAT BLOWER

Task No. FBIPREHEAT-M

Assigned By BOYNT7503
Assigned To FAZ005503

Completion Date 6/29/2009
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Equipment No. EB-L-FBI-PRE-H-BLW
Equipment Description FBI PREHEAT BLOWER
~ Location SOILDS BLDG.

Comments
Task completed.

Employee Code First Name Last Name

FAZ005503 TIHO FAZO
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APPENDIX E
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
Paragraph 9
NOTICE: CONSENT DECREE TO CITYWIDE 04/28/98 04/30/98
CURRENT CONTRACTED
OPERATORS

Paragraph 10

CONSENT DECREE TO CURRENT  CITYWIDE 05/28/98 05/27/98
CONTRACTORS

Paragraph 17

SCADA INSTALLED & CITYWIDE 03/01/98 02/27/98
CONTINUOUSLY OPERATING

Paragraph 20

CERTIFICATION OF SEALING OF  CITYWIDE 03/01/98 02/27/98
ALL KNOWN CROSS
CONNECTIONS

Paragraph 21

CROSS CONNECTION: OAK A

STREET

DISCOVERY 02/11/98 02/11/98
SEALING 03/13/98 02/22/98
NOTIFICATION OF SEALING 03/13/98 03/09/98
CROSS CONNECTION: PEOPLES D

@ ABUNDANCE

DISCOVERY 06/18/98 06/18/98
SEALING: 07/18/98 07/17/98
NOTIFICATION OF SEALING 07/18/98 07/17/98
CROSS CONNECTION: COUNTRY A

CLUB DRIVE NEAR MARCIA

DISCOVERY 08/03/98 08/03/98
SEALING: 09/02/98 08/29/98
NOTIFICATION OF SEALING 09/02/98 09/01/98
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CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

CROSS CONNECTION: OLD

SPANISH TRAIL, NEAR CHEF E

MENTEUR HIGHWAY

DISCOVERY 08/03/98 08/03/98
SEALING: 09/02/98 08/27/98
NOTIFICATION OF SEALING 09/02/98 09/01/98
CROSS CONNECTION: MITHRA & D

DEBORE

DISCOVERY 05/04/99 05/04/99
SEALING: 06/03/99 05/04/99
NOTIFICATION OF SEALING 06/03/99 05/11/99
CROSS CONNECTION: A

VICKSBURG & FLORIDA AVE

DISCOVERY 05/25/99 05/25/99
SEALING: 06/24/99 06/20/99
NOTIFICATION OF SEALING 06/24/99 06/21/99
CROSS CONNECTION: E

MORRISON CANAL AT
SHOREWOOD BLVD.

DISCOVERY 09/01/99 09/01/99
SEALING: 10/01/99 09/21/99
NOTIFICATION OF SEALING 10/01/99 09/27/99
CROSS CONNECTION: FREY D

PLACE AND ST. BERNARD

AVENUE

DISCOVERY 07/21/00 07/21/00
SEALING: 08/20/00 07/24/00
NOTIFICATION OF SEALING 08/20/00 07/27/00
CROSS CONNECTION: SPAIN ST. D

AND SELMA STREET

DISCOVERY 05/18/01 05/18/01
SEALING: 06/17/01 05/20/01
NOTIFICATION OF SEALING 06/17/01 05/23/01
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CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

CROSS CONNECTION: SPAIN ST. D

AND DREUX STREET

DISCOVERY 08/17/01  08/17/01

SEALING: 09/16/01  08/17/01

NOTIFICATION OF SEALING 09/16/01  09/04/01

CROSS CONNECTION: LAFON E

AND DWYER ROAD

DISCOVERY 07/08/02  07/08/02

SEALING: 08/07/02  07/09/02

NOTIFICATION OF SEALING 08/07/02  07/17/02

CROSS CONNECTION: FLEUR DE A

LIS AND 38™ STREET

DISCOVERY 08/21/03  08/21/03

SEALING: 09/20/03  08/21/03

NOTIFICATION OF SEALING 09/20/03  08/21/03

Paragraph 25

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/99 03/01/99
PM PROGRAM (BY SWB OR EPA)

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/00 02/29/00
PM PROGRAM (BY SWB OR EPA)

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/01 02/28/01
PM PROGRAM (BY SWB OR EPA)

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/02 02/28/02 Modification
PM PROGRAM (BY SWB OR EPA) request approved
by EPA: 8/30/02

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/03 02/28/03
PM PROGRAM (BY SWB OR EPA)

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/04 02/20/04
PM PROGRAM (BY SWB OR EPA)
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CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

REQUEST FOR MODIFICATION OF CITYWIDE 3/01/08 02/29/08 Verbal approval

PM PROGRAM (BY SWB OR EPA) given in March 26,
2008 Dallas
meeting.

REQUEST FOR MODIFICATION  CITYWIDE  03/01/09  02/27/09
OF PM PROGRAM (BY SWB OR
EPA)

Paragraph 26

COMPLIANCE WITH THE 1998 EPA- CITYWIDE 07/09/99 07/09/99 EPA approval of

APPROVED PM PROGRAM PM modifications
in annual report:
5/10/99; EPA
approval- reprinted
PM Manual:
10/20/99; Court
approval- 5/19/00.

RESPONSE TO EPA’S COMMENTS: CITYWIDE 11/11/00 10/07/00 Reprinted PM Plan

1999 PM PLAN MODIFICATIONS to be submitted to
the Court 1%
Quarter, 2001.

COMPLIANCE WITH THE EPA- CITYWIDE 12/11/00 12/11/00
APPROVED 1999 PM PROGRAM

COMPLIANCE WITH THE EPA- CITYWIDE 06/24/08 03/27/08
APPROVED 2007 PM PROGRAM

COMPLIANCE WITH THE EPA- CITYWIDE 06/07/09 03/10/09
APPROVED 2008 PM PROGRAM

Paragraph 29

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/99 03/01/99 Modification

SEWER OVERFLOW ACTION PLAN request denied by

(BY SWB OR EPA) EPA,; dispute
resolution not
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CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

DATE

REQUEST FOR MODIFICATION OF CITYWIDE
SEWER OVERFLOW ACTION PLAN
(BY SWB OR EPA)

REQUEST FOR MODIFICATION OF CITYWIDE
SEWER OVERFLOW ACTION PLAN
(BY SWB OR EPA)

Paragraph 33

FINAL COLLECTION SYSTEM CITYWIDE
EVALUATION STUDY (optional)

Paragraph 35

COLLECTION SYSTEM B&C
EVALUATION STUDY
SUBMITTED: CBD/FR QUARTER

COLLECTION SYSTEM D&E
EVALUATION STUDY
SUBMITTED: GENTILLY

COLLECTION SYSTEM A&B
EVALUATION STUDY
SUBMITTED: UPTOWN

COLLECTION SYSTEM ABCD
EVALUATION STUDY
SUBMITTED: MID-CITY

COLLECTION SYSTEM C,DE
EVALUATION STUDY
SUBMITTED: NINTH WARD

COLLECTION SYSTEM A&B
EVALUATION STUDY
SUBMITTED: CARROLLTON

03/01/01

03/01/02

06/30/99

04/01/98

04/01/99

04/01/00

04/01/01

04/01/02

04/01/03

02/28/01

02/28/02

N/A

03/27/98

03/30/99

03/30/00

03/29/01

03/27/02

03/27/03

invoked.

Modification
request approved
by EPA: 8/30/02

No change in basin
prioritization;
Option not taken.
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CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

COLLECTION SYSTEM E 04/01/04 03/24/04
EVALUATION STUDY
SUBMITTED: NEW ORLEANS EAST
COLLECTION SYSTEM E 04/01/05 03/29/05
EVALUATION STUDY
SUBMITTED: SOUTH SHORE
Paragraph 36
CSES: S&WB CORRECTIONS DUE D&E 06/09/99 05/10/99 No corrections
BACK AFTER EPA REVIEW: required. Report
GENTILLY approved 5/10/99.
CSES: S&WB CORRECTIONS DUE A&B 06/14/00 05/15/00 No corrections
BACK AFTER EPA REVIEW: required. Report
UPTOWN approved 5/15/00.
CSES: S&WB CORRECTIONS DUE A B,C,D 05/23/01 04/23/01 No corrections
BACK AFTER EPA REVIEW: MID- required. Report
CITY approved 4/23/01.
CSES: S&WB CORRECTIONS DUE C,DE 06/03/02 05/03/02 No corrections
BACK AFTER EPA REVIEW: required. Report
NINTH WARD approved 5/3/02.
CSES: S&WB CORRECTIONS DUE A&B 06/09/03 05/09/03 No corrections
BACK AFTER EPA REVIEW: required. Report
CARROLLTON approved 5/9/03.
CSES: S&WB CORRECTIONS DUE E 08/25/04 07/26/04 No corrections
BACK AFTER EPA REVIEW: NEW required. Report
ORLEANS EAST approved 7/26/04.
CSES: S&WB CORRECTIONS DUE E 06/19/05 05/19/05

BACK AFTER EPA REVIEW:
SOUTH SHORE
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CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

Paragraph 38

RMAP SUBMITTED: CBD/FRENCH B&C 08/18/98  08/07/98
QUARTER

RMAP SUBMITTED: GENTILLY D&E 09/07/99  09/07/99
RMAP SUBMITTED: UPTOWN A&B 09/12/00  08/17/00
RMAP SUBMITTED: MID-CITY A, B,C,D 08/21/01  08/15/01
RMAP SUBMITTED: NINTHWARD  C,D, E 08/01/02  07/30/02
RMAP SUBMITTED: CARROLLTON A &B 09/06/03  09/03/03
RMAP SUBMITTED: NEW E 11/01/04  09/24/04

ORLEANS EAST

RMAP SUMITTED: SOUTH SHORE E 11/01/05* 04/06/06 ORIGINAL DUE
DATE; DATE
CHANGED DUE
TO KATRINA
FORCE
MAJUERE

Paragraph 40

RMAP: S&WB CORRECTIONS DUE B&C 11/05/98 09/09/98
BACK AFTER EPA REVIEW:
CBD/FRENCH QUARTER

RMAP: S&WB CORRECTIONS DUE D&E 11/19/99 10/20/99 Corrections not

BACK AFTER EPA REVIEW: required. 10/20/99

GENTILLY Approval.

RMAP: S&WB CORRECTIONS DUE A&B 10/12/00 09/12/00 No corrections

BACK AFTER EPA REVIEW: required.

UPTOWN Approved
09/12/00.

RMAP: S&WB CORRECTIONSDUE A,B,C,D 10/06/01 09/06/01 No corrections

BACK AFTER EPA REVIEW: MID- required. Report

CITY approved 09/6/01.
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CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

RMAP: S&WB CORRECTIONS DUE C,DE 03/06/03 02/04/03 No corrections
BACK AFTER EPA REVIEW: NINTH required. Report
WARD approved 02/04/03
RMAP: S&WB CORRECTIONS DUE A&B 10/26/03 09/26/03 No corrections
BACK AFTER EPA REVIEW: required. Report
CARROLLTON approved 09/26/03
RMAP: S&WB CORRECTIONS DUE E 11/29/04 11/29/04

BACK AFTER EPA REVIEW: NEW
ORLEANS EAST

RMAP: EPA APPROVAL OF E 12/29/04 12/13/04

REVISIONS: NEW ORLEANS EAST

RMAP: S&WB CORRECTIONS DUE E 11/15/07 10/16/07 No corrections
BACK AFTER EPA REVIEW: required. Report
SOUTHSHORE approved 10/16/07

Paragraph 44

BEGIN CONSTRUCTION: A&D 12/15/98 10/19/98
LAKEVIEW (Contract 3901-Lakeview
Basin CCTV & Cleaning)

BEGIN CONSTRUCTION: CBD/FR B&C 1/01/01 10/30/00
QTR (Contract 3914-CBD / French

Quarter Sewer Line Cleaning and

CCTV Inspection)

BEGIN CONSTRUCTION: D&E 1/01/02 07/23/01
GENTILLY (Contract 3925-Gentilly
Point Repairs #1)

END CONSTRUCTION: LAKEVIEW A&D 12/14/01 11/21/01
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CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

BEGIN CONSTRUCTION: UPTOWN A&B 01/01/03 12/30/02

(Contract 3938-Uptown Cleaning and

CCTV Inspection)

BEGIN CONSTRUCTION: MID CITY A,B,C,D 01/01/04 06/09/03

(Contract 3940-Mid City Manhole

Rehabilitation #1)

BEGIN CONSTRUCTION: NINTH D&E 01/01/05 06/21/04

WARD (Contract 3966-Ninth Ward

Area Sewer Rehabilitation-Manhole

Rehabilitation #1)

END CONSTRUCTION: GENTILLY D&E 12/31/04 12/06/04

BEGIN CONSTRUCTION: A&B 01/01/06 04/04/05

CARROLLTON

END CONTRUCTION-CBD / B&C 12/31/05**  10/23/06 **Original

FRENCH QUARTER Scheduled Date
Extended via
Force Majuere to
11/1/06

END CONTRUCTION-UPTOWN A&B 12/31/05**  10/23/06 **Original
Scheduled Date
Extended via
Force Majuere to
11/1/06

END CONTRUCTION-MID CITY A B,C,D 12/31/06 * *Deferred due to
Force Majuere

END CONTRUCTION-NINTH D&E 12/31/07 * *Deferred due to

WARD Force Majuere

BEGIN CONSTRUCTION-SOUTH E 01/01/08* *Deferred due to

SHORE Force Majuere
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CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

RESUME CONSTRUCTION: MID A B,C,D 11/15/08  08/18/08
CITY: CONTRACT 3647-Manhole to

manhole sanitary sewer main

replacement at various locations

throughout Orleans Parish

RESUME CONSTRUCTION: NINTH D&E 11/15/08  08/21/08
WARD: CONTRACT 3647-Manhole

to manhole sanitary sewer main

replacement at various locations

throughout Orleans Parish

RESUME CONSTRUCTION: A&B 11/15/08  08/29/08
CARROLLTON: CONTRACT 3647-

Manhole to manhole sanitary sewer

main replacement at various locations

throughout Orleans Parish

BEGIN CONSTRUCTION-NEW E 04/01/09 02/23/09
ORLEANS EAST: CONTRACT 3708-

New Orleans East Rehabilitation-

Manhole Rehabilitation #1

Paragraph 45

SET 33% / 66% DEADLINES: A&D 08/13/98 07/31/98
CONTRACT 3900-E. Lakeview
Manhole Rehabilitation

SET 33% / 66% DEADLINES: A&D 08/13/98 07/31/98
CONTRACT 3901-Lakeview Basin
CCTV & Cleaning

SET 33% / 66% DEADLINES: A&D 10/09/98 09/30/98 CONTRACT
CONTRACT 3907-W. Lakeview CANCELLED.
Manhole Rehabilitation SEE CONT. #3909
33% COMPLETION: LAKEVIEW A&D 03/03/99 01/15/99

CONTRACT 3901-Lakeview Basin
CCTV & Cleaning
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
SET 33% / 66% DEADLINES: A&D 02/12/99 01/25/99

CONTRACT 3905-W. Lakeview
Phase 1 Pipe Rehabilitation

SET 33% / 66% DEADLINES: A&D 02/12/99 01/25/99
CONTRACT 3908-E. Lakeview
Phase 1 Pipe Rehabilitation

33% COMPLETION: LAKEVIEW A&D 03/13/99 01/29/99
CONTRACT 3900-E. Lakeview
Manhole Rehabilitation

66% COMPLETION: LAKEVIEW A&D 04/22/99 02/19/99
CONTRACT 3901-Lakeview Basin
CCTV & Cleaning

66% COMPLETION: LAKEVIEW A&D 05/12/99 03/19/99
CONTRACT 3900-E. Lakeview
Manhole Rehabilitation

SET 33% / 66% DEADLINES: A&D 04/09/99 03/27/99 Deadlines amended
CONTRACT 3909-W. Lakeview in letter to EPA
Manhole Rehabilitation (7/26/99.)

New 33%: 1/26/00;
New 66%: 2/25/00

33% COMPLETION: LAKEVIEW A&D 08/24/99 06/25/99
CONTRACT 3908-E. Lakeview Phase |
Pipe Rehabilitation

33% COMPLETION: LAKEVIEW A&D 09/18/99 08/20/99
CONTRACT 3905-W. Lakeview Phase
| Pipe Rehabilitation
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

66% COMPLETION: LAKEVIEW A&D 10/18/99 09/10/99

CONTRACT 3908-E. Lakeview Phase |

Pipe Rehabilitation

33% COMPLETION: LAKEVIEW A&D 01/4/00 10/22/99 Amended

CONTRACT 3909-W. Lakeview Scheduled Date:

Manhole Rehabilitation 1/26/00

66% COMPLETION: LAKEVIEW A&D 02/03/00 12/17/99 Amended

CONTRACT 3909-W. Lakeview Scheduled Date:

Manhole Rehabilitation 2/25/00

SET 33% / 66% DEADLINES: A&D 03/01/00 02/25/00

CONTRACT 3903-E. Lakeview Phase

2 Point Repairs

SET 33% / 66% DEADLINES: A&D 05/03/00 05/03/00 Deadlines

CONTRACT 3924-E. Lakeview Phase amended in letter

2 Pipe Rehabilitation to EPA (10/18/00.)
New 33%:
12/15/00 New
66%: 01/26/01

33% COMPLETION: CONTRACT A&D 11/16/00 06/09/00

3903- E. Lakeview Phase 2 Point

Repairs

SET 33% / 66% DEADLINES: A&D 07/21/00 07/14/00 Deadlines

CONTRACT 3914-Sewer Line amended in letter

Cleaning and CCTV Inspection to EPA (12/1/00.)
New 33%: 4/22/01
New 66%: 7/25/01

66% COMPLETION: CONTRACT A&D 12/31/00 07/14/00

3903- E. Lakeview Phase 2 Point

Repairs

SET 33% / 66% DEADLINES: A&D 07/21/00 07/18/00

CONTRACT 3906-Lakeview Phase 2
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

Repairs and Replacements

SET 33% / 66% DEADLINES: A&D 09/27/00 09/27/00
CONTRACT 3911-W. Lakeview Phase
2 Pipe Repairs and Replacements

33% COMPLETION: CONTRACT A&D 10/22/00 10/13/00 Amended

3924 E. Lakeview Phase 2 Pipe Lining deadline: 12/15/00
and Repairs

SET 33% / 66% DEADLINES: B&C 11/26/00 11/20/00

CONTRACT 3915-CBD / French
Quarter Point Repair and Line
Replacement

SET 33% / 66% DEADLINES: B&C 11/26/00 11/20/00
CONTRACT 3916- CBD / French
Quarter Point Repair

66% COMPLETION: CONTRACT A&D 12/11/00 11/24/00 Amended

3924 E. Lakeview Phase 2 Pipe Lining deadline: 1/26/01
and Repairs

33% COMPLETION: CONTRACT A&D 05/22/01 11/30/00

3906 Lakeview Phase 2 Pipe Repairs
and Replacements

33% COMPLETION: CONTRACT A&D 04/09/01 01/26/01
3911- W. Lakeview Phase 2 Pipe
Repairs and Replacements

SET 33% / 66% DEADLINES: B&C 02/11/01 02/06/01
CONTRACT 3918- CBD / French
Quarter Manhole Rehabilitation

66% COMPLETION: CONTRACT A&D 07/02/01 03/09/01
3906 Lakeview Phase 2 Pipe Repairs
and Replacements
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
33% COMPLETION: CONTRACT B&C 04/22/01 03/16/01

3914 CBD / French Quarter Sewer Line
Cleaning and CCTV Inspection

66% COMPLETION: CONTRACT A&D 07/18/01 03/30/01
3911- W. Lakeview Phase 2 Pipe
Repairs and Replacements

33% COMPLETION: CONTRACT B&C 06/06/01 03/30/01
3916 CBD / French Quarter Pt Repairs

33% COMPLETION: CONTRACT B&C 06/16/01 04/13/01
3915 CBD / French Quarter Point
Repairs and Line Replacement

66% COMPLETION: CONTRACT B&C 07/16/01 05/04/01
3915 CBD / French Quarter Point
Repairs and Line Replacement

66% COMPLETION: CONTRACT B&C 07/16/01 05/04/01
3916 CBD / French Quarter Point

Repairs

33% COMPLETION: CONTRACT B&C 09/15/01 06/15/01

3918 CBD / French Quarter Point
Manhole Rehabilitation

SET 33% / 66% DEADLINES: D&E 06/15/01 06/14/01
CONTRACT 3925- Gentilly Area Point

Repairs #1

66% COMPLETION: CONTRACT B&C 10/04/01 07/06/01

3918: CBD / French Quarter Sewer
Manhole Repairs

SET 33% / 66% DEADLINES: D&E 07/27/01 07/12/01
CONTRACT 3926: Gentilly Point
Repairs #2
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
33% COMPLETION: CONTRACT D&E 01/23/02 10/12/01

3925 Gentilly Area Sewer
Rehabilitation Point Repairs #1

SET 33% / 66% DEADLINES: B&C 11/09/01 10/24/01
CONTRACT 3917: CBD/ French

Quarter Rehabilitation Pipe Lining and

Point Repairs

33% COMPLETION: CONTRACT D&E 04/08/02 11/16/01
3926: Gentilly Point Repairs #2
66% COMPLETION: CONTRACT D&E 03/14/02 11/23/01

3925 Gentilly Area Sewer
Rehabilitation Point Repairs #1

SET 33% / 66% DEADLINES: D&E 12/19/01 12/12/01
CONTRACT 3929: Gentilly Area
Sewer Rehabilitation Pipe Lining and

Repairs #1

66% COMPLETION: CONTRACT D&E 06/07/02 02/01/02
3926: Gentilly Point Repairs #2

33% COMPLETION: CONTRACT B&C 06/28/02 04/05/02

3917: CBD/French Quarter Pipe Lining
and Point Repairs

66% COMPLETION: CONTRACT B&C 09/06/02 05/03/02
3917: CBD/French Quarter Pipe Lining
and Point Repairs

SET 33% / 66% DEADLINES: D&E 05/15/02 05/13/02
CONTRACT 3930: Gentilly Area

Sewer Rehabilitation Pipe Lining and

Repairs #2

SET 33% / 66% DEADLINES: D&E 06/05/02 06/04/02
CONTRACT 3931: Gentilly Area

Sewer Rehabilitation Pipe Lining and

Repairs #3
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DATE DATE
SET 33% / 66% DEADLINES: B&C 08/07/02 07/22/02

CONTRACT 3919: CBD / Fr. Qtr
Sewer Rehabilitation, Point Repair and
Line Replacement

SET 33% / 66% DEADLINES: A&B 08/07/02 07/22/02 Deadlines
CONTRACT 3938: Uptown Cleaning amended in letter-
and CCTV Inspection 11/13/02.

33% COMPLETION: CONTRACT D&E 12/17/02 10/25/02

3929: Gentilly Sewer Rehabilitation
Pipe Lining and Repairs #1

SET 33% / 66% DEADLINES: D&E 01/18/03 10/25/02
CONTRACT 3927: Gentilly Area

Sewer Rehabilitation Sewer Main

Replacement No. 1

33% COMPLETION: CONTRACT D&E 01/21/03 10/25/02
3930: Gentilly Sewer Rehabilitation
Pipe Lining and Repairs #2

SET 33% / 66% DEADLINES: AB,CD 12/20/02 11/20/02
CONTRACT 3801: 24” Force Main
from Pump Station #15

66% COMPLETION: CONTRACT D&E 04/21/03 12/13/02
3930: Gentilly Sewer Rehabilitation
Pipe Lining and Repairs #2

33% COMPLETION: CONTRACT D&E 01/11/03 12/13/02
3931: Gentilly Sewer Rehabilitation
Pipe Lining and Repairs #3

SET 33% / 66% DEADLINES: D&E 01/17/03 12/20/02
CONTRACT 3928: Spain St.—Clematis
Ave. 48” Trunk Sewer Rehabilitation
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DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

DATE

SET 33% / 66% DEADLINES:
CONTRACT 3936: Gentilly Area
Sewer Rehabilitation, Cleaning, CCTV,
& Repairs #1

66% COMPLETION: CONTRACT
3929: Gentilly Area Sewer
Rehabilitation Pipe Lining and Repair
#1

33% COMPLETION: CONTRACT
3938 Uptown Area Sewer Line
Cleaning and CCTV Inspection

66% COMPLETION: CONTRACT
3931: Gentilly Sewer Rehabilitation
Pipe Lining and Repairs #3

SET 33% / 66% DEADLINES:
CONTRACT 3934: Gentilly Area
Sewer Rehabilitation Follow-Up Pipe
Lining and Repair #1

SET 33% / 66% DEADLINES:
CONTRACT 3939: Gentilly Area
Sewer Rehabilitation Sewer Main
Replacement #2

SET 33% / 66% DEADLINES:
CONTRACT 3940: Mid-City Area
Sewer Rehabilitation Manhole
Rehabilitation #1

66% COMPLETION: CONTRACT
3938: Uptown Area Sewer Line
Cleaning and CCTV Inspection

D&E

D&E

A&B

D&E

D&E

D&E

A /B, C D

A&B

02/14/03

03/17/03

03/17/03

04/11/03

04/18/03

04/18/03

04/18/03

05/08/03

01/24/03

02/07/03

02/21/03

03/14/03

03/24/03

03/24/03

03/24/03

03/28/03
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APPENDIX E
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
33% COMPLETION: CONTRACT B&C 05/05/03 03/28/03

3919: CBD / Fr. Qtr Sewer
Rehabilitation, Point Repair and Line
Replacement

33% COMPLETION: CONTRACT D&E 06/16/03  04/25/03
3927: Gentilly Area Sewer

Rehabilitation Sewer Main

Replacement #1

SET 33% / 66% DEADLINES: D&E 05/16/03  05/06/03
CONTRACT 3935: Gentilly Area

Sewer Rehabilitation Follow-up Pipe

Lining and Repair #2

SET 33% / 66% DEADLINES: D&E 05/16/03  05/06/03
CONTRACT 3937: Gentilly Area

Sewer Rehabilitation Cleaning, CCTV,

and Repair #2

SET 33% / 66% DEADLINES: D&E 05/16/03 05/06/03
CONTRACT 3932: Gentilly Area

Sewer Rehabilitation Manhole

Replacement #1

66% COMPLETION: CONTRACT D&E 08/15/03 05/16/03
3927: Gentilly Area Sewer

Rehabilitation Sewer Main

Replacement #1

33% COMPLETION: CONTRACT A B,CD 09/15/03 05/30/03
3801: 24” Force Main from Pumping
Station #15

SET 33% / 66% DEADLINES: D&E 06/20/03 06/02/03
CONTRACT 3933: Gentilly Area

Sewer Rehabilitation and Manhole

Rehabilitation #2
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CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

66% COMPLETION: CONTRACT A /B,C,D 10/20/03  06/20/03
3801: 24” Force Main from Pumping
Station #15

SET 33/66% DEADLINES: A&B 07/18/03 06/27/03
CONTRACT 3941: Uptown Area
Sewer Manhole Rehabilitation

SET 33/66% DEADLINES: A&B 07/18/03  06/27/03
CONTRACT 3942: Uptown Sewer

Rehabilitation Excavated Point Repair

#1

66% COMPLETION: CONTRACT A, B,C D 01/13/04 07/18/03
3940: Mid-City Area Sewer

Rehabilitation, Manhole Rehabilitation

#1

33% COMPLETION: CONTRACT D&E 08/14/03 07/18/03
3928-Gentilly Area Sewer

Rehabilitation-48” Trunk Sewer

Rehabilitation

SET 33/66% DEADLINES: A&B 08/15/03 07/25/03
CONTRACT 3944: Uptown Area

Sewer Rehabilitation, Sewer Main

Replacement #1

SET 33/66% DEADLINES: A&B 08/15/03 07/25/03
CONTRACT 3943: Uptown Area

Sewer Rehabilitation Excavated Point

Repair #2

33% COMPLETION: CONTRACT D&E 12/14/03 7/25/03
3936-Gentilly Area Sewer

Rehabilitation Sewer Main

Replacement #2

33% COMPLETION: CONTRACT D&E 10/10/03 08/01/03
3936-Gentilly Area Sewer
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CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

Rehabilitation Cleaning, CCTV and
Replacement #1

66% COMPLETION: CONTRACT D&E 03/13/04  08/15/03
3939-Gentilly Area Sewer

Rehabilitation Cleaning, CCTV and

Replacement #2

33% COMPLETION: CONTRACT D&E 12/14/03  08/29/03
3934-Gentilly Area Sewer

Rehabilitation Follow-up Pipe Lining

and Repair #1

SET 33/66% DEADLINES: A&B 09/19/03 09/04/03
CONTRACT 3946: Uptown Area

Sewer Rehabilitation, Sewer Main

Replacement #2

SET 33/66% DEADLINES: A&B 09/19/03 09/04/03
CONTRACT 3945: Uptown Area

Sewer Rehabilitation, Excavated Point

Repair #3

66% COMPLETION: CONTRACT D&E 03/23/04 09/19/03
3936-Gentilly Area Sewer

Rehabilitation Cleaning, CCTV and

Replacement #1

SET 33/66% DEADLINES: B&C 10/17/03 09/30/03
CONTRACT 3920: CBD / French Qtr

Sewer Rehabilitation Phase 2 Point

Repair

SET 33% / 66% DEADLINES: A&B 10/17/03 09/30/03
CONTRACT 3947-Uptown Area

Sewer Rehabilitation Excavated Point

Repair #4

33% COMPLETION: CONTRACT D&E 01/11/04 10/03/03
3935-Gentilly Area Sewer
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CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

Rehabilitation Follow-up Pipe Lining
and Repair #2

66% COMPLETION: CONTRACT D&E 10/13/03 10/10/03
3928-Gentilly Area Sewer

Rehabilitation-48” Trunk Sewer

Rehabilitation

33% COMPLETION: CONTRACT D&E 01/02/03 10/10/03
3932-Gentilly Area Sewer Manhole
Rehabilitation #1

SET 33% / 66% DEADLINES: A&B 10/17/04 10/16/03
CONTRACT 3948: Uptown Area

Sewer Rehabilitation Excavated Point

Repair #4

33% COMPLETION: CONTRACT D&E 01/02/04 10/24/03
3937-Gentilly Area Sewer

Rehabilitation Cleaning, CCTV, and

Repair #2

SET 33% / 66% DEADLINES: A&B 11/14/03 10/31/03
CONTRACT 3942-Uptown Area

Sewer Rehabilitation Excavated Point

Repair #1

33% COMPLETION: CONTRACT D&E 02/05/04 11/07/03
3933-Gentilly Area Sewer Manhole
Rehabilitation #2

33% COMPLETION: CONTRACT A&B 02/13/04 11/14/03
3941-Uptown Area Sewer
Rehabilitation, Manhole Rehabilitation

66% COMPLETION: CONTRACT D&E 04/10/04 11/14/03
3935-Gentilly Area Sewer

Rehabilitation Follow-up Pipe Lining

and Repair #2
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CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
SET 33% / 66% DEADLINES: A&B 12/19/03 11/21/03

CONTRACT 3949-Uptown Area
Sewer Rehabilitation Pipe Lining and
Repair #1

33% COMPLETION: CONTRACT A&B 03/12/04 11/21/03
3943-Uptown Area Sewer

Rehabilitation Excavated Point Repair

#2

66% COMPLETION: CONTRACT D&E 03/13/04 11/28/03
3934-Gentilly Area Sewer

Rehabilitation Follow-up Pipe Lining

and Repair #1

66% COMPLETION: CONTRACT D&E 03/21/04 12/05/03
3932-Gentilly Area Sewer Manhole
Rehabilitation #1

66% COMPLETION: CONTRACT D&E 04/25/04 12/12/03
3933-Gentilly Area Sewer Manhole
Rehabilitation #2

66% COMPLETION: CONTRACT D&E 03/21/04 12/12/03
3937-Gentilly Area Sewer

Rehabilitation Cleaning, CCTV, and

Repair #2

SET 33% / 66% DEADLINES: A&B 01/07/04 12/22/03
CONTRACT 3950-Uptown Area

Sewer Rehabilitation Pipe Lining and

Repair #2

SET 33% / 66% DEADLINES: A&B 01/07/04 12/22/03
CONTRACT 3951-Uptown Area

Sewer Rehabilitation Pipe Lining and

Repair #3
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
33% COMPLETION: CONTRACT A&B 05/14/04 12/26/03

3947-Uptown Area Sewer
Rehabilitation, Excavated Pt Repair #4

33% COMPLETION: CONTRACT A&B 04/11/04  01/02/04
3944-Uptown Area Sewer Manhole
Replacement #1

66% COMPLETION: CONTRACT A&B 04/13/04  01/02/04
3942-Uptown Area Rehabilitation,
Excavated Point Repair #1

33% COMPLETION: CONTRACT A&B 04/16/04  01/09/04
3945-Uptown Area Rehabilitation,
Excavated Point Repair #3

66% COMPLETION: CONTRACT A&B 04/13/04 01/16/04
3941-Uptown Area Sewer
Rehabilitation, Manhole Rehabilitation

66% COMPLETION: CONTRACT A&B 07/13/04  01/30/04
3947-Uptown Area Sewer

Rehabilitation, Excavated Point Repair

#4

66% COMPLETION: CONTRACT A&B 05/01/04  01/23/04
3943-Uptown Area Sewer

Rehabilitation, Excavated Point Repair

#2

SET 33% / 66% DEADLINES: A B,C,D 03/19/04 03/05/04
CONTRACT 3953: Mid-City Sewer
Rehabilitation Excavated Pt Repair #1

SET 33% / 66% DEADLINES: A B,C,D 03/19/04 03/05/04
CONTRACT 3954: Mid-City Area
Sewer Rehabilitation Sewer Main
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

Replacement #1

33% COMPLETION: CONTRACT A&B 05/16/04 03/05/04
3946-Uptown Area Sewer

Rehabilitation Sewer Main

Replacement #2

66% COMPLETION: CONTRACT A&B 06/15/04  03/05/04
3945-Uptown Area Sewer

Rehabilitation Excavated Point Repair

#3

SET 33% / 66% DEADLINES: A&B 03/16/04  03/15/04
CONTRACT 3952: Uptown Area

Sewer Rehabilitation Pipe Lining and

Repair #4

66% COMPLETION: CONTRACT A&B 07/10/04 03/19/04
3944-Uptown Area Sewer Main
Replacement #1

SET 33% / 66% DEADLINES: B&C 04/16/04  03/25/04
CONTRACT 3921: CBD / French Qtr

Area Sewer Rehabilitation Pipe Lining

and Point Repair

SET 33% / 66% DEADLINES: C,D,&E 04/16/04 04/05/04
CONTRACT 3966: Ninth Ward Area

Sewer Rehabilitation Manhole

Rehabilitation #1

33% COMPLETION: CONTRACT B&C 06/13/04 04/16/04
3920-CBD / French Quarter Phase 2

Point Repair

66% COMPLETION: CONTRACT A&B 08/14/04 04/30/04

3946: Uptown Area Sewer
Rehabilitation Sewer Main
Replacement #2
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
SET 33% / 66% DEADLINES: B&C 05/31/04 05/03/04

CONTRACT 3922-CBD / French
Quarter Phase 2 Manhole
Rehabilitation

SET 33% / 66% DEADLINES: Citywide 05/21/04  05/03/04
CONTRACT 3849-East Bank Gravity
Sewer Interconnections

33% COMPLETION: CONTRACT A&B 09/03/04 05/28/04
3949-Uptown Area Sewer
Rehabilitation-Pipe Lining Repair #1

SET 33% / 66% DEADLINES: A /B C,D 05/21/04  05/03/04
CONTRACT 3956-Mid City Area
Excavated Point Repair #2

SET 33% / 66% DEADLINES: A B, CD 06/18/04 06/04/04
CONTRACT 3955-Mid City Sewer

Rehabilitation-Sewer Main

Replacement #2

33% COMPLETION: CONTRACT A&B 10/01/04  06/11/04
3950-Uptown Area Sewer

Rehabilitation-Pipe Lining and Repair

#2

33% COMPLETION: CONTRACT AB,CD 09/23/04 07/02/04
3953-Mid-City Area Sewer
Rehabilitation-Point Repair #1

66% COMPLETION: CONTRACT B&C 08/02/04 07/09/04
3920-CBD / French Quarter Phase 2

Point Repair

33% COMPLETION: CONTRACT A&B 10/01/04 07/16/04

3951-Uptown Area Sewer
Rehabilitation-Pipe Lining and Repair
#3
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

33% COMPLETION: CONTRACT A B,C,D 09/23/04  07/16/04
3954-Mid City Sewer Rehabilitation-
Sewer Main Replacement #1

66% COMPLETION: CONTRACT A B,C,D 11/02/04  08/06/04
3954-Mid City Sewer Rehabilitation-
Sewer Main Replacement #1

33% COMPLETION: CONTRACT A&B 03/25/04  08/06/04
3952-Uptown Area Sewer

Rehabilitation-Pipe Lining and Repair

#4

33% COMPLETION: CONTRACT A B,C,D 12/07/04  08/06/04
3956-Mid-City Area Sewer
Rehabilitation-Excavated Pt Repair #2

33% COMPLETION: CONTRACT D&E 11/12/04 08/06/04
3966-9'" Ward Area Sewer

Rehabilitation-Manhole Rehabilitation

#1

66% COMPLETION: CONTRACT A /B, C,D 11/02/04  08/16/04
3953-Mid-City Area Sewer
Rehabilitation-Point Repair #1

66% COMPLETION: CONTRACT A /B, C,D 01/26/05 08/20/04
3956-Mid City Area Sewer

Rehabilitation-Excavated Point Repair

#2

33% COMPLETION: CONTRACT A&B 12/13/04 09/03/04
3948-Uptown Area Sewer

Rehabilitation-Sewer Main

Replacement #3

SET 33% / 66% DEADLINES: Citywide 09/17/04 09/08/04
CONTRACT 3859-East Bank Pumping
Stations Physical Improvements #2
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
SET 33% / 66% DEADLINES: A /B, C D 09/17/04 09/08/04

CONTRACT 3957-Mid City Basin
Sewer Rehabilitation Project-Sewer
Rehabilitation #1

SET 33% / 66% DEADLINES: A /B,C,D 09/17/04  09/08/04
CONTRACT 3958-Mid City Basin

Sewer Rehabilitation Project-Sewer

Rehabilitation #2

66% COMPLETION: CONTRACT D&E 01/11/05  09/10/04
3966-9" Ward Area Sewer

Rehabilitation-Manhole Replacement

#1

66% COMPLETION: CONTRACT A&B 01/19/05 09/17/04
3951-Uptown Area Sewer

Rehabilitation-Pipe Lining and Repair

#3

66% COMPLETION: CONTRACT A&B 07/13/05  09/17/04
3952-Uptown Area Sewer

Rehabilitation-Pipe Lining and Repair

#4

SET 33% / 66% DEADLINES: A B, C D 10/22/04 09/28/04
CONTRACT 3959-Mid City Basin

Sewer Rehabilitation-Sewer

Rehabilitation #4

66% COMPLETION: CONTRACT A&B 12/22/04 10/01/04
3949-Uptown Area Sewer

Rehabilitation-Pipe Lining and Repair

#1

33% COMPLETION: CONTRACT Citywide 04/01/05 10/08/04
3849-East Bank Gravity Sewer
Interconnections
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
33% COMPLETION: CONTRACT B&C 11/02/04 10/08/04

3921-CBD / French Quarter Sewer
Rehabilitation Phase 2 Pipe Lining

33% COMPLETION: CONTRACT B&C 12/07/04 10/14/04
3922-CBD / French Quarter Sewer

Rehabilitation Phase 2 Manhole

Rehabilitation

33% COMPLETION-CONTRACT A'B,CD 12/07/04 10/14/04
3955-Mid City Sewer Rehabilitation-
Sewer Main Replacement #2

66% COMPLETION: CONTRACT A&B 01/19/05 10/29/04
3950-Uptown Area Sewer

Rehabilitation-Pipe Lining and Repair

#2

SET 33% / 66% DEADLINES: Citywide 11/19/04 11/03/04
CONTRACT 3866-East Bank Pumping
Stations, Physical Improvements #1

SET 33% / 66% DEADLINES: A B,C D 11/19/04 11/03/04
CONTRACT 3961-Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation #5

66% COMPLETION: CONTRACT B&C 12/22/04 11/05/04
3921- CBD / French Quarter Sewer
Rehabilitation Phase 2 Pipe Lining

66% COMPLETION: CONTRACT B&C 01/26/05 11/23/04
3922-CBD / French Quarter Sewer

Rehabilitation Phase 2 Manhole

Rehabilitation

SET 33% / 66% DEADLINES: Citywide 12/08/04 12/07/04
CONTRACT 3819-New Force Main
from SPS 20 to SPS 21
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
66% COMPLETION-CONTRACT ABCD 02/03/05 12/17/04

3955-Mid City Sewer Rehabilitation-
Sewer Main Replacement #2

66% COMPLETION-CONTRACT A&B 03/11/05 12/17/04
3948-Uptown Area Sewer

Rehabilitation-Sewer Main

Replacement #3

SET 33% / 66% DEADLINES: Citywide 01/14/05  12/27/04
CONTRACT 3867-East Bank Pumping
Stations, Physical Improvements #3

SET 33% / 66% DEADLINES: Citywide 01/14/05  12/27/04
CONTRACT 3868-East Bank Pumping
Stations, Physical Improvements #4

SET 33% / 66% DEADLINES: A&B 01/14/05 12/27/04
CONTRACT 3973-Carrollton Area

Sewer Rehabilitation Manhole

Rehabilitation #1

66% COMPLETION-CONTRACT Citywide 06/25/05 01/07/05
3849-East Bank Gravity Inter-
Connections

66% COMPLETION-CONTRACT A B,C D 08/08/05 01/21/05
3959-Mid City Area Sewer

Rehabilitation-Sewer Main

Rehabilitation #3

SET 33% / 66% DEADLINES: Citywide 02/18/05 02/02/05
CONTRACT 3870-East Bank Pumping
Stations, Physical Improvements #6

SET 33% / 66% DEADLINES: A B,CD 02/18/05 02/02/05
CONTRACT 3863- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation #6
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
SET 33% / 66% DEADLINES: A /B, C D 02/18/05 02/02/05

CONTRACT 3964- Mid City Area
Sewer Rehabilitation-Sewer
Rehabilitation #7

SET 33% / 66% DEADLINES: A B,C,D 02/18/05 02/03/05
CONTRACT 3962-Mid City Area

Sewer Rehabilitation-Manhole

Rehabilitation #2

33% COMPLETION-CONTRACT A B,C,D 05/15/05 02/11/05
3958-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #2

33% COMPLETION-CONTRACT A B,C,D 05/15/05 02/28/05
3957-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #1

SET 33% / 66% DEADLINES: A B, CD 08/18/05 03/01/05
CONTRACT 3965- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation #8

33% COMPLETION-CONTRACT A B,C, D 06/29/05 03/11/05
3960-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #4

33% COMPLETION-CONTRACT Citywide 05/17/05 03/14/05
3859-East Bank Pumping Stations,
Physical Improvements #2

33% COMPLETION-CONTRACT A B,C,D 07/25/05 03/18/05
3961-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #5

SET 33% / 66% DEADLINES: B&C 04/15/05 03/29/05
CONTRACT 3936-CBD / French
Quarter Fiber Pilot Project
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DATE DATE

66% COMPLETION-CONTRACT A B,C,D 08/13/05 04/08/05
3958-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #2

SET 33% / 66% DEADLINES: A B,C,D 04/15/05 04/11/05
CONTRACT 3967- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation # 9

66% COMPLETION-CONTRACT A B,C,D 08/13/05 04/29/05
3957-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #12

SET 33% / 66% DEADLINES: A B,C,D 05/20/05 05/10/05
CONTRACT 3968- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation # 10

66% COMPLETION-CONTRACT Citywide 06/26/05  05/13/05
3859-East Bank Pumping Stations
Physical Improvements #3

SET 33% / 66% DEADLINES: A B,C D 06/17/05 06/02/05
CONTRACT 3969- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation # 11

33% COMPLETION-CONTRACT A&B 08/20/05 05/20/05
3873-Carrollton Area Sewer

Rehabilitation-Manhole Rehabilitation

#1

33% COMPLETION-CONTRACT B&C 07/02/05  06/06/05
3636-CBD Sewer / Fiber Pilot Project

33% COMPLETION-CONTRACT A B,C,D 09/24/05 06/10/05
3963-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #6
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DATE DATE

33% COMPLETION-CONTRACT A B,C,D 09/24/05 06/10/05
3964-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #7

66% COMPLETION-CONTRACT A B,C,D 11/02/05 06/10/05
3961-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #5

66% COMPLETION-CONTRACT A B,C,D 10/07/05 06/17/05
3960-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #4

SET 33% / 66% DEADLINES: A B,C,D 07/15/05 06/22/05
CONTRACT 3970- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation # 12

SET 33% / 66% DEADLINES: A, B,C,D 07/15/05 06/22/05
CONTRACT 3971- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation # 13

SET 33% / 66% DEADLINES: A B,C D 07/15/05 06/22/05
CONTRACT 3972- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation # 14

SET 33% / 66% DEADLINES: C,D,&E 07/15/05 06/22/05
CONTRACT 3974-Lower Ninth Ward

Area Sewer Rehabilitation — Point

Repair #1

33% COMPLETION-CONTRACT A B ,C D 09/04/05 06/24/05
3962-Mid City Sewer Rehabilitation-
Manhole Rehabilitation #2

66% COMPLETION-CONTRACT A&B 10/29/05 06/24/05
3873-Carrollton Area Sewer
Rehabilitation-Manhole Rehabilitation 1
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DATE

DATE

33% COMPLETION-CONTRACT CITYWIDE
3866-East Bank Pumping Station
Physical Improvements #1

66 % COMPLETION — CONTRACT A B,C,D
3962-Mid City Area Sewer

Rehabilitation — Manhole Rehabilitation

#2

SET 33% / 66% DEADLINES: D E
CONTRACT 3829-Force Main in Read

Blvd from Dwyer Rd to Almonaster

Ave; Force Main in Old Gentilly Rd

from SPS McCoy to Read Blvd; Force

Main in Michoud Blvd from

Willowbrook Dr to Chef Menteur Hwy

66% COMPLETION-CONTRACT A B,C,D
3963-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #6

SET 33% / 66% DEADLINES: D&E
CONTRACT 3975-Lower 9" Ward

Area Sewer Rehabilitation-Sewer Point

Repair #2

SET 33% / 66% DEADLINES: A&B
CONTRACT 3990-Carrollton Area

Sewer Rehabilitation-Sewer Point

Repair #1

66% COMPLETION-CONTRACT B&C
3636-CBD Sewer / Fiber Pilot Project

33% COMPLETION-CONTRACT A
3819-New 18” Force Main from SPS20
to SPS21

07/17/05

10/24/05

08/19/05

12/03/05

08/19/05

08/19/05

08/01/05

09/13/05

07/13/05

07/08/05

8/01/05

07/22/05

08/01/05

08/01/05

07/26/05

07/22/05
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33% COMPLETION-CONTRACT A B,C,D 10/04/05 07/29/05
3965-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #8

66% COMPLETION-CONTRACT CITYWIDE 08/09/05  08/08/05
3866-East Bank Pumping Station
Physical Improvements #1

33% COMPLETION-CONTRACT CITYWIDE 08/15/05  08/09/05
3867- East Bank Pumping Station
Physical Improvements #3

33% COMPLETION-CONTRACT CITYWIDE 08/10/05  08/09/05
3868- East Bank Pumping Station
Physical Improvements #4

SET 33% / 66% DEADLINES: C,D,E 09/16/05 - Contract

CONTRACT 3976-Lower 9" Ward Suspended due to

Area Sewer Rehabilitation-Pt Repair #3 Katrina Force
Majuere

SET 33% / 66% DEADLINES: C,D,E 09/16/05 ----- Contract

CONTRACT 3977- Lower 9" Ward Suspended due to

Area Sewer Rehabilitation-Pt Repair #4 Katrina Force
Majuere

33% COMPLETION-CONTRACT E 09/29/05 - Contract

3870-East Bank Pump Stations Physical Suspended due to

Improvements #6 Katrina Force
Majuere

66% COMPLETION-CONTRACT E 10/09/05 ----- Contract closed

3868- East Bank Pump Stations Post-Katrina.

Physical Improvements #4 Work to be

completed on
future contract(s).

66% COMPLETION-CONTRACT D&E 10/19/05  ----- Contract closed
3867- East Bank Pump Stations Post-Katrina.
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Physical Improvements #3 Work to be
completed on
future contract(s).
33% COMPLETION-CONTRACT AB,CD 11/21/05 - Contract
3967-Mid-City Area Sewer Suspended due to
Rehabilitation-Sewer Rehabilitation #9 Katrina Force
Majuere
66% COMPLETION-CONTRACT A /B, C,D 11/23/05 - Contract closed
3965- Mid-City Area Sewer Post-Katrina.
Rehabilitation-Sewer Rehabilitation #8 Work to be
completed on
future contract(s).
66% COMPLETION-CONTRACT A B, C,D 12/03/05 - Contract closed
3964- Mid-City Area Sewer Post-Katrina.
Rehabilitation-Sewer Rehabilitation #7 Work to be
completed on
future contract(s).
66% COMPLETION-CONTRACT E 12/13/05  --—--- Contract
3870-East Bank Pump Stations Physical Suspended due to
Improvements #6 Katrina Force
Majuere
33% COMPLETION-CONTRACT A B, C D 12/26/05 ----- Contract closed
3968- Mid-City Area Sewer Post-Katrina.
Rehabilitation-Sewer Rehabilitation #10 Work to be
completed on
future contract(s).
33% COMPLETION-CONTRACT A B,CD 12/31/05 - Contract
3969- Mid-City Area Sewer Suspended due to
Rehabilitation-Sewer Rehabilitation #11 Katrina Force
Majuere
66% COMPLETION-CONTRACT A B CD 01/30/06 ----- Contract

3967-Mid-City Area Sewer

Suspended due to
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Rehabilitation-Sewer Rehabilitation #9 Katrina Force
Majuere
33% COMPLETION-CONTRACT A B, C,D 01/31/06 - Contract
3971- Mid-City Area Sewer Suspended due to
Rehabilitation-Sewer Rehabilitation #13 Katrina Force
Majuere
33% COMPLETION-CONTRACT C,D,E 01/31/06 ----- Contract
3974-Lower 9™ Ward Area Sewer Suspended due to
Rehabilitation-Pt Repair #1 Katrina Force
Majuere
33% COMPLETION-CONTRACT A B, C,D 02/10/06 ----- Contract
3970- Mid-City Area Sewer Suspended due to
Rehabilitation-Sewer Rehabilitation #12 Katrina Force
Majuere
33% COMPLETION-CONTRACT AB,CD 02/10/06 ----- Contract
3972- Mid-City Area Sewer Suspended due to
Rehabilitation-Sewer Rehabilitation #14 Katrina Force
Majuere
66% COMPLETION-CONTRACT A B, C D 02/19/06 ----- Contract
3969- Mid-City Area Sewer Suspended due to
Rehabilitation-Sewer Rehabilitation #11 Katrina Force
Majuere
33% COMPLETION-CONTRACT C,D,E 03/04/06 ----- Contract
3975-Lower 9" Ward Area Sewer Suspended due to
Rehabilitation-Pt Repair #2 Katrina Force
Majuere
33% COMPLETION-CONTRACT A&B 03/04/06 ----- Contract
3990-Carrollton Area Sewer Suspended due to
Rehabilitation-Point Repair #1 Katrina Force
Majuere
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66% COMPLETION-CONTRACT A B,C,D 03/06/06 ----- Contract closed
3968- Mid-City Area Sewer Post-Katrina.
Rehabilitation-Sewer Rehabilitation #10 Work to be

completed on
future contract(s).

66% COMPLETION-CONTRACT AB,CD 03/22/06 ----- Contract

3971- Mid-City Area Sewer Suspended due to

Rehabilitation-Sewer Rehabilitation #13 Katrina Force
Majuere

66% COMPLETION-CONTRACT C,D,E 03/22/06 ----- Contract

3974-Lower 9" Ward Area Sewer Suspended due to

Rehabilitation-Pt Repair #1 Katrina Force
Majuere

66% COMPLETION-CONTRACT AB,CD 04/11/06 ----- Contract

3970- Mid-City Area Sewer Suspended due to

Rehabilitation-Sewer Rehabilitation #12 Katrina Force
Majuere

66% COMPLETION-CONTRACT A B,CD 04/11/06 - Contract

3972- Mid-City Area Sewer Suspended due to

Rehabilitation-Sewer Rehabilitation #14 Katrina Force
Majuere

66% COMPLETION-CONTRACT C,D,E 04/23/06 ----- Contract

3975-Lower 9" Ward Area Sewer Suspended due to

Rehabilitation-Pt Repair #2 Katrina Force
Majuere

66% COMPLETION-CONTRACT A&B 04/23/06 ----- Contract

3990-Carrollton Area Sewer Suspended due to

Rehabilitation-Point Repair #1 Katrina Force
Majuere

33% COMPLETION-CONTRACT E 07/14/06 ----- Contract

3829-Force Main in Read Blvd from Suspended due to

Dwyer Rd to Almonaster Ave; Force Katrina Force
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DATE

DATE

Main in Old Gentilly Rd from SPS
McCoy to Read Blvd; Force Main in
Michoud Blvd from Willowbrook Dr to
Chef Menteur Hwy

66% COMPLETION-CONTRACT
3829-Force Main in Read Blvd from
Dwyer Rd to Almonaster Ave; Force
Main in Old Gentilly Rd from SPS
McCoy to Read Blvd; Force Main in
Michoud Blvd from Willowbrook Dr to
Chef Menteur Hwy

SET 33% / 66% DEADLINES:
CONTRACT 3647-(Mid City)-
Manhole to manhole sanitary sewer
main replacement at various locations
throughout Orleans Parish

SET 33% / 66% DEADLINES:
CONTRACT 3647-(Ninth Ward)-
Manhole to manhole sanitary sewer
main replacement at various locations
throughout Orleans Parish

SET 33% / 66% DEADLINES:
CONTRACT 3647-(Carrollton)-
Manhole to manhole sanitary sewer
main replacement at various locations
throughout Orleans Parish

33% COMPLETION-CONTRACT
3647-(Mid City)-Manhole to manhole
sanitary sewer main replacement at
various locations throughout Orleans
Parish

66% COMPLETION-CONTRACT
3647-(Mid City)-Manhole to manhole

A/B,C D

D&E

A&B

A /B, C D

A /B, C D

12/11/06

N/A

N/A

N/A

10/16/08

11/18/08

09/09/08

09/09/08

09/09/08

09/19/08

09/26/08

Majuere

Contract
Suspended due to
Katrina Force
Majuere
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DATE

DATE

sanitary sewer main replacement at
various locations throughout Orleans
Parish

33% COMPLETION-CONTRACT
3647 (Ninth Ward)-Manhole to
Manhole Sanitary Sewer Main
Replacements at Various Locations
throughout Orleans Parish

33% COMPLETION-CONTRACT
3647 (Carrollton)-Manhole to Manhole
Sanitary Sewer Main Replacements at
Various Locations throughout Orleans
Parish

66% COMPLETION-CONTRACT
3647 (Carrollton)-Manhole to Manhole
Sanitary Sewer Main Replacements at
Various Locations throughout Orleans
Parish

SET 33% / 66% DEADLINES:
CONTRACT 3708-New Orleans East
Rehabilitation-Manhole Rehabilitation
#1

33% COMPLETION- CONTRACT
3708-New Orleans East Rehabilitation-
Manhole Rehabilitation #1

66% COMPLETION-CONTRACT
3708-New Orleans East
Rehabilitation-Manhole
Rehabilitation #1

SET 33% / 66% DEADLINES:
CONTRACT 3974-Lower Ninth Ward
Area Sewer Rehabilitation-Point

D&E

A&B

A&B

D&E

10/24/08

10/24/08

01/09/09

12/19/08

5/30/09

07/18/09

04/17/09

10/10/08

11/05/08

11/21/08

01/09/09

03/27/09

04/03/09

04/14/09 Revised
milestones for
Post Katrina
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DATE DATE
Repair #1 restart
33% COMPLETION-CONTRACT D&E 11/02/09  05/29/09

3974- Lower Ninth Ward Area Sewer
Rehabilitation-Point Repair #1

33% COMPLETION-CONTRACT A B,C, D 11/02/09 06/05/09
3971-Mid City Area Sewer

Rehabilitation-Sewer Rehabilitation

#13

33% COMPLETION-CONTRACT A B,C,D 11/12/09 06/12/09
3970- Mid City Area Sewer

Rehabilitation-Sewer Rehabilitation

#12

33% COMPLETION-CONTRACT A B,C, D 11/02/09 06/12/09
3969- Mid City Area Sewer

Rehabilitation-Sewer Rehabilitation

#11

66% COMPLETION-CONTRACT D&E 12/22/09 06/26/09
3974- Lower Ninth Ward Area Sewer
Rehabilitation-Point Repair #1

Paragraph 46

COMPLETION OF COMPUTERIZED CITYWIDE 12/31/98 12/22/98
COLLECTION SYSTEM MODEL

Paragraph 47

BOARD CERTIFICATION THAT CITYWIDE 12/31/98 12/22/98
"THE MODEL" IS IN USE

Paragraph 51

PHASE | MONITORING: BEGIN CITYWIDE 10/25/98 04/24/98
PHASE | SAMPLING: QTR #1 CITYWIDE 11/28/98 09/01/98
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PHASE | SAMPLING: QTR #2 CITYWIDE 12/31/98 11/28/98
PHASE | SAMPLING: QTR #3 CITYWIDE 03/31/99 01/09/99
PHASE | SAMPLING: QTR #4 CITYWIDE 06/30/99 05/11/99
PHASE | SAMPLING: QTR #5 CITYWIDE
Station 7 09/30/99 07/19/99 Corrected
sampling date:
7/20/99
Station 6 09/30/99 08/08/99 Corrected
sampling date:
8/09/99
Stations 3,10,14,16 09/30/99 09/02/99
PHASE | SAMPLING: QTR #6 CITYWIDE 12/31/99 10/08/99
PHASE | SAMPLING: QTR #7 CITYWIDE N/A N/A 6 quarterly
samples completed
Paragraph 55
PHASE | (BASELINE MONITORING) CITYWIDE 01/23/01 01/22/01
REPORT
Paragraph 58
HIRE OUTSIDE PEER REVIEWER CITYWIDE 03/31/99 03/25/99
TO ASSESS TRAINING PROGRAM
SUBMIT TO EPA PEER CITYWIDE 02/16/00 02/03/00
REVIEWER’S ASSESSMENT OF
TRAINING PROGRAM
SUBMIT REQUESTED CHANGES CITYWIDE 03/09/00 03/09/00
TO EPA
EPA’S APPROVAL OF TRAINING CITYWIDE 04/26/00 09/12/00 Approval due 30

PROGRAM

days after receipt
of req’d changes;
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DATE DATE

changes “deemed
approvable” on
9/12/00.

Paragraph 61

QTRLY REPORT (3%° QTR, 1998) CITYWIDE 11/01/98  10/30/98

QTRLY REPORT (4™ QTR, 1998) CITYWIDE  02/01/99  01/29/99

QTRLY REPORT (1°7 QTR, 1999) CITYWIDE  05/01/99  04/29/99

QTRLY REPORT (2"° QTR, 1999) CITYWIDE  08/01/99  07/29/99

QTRLY REPORT (3%° QTR, 1999) CITYWIDE  11/01/99  10/28/99

QTRLY REPORT (4™ QTR, 1999) CITYWIDE  02/01/00  01/28/99

QTRLY REPORT (1°" QTR, 2000) CITYWIDE  05/01/00  04/28/00

QTRLY REPORT (2"° QTR, 2000) CITYWIDE  08/01/00  07/31/00

QTRLY REPORT (3%° QTR, 2000) CITYWIDE  11/01/00  10/30/00

QTRLY REPORT (4™ QTR, 2000) CITYWIDE  02/01/01  01/29/01

QTRLY REPORT (1°" QTR, 2001) CITYWIDE  05/01/01  04/30/01

QTRLY REPORT (2"° QTR, 2001) CITYWIDE  08/01/01  07/31/01

QTRLY REPORT (3%° QTR, 2001) CITYWIDE  11/01/01  10/31/01

QTRLY REPORT (4™ QTR, 2001) CITYWIDE  02/01/02  01/28/02

QTRLY REPORT (1°T QTR, 2002) CITYWIDE  05/01/02  04/30/02

QTRLY REPORT (2"° QTR, 2002) CITYWIDE  08/01/02  07/30/02

QTRLY REPORT (3%° QTR, 2002) CITYWIDE  11/01/02  10/30/02

QTRLY REPORT (4™ QTR, 2002) CITYWIDE  02/01/03  01/31/03

QTRLY REPORT (1°'QTR, 2003) CITYWIDE  05/01/03  04/28/03

QTRLY REPORT (2"° QTR,2003)  CITYWIDE  08/01/03  07/29/03

QTRLY REPORT (3"° QTR,2003)  CITYWIDE  11/01/03  10/31/03

QTRLY REPORT (4™ QTR,2003)  CITYWIDE  02/01/04  01/28/04

QTRLY REPORT (1°T QTR, 2004) CITYWIDE  05/01/04  04/27/04

QTRLY REPORT (2"° QTR, 2004) CITYWIDE  08/01/04  07/28/04

QTRLY REPORT (3%° QTR, 2004) CITYWIDE  11/01/04  11/01/04

QTRLY REPORT (4™ QTR, 2004) CITYWIDE  02/01/05  01/31/05

QTRLY REPORT (1°T QTR, 2005) CITYWIDE  05/01/05  04/29/05
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QTRLY REPORT (2"° QTR, 2005) CITYWIDE  08/01/05  07/25/05

QTRLY REPORT (3%° QTR, 2005) CITYWIDE  11/01/05 --  SUSPENDED
DUE TO
KATRINA
FORCE
MAJUERE.

QTRLY REPORT (4™ QTR, 2005) CITYWIDE  02/01/05 --  SUSPENDED
DUE TO
KATRINA
FORCE
MAJUERE

QTRLY REPORT (1°T QTR, 2006) CITYWIDE  05/01/06 --  SUSPENDED
DUE TO
KATRINA
FORCE
MAJUERE

QTRLY REPORT (2"° QTR, 2006) CITYWIDE  08/01/06  07/28/06

QTRLY REPORT (3P QTR, 2006) CITYWIDE  11/01/06  11/01/06

QTRLY REPORT (4™ QTR, 2006) CITYWIDE  02/01/07  01/31/07

QTRLY REPORT (1°T QTR, 2007) CITYWIDE  05/01/07  04/26/07

QTRLY REPORT (2nd QTR, 2007) CITYWIDE  08/01/07  07/31/07

QTRLY REPORT (3" QTR, 2007) CITYWIDE  11/01/07  10/26/07

QTRLY REPORT (4™ QTR, 2007) CITYWIDE  02/01/08  01/30/08

QTRLY REPORT (1°" QTR, 2008) CITYWIDE  05/01/08  04/30/08

QTRLY REPORT (2nd QTR, 2008) CITYWIDE  08/01/08  07/30/08

QTRLY REPORT (3" QTR, 2008) CITYWIDE  11/01/08  10/31/08

QTRLY REPORT (4™ QTR, 2009) CITYWIDE  02/01/09  01/29/09

QTRLY REPORT (1°T QTR, 2009) CITYWIDE  05/01/09  04/29/09

SEWERAGE AND WATER BOARD

PAGE E-43





APPENDIX E
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

Paragraph 62

ANNUAL REPORT: 1998 CITYWIDE 03/01/99 03/01/99

ANNUAL REPORT: 1999 CITYWIDE 03/01/00 02/29/00

ANNUAL REPORT: 2000 CITYWIDE 03/01/01 02/28/01

ANNUAL REPORT: 2001 CITYWIDE 03/01/02 02/28/02

ANNUAL REPORT: 2002 CITYWIDE 03/01/03 02/28/03

ANNUAL REPORT: 2003 CITYWIDE 03/01/04 02/20/04

ANNUAL REPORT: 2004 CITYWIDE 03/01/05 02/25/05

ANNUAL REPORT: 2005 CITYWIDE 03/01/06 -~ SUSPENDED-
KATRINA
FORCE
MAJUERE

ANNUAL REPORT: 2006 CITYWIDE 03/01/07 03/09/07 Report Included

2005 data. Verbal

extension granted

to 03/12/07
ANNUAL REPORT: 2007 CITYWIDE 03/01/08 02/29/08

ANNUAL REPORT: 2008 CITYWIDE 03/01/09 02/27/09

Paragraph 63

OUTREACH & PUBLIC CITYWIDE 06/23/99 06/21/99
AWARENESS PROGRAM ACTION

REPORT

Paragraph 65

MILESTONE COMPLETION REPT: A&D 02/19/99 02/03/99
CONTRACT 3900 33%-E. Lakeview
Manhole Rehabilitation

MILESTONE COMPLETION REPT: A&D 03/12/99 02/26/99
CONTRACT 3901 66%-Lakeview
Basin CCTV & Cleaning

MILESTONE COMPLETION REPT: A&D 04/09/99 03/27/99
CONTRACT 3900 66%- E. Lakeview
Manhole Rehabilitation
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MILESTONE COMPLETION REPT: A&D 07/16/99 07/16/99

CONTRACT 3908 33%- E. Lakeview
Phase | Pipe Rehabilitation

MILESTONE COMPLETION REPT: A&D 09/10/99 08/25/99
CONTRACT 3905 33% W. Lakeview
Phase | Pipe Rehabilitation

MILESTONE COMPLETION REPT: A&D 10/01/99 09/20/99
CONTRACT 3908 66%- E. Lakeview
Phase | Pipe Rehabilitation

MILESTONE COMPLETION REPT: A&D 11/12/99 11/03/99
CONTRACT 3909 33%-W. Lakeview
Manhole Rehabilitation

MILESTONE COMPLETION REPT: A&D 12/10/99 11/24/99
CONTRACT 3905 66%-W. Lakeview
Phase | Pipe Rehabilitation

MILESTONE COMPLETION REPT: A&D 01/05/00 01/05/00
CONTRACT 3909 66%-W. Lakeview
Manhole Rehabilitation

MILESTONE COMPLETION REPT: A&D 06/30/00 06/26/00
CONTRACT 3903 33%- E. Lakeview
Phase 2 Point Repairs

MILESTONE COMPLETION REPT: A&D 08/04/00 07/24/00
CONTRACT 3903 66%- E. Lakeview
Phase 2 Point Repairs

MILESTONE COMPLETION REPT: A&D 11/03/00 10/26/00
CONTRACT 3924 33%-E. Lakeview
Phase 2 Pipe Lining and Repairs

MILESTONE COMPLETION REPT: B&C 11/21/00 11/13/00
Begin Construction: CBD / French Qtr.
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MILESTONE COMPLETION REPT: A&D 01/26/01 11/24/00

CONTRACT 3924 66%-E. Lakeview
Phase 2 Pipe Lining and Repairs

MILESTONE COMPLETION REPT: A&D 12/21/00 12/15/00
CONTRACT 3906 33%-Lakeview

Sewer Rehabilitation Phase 2 Pipe

Repairs and Replacements

MILESTONE COMPLETION REPT: A&D 02/19/01 02/06/01
CONTRACT 3911 33%-W. Lakeview
Phase 2 Pipe Repairs and Replacements

MILESTONE COMPLETION REPT: A&D 03/30/01 03/14/01
CONTRACT 3906 66%-Lakeview
Phase 2 Pipe Repairs and Replacement

MILESTONE COMPLETION REPT: B&C 04/06/01 03/28/01
CONTRACT 3914 33%-CBD / French

Quarter Sewer Line Cleaning and

CCTV Inspection

MILESTONE COMPLETION REPT: A&D 04/20/01 04/10/01
CONTRACT 3911 66%-W. Lakeview
Phase 2 Pipe Repairs and Replacement

MILESTONE COMPLETION REPT: B&C 04/20/01 04/10/01
CONTRACT 3916 33%-CBD / French
Quarter Point Repair

MILESTONE COMPLETION REPT: B&C 05/16/01 04/25/01
CONTRACT 3915 33%-CBD / Fr Qtr
Point Repair and Line Replacement

MILESTONE COMPLETION REPT: B&C 05/25/01 05/21/01
CONTRACT 3915 66%-CBD / French

Quarter Point Repair and Line

Replacement
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MILESTONE COMPLETION REPT: B&C 05/25/01 05/21/01

CONTRACT 3916 66%-CBD / French
Quarter Point Repair

MILESTONE COMPLETION REPT: B&C 07/06/01 06/22/01
CONTRACT 3918 33%-CBD / French
Quarter Manhole Rehabilitation

MILESTONE COMPLETION REPT: B&C 07/13/01 07/03/01
CONTRACT 3914 66%-CBD / French

Quarter Sewer Line Cleaning and

CCTV Inspection

MILESTONE COMPLETION REPT: B&C 07/27/01 07/20/01
CONTRACT 3918 66%-CBD / French
Quarter Manhole Rehabilitation

MILESTONE COMPLETION REPT: D&E 08/13/01 07/27/01
BEGIN CONSTRUCTION-

GENTILLY. CONTRACT 3925

Gentilly Point Repairs

MILESTONE COMPLETION REPT: D&E 11/11/01 10/24/01
CONTRACT 3925 33%- Gentilly Area
Sewer Rehabilitation Point Repairs #1

MILESTONE COMPLETION REPT: D&E 12/07/01 11/30/01
CONTRACT 3926 33%- Gentilly Point

Repairs #2

MILESTONE COMPLETION REPT: D&E 12/14/01 11/30/01

CONTRACT 3925 66%- Gentilly Area
Sewer Rehabilitation Point Repairs #1

MILESTONE COMPLETION REPT: A&D 12/13/01 12/13/01
LAKEVIEW CONSTRUCTION
COMPLETE
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MILESTONE COMPLETION REPT: D&E 02/22/02 02/13/02
CONTRACT 3926 66%- Gentilly Point
Repairs #2
MILESTONE COMPLETION REPT: B&C 04/26/02 04/15/02

CONTRACT 3917 33%: CBD/French
Quarter Pipe Lining and Point Repairs

MILESTONE COMPLETION REPT: B&C 05/24/02 05/13/02
CONTRACT 3917 66%: CBD/French
Quarter Pipe Lining and Point Repairs

MILESTONE COMPLETION REPT: D&E 11/15/02 11/08/02
CONTRACT 3929 33%: Gentilly Area

Sewer Rehabilitation Pipe Lining and

Repairs #1

MILESTONE COMPLETION REPT: D&E 11/15/02 11/08/02
CONTRACT 3930 33%: Gentilly Area

Sewer Rehabilitation Pipe Lining and

Repairs #2

MILESTONE COMPLETION REPT: D&E 01/03/03 12/20/02
CONTRACT 3931 33%: Gentilly Area

Sewer Rehabilitation Pipe Lining and

Repairs #3

MILESTONE COMPLETION REPT: D&E 01/03/03 01/03/03
CONTRACT 3930 66%: Gentilly Area

Sewer Rehabilitation Pipe Lining and

Repairs #2

MILESTONE COMPLETION A&B 01/20/03 01/07/03
REPORT: BEGIN CONSTRUCTION

UPTOWN-CONTRACT 3938: Uptown

Cleaning & CCTV Inspection

MILESTONE COMPLETION REPT: D&E 02/28/03 02/14/03
CONTRACT 3929 66%: Gentilly Area
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Sewer Rehabilitation Pipe Lining and
Repairs #1

MILESTONE COMPLETION A& B 03/14/03 02/21/03
REPORT: CONTRACT 3938: Uptown
Cleaning & CCTV Inspection

MILESTONE COMPLETION D&E 04/04/03 03/20/03
REPORT: CONTRACT 3931: 66%

Gentilly Area Sewer Rehabilitation Pipe

Lining and Repairs #3

MILESTONE COMPLETION A&B 04/18/03 04/07/03
REPORT: CONTRACT 3938: 66%
Uptown Cleaning & CCTYV Inspection

MILESTONE COMPLETION B&C 04/18/03 04/07/03
REPORT: CONTRACT 3919: 33%
CBD / Fr. Qtr Sewer Rehabilitation,
Point Repair and Line Replacement

MILESTONE COMPLETION D&E 05/16/03 05/06/03
REPORT: CONTRACT 3927: 33%

Gentilly Area Sewer Rehabilitation

Sewer Main Replacement #1

MILESTONE COMPLETION D&E 06/06/03 06/02/03
REPORT: CONTRACT 3927: 66%

Gentilly Area Sewer Rehabilitation

Sewer Main Replacement #1

MILESTONE COMPLETION AB,CD 06/20/03 06/09/03
REPORT: CONTRACT 3801: 33%
24” Force Main from Pumping Stn 15

MILESTONE COMPLETION ABCD 07/11/03 06/27/03
REPORT: CONTRACT 3801: 66%
24” Force Main from Pumping Stn 15
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MILESTONE COMPLETION ABCD 07/11/03 07/08/03

REPORT: CONTRACT 3940: 33%
Mid-City Area Sewer Rehabilitation,
Manhole Rehabilitation

MILESTONE COMPLETION D&E 08/08/03 07/25/03
REPORT: CONTRACT 3928: 33%

Gentilly Area Sewer Rehabilitation —

48” Trunk Sewer Rehabilitation

MILESTONE COMPLETION A /B, C,D 08/08/03 07/30/03
REPORT: CONTRACT 3940: 66%

Mid-City Area Sewer Rehabilitation,

Manhole Rehabilitation

MILESTONE COMPLETION D&E 08/15/03 08/05/03
REPORT: CONTRACT 3939: 33%

Gentilly Area Sewer Rehabilitation

Main Replacement #2

MILESTONE COMPLETION D&E 08/22/03 08/18/03
REPORT: CONTRACT 3936: 33%

Gentilly Area Sewer Rehabilitation

Cleaning, CCTV, and Replacement #1

MILESTONE COMPLETION D&E 09/05/03 08/25/03
REPORT: CONTRACT 3939: 66%

Gentilly Area Sewer Rehabilitation

Main Replacement #2

MILESTONE COMPLETION D&E 09/19/03 09/10/03
REPORT: CONTRACT 3934: 33%

Gentilly Area Sewer Rehabilitation

Follow-up Pipe Lining and Repair #1

MILESTONE COMPLETION D&E 10/10/03 09/30/03
REPORT: CONTRACT 3936: 66%

Gentilly Area Sewer Rehabilitation

Cleaning, CCTV, and Replacement #1
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MILESTONE COMPLETION D&E 10/24/03 10/15/03

REPORT: CONTRACT 3935: 33%
Gentilly Area Sewer Rehabilitation,
Follow-up Pipe Lining and Repair #3

MILESTONE COMPLETION D&E 10/31/03 10/15/03
REPORT: CONTRACT 3928: 66%

Gentilly Area Sewer Rehabilitation-48”

Trunk Sewer Rehabilitation

MILESTONE COMPLETION D&E 10/31/03 10/23/03
REPORT: CONTRACT 3932: 33%

Gentilly Area Sewer Rehabilitation-

Manhole Rehabilitation #1

MILESTONE COMPLETION D&E 11/14/03 10/31/03
REPORT: CONTRACT 3937: 33%

Gentilly Area Sewer Rehabilitation

Cleaning, CCTV, and Repair #2

MILESTONE COMPLETION D&E 11/28/03 11/21/03
REPORT: CONTRACT 3933: 33%

Gentilly Area Sewer Rehabilitation

Manhole Rehabilitation #2

MILESTONE COMPLETION D&E 12/05/03 11/21/03
REPORT: CONTRACT 3941: 33%

Uptown Area Sewer Rehabilitation,

Manhole Rehabilitation

MILESTONE COMPLETION D&E 12/05/03 11/21/03
REPORT: CONTRACT 3935: 66%

Gentilly Area Sewer Rehabilitation

Follow-up Pipe Lining and Repair #2

MILESTONE COMPLETION A&B 12/12/03 12/08/03
REPORT: CONTRACT 3943: 66%

Uptown Area Sewer Rehabilitation,

Excavated Point Repair #2

SEWERAGE AND WATER BOARD PAGE E-51





APPENDIX E
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
MILESTONE COMPLETION D&E 12/19/03 12/08/03

REPORT: CONTRACT 3934: 66%
Gentilly Area Sewer Rehabilitation
Follow-up Pipe Lining and Repair #1

MILESTONE COMPLETION D&E 12/26/03 12/22/03
REPORT: CONTRACT 3932: 66%

Gentilly Area Sewer Rehabilitation

Manhole Rehabilitation #1

MILESTONE COMPLETION D&E 01/02/04 12/22/03
REPORT: CONTRACT 3933: 66%

Gentilly Area Sewer Rehabilitation

Manhole Rehabilitation #2

MILESTONE COMPLETION D&E 01/02/04 12/22/03
REPORT: CONTRACT 3937: 66%

Gentilly Area Sewer Rehabilitation

Cleaning, CCTV, and Repair #2

MILESTONE COMPLETION A&B 01/16/04 01/08/04
REPORT: CONTRACT 3947: 33%

Uptown Area Sewer Rehabilitation,

Excavated Point Repair #4

MILESTONE COMPLETION A&B 01/23/04 01/08/04
REPORT: CONTRACT 3944: 33%

Uptown Area Sewer Manhole

Replacement #1

MILESTONE COMPLETION A&B 01/23/04 01/12/04
REPORT: CONTRACT 3942: 66%

Uptown Area Sewer Rehabilitation,

Excavated Point Repair #1

MILESTONE COMPLETION A&B 01/30/04 01/23/04
REPORT: CONTRACT 3945: 33%

Uptown Area Sewer Rehabilitation,

Excavated Point Repair #3
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MILESTONE COMPLETION A&B 02/06/04 01/26/04

REPORT: CONTRACT 3941: 66%
Uptown Area Sewer Rehabilitation,
Manhole Rehabilitation

MILESTONE COMPLETION A&B 02/13/04 02/04/04
REPORT: CONTRACT 3943: 66%

Uptown Area Sewer Rehabilitation,

Excavated Point Repair #2

MILESTONE COMPLETION A&B 02/20/04 02/04/04
REPORT: CONTRACT 3947: 66%

Uptown Area Sewer Rehabilitation,

Excavated Point Repair #4

MILESTONE COMPLETION A&B 03/26/04 03/15/04
REPORT: CONTRACT 3946: 33%

Uptown Area Sewer Rehabilitation

Sewer Main Replacement #2

MILESTONE COMPLETION A&B 03/26/04 03/15/04
REPORT: CONTRACT 3945: 66%

Uptown Area Sewer Rehabilitation,

Excavated Point Repair #3

MILESTONE COMPLETION A&B 04/09/04 03/24/04
REPORT: CONTRACT 3944: 66%

Uptown Area Sewer Main Replacement

#1

MILESTONE COMPLETION B& C 05/07/04 05/03/04
REPORT: CONTRACT 3920: 33%

CBD / French Quarter Sewer

Rehabilitation Phase 2 Point Repair

MILESTONE COMPLETION A&B 05/21/04 05/14/04
REPORT: CONTRACT 3946: 66%

Uptown Area Sewer Rehabilitation

Sewer Main Replacement #2
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MILESTONE COMPLETION A&B 06/18/04 06/04/04

REPORT: CONTRACT 3949: 33%
Uptown Area Sewer Rehabilitation —
Pipe Lining Repair #1

MILESTONE COMPLETION D&E
REPORT: CONTRACT 3966: Begin

Construction in Basin-Ninth Ward Area

Sewer Rehabilitation-Manhole

Rehabilitation #1

MILESTONE COMPLETION A&B
REPORT: CONTRACT 3950: 33%

Uptown Area Sewer Rehabilitation-

Pipe Lining and Repair #2

MILESTONE COMPLETION AB,CD
REPORT: CONTRACT 3953: 33%

Mid-City Sewer Rehabilitation-Point

Repair #1

MILESTONE COMPLETION B&C
REPORT: CONTRACT 3920- 66%
CBD / Fr Quarter Phase 2 Pt Repair

MILESTONE COMPLETION A&B
REPORT: CONTRACT 3951-33%

Uptown Area Sewer Rehabilitation-

Pipe Lining and Repair #3

MILESTONE COMPLETION A B,C D
REPORT: CONTRACT 3954-33%

Mid City Sewer Rehabilitation-Sewer

Main Replacement #1

MILESTONE COMPLETION A B,CD
REPORT: CONTRACT 3954-66% -

Mid City Sewer Rehabilitation-Sewer

Main Replacement #1

07/12/04

07/02/04

07/23/04

07/30/04

08/06/04

08/06/04

08/27/04

06/21/04

06/24/04

07/19/04

07/22/04

08/02/04

08/02/04

08/23/04
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MILESTONE COMPLETION A&B 08/27/04 08/23/04

REPORT: CONTRACT 3952-33%
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #4

MILESTONE COMPLETION A B, C,D 08/27/04 08/23/04
REPORT: CONTRACT 3956-33%

Mid-City Area Sewer Rehabilitation -

Excavated Point Repair #2

MILESTONE COMPLETION D&E 08/27/04 08/23/04
REPORT: CONTRACT 3966-33%

9™ Ward Area Sewer Rehabilitation-

Manhole Rehabilitation #1

MILESTONE COMPLETION A B,C,D 11/02/04 08/16/04
REPORT: CONTRACT 3953-66%

Mid-City Area Sewer Rehabilitation-

Point Repair #1

MILESTONE COMPLETION A /B, C,D 09/10/04  09/01/04
REPORT: CONTRACT 3956-66%

Mid City Area Excavated Point Repair

#2

MILESTONE COMPLETION A&B 09/24/04 09/22/04
REPORT: CONTRACT 3948-33%

Uptown Area Sewer Rehabilitation-

Sewer Main Replacement #3

MILESTONE COMPLETION D&E 10/01/04 09/28/04
REPORT: CONTRACT 3966-66% 9"

Ward Area Sewer Rehabilitation-

Manhole Replacement #1

MILESTONE COMPLETION A&B 10/08/05 09/28/04
REPORT: CONTRACT 3951-66%

Uptown Area Sewer Rehabilitation-

Pipe Lining and Repair #3
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MILESTONE COMPLETION A&B 10/08/04 09/28/04

REPORT: CONTRACT 3952-66%
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #4

MILESTONE COMPLETION A&B 10/22/04 10/19/04
REPORT: CONTRACT 3949-66%

Uptown Area Sewer Rehabilitation-

Pipe Lining and Repair #1

MILESTONE COMPLETION Citywide 10/29/04 10/19/04
REPORT: CONTRACT 3849-33%

East Bank Gravity Sewer

Interconnections

MILESTONE COMPLETION B&C 10/29/04 10/21/04
REPORT: CONTRACT 3921-33%

CBD / French Quarter Sewer

Rehabilitation Phase 2 Pipe Lining

MILESTONE COMPLETION B&C 11/4/04 10/29/04
REPORT: CONTRACT 3922-33%

CBD / French Quarter Sewer

Rehabilitation Phase 2 Manhole

Rehabilitation

MILESTONE COMPLETION A /B, C,D 11/19/04 11/02/04
REPORT: CONTRACT 3955-33%
Mid City Sewer Main Replacement #2

MILESTONE COMPLETION Citywide 11/19/04 11/09/04
REPORT: CONTRACT 3950-66%

East Bank Gravity Sewer

Interconnections

MILESTONE COMPLETION B&C 11/26/04 11/22/04
REPORT: CONTRACT 3921-66%

CBD / French Quarter Sewer

Rehabilitation Phase 2 Pipe Lining
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MILESTONE COMPLETION B&C 12/14/04 12/14/04

REPORT: CONTRACT 3922-66%
CBD / French Quarter Sewer
Rehabilitation Phase 2 Manhole
Rehabilitation

MILESTONE COMPLETION A B,C,D 01/07/04 12/27/04
REPORT: CONTRACT 3955-66%

Mid City Area Sewer Rehabilitation-

Sewer Main Replacement #2

MILESTONE COMPLETION A&B 01/07/04 12/27/04
REPORT: CONTRACT 3948-66%

Uptown Area Sewer Rehabilitation-

Sewer Main Replacement #3

MILESTONE COMPLETION D&E 12/27/04 12/30/04
REPORT: END CONTRUCTION-

GENTILLY

MILESTONE COMPLETION ABCD 01/14/05 01/10/05

REPORT: CONTRACT 3959-33%
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #3

MILESTONE COMPLETION Citywide 01/28/05 01/20/05
REPORT: CONTRACT 3949-66%
East Bank Gravity Inter-Connections

MILESTONE COMPLETION A /B C D 02/11/05 02/03/05
REPORT: CONTRACT 3959-66%

Mid City Area Rehabilitation-Sewer

Main Rehabilitation #3

MILESTONE COMPLETION A B,C D 03/04/05 02/23/05
REPORT: CONTRACT 3958-33%

Mid City Area Rehabilitation-Sewer

Rehabilitation #2
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MILESTONE COMPLETION Citywide 05/17/05 03/14/05

REPORT: CONTRACT 3859-33%
East Bank Pumping Stations, Physical
Improvements #2

MILESTONE COMPLETION A B, C,D 03/21/05 03/17/05
REPORT: CONTRACT 3957-33%

Mid City Area Rehabilitation-Sewer

Rehabilitation #1

MILESTONE COMPLETION A B,C,D 04/01/05 03/29/05
REPORT: CONTRACT 3960-33%

Mid City Area Rehabilitation-Sewer

Rehabilitation #4

MILESTONE COMPLETION A B,C,D 04/08/05 03/29/05
REPORT: CONTRACT 3961-33%

Mid City Area Rehabilitation-Sewer

Rehabilitation #5

MILESTONE COMPLETION A&B 04/25/05 04/20/05
REPORT: BEGIN CONSTRUCTION:
Carrollton Basin

MILESTONE COMPLETION A /B, C,D 04/29/05 04/20/05
REPORT: CONTRACT 3958-66%

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #2

MILESTONE COMPLETION A /B, C,D 05/02/05 05/10/05
REPORT: CONTRACT 3957-66%

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #12

MILESTONE COMPLETION Citywide 06/03/05 05/23/05
REPORT: CONTRACT 3859-66% East

Bank Pumping Stations Physical

Improvements #3
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MILESTONE COMPLETION A&B 06/10/05 06/02/05

REPORT: CONTRACT 3973-33%
Carrollton Area Sewer Rehabilitation-
Manhole Rehabilitation #1

MILESTONE COMPLETION B&C 06/27/05 06/22/05
REPORT: CONTRACT 3636-33%
CBD Sewer / Fiber Pilot Project

MILESTONE COMPLETION A B,C,D 07/01/05 06/22/05
REPORT: CONTRACT 3963-33%

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #6

MILESTONE COMPLETION A B,C,D 07/10/05 06/22/05
REPORT: CONTRACT 3964-33%

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #7

MILESTONE COMPLETION A /B, C D 07/01/05 06/22/05
REPORT: CONTRACT 3961-66%

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #5

MILESTONE COMPLETION A /B, C,D 07/08/05 06/22/05
REPORT: CONTRACT 3960-66%

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #4

MILESTONE COMPLETION A /B C D 07/15/05 07/08/05
REPORT: CONTRACT 3962 -33%

Mid City Area Sewer Rehabilitation-

Manhole Rehabilitation #2

MILESTONE COMPLETION A&B 07/15/05 07/08/05
REPORT: CONTRACT 3973 —66%

Carrollton Area Sewer Rehabilitation-

Manhole Rehabilitation #1
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MILESTONE COMPLETION CITYWIDE 08/03/05 07/22/05

REPORT: CONTRACT 3866-33%
East Bank Pumping Stations Physical
Improvements #1

MILESTONE COMPLETION A B, C,D 07/29/05 07/22/05
REPORT: CONTRACT 3962 —66%

Mid City Area Sewer Rehabilitation-

Manhole Rehabilitation #2

MILESTONE COMPLETION B&C 08/16/05  08/05/05
REPORT: CONTRACT 3636-33%
CBD Sewer / Fiber Pilot Project

MILESTONE COMPLETION A 08/12/05 08/05/05
REPORT: CONTRACT 3819-33%

New Force Main from SPS 20 to SPS

21

MILESTONE COMPLETION A /B, C,D 08/19/05 08/02/05
REPORT: CONTRACT 3965 -33%

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #8

MILESTONE COMPLETION CITYWIDE 08/29/05 08/19/05
REPORT: CONTRACT 3866-66%

East Bank Pumping Stations Physical

Improvements #1

MILESTONE COMPLETION CITYWIDE 08/30/05 08/19/05
REPORT: CONTRACT 3867-33%

East Bank Pumping Stations Physical

Improvements #3

MILESTONE COMPLETION CITYWIDE 08/30/05 08/19/05
REPORT: CONTRACT 3868-33%

East Bank Pumping Stations Physical

Improvements #4
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MILESTONE COMPLETION B&C 11/13/06 10/26/06

REPORT: END CONTRUCTION-
CBD / FRENCH QUARTER

MILESTONE COMPLETION A&B 11/13/06 10/26/06
REPORT: END CONTRUCTION-

UPTOWN

MILESTONE COMPLETION A BC D 09/08/08 08/28/08

REPORT: RESUME
CONSTRUCTION: MID CITY 3647-
Manhole to manhole sanitary sewer
main replacement at various locations
throughout Orleans Parish

MILESTONE COMPLETION D&E 09/11/08 08/28/08
REPORT: RESUME

CONSTRUCTION: NINTH WARD

3647-Manhole to manhole sanitary

sewer main replacement at various

locations throughout Orleans Parish

MILESTONE COMPLETION A B,CD 10/10/08 10/06/08
REPORT: CONTRACT 3647-33%-

(Mid-City)-:Manhole to manhole

sanitary sewer main replacement at

various locations throughout Orleans

Parish

MILESTONE COMPLETION A&B 10/20/08 10/07/08
REPORT: RESUME

CONSTRUCTION CARROLLTON-

CONTRACT 3647 Manhole to

manhole sanitary sewer main

replacement at various locations

throughout Orleans Parish

MILESTONE COMPLETION AB,CD 10/17/08 10/14/08
REPORT: CONTRACT 3647-66%-
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(Mid-City)-:Manhole to manhole
sanitary sewer main replacement at
various locations throughout Orleans
Parish

MILESTONE COMPLETION D&E 10/31/08 10/14/08
REPORT: CONTRACT 3647-33%-

(Ninth Ward)- Manhole to manhole

sanitary sewer main replacement at

various locations throughout Orleans

Parish

MILESTONE COMPLETION A&B 11/14/08 11/10/08
REPORT: CONTRACT 3647-33%-

(Carrollton)- Manhole to manhole

sanitary sewer main replacement at

various locations throughout Orleans

Parish

MILESTONE COMPLETION A&B 12/12/08 12/05/08
REPORT: CONTRACT 3647-66%-

(Carrollton)- Manhole to manhole

sanitary sewer main replacement at

various locations throughout Orleans

Parish

MILESTONE COMPLETION E 03/16/09 03/06/09
REPORT: BEGIN CONSTRUCTION-

NEW ORLEANS EAST:

CONTRACT 3708-New Orleans East

Rehabilitation-Manhole Rehabilitation

#1

MILESTONE COMPLETION E 04/17/09 03/27/09
REPORT: CONTRACT 3708-33%-

New Orleans East Rehabilitation-

Manhole Rehabilitation #1
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MILESTONE COMPLETION
REPORT-66%-CONTRACT 3708-
New Orleans East Rehabilitation-
Manhole Rehabilitation #1

MILESTONE COMPLETION
REPORT-33%-CONTRACT 3974-
Lower Ninth Ward Area Sewer
Rehabilitation-Point Repair #1

MILESTONE COMPLETION
REPORT-33%-CONTRACT 3971-
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #13

MILESTONE COMPLETION
REPORT-33%-CONTRACT 3970-
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation#12

MILESTONE COMPLETION
REPORT-33%-CONTRACT 3969-
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation#11

MILESTONE COMPLETION
REPORT-66%-CONTRACT 3974-
Lower Ninth Ward Area Sewer
Rehabilitation-Point Repair #1

Paragraph 68

1ST INSTALLMENT: CIVIL
PENALTY $500,000

2ND INSTALLMENT: CIVIL
PENALTY $500,000 + INTEREST

3RD INSTALLMENT: CIVIL

E 04/24/09

D&E 06/19/09

AB,C D 06/26/09

A B,C,D 07/03/09

A BCD 07/03/09

D&E 07/17/09

CITYWIDE 07/23/98

CITYWIDE 07/23/99

CITYWIDE 07/23/00

04/15/09

06/03/09

06/12/09

06/18/09

06/18/09

06/30/09

07/20/98

07/16/99

07/13/00 Certificate of
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PENALTY $500,000 + INTEREST Release of
Judgment Lien:
7/21/00

Paragraph 71

NOTIFICATION OF CIVIL CITYWIDE 07/23/98 07/20/98

PENALTY PAYMENT #1: EPA &

DOJ

NOTIFICATION OF CIVIL CITYWIDE 07/23/99 07/16/99

PENALTY PAYMENT #2: EPA &

DOJ

NOTIFICATION OF CIVIL CITYWIDE 07/23/00 07/13/00 Certificate of

PENALTY PAYMENT #3: EPA & Release of

DOJ Judgment Lien:
7/21/00

Paragraph 91

STIPULATED PENALTY PAID (Fine CITYWIDE 06/23/99 06/11/99 Penalty assessed

Assessed in EPA Letter 5/24/99) for 1998 activity.

NOTIFICATION OF PAYMENT: CITYWIDE 06/23/99 06/11/99

STIPULATED PENALTY

STIPULATED PENALTY PAID (SWB CITYWIDE 05/07/00 05/01/00 Penalty assessed

Letter 4/7/00) for a TSS violation

NOTIFICATION OF PAYMENT: CITYWIDE 05/02/00 05/02/00

STIPULATED PENALTY

STIPULATED PENALTY PAID (SWB CITYWIDE 11/15/00 11/15/00 Penalty assessed

Letter 11/15/00) for Unauthorized
Discharge

NOTIFICATION OF PAYMENT: CITYWIDE 11/15/00 11/15/00 Penalty assessed

STIPULATED PENALTY

for Unauthorized
Discharge
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STIPULATED PENALTY PAID (SWB CITYWIDE 01/12/01 01/09/01 Penalty assessed
Letter 01/09/01) for Unauthorized
Discharge
NOTIFICATION OF PAYMENT: CITYWIDE 01/12/01 01/09/01 Penalty assessed
STIPULATED PENALTY for Unauthorized
Discharge
STIPULATED PENALTY PAID (SWB CITYWIDE 04/14/01 04/6/01 Penalty assessed
Letter 04/6/01) for BOD, TSS
NOTIFICATION OF PAYMENT: CITYWIDE 04/14/01 04/06/01 Penalty assessed
STIPULATED PENALTY for BOD, TSS
STIPULATED PENALTY PAID (SWB CITYWIDE 05/15/01 05/10/01 Penalty assessed
Letter 05/10/01) for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 05/15/01 05/10/01 Penalty assessed
STIPULATED PENALTY for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 07/15/01 06/25/01 Penalty assessed
STIPULATED PENALTY for BOD and TSS
violations
STIPULATED PENALTY PAID (SWB CITYWIDE 07/15/01 06/25/01 Penalty assessed
Letter 06/25/01) for Unauthorized
Discharge
NOTIFICATION OF PAYMENT: CITYWIDE 07/15/01 06/25/01 Penalty assessed
STIPULATED PENALTY for Unauthorized
Discharge
STIPULATED PENALTY PAID (SWB CITYWIDE 03/16/01 07/16/01 Penalty assessed
Letter 07/16/01) for BOD and TSS
violations. Interest
paid.
NOTIFICATION OF PAYMENT: CITYWIDE 03/16/01 07/16/01 Penalty assessed

STIPULATED PENALTY

for BOD and TSS
violations. Interest
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paid.
STIPULATED PENALTY PAID (SWB CITYWIDE 08/15/01 07/18/01 Penalty assessed
Letter 07/18/01) for BOD and TSS
violations.
NOTIFICATION OF PAYMENT: CITYWIDE 08/15/01 07/18/01 Penalty assessed
STIPULATED PENALTY for BOD and TSS
violations.
STIPULATED PENALTY PAID (SWB CITYWIDE 09/15/01 08/16/01 Penalty assessed
Letter 08/16/01) for TSS violations.
NOTIFICATION OF PAYMENT: CITYWIDE 09/15/01 08/16/01 Penalty assessed
STIPULATED PENALTY for TSS violations.
STIPULATED PENALTY PAID CITYWIDE 11/14/01 10/15/01 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 11/14/01 10/15/01 Penalty assessed
STIPULATED PENALTY for TSS violations
STIPULATED PENALTY PAID CITYWIDE 12/15/01 11/19/01 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 12/15/01 11/19/01 Penalty assessed
STIPULATED PENALTY for TSS violations
STIPULATED PENALTY PAID CITYWIDE 01/11/02 12/17/01 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 01/11/02 12/17/01 Penalty assessed
STIPULATED PENALTY for TSS violations
STIPULATED PENALTY PAID CITYWIDE 02/14/02 01/23/02 Penalty assessed
for BOD, TSS
violations
NOTIFICATION OF PAYMENT: CITYWIDE 02/14/02 01/23/02 Penalty assessed

STIPULATED PENALTY

for BOD, TSS
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violations
STIPULATED PENALTY PAID CITYWIDE 03/17/02 03/04/02 Penalty assessed
for BOD, TSS
violations
NOTIFICATION OF PAYMENT: CITYWIDE 03/17/02 03/04/02 Penalty assessed
STIPULATED PENALTY for BOD, TSS
violations
STIPULATED PENALTY PAID CITYWIDE 04/14/02 03/25/02 Penalty assessed
for BOD, TSS
violations
NOTIFICATION OF PAYMENT: CITYWIDE 04/14/02 03/26/02 Penalty assessed
STIPULATED PENALTY for BOD, TSS
violations
STIPULATED PENALTY PAID CITYWIDE 05/15/02 04/19/02 Penalty assessed
for BOD, TSS
violations
NOTIFICATION OF PAYMENT: CITYWIDE 05/15/02 04/19/02 Penalty assessed
STIPULATED PENALTY for BOD, TSS
violations
STIPULATED PENALTY PAID CITYWIDE 06/14/02 05/24/02 Penalty assessed
for BOD violation
NOTIFICATION OF PAYMENT: CITYWIDE 06/14/02 05/24/02 Penalty assessed
STIPULATED PENALTY for BOD violations
STIPULATED PENALTY PAID CITYWIDE 03/17/03 02/18/03 Penalty assessed
for BOD, TSS
violations
NOTIFICATION OF PAYMENT: CITYWIDE 03/17/03 02/18/03 Penalty assessed

STIPULATED PENALTY

for BOD, TSS
violations
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APPENDIX E
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/18/03 Penalty assessed
for TSS violation
NOTIFICATION OF PAYMENT: CITYWIDE 04/16/03 03/18/03 Penalty assessed
STIPULATED PENALTY for TSS violation
STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/28/03 Penalty assessed
for BOD violation
(late notification
by contractor)
NOTIFICATION OF PAYMENT: CITYWIDE 04/16/03 03/28/03 Penalty assessed
STIPULATED PENALTY for BOD violation
(late notification
by contractor)
STIPULATED PENALTY PAID CITYWIDE 06/14/03 05/23/03 Penalty assessed
for TSS and BOD
violations
NOTIFICATION OF PAYMENT: CITYWIDE 06/14/03 05/23/03 Penalty assessed
STIPULATED PENALTY for TSS and BOD
violations
STIPULATED PENALTY PAID CITYWIDE 07/15/03 06/30/03 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 07/15/03 07/01/03 Penalty assessed
for TSS violations
STIPULATED PENALTY PAID CITYWIDE 08/14/03 07/17/03 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 08/14/03 07/18/03 Penalty assessed
for TSS violations
STIPULATED PENALTY PAID CITYWIDE 09/14/03 08/15/03 Penalty assessed

for TSS violations
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CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
NOTIFICATION OF PAYMENT CITYWIDE 09/14/03 08/18/03 Penalty assessed
for TSS violations
STIPULATED PENALTY PAID CITYWIDE 02/14/04 01/30/04 Penalty assessed
for Unauthorized
Discharge
NOTIFICATION OF PAYMENT CITYWIDE 02/14/04 01/30/04 Penalty assessed
for Unauthorized
Discharge
STIPULATED PENALTY PAID CITYWIDE 06/14/04 06/04/04 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT CITYWIDE 06/14/04 06/04/04 Penalty assessed
for TSS violations
STIPULATED PENALTY PAID CITYWIDE 01/14/05 12/21/04 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT CITYWIDE 01/14/05 12/21/04 Penalty assessed
for TSS violations
STIPULATED PENALTY PAID CITYWIDE 05/15/08 05/14/08 Penalty assessed
for TSS violations
($2500)
NOTIFICATION OF PAYMENT CITYWIDE 05/15/08 05/14/08 Penalty assessed

for TSS violations
($2500)
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
Paragraph 95
NOTIFICATION OF FORCE CITYWIDE 11/29/02 11/18/02 Request relief
MAJUERE: HURRICANES LILLI from TSS
AND KENNA stipulated penalties
NOTIFICATION OF FORCE CITYWIDE 09/08/05 09/06/05 Initial Request
MAJUERE: HURRICANE KATRINA from Most
Consent Decree
Stipulated
Penalties
NOTIFICATION OF FORCE E 03/06/06 04/06/06 Request relief
MAJUERE: HURRICANE KATRINA to from stipulated
04/14/06 penalties for open
Cross connections
NOTIFICATION OF FORCE D 04/21/06 04/21/06 Request relief
MAJUERE: HURRICANE KATRINA from stipulated
penalties for open
Cross connections
Exhibit 6 (SEP)
SITE ASSESSMENT REPORT E 05/28/98 05/22/98
DESIGN PLAN (INCLUDE E 10/25/98 10/23/98
CONTINGENCY PLAN)
IMPLEMENTATION: DESIGN PLAN E 05/02/00 05/02/00
PROGRESS REVIEW #1 E 06/01/00 06/01/00
MONITORING REPORT #1 E 07/01/00 06/28/00
PROGRESS REVIEW #2 E 12/01/00 12/01/00
MONITORING REPORT #2 E 12/31/00 12/28/00
PROGRESS REVIEW #3 E 06/01/01 06/01/01
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

MONITORING REPORT #3 07/01/01 06/01/01

PROGRESS REVIEW #4 06/01/02 05/30/02
MONITORING REPORT #4 07/01/02 05/30/02

FINAL PROGRESS REVIEW 04/28/03 04/28/03

m m m m m

FINAL MONITORING REPORT 04/28/03 04/28/03
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Sewerage & Water Board or NEw ORLEANS

625 ST. JOSEPH STREET
C. RAY NAGIN, President NEW ORLEANS, LA 70165 ¢504-529-2837 OR 52W-ATER
TOMMIE A. VASSEL, President Pro-Tem www.swbnola.org

July 31, 2009

Chief, Water Enforcement Branch (6EN-W)
Compliance Assurance and Enforcement Division
U.S. Environmental Protection Agency, Region 6
1445 Ross Avenue

Dallas, Texas 75202-2733

Chief, Environmental Enforcement Section
Environmental and Natural Resources Division
U.S. Department of Justice

601 D Street

Room 2121

Washington, DC 20004-7611

Reference DOJ Case No. 90-5-1-4032

Subject: Quarterly Report — Period Ending: June 30, 2009
DUNS NO.: 075047 787

Re: Sewerage and Water Board of New Orleans
Consent Decree — Civil Action No. 93-3212
Paragraph 61: Quarterly Report — Period Ending: June 30, 2009

Gentlemen:

Pursuant to Paragraph 61 of the Consent Decree, the Sewerage and Water Board (S&WB) hereby
submits the Quarterly Report for the period ending June 30, 2009.

This report contains a summary of compliance with and activities related to:

6l.a

The Collection System Evaluation Studies
Collection System Evaluation Reports
Implementation of Remedial Measures Action Plans
The Supplemental Environmental Project

Members of the Board: ALAN ARNOLD e JACQUELYN B. CLARKSON ¢ BENJAMIN L. EDWARDS, SR. ¢ ARNIE FIELKOW ¢ KAREN HENLEY-RAYMOND

e C. RAY NAGIN ¢ FLORENCE W. SCHORNSTEIN ¢ TOMMIE A VASSEL ¢ CYNTHIA WILLARD-LEWIS ¢ GERALD WILLIAMS, PHD e LOYCE P. WRIGHT
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U.S. Environmental Protection Agency
United States Department of Justice
July 31, 2009

61.b
e Retained Cross Connections

61.c
e O&M Plan for the Fluidized Bed Incinerator (Status)

These activities are described in Sections VIII, X1, XV, and XXI of the Decree. For ready reference,
the Executive Summary contains a synopsis of the Quarterly Report, including Consent Decree
accomplishments that occurred during the quarter. Detailed activities described according to Consent
Decree section and paragraph order, are summarized in Sections | through Section 1V of the report.
The appendix contains additional information and backup material for each section. Appendix E
contains a listing of all Consent Decree accomplishments since the inception of the decree.

I certify that the information contained in or accompanying this document is true, accurate, and
complete. As to those identified portions of this document for which I cannot personally verify their
truth and accuracy, | certify as the official having supervisory responsibility for the persons who,
acting under my direct instructions, made the verification, that this is true, accurate, and complete.

Sincerely,

W (S Foste
Marcia A. St. Martin
Executive Director

CC: Ted Palit, USEPA
Henry Diamond, Beveridge & Diamond, P.C.
Benjamin F. Wilson, Beveridge & Diamond, P.C.
Carlton F. Dufrechou, Lake Pontchartrain Basin Foundation
Barry Kohl, Orleans Audubon Society
Mary Lee Orr, Louisiana Environmental Action Network
Linda Walker, League of Women Voters of New Orleans

Members of the Board: ALAN ARNOLD e JACQUELYN B. CLARKSON ¢ BENJAMIN L. EDWARDS, SR. ¢ ARNIE FIELKOW ¢ KAREN HENLEY-RAYMOND

e C. RAY NAGIN ¢ FLORENCE W. SCHORNSTEIN ¢ TOMMIE A VASSEL ¢ CYNTHIA WILLARD-LEWIS ¢ GERALD WILLIAMS, PHD e LOYCE P. WRIGHT
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Executive Summary

Comprehensive Collection System Remedial Measures

Planning Activities

e The Board has met the requirements for Collection System Evaluation Studies in all
nine basins, as set forth in Section XV, Paragraphs 34, 35 and 36, of the Consent
Decree.

Design Activities

e Contract No. 3975, Lower Ninth Ward Area Sewer Rehabilitation — Point Repair No.
2, was awarded to Wallace C. Drennan, Inc. (Drennan) on July 20, 2005. The Board
did not issue a Notice to Proceed due to the occurrence of Hurricane Katrina. The
Board and Drennan are negotiating a change order for cost increases since the
original bid. A successful negotiation will allow the Board to continue work without
the delay of rebidding the project.

e Design, bid and award activities for the following contracts were disrupted by
Hurricane Katrina; work has been postponed per Board communication with the
EPA:

— Phase 1 Capacity Contract No. 3829, Force Main in Read Boulevard from Dwyer
Road to Almonaster Avenue, Force Main in Old Gentilly Road from SPS McCoy
to Read Boulevard, and Force Main in Michoud Boulevard from Willowbrook
Drive to Chef Menteur Highway

— Phase 1 Capacity Contract No. 3871, East Bank Pump Stations Physical
Improvements No. 5

— Phase 1, 2, 3, 4, and 5 Capacity projects

e Final design for the Mid-City, Lower Ninth Ward, and Carrollton Basins continued
during the second quarter of 2009.

e Final design for the New Orleans East Basin was initiated during the second quarter
of 20009.

e Preliminary design for the South Shore Basin continued during the second quarter of
20009.

e Contract No. 3982, Lower Ninth Ward Area Sewer Rehabilitation — Sewer
Rehabilitation No. 1, advertised for bids starting on May 20, 2009. Bids were
received and opened on June 19, 2009; bid evaluation and award procedures are
underway.
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Executive Summary

Contract No. 3983, Lower Ninth Ward Area Sewer Rehabilitation — Sewer
Rehabilitation No. 2, advertised for bids starting on May 20, 2009. Bids were
received and opened on June 19, 2009; bid evaluation and award procedures are
underway.

Construction Activities

The original End Construction milestone for the Mid-City Basin was December 31,
2006. Following Hurricane Katrina, the Board invoked the force majeure provision
of the Consent Decree and engaged with the EPA in re-negotiation of the remaining
milestones, including the completion of the Mid-City Basin.

Construction activities for the following contracts were disrupted by Hurricane
Katrina; work has been postponed per Board communication with the EPA pursuant
to the Force Majeure extension:

— Contract No. 3960, Mid-City Area Sewer Rehabilitation — Sewer Rehabilitation
No. 4

— Contract No. 3967, Mid-City Area Sewer Rehabilitation — Sewer Rehabilitation
No. 9

— Contract No. 3870, Phase 1 Capacity — East Bank Pump Stations Physical
Improvements No. 6

The Board reached the 33% milestone completion for work in the Mid-City Basin
under Contract No. 3969, Mid-City Area Sewer Rehabilitation — Sewer Rehabilitation
No. 11, ahead of schedule on June 12, 2009.

The Board reached the 33% milestone completion for work in the Mid-City Basin
under Contract No. 3970, Mid-City Area Sewer Rehabilitation — Sewer Rehabilitation
No. 12, ahead of schedule on June 12, 2009.

The Board reached the 33% milestone completion for work in the Mid-City Basin
under Contract No. 3971, Mid-City Area Sewer Rehabilitation — Sewer Rehabilitation
No. 13, ahead of schedule on June 5, 2009.

The original End Construction milestone for the Lower Ninth Ward Basin was
December 31, 2007. Following Hurricane Katrina, the Board invoked the force
majeure provision of the Consent Decree and engaged with the EPA in re-negotiation
of the remaining milestones, including the completion of the Lower Ninth Ward
Basin.

The Board reached the 33% milestone completion for work in the Lower Ninth Ward
Basin under Contract No. 3974, Lower Ninth Ward Area Sewer Rehabilitation —
Point Repair No. 1, ahead of schedule on May 29, 20009.
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Executive Summary

e The Board reached the 66% milestone completion for work in the Lower Ninth Ward
Basin under Contract No. 3974, Lower Ninth Ward Area Sewer Rehabilitation —
Point Repair No. 1, ahead of schedule on June 26, 20009.

e The original End Construction milestone for the Carrollton Basin was December 31,
2008. Following Hurricane Katrina, the Board invoked the force majeure provision
of the Consent Decree and engaged with the EPA in re-negotiation of the remaining
milestones, including the completion of the Carrollton Basin.

e The original Begin Construction milestone for the New Orleans East Basin was
January 1, 2007. Following Hurricane Katrina, the Board invoked the force majeure
provision of the Consent Decree and engaged with the EPA in re-negotiation of the
remaining milestones, including initiation of construction in the New Orleans East
Basin.

e The Board reached the 66% milestone completion for work in the New Orleans East
Basin under Contract No. 3708, New Orleans East Area Sewer Rehabilitation —
Manhole Rehabilitation No. 1, ahead of schedule on April 3, 2009.

e The original Begin Construction milestone for the South Shore Basin was January 1,
2008. Following Hurricane Katrina, the Board invoked the force majeure provision
of the Consent Decree and engaged with the EPA in re-negotiation of the remaining
milestones, including initiation of construction in the South Shore Basin.
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Executive Summary

Supplemental Environmental Project

e The Consent Decree requirements for completion of the Supplemental
Environmental Project (SEP) were completed during the second quarter of 2003.

e The Consent Decree requirements for completion of the Supplemental
Environmental Project (SEP) were completed during the second quarter of 2003.
The Department of Justice “confirmed” the SEP completion report in a March 11,
2008 letter from Arnold Rosenthal to Henry Diamond, which stated: “[t]he
Consent Decree does not provide that the United States approve your completion
report for the SEP. That said, the United States finds your report satisfactory and,
as we’ve said before, is very pleased that the project was a success.”
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Executive Summary

Total Retained Cross Connections 112
e Retained Cross Connections inspected and secure 89
e Retained Cross Connections permanently sealed prior to the 18

second quarter of 2009

e Retained Cross Connections permanently sealed in the second 0
quarter of 2009

e Connections - Drain-to-drain, thus not requiring inspection 3

e Connections - Sewer-to-sewer, thus not requiring inspection 2

e Retained Cross connections not secured or inspected 0
Total Retained Cross Connections 112
Cross Connections Discovered

e Cross Connections discovered 0

e Cross Connections sealed 0
Cross Connections Opened 0
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Executive Summary

Operation and Maintenance of the Fluidized Bed
Incinerator

e The supplemental report on the operation and maintenance of the Fluidized Bed
Incinerator (Appendix D, tab 5) addresses the items specific to the Consent Decree,
Paragraph 61 c:

1. Periodic Inspection of Monitoring Devices

2. Periodic Calibration of Monitoring Devices

3. Inspection of the Wet Scrubber

4. Verification of Operation in Accordance with the Approved O&M
Plan

5. Continuous Emissions Monitoring Equipment (CEM) On-line

Reliability

The FBI was severely damaged during the flooding and devastating winds
associated with Hurricane Katrina. The FBI repair work began on September 24,
2007 and returned to service on August 8, 2008, well ahead of the established
December 15, 2008 deadline. An initial 180-day start up period is allowed under our
existing air permit #2140-00089-02 general condition VIII and IX.

A successful Emission Compliance Test (FBI stack test) was completed on January
27, 2009 satisfying all conditions of the Louisiana Department of Environmental
Quality’s air permit #2140-00089-02. The test was conducted using EPA methods 1-
5, 6C, 7E, 10, 25A & 29.

DEQ has not finished evaluating these results, but the Board’s consultants are
engaged with DEQ on this issue and have reported that only slight revisions to the
Title V permit might be made. Nevertheless, because the FBI has now been
operating for a “full quarter following approval by the State,” as specified in
Paragraph 56(c) of the draft Modified Consent Decree, the Board has included FBI
operation and maintenance reports in Appendix D of this report.

The Board submitted the Interim Fluidized Bed Incinerator Operation &
Maintenance Plan on July 31, 2009.
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Executive Summary

Consent Decree Accomplishments

During the Second Quarter, 2009 the following actions occurred under Consent Decree —
Civil Action No. 93-3212. All Consent Decree accomplishments are listed in Appendix
E of this report.

Paragraph 45

66% Completion: Contract 3708

Contract 3708 New Orleans East Rehabilitation-Manhole Rehabilitation
#1

District: E

Scheduled Date: 07/18/09

Actual Date: 04/03/09

Set 33% / 66% Milestones: Contract 3974 (Revised for Restart, Post Katrina)

Contract 3974 Lower Ninth Ward Area Sewer Rehabilitation-Point Repair
#1

District: D&E

Scheduled Date: 04/17/09

Actual Date: 04/14/09

33% Completion: Contract 3974

Contract 3974 Lower Ninth Ward Area Sewer Rehabilitation-Point Repair
#1

District: D&E

Scheduled Date: 11/02/09

Actual Date: 05/29/09

33% Completion: Contract 3971

Contract 3971 Mid City Area Sewer Rehabilitation-Sewer Rehabilitation
#13

District: A B,CD

Scheduled Date: 11/02/09

Actual Date: 06/05/09
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Consent Decree Accomplishments

33% Completion: Contract 3970

Contract 3970 Mid City Area Sewer Rehabilitation-Sewer Rehabilitation
#12

District: A B,CD

Scheduled Date: 11/12/09

Actual Date: 06/12/09

33% Completion: Contract 3969

Contract 3969 Mid City Area Sewer Rehabilitation-Sewer Rehabilitation
#11

District: A B, CD

Scheduled Date: 11/02/09

Actual Date: 06/12/09

66% Completion: Contract 3974

Contract 3974 Lower Ninth Ward Area Sewer Rehabilitation-Point Repair
#1

District: D&E

Scheduled Date: 12/22/09

Actual Date: 06/26/09

Paragraph 61

1st Quarter Consent Decree Report

District: Citywide
Scheduled Date: 05/01/09
Actual Date: 04/29/09

Paragraph 65

Milestone Completion Report: 66% Completion Contract 3708

Contract 3708 New Orleans East Rehabilitation-Manhole Rehabilitation
#1

District: E

Scheduled Date: 04/24/09

Actual Date: 04/15/09
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Consent Decree Accomplishments

Milestone Completion Report: 33% Completion Contract 3974

Contract 3974 Lower Ninth Ward Area Sewer Rehabilitation-Point Repair
#1

District: D&E

Scheduled Date: 06/19/09

Actual Date: 06/03/09

Milestone Completion Report: 33% Completion Contract 3971

Contract 3971 Mid City Area Sewer Rehabilitation-Sewer Rehabilitation
#13

District: A B,CD

Scheduled Date: 06/26/09

Actual Date: 06/12/09

Milestone Completion Report: 33% Completion Contract 3970

Contract 3970 Mid City Area Sewer Rehabilitation-Sewer Rehabilitation
#12

District: A B,CD

Scheduled Date: 07/03/09

Actual Date: 06/18/09

Milestone Completion Report: 33% Completion Contract 3969

Contract 3969 Mid City Area Sewer Rehabilitation-Sewer Rehabilitation
#11

District: A B CD

Scheduled Date: 07/03/09

Actual Date: 06/18/09

Milestone Completion Report: 66% Completion Contract 3974

Contract 3974 Lower Ninth Ward Area Sewer Rehabilitation-Point Repair
#1

District: D&E

Scheduled Date: 07/17/09

Actual Date: 06/30/09
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Section |
Collection System Remedial Program

CONSENT DECREE SECTION XV, PARAGRAPHS 33-49
CLEAN WATER ACT REMEDIAL MEASURES:
COMPREHENSIVE COLLECTION SYSTEM REMEDIAL
PROGRAM

Paragraph 33. This is an introduction to the requirements of Section XV. Any actions
required are detailed in later paragraphs of this Section.

Paragraph 34. This paragraph requires the Board to conduct Collection System
Evaluation Studies (CSES) in accordance with EPA-approved criteria, included as
Exhibit 10 of the Decree.

Work Accomplished

e The Board has included the EPA-approved criteria in the Gentilly, Uptown, Mid-
City, Lower Ninth Ward, Carrollton, New Orleans East and South Shore CSESs.

Paragraphs 35 and 36. These paragraphs describe the order in which the individual
basin CSESs will be conducted, when they shall be completed, and the review schedule
by EPA. Table 1-1 summarizes the requirements and progress of the CSESs.

Table 1-1
CSES REPORT SCHEDULE

Date EPA Board EPA
Basin Due Date | Submitted | Comments | Response | Approval
Lakeview Submitted | 08/15/96 NCR NA NA
Central Business
District/FQ 04/01/98 03/27/98 04/15/98 05/08/98 04/15/98
Gentilly 04/01/99 03/30/99 05/10/99 NRR 05/10/99
Uptown 04/01/00 03/30/00 05/15/00 NRR 05/15/00
Mid-City 04/01/01 03/29/01 04/23/01 NRR 04/23/01
Lower Ninth Ward | 04/01/02 03/27/02 04/11/02 NRR 04/11/02
Carrollton 04/01/03 03/27/03 05/09/03 NRR 05/09/03
New Orleans East | 04/01/04 03/24/04 07/22/04 NRR 07/22/04
South Shore 04/01/05 03/29/05 NCR NA 05/18/05

NCR = No Comments Received

NA = Not Applicable

NRR = No Response Required

MWH
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Section | — Collection System Remedial Program

Work Accomplished

e The Board has met the requirements for Collection System Evaluation Studies in all
nine basins, as set forth in Section XV, Paragraphs 34, 35 and 36, of the Consent

Decree.

Paragraphs 37, 38, 39 and 40.

These paragraphs describe the requirements for
development of Remedial Measures Action Plans (RMAPSs), when they shall be
completed, and the review schedule by EPA. Table 1-2 summarizes the requirements
and progress of the RMAPs.

Table 1-2

RMAP REPORT SCHEDULE

Date EPA Board EPA
Basin Due Date | Submitted | Comments | Response | Approval
Lakeview Submitted | 01/02/97 03/01/98 07/11/98 NCR
Central Business
District/FQ 08/18/98 08/07/98 NCR NA 09/07/98
Gentilly 09/07/99 09/07/99 10/20/99 NA 10/20/99
Uptown 09/12/00 08/17/00 NCR NA 09/12/00
Mid-City 08/19/01 08/15/01 09/06/01 NA 09/06/01
Lower Ninth Ward | 08/09/02 07/30/02 02/04/03 NA 02/04/03
Carrollton 09/06/03 09/03/03 09/26/03 NA 09/26/03
New Orleans East | 11/01/04 09/29/04 11/01/04 11/29/04 12/13/04
South Shore 04/01/06 04/06/06 NCR NA 10/16/07

NCR = No Comments Received

NA = Not Applicable

Work Accomplished

e The Board has met the requirements for Remedial Measures Action Plans (RMAPS)
in all nine basins, as set forth in Section XV, Paragraphs 37, 38, 39 and 40, of the

Consent Decree.

Paragraphs 41, 42 and 43. These paragraphs describe the options for the Board to
develop a Final Plan for Collection System Evaluation Studies, when it shall be
completed, and the EPA approval schedule.

Work Accomplished

e This requirement was fulfilled in a prior quarter. There was no change in the
order of basins to be studied following incorporation of data from the
development of the Computerized Collection System Model.
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Section | — Collection System Remedial Program

Paragraphs 44 and 45. These paragraphs describe the schedule for implementation of

the RMAPs and the requirement to submit interim milestone dates for construction in
each basin. Table 1-3 summarizes these requirements and the progress to date. Each
basin has multiple construction contracts associated with implementation of its RMAP.

The Actual Begin Construction Date shown in Table 1-3 is the date that the first

construction contract began. The Actual End Construction Date is the date that all

RMAP construction in the basin is completed. The individual contracts within each basin
are summarized in Appendix A, which also includes interim milestone dates.

Table 1-3
RMAP IMPLEMENTATION SCHEDULE

Revised Actual
Milestone to Actual Begin | Milestone to Milestone to Actual End Milestone to Resume
Basin/ Begin Construction End End Construction Resume Construction
Phase Construction Date Construction | Construction” Date Construction™” Date""
Lakeview 12/15/98 10/19/98 12/14/01 N/A 11/21/01 N/A N/A
Central
Business
District/FQ 01/01/01 10/30/00 11/01/06 * N/A 10/23/06 N/A N/A
Gentilly 01/01/02 07/23/01 12/31/04 N/A 12/06/04 N/A N/A
Uptown 01/01/03 12/30/02 11/01/06 * N/A 10/23/06 N/A N/A
Mid-City 01/01/04 06/09/03 12/31/06** 11/15/08 08/18/08
Lower
Ninth Ward 01/01/05 06/21/04 12/31/07** 11/15/08 08/21/08
Carrollton 01/01/06 04/04/05 12/31/08** 11/15/08 09/29/08
New
Orleans
East 01/01/07** 02/23/09 12/31/09 N/A N/A
South Shore 01/01/08** 12/31/10 N/A N/A
Phase 1
Capacity N/A 04/14/03 12/31/10 N/A N/A
Phase 2
Capacity N/A 12/31/10 N/A N/A
Phase 3
Capacity N/A 12/31/10 N/A N/A
Phase 4
Capacity N/A 12/31/10 N/A N/A
Phase 5
Capacity N/A 12/31/10 N/A N/A

* The original End Construction milestone for the Central Business District/FQ and
Uptown Basins was 12/31/05. Following Hurricane Katrina, the Board invoked the
force majeure provision of the Consent Decree and the EPA granted an extension
until 11/01/06 for milestone compliance on these basins.
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** The Board is diligently undertaking the work necessary to evaluate damages caused
by Hurricane Katrina to the collection system. Following Hurricane Katrina, the
Board invoked the force majeure provision of the Consent Decree and engaged with
the EPA in re-negotiation of the remaining milestones, including completion of the
Mid-City, Lower Ninth Ward and Carrollton Basins and initiation of construction in
the New Orleans East and South Shore Basins.

+ The new milestones associated with end of construction in each basin will be updated
when the Modified Consent Decree is officially lodged.

++ The “Resume Construction” milestones shown for the Mid-City, Lower Ninth Ward,
and Carrollton Basins reflect the dates from the ongoing Modified Consent Decree
negotiations.

Work Accomplished

Lakeview Basin

e All work in the Lakeview Basin as described in and included in the Lakeview
Remedial Measures Action Plan has been completed.

e See Appendix A for details on the sewer rehabilitation contracts.
Central Business District/French Quarter Basin (CBD/FQ)

e All work in the CBD/FQ Basin as described in and included in the CBD/FQ
Remedial Measures Action Plan has been completed.

e See Appendix A for details on the sewer rehabilitation contracts.
Gentilly Basin

e All work in the Gentilly Basin as described in and included in the Gentilly
Remedial Measures Action Plan has been completed.

e See Appendix A for details on the sewer rehabilitation contracts.
Uptown Basin

e All work in the Uptown Basin as described in and included in the Uptown
Remedial Measures Action Plan has been completed.

e See Appendix A for details on the sewer rehabilitation contracts.
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Section | — Collection System Remedial Program

Mid-City Basin

Final design for the Mid-City Basin continued during the second quarter of 20009.

The original End Construction milestone for the Mid-City Basin was December
31, 2006. Following Hurricane Katrina, the Board invoked the force majeure
provision of the Consent Decree and engaged with the EPA in re-negotiation of
the remaining milestones, including the completion of the Mid-City Basin.

Construction activities for the following contracts were disrupted by Hurricane
Katrina; work has been postponed per Board communication with the EPA
pursuant to the Force Majeure extension:

— Contract No. 3960, Mid-City Area Sewer Rehabilitation — Sewer
Rehabilitation No. 4

— Contract No. 3967, Mid-City Area Sewer Rehabilitation - Sewer
Rehabilitation No. 9

The Board reached the 33% milestone completion for work in the Mid-City Basin
under Contract No. 3969, Mid-City Area Sewer Rehabilitation — Sewer
Rehabilitation No. 11, ahead of schedule on June 12, 2009.

The Board reached the 33% milestone completion for work in the Mid-City Basin
under Contract No. 3970, Mid-City Area Sewer Rehabilitation — Sewer
Rehabilitation No. 12, ahead of schedule on June 12, 2009.

The Board reached the 33% milestone completion for work in the Mid-City Basin
under Contract No. 3971, Mid-City Area Sewer Rehabilitation — Sewer
Rehabilitation No. 13, ahead of schedule on June 5, 2009.

See Appendix A for details on the sewer rehabilitation contracts.

Lower Ninth Ward Basin

Final design for the Lower Ninth Ward Basin continued during the second quarter
of 20009.

Contract No. 3975, Lower Ninth Ward Area Sewer Rehabilitation — Point Repair
No. 2, was awarded to Wallace C. Drennan, Inc. (Drennan) on July 20, 2005. The
Board did not issue a Notice to Proceed due to the occurrence of Hurricane
Katrina. The Board and Drennan are negotiating a change order for cost increases
since the original bid. A successful negotiation will allow the Board to continue
work without the delay of rebidding the project.
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The original End Construction milestone for the Lower Ninth Ward Basin was
December 31, 2007. Following Hurricane Katrina, the Board invoked the force
majeure provision of the Consent Decree and engaged with the EPA in re-
negotiation of the remaining milestones, including the completion of the Lower
Ninth Ward Basin.

The Board reached the 33% milestone completion for work in the Lower Ninth
Ward Basin under Contract No. 3974, Lower Ninth Ward Area Sewer
Rehabilitation — Point Repair No. 1, ahead of schedule on May 29, 2009.

The Board reached the 66% milestone completion for work in the Lower Ninth
Ward Basin under Contract No. 3974, Lower Ninth Ward Area Sewer
Rehabilitation — Point Repair No. 1, ahead of schedule on June 26, 2009.

See Appendix A for details on the sewer rehabilitation contracts.

Carrollton Basin

Final design for the Carrollton Basin continued during the second quarter of 2009.

The original End Construction milestone for the Carrollton Basin was December
31, 2008. Following Hurricane Katrina, the Board invoked the force majeure
provision of the Consent Decree and engaged with the EPA in re-negotiation of
the remaining milestones, including the completion of the Carrollton Basin.

See Appendix A for details on the sewer rehabilitation contracts.

New Orleans East Basin

Final design for the New Orleans East Basin was initiated during the second
quarter of 2009.

The original Begin Construction milestone for the New Orleans East Basin was
January 1, 2007. Following Hurricane Katrina, the Board invoked the force
majeure provision of the Consent Decree and engaged with the EPA in re-
negotiation of the remaining milestones, including initiation of construction in the
New Orleans East Basin.

The Board reached the 66% milestone completion for work in the New Orleans
East Basin under Contract No. 3708, New Orleans East Area Sewer
Rehabilitation — Manhole Rehabilitation No. 1, ahead of schedule on April 3,
20009.

See Appendix A for details on the sewer rehabilitation contracts.
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South Shore Basin

e Preliminary design for the South Shore Basin continued during the second quarter
of 20009.

e The original Begin Construction milestone for the South Shore Basin was January
1, 2008. Following Hurricane Katrina, the Board invoked the force majeure
provision of the Consent Decree and engaged with the EPA in re-negotiation of
the remaining milestones, including initiation of construction in the South Shore
Basin.

Capacity

e Design, bid and award activities for the following contracts were disrupted by
Hurricane Katrina; work has been postponed per Board communication with the
EPA:

— Phase 1 Capacity Contract No. 3829, Force Main in Read Boulevard from
Dwyer Road to Almonaster Avenue, Force Main in Old Gentilly Road from
SPS McCoy to Read Boulevard, and Force Main in Michoud Boulevard from
Willowbrook Drive to Chef Menteur Highway

— Phase 1 Capacity Contract No. 3871, East Bank Pump Stations Physical
Improvements No. 5

— Phase 1, 2, 3, 4, and 5 Capacity projects

e Construction activities for Phase 1 Capacity Contract No. 3870, East Bank Pump
Stations Physical Improvements No. 6, were disrupted by Hurricane Katrina;
work has been postponed per Board communication with the EPA pursuant to the
Force Majeure extension.

e See Appendix A for details on the Capacity contracts.
Paragraphs 46, 47 and 48. These paragraphs describe the requirements to develop a
Computerized Collection System Model in accordance with the EPA approved Model

Plan.

Work Accomplished

e By letter of December 22, 1998, the Board certified to EPA that the Computerized
Collection System Model had been developed and was in use.

e The Computerized Collection System Model continues to be utilized in the
development of capacity related projects.
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Paragraph 49. This paragraph states that all remedial measures must be completed by
December 31, 2010. See Table 1-3 for program progress.
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Section I
Supplemental Environmental Project

CONSENT DECREE SECTION XXI,
PARAGRAPHS 73 - 77.
SUPPLEMENTAL ENVIRONMENTAL PROJECT

Paragraph 73: Requires the Board to conduct the SEP and lists the goals of the SEP as
follows:
1. To secure significant water quality improvement and public health protection
in the Lincoln Beach area;
2. To provide public access to the project area for educational, recreational, and
environmental purposes;
3. To restore, enhance, and create wetlands and a vegetative upland buffer in a
wave protected area;
4. To mitigate and limit the effects of runoff and erosion in the beach area;
5. To make this area both swimmable and fishable in the future.

Paragraph 74: Requires the Board to spend no less than $2 million on the SEP for the
purpose of improving water quality. This paragraph also requires that the Board sponsor
a public information program to educate the public about the benefits of the SEP.

Work Accomplished:

e The Sewerage & Water Board has satisfied its obligation to contribute
$200,000 towards development of the water quality predictive model.

e Inaprevious quarter, the Environmental Affairs Division of the Sewerage &
Water Board was nominated for and won the Bureau of Governmental
Research’s Excellence in Government Keller Award for its work on the
Lincoln Beach SEP. This award is recognition by the business community of
public employees for exceptional performance of complex projects within
limited time frame with limited resources. This award provided an excellent
opportunity to educate the public and the business community of the merits
and benefits of the SEP.

e In a previous quarter, the Lincoln Beach SEP was the subject of a paper
presented by Dr. M. Poirrier at the Gulf Estuarine Society / 6™ Annual Basics
of the Basin Symposium on May 16-17, 2002 in New Orleans.
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e The Sewerage and Water Board submitted a final report on the SEP to The
U.S.E.P.A. and Department of Justice that included an accounting of
$2,004,883.11 expended on the SEP. This satisfied the Sewerage and Water
Board’s obligation to spend at least $2 million on the SEP.

e The Sewerage and Water Board held a dedication and reception at the Lincoln
Beach SEP site to commemorate the completion of the project. This ceremony
was well attended by members of the local community, elected officials and
the media.

e A Wetlands Interpretive Guide and a Nature Trail Guide were developed as a
part of the SEP and made available to the public at the site dedication. These
environmental educational materials will be used for environmental education
visits to the site and will also be made available on the Internet for future use.

e The University of New Orleans, Biology Department under Dr. Michael
Poirrier will continue to utilize the SAV areas of the SEP for research
purposes. They are also pursuing grant-funded opportunities through the
NOAA and other agencies to further enhance the SEP project site.

e Staff of the Sewerage and Water Board met with members of the League of
Women Voters, the Lake Pontchartrain Basin Foundation, the Orleans
Audubon Society and the Louisiana Environmental Action Network, co-
interveners, to explain completion of the SEP.

e Mrs. Mary Lee Orr, Louisiana Environmental Action Network and co-
intervener, introduced Sewerage and Water Board staff to Louisiana
Department of Agriculture, Urban Forester, Paul Orr. We discussed the
possibility of creating a legal entity, such as a 501c(3) non-profit organization
to help protect and preserve the SEP.

e A site visit to the SEP was conducted with Urban Foresters, Tom Campbell
and Paul Orr from the Louisiana Department of Agriculture to explore the
potential for additional environmental education uses for the SEP site.

e The Sewerage and Water Board’s Environmental Affairs Division worked
with the Lake Pontchartrain Basin Foundation, Mayor’s Office of
Environmental Affairs, the Young Leadership Council, the University of New
Orleans, Tulane University and a number of other organizations to create the
Committee to Improve Pontchartrain Beach (CIPB). This committee is
tasked, in part, to bring about the same successes realized at Lincoln Beach.
The ultimate purpose of the committee is to return Pontchartrain Beach to
swimming and fishing. The CIPB is initiating a public awareness/information
gathering process to insure that the public is involved in future/expanded
public use of the beach.
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e A series of public meetings was conducted by the Committee to Improve
Pontchartrain Beach (CIPB) to determine the public’s interest in
development of various components of Pontchartrain Beach. Although not a
requirement of the Consent Decree, this work is seen as a natural progression
of beach improvement in the New Orleans area and Lake Pontchartrain Basin
that was initiated by the Lincoln Beach SEP.

e The Sewerage and Water Board of New Orleans and the City of New Orleans’
Mayor’s Office of Environmental Affairs was awarded a $220,000 grant
under the Pontchartrain Restoration Program (the Vitter Bill) to continue
development of a floatables removal technology. Floatables continue to be a
problem at Lincoln Beach and elsewhere in the lake. This technology will
help to remove floatable material like plastic bottles, bags and other floating
debris that washes up on area beaches. The technology is also hoped to prove
useful in other locations with a similar floating debris problem. $20,000 of the
grant will be used for public information on litter control and the problem of
floatable debris in Lake Pontchartrain (See Appendix B).

e The staff of the Sewerage and Water Board’s, Environmental Affairs Division
continued to work with the staff of the University of New Orleans, Research
and Technology Center to refine certain details of the Pontchartrain
Restoration Program grant to control floatables in Lake Pontchartrain. The
UNO R&T Center is the grant administrator for this project.

e The Lake Pontchartrain Basin Foundation, University of New Orleans,
Orleans Levee District, Louisiana State University Agriculture Department,
Mayor’s Office of Environmental Affairs, Sewerage and Water Board of New
Orleans and other interested agencies have formed the Bayou St. John
Committee to help in the bayou’s restoration as a scenic water body.

e The Bayou St. John Committee drafted a Bayou St. John Environmental
Management Report that will be used as guidance in conducting a series
public hearings beginning in August 2005 on the use and management of the
bayou. This is important to the SEP because the bayou is the historical portage
from the Mississippi river to Lake Pontchartrain and management agreements
reached on use of the bayou will affect Lake Pontchartrain and the SEP site.

e On June 17" a member of EPA Region VI staff toured the SEP site along
with staff from the S&WB Environmental Affairs Division, the University of
New Orleans’ Biology Department and the SEP consultant engineer.

Paragraph 75: Requires the Board to complete the SEP in accordance with the
milestones listed in Exhibit 6, as well as submit a SEP Completion Report.
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Exhibit 6 Milestones:

Site Assessment Plan must be submitted within thirty (30) days of Lodging
(May 28,1998).

Work Accomplished:
e This requirement was fulfilled in a previous quarter.

Design Plan for Landscaping and Engineering Components must be submitted no
later than six (6) months after lodging of the Consent Decree: (October 28, 1998).

Work Accomplished:
e This requirement was fulfilled in a previous quarter.

Implementation of the Design Plan

The Board shall implement the Design Plan and confirm the implementation in a
progress report within 20 months of the date of the lodging of the consent decree.
(May 2, 2000). (The original date for this task to be completed was December 27,
1999. However, due to the force majuere request submitted by the Sewerage &
Water Board to the U.S.E.P.A. and the U.S. Department of Justice, an extension
of 126 days was granted to implement the Design Plan).

Work Accomplished:
e This requirement was fulfilled in a previous quarter.

Progress Reviews and Monitoring Reports

The first progress review shall be conducted thirty (30) days after the completion
of the implementation of the Design Plan. (June 1, 2000).

A Monitoring Report shall be submitted to the EPA for review, with a copy to
LPBF, no later than thirty (30) days after completion of each of the required
Progress Reviews as prescribed above.

Work Accomplished:
e This requirement was fulfilled in a previous quarter.

The second progress review shall be conducted at the end of the sixth (6™) month
after the first review but not later than the end of the seventh (7"") month after
completion of the Design Plan.

Work Accomplished:
e This requirement was fulfilled in a previous quarter.
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The third progress review shall be conducted at the end of the twelfth (12™)
month after completion of the implementation of the Design Plan.

Work Accomplished:
e The third progress review was conducted in May 2001 as required by
Exhibit 6, in a previous quarter.

A Monitoring Report shall be submitted to the EPA for review no later than thirty
(30) days after completion of each required Progress Review.

Work Accomplished:
e The third Progress Review Monitoring Report was submitted to the
EPA as required by Exhibit 6, in a previous quarter.

All subsequent progress reviews shall be conducted at twelve (12) month intervals
until the completion of the SEP.

Work Accomplished:
e The fourth Progress Review was conducted in May 2002 as required
by Exhibit 6.

A Monitoring Report shall be submitted to the EPA for review no later than thirty
(30) days after completion of each required Progress Review.

Work Accomplished:

e The fourth Progress Review Monitoring Report was submitted to the
EPA as required by Exhibit 6 on May 30, 2002, in the previous
quarter.

All subsequent progress reviews shall be conducted at twelve (12) month intervals
until the completion of the SEP.

Work Accomplished:

e The final Progress Review was conducted in May 2003 as required by
Exhibit 6.

A Monitoring Report shall be submitted to the EPA for review no later than thirty
(30) days after completion of each required Progress Review.

Work Accomplished:
e The Final Progress Review Monitoring Report was submitted to the
EPA as required by Exhibit 6 on April 28, 2003.
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Monitoring of the SAV and wetland areas

Monitoring of the SAV and wetland areas shall occur on no less than a monthly
basis. The Monitoring Plan shall include criteria upon which to determine the
success of the SEP.

Work Accomplished:

The Sewerage and Water Board in concert with researchers from the
University of New Orleans (UNO) and City Wide Testing and
Inspection (CWTI), under our contract with Burk-Kleinpeter, Inc.
(BKI) continued to monitor the project site through the 2nd Quarter of
2003 as required by Exhibit 6 of the consent decree.

In a previous quarter, Dr. Poirrier of UNO reported that Atlas
Demolition, a company doing work for the Orleans Levee District
under a FEMA financed project to remove pilings from the Lake left
from demolished camps after Hurricane Georges’, trespassed on and
caused damage to the SEP project area.

A damage report was prepared by UNO and BKI to detail the extent of
damages to the SEP site. The contractor and OLD were previously
ordered to cease all activity on and vacate the SEP site.

The plant materials replanted in the previous quarter and some trees on
the site were identified as being a part of the damaged area.

A replanting plan for the damaged vegetation was prepared by UNO.
Replanting of some of the damaged plant material occurred in June
2002.

Additional plantings were done during August and September 2002.

Tropical Storm Isidore caused wind and high water damage to the site.
A study has been initiated to determine the extent of these damages
and the time and cost necessary to correct the problem.

On October 3" 2002, Hurricane Lilli produced heavy rain, wind and
high tides in the SEP area. This resulted in damage to the site, above
and beyond that caused by T.S. Isidore. Most damage was due to
floatable debris from camps destroyed by Hurricane Georges’ in 1998
being washed up and deposited atop plant material and submersed
aquatic vegetation within the SEP site.

Burk-Kleinpeter, Inc. initiated a comprehensive survey of damage
caused by both storms at the request of the Sewerage and Water
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Board. The report had not been completed as of the end of the 4™
Quarter.

e The damage assessment report was completed and submitted to the
Sewerage and Water Board for its review.

e Remediation of storm damage recommended in the damage
assessment report was begun in the 1% Quarter of 2003. This included
removal of two large propane tanks that floated up on the site.

e Storm damage remediation was completed in the 2" Quarter of 2003.

e Although no longer required by the Consent Decree, the University of
New Orleans (UNO) Biology Department under the direction of Dr.
M. Poirrier continued to conduct monitoring of the SAV project.

e The site was visited twice in 2006 since Hurricanes Katrina and Rita to
assess storm damage. The SEP component received minimal damage.
However, the sand beach migrated due to the storm surge and upland
arboretum areas saw significant damage to trees. It is recommended
that a comprehensive post-storm assessment be conducted.

Submersed Aquatic Vegetation and SAV Site Surveys

Monitoring of the SAV and wetland areas shall occur on not less than a monthly
basis.

Work Accomplished

e The University of New Orleans (UNO) Biology Department under the
direction of Dr. M. Poirrier and City Wide Testing and Inspection
(CWTI) continued to conduct visual surveys of the SAV and
protective fencing that has been placed in the SAV areas.

e The University of New Orleans (UNO) Biology Department under the
direction of Dr. M. Poirrier will continue research in the SAV areas.

Although no longer required under the SEP, the University of New Orleans
(UNO) Biology Department under the direction of Dr. M. Poirrier, continues to
utilize the SAV areas for research. They are continuing to monitor plant growth as
part of this research effort.

Dr. Poirrier is seeking grant funding from other sources to allow this work to
continue.
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Due to hurricane devastation to the University of New Orleans campus and the
displacement of faculty and researchers, this work has been temporarily

postponed.

Water Quality Predictive Model

Work Accomplished:

The University of New Orleans Biology Department and the LPBF
have completed collecting water quality data at the Lincoln Beach site
for development of the Predictive Water Quality Model.

Tulane University School of Public Health, the Louisiana Department
of Health and Hospitals, the Sewerage and Water Board of New
Orleans and the LPBF completed the Water Quality Predictive Model
on December 29, 2000.

The Water Quality Predictive Model, which the Sewerage & Water
Board has helped to develop, utilizes real time data collected by
instrumentation. The monitoring station has been relocated to another
south shore site. However, the Lincoln Beach site is now a part of the
Lake Pontchartrain Basin Foundation’s weekly water quality report for
Lake Pontchartrain. The data is available online at their website,
http://saveourlake.org/waterdata/current.html.

Paragraph 76: Contains certification by the Board that it is not required to perform the
SEP by any regulation, agreement, grant, or as injunctive relief and that it has not nor will
it receive credit for the SEP.

Paragraph 77: Requires the Board to enter into an agreement with the Levee Board, the
state and any other necessary parties to secure access and assure that no action is taken
inconsistent with the goals of the SEP.

Work Accomplished:

The City of New Orleans continued work under Phase One of the
Master Plan for Lincoln Beach. This work involves the identification
and removal of hazardous materials, such as asbestos and PCB’s, from
the Lincoln Beach core site. Also included in this phase is the
demolition of existing buildings that are not retained in the design plan
due to their deteriorated condition. The City is currently removing
hazardous materials identified at various locations around the site.

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE 11-8





Section Il — Supplemental Environmental Project

e The City of New Orleans refurbished the pedestrian access tunnel
pumping station at Lincoln Beach. This allows for ready access to the
site through the tunnel with out the need to manually pump the tunnel
out, as had been the situation up until this work.

e Ina previous quarter, the City of New Orleans and the Sewerage and
Water Board of New Orleans entered into a Cooperative Endeavor
Agreement to re-open the Lincoln Beach site to public access and use.
The Cooperative Endeavor Agreement was developed to insure use
consistent with the SEP goals. The agreement also provides the
Sewerage and Water Board permission to access the site for purposes
of fulfilling its obligations to the SEP as described in the consent
decree.

e The ownership of the Lincoln Beach property was officially
transferred from the Orleans Levee District to the City of New Orleans
at a ceremony conducted at Saints Simon and Peters Church hosted by
All Congregations Together (ACT) a community action group that has
been instrumental in working hard to return the Lincoln Beach site to
community use for recreation. This goal is consistent with the
objectives of the SEP.

e The S&WB maintains a right of entry permit with the Orleans Levee
Board to access the site for any work required in implementing the
SEP. This permit is required by the Orleans Levee Board to cross the
Hurricane Protection Levee for entrance of equipment and personnel
into the SEP site.

e The City of New Orleans now maintains the right-of-entry to the
Lincoln Beach property as the property owner. The City continued to
make progress during the 2nd Quarter of 2004 under Phase One of the
Lincoln Beach Master Plan. Demolition of un-needed structures on the
property commenced.

e The City of New Orleans under a contract let by its New Orleans
Building Corporation, a non-profit entity responsible to administer
surplus city property on behalf of the city, continued demolition of
structures on the Lincoln Beach site as part of the Lincoln Beach
Master Plan.

e The City of New Orleans under a contract let by its New Orleans
Building Corporation completed demolition of abandoned buildings
and swimming pools that will not be used as part of the Lincoln Beach
recreation site.
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e Due to the continued response and recovery of the city from the
catastrophic hurricane damage the city has been unable to do any work
at the site.

The Consent Decree requirements for completion of the Supplemental Environmental
Project (SEP) were completed during the second quarter of 2003. The Department of
Justice “confirmed” the SEP completion report in a March 11, 2008 letter from Arnold
Rosenthal to Henry Diamond, which stated: “[t]he Consent Decree does not provide that
the United States approve your completion report for the SEP. That said, the United
States finds your report satisfactory and, as we’ve said before, is very pleased that the
project was a success.”
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20CONSENT DECREE SECTION XI,
PARAGRAPHS 20 - 23.

CLEAN WATER ACT REMEDIAL MEASURES:
CROSS CONNECTIONS

Paragraph 20. Per Paragraph 20 of the Consent Decree, the Board is required to certify,
by March 1, 1998 that it has permanently closed or eliminated all known cross
connections except for those listed in Exhibit 14 and Cross Connection Number 64.

Paragraph 20 of the Consent Decree also requires the Board to permanently seal Cross
Connection 64 no later than the end of the 60 day period in which the Army Corps of
Engineers closes and dewaters the Inner Harbor Navigation Canal Lock.

Work Accomplished

The Board previously satisfied all of the requirements of the Consent Decree
relative to Paragraph 20:

e The certification of permanent closing or elimination of all Cross Connections
except for those listed in Exhibit 14 and Cross Connection Number 64, was
provided during a previous quarter in a letter dated February 27, 1998 from
Mr. Harold J. Gorman to the EPA.

e With respect to Cross Connection Number 64, the Army Corps of Engineers
began closing and dewatering the Inner Harbor Navigation Canal Lock on
July 27, 1998 and the Board’s forces permanently sealed it on August 4, 1998.
Notification of the permanent sealing was sent on August 26, 1998.

Paragraph 21. Per Paragraph 21, the Board is required to permanently seal or eliminate
any cross connection identified subsequent to the lodging of the Consent Decree within
thirty (30) days of identification.

Work Accomplished

e During the second quarter of 2009, the Board identified no new Cross
Connections

Paragraph 22. Per Paragraph 22, Cross Connection requirements are as follows:
Q) Cross Connections retained by the Board, identified in Exhibit 14, shall contain a

physical barrier to prevent any transfer between the two systems; which shall be
closed and secured.

SEWERAGE AND WATER BOARD OF NEW ORLEANS PAGE llI-1





Section Il — Cross Connections

)

(3)

(4)

The Cross Connection Security Plan, Exhibit 12, must be followed to insure there
is no unauthorized use of a Cross Connection.

The Board shall inspect the valves in the method and frequency set forth in the
Cross Connection Security Plan, to insure that they are closed and that they have
not been opened.

The Board shall report to the EPA all instances in which the valve or gate is
opened in accordance with Paragraph 61(b) of the Consent Decree.

Work Accomplished

During the second quarter of 2009, the Board complied with the Cross
Connection Security Plan, Exhibit 12.

During the second quarter of 2009, the Board inspected eighty nine (89) of the
one hundred twelve (112) Cross Connections contained in Exhibit 14 of the
Consent Decree. The “Retained Cross Connection Report” form contained in
the Cross Connection Security Plan was used to record these inspections. All
eighty nine (89) were found secured. Information on the Retained Cross
Connections inspected is contained in Appendix C.

Eighteen (18) of the one hundred twelve (112) Cross Connections contained
in Exhibit 14 of the Consent Decree were permanently sealed and eliminated
prior to the second quarter of 2009. These Eighteen (18) Retained Cross
Connections have been removed from the system, thus eliminating the need to
inspect them on a quarterly basis. None of the one hundred twelve (112)
Retained Cross Connections contained in Exhibit 14 of the Consent Decree
were sealed and eliminated in the second quarter of 2009. Appendix C
indicates which of the Retained Cross Connections have been permanently
sealed and eliminated.

Two (2) of the one hundred twelve (112) Cross Connections are between two
(2) sewage systems and three (3) are between two (2) drainage systems. Thus,
by definition, they are not “Cross Connections” and do not require quarterly
inspection.  Appendix C contains information on these five (5) Cross
Connections.
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Total Retained Cross Connection

e Retained Cross Connections inspected and secure

e Retained Cross Connections permanently sealed prior to
the second quarter of 2009

e Retained Cross Connections permanently sealed in the
second quarter of 2009

e Connections - Drain-to-drain, thus not requiring inspection

e Connections - Sewer-to-sewer, thus not requiring inspection

Retained Cross Connections not secured or inspected

Cross Connections Discovered

e Cross Connections discovered
e Discovered Cross Connection sealed

Cross Connections Opened

11

89

18
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Section IV
Fluidized Bed Incinerator

CONSENT DECREE SECTION VIII,
PARAGRAPH 15.
CLEAN AIR ACT REMEDIAL MEASURES

Paragraph 15. This paragraph requires the Board to operate its fluidized bed incinerator
as per the Operation and Maintenance Plan for the Fluidized Bed Incinerator for the East
Bank Plant, Exhibit 1 of the Decree. This paragraph also requires the Board to comply
with the requirements of the Incinerator Plan and submit reports as required by Paragraph
61 (c) to document proper compliance with the Incinerator Plan.

Work Accomplished

e The Board contracts with Veolia Water North America Operating Services,
LLC to operate the East Bank Sewage Treatment Plant. On the following
page, the Board has provided a letter from Veolia addressing the status of the
FBI and detailing the current sludge disposal process.

Paragraph 61(c) requires that the quarterly report contain information related to the
following four areas:
1. Periodic Inspection of the FBI’s Wet Scrubber for integrity and function
2. Periodic Inspections of Monitoring Devices
3. Dates of Calibration of Monitoring Devices
4 Verification that the FBI is conducted in accordance with the FBI O&M
Plan. (also required in Paragraph 15; see above)

Work Accomplished:

e The FBI was severely damaged during the flooding and devastating winds
associated with Hurricane Katrina. The FBI repair work began on September
24, 2007 and returned to service on August 8, 2008, well ahead of the
established December 15, 2008 deadline. An initial 180-day start up period is
allowed under our existing air permit #2140-00089-02 general condition VIII
and IX.

e A successful Emission Compliance Test (FBI stack test) was completed on
January 27, 2009 satisfying all conditions of the Louisiana Department of
Environmental Quality’s air permit #2140-00089-02. The test was conducted
using EPA methods 1-5, 6C, 7E, 10, 25A & 29.

e DEQ has not finished evaluating these results, but the Board’s consultants are
engaged with DEQ on this issue and have reported that only slight revisions to
the Title V permit might be made. Nevertheless, because the FBI has now
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been operating for a “full quarter following approval by the State,” as
specified in Paragraph 56(c) of the draft Modified Consent Decree, the Board
has included FBI operation and maintenance reports in Appendix D of this
report.

e The Board submitted the Interim Fluidized Bed Incinerator Operation &
Maintenance Plan on July 31, 20009.
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