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Table A-1a 


Summary of Individual Rehabilitation Construction Contracts 
 


Construction Dates  
Basin 


 
Contract No. 


Start 33% 
Completion 


66% 
Completion End 


3900 11/02/98A 01/29/99A 03/19/99A 07/30/99A 


3901 10/19/98A 01/15/99A 02/19/99A 08/12/99A 


3903 04/20/00A 06/09/00A 07/14/00A 03/23/01A 


3905 05/03/99A 08/20/99A 11/19/99A 06/30/00A 


3906 09/05/00A 11/30/00A 03/09/01A 11/21/01A 


3908 05/03/99A 06/25/99A 09/10/99A 01/26/00A 


3909 08/02/99A 10/22/99A 12/17/99A 03/24/00A 


3911 11/06/00A 01/26/01A 03/30/01A 11/21/01A 


Lakeview 
Districts: 
 A & D 


3924 07/24/00A 10/13/00A 11/24/00A 06/15/01A 


3914 10/30/00A 03/16/01A 06/22/01A 06/28/02A 


3915 01/08/01A 04/13/01A 05/04/01A 10/31/01A 


3916 01/08/01A 03/30/01A 05/04/01A 10/31/01A 


3917 02/18/02A 04/05/02A 05/03/02A 11/05/02A 


3918 04/16/01A 06/15/01A 07/06/01A 10/19/01A 


3919 01/17/03A 03/28/03A 04/25/03A 01/11/04A 


3920 12/01/03A 04/16/04A 07/09/04A 05/08/05A 


3921 07/19/04A 10/08/04A 11/05/04A 07/29/05A 


3922 08/16/04A 10/14/04A 11/23/04A 03/12/05A 


CBD/FQ 
Districts: 


B & C 


3636 04/18/05A 06/06/05A  07/26/05A 10/11/06A 


3925 07/23/01A 10/12/01A 11/23/01A 04/06/02A 


3926 10/01/01A 11/16/01A 02/01/02A 06/28/02A 


3927 03/05/03A 04/25/03A 05/16/03A 09/30/03A 


3928 05/19/03A 07/17/03A 10/10/03A 01/25/04A 


Gentilly 
Districts: 


D & E 
 


3929 08/12/02A 10/25/02A 02/07/03A 07/10/03A 
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Table A-1a (continued) 
Summary of Individual Rehabilitation Construction Contracts 


 


Construction Dates  
Basin 


 
Contract No. 


Start 33% 
Completion 


66% 
Completion End 


3930 08/19/02A 10/25/02A 12/13/02A 06/26/03A 


3931 09/16/02A 12/13/02A 03/14/03A 08/09/04A 


3932 08/18/03A 10/10/03A 12/05/03A 04/23/04A 


3933 08/25/03A 11/07/03A 12/12/03A 06/07/04A 


3934 05/30/03A 08/29/03A 11/28/03A 05/16/04A 


3935 08/25/03A 10/03/03A 11/14/03A 06/28/04A 


3936 05/05/03A 08/01/03A 09/19/03A 08/02/04A 


3937 08/04/03A 10/24/03A 12/12/03A 06/18/04A 


Gentilly 
Districts: 


D & E 
(continued) 


 


3939 05/27/03A 07/25/03A 08/15/03A 04/02/04A 


3938 12/30/02A 02/21/03A 03/28/03A 02/20/04A 


3941 10/13/03A 11/14/03A 01/16/04A 07/08/04A 


3942 09/02/03A 10/24/03A 01/02/04A 06/02/04A 


3943 10/13/03A 11/21/03A 01/23/04A 04/30/04A 


3944 10/13/03A 01/02/04A 03/19/04A 08/07/04A 


3945 11/03/03A 01/09/04A 03/05/04A 08/13/04A 


3946 11/03/03A 03/05/04A 04/30/04A 08/28/04A 


3947 11/03/03A 12/26/03A 01/30/04A 08/06/04A 


3948 07/12/04A 09/03/04A 12/17/04A 09/01/06A 


3949 02/25/04A 05/28/04A 10/01/04A 09/01/06A 


3950 03/29/04A 06/11/04A 10/29/04A 05/23/05A 


3951 03/29/04A 07/16/04A 09/17/04A 08/25/05A 


Uptown 
Districts: 
A & B 


3952 06/01/04A 08/06/04A 09/17/04A 08/24/05A 


3940 06/09/03A 06/20/03A 07/18/03A 01/04/04A 


3953 06/01/04A 07/02/04A 08/16/04A 10/28/04A 


3954 06/01/04A 07/16/04A 08/06/04A 04/10/05A 


Mid-City 
Districts: 


A, B, C, D 


3955 10/11/04A 10/29/04A 12/17/04A 03/09/05A 
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Table A-1a (continued) 
Summary of Individual Rehabilitation Construction Contracts 


 


Construction Dates  
Basin 


 
Contract No. 


Start 33% 
Completion 


66% 
Completion End 


3956 07/19/04A 08/06/04A 08/20/04A 05/16/05A 


3957 11/15/04A 02/28/05A 04/29/05A 12/26/06A 


3958 11/15/04A 02/11/05A 04/08/05A 04/30/07A 


3959 11/15/04A 12/24/04A 01/21/05A 08/18/06A 


3960 12/06/04A 03/11/05A 06/17/05A 08/31/09A 


3961 01/24/05A 03/18/05A 06/10/05A 08/18/06A 


3962 05/30/05A 06/24/05A 07/08/05A 08/18/06A 


3963 05/09/05A 06/10/05A 07/22/05A 08/18/06A 


3964 04/25/05A 06/10/05A N/A1 08/18/06A 


3965 06/20/05A 07/29/05A N/A1 08/18/06A 


3967 08/15/05A N/A1 N/A1 N/A1 


3968 08/22/05A N/A1 N/A1 08/18/06A 


3969 04/27/09A 06/12/09A 07/24/09A 10/23/09A 


3970 04/20/09A 06/12/09A 08/07/09A 11/16/09A 


3971 04/20/09A 06/05/09A 07/24/09A 10/16/09A 


3972 N/A1 N/A1 N/A1 N/A1 
3647 


W.O. 12632 
W.O. 12633 
W.O. 12634 


08/18/08A 09/19/08A 09/26/08A 06/03/09A 


Mid-City 
Districts: 


A, B, C, D 
(continued) 


3709 N/A1 N/A1 N/A1 N/A1 


3966 06/21/04A 08/06/04A 09/10/04A 01/14/05A 


3974 04/27/09A 05/29/09A 06/26/09A 10/23/09A 


3975 N/A2 N/A2 N/A2 N/A2 


Lower Ninth 
Ward 


Districts: 
C, D, E 


 
3647 


W.O. 12623 
W.O. 13640 
W.O. 13642 


08/21/08A 10/10/08A 10/24/08A 12/29/08A 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-4


Table A-1a (continued) 
Summary of Individual Rehabilitation Construction Contracts 


 


Construction Dates  
Basin 


 
Contract No. 


Start 33% 
Completion 


66% 
Completion End 


3976 N/A1 N/A1 N/A1 N/A1 


3977 N/A1 N/A1 N/A1 N/A1 


3978 N/A1 N/A1 N/A1 N/A1 


3979 N/A1 N/A1 N/A1 N/A1 


3980 N/A1 N/A1 N/A1 N/A1 


3981 N/A1 N/A1 N/A1 N/A1 


3982 11/30/09A 02/05/10A 07/29/10P 11/08/10P 


Lower Ninth 
Ward 


Districts: 
C, D, E 


(continued) 


3983 11/30/09A 02/12/10A 07/29/10P 11/08/10P 


3973 04/04/05A 05/20/05A 06/24/05A 08/18/06A 


3990 N/A1 N/A1 N/A1 N/A1 


3647 
W.O. 12636 
W.O. 12637 
W.O. 12638 


09/29/08A 10/24/08A 11/21/08A 05/21/09A 


3992 N/A1 N/A1 N/A1 N/A1 


3993 N/A1 N/A1 N/A1 N/A1 


3994 N/A1 N/A1 N/A1 N/A1 


Carrollton 
Districts: 


A & B 
 


3995 11/30/09A 01/15/10A 01/29/10A 10/11/10P 


3708 02/23/09A 03/27/09A 04/03/09A 08/03/09A New Orleans 
East District:  


E 3710 N/A1 N/A1 N/A1 N/A1 


South Shore 
District: 
D & E 


3721 12/21/09A 02/26/10A 08/30/10P 11/10/10P 
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Table A-1b 
Summary of Individual Capacity Construction Contracts 


 
  Construction Dates 


Phase 1 Contract No. Start 33% 
Completion 


66% 
Completion End 


3801 04/14/03A 05/30/03A 06/20/03A 04/08/04A 


3819 04/11/05A 07/22/05A 08/19/05A 08/19/08A 


3829 N/A3 N/A3 N/A3 N/A3 


3849 07/26/04A 10/08/04A 01/07/05A 09/03/05A 


3859 12/06/04A 03/14/05A 05/13/05A 08/05/05A 


3866 02/09/05A 07/13/05A 08/08/05A 07/14/08A 


3867 05/13/05A 08/09/05A N/A3 08/18/06A 


3868 05/13/05A 08/09/05A N/A3 08/18/06A 


3870 06/13/05A N/A3 N/A3 07/10/09A 


 
Districts: 


A, B, C, D, E 


3871 TBD TBD TBD TBD 


Notes:  The dates listed in Tables A-1a & A-1b reflect the dates provided in the detailed contract 
descriptions on the following pages.  The start date is the notice to proceed date.  The end date is 
the date of final construction completion.  The “Projected” (P) dates reflect those provided in the 
letter to EPA projecting the start date and subsequent milestone completion dates.  The “Actual” 
(A) dates reflect those which have actually occurred.  Dates indicated as “TBD” are to be 
determined.  Dates in italics have changed from the previous report. 
 
(1) Advertisement, Bid Award, Execution, or Construction Phase for the following contracts was 


disrupted by Hurricane Katrina; scope of work will be included in future construction 
contracts: 
– Contract No. 3709, Mid-City Area Sewer Rehabilitation – CCTV and Repair 
– Contract No. 3960, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation No. 4 
– Contract No. 3961, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation No. 5 
– Contract No. 3962, Mid-City Area Sewer Rehabilitation – Manhole Rehabilitation No. 2 
– Contract No. 3963, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation No. 6 
– Contract No. 3964, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation No. 7 
– Contract No. 3965, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation No. 8 
– Contract No. 3967, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation No. 9 
– Contract No. 3968, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation No. 10 
– Contract No. 3972, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation No. 14 
– Contract No. 3976, Lower Ninth Ward Area Sewer Rehabilitation – Point Repair No. 3 
– Contract No. 3977, Lower Ninth Ward Area Sewer Rehabilitation – Point Repair No. 4 
– Contract No. 3978, Lower Ninth Ward Area Sewer Rehabilitation – Point Repair No. 5 
– Contract No. 3979, Lower Ninth Ward Area Sewer Rehabilitation – Point Repair No. 6 
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– Contract No. 3980, Lower Ninth Ward Area Sewer Rehabilitation – Line Replacement 
No. 1 


– Contract No. 3981, Lower Ninth Ward Area Sewer Rehabilitation – Line Replacement 
No. 2 


– Contract No. 3990, Carrollton Area Sewer Rehabilitation – Point Repair No. 1 
– Contract No. 3992, Carrollton Area Sewer Rehabilitation – Point Repair No. 2 
– Contract No. 3993, Carrollton Area Sewer Rehabilitation – Point Repair No. 3 
– Contract No. 3994, Carrollton Area Sewer Rehabilitation – Point Repair No. 4 
– Contract No. 3710, New Orleans East Area Sewer Rehabilitation – Cleaning, CCTV and 


Repair 
 
(2) Contract No. 3975, Lower Ninth Ward Area Sewer Rehabilitation – Point Repair No. 2, was 


awarded to Wallace C. Drennan, Inc. (Drennan) on July 20, 2005.  The Board did not issue a 
Notice to Proceed due to the occurrence of Hurricane Katrina.  The Board and Drennan 
negotiated a change order for cost increases since the original bid.  The change order and 
possible restart date are currently under consideration. 


 
(3) Projected milestone not achieved due to Hurricane Katrina.   
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Service Area:  Lakeview      Council Districts:  A & D  
Contract Number:  3900  Contract Name:  East Lakeview Area 


Sewer Rehabilitation – Manhole   
                                                                          Rehabilitation 
 
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of rehabilitation of 806 manholes in the Lakeview Basin.  
Rehabilitation techniques include frame and cover replacements, resetting frames, frame and 
cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow 
dish inserts.  The work sites for this contract are primarily east of the Orleans Avenue Canal. 
 
 
  
 Design Dates 
 Start Preliminary Design:  09/29/97 
 Start Final Design:  01/05/98 
 


 Bid and Award Dates 
 Advertisement Date:  05/13/98 
 Bid Opening Date:  06/12/98 
 Contract Award Date:  07/08/98 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 12/15/98 Start Date:                              11/02/98 
 33% Completion Date:  03/13/99 33% Completion Date:          01/29/99 
 66% Completion Date:  05/12/99 66% Completion Date:          03/19/99 
 End Date:   06/15/99 End Date:                                07/30/99 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 180   04/30/99 


Change Order No. 1 +63   07/02/99 
Change Order No. 2 +28   07/30/99 
   


The contract was completed and was granted final acceptance on November 10, 1999 
(Resolution No. R-282-99).  
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3901  Contract Name:  Lakeview Area Sewer 


Rehabilitation – Cleaning and                          
CCTV Inspection  


                                                                                        
 
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of closed circuit television inspection of 176,997 linear feet of 
existing 6-inch through 36-inch sanitary sewer lines.  The contract includes cleaning, dye water 
flooding, and flow control.  The line segments to be inspected under this contract are scattered 
throughout the Lakeview Basin service area. 
 
 
 
 Design Dates 
 Start Preliminary Design:  09/22/97 
 Start Final Design:  01/05/98 
  
 
  
 Bid and Award Dates 
 Advertisement Date:  04/15/98 
 Bid Opening Date:  06/19/98 
 Contract Award Date:  07/08/98 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 12/15/98 Start Date: 10/19/98 
 33% Completion Date:  03/03/99 33% Completion Date:  01/15/99 
 66% Completion Date:  04/22/99 66% Completion Date: 02/19/99 
 End Date:  05/15/99 End Date: 08/12/99 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original   150 03/17/99 


Change Order No. 1 +147 08/12/99 
   


 
 
The contract was completed and was granted final acceptance on November 10, 1999 
(Resolution No. R-283-99). 
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3903   Contract Name:  East Lakeview Area 


Sewer Rehabilitation – Phase 2 Pipe 
Repair No. 1 


 
 
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer line rehabilitation by excavation of 8-inch to 18-inch 
diameter sewer lines including 107 external point repairs, 34 external service connection repairs, 
and 1,960 linear feet of sewer service lateral replacement.  The contract also provides for 
restoration and sewer flow control.  The work sites for this contract are primarily east of the 
Orleans Avenue Canal. 
 
 


Design Dates 
                                              Start Preliminary Design:     09/29/97 
 Start Final Design:                 04/06/99              
 
 
 
 Bid and Award Dates 
 Advertisement Date:              12/15/99 
 Bid Opening Date:                  01/14/00 
                                         Contract Award Date:     02/09/00  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              06/05/00             Start Date:                       04/20/00  
 33% Completion Date:       11/16/00         33% Completion Date:  06/09/00 
 66% Completion Date:       12/31/00        66% Completion Date:       07/14/00 
 End Date:                               01/05/01        End Date:     03/23/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 240 12/14/00 


Change Order No. 1     0 12/14/00 
Change Order No. 2 +60   02/11/01 
Change Order No. 3 +40   03/23/01 


 
The contract was completed and was granted final acceptance on July 25, 2001 (Resolution No. 
R-160-2001). 
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Service Area:  Lakeview                                        Council Districts:  A & D  
Contract Number:  3905                       Contract Name:  West Lakeview Area 


Sewer Rehabilitation – Phase 1 Pipe 
Lining and Replacement                    


                                                          
 
Original Contract Duration (calendar days):  250 
 
Description of Work: 
The work generally consists of sewer line rehabilitation by cured-in-place lining of 
approximately 23,692 linear feet of existing sanitary sewer lines from 8-inch to 18-inch 
diameter, 2,322 linear feet of  8-inch open cut pipe replacement, 266 existing sewer service 
replacements, 166 external point repairs, 20 internal point repairs, and 40 internal obstruction 
removals.  The contract also provides for restoration and sewer flow control.  The work sites for 
this contract are primarily west of the Orleans Avenue Canal. 
 
 
 Design Dates 
 Start Preliminary Design:  09/29/97 
 Start Final Design:  01/05/98 


 
 Bid and Award Dates 
 Advertisement Date: 10/23/98 
 Bid Opening Date: 12/04/98 
 Contract Award Date: 01/13/99 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 05/13/99 Start Date:    05/03/99 
 33% Completion Date: 09/18/99 33% Completion Date:         08/20/99 
 66% Completion Date:          12/27/99 66% Completion Date:         11/19/99 
 End Date:                                01/17/00 End Date:                               06/30/00 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original   250 01/07/00 


Change Order No. 1  +75 03/22/00 
Change Order No. 2 +100 06/30/00 


   
The contract was completed and was granted final acceptance on October 27, 2000 (Resolution 
No. R-222-2000).   
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Service Area:  Lakeview                                              Council Districts:  A & D 
Contract Number:  3906                       Contract Name:  Lakeview Area Sewer   


Rehabilitation – Phase 2 Pipe Repairs and 
Replacement No. 1 


 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of rehabilitation by cured-in-place pipe lining of approximately 
30,437 linear feet of existing sanitary sewer lines from 8-inch to 21-inch diameter, 2,995 linear 
feet of existing sewer service lateral replacement, 84 external point repairs, approximately 5,009 
linear feet of 8-inch to 15-inch replacement sewer, 305 service connection repairs, 43 internal 
point repairs, 27 internal obstruction removals, and restoration; including sewer flow control, 
labor, equipment, tools and materials.  The project is located in Orleans Parish, bounded by Lake 
Pontchartrain, the 17th Street Canal, City Park Avenue, the Orleans Avenue Outfall Canal, 
Harrison Avenue, Canal Boulevard, I-610, and Pontchartrain Boulevard.  Some portions of pipe 
replacement are in the adjacent area known as East Lakeview. 
 
  
 Design Dates 
                                       Start Preliminary Design: 04/06/99   
                                   Start Final Design:                   06/07/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               04/12/00  
 Bid Opening Date:  05/12/00  
 Contract Award Date:  06/21/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             10/01/00   Start Date:                              09/05/00  
 33% Completion Date:         05/22/01  33% Completion Date:          11/30/00 
 66% Completion Date:         07/02/01  66% Completion Date:          03/09/01 
 End Date:                            09/01/01              End Date:      11/21/01 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
Change Order No. 2 


  330 
+121 
    -9 


08/01/01 
11/30/01 
11/21/01 


 
The contract was completed and was granted final acceptance on April 24, 2002 (Resolution No.     
R-041-2002). 
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Service Area:  Lakeview                                              Council Districts:  A & D 
Contract Number:  3908                       Contract Name:  East Lakeview Area 


Sewer   Rehabilitation – Phase 1 Pipe 
Lining and Replacement 


 
                                                                                   
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of 8-inch to 10-inch sewer line rehabilitation by cured-in-place 
lining of approximately 9,156 linear feet of existing sanitary sewer lines from 6-inch to 12-inch 
diameter, 193 linear feet of 8-inch open cut pipe replacement, 205 existing sewer service 
replacements, 18 external point repairs, 11 internal point repairs, and 12 internal obstruction 
removals.  The contract also provides for restoration and sewer flow control.  The work sites for 
this contract are primarily east of the Orleans Avenue Canal. 
 
 
 
 Design Dates 
 Start Preliminary Design:  09/22/97 
 Start Final Design:  01/05/98 
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/23/98 
 Bid Opening Date:       12/04/98 
 Contract Award Date: 01/13/99 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:   05/13/99 Start Date:                                05/03/99 
 33% Completion Date: 08/24/99 33% Completion Date:            06/25/99 
 66% Completion Date: 10/18/99 66% Completion Date:            09/10/99 
 End Date: 11/18/99 End Date:                                  01/26/00 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 180 10/29/99 


Change Order No. 1 +89  01/26/00 
 
The contract was completed and was granted final acceptance on May 17, 2000 (Resolution No. 
R-132-2000). 
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Service Area:  Lakeview                              Council Districts:  A & D 
Contract Number:  3909  Contract Name:  West Lakeview Area  
(Formerly Contract No. 3907)                       Sewer Rehabilitation – Manhole  
 Rehabilitation 
 
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of rehabilitation of 1,164 manholes in the Lakeview Basin.  
Rehabilitation techniques include frame and cover replacements, resetting frames, frame and 
cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow 
dish inserts.  The work sites for this contract are primarily west of the Orleans Avenue Canal. 
 
 
 
 Design Dates 
 Start Preliminary Design:  09/29/97 
 Start Final Design: 01/05/98 
 
 
 
 Bid and Award Dates 
 Advertisement Date:  01/15/99 
 Bid Opening Date: 02/12/99  
 Contract Award Date: 03/10/99 
   
 
          Construction Dates (Projected)                       Construction Dates (Actual) 
 Start Date:  08/02/99 Start Date:              08/02/99 
 33% Completion Date: 01/26/00 33% Completion Date: 10/22/99 
 66% Completion Date: 02/25/00  66% Completion Date: 12/17/99 
 End Date: 02/27/00  End Date:                              03/24/00 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 210 02/17/00 


Change Order No. 1 +21 03/09/00 
Change Order No. 2 +15 03/24/00 


   
 
The contract was completed and was granted final acceptance on October 27, 2000 (Resolution 
No. R-223-2000). 
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Service Area:  Lakeview  Council Districts:  A & D  
Contract Number:  3911  Contract Name:  West Lakeview Area 


Sewer Rehabilitation – Phase 2 Pipe 
Repairs and Replacement 


 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of rehabilitation by cured-in-place pipe lining of approximately 
24,388 linear feet of existing sanitary sewer lines from 8-inch to 30-inch diameter, 5,400 linear 
feet of existing sewer service lateral replacement, 117 external point repairs, approximately 
6,665 linear feet of 8-inch to 10-inch replacement sewer, 177 service connection repairs, 10 
internal obstruction removals, and restoration; including sewer flow control, labor, equipment, 
tools and materials.  The project is located in Orleans Parish, bounded by Lake Pontchartrain, the 
17th Street Canal, City Park Avenue and the Orleans Avenue Outfall Canal. 
 
 
 Design Dates 
 Start Preliminary Design:       04/06/99          
 Start Final Design:                   06/07/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   04/12/00  
 Bid Opening Date:   05/26/00  
 Contract Award Date: 08/28/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 12/01/00 Start Date:                               11/06/00 
 33% Completion Date: 04/09/01 33% Completion Date:           01/26/01 
 66% Completion Date: 07/18/01 66% Completion Date:           03/30/01 
 End Date: 10/28/01 End Date:       11/21/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 330  10/02/01 


Change Order No. 1     0  10/02/01 
Change Order No. 2     0  10/02/01 
Change Order No. 3 +50  11/21/01 


 
The contract was completed and was granted final acceptance on April 24, 2002 (Resolution No.     
R-042-2002). 
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3924  Contract Name:  East Lakeview Area  
(Formerly Contract No. 3910) Sewer Rehabilitation – Phase 2 Pipe 


Lining and Repairs                                                               
 
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of sewer line rehabilitation by cured-in-place lining of 
approximately 25,942 linear feet of existing sanitary sewer lines from 8-inch to 18-inch 
diameter, 909 linear feet of sewer service lateral replacements, 38 internal point repairs, and 164 
service connection repairs by short length service lateral lining or excavation.  The contract also 
provides for restoration and sewer flow control.  The work sites for this contract are primarily 
east of the Orleans Avenue Canal. 
 
 


 
Design Dates 


 Start Preliminary Design:   09/29/97 
 Start Final Design:       04/06/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/09/00 
 Bid Opening Date:         03/10/00  
 Contract Award Date:           04/12/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              07/24/00               Start Date:                             07/24/00 
 33% Completion Date:          12/15/00 33% Completion Date:         10/13/00 
 66% Completion Date:          01/26/01 66% Completion Date:         11/24/00 
 End Date:                                05/20/01 End Date:   06/15/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 300 05/20/01 


Change Order No. 1 +25 06/15/01 
 
The contract was completed and was granted final acceptance on October 10, 2001 (Resolution 
No. R-197-2001). 
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Service Area:  Central Business District/   Council Districts:  B & C 
French Quarter          Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3914  Rehabilitation – Cleaning and CCTV   
                                                             
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of the cleaning and CCTV inspection of approximately 300,371 
linear feet of existing 6-inch to 45-inch diameter main lines, cleaning of approximately 8,388 
linear feet of existing 54-inch to 72-inch diameter main lines, cleaning of 19 service laterals, and 
CCTV inspection of 84 service laterals, including sewer flow control, labor, equipment, tools 
and materials.  The project is located in Orleans Parish, bounded by Esplanade Avenue to the 
east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the 
north. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/12/00  
 Bid Opening Date:                05/12/00 
 Contract Award Date:           06/21/00  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 10/30/00 Start Date: 10/30/00 
 33% Completion Date: 04/22/01 33% Completion Date:         03/16/01 
 66% Completion Date: 07/25/01 66% Completion Date:         06/22/01 
 End Date: 09/25/01 End Date:    06/28/02 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
  330 
+276 


09/25/01 
06/28/02 


 
 
The contract was completed and was granted final acceptance on August 21, 2002 (Resolution 
No. R-119-2002). 
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Service Area:  Central Business District/                     Council Districts:  B & C  
French Quarter                                                               Contract Name:  CBD/FQ Area Sewer  
Contract Number:  3915                                              Rehabilitation – Point Repair and Pipe    
                                                               Replacement 
 
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 15 external main line point repairs, 217 external service or lateral 
line point repairs, 378 linear feet of 6-inch service line repair, including sewer flow control, 
labor, equipment, tools and materials.  The project is located in Orleans Parish, bounded by 
Felicity Street to the east, the Mississippi River to the south, Third Street to the west, and 
Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:  02/08/99          
 Start Final Design:       06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/16/00  
 Bid Opening Date:            09/15/00  
 Contract Award Date:           10/27/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 01/08/01 Start Date:                 01/08/01  
 33% Completion Date: 06/16/01 33% Completion Date:  04/13/01  
 66% Completion Date: 07/16/01 66% Completion Date:     05/04/01 
 End Date: 08/05/01 End Date:    10/31/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+87 


    08/05/01 
    10/31/01 


 
 
The contract was completed and was granted final acceptance on January 16, 2002 (Resolution 
No. R-005-2002). 
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Service Area:  Central Business District/   Council Districts:  B & C 
French Quarter                                                             Contract Name:  CBD/FQ Area Sewer  
Contract Number:  3916                                              Rehabilitation – Phase 1 Point Repair 
 
                                                                                                      
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 12 external main line point repairs, 214 external service or lateral 
line point repairs, including sewer flow control, labor, equipment, tools and materials.  The 
project is located in Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippi 
River to the south, Felicity Street to the west, and Claiborne Avenue to the north. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:       02/08/99          
 Start Final Design:                   06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:        08/16/00  
 Bid Opening Date:       09/15/00  
 Contract Award Date:   10/27/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 01/08/01 Start Date:                                01/08/01 
 33% Completion Date: 06/06/01 33% Completion Date:            03/30/01 
 66% Completion Date: 07/16/01 66% Completion Date:            05/04/01 
 End Date: 08/05/01 End Date:       10/31/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+87 


    08/05/01 
    10/31/01 


 
 
The contract was completed and was granted final acceptance on January 16, 2002 (Resolution 
No. R-006-2002). 
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Service Area: Central Business District/                      Council Districts:  B & C  
French Quarter                                                               Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3917        Rehabilitation – Phase 1 Pipe Lining and 
                                                               Point Repair 
 
 
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of 24,009 linear feet of full-length cured-in-place lining, 25 cured-
in-place lining point repairs, 15 main line point repairs, 65 main line wye/tee replacements, and 2 
protruding tap and internal obstruction removals, including sewer flow control, labor, equipment, 
tools and materials.  The project is located in Orleans Parish, bounded by Earhart Boulevard to 
the east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the 
north. 
  
 
 
 Design Dates 
 Start Preliminary Design:  02/08/99 
 Start Final Design: 06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/15/01 
 Bid Opening Date: 09/21/01  
 Contract Award Date:           10/10/01 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 03/11/02 Start Date:      02/18/02 
 33% Completion Date: 06/28/02 33% Completion Date:      04/05/02 
 66% Completion Date:    09/06/02 66% Completion Date:     05/03/02 
 End Date:   11/05/02 End Date:    11/05/02 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
240 
+21 


10/16/02 
 11/05/02 


 
The contract was completed and was granted final acceptance on January 15, 2003 (Resolution 
No. R-012-2003). 
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Service Area:  Central Business District/               Council Districts:  B & C 
French Quarter                                                               Contract Name:  CBD/FQ Area Sewer  
Contract Number:  3918          Rehabilitation – Phase 1 Manhole   
                                                                     Rehabilitation 
  
 
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of the rehabilitation of approximately 312 sanitary sewer manholes, 
including sewer flow control, labor, equipment, tools and materials.  The project is located in 
Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippi River to the south, 
Third Street to the west, and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  06/28/99 
 
 
 
 Bid and Award Dates 
 Advertisement Date:  11/15/00 
 Bid Opening Date:   12/15/00 
 Contract Award Date: 01/12/01 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 06/12/01 Start Date:                              04/16/01  
 33% Completion Date: 09/14/01 33% Completion Date:          06/15/01  
 66% Completion Date: 10/04/01 66% Completion Date:          07/06/01 
 End Date: 11/08/01 End Date:     10/19/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
150 
+37 


09/12/01 
10/19/01 


 
 
 
This contract was completed and was granted final acceptance on March 20, 2002 (Resolution 
No. R-014-2002). 
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Service Area:  Central Business District/           Council Districts:  B & C 
French Quarter                                          Contract Name:  CBD/FQ Area Sewer  
Contract Number:  3919 Rehabilitation – Phase 2 Point Repair and                           
 Pipe Replacement No. 1 
  
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The work generally consists of rehabilitation of 145 main line point repairs, 130 main line wye 
or tee replacements, 888 linear feet of external service lateral line replacements and 283 linear 
feet of main line complete pipe replacement.  The project is located in Orleans Parish, bounded 
by Iberville Street to the east, the Mississippi River to the south, Earhart Boulevard to the west, 
and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/15/02 
 Bid Opening Date:            06/21/02  
 Contract Award Date:           07/17/02  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                 01/17/03 Start Date:                              01/17/03  
 33% Completion Date:   05/05/03 33% Completion Date:          03/28/03 
 66% Completion Date:   07/24/03 66% Completion Date:          04/25/03    
 End Date:                        10/14/03   End Date:     01/11/04  
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
270 
+90 


10/14/03 
01/11/04 


 
 
The contract was completed and was granted final acceptance on July 21, 2004 (Resolution No. 
R-096-2004). 
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Service Area:  Central Business District/           Council Districts:  B & C 
French Quarter                                                    Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3920                               Rehabilitation – Phase 2 Point Repair 
   
  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of rehabilitation of 12 external main line point repairs, 125 external 
service or lateral line point repairs and 480 linear feet of 8-inch pipe replacement.  The project is 
located in Orleans Parish, bounded by Iberville Street to the east, the Mississippi River to the 
south, Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:  02/08/99          
 Start Final Design:   10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 07/09/03 
 Bid Opening Date:  08/15/03  
 Contract Award Date:           09/17/03 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                 02/17/04 Start Date:                              12/01/03  
 33% Completion Date:  06/13/04 33% Completion Date:          04/16/04 
 66% Completion Date: 08/02/04 66% Completion Date:          07/09/04 
 End Date:               10/13/04 End Date:     05/08/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+285 


07/27/04 
05/08/05 


 
 
 
The contract was completed and was granted final acceptance on February 15, 2006 (Resolution 
No. R-008-2006). 
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Service Area:  Central Business District/  Council Districts:  B & C 
French Quarter      Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3921 Rehabilitation – Phase 2 Pipe Lining    
   
                                                                                                    
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of rehabilitation of cured-in-place pipe lining, excavated main line 
point repairs, service lateral reinstatements, and service lateral replacements.  The project is 
located in Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the 
south, Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:    02/08/99          
 Start Final Design:          10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:           01/14/04 
 Bid Opening Date:  02/20/04  
 Contract Award Date:  03/17/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                08/17/04  Start Date:                    07/19/04       
 33% Completion Date:            11/02/04 33% Completion Date:    10/08/04  
 66% Completion Date:            12/22/04 66% Completion Date:    11/05/04 
 End Date:                                  02/12/05 End Date:      07/29/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 
+41 


05/14/05 
06/24/05 


 
 
The contract was completed and was granted final acceptance on October 19, 2005 (Resolution 
No. R-220-2005). 
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Service Area:  Central Business District/     Council Districts:  B & C 
French Quarter                                     Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3922 Rehabilitation – Phase 2 Manhole  
 Rehabilitation                                                                       
  
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of rehabilitation of manholes, including manhole frame and cover 
replacements and/or cover adjustments, isolation pad installations, full and partial depth manhole 
liners, inflow dish installations, and temporary and final restoration.  The project is located in 
Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the south, 
Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:      02/11/04 
 Bid Opening Date:         03/19/04  
 Contract Award Date:           04/21/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              09/21/04  Start Date:                              08/16/04        
 33% Completion Date:          12/07/04 33% Completion Date:          10/14/04  
 66% Completion Date:          01/26/05  66% Completion Date:          11/23/04 
 End Date:                     03/19/05 End Date:                03/12/05       
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
180 
+29 


02/11/05 
03/12/05 


 
 
The contract was completed and was granted final acceptance on February 15, 2006 (Resolution 
No. R-009-2006). 
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Service Area:  Central Business District/       Council Districts:  B & C  
French Quarter  Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3636     Sewer Rehabilitation – Fiber Pilot Project 
                                                                                                                                                                                    
  
Original Contract Duration (calendar days):  150 
 
Description of Work:  
The work generally consists of sewer line replacement with simultaneous fiber optic conduit 
installation utilizing a dual-purpose pipe bursting process.  This process also includes sewer line 
rehabilitation repairs through CIPP lining.  The project is located in Orleans Parish, generally 
within the Central Business District, bounded by Mississippi River to the east, Girod Street to the 
south, Claiborne Avenue to the west, and Common Street to the north.  
 
 
 
 Design Dates 
 Start Preliminary Design:     12/12/03             
 Start Final Design:                 03/15/04       
 
 
 
 Bid and Award Dates 
 Advertisement Date:             10/13/04 
 Bid Opening Date:                 12/03/04 
 Contract Award Date:           03/16/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             04/11/05             Start Date                                 04/18/05 
 33% Completion Date:         07/02/05             33% Completion Date:           06/06/05 
 66% Completion Date:         08/01/05             66% Completion Date:    07/26/05        
 End Date:                               09/07/05             End Date:               10/11/06         
    
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
150 


              +392 
09/14/05 
10/11/06 


 
 
The contract was completed and was granted final acceptance on March 21, 2007 (Resolution 
No. R-033-2007). 
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Service Area:  Gentilly     Council Districts:  D & E 
Contract Number:  3925  Contract Name:  Gentilly Area Sewer 
  Rehabilitation – Point Repair No. 1  
       
 
Original Contract Duration (calendar days):  230 
 
Description of Work: 
The work generally consists of 254 external service repairs, 73 main line point repairs, and 755 
linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools 
and materials.  The project is located in Orleans Parish, bounded by Lake Pontchartrain to the 
north, the London Avenue Canal to the west, the Inner Harbor Navigational Canal to the east, 
and Florida Avenue to the south. 
 
 
 
 Design Dates 
 Start Preliminary Design:      03/01/00          
 Start Final Design:                  08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              02/14/01 
 Bid Opening Date:   03/23/01 
 Contract Award Date:           05/16/01 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 10/16/01 Start Date:              07/23/01 
 33% Completion Date: 01/23/02 33% Completion Date:         10/12/01 
 66% Completion Date: 03/14/02 66% Completion Date:         11/23/01 
 End Date: 06/02/02 End Date:                               04/06/02 
 
 
Contract Change Orders are summarized as follows: 
 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
230 
+28 


03/09/02 
04/06/02 


 
 
The contract was completed and was granted final acceptance on April 16, 2003 (Resolution No. 
R-061-2003). 
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Service Area:  Gentilly                                          Council Districts:  D & E 
Contract Number:  3926                       Contract Name:  Gentilly Area Sewer      
    Rehabilitation – Point Repair No. 2  
    
    
Original Contract Duration (calendar days):  230 
 
Description of Work: 
The work generally consists of 280 external service repairs, 125 main line point repairs, and 280 
linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools 
and materials.  The project is located in Orleans Parish, bounded by Leon C. Simon Drive to the 
north, Peoples Avenue to the east, Florida Avenue to the south, and Elysian Fields Avenue to the 
west. 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/11/01 
 Bid Opening Date: 05/11/01 
 Contract Award Date:           06/27/01 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 11/27/01 Start Date:                              10/01/01 
 33% Completion Date: 04/08/02 33% Completion Date:          11/16/01 
 66% Completion Date: 06/07/02 66% Completion Date:    02/01/02 
 End Date: 07/14/02 End Date:     06/28/02 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
230 
+41 


05/18/02 
06/28/02 


 
 
The contract was completed and was granted final acceptance on August 21, 2002 (Resolution 
No. R-118-2002). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3927    Contract Name:  Gentilly Area Sewer 


 Rehabilitation – Pipe Replacement No. 1 
and No. 2  


 
       
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of replacing 2,212 linear feet of sewer main lines and associated 
service connections, and approximately 1,028 linear feet of lateral replacements; including 
temporary and final restoration, sewer flow control, labor, equipment, tools and materials.  The 
project is located in Orleans Parish, in the area bounded by Leon C. Simon Drive, Elysian Fields 
Avenue, the Inner Harbor Navigational Canal, and Florida Avenue.  
 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 06/08/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/14/02 
 Bid Opening Date: 09/20/02 
 Contract Award Date:           10/16/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             03/17/03    Start Date:                               03/05/03 
 33% Completion Date:         06/16/03  33% Completion Date:           04/25/03 
 66% Completion Date:         08/15/03  66% Completion Date:     05/16/03   
 End Date:                               10/13/03  End Date:                 09/30/03    
 
 
 
The contract was completed and was granted final acceptance on October 20, 2004 (Resolution 
No. R-164-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3928 Contract Name:  Gentilly Area Sewer 


Rehabilitation − Spain Street/Clematis 
Avenue 48-inch Trunk Sewer 
Rehabilitation                                                                       


 
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of rehabilitation of 6,108 linear feet of 48-inch trunk sewer, by slip-
lining with 42-inch nominal diameter pipe.  The project is located in Orleans Parish, in the area 
bounded by Leon C. Simon Drive, Elysian Fields Avenue, the Inner Harbor Navigational Canal, 
and Florida Avenue.  
 
 
 
 Design Dates 
 Start Preliminary Design:     01/16/02  
 Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/09/02  
 Bid Opening Date: 11/15/02 
 Contract Award Date:           12/18/02  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:  05/19/03 Start Date:                              05/19/03  
 33% Completion Date:          08/14/03 33% Completion Date:          07/17/03 
 66% Completion Date:     10/13/03 66% Completion Date:    10/10/03  
 End Date:                                12/15/03 End Date:                     01/25/04    
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+42 


12/15/03 
01/25/04 


 
 
The contract was completed and was granted final acceptance on September 22, 2004 
(Resolution No. R-138-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3929  Contract Name:  Gentilly Area Sewer 


Rehabilitation – Pipe Repair and Lining 
No. 1 


     
  
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of 18,366 linear feet of cured-in-place lining, 104 external service 
repairs, 8 main line point repairs, 78 linear feet of service lateral replacements, and the 
rehabilitation of approximately 153 sanitary sewer manholes; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Gentilly Basin of Orleans Parish, bounded by 
Lake Pontchartrain, the London Avenue Canal, the Inner Harbor Navigational Canal, and Florida 
Avenue. 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 09/12/01 
 Bid Opening Date:   10/12/01 
 Contract Award Date:           03/20/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 08/19/02 Start Date:                                08/12/02 
 33% Completion Date:          12/17/02 33% Completion Date:            10/25/02     
 66% Completion Date: 03/17/03 66% Completion Date:            02/07/03 
 End Date: 06/14/03 End Date:                                  07/10/03    
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 
+33 


06/07/03 
07/10/03 


 
 
The contract was completed and was granted final acceptance on February 18, 2004 (Resolution 
No. R-013-2004). 
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Service Area:  Gentilly                              Council Districts:  D & E 
Contract Number:  3930  Contract Name:  Gentilly Area Sewer 
  Rehabilitation – Pipe Lining and Repairs  
 No. 2   
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of 26,065 linear feet of cured-in-place lining, 190 mainline point 
repairs, 206 external service repairs, 18 main line internal cured-in-place point repairs, 4,008 
linear feet of service lateral replacements, and the rehabilitation of approximately 174 sanitary 
sewer manholes; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue 
Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 07/20/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 01/16/02 
 Bid Opening Date: 03/15/02 
 Contract Award Date:           04/24/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             09/23/02    Start Date:                             08/19/02 
 33% Completion Date:         01/21/03  33% Completion Date:         10/25/02 
 66% Completion Date:         04/21/03  66% Completion Date:         12/13/02 
 End Date:                               07/19/03  End Date:                               06/26/03 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 
+12 


06/14/03 
06/26/03 


 
The contract was completed and was granted final acceptance on October 15, 2003 (Resolution 
No. R-172-2003). 
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Service Area:  Gentilly  Council Districts:  D & E 
Contract Number:  3931  Contract Name:  Gentilly Area Sewer 
   Rehabilitation – Pipe Lining and Repairs 


No. 3 
 
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of rehabilitation of 24,410 linear feet of CIPP lining, 252 external 
service repairs, 264 main line point repairs, 4,549 linear feet of service lateral replacements, and 
482 sanitary sewer manholes; including temporary and final restoration, sewer flow control, 
traffic maintenance and control, labor, equipment, tools and materials.  The project is generally 
located in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London 
Avenue Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design:             07/20/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/13/02 
 Bid Opening Date: 03/28/02 
 Contract Award Date:           05/15/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             10/14/02  Start Date:                             09/16/02 
 33% Completion Date:         01/11/03  33% Completion Date:         12/13/02 
 66% Completion Date:         04/11/03  66% Completion Date:         03/14/03 
 End Date:                               08/09/03  End Date:                               08/09/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
  300 
+393 


07/22/03 
08/09/04 


 
The contract was completed and was granted final acceptance on October 20, 2004 (Resolution 
No. R-165-2004). 
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Service Area:  Gentilly Council Districts:  D & E  
Contract Number:  3932  Contract Name:  Gentilly Area Sewer   


                                                               Rehabilitation – Manhole Rehabilitation 
No. 1   


 
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The work generally consists of rehabilitation of approximately 420 manholes, including frame 
and cover replacement, and/or cover adjustments, isolation pad installation, and full or partial 
depth manhole liners; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue 
Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 06/08/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:     02/12/03 
 Bid Opening Date:  03/14/03  
 Contract Award Date:           04/16/03 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               09/16/03 Start Date: 08/18/03    
 33% Completion Date:           01/02/04 33% Completion Date:  10/10/03 
 66% Completion Date:           03/21/04 66% Completion Date:         12/05/03 
 End Date:                                 06/11/04 End Date:                               04/23/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
270 
-20 


05/13/04 
04/23/04 


 
 
The contract was completed and was granted final acceptance on July 21, 2004 (Resolution No. 
R-097-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3933  Contract Name:  Gentilly Area Sewer  


                                                                        Rehabilitation – Manhole Rehabilitation  
  No. 2  


 
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The work generally consists of rehabilitation of 450 manholes, including frame and cover 
replacement or adjustment, isolation pad installations, and full or partial depth manhole liners; 
including temporary and final restoration, sewer flow control, traffic maintenance and control, 
labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 
Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 
Navigational Canal, and Florida Avenue. 
 
 
 
       Design Dates 
 Start Preliminary Design:      03/01/00 
 Start Final Design:                  08/17/01   
 
 
 
      Bid and Award Dates 
                                          Advertisement Date:              03/12/03 
 Bid Opening Date:                  04/11/03  
 Contract Award Date:        05/21/03        


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               10/21/03 Start Date:                               08/25/03 
 33% Completion Date:           02/05/04 33% Completion Date:           11/07/03 
 66% Completion Date:           04/25/04 66% Completion Date:           12/12/03 
 End Date:                                 07/16/04 End Date:                                 06/07/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
270 
+18 


05/20/04 
06/07/04 


 
 
The contract was completed and was granted final acceptance on October 20, 2004 (Resolution 
No. R-166-2004). 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-35


Service Area:  Gentilly                Council Districts:  D & E  
Contract Number:  3934                  Contract Name:  Gentilly Area  
    Sewer Rehabilitation – Follow-Up  
    Pipe Lining and Repair No. 1   
 
 
Original Contract Duration (calendar days):  310 
 
Description of Work: 
The work generally consists of rehabilitation of 18,851 linear feet of CIPP lining, 140 external 
service repairs, 126 main line point repairs, and 1,542 linear feet of lateral replacements; 
including temporary and final restoration, sewer flow control, traffic maintenance and control, 
labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 
Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 
Navigational Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:  01/16/02 
 Start Final Design: 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              01/15/03      
 Bid Opening Date:                  02/14/03  
 Contract Award Date:           03/19/03 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            08/19/03 Start Date:                              05/30/03    
 33% Completion Date:           12/14/03 33% Completion Date:          08/29/03 
 66% Completion Date:           03/13/04 66% Completion Date:          11/28/03 
 End Date:                                 06/23/04 End Date:                                05/16/04     
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
310 
+42 


04/04/04 
05/16/04 


 
 
The contract was completed and was granted final acceptance on October 20, 2004 (Resolution 
No. R-167-2004). 
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Service Area :  Gentilly Council Districts:  D & E 
Contract Number:  3935  Contract Name:  Gentilly Area Sewer 


Rehabilitation – Follow-Up Pipe Lining 
and Repair No. 2   


 
 
Original Contract Duration (calendar days):  310 
 
Description of Work: 
The work generally consists of rehabilitation of 17,505 linear feet of CIPP lining, 222 external 
service repairs, 184 main line point repairs, and 1,851 linear feet of service lateral replacements; 
including temporary and final restoration, sewer flow control, traffic maintenance and control, 
labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 
Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 
Navigational Canal, and Florida Avenue. 
 
 
 
 
 Design Dates 
                                         Start Preliminary Design:     01/16/02 
                                         Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/12/03      
 Bid Opening Date:  03/14/03  
 Contract Award Date:           04/16/03      


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              09/16/03  Start Date:                             08/25/03           
 33% Completion Date:          01/11/04 33% Completion Date:         10/03/03 
 66% Completion Date:          04/10/04 66% Completion Date:         11/14/03 
 End Date:                                07/21/04 End Date:                               06/28/04 
 
 
 
The contract was completed and was granted final acceptance on September 22, 2004 
(Resolution No. R-139-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
   Contract Number:  3936  Contract Name:  Gentilly Area Sewer 


Rehabilitation – Cleaning,  
     CCTV, and Repair No. 1  
  
 


Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of pre-rehabilitation cleaning and CCTV inspection of 48,217 linear 
feet of gravity sewer line and rehabilitation of defective lines as determined by the S&WB on-
site representative after review of CCTV documents.  Rehabilitation methods include, but are not 
limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point 
repair, replacement by pipe bursting and associated service connections, lateral replacements, 
and tie-in to manholes.  The project work area is bounded by Leon C. Simon Drive, Elysian 
Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/11/02  
 Start Final Design:                  07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              11/15/02 
 Bid Opening Date:      12/13/02 
                                         Contract Award Date:            01/15/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                  06/16/03 Start Date:                               05/05/03 
 33% Completion Date:          10/10/03  33% Completion Date:           08/01/03 
 66% Completion Date:          03/23/04     66% Completion Date:           09/19/03 
 End Date:                                05/10/04 End Date:                                 08/02/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
330 
+79 


03/29/04 
08/02/04 


 
The contract was completed and was granted final acceptance on October 20, 2004 (Resolution 
No. R-168-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3937   Contract Name:  Gentilly Area  
     Sewer Rehabilitation – Cleaning, 
     CCTV, and Repair No. 2  
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The work generally consists of full line replacement of approximately 2,271 linear feet of gravity 
sewer lines by open cut, pre-rehabilitation cleaning and CCTV inspection of 7,026 linear feet of 
gravity sewer line, and rehabilitation of defective lines as determined by the S&WB on-site 
representative after review of CCTV documents.  Rehabilitation methods include, but are not 
limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point 
repair, replacement by pipe bursting and associated service connections, lateral replacements, 
and tie-in to manholes.  The project work area is bounded by Leon C. Simon Drive, Elysian 
Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:     02/11/02  
 Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               02/12/03 
 Bid Opening Date:                  03/14/03  
 Contract Award Date:           04/16/03 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             09/16/03  Start Date:                            08/04/03    
 33% Completion Date:         01/02/04  33% Completion Date:        10/24/03 
 66% Completion Date:         03/21/04  66% Completion Date:        12/12/03 
 End Date:                               06/11/04  End Date:                              06/18/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
270 
+50 


04/29/04 
06/18/04 


 
The contract was completed and was granted final acceptance on November 17, 2004 
(Resolution No. R-200-2004). 
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Service Area:  Gentilly  Council Districts:  D & E 
Contract Number:  3939   Contract Name:  Gentilly Area Sewer 


Rehabilitation – Follow-up Full Line 
Replacement  


 
 
Original Contract Duration (calendar days):  310 
 
Description of Work: 
The work generally consists of replacing approximately 3,500 feet of sewer main lines and 
associated service connections and approximately 1,570 linear feet of lateral replacements; 
including temporary and final restoration, sewer flow control, labor, equipment, and tools and 
materials.  The work is generally located in the Gentilly Basin of Orleans Parish.  The project 
work area is bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 
Navigation Canal, and Florida Avenue. 
 
 
 Design Dates 
 Start Preliminary Design:       01/16/02          
 Start Final Design:                   07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:                01/15/03    
 Bid Opening Date:                   02/14/03         
 Contract Award Date:      03/19/03   


 Construction Dates (Projected)   Construction Dates (Actual) 
 Start Date:                                08/19/03 Start Date:                               05/27/03  
 33% Completion Date:            12/14/03 33% Completion Date:           07/25/03 
 66% Completion Date:            03/13/04 66% Completion Date:           08/15/03    
 End Date:                                  06/23/04 End Date:                                 04/02/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
310 
  +2 


03/31/04 
04/02/04 


 
 
The contract was completed and was granted final acceptance on May 18, 2005 (Resolution No. 
R-076-2005). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3938  Contract Name:  Uptown Area Sewer 
    Rehabilitation – Line Cleaning and CCTV  
    Inspection 
 
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of cleaning and closed circuit televising of approximately 77,500 
linear feet of sanitary sewer.  The project is generally located in the Uptown Basin of Orleans 
Parish.  The project work area is bounded by Toledano and Third Streets to the east, the 
Mississippi River to the south, Audubon Park and Audubon Boulevard to the west, and 
Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 03/19/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/15/02 
 Bid Opening Date: 06/14/02  
 Contract Award Date:           07/17/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             12/31/02          Start Date:                              12/30/02  
 33% Completion Date:         03/17/03               33% Completion Date:          02/21/03 
 66% Completion Date:         05/08/03               66% Completion Date:          03/28/03    
 End Date:                               06/29/03              End Date:     02/20/04 
 
 
 
The contract was completed and was granted final acceptance on June 20, 2007 (Resolution No. 
R-069-2007). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3941  Contract Name:  Uptown Area Sewer  
    Rehabilitation – Manhole Rehabilitation 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of the rehabilitation of 450 sanitary sewer manholes by replacement 
and/or adjustment of existing frames and covers and internal cementitious lining.  The project is 
generally located in the Uptown Basin of Orleans Parish.  The project work area is bounded by 
Third Street, Claiborne Avenue, Audubon Park, and the Mississippi River. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  04/09/03 
 Bid Opening Date:  05/09/03  
 Contract Award Date:           06/18/03  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             11/18/03           Start Date:                             10/13/03  
 33% Completion Date:         02/13/04                33% Completion Date:   11/14/03  
 66% Completion Date:         04/13/04  66% Completion Date:         01/16/04 
 End Date:                               06/14/04  End Date: 07/08/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+60 


05/09/04 
07/08/04 


 
 
 
The contract was completed and was granted final acceptance on October 20, 2004 (Resolution 
No. R-169-2004). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3942  Contract Name:  Uptown Area Sewer 


Rehabilitation – Excavated Point Repair 
    No. 1 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 182 main line point repairs and 900 linear feet of service lateral 
replacements; including temporary and final restoration, sewer flow control, labor, equipment, 
tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 
Mississippi River. 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/09/03 
 Bid Opening Date:                  05/09/03  
 Contract Award Date:           06/18/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              11/18/03  Start Date:             09/02/03  
 33% Completion Date:          02/13/04  33% Completion Date:   10/24/03 
 66% Completion Date:          04/13/04              66% Completion Date:      01/02/04 
 End Date:                                06/14/04              End Date:                               06/02/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+65 


03/29/04 
06/02/04 


 
 
The contract was completed and was granted final acceptance on November 17, 2004 
(Resolution No. R-201-2004). 
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Service Area:  Uptown Council Districts:   A & B 
Contract Number:  3943  Contract Name:  Uptown Area Sewer 
    Rehabilitation – Excavated Point Repair 
    No. 2 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 162 main line point repairs and 1,550 linear feet of service lateral 
replacements; including temporary and final restoration, sewer flow control, labor, equipment, 
tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 
Mississippi River. 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               05/19/03 
                                          Bid Opening Date:                  06/20/03  
 Contract Award Date:            07/16/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               12/16/03 Start Date:                               10/13/03  
 33% Completion Date:           03/12/04 33% Completion Date:           11/21/03    
 66% Completion Date:           05/11/04 66% Completion Date:           01/23/04 
 End Date:                                 07/12/04 End Date:    04/30/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
  -9 


05/09/04 
04/30/04 


 
 
The contract was completed and was granted final acceptance on July 21, 2004 (Resolution No. 
R-099-2004). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3944   Contract Name:  Uptown Area Sewer 
    Rehabilitation – Sewer Main Replacement 
    No. 1 
  
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of 9,188 feet of main line replacements by open-cut excavation and 
pipe bursting and 3,488 feet of service lateral replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/19/03 
 Bid Opening Date:         06/20/03  
 Contract Award Date:           07/16/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               12/16/03 Start Date:                               10/13/03  
 33% Completion Date:           04/11/04 33% Completion Date:           01/02/04 
 66% Completion Date:           07/10/04 66% Completion Date:           03/19/04 
 End Date:                                 10/10/04 End Date:      08/07/04 
 
 
 
The contract was completed and was granted final acceptance on November 16, 2005 
(Resolution No. R-257-2005). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3945  Contract Name:  Uptown Area Sewer                          


Rehabilitation – Excavated Point Repair  
    No. 3 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 122 main line point repairs and 1,166 linear feet of service lateral 
replacements; including temporary and final restoration, sewer flow control, labor, equipment, 
tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 
Mississippi River. 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  06/11/03 
 Bid Opening Date:       07/11/03  
 Contract Award Date:           08/20/03  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              01/20/04  Start Date:                              11/03/03  
 33% Completion Date:          04/16/04 33% Completion Date:          01/09/04 
 66% Completion Date:          06/15/04 66% Completion Date:    03/05/04 
 End Date:     08/16/04 End Date:     08/13/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 210 10/28/04  


Change Order No. 1 +75 08/13/04 
 
 
The contract was completed and was granted final acceptance on November 17, 2004 
(Resolution No. R-202-2004). 
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Service Area:  Uptown                                   Council Districts:  A & B 
Contract Number:  3946  Contract Name:  Uptown Area Sewer  
    Rehabilitation – Sewer Main Replacement  
    No. 2 
  
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of 9,155 linear feet of main line replacements and 5,085 feet of 
service lateral replacements; including temporary and final restoration, sewer flow control, 
traffic maintenance and control, labor, equipment, tools and materials.  The project is generally 
located in the Uptown Basin of Orleans Parish.  The project work area is bounded by Third 
Street, Claiborne Avenue, Audubon Park, and the Mississippi River. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               06/11/03 
 Bid Opening Date:  07/11/03  
 Contract Award Date: 08/20/03  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              01/20/04  Start Date:                              11/03/03  
 33% Completion Date:          05/16/04 33% Completion Date:          03/05/04 
 66% Completion Date:          08/14/04 66% Completion Date:          04/30/04 
 End Date:   11/14/04 End Date:     08/28/04 
 
 
 
The contract was completed and was granted final acceptance on May 18, 2005 (Resolution No. 
R-077-2005). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3947   Contract Name:  Uptown Area Sewer 
     Rehabilitation – Excavated Point Repair 
     No. 4 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 47 main line point repairs and 479 linear feet of service lateral 
replacements; including temporary and final restoration, sewer flow control, labor, equipment, 
tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 
Mississippi River. 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/09/03 
 Bid Opening Date:      08/15/03  
 Contract Award Date:           09/17/03  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              02/17/04  Start Date:                              11/03/03  
 33% Completion Date:          05/14/04 33% Completion Date:          12/26/03   
 66% Completion Date:          07/13/04  66% Completion Date:          01/30/04 
 End Date:                                09/13/04 End Date:                                08/06/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+62 


05/30/04 
08/06/04 


 
 
The contract was completed and was granted final acceptance on October 20, 2004 (Resolution 
No. R-170-2004). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3948  Contract Name:  Uptown Area Sewer 
    Rehabilitation − Sewer Main Replacement  
    No. 3 
  
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of main line replacements, pipe bursting, and associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Uptown Basin of Orleans Parish.  The project work area is bounded by Third Street, 
Claiborne Avenue, Audubon Park, and the Mississippi River. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/09/03 
 Bid Opening Date:          08/15/03  
 Contract Award Date:           02/18/04   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              08/17/04  Start Date:                              07/12/04  
 33% Completion Date:          12/13/04 33% Completion Date:          09/03/04 
 66% Completion Date:          03/11/05 66% Completion Date:    12/17/04 
 End Date:                                06/12/05 End Date:     09/01/06 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 


              +482 
05/07/05 
09/01/06 


 
The contract was completed and was granted final acceptance on January 17, 2007 (Resolution 
No. R-008-2007). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3949   Contract Name:  Uptown Area Sewer  
     Rehabilitation − Pipe and Lining Repair 
     No. 1 
  
 
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 
point repairs, service lateral reinstatements and/or replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:      09/10/03 
 Bid Opening Date:     10/10/03   
 Contract Award Date:    11/19/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                 04/19/04  Start Date:                02/25/04  
 33% Completion Date:          09/03/04 33% Completion Date:  05/28/04  
 66% Completion Date:  12/22/04 66% Completion Date:  10/01/04 
 End Date:                                04/13/05 End Date:   09/01/06   
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
360 


              +560 
02/18/05 
09/01/06 


 
The contract was completed and was granted final acceptance on December 20, 2006 (Resolution 
No. R-182-2006). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3950   Contract Name:  Uptown Area Sewer  
     Rehabilitation – Pipe Lining and Repair  
     No. 2 
  
 
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 
point repairs, service lateral reinstatements and/or replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 
 Design Dates 
 Start Preliminary Design:  12/28/01          
 Start Final Design:   12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/15/03 
 Bid Opening Date:     11/21/03  
 Contract Award Date: 12/17/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                         05/17/04   Start Date:                              03/29/04  
 33% Completion Date:   10/01/04  33% Completion Date:          06/11/04 
 66% Completion Date:      01/19/05              66% Completion Date:          10/29/04 
 End Date:      03/23/05    End Date:             05/23/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
360 
+61 


03/23/05 
05/23/05 


 
The contract was completed and was granted final acceptance on November 16, 2005 
(Resolution No. R-258-2005). 
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Service Area:  Uptown                                            Council Districts:  A & B 
Contract Number:  3951     Contract Name:  Uptown Area Sewer     
    Rehabilitation – Pipe Lining and Repair 
   No. 3 
  
 
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 
point repairs, service lateral reinstatement and/or replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 Design Dates 
 Start Preliminary Design: 12/28/01          
 Start Final Design:     12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/15/03 
 Bid Opening Date:    11/21/03  
 Contract Award Date:           12/17/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             05/17/04   Start Date:                              03/29/04  
 33% Completion Date:         10/01/04  33% Completion Date:          07/16/04   
 66% Completion Date:         01/19/05   66% Completion Date:          09/17/04 
 End Date:                               05/11/05   End Date:     08/25/05 
 
  
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
360 


              +155 
03/23/05 
08/25/05 


 
 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-109-2006). 
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Service Area:  Uptown  Council Districts:  A & B 
Contract Number:  3952        Contract Name:  Uptown Area Sewer   
    Rehabilitation – Pipe Lining and Repair     
    No. 4 
  
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 
point repairs, service lateral reinstatements and/or replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   11/12/03 
 Bid Opening Date:  12/19/03  
 Contract Award Date:     02/18/04   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               11/08/04   Start Date:                              06/01/04 
 33% Completion Date:           03/25/05       33% Completion Date:          08/06/04 
 66% Completion Date:           07/13/05          66% Completion Date:          09/17/04 
      End Date:                                 11/02/05        End Date:     08/24/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
360 
+90 


05/26/05 
08/24/05 


 
 
 
The contract was completed and was granted final acceptance on November 16, 2005 
(Resolution No. R-259-2005). 
 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-53


Service Area:  Mid-City                                Council Districts:  A, B, C, D  
Contract Number:  3940          Contract Name:  Mid-City Area Sewer    


Rehabilitation – Manhole Rehabilitation 
No. 1   


 
   
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of rehabilitation of approximately 450 manholes, including frame 
and cover replacements, and/or adjustments, isolation pad installations, full depth manhole 
liners, 410 manhole partial depth liners, and inflow dish installations.  The project is generally 
located in the Mid-City Basin of Orleans Parish.  The project work area is bounded by Claiborne 
Avenue, Howard Avenue, Pontchartrain Boulevard, City Park Avenue, Bayou St. John, and 
Orleans Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:      10/24/02          
 Start Final Design:                  10/24/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 01/15/03        
 Bid Opening Date: 02/14/03   
 Contract Award Date:           03/19/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              08/19/03  Start Date:                              06/09/03  
 33% Completion Date:          11/14/03   33% Completion Date:          06/20/03 
 66% Completion Date:          01/13/04    66% Completion Date:          07/18/03   
 End Date:                                03/15/04              End Date:                                01/04/04 
 
 
 
The contract was completed and was granted final acceptance on July 21, 2004 (Resolution No. 
R-098-2004). 
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Service Area:  Mid-City                           Council Districts:  A, B, C, D  
Contract Number:  3953             Contract Name:  Mid-City Area Sewer  
                  Rehabilitation – Excavated Point Repair    
    No. 1  


 
 
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of 67 main line point repairs and 1,270 linear feet of service lateral 
replacement.  The project is generally located in the Mid-City Basin of Orleans Parish.  The 
work area is bounded by City Park Avenue, Canal Street, Carrollton Avenue, and Interstate 10. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  09/26/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:            12/10/03        
 Bid Opening Date:                01/23/04  
 Contract Award Date:           02/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             07/18/04      Start Date:                06/01/04  
 33% Completion Date:         09/23/04                33% Completion Date:    07/02/04 
 66% Completion Date:         11/02/04  66% Completion Date:          08/16/04 
 End Date:                               12/14/04               End Date:                                10/28/04   
 
 
 
The contract was completed and was granted final acceptance on April 20, 2005 (Resolution No. 
R-043-2005). 
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Service Area:  Mid-City        Council Districts:  A, B, C, D 
Contract Number:  3954  Contract Name:  Mid-City Area Sewer    
 Rehabilitation − Sewer Main Replacement   
 No. 1    
 
    
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of approximately 1,100 linear feet of sewer main replacements, 800 
linear feet of service lateral replacements, and the addition of a 21-inch sewer main.  The project 
is generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by City 
Park Avenue, Lelong Avenue, Carrollton Avenue, and St. Peter Street. 
 
 
 
 Design Dates 
 Start Preliminary Design:       03/10/03          
 Start Final Design:                   09/26/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              12/10/03        
 Bid Opening Date:   01/23/04  
 Contract Award Date:           02/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              07/18/04      Start Date:                              06/01/04  
 33% Completion Date:          09/23/04 33% Completion Date:          07/16/04 
 66% Completion Date:          11/02/04 66% Completion Date:          08/06/04 
 End Date:                                12/14/04              End Date:     04/10/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 150 
+164 


10/28/04 
04/10/05 


 
 
The contract was completed and was granted final acceptance on June 21, 2006 (Resolution No. 
R-066-2006). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3955  Contract Name:  Mid-City Area Sewer    


  Rehabilitation – Sewer Main Replacement   
 No. 2   
   
 
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of approximately 1,300 liner feet of sewer main replacements and 
1,100 feet of service lateral replacements.  The project is generally located in the Mid-City Basin 
of Orleans Parish.  The work area is bounded by City Park Avenue, Canal Street, Carrollton 
Avenue, and Interstate 10. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:       03/10/03          
 Start Final Design:                   11/13/03   
 
 
 
    Bid and Award Dates 
 Advertisement Date:     03/10/04        
 Bid Opening Date:                    04/16/04    
 Contract Award Date:   05/19/04 


   Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                10/19/04 Start Date:                                10/11/04  
 33% Completion Date:     12/26/04 33% Completion Date:         10/29/04        
 66% Completion Date:     02/03/05 66% Completion Date:     12/17/04 
 End Date:       03/17/05 End Date:       03/09/05 
 
 
 
The contract was completed and was granted final acceptance on June 15, 2005 (Resolution No. 
R-091-2005). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3956 Contract Name:  Mid-City Area Sewer  
  Rehabilitation − Point Repair No.  2           


    
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of approximately 34 main line point repairs and 500 linear feet of 
service lateral replacement.  The project is generally located in the Mid-City Basin of Orleans 
Parish.  The work area is bounded by City Park Avenue, Lelong Avenue, Carrollton Avenue, and 
St. Peter Street. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:    03/10/03          
 Start Final Design:                11/13/03  
 
 
  
 Bid and Award Dates 
 Advertisement Date:     02/11/04        
 Bid Opening Date:                  03/12/04   
 Contract Award Date: 04/21/04  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               09/21/04 Start Date:                              07/19/04  
 33% Completion Date:           12/07/04 33% Completion Date:          08/06/04  
 66% Completion Date:           01/26/05 66% Completion Date:          08/20/04 
 End Date:                                 03/19/05 End Date:     05/16/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 180 
+116 


01/14/05 
05/10/05 


 
 
 
The contract was completed and was granted final acceptance on February 15, 2006 (Resolution 
No. R-010-2006). 
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Service Area:  Mid-City             Council Districts:  A, B, C, D 
Contract Number:  3957  Contract Name:  Mid-City Area Sewer 


   Rehabilitation – Sewer Rehabilitation  
    No. 1      
   
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of manhole rehabilitation, main line pipe replacement, full-length 
cured-in-place pipe lining, main line point repairs, and lateral replacements.  The project is 
generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by 
Esplanade Avenue, Marais Street, St. Bernard Avenue, North Robertson Street, and Elysian 
Fields Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:    03/10/03          
 Start Final Design:                12/23/03  
 
 
 
 Bid and Award Dates 
 Advertisement Date:  06/09/04        
 Bid Opening Date:  07/23/04  
 Contract Award Date:  08/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             01/18/05   Start Date:                     11/15/04  
 33% Completion Date:         05/15/05   33% Completion Date:         02/28/05 
 66% Completion Date:         08/13/05                66% Completion Date:  04/29/05 
 End Date:                               11/13/05               End Date:    12/26/06   
 
 
Note:  Dates in italics have changed from the previous report. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 


              +472 
09/10/05 
12/26/06 


 
The contract was completed and was granted final acceptance on May 16, 2007 (Resolution No. 
R-055-2007). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3958  Contract Name:  Mid-City Area Sewer 


   Rehabilitation – Sewer Rehabilitation 
     No. 2      
 
     
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of sewer main replacements, manhole rehabilitation, and associated 
service laterals and connections.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The work area is bounded by Florida Avenue, Elysian Fields Avenue, North 
Robertson Street, and Allen Street. 
 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03          
 Start Final Design:                 01/08/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:   06/09/04        
 Bid Opening Date:     07/23/04    
 Contract Award Date:           08/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             01/18/05   Start Date:                            11/15/04  
 33% Completion Date:         05/15/05   33% Completion Date:        02/11/05    
 66% Completion Date:         08/13/05   66% Completion Date:  04/08/05 
 End Date:                               11/13/05   End Date:   04/30/07 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 


              +597 
09/10/05 
04/30/07 


 
The contract was completed and was granted final acceptance on September 19, 2007 
(Resolution No. R-096-2007). 
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Service Area:  Mid-City                           Council Districts:  A, B, C, D 
Contract Number:  3959       Contract Name:  Mid-City Area Sewer 


 Rehabilitation − Sewer Main 
Rehabilitation No. 3    
       


Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of approximately 1,520 linear feet of sewer main replacements and 
associated service laterals and connections, rehabilitation of approximately 130 manholes, 
approximately 13,000 linear feet of CIPP lining and approximately 159 mainline point repairs.  
The project is generally located in the Mid-City Basin of Orleans Parish.  The work area is 
bounded by Canal Street, North Carrollton Avenue, Conti Street, and North Claiborne Avenue. 
 
 
 Design Dates 
                                         Start Preliminary Design:       03/10/03          
 Start Final Design:                   01/22/04  
 
 
 
 Bid and Award Dates 
                                         Advertisement Date:               07/07/04        
 Bid Opening Date:                  08/20/04  
 Contract Award Date: 09/22/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               02/22/05              Start Date:                      11/15/04  
 33% Completion Date:           05/30/05 33% Completion Date:       12/24/04      
 66% Completion Date:           08/08/05    66% Completion Date:  01/21/05 
 End Date:                                 10/19/05   End Date:    08/18/06  
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+402 


07/12/05 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-116-2006).                                                                                
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Service Area:  Mid-City                        Council Districts:  A, B, C, D 
Contract Number:  3960    Contract Name:  Mid-City Area Sewer 


   Rehabilitation − Sewer Rehabilitation            
     No. 4        
 
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of sewer main replacements, rehabilitation of manholes and 
associated service laterals and connections, CIPP lining and mainline point repairs.  The project 
is generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by City 
Park Avenue, Moss Street, North Jefferson Davis Parkway, Lafitte Avenue, North Dorgenois 
Street, and Esplanade Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  03/08/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/07/04        
 Bid Opening Date:     08/20/04  
 Contract Award Date:           09/22/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              02/22/05   Start Date:                            12/06/04  
 33% Completion Date:          06/29/05   33% Completion Date:        03/11/05 
 66% Completion Date:          10/07/05   66% Completion Date:        06/17/05 
 End Date:                                01/17/06   End Date:   08/31/09  
 
 
Note:  This contract was used to perform emergency repairs after Hurricane Katrina. 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 330 


+1400 
10/31/05 
08/31/09 


 
 
The contract was completed and was granted final acceptance on November 18, 2009 
(Resolution No. R-191-2009).                                                                                
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Service Area:  Mid-City                                        Council Districts:  A, B, C, D 
Contract Number:  3961               Contract Name:  Mid-City Area Sewer 


                          Rehabilitation − Sewer Rehabilitation 
     No. 5     


  
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of manholes, main line pipe replacement, CIPP lining, partial lining, 
main line point repairs, and lateral replacements.  The project is generally located in the Mid-
City Basin of Orleans Parish.  The work area is bounded by Broad Street, Canal Street, South 
Claiborne Avenue, and the Pontchartrain Expressway. 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  04/10/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/11/04        
 Bid Opening Date: 09/24/04 
 Contract Award Date:           10/20/04  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:            03/20/05             Start Date:                01/24/05        
 33% Completion Date:      07/25/05         33% Completion Date:        03/18/05 
      66% Completion Date:           11/02/05      66% Completion Date:        06/10/05 
 End Date:                                02/12/06             End Date:    08/18/06 
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 330 
+242 


12/19/05 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-117-2006). 
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Service Area:  Mid-City                                   Council Districts:  A, B, C, D 
Contract Number:  3962       Contract Name:  Mid-City Area Sewer   
                                                                 Rehabilitation − Manhole Rehabilitation   
                                                                    No. 2                                               


       
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of manhole rehabilitation; including temporary and final restoration, 
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials.  The 
project is generally located in the Mid-City Basin of Orleans Parish.  The project work area is 
bounded by Florida Avenue, Elysian Fields Avenue, Esplanade Avenue, North Claiborne 
Avenue, Orleans Avenue, and North Carrollton Avenue.    
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03        
 Start Final Design:                  05/08/04   
 
 
 
                                          Bid and Award Dates 
                                          Advertisement Date:             10/13/04        
 Bid Opening Date:                  12/03/04 
 Contract Award Date:           01/19/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                           06/19/05                  Start Date:                           05/30/05            
 33% Completion Date:       09/04/05      33% Completion Date:       06/24/05     
 66% Completion Date:       10/24/05      66% Completion Date:       07/08/05    
 End Date:                             12/15/05     End Date:             08/18/06   
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 180 
+266 


11/25/05 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-118-2006). 
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Service Area:  Mid-City Council Districts:  A, B, C, D 
Contract Number:  3963 Contract Name:  Mid-City Area Sewer   
                                                Rehabilitation − Sewer Rehabilitation   
                                                                      No. 6   
  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer main replacements, manholes, associated service 
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 
temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 
equipment, tools and materials.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The project work area is bounded by Canal Street, City Park Avenue, Lelong 
Avenue, and North Carrollton Avenue. 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03      
 Start Final Design:                 06/12/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   11/10/04       
 Bid Opening Date:                  12/17/04 
 Contract Award Date:   01/19/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                          06/19/05 Start Date:                           05/09/05            
 33% Completion Date:     09/24/05          33% Completion Date:       06/10/05       
 66% Completion Date:          12/03/05         66% Completion Date:       07/22/05   
 End Date:                                02/13/06  End Date:             08/18/06   
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+227 


01/03/06 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-119-2006). 
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Service Area:  Mid-City                              Council Districts:  A, B, C, D 
Contract Number:  3964  Contract Name:  Mid-City Area Sewer   
           Rehabilitation – Sewer Rehabilitation   
    No. 7    
  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer main replacements, manholes, associated service 
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 
temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 
equipment, tools and materials.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The project work area is bounded by City Park Avenue, Canal Street, North 
Broad Street, and Interstate 10.   
 
  
 Design Dates 
 Start Preliminary Design:     03/10/03       
 Start Final Design:                 07/16/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:     11/10/04       
 Bid Opening Date:   12/17/04  
 Contract Award Date:           01/19/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                   06/19/05 Start Date:                            04/25/05                 
 33% Completion Date:          09/24/05     33% Completion Date:        06/10/05      
 66% Completion Date:          12/03/05   66% Completion Date:           N/A 
 End Date:                                02/13/06  End Date:   08/18/06   
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+241 


12/20/05 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-120-2006). 
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Service Area:  Mid-City          Council Districts:  A, B, C, D 
Contract Number:  3965 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                     No. 8 
   
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of manholes, mainline pipe replacement, CIPP lining, partial lining, 
mainline point repairs, and lateral replacements; including temporary and final restoration, sewer 
flow control, traffic maintenance and control, labor, equipment, tools and materials.  The project 
is generally located in the Mid-City Basin of Orleans Parish.  The project work area is bounded 
by St. Bernard Avenue, North Broad Street, Florida Avenue, New Orleans Street, Duels Street, 
Allen Street, and the Pontchartrain Expressway. 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03       
 Start Final Design:                  08/13/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:    12/01/04       
 Bid Opening Date:                  01/14/05 
 Contract Award Date: 02/16/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             07/19/05 Start Date:                           06/20/05                         
 33% Completion Date:  10/04/05    33% Completion Date:       07/29/05       
 66% Completion Date:   11/23/05 66% Completion Date:          N/A 
 End Date:                     01/14/06 End Date:             08/18/06  
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 180 
+245 


12/16/05 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-121-2006). 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-67


Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3967 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 9 
  
 
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer main replacements, associated service connections and 
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 
work area is bounded by Esplanade Avenue, North Dorgenois Street, St. Bernard Avenue, Paul 
Morphy Street, LaHarpe Street, and Gentilly Boulevard. 
 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03           
 Start Final Design: 09/18/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date:              01/12/05        
 Bid Opening Date: 02/18/05  
 Contract Award Date:           03/16/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             08/16/05                Start Date:                             08/15/05  
 33% Completion Date:         11/21/05  33% Completion Date:            N/A 
 66% Completion Date:         01/30/06  66% Completion Date:            N/A 
 End Date:                               04/12/06  End Date:       N/A 
 
 
Note:  This contract was used to perform emergency repairs after Hurricane Katrina. 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3968 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 10 
  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer main replacements, associated service connections and 
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 
work area is bounded by St. Bernard Avenue, Columbus Street, North Johnson Street, St. Philip 
Street, North Dorgenois Street, and North Claiborne Avenue. 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design:                 10/16/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date:              02/09/05        
 Bid Opening Date: 03/18/05  
 Contract Award Date:           04/20/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                09/20/05              Start Date:                             08/22/05 
 33% Completion Date:           12/26/05 33% Completion Date:             N/A 
 66% Completion Date:           03/06/06 66% Completion Date:             N/A 
 End Date:                                 05/17/06 End Date:    08/18/06 
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+122 


04/18/06 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-122-2006). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3969 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 11  
  
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main replacements, associated service connections and 
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 
work area is bounded by Esplanade Avenue, North Claiborne Avenue, St. Bernard Avenue, 
Marais Street, Columbus Street, St. Claude Avenue, Kerlerec Street, and St. Peter Street/Elysian 
Fields Avenue.   
 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design:  11/12/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              03/09/05        
 Bid Opening Date: 04/22/05 
 Contract Award Date:           05/18/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            08/17/09       Start Date:                           04/27/09  
 33% Completion Date:       11/02/09  33% Completion Date:       06/12/09 
 66% Completion Date:       12/22/09   66% Completion Date:       07/24/09 
 End Date:                              02/12/10  End Date:             10/23/09   
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
This change order was approved on March 18, 2009 (Resolution No. R-057-2009).
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3970 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 12 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of sewer main replacements, manholes, associated service 
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 
temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 
equipment, tools and materials.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The project work area is bounded by Gentilly Boulevard, Paris Avenue, Florida 
Avenue, North Broad Street, Castiglione Street, Paul Morphy Street, D’Abadie Street, and North 
Dupre Street.  
 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design: 12/17/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/13/05 
 Bid Opening Date: 05/20/05 
 Contract Award Date:           06/15/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              08/17/09     Start Date: 04/20/09 
 33% Completion Date:          11/12/09 33% Completion Date:        06/12/09 
 66% Completion Date:          01/11/10 66% Completion Date:        08/07/09 
 End Date:  03/14/10 End Date:    11/16/09  
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
This change order was approved on March 18, 2009 (Resolution No. R-058-2009). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3971 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 13 
  
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main replacements, manholes, associated service 
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 
temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 
equipment, tools and materials.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The project work area is bounded by North Dorgenois Street, St. Philip Street, 
North Johnson Street, Columbus Street, North Claiborne Avenue, and Lafitte Avenue.   
 
 
 
 Design Dates 
 Start Preliminary Design:  03/10/03           
 Start Final Design:   01/10/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:   04/13/05        
 Bid Opening Date:   05/20/05 
 Contract Award Date:           06/15/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                   08/17/09          Start Date: 04/20/09 
 33% Completion Date: 11/02/09       33% Completion Date:        06/05/09 
 66% Completion Date:          12/22/09 66% Completion Date:        07/24/09    
 End Date:                                02/12/10 End Date:    10/16/09  
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
This change order was approved on March 18, 2009 (Resolution No. R-059-2009). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3972 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 14 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of sewer main replacements, associated service connections and 
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 
work area is bounded by North Carrollton Avenue, Moss Street, Jefferson Davis Parkway, 
Lafitte Avenue, North Claiborne, and Conti Street.   
 
 
 
 Design Dates 
 Start Preliminary Design: 03/10/03           
 Start Final Design:  12/17/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/13/05        
 Bid Opening Date: 05/20/05 
 Contract Award Date:           06/15/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              11/15/05  Start Date:                              N/A  
 33% Completion Date:          02/10/06 33% Completion Date:          N/A 
 66% Completion Date:          04/11/06 66% Completion Date:          N/A 
 End Date:                                06/12/06              End Date:      N/A 
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
 
 
 
 
 
 
 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-73


Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3647 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             Restart 
  
 
Original Contract Duration (calendar days):  N/A 
 
Description of Work: 
The work generally consists of three (3) sewer main replacements, including pre-construction 
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 
the property line, and associated surface restoration.  The project work area is bounded by North 
Prieur Street, Columbus Street, Kerlerec Street, North Roman Street, and North Derbigny Street.   
 
 
 Design Dates 
 Start Preliminary Design:        N/A            
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:                 N/A 
 Bid Opening Date:                    N/A  
 Contract Award Date:              N/A 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                  N/A  Start Date:    08/18/08  
 33% Completion Date:          10/16/08 33% Completion Date:        09/19/08  
 66% Completion Date:          11/18/08 66% Completion Date:        09/26/08  
 End Date:                                   N/A  End Date:   06/03/09 
 
 
Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 
“resume construction” milestone for the Mid-City Basin, identified in Paragraph 40 of the 
Modified Consent Decree as November 15, 2008. 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3709                                             Contract Name:  Mid-City Area Sewer  
(Formerly Contract No. 3991)                                       Rehabilitation – CCTV and Repair  
     
  
Original Contract Duration (calendar days):  220 
 
Description of Work: 
The work generally consists of sewer main and manhole replacements, associated service 
connections and laterals, manhole rehabilitation, pre-rehabilitation cleaning and CCTV 
inspection, CIPP lining and point repairs; including temporary and final restoration, sewer flow 
control, traffic maintenance and control, labor, equipment, tools and materials.  The project is 
generally located in the Mid-City Basin of Orleans Parish.  The project work area is bounded by 
City Park Avenue, Pontchartrain Boulevard, Interstate 10, Claiborne Avenue, Esplanade Avenue, 
Elysian Fields Avenue, and Florida Avenue.   
 
 
 
 Design Dates 
 Start Preliminary Design: 03/10/03          
 Start Final Design:  02/11/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/10/05        
 Bid Opening Date:   
 Contract Award Date:             


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                   Start Date: N/A  
 33% Completion Date:           33% Completion Date:       N/A  
 66% Completion Date:             66% Completion Date:       N/A   
 End Date:                                  End Date:             N/A   
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Lower Ninth Ward Council Districts:  C, D, E 
Contract Number:  3966 Contract Name:  Lower Ninth Ward 
  Area Sewer Rehabilitation – Manhole  
  Rehabilitation No. 1   
  


  
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of the rehabilitation of approximately 625 manholes, frame and 
cover replacements, and/or cover adjustments, isolation pad installations, full and partial depth 
manhole liners, and inflow dish installations.  The project is generally located in the Lower Ninth 
Ward Basin of Orleans Parish.  The project work area is bounded by the Orleans Parish/St. 
Bernard Parish line, the Mississippi River, Elysian Fields Avenue, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:      05/01/03          
 Start Final Design:                  10/06/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  01/14/04        
 Bid Opening Date: 02/20/04  
 Contract Award Date:  03/17/04  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                     08/17/04 Start Date:           06/21/04  
 33% Completion Date:   11/12/04 33% Completion Date:  08/06/04 
 66% Completion Date:     01/11/05 66% Completion Date:   09/10/04 
 End Date:                 03/14/05 End Date: 01/14/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
  -2 


01/16/05 
01/14/05 


 
 
The contract was completed and was granted final acceptance on April 20, 2005 (Resolution No. 
R-044-2005). 
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Service Area:  Lower Ninth Ward Council Districts:  C, D, E 
Contract Number:  3974                         Contract Name:  Lower Ninth Ward Area 
    Sewer Rehabilitation – Point Repair No. 1   
  
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main point repairs and replacements of associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Lower Ninth Ward Basin of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 
line.  
 
 
 
 Design Dates 
 Start Preliminary Design:      01/13/04         
 Start Final Design:                  12/10/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  04/13/05        
 Bid Opening Date: 05/20/05  
 Contract Award Date:   06/15/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                      08/17/09  Start Date:           04/27/09  
 33% Completion Date:     11/02/09 33% Completion Date:  05/29/09 
 66% Completion Date:       12/22/09 66% Completion Date:   06/26/09 
 End Date:                   02/12/10 End Date: 10/23/09 
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
This change order was approved on March 18, 2009 (Resolution No. R-060-2009). 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3975                         Contract Name: Lower Ninth Ward Area  
    Sewer Rehabilitation – Point Repair No. 2 
      
  
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main point repairs and replacements of associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Lower Ninth Ward Basin of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 
line.  
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:  01/20/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/11/05 
 Bid Opening Date: 06/17/05 
 Contract Award Date:           07/20/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              12/17/05               Start Date:                              N/A  
 33% Completion Date:          03/04/06 33% Completion Date:          N/A 
 66% Completion Date:          04/23/06  66% Completion Date:          N/A 
 End Date:                                06/14/06 End Date:     N/A 
 
 
Note:    Contract No. 3975, Lower Ninth Ward Area Sewer Rehabilitation – Point Repair No. 2, 
was awarded to Wallace C. Drennan, Inc. (Drennan) on July 20, 2005.  The Board did not issue a 
Notice to Proceed due to the occurrence of Hurricane Katrina.  The Board and Drennan 
negotiated a change order for cost increases since the original bid.  The change order and 
possible restart date are currently under consideration. 
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Service Area:  Lower Ninth Ward Council Districts:  C, D, E 
Contract Number:  3647 Contract Name:  Lower Ninth Ward Area     
    Sewer Rehabilitation – Sewer    
                                                                             Rehabilitation Restart 
  
 
Original Contract Duration (calendar days):  N/A 
 
Description of Work: 
The work generally consists of three (3) sewer main replacements, including pre-construction 
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 
the property line, and associated surface restoration.  The project work area is bounded by 
Congress Street, North Derbigny Street, North Roman Street, Gallier Street, North Rampart 
Street, Dauphine Street, and Burgundy Street.  
 
 
 
 Design Dates 
 Start Preliminary Design:        N/A 
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:                N/A    
 Bid Opening Date:                   N/A  
 Contract Award Date:             N/A 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                  N/A  Start Date:        08/21/08  
 33% Completion Date:          10/24/08 33% Completion Date:        10/10/08  
 66% Completion Date:          11/24/08 66% Completion Date:        10/24/08  
 End Date:                                    N/A  End Date:   12/29/08  
 
 
Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 
“resume construction” milestone for the Lower Ninth Ward Basin, identified in Paragraph 40 of 
the Modified Consent Decree as November 15, 2008. 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3976                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Point Repair No. 3 
      
  
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main point repairs and replacements of associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Lower Ninth Ward Basin of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 
line.  
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:  01/20/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              06/08/05 
 Bid Opening Date:                 07/15/05   
 Contract Award Date:           08/17/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               Start Date: N/A 
 33% Completion Date:           33% Completion Date:                N/A 
 66% Completion Date:  66% Completion Date:                N/A 
 End Date:  End Date:           N/A 
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
The contract was cancelled on February 18, 2009 (R-042-2009). 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3977                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Point Repair No. 4 
      
  
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main point repairs and replacements of associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Lower Ninth Ward Basin of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 
line.  
 
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:  02/16/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              06/08/05 
 Bid Opening Date:                 07/15/05  
 Contract Award Date:           08/17/05     


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                              Start Date: N/A 
 33% Completion Date:           33% Completion Date:                N/A 
 66% Completion Date:  66% Completion Date:                N/A 
 End Date:  End Date:           N/A 
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
The contract was cancelled on February 18, 2009 (R-043-2009). 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3978                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Point Repair No. 5 
      
  
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main point repairs and replacements of associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Lower Ninth Ward Basin of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 
line.  
 
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04         
 Start Final Design:                02/16/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/06/05 
 Bid Opening Date:                 08/19/05  
 Contract Award Date:             


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                   Start Date: N/A  
 33% Completion Date:           33% Completion Date:      N/A     
 66% Completion Date:              66% Completion Date:      N/A     
 End Date:                                  End Date: N/A  
    
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3979                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Point Repair No. 6 
      
  
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main point repairs and replacements of associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Lower Ninth Ward Basin of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 
line.  
 
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:  02/16/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/06/05 
 Bid Opening Date:                 08/19/05  
 Contract Award Date:             


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                   Start Date: N/A  
 33% Completion Date:           33% Completion Date:        N/A   
 66% Completion Date:   66% Completion Date:        N/A  
 End Date:   End Date:   N/A  
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3980                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Line Replacement 
    No. 1 
      
  
Original Contract Duration (calendar days):  210 
 
Description of Work: 


 The work generally consists of sewer main line replacement and replacements of associated 
service connections and laterals; including temporary and final restoration, sewer flow control, 
traffic maintenance and control, labor, equipment, tools and materials.  The project is generally 
located in the Lower Ninth Ward Basin of Orleans Parish.  The project work area is bounded by 
Elysian Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. 
Bernard Parish Line. 
 
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04         
 Start Final Design:                03/17/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/10/05 
 Bid Opening Date:  
 Contract Award Date:             


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                  Start Date: N/A  
 33% Completion Date:          33% Completion Date:       N/A    
 66% Completion Date:   66% Completion Date:       N/A   
 End Date:   End Date:             N/A   
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3981                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Line Replacement 
    No. 2 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 


 The proposed work generally consists of sewer main line replacement and replacements of 
associated service connections and laterals; including temporary and final restoration, sewer flow 
control, traffic maintenance and control, labor, equipment, tools and materials.  The project is 
generally located in the Lower Ninth Ward Basin of Orleans Parish.  The project work area is 
bounded by Elysian Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans 
Parish/St. Bernard Parish Line. 
 
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                03/17/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/10/05 
 Bid Opening Date:  
 Contract Award Date:             


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                  Start Date:  N/A  
 33% Completion Date:          33% Completion Date:           N/A 
 66% Completion Date:   66% Completion Date:           N/A 
 End Date:   End Date:      N/A 
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3982                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Sewer 
    Rehabilitation No. 1 
  
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The proposed work generally consists of sewer main replacements, point repairs, replacement of 
associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 
manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 
Line. 
  
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/20/09 
 Bid Opening Date: 06/19/09 
 Contract Award Date:           07/15/09  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            12/14/09      Start Date:   11/30/09  
 33% Completion Date:        04/20/10  33% Completion Date:      02/05/10     
 66% Completion Date:        07/29/10  66% Completion Date:           
 End Date:                              11/08/10  End Date:      
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3983                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Sewer  
    Rehabilitation No. 2 
  
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The proposed work generally consists of sewer main replacements, point repairs, replacement of 
associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 
manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue to the west, Florida Avenue to the north, Franklin Avenue and Almonaster 
Avenue to the east, and St. Claude Avenue to the south. 


 
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/20/09 
 Bid Opening Date: 06/19/09 
 Contract Award Date:           07/15/09   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             12/14/09      Start Date:   11/30/09  
 33% Completion Date:         04/20/10  33% Completion Date:       02/12/10   
 66% Completion Date:         07/29/10  66% Completion Date:           
 End Date: 11/08/10  End Date:      
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Service Area:  Carrollton                   Council Districts:  A & B 
Contract Number:  3973 Contract Name:  Carrollton Area Sewer  


  Rehabilitation − Manhole Rehabilitation 
  No. 1 
                                                                                                                                 
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of manhole rehabilitation; including temporary and final restoration, 
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials.  The 
project is generally located in the Carrollton Basin of Orleans Parish.  The project work area is 
bounded  by  Monticello Avenue, Leake Avenue, Audubon Boulevard, Pontchartrain Boulevard/ 
Interstate 10, South Claiborne Avenue, and Audubon Park.  
 
 
 Design Dates 
 Start Preliminary Design:   04/01/04             
 Start Final Design:          06/16/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/13/04        
 Bid Opening Date:                  11/19/04 
 Contract Award Date: 12/15/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                    05/15/05                Start Date:                             04/04/05               
 33% Completion Date:    08/20/05                33% Completion Date:         05/20/05        
 66% Completion Date:   10/29/05                66% Completion Date:         06/24/05 
 End Date:                      01/09/06                End Date:   08/18/06   
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+262 


11/29/05 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-123-2006). 
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Service Area:  Carrollton                   Council Districts:  A & B 
Contract Number:  3990 Contract Name:  Carrollton Area Sewer  
   Rehabilitation − Point Repair No. 1 
                                                                                                                                     


    
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of point repairs, service repairs, associated service connections and 
laterals; including temporary and final restoration, sewer flow control, traffic maintenance and 
control, labor, equipment, tools and materials.  The project is generally located in the Carrollton 
Basin of Orleans Parish.  The project work area is bounded by Leake Avenue, Walnut Street, and 
Hurst Street.  
 
 
 
 Design Dates 
 Start Preliminary Design:   04/01/04             
 Start Final Design:          01/05/05     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 05/11/05        
 Bid Opening Date:                  06/17/05 
 Contract Award Date: 07/20/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            N/A       Start Date:                                    N/A 
 33% Completion Date:                N/A        33% Completion Date:                N/A 
 66% Completion Date:            N/A          66% Completion Date:                N/A 
 End Date:                                      N/A          End Date:           N/A 
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
The contract was cancelled on February 18, 2009 (R-041-2009). 
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Service Area:  Carrollton Council Districts:  A & B 
Contract Number:  3647 Contract Name:  Carrollton Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             Restart 
  
 
Original Contract Duration (calendar days):  N/A 
 
Description of Work: 
The work generally consists of three (3) sewer main replacements, including pre-construction 
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 
the property line, and associated surface restoration.  The project work area is bounded by Apple 
Street, Dublin Street, Dante Street, Nelson Street, and South Carrollton Avenue.  
 
 
 
 Design Dates 
 Start Preliminary Design:        N/A  
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:               N/A 
 Bid Opening Date:                   N/A 
 Contract Award Date:             N/A 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                   N/A  Start Date:  09/29/08  
 33% Completion Date:          12/05/08 33% Completion Date:        10/24/08  
 66% Completion Date:          01/09/09 66% Completion Date:        11/21/08  
 End Date:                                    N/A  End Date:   05/21/09 
 
 
Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 
“resume construction” milestone for the Carrollton Basin, identified in Paragraph 40 of the 
Modified Consent Decree as November 15, 2008. 
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Service Area:  Carrollton                   Council Districts:  A & B 
Contract Number:  3992 Contract Name:  Carrollton Area Sewer  
   Rehabilitation − Point Repair No. 2 
                                                                                                                                     


    
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of point repairs, service repairs, associated service connections and 
laterals; including temporary and final restoration, sewer flow control, traffic maintenance and 
control, labor, equipment, tools and materials.  The project is generally located in the Carrollton 
Basin of Orleans Parish.  The project work area is bounded by Claiborne Avenue, Nashville 
Avenue, Tonti Street, Octavia Street, York Street, Salcedo Street, Fontainebleau Drive, and 
Versailles Boulevard. 
 
 
 
 Design Dates 
 Start Preliminary Design:   04/01/04             
 Start Final Design:          02/09/05     
 
 
 
 Bid and Award Dates 
 Advertisement Date:               06/08/05 
 Bid Opening Date:                  07/15/05 
 Contract Award Date: 08/17/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                       N/A                      Start Date:  N/A 
 33% Completion Date:       N/A                      33% Completion Date:          N/A        
 66% Completion Date:      N/A                      66% Completion Date:          N/A     
 End Date:                                N/A                      End Date:      N/A 
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
The contract was cancelled on November 18, 2009 (Resolution No. R-192-2009). 
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Service Area:  Carrollton                   Council Districts:  A & B 
Contract Number:  3993 Contract Name:  Carrollton Area Sewer  
   Rehabilitation − Point Repair No. 3 
                                                                                                                                     


    
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of point repairs, service repairs, associated service connections and 
laterals; including temporary and final restoration, sewer flow control, traffic maintenance and 
control, labor, equipment, tools and materials.  The project is generally located in the Carrollton 
Basin of Orleans Parish.  The project work area is bounded by Martin Luther King Jr. Boulevard, 
Earhart Boulevard, Broadway Street, Fontainebleau Drive, and Vendome Place. 
 
 
 
 Design Dates 
 Start Preliminary Design:    04/01/04            
 Start Final Design:                03/10/05   
 
 
 
 Bid and Award Dates 
 Advertisement Date:            07/06/05 
 Bid Opening Date:               08/19/05      
 Contract Award Date:  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                       N/A                     Start Date:   N/A 
 33% Completion Date:       N/A                     33% Completion Date:            N/A       
 66% Completion Date:      N/A                     66% Completion Date:            N/A    
 End Date:                                N/A                     End Date:       N/A 
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Carrollton                   Council Districts:  A & B 
Contract Number:  3994 Contract Name:  Carrollton Area Sewer  
   Rehabilitation − Point Repair No. 4 
                                                                                                                                     


    
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of sewer main point repairs and replacement of associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and material.  The project is generally located 
in the Carrollton Basin of Orleans Parish.  The project work area is bounded by Airline Highway 
to the north, Eagle Street to the east, Earhart Boulevard to the south, and Monticello Avenue to 
the west. 
 
 
 
 Design Dates 
 Start Preliminary Design:    04/01/04            
 Start Final Design:                04/11/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:            08/10/05 
 Bid Opening Date:                   
 Contract Award Date:  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                     N/A                       Start Date:                                 N/A 
 33% Completion Date:     N/A                       33% Completion Date:             N/A       
 66% Completion Date:    N/A                       66% Completion Date:             N/A   
 End Date:                              N/A                       End Date:                                   N/A  
    
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Carrollton                   Council Districts:  A & B 
Contract Number:  3995 Contract Name:  Carrollton Area Sewer  
   Rehabilitation − Point Repair No. 5 
                                                                                                                                     


    
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of performing point repairs, service repairs, associated service 
connections and laterals, including temporary and final restoration, sewer flow control, traffic 
maintenance and control.  The project is located in the Carrollton Area of Orleans Parish. The 
project work area is bounded by Martin Luther King Jr. Boulevard, S. Carrollton Avenue, 
Interstate Highway 10, Howard Avenue and S. Claiborne Avenue.  
 
 
 
 
 Design Dates 
 Start Preliminary Design:    04/01/04            
 Start Final Design:                05/10/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:            07/23/09 
 Bid Opening Date:               08/21/09   
 Contract Award Date:         09/16/09  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                     03/16/10               Start Date:    11/30/09 
 33% Completion Date:     06/11/10               33% Completion Date:        01/15/10      
 66% Completion Date:    08/10/10               66% Completion Date:        01/29/10   
 End Date:                              10/11/10               End Date:      
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Service Area:  New Orleans East                  Council Districts:  E 
Contract Number:  3708  Contract Name:  New Orleans East Area 


Sewer Rehabilitation – Manhole 
Rehabilitation No. 1 


                                                                                                                                  
Original Contract Duration (calendar days):  180 
 
Description of Work: 


 The work generally consists of manhole rehabilitation; including temporary and final restoration, 
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials as 
necessary to perform the work as specified in the Contract Documents.  The project is located in 
the New Orleans East Area of Orleans Parish.  The project work area is bounded by Crowder 
Boulevard, Chef Mentuer Highway, Gentilly Boulevard, Almonaster Boulevard, LA Highway 
47, and Interstate I-10. 
 
 
 
 Design Dates 
 Start Preliminary Design:   03/10/05            
 Start Final Design:          04/12/05     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 09/17/08        
 Bid Opening Date:                  10/17/08 
 Contract Award Date: 11/19/08 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                    03/23/09                Start Date:  02/23/09 
 33% Completion Date:    05/30/09                33% Completion Date:         03/27/09 
 66% Completion Date:   07/18/09                66% Completion Date:         04/03/09 
 End Date:                             09/19/09  End Date:   08/03/09  
 
 
Note:  This contract was originally suspended in 2005 due to work disruption caused by 
Hurricane Katrina.  At that time, final design of the contract had been completed, and contract 
pre-advertisement activities were underway.  The contract was originally scheduled to advertise 
for bids in September 2005.  Efforts to restart the contract were initiated in the 3rd Quarter of 
2008, including preparing updated bid documents, advertising the contract in September 2008, 
and receiving bids in October 2008. 
 
The contract was completed and was granted final acceptance on November 18, 2009 
(Resolution No. R-190-2009).                                                                                
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Service Area:  New Orleans East                  Council Districts:  E 
Contract Number:  3710 Contract Name:  New Orleans East Area 
(Formerly Contract No. 3707)   Sewer Rehabilitation – Cleaning, CCTV  
  and Repair 
                                                                                                                                  
Original Contract Duration (calendar days):  220 
 
Description of Work: 
The work generally consists of sewer main and manhole replacements, associated service 
connections and laterals, manhole rehabilitation, pre-rehabilitation cleaning and CCTV 
inspection, CIPP lining and point repairs; including temporary and final restoration, sewer flow 
control, traffic maintenance and control, labor, equipment, tools and materials.  The project is 
generally located in the New Orleans East Basin of Orleans Parish.  The project work area is 
bounded by Leake Avenue, Monticello Avenue, the Jefferson Parish/Orleans Parish line, City 
Park Avenue, Claiborne Avenue, Esplanade Avenue, Interstate 10, Florida Avenue, Chef 
Menteur Highway, the Inner Harbor Navigational Canal, the Mississippi River, the Mississippi 
River Gulf Outlet (MRGUO), Industrial Parkway, Chef Menteur Pass, and the St. 
Bernard/Orleans Parish line.  
 
 
 
 Design Dates 
 Start Preliminary Design:   02/11/05            
 Start Final Design:          02/11/05     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 08/10/05        
 Bid Opening Date:                   
 Contract Award Date:  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                       N/A                      Start Date:   N/A 
 33% Completion Date:       N/A                      33% Completion Date:          N/A         
 66% Completion Date:      N/A                      66% Completion Date:          N/A      
 End Date:                                N/A                      End Date:      N/A 
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
 
 
 
 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-96


Service Area:  South Shore Council Districts:  D & E 
Contract Number:  3721  Contract Name:  South Shore Area 


Sewer Rehabilitation - Manhole 
Rehabilitation No. 1 


   
                                                                                                                                  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of manhole rehabilitation, including temporary and final restoration, 
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials as 
necessary to perform the work as specified in the Contract Documents.  The project is located in 
the South Shore Basin (New Orleans East) Area of Orleans Parish.  The project work area is 
bounded by Jourdan Road, Hayne Boulevard, Bundy Road, and Chef Menteur Highway. 
 
 
 
 Design Dates 
 Start Preliminary Design:   03/23/09  
 Start Final Design:          03/23/09   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 07/23/09  
 Bid Opening Date:                  08/21/09 
 Contract Award Date: 09/16/09 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                      03/16/10              Start Date:    12/21/09 
 33% Completion Date:      06/21/10              33% Completion Date:      02/26/10        
 66% Completion Date:     08/30/10              66% Completion Date:           
 End Date:                               11/10/10              End Date:      
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Service Area:  Phase 1      Council Districts:  B 
Contract Number:  3801     Contract Name:  24-inch Force Main 
  from SPS 15     
 
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of furnishing and installing approximately 1,278 linear feet of new 
24-inch force main, including a 24-inch x 48-inch hot tap, valve, and valve vault.  This force 
main will be the main discharge route for the new Sewerage Pumping Station 15.  The project is 
located in Orleans Parish, starting near the intersection of Palmyra and South Rocheblave 
Streets, heading northeast on South Rocheblave for one block, then turning southeast on 
Cleveland Avenue and continuing for three blocks down Cleveland Avenue until reaching South 
Galvez Street where the force main taps will be made into the existing 48-inch force main in 
South Galvez Street. 
 
 
 
 Design Dates 
 Start Preliminary Design:  06/25/01 
 Start Final Design: 12/11/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:    09/11/02    
 Bid Opening Date:       10/18/02                       
 Contract Award Date:    11/20/02  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:            04/21/03 Start Date:  04/14/03  
 33% Completion Date:      09/15/03 33% Completion Date:    05/30/03 
 66% Completion Date:         10/20/03     66% Completion Date:   06/20/03    
 End Date:                             11/16/03 End Date:   04/08/04     
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
  210 
+151 


  11/09/03 
  04/08/04 


 
The contract was completed and was granted final acceptance on July 21, 2004 (Resolution No. 
R-093-2004). 
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Service Area:  Phase 1      Council Districts:  A  
Contract Number:  3819         Contract Name:  New 18-inch Force        
   Main from SPS 20 to SPS 21 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of installing approximately 5,300 linear feet of 18-inch force main, 
including valves, fittings, manholes, drainage canal crossings and connections to an existing 16-
inch and 24-inch sewer force mains in the Lakeview Basin.  The new force main will extend 
from Sewerage Pumping Station 20, along 37th Street to Fleur De Lis, then south along Fleur De 
Lis to 36th Street.  It will then extend along 36th Street to Pontchartrain Boulevard.  The force 
main will then turn south and cross the median area between Pontchartrain and West End 
Boulevard to Porteous Street.  The route continues east along Porteous Street until reaching 
Memphis Street, where this new force main will connect to an existing 24-inch force main. 
Sewerage Pumping Station 20 currently discharges to an existing 16-inch force main in Fleur de 
Lis, which is in poor condition.  This new 18-inch force main will provide an alternate discharge 
route for the pump station. 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/31/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               08/11/04    
 Bid Opening Date:                  10/08/04  
 Contract Award Date: 11/17/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             05/18/05  Start Date: 04/11/05  
 33% Completion Date:         09/13/05  33% Completion Date:         07/22/05 
 66% Completion Date:         12/12/05  66% Completion Date:         08/19/05 
 End Date:                            03/13/06  End Date:    08/19/08 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina.  
Construction activities resumed on March 3, 2008 to complete and closeout this contract.   
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
Change Order No. 2 


 300 
 +902 
+25 


03/06/06 
07/25/08 
08/19/08 


 
The contract was completed and was granted final acceptance on November 19, 2008 
(Resolution No. R-144-2008). 
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Service Area: Phase 1 Council Districts:  E 
Contract Number:  3829   Contract Name:  Force Main in Read 


Boulevard from Dwyer Road to 
Almonaster Avenue, Force Main in Old 
Gentilly Road from SPS McCoy to Read 
Boulevard, and Force Main in Michoud 
Boulevard from Willowbrook Drive to 
Chef Menteur Highway    


 
 
Original Contract Duration (calendar days):  480 
 
Description of Work: 
The work generally consists of installing sewer force mains and associated connections.  The 
work includes temporary and final street restoration, sewer flow control, traffic maintenance and 
control, labor, equipment, tools and materials.  The project is located on the east bank of Orleans 
Parish.  
 
 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/31/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:    05/11/05  
 Bid Opening Date:       06/24/05  
 Contract Award Date:    07/20/05  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:            12/17/05  Start Date: N/A  
 33% Completion Date:       07/14/06  33% Completion Date:   N/A  
 66% Completion Date:   12/11/06  66% Completion Date:  N/A  
 End Date:                              04/10/07  End Date:  N/A  
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
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Service Area:  Phase 1 Council Districts:  A, B, D, E 
Contract Number:  3849          Contract Name:  East Bank Gravity 


Sewer Inter-Connections     
 
 
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of the installation of thirty-one (31) gravity sewer pipes.  These 
gravity connections will connect the collection systems of adjacent sewerage pumping station 
service areas to provide additional redundancy.  The project is located at various sites on the east 
bank of the Mississippi River in Orleans Parish.  The approximate boundaries are Lake 
Pontchartrain to the north, Jefferson Parish to the west, the Mississippi River to the south, and 
Michoud Boulevard to the east. 
 
 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/07/02   
 
 
 
  
 Bid and Award Dates 
 Advertisement Date:  02/11/04    
 Bid Opening Date:                  03/12/04                     
 Contract Award Date: 04/21/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:   09/21/04   Start Date:                             07/26/04          
 33% Completion Date:       04/01/05   33% Completion Date:  10/08/04 
 66% Completion Date:      06/25/05       66% Completion Date:         01/07/05   
 End Date:                       09/15/05    End Date:    09/03/05    
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 360 
 +45 


07/20/05 
09/03/05 


 
The contract was completed and was granted final acceptance on August 16, 2006 (Resolution 
No. R-092-2006). 
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Service Area:  Phase 1   Council Districts:  E 
                        Contract Number:  3859 Contract Name:  East Bank Pump     
 Stations Physical Improvements No. 2 


    
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of physical and structural improvements to five (5) sewerage 
pumping station wet wells located on the east bank of Orleans Parish, including infiltration 
repair, suction pipe replacement, and the installation of a cementitious lining and protective 
epoxy lining to the entire surface inside the wet well.  Also included is the installation of 
emergency discharge connections at four (4) of the pump stations and dry well infiltration repair 
at two (2) of the pump stations.  The project is located at various sites on the east bank of the 
Mississippi River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the 
north, Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to 
the east. 
 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/08/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              06/09/04    
 Bid Opening Date:  07/23/04                     
 Contract Award Date:           08/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:               01/18/05 Start Date:                      12/06/04                    
 33% Completion Date:          05/17/05  33% Completion Date:          03/14/05 
 66% Completion Date:       06/26/05  66% Completion Date:          05/13/05 
 End Date:                        08/15/05   End Date:     08/05/05   
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 210 
+33 


  07/03/05 
  08/05/05 


 
 
The contract was completed and was granted final acceptance on November 16, 2005 
(Resolution No. R-260-2005). 
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Service Area:  Phase 1 Council Districts:  A & D 
Contract Number:  3866  Contract Name:  East Bank Pump  
  Stations Physical Improvements No. 1   
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of physical and structural improvements to four (4) sewerage 
pumping station wet wells located on the east bank of Orleans Parish, including infiltration 
repair, suction pipe replacement, and the installation of a cementitious lining and protective 
epoxy lining to the entire surface inside the wet well.  Also included is the installation of 
emergency discharge connections at the pump stations and dry well infiltration repair at two (2) 
of the pump stations.  The project is located at various sites on the east bank of the Mississippi 
River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the north, 
Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the 
east. 
 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 04/16/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  08/11/04    
 Bid Opening Date:  09/24/04  
 Contract Award Date:   10/20/04 


 Construction Dates (Projected) Construction Dates (Actual) 
      Start Date:                       03/20/05             Start Date:                            02/09/05   
 33% Completion Date:  07/17/05 33% Completion Date:        07/13/05   
 66% Completion Date:      08/09/05       66% Completion Date:        08/08/05 
 End Date:                            09/15/05 End Date:   07/14/08 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 220 


+1073 
12/18/05 
07/14/08 


 
The contract was completed and was granted final acceptance on November 19, 2008 
(Resolution No. R-145-2008). 
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Service Area:  Phase 1   Council Districts:  D & E 
Contract Number:  3867 Contract Name:  East Bank Pump  
 Stations Physical Improvements No. 3 
   
Original Contract Duration (calendar days):  220 
 
Description of Work:  
The work generally consists of physical and structural improvements to five (5) sewerage 
pumping station wet wells located on the east bank of Orleans Parish, including infiltration 
repair, suction pipe replacement, and the installation of a cementitious lining and protective 
epoxy lining to the entire surface inside the wet well.  Also included is the installation of 
emergency discharge connections at the pump stations and dry well infiltration repair at one (1) 
of the pump stations.  The project is located at various sites on the east bank of the Mississippi 
River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the north, 
Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the 
east. 
 
 Design Dates 
 Start Preliminary Design:      12/20/01  
 Start Final Design:                  04/23/04    
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/13/04    
 Bid Opening Date: 11/19/04  
 Contract Award Date:           12/15/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:               05/15/05   Start Date:                            05/13/05           
 33% Completion Date:   08/15/05  33% Completion Date:        08/09/05   
 66% Completion Date:        10/19/05        66% Completion Date:     N/A 
 End Date:            12/20/05  End Date:   08/18/06 
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 220 
+243 


12/18/05 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-114-2006). 
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Service Area:  Phase 1  Council Districts:  E 
Contract Number:  3868   Contract Name:  East Bank Pump 


Stations Physical Improvements No. 4 
    


Original Contract Duration (calendar days):  190 
 
Description of Work:   
The work generally consists of physical and structural improvements to four (4) pump stations, 
including infiltration repair, suction pipe replacement, and the installation of a cementitious 
lining and protective epoxy lining to the entire surface inside the wet well.  Also included is the 
installation of emergency discharge connections at the pump stations, dry well infiltration repair 
at the pump stations, and repair of a pump base at one (1) pump station.  The project is located 
on the east bank of Orleans Parish.  
  
 
           Design Dates 
 Start Preliminary Design:     12/20/01  
 Start Final Design:                 04/30/04    
 
 
 
    
 Bid and Award Dates 
 Advertisement Date:              10/13/04    
 Bid Opening Date: 11/19/04 
 Contract Award Date:           12/15/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                          05/15/05       Start Date:                          05/13/05           
 33% Completion Date:     08/10/05 33% Completion Date:      08/09/05     
 66% Completion Date:     10/09/05 66% Completion Date:   N/A 
 End Date:                           11/20/05  End Date:            08/18/06  
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 190 
+273 


11/18/05 
08/18/06 


 
The contract was completed and was granted final acceptance on September 20, 2006 
(Resolution No. R-115-2006). 
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Service Area:  Phase 1                                          Council Districts:  E 
Contract Number:  3870 Contract Name:  East Bank Pump    
                                                                                       Stations Physical Improvements No. 6 
    
 
Original Contract Duration (calendar days):  220 
 
Description of Work:   
The work generally consists of physical and structural improvement to four (4) pump stations, 
including infiltration repair, suction pipe replacement, and the installation of a cementitious 
lining and protective epoxy lining to the entire surface inside the wet well.  Also included is the 
installation of emergency discharge connections at the pump stations, dry well infiltration repair 
at the pump stations, and repair of a pump base at one (1) pump station.  The project is located 
on the east bank of Orleans Parish.  
  
 
               
           Design Dates 
 Start Preliminary Design:  12/20/01  
 Start Final Design:           05/13/04   
 
 
 
 Bid and Award Dates 
                                          Advertisement Date:      11/10/04    
 Bid Opening Date:    12/17/04  
 Contract Award Date:            03/16/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:         06/19/05 Start Date:                          06/13/05  
 33% Completion Date:         09/29/05  33% Completion Date:          N/A 
 66% Completion Date:         12/13/05 66% Completion Date:          N/A 
 End Date:                               01/24/06 End Date:            07/10/09  
 
 
Note:  This contract was used to perform emergency repairs after Hurricane Katrina.  
 
The contract was completed and was granted final acceptance on March 17, 2010 (Resolution 
No. R-035-2010). 
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Service Area:  Phase 1  Council Districts:  E 
Contract Number:  3871 Contract Name:  East Bank Pump 
(Formerly Contract No. 3869)                                   Stations Physical Improvements No. 5 


    
 
Original Contract Duration (calendar days):  240 
 
Description of Work:   
The work generally consists of rehabilitation of six (6) wet wells and installation of emergency 
discharge connections on five (5) sanitary sewerage pump stations. The work includes 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is located on the east bank of Orleans Parish.  
 
 
           Design Dates 
 Start Preliminary Design:     12/20/01  
 Start Final Design:                 05/07/04    
 
 
 
    
 Bid and Award Dates 
 Advertisement Date:              08/10/05    
 Bid Opening Date:   
 Contract Award Date:            


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                          Start Date:                         
 33% Completion Date:     33% Completion Date:          
 66% Completion Date:    66% Completion Date:  
 End Date:                          End Date:     
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
 





		Table A-1a

		Summary of Individual Rehabilitation Construction Contracts

		Basin

		Construction Dates

		B & C

		04/18/05A

		06/06/05A

		 07/26/05A

		10/11/06A

		Gentilly

		07/17/03A

		10/10/03A

		01/25/04A











		Table A-1a (continued)

		Summary of Individual Rehabilitation Construction Contracts

		Basin

		Construction Dates

		End

		Gentilly

		10/25/02A

		08/18/03A

		10/10/03A

		12/05/03A

		04/23/04A

		08/25/03A

		11/07/03A

		12/12/03A

		06/07/04A

		05/30/03A

		08/29/03A

		11/28/03A



		05/16/04A

		06/28/04A

		08/02/04A

		06/18/04A

		04/02/04A

		02/20/04A

		07/08/04A

		06/02/04A

		04/30/04A

		08/07/04A

		08/13/04A

		09/01/06A

		09/01/06A

		05/23/05A

		08/25/05A

		08/24/05A

		01/04/04A

		10/28/04A

		04/10/05A

		03/09/05A









		Table A-1a (continued)

		Summary of Individual Rehabilitation Construction Contracts

		Basin

		Construction Dates



		33% Completion

		05/16/05A

		05/30/05A

		06/24/05A

		07/08/05A

		08/18/06A

		05/09/05A

		06/10/05A

		07/22/05A

		08/18/06A

		04/25/05A

		06/10/05A

		N/A1

		08/18/06A

		06/20/05A

		07/29/05A

		N/A1

		08/18/06A

		08/15/05A

		N/A1

		N/A1

		N/A1

		08/22/05A

		N/A1

		N/A1

		08/18/06A

		04/27/09A

		06/12/09A

		07/24/09A

		10/23/09A

		04/20/09A

		06/12/09A

		08/07/09A

		11/16/09A

		04/20/09A

		06/05/09A

		07/24/09A

		10/16/09A

		N/A1

		N/A1

		N/A1

		N/A1

		08/18/08A

		09/19/08A

		09/26/08A

		06/03/09A

		N/A1

		N/A1

		N/A1

		N/A1

		01/14/05A

		04/27/09A

		05/29/09A

		06/26/09A

		10/23/09A

		N/A2

		N/A2

		N/A2

		N/A2

		08/21/08A

		10/10/08A

		10/24/08A

		12/29/08A











		Table A-1a (continued)

		Summary of Individual Rehabilitation Construction Contracts

		Basin

		Construction Dates



		33% Completion

		N/A1

		N/A1

		N/A1

		N/A1

		N/A1

		N/A1

		N/A1

		N/A1

		N/A1

		N/A1

		N/A1

		N/A1

		N/A1

		N/A1

		N/A1

		N/A1

		N/A1

		08/18/06A

		N/A1

		N/A1

		N/A1

		N/A1

		09/29/08A

		10/24/08A

		11/21/08A

		05/21/09A

		N/A1

		N/A1

		N/A1

		N/A1

		N/A1

		N/A1

		N/A1

		N/A1

		N/A1

		N/A1

		N/A1

		N/A1

		11/30/09A

		01/15/10A

		01/29/10A

		10/11/10P

		02/23/09A

		03/27/09A

		04/03/09A

		08/03/09A

		N/A1

		N/A1

		N/A1

		N/A1

		12/21/09A

		02/26/10A

		08/30/10P

		11/10/10P











		Table A-1b

		Summary of Individual Capacity Construction Contracts

		Construction Dates

		Phase 1



		End

		A, B, C, D, E

		05/30/03A

		06/20/03A

		04/08/04A

		04/11/05A

		07/22/05A

		08/19/05A

		08/19/08A

		N/A3

		N/A3

		N/A3

		N/A3

		07/26/04A



		10/08/04A

		01/07/05A

		09/03/05A

		07/13/05A

		08/08/05A

		07/14/08A

		05/13/05A



		08/09/05A

		N/A3

		08/18/06A

		05/13/05A



		08/09/05A

		N/A3

		08/18/06A

		TBD

		TBD

		TBD

		TBD














 
 
 


Appendix B 
 


Supplemental Environmental Project 
 
 
 
 
No report for Appendix B, Supplemental Environmental Project (SEP), this 
reporting period. 








CROSS CONNECTION LEGEND 


INSPECTED Examined by Board Personnel; results noted on the “RETAINED 
CROSS CONNECTIONS REPORT” form. 


SECURITY 
INTACT 


Measures found in place to prevent unauthorized operation of a 
retained cross connection. 


N/A Not Applicable 


* 
Cross Connections 149A and 149B constitute one Retained Cross 
Connection on the 48 inch sewer force main at General DeGaulle 
and Holiday. 
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1st Quarter 2010 
RETAINED CROSS CONNECTIONS 


INSPECTIONS 
 


 


No. LOCATION 
TYPE OF 
ACTION 
TAKEN 


NOTES 


01 R.S. Palmyra and S. Broad Permanently 
Sealed Prior Quarter 


02 SPS 15 Discharge Chamber Inspected Security Intact 


03 Palmyra and Jeff Davis Permanently 
Sealed Prior Quarter 


07 Orleans and N. Solomon Permanently 
Sealed Prior Quarter 


09 Palmyra and S. Carrollton Permanently 
Sealed Prior Quarter 


16 Clara and Nashville Permanently 
Sealed Prior Quarter 


24 West side of Lowerline at Cohn Permanently 
Sealed Prior Quarter 


37 SPS 14 yard above ground Inspected Security Intact 


42 Third and Clara Permanently 
Sealed Prior Quarter 







48 St. Louis and N. Robertson Permanently 
Sealed Prior Quarter 


49 St. Louis and N. Robertson Permanently 
Sealed Prior Quarter 


51 Broad Canal at Toulouse Permanently 
Sealed Prior Quarter 


55 Annette and Florida Ave. Inspected Security Intact 


61 N. Villere at Alvar Permanently 
Sealed Prior Quarter 


63 Jourdan and St. Claude Inspected Security Intact 


66 Diana and Vallette Inspected Security Intact 


67 St. Claude at St. Ferdinand N/A Not a Cross Connection 
Drain to Drain 


72 N. Miro and Alvar Permanently 
Sealed Prior Quarter 


73 N. Miro and Alvar Permanently 
Sealed Prior Quarter 


74 N. Tonti and Tupelo Inspected Security Intact 


75 N. Tonti and Jourdan Avenue Inspected Security Intact 
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76 
 Florida Ave. at Metropolitan Inspected  


Security Intact 


77 Florida Ave. at Elysian Fields Inspected Security Intact 


79 Florida Ave. at Paris Inspected Security Intact 


80 Paris Ave. and Prentiss Ave. Inspected Security Intact 


81 Florida at Gibson Inspected Security Intact 


85 Peoples and Abundance Permanently 
Sealed Prior Quarter 


86 
Vicksburg and Florida 
(incorrectly marked as 86A on 
Map) 


Inspected Security Intact 


87 Canal and Filmore, Lakeside 
Neutral Ground Inspected Security Intact 


90 Iroquois and Chef Menteur Hwy. Permanently 
Sealed Prior Quarter 


91 Louisa and Mirabeau Inspected Security Intact 


92 Press and Mirabeau L.S. Permanently 
Sealed Prior Quarter 


115 America and Dwyer R.S. Inspected Security Intact 
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117 Gawain and Dwyer Rd. Inspected Security Intact 


118 Cerise and Dwyer Rd. Inspected Security Intact 


119 Warren and Dwyer Rd. Inspected Security Intact 


120 Papania and Dwyer Rd. Inspected Security Intact 


121 Whitney and Socrates Inspected Security Intact 


122 Holiday and Herschel Inspected Security Intact 


123 Erickson and Huntlee St. Inspected Security Intact 


124 Berkley and Eton St. Inspected Security Intact 


125 Tullis and Blair Inspected Security Intact 


126 Westchester and Carlisle Inspected Security Intact 


127 Memorial Park and Garden Oaks Inspected Security Intact 


128 Florence and Donner St. Inspected Security Intact 
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129 Country Club Dr. and Ave. “C” 
Canal Inspected Security Intact 


130 Fleur de Lis and  Harney St. 
(L.S.) Inspected Security Intact 


131 37th and Fleur de Lis Inspected Security Intact 


132 N. Galvez near Iberville Inspected Security Intact 


133 Chef Menteur Hwy and Dodt St. Inspected Security Intact 


134 Wilson and Dwyer Rd. Inspected Security Intact 


 
135 


 
Berg and Morrison Rd. Inspected 


 
Security Intact  


 


136 Weber and Morrison Rd. Inspected Security Intact  


   137 Burke St. and Morrison Rd. Inspected Security Intact  


 
138 


  
Lawrence and Morrison Rd. Inspected 


 
Security Intact 


  


 
139 


  
Lamb and Morrison Rd. Inspected 


 
Security Intact 


  


140 Charbonnet and N. Galvez St. Inspected Security Intact 
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141 Sandra-Gen. DeGaulle to Murl Inspected Security Intact 


142 Chicksaw and Louisa Sts. Inspected Security Intact 


143 Old Gentilly Rd. and Desire St. Inspected                      Security Intact 


147 Almonaster and N. Rocheblave 
(Westside) N/A Not a Cross Connection 


Drain to Drain 


148 Almonaster and N. Rocheblave 
(Eastside) N/A Not a Cross Connection 


Drain to Drain 


149A 
* Gen. DeGaulle and Holiday Inspected Security Intact 


149B 
* Gen. DeGaulle and Holiday Inspected Security Intact 


150 Folgers SPS Inspected Security Intact 


151 
 


Alcee Fortier Blvd. at Chef 
Menteur Hwy. Inspected Security Intact 


 


158 Elizardi and Lawrence St. Inspected Security Intact 


170 L.S. Chef Menteur and Louisa N/A Not a Cross Connection 
Sewer to Sewer 


171 Old Spanish Trail and Alba Inspected Security Intact 
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173 Catherine St. and Gentilly St. Inspected Security Intact 


174 Tall Pines Dr. and Tall Timbers Inspected Security Intact 


175 Alcee Fortier SPS Inspected Security Intact 


176 Michoud Behind the Station Inspected Security Intact 


178 Metropolitan and Abundance N/A Not a Cross Connection 
Sewer to Sewer 


179 Ligget and Morrison Inspected Security Intact 


180 1400 Lennox Inspected Security Intact 


181 Bullard at Midpoint Inspected Security Intact 


182 At Pumping Station (AMID) Inspected Security Intact  


183 Briarwood and Morrison Inspected Security Intact  


 
184 


 
Shorewood and Morrison Inspected 


 
Security Intact 


 


185 Willowbrook and Acadiana Inspected Security Intact 
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186 Michoud and Oak Island Apts. Inspected Security Intact 


187 City Park SPS Behind Station 
Outside Fence Inspected Security Intact 


 
189 


 
Diana and Pacific Inspected 


 
Security Intact 


 


190 Diana and Atlantic (SFM to 
River) Inspected Security Intact 


A1 
 Holiday and Patterson Inspected 


 
Security Intact 


 


A2 Huntlee and Erikson Inspected Security Intact 


A3 Eton and Berkley Inspected Security Intact 


A4 Carlisle and Westchester Inspected Security Intact 


A5 Tullis and Blair Inspected Security Intact 


B1 Douglas and Forstall (Westside) Inspected Security Intact 


B2 Douglas and Forstall (Eastside) Inspected Security Intact 


 
D5 


 
Inside Station “D” Inspected 


 
Security Intact 
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D7 


 
Inside Station “D” Inspected  


 
Security Intact 


 


 
DSG 


 
Station “D” Sluice Gate Inspected Security Intact  


 


DPAC Peoples Ave. at Florida Ave. 
Canal Inspected Security Intact 


DZ Inside Station “D” Inspected Security Intact 


X1 France and Florida at Florida 
Canal Inspected Security Intact 


 
X2 


 
Lake Side Lake Forest near Read Inspected 


 
Security Intact 


 


X3 Crowder at Lake Forest Inspected Security Intact 


X5 Station Discharge Camber (SPS 
03) Inspected Security Intact 


X7 Shalimar and Dwyer Inspected Security Intact 


X9 Station Discharge Chamber (SPS 
08) Inspected Security Intact 


X11 Jourdan Ave. and St. Claude St. Inspected Security Intact 


X12 Florida Canal and Eastside 
Industrial Canal 


Permanently 
Sealed Prior Quarter 
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X13 Alcee Fortier and Bayou Michoud Permanently 
Sealed Prior Quarter 


X14 Southwest Corner of Dwyer and 
Michoud Inspected Security Intact 


X15 Memphis and Florida Inspected Security Intact 


X16 Simpson and Norman Canal Inspected Security Intact 


X17 Station “A” – St. Ann and Marais Inspected Security Intact 


X18      Station “A” – St. Ann and Treme Inspected Security Intact  


X19 Station “A” – St. Ann and Treme Inspected Security Intact 


X20 Station “A” – St. Ann and Treme Inspected Security Intact 


 
 







CROSS CONNECTION SUMMARY 
 


LOCATION SUBTOTAL TOTAL 


TOTAL RETAINED CROSS CONNECTIONS  ONE HUNDRED 
TWELVE (112) 


Cross connections inspected; security measures intact. 
 


Eighty-nine (89) 
 


 


Retained cross connections inspected.  Eighty Nine (89) 


Cross connections permanently sealed (either in the 
current or a prior quarter).  These do not require 
quarterly inspection. 


 Eighteen (18) 


Connections that are DRAIN TO DRAIN.  These 
connections are not cross connections by definition and 
do not require quarterly inspections. 


 Three (3) 


Connections that are SEWER TO SEWER.  These 
connections are not cross connections by definition and 
do not require quarterly inspections. 


 Two (2) 


Cross Connections not inspected.  Zero (0) 


Cross Connections Operated.  Zero (0) 


Cross Connections discovered and/or sealed within a 
thirty (30) day time limit.  Zero (0) 
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		INSPECTED

		SUBTOTAL

		TOTAL






QVEOLIA 
WATER 


April 6,2010 


Marcia St. Martin 
Director N.O. S&WB 
S&WB of New Orleans 
625 St. Joseph Street 
New Orleans, LA 70130 


Re: Quarterly Report-Fluid Bed Incineration,Operation and 
Maintenance 


Dear Ms. St. Martin: 


The enclosed report satisfies all conditions set forth in the Fluid Bed 
Incinerator's Operationsand Maintenance Plan. The report is accordance 
with 40 CFR Part 60, Subpart A&O; 40 CFR Part 60, Subpart A, 660.7 
and 40 CFR Part 503; 40 CFR Part 61, Subpart C and E. 


Additionally, this report satisfies paragraph61, section c of the Consent 
Decree (DOJ case no. 90-5-1-4043). Thereby, verifying that the operation 
and maintenance of the Fluid Bed Incinerator(FBI) was in accordance 
with the FBI's O&M Plan. 


Ic e t i i  that the informationcontained in or accompanyingthis document 
is true, accurate, and complete. As to those identifiedportions of this 
document for which Icannot personallyverify, Icertify as acting official 
having supervisory responsibilityfor the personswho, acting under my 
direct instructions, made the cetiication, that this is true, accurate, and 
complete. 


If any questions arise during the review of this report, pleasedo hesitate 
to contact me at 504-277-5400. 


Sincerely, 


KevinServat 
Project Manager 
Veolia Water, New Orleans 


Veolia Water NorthAmerica OperatingServices, LLC 
6501Florida Avenue, New Orleans. LA 70117 
Tel: 504.2n.5400 Cell: 504.628.2628 
www.veoliawaterna.com 







Submitted to: 



Quarterly Report 



January 1,2010 -March 31,2010 


Fluid Bed Incinerator O&M 

East Bank WWTP 



of the 

Sewerage and Water Board 



Of New Orleans 



Air Permit # 2140-00089-V2, AI#4859 

NPDES Permit#LA0038091, Solid Waste Permit # P-071-4582; P-0329 



Sewerage & Water Board 
of New Orleans 







Section One 



Title V/503 Regulation 's Report 
January 1,2010 to March 31,2010 


40 CFR Part 60, Subpart A&0 


Data Submitted: 


9 Scrubber differential pressure 
9 Scrubber exhaust oxygen level 
9 Scrubber exhaust CO level 
9 Scrubber exhaust Nox level 
P Scrubber water flow rate 
I+ Scrubber gas outlet temperature 
9 Bed and freeboard temperatures 
9 Rate of sludge charged into the incinerator 
P Moisture and volatile solids content 
9 Dry tons incinerated 


vedia water 







Quarterly Incineration Report 
New Orleans East Plant 


NOx Ems Sc H20 Fkw Venturi out 


msn QPm F 







Quarterly Incineration Report 
New Orleans East Plant 


NOx Ems Sc H20Fbw Venturi out 


msn gPm F 


3.6 35.1 787.7 176.9 
7.6 24.2 788.8 174.1 
4.2 19.9 775.8 182.3 
3.3 17.1 669.6 155.9 
4.1 23.5 824.1 174.6 
5.1 27.9 822.4 171.2 
4.0 30.4 824.8 174.8 
3.9 28.7 827.2 174.7 
4.7 37.2 836.3 169.1 
3.8 43.3 836.6 174.2 
9.5 49.9 836.3 170.9 
3.5 35.0 837.5 143.2 
4.9 53.9 838.8 153.1 
2.6 41.6 846.6 147.0 


Average 35.5 10.7 13.7 8.6 34.8 787.3 160.8 


Total 2.730.9 836.8 1.064.7 667.7 2,718.2 60,621.8 12.382.0 


Minimum 28.2 6.3 8.0 0.0 0.0 669.6 131.2 


Maximum 36.7 15.7 19.5 96.9 61.4 846.6 183.3 


Air Fbw IncTemp 
SCFM F 


7,054.7 1,510.9 
7,278.6 1,491.8 
7,119.5 1,490.2 
5,686.2 1,491.9 
7,102.6 1,491.6 
7,160.3 1,500.5 
7,095.3 1.495.7 
7,052.5 1,496.4 
6,922.4 1,501.3 
6,991.7 1,499.5 
7,031.7 1,497.0 
7,184.4 1,498.9 
7,068.1 1,499.2 
6,880.9 1,423.0 


7,241.3 1,510.8 
557.580.3 	 116.334.4 


5,606.0 1.423.0 
7,783.0 1,536.0 







Quarterly Incineration Report 
New Orleans East Plant 







Quarterly Incineration Report 
New Orleans East Plant 


E h m b  Cake% Cake%= SludgeInc Landfill 
Lbs % % Tons tons 


56,402.09 26.0 56.1 28.2 
56,736.29 25.6 55.4 28.4 
68,343.45 23.8 57.5 34.2 
49,197.56 24.1 58.6 24.6 
64,940.41 23.5 59.4 32.5 
60,279.92 23.2 59.1 30.1 
62,926.70 22.6 60.4 31.5 
56,426.94 21.6 59.8 28.2 
52,201.23 19.9 59.8 26.1 
56,223.14 21.3 61.O 28.1 
57,115.26 21.8 60.9 28.6 
27,417.85 21.8 61.1 13.7 
41,458.44 21.7 62.8 20.7 
13,687.14 21.5 60.9 6.8 


0.00 0.0 
0.00 0.0 
0.00 0.0 
0.00 0.0 
0.00 0.0 
0.00 0.0 
0.00 0.0 
0.00 0.0 
0.00 0.0 
0.00 0.0 
0.00 0.0 
0.00 0.0 


44,222.45 22.1 
46,569.03 23.3 
62,066.1 1 31.O 
55,848.28 27.9 
63.328.12 31.7 


Averaae- 34.073.25 22.0 58.6 16.8 11.6 
Total 3,032,519.66 1,737.8 4,632.4 1,516.3 115.6 


Minimum 0.00 17.8 52.5 0.0 8.6 


Maximum 69,911.20 26.0 63.6 35.0 14.8 








Section Two 



Quarterly CO & NOx Exceedence Report 
January 1,201 0 to March 31 ,201 0 
40 CFR Part 60, Subpart A, 660.7 and 


40 CFR Part 503 


Data Submitted: 


> CO & NOx average quarterly mceedence report 
> Monthly dry oxygen CEM report 
> Monthly moisture CEM report 
> Monthly CO CEM report 
> Monthly NOx CEM report 







Quarterly Exceedence Report Page 1 o f  4 


Quarterly Exceedence Report 


New Orleans - East Bank WWTP 

Jan 01,2010 



Date/Time 


01/06/2010 10:06:03 
01/07/2010 12:06:05 


01/07/2010 23:28:05 
01/08/2010 01:15:05 
01/08/2010 01:53:05 
01/08/2010 03:44:05 
01/08/2010 04:13:05 
01/08/2010 07:20:06 
01/08/2010 08:26:02 


01/08/2010 19:50:03 
01/10/2010 06:31:03 
01/10/2010 18:15:03 


01/11/201001:02:03 
01/11/201001:48:03 
01/11/2010 01:53:03 
01/11/2010 02:16:03 
01/11/2010 02:32:03 
01/11/2010 05:08:03 
01/11/2010 07:08:04 
02/05/2010 06:23:45 
02/05/2010 06:37:51 


02/05/2010 12:38:51 


02/05/2010 12:49:57 
02/05/2010 12:57:33 
02/08/2010 08:42:06 
02/10/2010 08:52:35 
02/10/2010 10:59:00 
02/10/2010 12:25:06 
02/10/2010 13:12:42 
02/10/2010 13:21:00 
02/10/2010 13:57:24 
02/10/2010 14:16:42 
02/10/2010 16:33:53 
02/10/2010 18:15:35 
02/13/2010 16:20:30 


02/15/2010 10:52:35 


Description 


CO > 100 ppm 
NOX > 100 ppm 


CO > 100 ppm 


CO > 100 ppm 
CO > 100 ppm 
CO > 100 ppm 
CO > 100 ppm 


CO > 100 ppm 


CO > 100 ppm 


CO > 100 ppm 
CO > 100 ppm 


CO > 100 ppm 
CO>100ppm 


CO>100ppm 


CO > 100 ppm 


CO > 100 ppm 
CO > 100 ppm 
CO > 100 ppm 
CO > 100 ppm 
CO > 100 ppm 
CO > 100 ppm 


NOX > 100 ppm 


NOX > 100 ppm 


NOX > 100 ppm 
NOX > 100 ppm 


NOX > 100 ppm 
CO > 100 ppm 
NOX > 100 ppm 
NOX > 100 ppm 
NOX > 100 ppm 


NOX > 100 ppm 
NOX > 100 ppm 
NOX > 100 ppm 
NOX > 100 ppm 
NOX > 100 ppm 


NOX > 100 ppm 


Duration 


00:12:Ol 
00:06:01 


00:13:00 
00:13:OO 
00:01:00 
00:10:00 
00:09:59 
00:12:56 
00:08:00 


00:06:00 
0:08:51 


00:09:34 
00:04:33 
00:04:00 


00:11:22 
00:14:00 
00:09:00 
00:12:11 
00:05:00 
00:05:54 
00:05:00 
00:00:48 


00:06:00 
00:02:00 
00:01:18 
00:03:36 
00:06:00 
00:00:06 
00:03:24 
00:03:36 
00:07: 12 
00:12:42 
00:08:00 
00:05:12 
00:12:24 


00:02:42 


Peek 

Value 

105.10 
112.50 


136.00 
122.20 
105.70 
147.10 
131.10 
123.20 
319.40 
168.60 
180.10 
337.20 


230.80 
146.00 
294.00 
153.40 
285.00 
301.20 
132.40 
148.20 
178.10 


101.10 
103.00 
101.40 
101.60 
106.00 
291.80 
100.00 
103.80 
103.10 
107.10 
116.50 
108.80 
103.80 
103.70 


111.OO 


Operator 


Jawanda Trimont 
Jawanda Trimont 


Steven J Robinso 
Steven J Robinso 
Steven 3 Robinso 
Steven J Robinso 
Steven J Robinso 
Jawanda Trimont 
Jawanda Trimont 
Steven J Robinso 
Steven J Robinso 
Jawanda Trimont 
Steven J Robinso 
Steven J Robinso 
Steven J Robinso 
Steven J Robinso 
Steven J Robinso 
Steven J Robinso 
Steven J Robinso 
Billy Howard 
Billy Howard 


Herbert Thomas 
Herbert Thomas 
Herbert Thomas 
Jawanda Trimont 
Jawanda Trimont 
Jawanda Trimont 
Jawanda Trimont 
Jawanda Trimont 
Jawanda Trimont 
Jawanda Trimont 
Jawanda Trimont 
Jawanda Trimont 
Jawanda Trimont 


Herbert Thomas 


Herbert Thomas 


Reason 


Adjusting Feed Rate 
Maintenance Repair 


Maintenance Repair 
Maintenance Repair 
Adjusting Feed Rate 
Maintenance Repair 
Adjusting Feed Rate 
Maintenance Repair 
Adjusting Feed Rate 
Adjusting Feed Rate 
Adjusting Feed Rate 
Maintenance Repair 
Adjusting Feed Rate 
Adjusting Feed Rate 
Adjusting Feed Rate 
Adjusting Feed Rate 
Adjusting Feed Rate 
Adjusting Feed Rate 
Adjusting Feed Rate 
Maintenance Repair 
Maintenance Repair 
Adjusting Feed Rate 


Adjusting Air Flow 
Maintenance Repair 
Adjusting Feed Rate 
Maintenance Repair 
Maintenance Repair 
Maintenance Calibration 
Maintenance Repair 
Maintenance Calibration 
Maintenance Repair 
Maintenance Calibration 
Maintenance Repair 
Maintenance Calibration 
Adjusting Feed Rate 


Adjusting Air Flow 
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Quarterly Exceedence Report 
QVEOLIA


New Orleans - East Bank WWTP WATER 
Jan 01,2010 


Date/Time Description Duration Peek Operator ReasonValue 
02/15/2010 11:05:35 NOX > 100 ppm 00:02: 18 116.40 Herbert Thomas Adjusting Feed Pump 
02/15/2010 11:20:29 NOX > 100 ppm 00:05:24 156.00 Herbert Thomas Adjusting Feed Pump 


02/15/2010 11:45:17 NOX > 100 ppm 00:10:30 178.50 Herbert Thomas Adjusting Feed Pump 
02/15/2010 12:08:05 NOX > 100 ppm 00:06:00 140.60 Herbert Thomas Maintenance Calibration 


02/15/2010 13:08:17 NOX > 100 ppm 0094: 18 117.70 Herbert Thomas Maintenance Calibration 
02/15/2010 13:23:47 NOX > 100 ppm 00:02: 18 115.90 Herbert Thomas Adjusting Feed Pump 


02/15/2010 13:48:53 NOX > 100 ppm 00:00:48 102.00 Herbert Thomas Adjusting Feed Pump 


02/15/2010 13:55:41 NOX > 100 ppm 00:08:01 116.40 Herbert Thomas Adjusting Air Flow 


02/15/2010 14:31:13 NOX > 100 ppm 00:04:31 122.90 Steve Shulin Adjusting Feed Pump 


02/17/2010 09:29:36 NOX > 100 ppm 00:01:42 107.60 Jawanda Trimont Maintenance Repair 
02/17/2010 09:26:06 CO > 100 ppm 00:05:36 258.50 Jawanda Trimont Maintenance Repair 


02/18/2010 07:22:49 CO > 100 ppm 00:05:41 271.90 Jawanda Trimont Adjusting Feed Pump 


02/18/2010 13:36:13 CO > 100 ppm 00: 05: 24 233.60 Jawanda Trimont Adjusting Air Flow 


02/18/2010 13:46:37 CO > 100 ppm 00:05:59 293.30 Jawanda Trimont Adjusting Air Flow 


02/18/2010 13:54:48 CO > 100 ppm 00:05:48 268.90 Jawanda Trimont Adjusting Air Flow 


02/18/2010 17:39:42 CO > 100 ppm 00:05: 12 217.20 Jawanda Trimont Maintenance Repair 


02/18/2010 18:10:48 CO > 100 ppm 00:04:36 154.90 Jawanda Trimont Adjusting Air Flow 


02/18/2010 18:46:54 CO > 100 ppm 00:05:36 258.50 Jawanda Trimont Adjusting Air Flow 


02/18/2010 19:27:12 CO > 100 ppm 00:05:30 254.40 Steven J Robinso Maintenance Repair 


02/18/2010 19:51:36 CO > 100 ppm 00:05:24 230.80 Steven J Robinso Maintenance Calibration 


02/18/2010 20:15:06 CO > 100 ppm 00:05:48 264.30 Steven J Robinso Reset System 


02/18/2010 20:29:54 CO > 100 ppm 00:05:42 263.20 Steven J Robinso Reset System 


02/18/2010 21:10:48 CO > 100 ppm 00:04: 18 124.20 Steven J Robinso Reset System 


02/18/2010 21:40:06 CO > 100 ppm 00:06:06 298.90 Steven J Robinso Reset System 


02/18/2010 22:00:00 CO > 100 ppm 00:05:48 278.30 Steven J Robinso Reset System 


02/18/2010 23:38:18 CO > 100 ppm 00:05:36 252.60 Steven J Robinso Reset System 


02/19/2010 02:03:24 CO > 100 ppm 00:05:18 223.20StevenJRobinso Reset System 


02/19/2010 02:17:18 CO > 100 ppm 00:05:54 276.50 Steven J Robinso Reset System 


02/19/2010 02:51:18 CO > 100 ppm 00:05:42 263.20 Steven J Robinso Reset System 


02/19/2010 04:23:36 CO > 100 ppm 00:05:54 276.50 Steven J Robinso Reset System 


02/19/2010 04:48:36 CO > 100 ppm 00:05:36 256.10 Steven J Robinso Reset System 


02/19/2010 05:38:54 CO > 100 ppm 00:05:30 247.10 Steven J Robinso Reset System 


02/19/2010 05:55:24 CO > 100 ppm 00:06:42 357.00 Steven J Robinso Reset System 


02/19/2010 06:41:54 CO > 100 ppm 00:05:06 205.90 Steven J Robinso Adjusting Feed Pump 


02/19/2010 18:24:39 CO > 100 ppm 00:05:30 241.60 Herbert Thomas Adjusting Feed Rate 


02/19/2010 18:53:21 CO > 100 ppm 00: 05: 29 237.00 Herbert Thomas Adjusting Feed Rate 
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Quarterly Exceedence Report 


New Orleans - East Bank WWTP 
Jan 01,2010 


Date/Time Description Duration Peek 
Value 


Operator Reason 


02/22/2010 08:26:23 CO > 100 ppm 00:05:30 246.80Steve Shulin Adjusting Feed Pump 
02/22/2010 10:40:17 NOX > 100 ppm 00:09:31 117.60Steve Shulin Adjusting Feed Pump 
02/22/2010 10:58:48 NOX > 100 ppm 00:07: 17 104.90Steve Shulin Adjusting Feed Pump 
02/22/2010 14:42:47 CO > 100 ppm 00:05:54 278.70Jawanda Trimont Adjusting Air Flow 
02/26/2010 08:29:47 NOX > 100 ppm 00:02:00 146.40Jawanda Trimont Maintenance Calibration 
02/26/2010 09:08:35 NOX > 100 ppm 00:29:23 500.00 Rodney Rooney Maintenance Calibration 
02/26/2010 11:20:40 NOX > 100ppm 00:05:24 226.10Jawanda Trimont Maintenance Calibration 
02/26/2010 13:22:47 NOX > 100 ppm 00:08:35 192.60Jawanda Trimont Maintenance Repair 
02/28/2010 09:58:59 NOX > 100 ppm 00: 13:54 139.20Herbert Thomas Adjusting Feed Pump 


02/28/2010 10:36:17 NOX > 100 ppm 00:12: 12 132.50Herbert Thomas Adjusting Feed Pump 


02/28/2010 11:51:05 NOX > 100 ppm 00:06:00 124.40Herbert Thomas Adjusting Feed Rate 
02/28/2010 12:03:52 NOX > 100 ppm 00:00:24 100.20Herbert Thomas Adjusting Air Flow 
02/28/2010 12:04:40 NOX > 100 ppm 00:02:42 112.50Herbert Thomas Adjusting Feed Pump 
03/02/201011:31:37 CO>100ppm 00:05:00 193.00Herbert Thomas Adjusting Air Flow 


03/03/2010 05:37:33 CO > 100 ppm 00:05:12 214.40Billy Howard Maintenance Repair 
03/06/2010 20:20:22 CO > 100 ppm 00:05:24 238.50Donald Trotter Adjusting Feed Pump 


03/09/2010 12:29:46 CO > 100 ppm 00:04:54 191.40Herbert Thomas Adjusting Feed Rate 


03/11/2010 10:28:59 NOX > 100 ppm 00:06: 00 252.20Jawanda Trimont Maintenance Calibration 


03/12/2010 12:59:30 CO > 100 ppm 00:05:55 283.80Jawanda Trimont Adjusting Feed Pump 


03/13/2010 10:45:30 NOX > 100 ppm 00:00:48 100.70Jawanda Trimont Adjusting Air Flow 


03/13/2010 19:37:50 NOX > 100 ppm 00:05:48 116.70Steven J Robinso Adjusting Feed Pump 


03/13/2010 22:27:27 NOX > 100 ppm 00:04:12 105.80Steven J Robinso Adjusting Feed Rate 


03/13/2010 23:30:21 CO > 100 ppm 00: 05:42 263.40 Steven 3 Robinso Maintenance Repair 


03/14/2010 11:24:03 NOX > 100ppm 00:06:36 108.20Carl Kelly Adjusting Air Flow 


03/17/2010 09:14:24 CO > 100 ppm 00:03:42 128.80 Herbert Thomas FBI Offline 


03/19/2010 12:13:12 CO > 100 ppm 00:03:30 100.30Jawanda Trimont FBI Offline 


03/20/2010 12:02:53 CO > 100 ppm 00:03:30 126.30Jawanda Trimont Maintenance Repair 


03/25/2010 09:50:31 CO > 100 ppm 00: 03: 24 124.40Herbert Thomas Maintenance Repair 


03/25/2010 12:06:31 CO > 100 ppm 00:04:30 162.10Herbert Thomas FBI Offline 


03/25/2010 13:38:07 CO > 100 ppm 00:05:06 189.00 Herbert Thomas FBI Offline 


03/25/2010 13:47:26 CO > 100 ppm 00:04:30 166.70 Herbert Thomas Preheating 


03/25/2010 14:03:33 CO > 100 ppm 00: 16: 17 500.00 Herbert Thomas Preheating 


03/25/2010 14:21:38 CO > 100 ppm 00:06:00 276.30 Herbert Thomas Preheating 


03/26/2010 07:40:20 CO > 100 ppm 01:05:54 500.00 Steve Shulin Preheating 


03/26/2010 09:13:02 CO > 100 ppm 02: 26: 06 329.10 Herbert Thomas Preheating 


03/26/2010 12:23:14 CO > 100 ppm 00: 13:36 103.20 Herbert Thomas Preheating 


file://C:\onspe~\Reports\suarterly~Ex~Rpt2010~0
1-0 1. htm 
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Quarterly Exceedence Report 


New Orleans - East Bank WWTP 

Jan 01,2010 



Date/Time Description Duration 
Value 
Peek Operator Reason 


03/26/2010 13:29:14 CO > 100 ppm 00:01:18 100.60Herbert Thomas Preheating 
03/27/2010 08:14:33 CO > 100 ppm 00:14:00 216.70Herbert Thomas Preheating 


03/27/2010 14:01:34 CO > 100 ppm 00:04:36 143.10Herbert Thomas Adjusting Feed Pump 
03/28/2010 12:19:11 CO > 100 ppm 00:05:00 185.40Jawanda Trimont Adjusting Feed Rate 


03/29/2010 08:31:27 CO > 100 ppm 00:05:00 195.20Jawanda Trimont Adjusting Air Flow 
03/30/2010 01:15:17 CO > 100 ppm 00:05:06 203.10Steven J Robinso Maintenance Repair 
03/30/201021:31:30 CO>lOOppm 00:04: 12 120.60Steven J Robinso Adjusting Feed Pump 


03/30/2010 21:58:12 CO > 100 ppm 00:05:18 228.00Steven J Robinso Adjusting Feed Pump 
03/30/2010 22:07:48 CO > 100 ppm 00:04:48 170.40Steven J Robinso Reset System 


03/31/201008:45:48 CO>100ppm 00:04:30 146.90Herbert Thomas Adjusting Feed Pump 
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New Orleans - East BankWWTP 
Jan 01,2010 WATER 


Day 0 1 2 3 4 5 6 7 
Hourly 


8 
0 2  
9 


Averages 
10 11 12 13 14 15 16 17 18 19 20 21 22 23 


111.4 11.4 11.7 11.5 11.2 17.2 15.1 13.9 13.813.612.7 13.2 12.5 12.711.710.711.1 11.3 11.210.7 11.1 11.9 11.612.1 

2 12.1 12.0 12.0 11.9 12.2 12.4 11.9 12.2 11.812.3 12.2 11.7 11.3 11.411.5 11.1 11.3 11.411.3 11.2 10.8 10.5 10.811.0 

3 10.9 11.1 11.1 11.1 11.4 11.9 12.0 11.2 10.9 11.7 11.7 11.7 11.8 11.9 11.9 12.2 12.1 12.1 12.3 12.412.5 12.712.412.9 

4 12.7 12.7 13.1 12.8 12.7 12.7 14.4 14.0 12.7 12.4 12.9 13.0 12.8 13.9 13.7 13.7 14.0 14.6 15.0 15.6 15.9 16.0 16.616.8 

5 17.1 17.417.4 17.6 17.9 17.8 17.418.2 17.8 18.7 18.8 18.8 18.8 18.8 18.9 19.0 19.0 19.0 19.0 19.0 19.2 19.219.5 19.2 

6 19.3 19.419.5 19.5 19.5 19.619.419.419.620.9 20.7 19.7 18.8 18.9 19.2 19.1 18.9 19.0 19.0 19.4 19.5 19.5 19.6 19.8 

7 19.819.8 19.619.9 19.8 19.7 18.718.3 18.418.413.8 12.7 12.0 11.711.0 12.2 12.4 12.4 16.5 18.8 19.3 19.7 20.0 20.2 

8 20.5 20.7 21.0 21.1 20.9 20.820.2 20.621.321.520.9 14.0 12.5 12.3 13.0 13.212.3 14.0 12.1 13.920.0 17.7 16.6 13.5 

9 14.7 16.1 17.2 18.2 18.5 18.8 18.5 19.419.7 19.9 18.5 15.716.816.1 14.3 13.9 14.3 14.0 13.212.813.1 13.2 14.1 14.3 

10 14.6 14.9 16.0 17.4 19.0 19.620.1 20.9 20.1 16.2 16.5 16.8 16.8 17.9 17.3 16.5 16.0 17.219.0 20.921.020.920.720.7 

11 20.9 21.0 21.1 21.1 21.0 21.3 21.1 21.2 17.5 11.7 11.5 11.0 10.8 10.6 11.211.3 11.3 12.3 11.9 11.813.5 17.2 17.417.5 

12 17.6 17.7 17.9 17.9 17.9 17.8 16.9 17.1 12.6 11.8 12.4 11.1 13.3 16.7 15.1 11.8 10.9 11.3 11.9 11.6 11.8 11.1 11.9 12.2 

13 12.7 12.3 12.2 12.2 12.3 12.6 14.3 17.0 17.1 17.2 17.0 16.2 15.2 11.6 11.0 10.9 11.6 11.1 11.4 13.2 16.0 14.7 16.2 12.2 

14 9.910.1 11.712.9 13.714.5 13.9 14.614.8 12.712.2 11.7 11.7 12.1 14.415.7 15.1 16.4 16.6 17.0 17.3 17.4 17.3 17.2 

15 17.2 17.417.4 17.4 17.417.717.2 17.1 17.6 17.717.817.9 17.9 17.9 17.817.817.717.9 17.7 17.6 17.9 18.1 18.1 18.1 



16 18.2 18.1 18.1 17.9 17.818.5 18.5 16.613.0 11.8 12.1 12.3 12.013.3 12.6 14.9 17.6 17.417.0 15.6 18.1 18.1 18.1 18.1 



17 18.0 18.1 18.2 18.3 18.3 18.4 18.0 17.5 17.5 17.7 17.717.717.9 17.9 18.0 17.817.617.6 17.617.9 17.718.0 17.8 18.1 



18 17.9 18.0 18.0 18.0 18.2 18.3 17.4 17.6 17.5 17.7 18.5 18.717.018.9 18.8 19.0 19.1 19.019.0 19.0 19.1 19.1 19.219.2 



19 19.1 19.2 19.2 19.2 19.2 19.2 18.3 17.7 17.9 16.7 15.5 15.5 16.1 15.615.215.7 16.1 17.3 16.816.9 16.9 16.9 16.7 16.5 



20 16.6 16.6 16.616.6 16.5 16.5 16.6 16.6 14.7 14.1 15.7 14.7 15.4 14.8 13.3 14.2 14.0 14.3 16.1 16.7 16.7 16.3 16.0 16.5 



21 16.4 16.3 16.2 16.4 16.416.3 16.3 16.2 15.1 11.9 14.7 16.2 16.3 16.1 15.7 15.3 12.6 13.7 14.6 15.7 14.713.4 13.9 14.9 



22 14.1 13.1 16.1 16.5 16.4 16.0 16.2 15.3 14.9 11.5 12.4 9.9 12.7 13.412.3 11.0 10.3 10.410.6 11.4 12.1 15.3 16.7 16.2 



23 15.7 15.5 15.0 14.0 12.712.613.212.613.6 13.0 15.3 14.9 14.3 15.2 13.5 13.2 14.4 13.3 9.7 10.9 16.9 16.616.6 16.5 



24 16.4 16.5 16.416.5 16.3 16.416.3 16.3 16.5 16.416.5 16.416.416.5 16.3 16.315.216.5 16.416.416.5 16.616.5 16.5 



25 16.5 16.5 16.5 16.5 16.6 16.4 16.7 16.5 16.412.7 9.1 10.0 10.3 9.611.5 12.8 11.9 9.7 9.6 9.910.710.410.7 11.2 



26 11.6 12.0 11.5 11.9 11.5 11.9 11.0 11.8 12.1 11.8 10.4 10.9 10.6 11.3 12.1 9.8 10.6 10.4 10.7 11.1 11.2 12.211.3 10.2 



27 10.8 10.8 10.9 10.9 11.6 11.9 11.7 12.2 12.6 14.9 14.0 11.7 11.4 11.2 12.3 12.5 12.4 12.5 12.9 13.4 13.8 17.9 17.813.9 



28 14.1 14.414.5 14.6 14.8 17.3 17.5 13.4 13.713.6 13.5 13.3 13.4 13.2 13.0 12.7 13.0 12.4 11.7 10.9 11.0 11.5 11.1 11.2 



29 11.2 11.3 11.411.5 11.5 11.713.5 12.3 11.1 12.5 11.410.8 10.5 10.0 9.8 9.8 9.9 10.0 9.9 9.9 9.9 9.9 9.9 9.9 



30 10.0 10.0 10.010.1 10.1 10.2 10.3 10.4 10.5 10.610.7 10.7 10.8 10.8 10.9 10.9 10.9 11.0 11.0 11.0 11.1 11.1 11.1 11.1 



31 11.2 11.211.2 11.3 11.3 11.3 11.3 11.411.411.5 11.5 11.5 11.5 11.6 11.6 11.611.6 11.711.711.7 11.8 11.811.811.8 
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QVEOLIANew Orleans - East BankWWTP 
Mar 01,2010 WATER 







Monthly Moisture CEM Report 


Monthly Moisture CEM Report 


New Orleans - East Bank WWTP 1 V t U  
Jan 01,2010 WATER 


Hourly Moisture Averages 


Day 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 
1 7.5 7.9 8.3 7.9 8.0 9.7 10.7 9.7 8.6 10.6 7.9 10.4 9.411.3 9.5 8.910.0 9.1 8.8 8.910.3 10.210.410.5 
2 10.2 10.5 10.9 8.610.0 10.0 17.715.5 13.9 13.412.2 8.6 4.3 4.8 5.0 4.1 4.5 3.9 5.4 6.0 8.0 8.6 4.3 5.1 

3 7.3 6.8 6.9 6.0 7.8 9.929.5 38.4 19.214.5 9.6 9.310.812.1 13.7 16.016.3 17.3 17.416.2 16.817.1 14.4 17.4 

4 15.7 14.816.5 14.0 14.6 14.7 38.1 41.3 20.725.6 60.238.326.027.747.532.830.831.833.034.034.434.936.936.1 

5 36.3 36.1 35.035.635.3 34.650.6 67.753.0 47.9 42.640.040.2 42.546.046.5 47.647.0 46.146.745.946.443.046.9 

6 46.0 44.1 42.943.746.244.144.840.942.737.0 30.6 I.$51.2 51.348.554.1 54.2 51.553.1 51.247.748.350.651.3 

7 48.146.6 49.244.845.246.644.837.540.537.2 17.5 16.911.6 16.322.8 16.4 16.818.436.045.946.746.447.345.0 

8 44.4 44.3 45.0 46.246.145.354.955.047.133.833.621.925.1 24.4 22.321.9 23.2 25.924.3 24.2 33.0 17.922.728.6 

9 37.245.8 46.8 46.9 47.548.846.346.346.6 47.2 30.532.930.4 31.936.435.9 35.7 34.229.430.3 31.6 31.734.936.6 

10 37.7 39.8 40.744.751.356.9 55.756.652.3 44.0 43.142.841.9 37.138.340.4 40.741.234.826.4 27.6 27.026.427.0 

11 27.6 27.8 28.1 28.2 28.129.1 28.528.524.1 11.1 12.012.012.813.412.812.0 13.7 14.614.5 12.6 20.9 34.836.436.7 

12 37.3 37.5 37.7 37.8 36.136.1 36.5 34.610.610.1 12.014.226.9 8.6 9.610.5 9.0 10.210.712.1 12.720.2 12.1 12.3 

13 11.910.0 9.3 8.2 6.7 7.4 34.0 47.1 37.333.832.331.630.3 9.6 6.210.2 18.4 18.019.122.932.413.0 12.5 19.3 

14 17.3 5.711.4 20.4 24.8 27.742.6 56.237.1 19.018.5 18.4 18.5 21.432.137.1 28.6 34.538.938.137.937.6 40.5 43.4 

15 42.441.042.0 42.8 43.242.2 39.2 44.0 40.538.739.7 39.2 39.7 40.843.241.4 41.741.841.539.5 40.039.3 41.442.7 

16 41.341.639.9 39.938.725.8 16.3 32.2 24.1 16.3 14.2 16.9 17.6 14.014.421.2 33.934.031.5 22.1 37.0 35.1 35.4 35.9 

17 37.338.138.137.437.737.4 31.5 34.4 36.3 34.635.7 35.834.3 34.632.935.633.136.2 36.7 36.1 32.4 34.636.433.3 



18 35.734.6 36.034.833.733.833.729.433.2 31.6 24.121.428.2 20.220.721.721.921.6 21.4 21.622.2 22.022.222.7 



19 22.2 22.4 22.121.822.0 21.6 19.3 16.417.6 20.7 15.015.215.0 12.012.012.211.610.010.0 9.4 9.4 9.4 9.3 9.3 



20 9.3 9.2 9.3 9.3 9.3 9.3 9.4 9.3 10.412.4 11.811.2 9.719.0 8.9 8.3 8.7 8.4 8.1 8.0 8.0 8.3 8.5 8.3 



21 8.4 8.3 8.2 8.1 8.0 8.0 8.0 8.6 9.110.0 9.4 8.5 8.5 8.5 8.3 8.6 9.1 9.2 8.7 8.3 7.8 8.2 9.5 9.7 



22 5.4 4.5 16.8 11.7 9.3 8.134.152.330.3 22.543.1 17.2 17.1 16.613.5 15.916.616.3 17.1 16.3 18.6 16.524.9 10.5 



23 9.810.5 13.3 10.2 6.819.444.254.335.3 26.3 26.7 25.1 29.6 28.838.240.0 35.3 22.5 16.817.0 12.4 11.411.611.7 



2411.611.411.511.511.611.48.7 3.2 3.3 3.6 3.5 3.6 3.5 3.3 3.2 3.510.0 3.3 3.3 3.9 4.2 4.5 4.6 4.9 



25 4.7 4.5 4.5 4.8 5.2 6.1 6.6 7.6 8.722.727.4 9.9 10.5 12.1 11.9 13.712.812.5 13.1 12.814.716.5 18.0 19.0 



26 20.3 17.716.8 16.4 17.2 14.8 32.3 46.5 26.714.4 3.4 8.8 12.822.0 16.9 19.8 19.619.419.218.3 18.3 17.6 15.8 17.3 



27 16.3 16.2 13.2 10.0 13.713.635.155.636.334.5 19.5 8.213.531.434.234.3 35.7 36.336.134.435.221.1 18.9 4.8 



28 15.0 20.4 21.922.623.030.747.659.742.932.3 27.325.830.037.1 37.136.233.632.730.8 24.0 20.8 20.320.920.6 



29 21.021.120.8 20.5 21.0 20.8 19.3 21.1 16.219.720.0 19.0 21.820.721.1 17.818.1 24.4 18.1 6.2 7.732.053.642.8 



30 52.950.0 49.549.2 49.549.156.640.9 18.0 7.0 1.8 1.3 2.9 4.4 4.1 4.0 4.0 6.6 5.4 4.7 3.5 1.9 1.5 2.1 



31 1.3 1.2 3.1 2.2 0.3 0.218.6 8.0 4.8 4.3 5.0 5.5 4.9 4.1 5.3 2.0 3.0 9.3 8.3 7.2 8.3 8.8 6.5 1.3 
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Monthly CO CEM Report 


QVEOLIANew Orleans - East BankWWrP 
Feb 01,2010 WATER 


Hourly CO Averages 


Day 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 


1 2.0 3.7 3.7 3.9 3.9 3.9 3.9 3.8 3.2 7.3 9.1 7.0 5.9 5.9 13.5 6.926.4 5.6 9.5 41.4 17.7 0.0 37.2 5.0 



2 5.3 5.7 13.5 5.6 14.525.7 4.9 4.9 5.1 4.8 5.2 5.4 5.6 3.5 15.0 4.3 3.0 5.064.9 4.3 15.143.5 6.4 6.5 



3 23.7 5.8 6.9 6.1 6.2 8.1 37.9 4.6 5.6 4.5 17.0 5.2 5.430.5 9.7 6.1 5.7 5.6 6.9 0.9 0.0 57.9 27.3 6.9 

4 7.3 8.939.5 10.7 8.3 7.5 6.4 5.5 5.0 3.3 3.1 2.2 23.0 4.6 3.3 3.4 3.3 3.4 3.5 3.4 3.6 3.7 3.7 3.7 

5 3.9 4.1 3.8 4.1 3.8 3.9 4.1 46.7 8.1 3.4 3.2 3.4 4.9 3.5 3.2 3.3 3.7 3.9 3.7 3.7 3.9 4.3 4.9 5.4 



6 5.3 4.7 4.4 4.8 4.6 4.8 5.9 4.9 4.2 4.2 4.3 4.5 4.6 4.8 4.8 5.0 5.2 5.7 5.9 6.2 7.6 3.9 0.0 0.0 

7 0.0 0.0 0.0 01.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.4 9.6 1.4 



8 0.0 0.0 0.0 d.0 0.0 0.0 0.0 0.0 0.1 6.0 2.9 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

9 0.0 0.0 0.0 ($0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

10 0.0 0.0 0.0 q.0 0.0 0.0 0.0 0.0 1.2 1.8 0.022.8 8.2 5.3 5.7 2.8 5.6 3.6 3.4 3.1 4.3 5.1 9.012.7 

11 12.7 3.2 0.0 Q.0 0.0 0.0 0.0 0.6 1.8 0.0 0.0 0.0 0.0 0.9 3.4 5.4 5.0 4.8 4.7 3.2 4.8 5.8 4.0 0.0 

12 0.0 0.0 0.0 4.0 0.0 0.0 0.0 0.4 3.9 4.2 3.9 3.9 4.0 3.8 4.0 4.4 3.7 3.6 3.6 3.5 3.6 4.0 3.6 3.6 



13 3.7 3.6 3.8 3.8 3.8 3.8 3.6 4.0 4.2 4.4 4.1 4.2 4.1 4.4 4.6 4.3 4.6 2.8 0.0 0.0 0.0 4.6 2.9 5.6 



14 6.3 6.0 6.6 j.3 6.8 7.9 9.3 7.0 7.9 1.9 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 



15 0.0 0.0 0.0 d.0 0.0 0.0 0.0 0.0 9.4 4.7 2.7 4.3 2.7 7.1 4.9 7.7 8.0 7.0 6.2 3.1 6.410.1 8.5 9.6 



16 14.2 8.1 9.9 9.9 15.3 13.1 11.8 10.9 10.4 11.2 12.3 9.5 11.9 11.4 12.4 11.9 11.3 11.8 12.6 12.4 11.9 8.1 0.0 0.0 



17 0.0 0.0 0.0 q.0 0.0 0.0 0.0 3.1 6.2 4.8 25.1 4.0 3.4 5.1 3.4 3.7 3.1 3.2 3.2 3.5 5.2 14.9 13.5 11.3 



18 10.8 10.7 10.9 1d.1 11.1 10.2 11.1 8.8 26.6 3.5 3.3 3.8 3.3 4.772.1 5.0 4.6 5.1 21.5 39.8 44.3 54.8 50.3 20.0 



1933.1 17.4 5.667.8 4.447.854.121.2 5.4 0.2 3.0 4.3 3.1 0.0 2.0 4.6 2.8 2.6 4.544.5 8.5 9.8 5.1 0.0 



20 0.0 0.0 0.0 C.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 



21 0.0 0.0 0.0 C.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 



22 0.0 0.0 0.0 a.0 0.0 0.0 0.0 0.7 0.025.1 4.1 4.0 4.1 4.0 4.127.5 3.7 4.4 5.3 5.7 4.8 4.7 5.1 6.0 



23 5.4 5.3 5.6 3.5 5.5 5.6 5.8 6.4 6.5 5.1 4.5 4.1 4.0 4.0 4.0 3.9 3.4 3.4 3.4 3.5 3.7 3.5 3.5 3.7 



24 3.8 3.7 3.6 3.6 3.5 3.6 3.7 3.6 3.8 4.0 4.6 3.5 3.5 3.5 3.5 3.5 3.5 3.8 1.6 13.3 12.6 9.3 3.5 3.7 

25 3.6 4.0 4.4 5.0 5.5 6.1 5.8 5.7 3.3 0.0 0.0 0.0 0.0 0.0 0.4 3.5 3.3 3.4 3.3 3.4 3.4 3.4 3.6 3.5 



26 2.8 3.5 3.5 5.4 5.6 3.6 3.7 3.8 3.7 1.9 6.2 3.9 3.2 3.5 4.3 4.7 3.7 3.6 3.5 3.7 4.2 4.5 5.0 4.3 



27 3.7 3.7 3.7 3.7 3.8 3.7 3.8 3.8 4.1 4.1 4.1 4.1 4.0 3.9 3.8 3.7 3.7 3.7 3.6 3.7 3.7 3.8 3.8 3.9 
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New Orleans - East Bank WWTP 
Jan 01,2010 


Iveu 
WATER 


Day 0 1 2 3 4 5 6 8 


Hourly 
7 


NOX 
9 12 


Averages 
10 11 13 14 15 16 17 18 19 20 21 22 23 


1 31.029.8 29.627.735.122.831.938.3 32.0 44.838.5 36.939.2 42.0 34.7 38.434.435.234.835.636.135.9 33.834.2 

2 34.533.832.034.134.733.1 30.8 32.6 30.422.121.724.826.4 30.731.532.834.433.129.223.218.929.830.832.0 

3 31.630.430.4 29.7 31.428.8 18.714.4 17.337.7 31.032.833.3 32.936.136.532.837.5 37.1 33.9 36.5 33.831.3 38.1 

4 35.533.837.4 35.434.1 35.439.6 30.634.734.1 47.048.743.4 52.658.254.151.656.1 65.9 49.1 43.9 49.1 48.6 48.3 



548.8 47.643.844.948.5 43.440.934.347.681.756.547.750.1 65.759.255.957.2 42.8 50.343.4 32.836.3 56.753.1 

6 55.6 57.6 55.047.337.4 38.434.439.752.7 18.8 13.540.071.9 63.156.241.446.0 44.737.5 37.931.831.3 37.5 30.9 

744.1 41.239.753.245.840.240.650.549.6 45.6 77.359.096.7109.753.648.5 39.2 48.346.133.842.630.5 29.0 29.7 

8 31.5 29.3 29.033.0 30.628.134.330.321.2 25.1 27.244.149.1 52.233.344.5 31.3 45.735.834.320.520.827.937.7 

9 35.0 22.5 31.327.325.629.928.633.333.133.634.245.550.3 44.2 57.060.647.437.029.231.2 39.2 27.524.125.0 

10 21.8 29.925.920.923.2 21.022.625.719.625.124.9 20.326.3 20.4 27.425.724.2 24.631.5 18.6 15.013.814.014.1 

11 14.7 14.8 14.615.716.1 14.715.714.324.736.730.560.141.6 20.536.234.2 46.533.137.1 36.536.129.029.430.1 

1227.2 24.5 28.531.832.128.225.6 29.1 37.739.7 36.527.735.7 23.928.051.440.445.329.3 37.441.624.240.941.0 

13 34.323.0 24.827.427.9 29.430.033.825.824.7 25.721.8 23.1 22.220.323.3 26.2 19.519.431.726.1 51.515.5 37.8 

1433.8 34.7 35.339.835.8 37.740.230.247.2 54.3 51.348.648.4 47.933.543.9 36.323.6 37.237.628.5 29.721.025.5 

15 33.929.1 32.033.234.5 30.3 23.041.644.6 40.4 39.445.844.8 43.839.149.544.741.237.8 33.9 32.5 36.8 39.735.8 



16 36.1 40.442.239.2 43.742.3 23.6 27.9 38.0 51.848.952.148.7 48.955.354.053.153.454.250.8 55.5 47.643.936.0 

1739.346.941.841.9 43.3 46.752.8 46.155.2 57.5 47.260.861.0 49.8 52.161.553.645.2 52.6 54.345.9 41.149.146.5 



1847.742.551.745.447.448.2 34.448.461.9 58.8 46.535.069.9 24.8 18.317.617.718.5 19.0 19.520.7 22.122.522.4 



19 22.524.523.221.9 19.0 16.616.813.713.261.888.886.463.0 50.352.5 73.439.120.4 23.0 21.121.8 23.523.625.1 



20 18.8 21.122.3 25.826.9 26.122.420.351.789.362.679.760.8 86.763.760.248.657.825.9 11.010.311.512.311.8 



21 13.0 14.0 14.110.7 9.5 9.6 9.7 9.624.062.952.620.621.4 15.2 29.2 45.9 70.373.9 60.643.048.355.240.840.8 

22 39.3 40.3 26.5 15.812.224.719.127.429.245.049.770.469.6 59.6 57.970.290.461.0 60.264.352.612.0 9.6 0.0 

23 0.0 0.030.360.151.5 57.757.8 60.3 39.151.656.751.678.9 54.6 51.2 42.231.550.759.137.7 0.0 0.0 0.0 0.0 



24 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.027.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

25 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 54.173.4 78.959.7 68.367.255.649.345.259.072.651.052.759.049.0 



26 54.142.451.1 44.748.941.947.746.647.3 41.8 53.2 50.8 44.9 61.749.4 68.056.850.061.845.842.5 40.829.3 49.9 



27 39.540.840.251.342.137.636.634.131.9 23.943.6 54.753.8 42.756.552.860.963.061.741.845.5 24.1 20.7 40.0 



28 42.036.6 41.443.244.332.919.943.148.4 50.6 49.0 48.1 48.0 55.159.562.246.647.158.5 55.747.5 42.9 39.9 38.5 



29 40.038.9 39.540.339.536.931.340.349.2 59.043.852.1 60.1 56.860.254.3 38.546.7 54.450.442.8 39.2 16.5 29.4 



30 19.919.819.319.719.720.1 22.452.341.6 40.939.339.040.0 37.840.340.433.836.1 40.6 40.1 40.738.141.241.8 



31 40.842.740.740.942.441.443.9 45.344.744.045.144.449.0 42.0 32.546.744.234.737.3 33.6 33.1 34.938.942.0 
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Hourly NOX Averages 


Day 0 1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19 20 21 22 23 
1 11.6 38.6 41.737.3 36.135.8 36.740.052.5 16.2 39.0 57.475.647.0 46.9 41.162.847.456.9 52.8 54.3 0.0 38.461.2 

2 53.1 50.449.051.648.8 49.947.251.345.150.8 46.847.840.734.852.469.885.063.9 48.2 52.346.527.4 54.3 50.0 

3 50.949.3 47.3 43.844.8 46.945.852.629.416.2 48.348.162.343.7 38.9 57.764.2 67.154.6 7.6 0.034.348.150.3 

4 51.844.443.339.447.246.444.450.259.654.8 46.3 50.1 45.957.774.773.2 68.9 66.565.666.861.854.8 55.9 55.5 

5 52.0 48.4 57.954.0 59.859.847.8 23.238.1 69.0 74.3 73.957.3 78.2 67.660.452.448.754.767.5 65.9 57.859.0 54.4 

6 56.4 56.4 54.454.9 54.8 55.1 51.4 57.666.170.9 78.681.268.8 69.3 68.066.769.872.369.663.0 65.138.6 0.0 0.0 

7 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.745.419.9 

8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.059.3 42.8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

9 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

10 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3.018.9 0.0 22.8 8.968.188.053.368.962.6 60.5 62.186.376.8 66.3 17.9 

11 12.1 7.4 0.0 0.0 0.0 0.0 0.0 0.825.4 0.0 0.0 0.0 0.0 1.041.362.1 64.866.6 65.746.2 67.5 49.2 51.6 0.0 

12 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.243.664.5 59.8 59.058.258.3 51.5 46.0 61.0 67.0 71.672.367.250.3 64.5 66.1 

13 63.6 63.267.569.461.564.561.8 61.670.462.9 64.269.367.962.0 69.169.0 74.0 49.5 0.0 0.0 0.040.139.370.4 



1474.6 68.5 74.871.568.168.866.9 65.264.9 8.8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 



15 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3.719.8 23.367.161.851.5 61.859.353.7 56.545.020.453.151.850.751.2 



1648.345.337.6 39.423.2 8.016.842.736.031.5 24.0 8.715.825.8 9.814.821.5 16.3 6.512.5 15.0 3.2 0.0 0.0 

17 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.8 36.660.1 65.262.445.448.675.2 78.257.754.1 73.481.966.218.0 12.812.5 



18 12.0 11.811.8 12.0 12.4 12.2 9.310.048.028.3 40.5 49.153.3 63.150.145.2 51.556.774.7 60.5 47.2 57.152.5 60.3 



19 58.6 56.2 53.0 55.548.364.468.455.431.7 1.7 28.7 35.5 14.0 0.020.636.7 22.6 14.071.963.443.5 24.324.8 0.0 



20 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 



21 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 



22 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.3 0.073.8 61.888.768.567.260.859.7 69.046.0 33.5 31.4 42.4 44.643.639.4 



23 41.743.0 45.643.6 43.942.1 42.037.735.9 40.2 45.5 53.1 52.1 51.856.956.6 34.5 30.927.628.730.7 27.625.625.3 



24 25.324.226.6 30.332.730.927.5 35.6 38.135.9 31.843.0 47.545.5 45.946.141.432.4 11.565.646.030.343.337.7 



25 38.632.425.0 21.0 18.1 16.616.418.7 13.0 0.0 0.0 0.0 0.0 0.0 2.0 51.734.433.3 41.644.243.4 50.649.143.1 



26 24.8 46.5 41.818.647.7 42.436.1 37.134.2 24.2247.345.1 61.456.2 64.265.644.250.957.552.931.423.5 19.136.5 



27 56.252.2 51.350.3 52.251.354.652.438.2 32.1 32.636.441.245.549.955.755.954.856.5 51.8 48.9 47.9 43.9 41.2 



28 37.2 35.232.3 31.5 28.527.2 22.6 26.225.540.1 64.3 58.5 23.461.453.866.5 64.0 36.337.636.231.327.421.9 17.5 








- -- 
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Monthly NOX CEM Report 
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Mar O1,ZOlO 


Hourly NOX Averages 


Day 0 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 
1 15.4 14.714.4 28.8 42.640.9 21.2 14.3 10.4 14.961.4 51.172.744.626.233.0 34.542.345.5 36.734.3 34.3 31.329.6 

2 28.929.5 31.5 31.4 30.429.626.6 25.9 21.9 20.1 20.3 23.3 22.6 18.8 17.8 19.1 19.2 20.9 36.523.2 16.6 24.5 19.9 34.5 

3 31.8 23.8 18.7 16.323.3 37.539.2 31.3 17.920.6 18.819.228.8 22.417.423.9 20.8 20.1 20.7 21.1 22.0 22.422.823.7 

4 21.7 20.3 19.1 16.9 16.6 15.1 13.7 12.3 10.0 0.0 0.0 0.0 0.0 3.6 36.9 23.5 23.7 25.3 24.723.8 22.5 24.7 25.0 25.0 

5 23.3 19.7 19.0 17.1 15.0 14.4 15.9 16.7 18.5 23.3 19.4 16.721.224.025.721.0 24.326.2 27.929.428.7 26.3 30.1 22.3 

6 21.7 22.8 23.923.8 22.5 20.1 22.321.721.3 21.125.1 39.930.334.5 31.9 32.333.734.233.7 30.7 37.642.3 26.929.5 

7 22.6 20.9 19.219.5 19.0 19.5 20.2 23.724.3 23.5 25.4 25.525.225.223.9 25.3 26.3 24.1 24.029.141.4 33.0 45.8 23.7 

8 33.3 29.6 29.3 35.0 37.736.8 42.140.830.2 29.8 28.0 25.221.828.6 32.1 30.6 37.525.9 17.1 25.0 29.430.3 32.231.7 

9 30.4 29.2 29.728.327.7 27.7 26.2 34.8 36.642.0 45.539.5 33.345.738.8 34.136.330.2 46.650.3 33.920.5 28.0 30.7 

10 34.2 36.1 36.437.9 37.339.3 38.940.026.3 40.935.7 47.046.943.9 47.2 53.6 55.8 57.1 60.660.048.028.5 27.535.7 

11 46.0 50.2 39.332.0 27.0 36.3 47.9 45.6 36.538.9 36.758.951.151.047.6 51.049.549.1 49.548.8 46.145.6 47.6 51.1 

12 52.7 56.866.465.0 61.142.8 42.052.7 52.8 53.7 50.6 66.972.667.6 69.862.1 64.767.568.0 67.5 37.1 38.4 0.0 0.0 

13 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 40.7 73.8 55.9 70.1 72.764.761.858.860.163.3 46.0 3.1 48.5 0.0 2.9 65.4 

14 56.6 73.5 65.5 67.3 65.258.4 65.548.7 45.1 46.4 65.1 83.965.861.682.3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

15 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

16 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 



17 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 



18 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 



19 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 



20 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 



21 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 



22 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 



23 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 



24 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 



25 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 



26 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.3 11.0 13.7 16.4 20.4 16.717.6 8.5 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 



27 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.6 0.9 0.0 0.0 2.8 6.5 50.645.658.1 42.0 41.6 39.836.444.952.1 65.0 



28 35.9 38.5 41.943.1 31.7 26.6 33.6 26.1 40.5 38.640.836.0 37.723.0 18.815.324.5 58.555.242.3 33.2 24.425.5 37.0 



29 34.0 37.2 34.0 37.342.9 39.3 34.0 28.2 6.939.8 36.5 33.141.2 45.852.8 56.6 61.058.4 47.138.934.7 34.740.941.6 



30 37.4 36.7 43.233.8 45.220.1 29.430.732.6 39.044.0 53.1 45.442.8 45.544.842.3 41.3 41.542.1 45.447.9 10.7 24.7 



31 21.428.8 26.5 30.740.4 37.841.142.2 38.7 35.4 35.734.735.1 57.323.5 38.934.6 27.0 20.9 26.024.4 31.1 28.0 26.4 









Section Three 



Quarterly testing of National Emissions Standards for 

Hazardous Air Pollutants (NESHAP) Report 



Mercury and Beryllium 

January 1,2010 to March 31,2010 



40 CFR Part 61, Subpart C & E 



Data Submitted: 


9 NESHAP's analytical results for Mercury and Beryllium. 







3082 25th Street, Port Arthur, Texas 77642 (409) 983-4575 FAX (409) 982-1522 
5544 Leopard ws Christi. Texas 7& (361) 299-9900 FAX (361) 299-1 155 


138 S. Cities Service Hwy., sulphur, Louisiana 70603 (337) 626-2 121 FAX (337) 626-2 126Environmental & Industrial Hygiene Services 


Client: Veolia Water-New Orleans 
6501 Florida Ave. 
New Orleans, LA 70117 


Report Date: 03/18/10 
Sample Matrix: Sludge Cake 
Date Collected: 03/02-03/10 
Time Collected: 08:OO-08:OO 
Collected By: Kevin Servat 
Date Received: 03/05/10 


Attn: Mr. Kevin Servat Kevin.s e r v a t l & v e o l i a w a t e r n a ~  Time Received: 10:40am 
Phone: 1-504-277-5400;Fax: 1-504-277-5454 CHEMTEX FILE # :  PI0030166 
. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  


RESULTS OF ANALYSIS 


CHEMTEX Sample 
+I- ~dentification 


.---_ _ -w~xmH+%--- -Mudge-.Cake- --


Parameter Units Results 


---P&&LEeqT;Cium, ---mc$kg-- L . 5  n5,-
Beryllium Emission Rate gm/day 0 - -


Total Mercury 
Mercury Emission Rate 


Method Blank Ottawa Sand Total Beryllium 
Total Mercury 


RL= Reporting Limit. 


CHEMTEX, Port Arthur is not NELAP accredited for the above analyte(s). Analysis was subcontracted to 
another NELAP accredited laboratory. Report is generated at CHEMTEX, Port Arthur, TX. 


LABORATORY CONTROL SAMPLES (LCS ) RECOVERY 


Parameter 
Total Beryllium 
Total Mercury 


Units 
mg/kg 
w / k g  


True Value 
25.000 


Obtained Value 
24.41 


Recovery ( % I  
98 


Limits ( % )  
80-120 
80-120 


MRTHOD R E F B ~ C B S / A N A L Y S I SDATES & ANALYSTS 


- .-
~ethodReference Date -&aiyzedxilyst 
EPA Method 6010C 03/05/10 SS 
EPA Method 7470A 03/09/10 JP 


Total Beryllium 
Total Mercury 


Dr. C. N. eddy, ~ h .D., CIH, ld(S~ 
Directorkml*/CNR 


NOTICP/DISCL.AIEIBR: The a n a l y t ~ c a lr e s u l t s ,  o p l n l o n s  o r  ~ni r :~yrc- :a t lo ; ,+cr:::ii;.e.i :n c h l e  r e p o r t  a r e  based upon  l n f o r m a t l o n  and m a t e r l a l  s u p p i l e d  5;. tl;e el~e:::  
:or vhose e x c 1 u s ~ ' ~ eand c o n f i d e n r l a l  u s e  r h a s  r e p o r t  has  L+.-r: i?a lc .  XI, pe:?:;?, :c: ~ . - ~ l t : (orhe: chan t h e  c l l e n c  ma 'f r e l y  on t h l n  r e p o r t .  An). such r r i l a n c r  , . > I :  
be ~~n)ustlflel.Fny patson. orhr!- r i ian t h e  c l l ~ n t .t h a t  :c- i d  . h e  r r l r  ! ;  i r w - .:r; ir h:s o r  h e r  o m  rlek. The a n a l y t l r a l  r e s u l c s ,  o p l n l o n s  a:?rilo!-
: n t e r p r e t a t l o n s  e s p r e s s e d  here:" r e p r e s e n t  t h e  b e s t  3udgmenr of Chamre:.:.Ilec! Ln the :nformaclan and i n s t r u c t l o  ne rece l ' fed  from t h e  cl:er!L. Cherntex ~akesno 
r a r r a n t y  o r  r e p r e s e n t a t i o n ,  express o r  impl led ,  o f  any c:,pc. arid express:! li,r;!aims sa?e. ?\is r e p o r t  s h a l l  nor b e  reproduced. in -4hoie o r  1,) p a r t ,  w i t i m ~ r  
c h e  i r l r t a r .  approval of Chemtex. Ir. no event  s l ? a l l  Chemtex bt respc>nell>!c f c ,  i:,?damaae g r e a t e r  chan t h e  amount t h a t  ~t r e c e l v e d  f o r  rhe 3 n a l y s i s  g e r f o r x c a .  
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Section Four 



Quarterly Fluid Bed Incinerator 

Sulfur Report 



January 1,2010 to March 31,2010 

40 CFR Part 61 Subpart C & E
---------2---


Data Submitted: 


9 Fourth Quarter analytical results 

P Fourth Quarter sludge charging rates 








New Orleans East Bank WWTP 
Sulfur Emissions Report 







New Orleans East Bank WWTP 
Sulfur Emissions Report 







New Orleans East Bank WWTP 
Sulfur Emissions Report 


Skrdge lndneration Bum tons Cake% Belt PRWs Total Sutfur SOX 
hcim&d hours hourly Sdids Cake% (dryweigM)mimhs 


vdatile after 
Solids saubber 


Date Tons hrs tons % % Wm llJsmr 


3/112010 28.20 22.70 1.24 26.0 56.1 2.440.00 4.85 
312/2010 28.37 23.60 1.20 25.6 55.4 








Section Five 



Quarterly Fluid Bed Incinerator 
Preventive Maintenance Records 


January I, 201 0 to March 31,201 0 
40CFR Part 60,Subpart A & 0and 


40CFR Part 503 


Data Submitted: 


> FBI-CEM operation records 

> Preventive maintenance records 

> FBI-Daily equipment inspection log 

> FBI-Oxygen analyzer daily calibration records 

> FBI-Plume observation log 



Note: 

The Fluid Bed Incinerator operates under the 40 CFR Part 69, Subparts 

A & 0and 40 CFR Part 503 regulations. This report satisfws paragraph 
61, c of the consent decree. Venfjjing operation and maintenance of the 
FBI is in accord with the Fluid Bed Incineration Operation & 
Maintenance Plan previously submitted Section 5 also satisfies Section 8 
(Preventive Maintenance) of the FBI Operation & Maintenance plan that 
is different from the Sewerage & Water Board Preventive Maintenance 
Program 







Monthly Downtime Report Page 1 of 1 


Hwn Monthly Downtime Report 
Runtime: 743:59:00 100.00% New Orleans - East Bank WWTP QVEOLIA
Downtime: 00:01:00 0.00% January 2010 WATER 
T q 744:00:00 100.Wh 


. ~ .  


Start 


01/01/2010 00:00:00 



01/19/2010 13:06:01 



01/19/2010 13:06:01 



01/19/2010 13:20:00 



01/19/2010 13:20:00 

01/19/2010 13:30:00 



01/19/2010 13:30:00 

01/22/2010 13: 12:00 

01/22/2010 13: 13:OO 



End 


01/19/2010 13:06:01 



01/19/2010 13:06:01 



01/19/2010 13:20:00 



01/19/2010 13:20: 00 



01/19/2010 13:30:00 

01/19/2010 13:30:00 



01/22/2010 13: 12:00 

01/22/2010 13:13:00 

02/01/2010 00:00:00 



Description 


Incinerator Online 


System Reset 


Incinerator Online 


System Reset 
Incinerator Online 
System Reset 


Incinerator Online 
No CEMS data - Driver Down 
Incinerator Online 


Duration Up 


445:06:01 



00:13:59 



00:lO:OO 



71:42:00 



226:47:00 



Duration OperatorDwn 


Steven 3 
Robinson 
******** ~ : ~ : 0 o  



00:00:00 



00:00:00 



00:01:00 



******** 
Administrator 


Administrator 
******** 
******** 
Administrator 
Administrator 







Monthly Downtime Report Page 1 of:I-Hours Monthly Downtime Report 
New Orleans - East Bank WWTP 



February 2010 

QVEOLIA 



WATER 


Runtime: 449:48:03 66.93% 


Downtime: 222: 11:57 33.07% 


~m672:00:00 100.00% 


Start 


02/01/2010 00:00:00 


02/02/2010 12:51:00 


02/02/2010 12:51:00 


02/02/2010 12:54:01 


02/02/2010 12:54:01 
02/04/2010 12:52:01 


02/04/2010 12:52:01 


02/06/2010 20:36:00 
02/07/2010 20:50:00 


02/07/2010 22: 16:OO 


02/08/2010 08:00:00 


02/08/2010 08:07:00 


02/08/2010 08:13:OO 


02/08/2010 08:32:OO 
02/08/2010 08:36:00 


02/08/2010 09:29:01 


02/10/2010 07:36:00 


10/2010 08:42:00 


02/10/2010 08:58:00 
02/10/2010 10: 13:Ol 


02/10/2010 10:37:01 


02/10/2010 10:42:01 


02/10/2010 11:07:01 


02/10/2010 12: 13:Ol 


02/10/2010 14:29:01 


02/10/2010 14:42:00 
02/10/2010 14:47:00 


02/10/2010 15:01:00 
02/10/2010 16:42:00 


02/10/2010 17: 11:OO 


02/10/2010 18:21:OO 


02/10/2010 18:38:00 


02/ll/2010 OO:20:01 


02/11/2010 06:03:01 


02/11/2010 06:07:01 


End 


02/02/2010 12:51:00 


02/02/2010 12:51:00 


02/02/2010 12:YI:Ol 


02/02/2010 12:54:01 


02/04/2010 12:52:01 
02/04/2010 12:52:01 


02/06/2010 20:36:00 


02/07/2010 20:50:00 
02/07/2010 22: 16:00 


02/08/2010 08:00:00 


02/08/2010 08:07:00 


02/08/2010 08:13:00 


02/08/2010 08:32:00 


02/08/2010 08:36:00 
02/08/2010 09:29:01 


02/10/2010 07:36:00 


02/10/2010 07:44:00 


02/10/2010 08:42:00 


02/10/2010 08:58:00 


02/10/2010 10:13:01 
02/10/2010 10:37:01 


02/10/2010 10:42:01 


02/10/2010 11:07:01 


02/10/2010 12:13:01 


O2/10/2010 14:29:01 


02/10/2010 14:42:00 
02/10/2010 14:47:00 
O2/10/2010 15:01:00 


OU10/2010 16:42:00 


02/10/2010 17:11:00 
O2/10/2010 18:21:00 


02/10/2010 18:38:00 


02/11/2010 00:20:01 


02/11/2010 06:03:01 


02/11/2010 06:07:01 


02/11/2010 07:11:00 


Description 


Incinerator Online 


System Reset 


Incinerator Online 


System Reset 


Incinerator Online 


System Reset 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed m i n e  
Incinerator Online 


Feed Offline 


Inanerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed OfFline 


Inanerator Online 


Feed Offline 


Incinerator Online 
Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed m i n e  


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Duration Up 


36:51:00 


00:03:01 


47:58:00 


55:43:59 


01:26:00 


00:07:00 


00:19:OO 


OO:53:01 


00:08:00 


00: 16:OO 


00:24:00 


00:25:00 


02:16:00 


00:05:00 


01:41:00 


01:lO:OO 


05:42:01 


00:W:00 


DurationDown 


00:00:00 


00:00:00 


00:00:00 


24:14:00 


09:44:00 


00:06:00 


00:W:OO 


46:06:59 


00:58:00 


01:15:01 


00:05:00 


01:06:00 


00:12:59 


00:14:OO 


00:29:00 


00:17:OO 


05:43:00 


01:03:59 


Operator 


Steven 3 
Robinson 


Onspec 
Onspec 


Onspec 


Onspec 


Onspec 


OW= 
Billy Howard 


Billy Howard 


Billy Howard 


Jawanda Trimont 


Jawanda Trimont 


Jawanda Trimont 


Jawanda Trimont 
Jawanda T r i m t  
Jawanda T r i m t  


Jawanda T r i m t  


Jawanda Trirnont 


Jawanda Trimont 


Jawanda Trimont 
Jawanda Trimont 


Jawanda Trirnont 


Jawanda Trimont 


JawandaTrimont 


Jawanda Trimont 
Jawanda Trimont 


Jawanda Trirnont 
Jawanda Trimont 


Jawanda Trirnont 
Jawanda Trimont 


Jawanda Trimont 


Jawanda Trirnont 


Jawanda Trirnont 
Steven J 
Robinson 


Steven 3 
Robinson 


Steven J 







Monthly Downtime Report 


Hours Monthly Downtime Report 
Runtime: 449:48:03 66.93% New Orleans - East Bank WWTP 
Downtime: 222: 11:57 33.07OIo February 2010 
TO? 672:00:00 100.00% 


Start 


02/11/2010 07: 11:OO 



02/11/2010 07:32:00 



02/11/2010 12:34:00 



02/11/2010 12:39:00 



02/11/2010 13: 28:OO 



02/11/2010 18:41:00 



02/11/2010 19:01:00 



02/11/2010 21:51:00 



02/12/2010 06:59:00 



02/12/2010 07:20:00 



02/12/2010 07:40:00 



02/12/2010 09:39:01 



02/12/2010 09:39:01 



02/12/2010 15:Ol:Ol 



02/12/2010 15:Ol:Ol 



-Py13/201016:33:00 


,L/13/2010 20:12:00 


02/13/2010 20: 13:OO 



02/13/2010 20: 2300 



02/13/2010 21:03:01 



02/13/2010 21:17:00 



02/13/2010 21:48:00 



02/13/2010 22:Ol:OO 



02/14/2010 08: 11:00 



02/15/2010 07: 13:00 



02/15/2010 08:28:00 



02/15/2010 09:10:00 



02/15/2010 09:35:00 



02/15/2010 10: W:00 



02/15/2010 10:55:00 



02/15/2010 11:01:00 



02/15/2010 11:07:00 



15/2010 11:15:00 



, ,15/2010 11:24:00 


02/15/2010 11:40:00 


02/15/2010 11:54:00 


End 


02/11/2010 07:32:00 



02/11/2010 12:34:00 



02/11/2010 12:39:00 



02/11/2010 13:28:00 



02/11/2010 18:41:00 



02/11/2010 19:01:00 



02/11/2010 21:51:00 



02/12/2010 06:59:00 



02/12/2010 07:20:00 



02/12/2010 07:40:00 



02/12/2010 09:39:01 



02/12/2010 09:39:01 



02/12/2010 15:01:01 



02/12/2010 15:01:01 



02/13/2010 16:33:00 



02/13/2010 20:12:00 



02/13/2010 20:13:00 



02/13/2010 20:23:00 



02/13/2010 21:03:01 



02/13/2010 21:17:00 



02/13/2010 21:48:00 



02/13/2010 22:01:00 



02/14/2010 08:11:00 



02/15/2010 07: 13:00 



02/15/2010 08:28:00 



02/15/201009:10:00 



02/15/2010 09:35:00 



02/15/2010 10:W:OO 



02/15/2010 10:55:00 



02/15/2010 11:01:00 



02/15/2010 11:07:00 



02/15/2010 11: 15:00 



02/15/2010 11:24:00 



02/15/2010 11:40:00 



02/15/2010 11:54:00 



02/15/2010 12:03:00 



Description 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


System Reset 
Incinerator Online 


System Reset 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed (Xfline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


System Reset 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 
Incinerator Online 


Feed Offline 
Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Duration Up 


00:21:00 



00:05:00 



05:13:00 



02:50:00 



00:21:00 



01:59:01 



05:22:00 



25:31:59 



00:Ol:OO 



00:40:01 



00:31:00 



10:10:00 



01:15:00 



00:25:00 



00:51:00 



00:06:00 



00:09:00 



00:14:00 



Duration 

Down 



05:02:00 



00:49:00 



00:20:00 



09:08:00 



00:20:00 



00:00:00 



00:00:00 



03:39:00 



00:10:00 



00:13:59 



00:13:00 



23:02:00 



00:42:00 



00:29:00 



00:06:00 



00:08:00 



00:16:00 



00:09:00 



Operator 


Onspec 


Jawanda Trimont 


Jawanda Trimont 


Jawanda Trimont 


Jawanda Trimont 


Jawanda Trimont 


Jawanda Trimont 


Steven J 


Steven J 
Robinson 


Steven J 
Robinson 


Steven J 
Robinson 


Herbert Thomas 


Herbert Thomas 


Onspec 


Onspec 


Herbert Thomas 


Steven J 
Robinson 


Steven J 
Robinson 


Steven J 
Robinson 


Steven J 


Steven J 
Robinson 


-


Steven J 
Robinson 


Steven J 
Robinson 


Herbert Thomas 


Herbert Thomas 


Steve Shulin 


Steve Shulin 


Steve Shulin 


Donald Trotter 
Herbert Thomas 


Herbert Thomas 


Herbert Thomas 
Administrator 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


~le://C:\onspec\Reports\Monthly-Dt-Rpt-2010-02-0 1.htm 







Monthly Downtime Report Page 3 of 
Hours Monthly Downtime Report 
Runtime: 449:48:03 66.93% New Orleans - East Bank WWTP QVEC .[A
Downtime: 222: 11:57 33.07% February 2010 WATER~n672:00:00 100.000/0 


Start End Description Duration Up Duration 
Down Operator 


02/15/2010 12:03:00 02/15/2010 12: 17:00 Incinerator Online 00:14:00 Herbert Thomas 
02/15/2010 12: 17:OO 02/15/2010 12:23:00 Feed Offline 00:06:00 Herbert Thomas 
02/15/2010 12:23:00 02/15/2010 12:50:00 Incinerator Online 00:27:00 Herbert Thomas 
02/15/2010 12:50:00 02/15/2010 12:59:00 Feed Ofnine 00:09:00 Herbert Thomas 
02/15/2010 12:59:00 02/15/2010 13: 12:00 Incinerator Online 00:13:00 Herbert Thomas 
02/15/2010 13: 12:OO 02/15/2010 13: 18:00 Feed Offline 00:06:00 Herbert Thomas 
02/15/2010 13: 18:00 02/15/2010 13:26:00 Inanerator Online 00:08:00 Herbert Thomas 
02/15/2010 13:26:00 02/15/2010 13:40:00 Feed Ofnine 00:14:OO Herbert Thomas 
02/15/2010 13:40:00 02/15/2010 14:36:00 Inanerator Online 00:56:00 Herbert Thomas 
02/15/2010 14:36:00 02/15/2010 14:43:00 Feed Offline 00:07:00 Steve Shulin 
02/15/2010 14:43:00 02/15/2010 17:49:00 Inanerator Online 03:M:OO Herbert Thomas 
02/15/2010 17:49:00 02/15/2010 18:37:00 Feed Wline 00:48:00 Herbert Thomas 
02/15/2010 18:37:00 02/16/2010 10:08:00 Inanerator Online 15:31:00 Herbert Thomas 
02/16/2010 10:08:00 02/16/2010 10:21:00 Feed Ofnine 00:13:00 Jawanda Trimont 
02/16/2010 10:21:00 02/16/2010 20:39:00 Inunerator Online 10:18:00 Jawanda Trimont 


02/16/2010 20:39:00 02/17/2010 06:06:00 Feed Offline 09:27:00 Steven J 


02/17/2010 06:06:00 02/17/2010 06:20:00 Incinerator Online 00:14:00 Steven J 
Robinson 


/ \ 


- '/17/2010 o6:20:00 02/17/2010 07: 11:00 Feed Ofnine 00:51:00 StevenRobinsonJ 


02/17/2010 07: 11:W 02/17/2010 07:36:00 Inanerator Online 00:25:00 Steven J 
Robinson 


02/17/2010 07:36:00 02/17/2010 07:42:00 Feed Offline 00:06:00 Jawanda Trirnont 
02/17/2010 07:42:00 02/18/2010 06:52:01 Incinerator Online 23:lO:Ol Jawanda Trimont 


02/18/2010 06:52:01 02/18/2010 07:04:01 Feed Offline 00:12:00 Steven J 


02/18/2010 07:04:01 02/18/2010 19:29:00 Inanerator Online 12:24:59 Steven J 
Robinson 


02/18/2010 19:29:00 02/18/2010 19:33:00 Feed Cftline 00:04:00 Steven J 


02/18/2010 19:33:00 02/18/2010 19:53:00 Incinerator Online 00:20:00 Steven J 
Robinson 


02/18/2010 19:53:00 02/18/2010 19:54:00 Feed Offline 00:01:00 Steven 3 


02/18/2010 19:54:00 02/18/2010 20:41:00 Inanerator Online 00:47:00 Steven 3 
Robinson 


02/18/2010 20:41:00 02/18/2010 20:42:00 Feed Offline 00:01:00 Steven J 
Robinson 


02/18/2010 20:42:00 02/18/2010 21:11:00 Incinerator Online 00:29:00 Steven J 
Robinson 


02/18/2010 21: 11:00 02/18/2010 21:14:00 FeedOfnine 00:03:00 Steven J 


02/18/2010 21:44:00 Inanerator Online 00:30:00 Steven J 
Robinson 


'-6y18/2010 21:44:00 02/18/2010 21:45:00 Feed Offline 00:01:00 Steven J 


02/18/2010 21:45:00 02/18/2010 22: 12:00 Inanerator Online 00:27:00 Steven J 
Robinson 


file://C:\onspec\Reports\MonthlyYMMRpt-20
1 0-02-0 1.htm 



file://C:\onspec\Reports\MonthlyYMMRpt-20
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02/18/2010 22:12:00 02/18/2010 22: 14:00 Feed Offline 00:02:00 Steven I 
Robinson 
Steven J02/18/2010 22: 14:OO 02/18/2010 23: 16:OO Inanerator Online 01:02:00 Robinson 



1J18/2010 23:16:W 02/18/2010 23: 18:OO Feed Offline 00:02:00 Steven J 

... Robinson 
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-Hours Monthly Downtime Report 
New Orleans- East Bank WWTP 



February 2010 

QVEOLIA 



WATER 


Runtime: 449:48:03 66.93Oh 


Downtime: 222: 11:57 33.07% 


T 672:00:00 100.00% 
.../ 


Start 


02/18/2010 23: 18:OO 


02/19/2010 06:43:00 


02/19/2010 06:44:00 


02/19/2010 08:03:00 


02/19/2010 09:20:00 


02/19/2010 11:36:00 


02/19/2010 13: 12:Ol 


02/19/2010 13:24:01 


02/19/2010 13:47:00 


02/19/2010 15:31:01 


02/19/2010 16:37:01 
02/19/2010 18:41:01 


02/19/2010 18:49:01 


02/19/2010 19:02:00 
02/19/2010 19: 14:OO 
02/19/2010 21:33:00 


-/-$2/22/2010 06:08:00 


- .422/2010 06: 12:OO 


02/22/2010 08:03:00 


02/24/2010 16:58:00 


02/24/2010 17:50:00 


02/25/2010 07:38:00 
02/25/2010 13:58:00 


02/25/2010 23:26:00 
02/25/2010 23:50:00 


02/26/2010 02:28:00 
02/26/2010 03:03:00 


02/26/2010 08:31:01 


02/26/2010 09:08:01 


02/28/2010 10: 12:Ol 
02/28/2010 10:30:01 


02/28/2010 10:48:01 


02/28/2010 11:45:01 


02/28/2010 12:00:00 


02/28/2010 12:Ol:OO 


End 


02/19/2010 06:43:00 


02/19/2010 06:44:00 


02/19/2010 08:03:00 


02/19/2010 09:20:00 


02/19/2010 11:36:00 


02/19/2010 13:12:01 


02/19/2010 13:24:01 


02/19/2010 13:47:00 
02/19/2010 15:31:01 


02/19/2010 16:37:01 


02/19/2010 18:41:01 
02/19/2010 18:49:01 


02/19/2010 19:02:00 
02/19/2010 19:14:00 
02/19/2010 21:33:00 


02/22/2010 06:08:00 
02/22/2010 06:12:00 
02/22/2010 08:03:00 


02/24/2010 16:58:00 


02/24/2010 17:50:00 


02/25/2010 07:38:00 


02/25/2010 13:58:00 


02/25/2010 23:26:00 


02/25/2010 23:50:00 
02/26/2010 02:28:00 


02/26/2010 03:03:00 
02/26/2010 08:31:01 
02/26/2010 09:08:01 


02/28/2010 10: 12:Ol 
02/28/2010 10:30:01 
02/28/2010 10:48:01 


02/28/2010 11:45:01 


02/28/2010 12: W:00 


02/28/2010 12:01:00 


03/01/2010 00:00:00 


Description 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Inanerator Online 


Feed Offline 


Incinerator Online 


FeedOffline 


Indnerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed UFline 


Inanerator Online 


Feed ClTline 
Incinerator Online 


Feed Offline 
Incinerator Online 


Feed (Xnine 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Duration Up 


07:25:00 


01:19:OO 


02:16:00 


00:12:00 


01:44:01 


02:W:OO 


00:12:59 


02:19:00 


00:W:OO 


56:55:00 


13:48:00 


09:28:00 


02:38:00 


05:28:01 


49:W:OO 


00:18:00 


00:14:59 


11:59:00 


DurationDown 


00:01:00 


01:17:00 


01:36:01 


00:22:59 


01:06:00 


00:08:00 


00:12:00 


56:35:00 


01:51:00 


00:52:00 


06:20:00 


00:24:00 


00:35:00 


00:37:00 


00:18:00 


00:57:00 


00:01:00 


Operator 


Steven J 
Robinson 


Steven 1 
Robinson 
Steven 3 
Robinson 


Steve Shulin 


Steve Shulin 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 
Billy Howard 


Billy Howard 
Billy Howard 


Steve Shulin 


Jawanda Trimont 


Jawanda Trimont 


Jawanda Trimont 


Jawanda Trimont 


Theodore Stewart 
Theodore Stewart 
Theodore Stewart 


Theodore Stewart 
Jawanda Trimont 


Rodney Rooney 
Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 







- - 


- - 


I 
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Monthly Downtime Report 
Runtime: 424: 11:55 57.02% New Orleans - East Bank WWTP 
Downtime: 319:48:05 42.98% March 2010 
T c q  744:00:00 100.00% 


Start End 	 Description I Duration UP I ,,,,,&,,, ( 
 Operator 
""..I I 


03/01/2010 00:00:00 03/01/2010 08:04:01 Incinerator Online 08:04:01 Diane Collins 
03/01/2010 08:04:01 03/01/2010 08:39:00 Feed Offline 00:34:59 Herbert Thomas 
03/01/2010 08.:39:00 03/01/2010 09:20:01 Incinerator Online 00:41:01 Herbert Thomas 


I 	 03/01/2010 09:20:01 1 03/01/2010 09:20:01 lsystem Reset I 1 00:00:00 (onspec 


1 	 03/01/2010 09:20:01 1 03/02/2010 15:53:00 l~ncinerator Online 1 30:32:59 1 Ion-c I 
03/02/2010 15:53:00 03/02/2010 16:14:00 Feed Offline 00:21:00 Herbert Thomas 
03/02/2010 16: 14:OO 03/02/2010 16: 16:00 Incinerator Online 00:02:00 
03/02/2010 16: 16:00 03/02/2010 16:22:00 Feed Offline 00:06:00 Herbert Thomas 
03/02/2010 16:22:00 03/03/2010 08:44:00 Incinerator Online 16:22:00 
03/03/2010 08:44:00 03/03/2010 08:51:00 Feed Offline 00:07:00 Jawanda Trimont 
03/03/2010 08:51:00 03/04/2010 06:23:00 Incinerator Online 21:32:00 
03/04/2010 06:23:00 03/04/2010 06:38:01 Feed Offline 00:15:01 Donald Trotter 
03/04/2010 06:38:01 03/04/2010 07: 16:Ol Incinerator Online 00:38:00 
03/04/2010 07: 16:Ol 03/04/2010 12:54:00 Feed Offline 05:37:59 Jawanda Trirnont 1 


I 03/04/2010 12:54:00 I 03/04/2010 12:58:00 hncinerator Online I 00:W:OO 1 1~awandaTrimont I 
I 03/04/2010 12:58:00 . . 1 03/04/2010 12:59:00 . . l ~eedOffline I 1 0O:Ol:OO-~- - ~ 


03/04/2010 12:59:00 03/06/2010 10:58:01 Incinerator Online 45:59:01 


03/06/2010 10: 58:Ol 03/06/2010 11:01:01 Feed Offline 00:03:00 
JCQ/06/2010 11:Ol :Ol  03/06/2010 19:44:00 Incinerator Online 08:42:59 


- /06/2010 19:44:00 03/06/2010 20:02:00 Feed Offline 00:18:00 


1 03/06/2010 20:02:00 1 03/06/2010 20:27:00 l~ncinerator Online 1 00:25:00 1 
1 03/06/2010 20:27:00 1 03/06/2010 20:28:00 l ~eedOffline I 1 00:01:00 l~onaldTrotter I 
1 03/06/2010 20:28:00 1 03/06/2010 22:57:01 Online 1 02:29:01 1 1~onald I~~ncinerator 	 Trotter 


1 	 03/06/2010 22:57:01 1 03/06/2010 23:16:01 l ~ e e dOffline I 1 00:19:00 l~onald~rot terI 
03/06/2010 23: 16:Ol 03/09/2010 11:34:01 Incinerator Online 60:18:00 Donald Trotter 


03/09/2010 11:34:01 03/09/2010 11:47:01 Feed Offline 00: 13:00 Herbert Thomas 


03/09/2010 11:47:01 03/09/2010 12: 10:Ol Incinerator Online 00:23:00 Herbert Thomas 


03/09/2010 12: 1O:Ol 03/09/2010 12:23:01 Feed Offline 00:13:00 Herbert Thomas 


03/09/2010 12:23:01 03/12/2010 01:53:00 Incinerator Online 61:29:59 Herbert Thomas 


Steven 31 100:01:00 Robinson 


Steven J 
03/12/2010 01:54:00 03/12/2010 02:35:00 Ilncinerator Online 	 Robinson I 
03/12/2010 02:35:00 03/12/2010 02:37:00 Feed Offline 	 00:02:00 Steven J 


03/12/2010 02:37:00 03/12/2010 03:22:00 Incinerator Online 	 00:45:00 Robinson 


03/12/2010 03:22:00 03/12/2010 03:26:00 Feed Offline 00:04:00 


Steven J 
03/12/2010 03:26:00 03/12/2010 12:36:00 Incinerator Online 	 09:lO:OO Robinson 


03/12/2010 12:36:00 
I


I 03/12/2010 12:40:00 
I 


l ~eedOffline 	
I


I 
I


I 00:W:OO Jawanda Trimont 
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Hours Monthly Downtime Report 

Runtime: 424: 11:55 57.02% New Orleans - East Bank WWTP 

Downtime: 319:48:05 42.98% March 2010 
T q 744:00:00 100.00% 


Start 


03/12/2010 12:40:00 


03/12/2010 13:02:00 


03/12/2010 13:08:01 


03/12/2010 19:27:00 


03/12/2010 19:54:00 


03/12/2010 20:27:00 


03/13/2010 07:25:01 


03/13/2010 18:05:00 


03/13/2010 19:04:01 


03/13/2010 19:45:00 


03/13/2010 19:47:00 


03/13/2010 19:49:00 


03/13/2010 21: 56:OO 


+13/2010 22:33:01 
-


03/13/2010 22:34:01 


03/13/2010 23:20:01 


03/13/2010 23:27:01 


03/14/2010 14:59:00 


03/15/2010 09:51:01 


03/15/2010 10:05:01 


03/15/2010 12:17:01 


03/15/2010 12: 18:Ol 


03/15/2010 12: 19:Ol 


03/15/2010 12:22:01 


03/17/2010 07:30:00 


03/17/2010 09:31:00 


03/17/2010 09:33:00 


03/17/2010 10:50:00 


03/17/2010 12:42:00 


03/17/2010 14:02:00 


03/17/2010 14:03: 00 


03/17/2010 15: 11:00 


- 2512010 09:25:01 


03/25/2010 09: 27:Ol 


03/25/2010 09:47:01 


End 


03/12/2010 13:02:00 


03/12/2010 13:08:01 


03/12/2010 19:27:00 


03/12/2010 19:54:00 


03/12/2010 20:27:00 


03/13/2010 07:25:01 


03/13/2010 18:05:00 


03/13/2010 19:04:01 


03/13/2010 19:45:00 


03/13/2010 19:47:00 


03/13/2010 19:49:00 


03/13/2010 21:56:00 


03/13/2010 22:33:01 


03/13/2010 22:34:01 


03/13/2010 23:20:01 


03/13/2010 23:27:01 


03/14/2010 14:59:00 


03/15/2010 09:51:01 


03/15/2010 10:05:01 


03/15/2010 12:17:01 


03/15/2010 12: 18:Ol 
03/15/2010 12: 19:Ol 


03/15/2010 12:22:01 
03/17/2010 07:30:00 


03/17/2010 09:31:00 


03/17/2010 09:33:00 


03/17/2010 10:50:00 


03/17/2010 12:42:00 


03/17/2010 14:02:00 


03/17/2010 14:03:00 
03/17/2010 15: 11:OO 


03/25/2010 07:52:01 


03/25/2010 09:25:01 


03/25/2010 09:27:01 


03/25/2010 09:47:01 


03/25/2010 13:46:00 


Description 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Incinerator Oftline 


Duration Up 


00:22:00 


06:18:59 


00:33:00 


10:39:59 


00:40:59 


00:02:00 


00:37:01 


00:46:00 


14:31:59 


00:14:00 


0O:Ol:OO 


00:03:00 


02:Ol:OO 


01:17:00 


01:20:00 


01:08:00 


01:33:00 


00:20:00 


Duration 

Down 



00:06:01 


00:27:00 


10:58:01 


00:59:01 


00:02:00 


02:07:00 


00:01:00 


00:07:00 


18:52:01 


02:12:00 


00:01:00 


43:07:59 


00:02:00 


01:52:00 


00:01:00 


184:41:01 


00:02:00 


03:58:59 


Operator 


Jawanda Trirnont 


Jawanda Trimont 


Jawanda Trimont 


Steven J 


Steven J 
Robinson 


Steven J 
Robinson 


Jawanda Trimont 


Jawanda Trirnont 


Jawanda Trimont 


Steven J 
Robinson 


Steven J 
Robinson 


Steven J 
Robinson 


Steven J 
Robinson 


Steven J 
Robinson 


Steven J 
Robinson 


Steven J 
Robinson 


Steven J 
Robinson 


Carl Kelly 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 
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-Hours Monthly Downtime Report 
Runtime: 424: 11:55 57.02% New Orleans - East Bank WWTP QVEOLIA 
Downtime: 319:48:05 42.98% March 2010 WATER 
T e 744:00:00 100.000/0 


Start 


03/25/2010 13:46:00 


03/25/2010 14:32:00 


03/26/2010 07:40:00 


03/26/2010 08:43:00 


03/26/2010 09: 12:OO 


03/26/2010 10: 24:OO 


03/26/2010 10:26:00 


03/26/2010 11:36:00 


03/26/2010 11:38:00 


03/26/2010 12:37:00 


03/26/2010 13: 11:W 


03/26/2010 13: 15:OO 


03/26/2010 13:25:00 


03/26/2010 14:00:00 


03/26/2010 14: 03:00 


03/26/2010 14:23:00 


03/27/2010 08: 13:OO 


03/27/2010 09: 19:00 


4 / 2 7 / 2 0 1 0  12:02:00 


/27/2010 13: 18:M 


03/27/2010 13:53:00 


03/28/2010 16:39:00 


03/28/2010 16:49:00 


03/29/2010 08: 03:OO 


03/29/2010 08:28:00 


03/29/2010 08:36:00 


03/29/2010 08: 57:OO 


03/29/2010 09:33:00 


03/29/2010 09:34:00 


03/30/2010 03: 19:OO 


03/30/2010 03:28:00 


03/30/2010 05:05:00 


03/30/2010 05:26:00 


03/30/2010 06:19:00 


03/30/2010 06:28:00 


03/30/2010 22: 14:OO 


End 


03/25/2010 14:32:00 


03/26/2010 07:40:00 


03/26/2010 08:43:00 


03/26/2010 09: 12:OO 


03/26/2010 10:24:00 


03/26/2010 10:26:00 


03/26/2010 11:36:00 


03/26/2010 11:38:00 


03/26/2010 12:37:00 


03/26/2010 13: 11:00 


03/26/2010 13: 15:W 


03/26/2010 13:25:00 


03/26/2010 14:00:00 


03/26/2010 14:03:00 


03/26/2010 14:23:00 


03/27/2010 08: 13:M 


03/27/2010 09: 19:00 


03/27/2010 12:02:00 


03/27/2010 13:18:00 


03/27/2010 13:53:00 


03/28/2010 16:39:00 


03/28/2010 16:49:00 


03/29/2010 08:03:00 


03/29/2010 08:28:00 


03/29/2010 08:36:00 


03/29/2010 08:57:00 


03/29/2010 09:33:00 


03/29/2010 09:34:00 


03/30/2010 03: 19:00 


03/30/2010 03:28:00 


03/30/2010 05:05:00 


03/30/2010 05:26:00 


03/30/2010 06:19:OO 


03/30/2010 06:28:00 


03/30/2010 22: 14:00 


03/30/2010 22:50:01 


Description 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 
Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 
Feed Offline 


Incinerator Online 


Feed Cffline 


Incinerator Online 
Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Incinerator Online 


Feed Offline 


Duration Up 


00:46:00 


01:03:00 


01:12:00 


01:lO:OO 


00:59:00 


0O:W:OO 


00:35:00 


00:20:00 


01:06:00 


01:16:00 


26:46:00 


15:14:00 


00:08:00 


00:36:00 


17:45:00 


01:37:00 
-


00:53:00 


15:46:00 


DurationDown 


17:08:00 


00:29:00 


00:02:00 


00:02:00 


00:34:00 


00:10:00 


00:03:00 


17:50:00 


02:43:00 


00:35:00 


00:10:OO 


00:25:00 


00:21:00 


00:01:00 


00:09:00 


00:21:00 


00:09:00 


00:36:01 


Operator 


Herbert Thomas 


Herbert Thomas 


Steve Shulin 


Herbert Thomas 


Herbert Thomas 
Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 
Herbert Thomas 


Herbert Thomas 


Herbert Thomas 
Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Herbert Thomas 


Jawanda Trimont 
Jawanda Trimont 


Jawanda Trimont 


Jawanda Trimont 


Jawanda Trimont 
Jawanda Trimont 


Jawanda Trimont 


Jawanda Trimont 


Steven J 
Robinson 


Steven J 
Robinson 


Steven J 
Robinson 


Steven J 
Robinson 


Steven J 
Robinson 


Steven J 
Robinson 


Steven J 
Robinson 







- - - -  
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Hours Monthly Downtime Report 
Runtime: 424:11:55 57.02% New Orleans - East Bank WWTP QVEOLIA 
Downtime: 319:48:05 42.98% March 2010 WATER 
TO744:00:00 100.00% 



Start 


03/30/2010 22:50:01 



03/31/2010 05:34:00 



03/31/2010 05:36:00 



0313 1/2010 17:39:00 



0313 1/2010 17:39:02 

03/31/2010 17:46:01 



03/31/2010 17:46:01 



End 


03/31/2010 05:34:00 



03/31/2010 05:36:00 



03/31/2010 17:39:00 



03/31/2010 17:39:02 



0313 1/2010 17:46:01 

03/31/2010 17:46:01 

04/01/2010 01:00:00 



Description 


Incinerator Online 


Feed Offline 


Incinerator Online 


System Reset 


Inanerator Online 


System Reset 


Incinerator Online 


Duration Up 


06:43:59 



12:03:00 



00:06:59 



07:13:59 



Duration 

Dourn 



00:02:00 



00:00:02 



00:00:00 



Operator 


Steven J 
Robinson 


Steven J 
Robinson 


Steven 3 
Robinson 


Onspec 


Onspec 


Herbert Thomas 


Herbert Thomas 







- QVEOLIA 

WATER 



FLUID BED INCINERATOR PM REPORT 



JANUARY 1 -MARCH 31,2010 



DESCRIPTION NO.of PM 
COMPLETED 


Total Monthly Preventive Maintenance (PM) 


Total Quarterly Preventive Maintenance (PM) 


Total Semi-Annual Preventive Maintenance (PM) 


Total Annual Preventive Maintenance (PM) 


Total Preventive Maintenance Submitted 
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WO NO. 07-2584 

T E C T  THE GAS FLOW METER 



Task No. GASFLOMTR-A 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 111 1/2010 


Equipment No. EB-L-FBI-FUEL-G-MET 

Equipment Description FBI GAS FLOW METER 



Location SOKD BUILDING 



Employee Code First Name Last Name 


ROONE9183 RODNEY RONNEY 


1)  I
SERVICE THE ASH PUMPS - M - M 



Task No. FBIASHPAK-M 



Assigned By PORTE3922 

Assigned To KELLY6852 



Completion Date 1/14/2010 
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Equipment No. EB-L-FBI-A-PMP-1 
Equipment Description FBI ASH PUMP 1 


? Location SOILDS BUILDING 


Comments 
Replaced the packing. Task completed. 


Employee Code 


KELLY6852 


First Name 


CARL 


Last Name 


KELLY 


WO NO. 07-2613 
SERVICE THE ASH PUMPS - M - M 


Task No. FBIASHPAK-M 


Assigned By PORTE3922 
Assigned To KELLY6852 


Completion Date 1/15/2010 


Equipment No. EB-L-FBI-A-PMP-2 
Equipment Description FBI ASH PUMP 2 


Location SOILDS BUILDING 


I comments 
Replaced the pump. Task completed. 


Employee Code 


KELLY6852 


First Name 


CARL 


Last Name 


KELLY 


I 


I CHECK THE COMPUTER DATA LOG RECORDER I 
Task No. FBICALTEMPS 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 1/14/2010 
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Equipment No. EB-L-FBI-WST-OITEMP 
Equipment Description HEAT EXCH AIR IN TEMP.1 


Location SOILD BUILDING 


Comments 
Task completed. 


Employee Code First Name Last Name 


ROONE9183 RODNEY RONNEY 


WO NO. 07-2614 
CHECK THE COMPUTER DATA LOG RECORDER 


Task No. FBICALT~MPS 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 1/14/2010 


Equipment No. EB-L-FBI-WST-O2TEMP 

Equipment Description HEAT EXCH AIR OUT TEMP .2 



Location SOLD BUILDING 



Comments 


r 


-


WO NO. 07-2614 
CHECK THE COMPUTER DATA LOG RECORDER 


I 
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Task No. FBICALTEMPS 


Assigned By BOYNT7503 
Assigned To ROONE9 183 


Completion Date 1114/20 10 


Equipment No. EB-L-FBI-WST-03TEMP 

Equipment Description WINDBOX TEMP .3 



Location SOLD BUILDING 



Comments 


WO NO. 07-2614 
C-CK THE COMPUTF,R DATA LOG RECORDER 


Task No. FBICALTEWS 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 1/14/2010 


Equipment No. EB-L-FBI-WST-04TEMP 
Equipment Description BED TEMP .4 


Location SOILD BUILDING 
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WO NO. 07-2614 
CHECK THE COMPUTER DATA LOG RECORDER . 
f7 Task No. FBICALTEMPS 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 1/14/2010 


Equipment No. EB-L-FBI-WST-OSTEMP 

Equipment Description BED TEMP .5 



Location SOILD BUILDING 



Comments 


WO NO. 07-2614 
CHECK THE COMPUTER DATA LOG RECORDER 


Task No. FBICALTEMPS 


Assigned By BOYNT7503 

Assigned To ROONE9183 



Completion Date 1/14/2010 
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Equipment No. EB-L-FBI-WST-06TEMP 

Equipment Description HEAT EXCH GAS IN TEMP .6 

n Location SOLD BUILDING 



Comments 


WO NO. 07-2614 
CHECK THE COMPUTER DATA LOG RECORDER 


Task No. FBICALTEMPS 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 1/14/2010 


Equipment No. EB-L-FBI-WST-07TEMP 

Equipment Description HEAT EXCH GAS OUT TEMP.7 



Location SOILD BUILDING 



Comments 


WO NO. 07-2614 
CHECK THE COMPUTER DATA LOG RECORDER 


Task No. FBICALTEMPS 


Assigned By BOYNT7503 

Assigned To ROONE9 183 



Completion Date 1/14/2010 







I 
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-n 
- Equipment No. EB-L-FBI-WST-OSTEMP 


Equipment Description SCRUBBER GAS OUT TEMP .8 
Location SOILD BUILDING 


Comments 


WO No. 07-2614 
CHECK THE COMPUTER DATA LOG RECORDER 


Task No. FBICICALTEMPS 


Assigned By BOYNT7503 
Assigned To ROONE9 183 


Completion Date 1/14/2010 


Equipment No. EB-L-FBI-WST-09TEMP 

Equipment Description SCRUBBER WATER OUT TEMP .9 



Location SOILD BUILDING 



Comments 


WO NO. 07-2615 
INSPECT THRMAL COUPLES 


Task No. FBICALTRCP 


Assigned By BOYNT7503 

Assigned To ROONE9 183 



Completion Date 1/14/2010 
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Equipment No. EB-L-FBI-RACT-T-TC4 

Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #4 



Location SOILD BUILDING 



Comments 
Task completed. 



FirstName LastName 



ROONE9 183 RODNEY RONNEY 


WO NO. 07-2615 
INSPECT THRMAL COUPLES 


Task No. FBICALTRCP 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 1/14/2010 


Equipment No. EB-L-FBI-RACT-T-TC5 

Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #5 



Location SOlLD BUILDING 



Comments 


WO No. 07-261 5 
-j 


'ECT THRMAL COUPLES 


Task No. FBICALmP 
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Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 1/14/2010 


Equipment NO. EB-L-FBI-RACT-T-TCC 

Equipment Description FBI BED TEMPERATURE THERMAL COUPLE CTRL 



Location SOILD BUILDING 



Comments 


WO NO. 07-2615 
I-?ECT THRMAL COUPLES 
-


Task No. FBICALTRCP 


Assigned By BOYNT7503 
Assigned To ROONE9 183 


Completion Date 1/14/2010 


Equipment No. EB-L-FBI-V-SCRB-TC1 
Equipment Description FBI SCRUBBER THERMAL COUPLE #I 


Location SOLD BUILDING 


eqtments 







FBI yuAKTELY REPORT 
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I WO No.I INSPECT THRMAL COUPLES 


/? Task No. 


VWNA -NEW ORLEANS PROJECT 


07-2615 


FBICALTRCP 


Page 10 


1


I 
Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 1/14/2010 


Equipment No. EB-L-FBI-V-SCRB-TC2 

Equipment Description FBI SCRUBBER THERMAL COUPLE #2 



Location SOLD BUILDING 



Comments 


Task No. FBICALTRCP 


Assigned By BOYNT7503 

Assigned To ROONE9 183 



Completion Date 1/14/2010 







FBl QUARTELY REPORT 
41 6/20 10 VWNA - NEW ORLEANS PROJECT Page 11 


-, 


Equipment No. EB-L-FBI-V-SCRB-TC3 
Equipment Description FBI SCRUBBER THERMAL COUPLE #3 


Location SOILD BUILDING 


Comments 


WO NO. 07-2616 
CHECK THE SCRUBER DISK ACTUATOR 


Task No. FBIDSKSCRUB-M 


Assigned By PORTE3922 
Assigned To KELLY6852 


Completion Date 1/14/2010 


Equipment No. 
Equipment Description 


Location 


EB-L-FBI-V-SCRB-ACT 
FBI SCRUBBER DISK ACTUATOR 
SOILDS BLDG. 


1 


Comments 
Task completed. 


Employee Code 


KELLY6852 


First Name 


CARL 


Last Name 


KELLY 
1 


WO NO. 07-2617 
FBI FLUIDIZING BLOWER - M -0 


Task No. FBI-FL-BL-M 


Assigned By PORTE3922 
Assigned To KELLY6852 


Completion Date 1/14/20 10 
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Equipment No. EB-L-FBI-FLU-A-BLWR 
Equipment Description FBI FLUID AIR BLOWER 


Location SOLD BUILDING 


Comments 
Task completed. 


Employee Code 


KELLY6852 


First Name 


CARL 


Last Name 


KELLY 


WO NO. 07-261 8 
FBI PREHEAT BLOWER - A - M 


Task No. FBIPREHEAT-A 


Assigned By PORTE3922 
Assigned To KELLY6852 


Completion Date 1/14/2010 


Equipment No. EB-L-FBI-PRE-H-BLW 
Equipment Description FBI PREHEAT BLOWER 


Location SOILDS BLDG. 


1 


Comments 
Task completed. 


Employee Code 


I-LLY6852 


First Name 


CARL 


Last Name 


KELLY 
I 


WO NO. 07-2619 
CHECK FBI PREHEAT BLOWER 
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Task No. FBIPREHEAT-M 


Assigned By PORTE3922 
Assigned To KELLY6852 


Completion Date 1/14/2010 


Equipment No. EB-L-FBI-PRE-H-BLW 
Equipment Description FBI PREHEAT BLOWER 


Location SOILDS BLDG. 


Comments 
Task completed. 


1 Employee Code First Name Last Name 


: ~ ~ 6 8 5 2  -~- CARL KELLY 


WO NO. 07-2620 
ROOF SPRAY SYSTEM - M - 0 


Task No. FBIROOFSPRY-M 


Assigned By PORE3922 
Assigned To KELLY6852 


Completion Date 1/22/2010 







-I 
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Equipment No. EB-L-FBI-HPW-SP-GUN1 

Equipment Description FBI ROOF SPRAY GUN #1 



Location SOILDS BLDG. 



Comments 
Task completed on all equipment listed. 



WO NO. 07-2620 
ROOF SPRAY SYSTEM - M -0 


Task No. FBIROOFSPRY-M 


Assigned By PORE3922 
Assigned To KELLY6852 


Completion Date 1/22/2010 


Equipment No. EB-L-FBI-HPW-SP-GUN2 

Equipment Description FBI ROOF SPRAY GUN #2 



Location SOILD BUILDING 



Comments 


WO NO. 07-2620 
ROOF SPRAY SYSTEM - M - 0 


Task No. FBIROOFSPRY-M 


Assigned By PORTE3922 
Assigned To KELLY6852 


Completion Date 1/22/2010 
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Equipment No. EB-L-FBI-HPW-SP-GUN3 

Equipment Description FBI ROOF SPRAY GUN #3 



Location SOLD BUILDING 



Comments 


WO NO. 07-2620 
ROOF SPRAY SYSTEM - M - 0 


Task No. FBIROOFSPRY-M 


Assigned By PORTE3922 
Assigned To KELLY6852 


Completion Date 1/22/2010 


Equipment No. EB-L-FBI-HPW-SP-GUN4 

Equipment Description FBI ROOF SPRAY GUN #4 



Location SOLD BUILDING 



Comments 


WO NO. 07-2621 
SCHWING SLUDGE CAKE PUMP -A-M 


Task No. SCHW-HM-A 


Assigned By BOYNT7503 
Assigned To ASEVA6451 


Completion Date 11 7/2010 
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Equipment No. EB-L-FBI-SL-HYD-KSP-(lO)NORTH 

Equipment Description KSPlO SCHWING PMP HYDRAULIC SYSTEM NORTH 



Location SOILD BUILDING 4550 



Comments 
Task  completed. 


Employee Code First Name Last Name 


ASEVA645 1 KEITH ASEVADO 


WO NO. 07-2622 

SCHWING SLUDGE CAKE PUMP -A-M 



Task No. SCHW-HYD-A 


Assigned By BOYNT7503 
Assigned To ASEVA645 1 


Completion Date 1/14/2010 


Eguipment No. EB-L-FBI-SL-HYD-KSP-(17) SOUTH 

Equipment Description KSP17 SCHWPNG PMP HYDRAULIC SYSTEM SOUTH 



Location SOLD BUILDING 4550 



I Comments1 Task completed. 
1 I IEmployee Code First Name Last Name 


KEITH ASEVADO 


WO NO. 07-2623 
SCHWING SLUDGE CAKE PUMP - M - 0 
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Task No. SCHW-PMP-M 


Assigned By PORTE3922 
Assigned To KELLY6852 


Completion Date 1/14/20 10 


r 
Equipment No. EB-L-FBI-SL-F-KSP-(10) NORTH 


Equipment Description FBI SLUDGE CAKE PUMP KSP-NORTH 
Location SOILDS BLDG. 


Comments 
Task completed. 


Employee Code 


1-


,LY6852 


First Name 


CARL 


Last Name 


KELLY 


WO NO. 07-2624 
SCHWING SLUDGE CAKE PUMP - M - 0 


Task No. SCHW-PMP-M 


Assigned By PORTE3922 
Assigned To KELLY6852 


Completion Date 1/1012010 
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Equipment No. EB-L-FBI-SL-F-KSP-(17) SOUTH 

Equipment Description FBI SLUDGE CAKE PUMP KSP-SOUTH 



/1 Location SOILDS BLDG. 



Comments 
Task completed. 



Employee Code First Name Last Name 


KELLY6852 CARL KELLY 


WO NO. 07-2625 
ADJUST SLUDGE CAKE PUMP 


L 


Task No. SCHW-PMP-M-M 


Assigned By PORTE3922 
Assigned To KELLY6852 


Completion Date 1/14/2010 


Equipment No. EB-L-FBI-SL-F-KSP-(10) NORTH 

Equipment Description FBI SLUDGE CAKE PUMP KSP-NORTH 



Location SOILDS BLDG. 



Comments I 
Task completed. I 


I I 


~ m ~ l o ~ e eCode First Name Last Name 


I I 


KELLY6852 CARL KELLY 


WO NO. 07-2626 
ADJUST SLUDGE CAKE PUMP . 


Task No. SCHW-PMP-M-M 


Assigned By PORE3922 

Assigned To KELLY6852 



Completion Date 1/14/2010 
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Equipment No. EB-L-FBI-SL-F-KSP-(17) SOUTH 
Equipment Description FBI SLUDGE CAKE PUMP KSP-SOUTH 


Location SOILDS BLDG. 


Comments 
Task completed. 


Employee Code First Name Last Name 


CARL KELLY 


WO NO. 07-2675 
SERVICE THE ASH PUMPS - M - M 


Task No. FBIASHPAK-M 


-


Assigned By BOYNT7503 
Assigned To HUNT0933 1 


Completion Date 211 512010 


Equipment No. EB-L-FBI-A-PMP-I 
Equipment Description FBI ASH P L W  1 


Location SOILDS BUnDING 


Comments 
Greased and adjus t  packing. 


/1 


.ployee Code First Name Last Name 


MIKE HUNT 







I 
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SERVICE THE ASH PUMPS - M - M 
r 


Task No. FBIASHPAK-M 


Assigned By B O W 7 5 0 3  
Assigned To HUNT09331 


Completion Date 211 512010 


Equipment No. EB-L-FBI-A-PMP-2 

Equipment Description FBI ASH PUMP 2 



Location SOILDS BUILDING 



Comments 
+eased bearings made adjustments to packing checked motor vents ok. Some wear to packing 



Employee Code First Name Last Name 


MIKE HUNT 


WO NO. 07-2677 
VARIFIY COMPUTER READINGS . 


Task No. FBICALCOMP 


Assigned By 

Assigned To 



Completion Date 2/18/2010 
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Equipment No. EB-L-FBI-WST-10-A-FL 
Equipment Description FLUID AIR FLOW (SCFM) .10 


r7 Location SOILD BUnDING 


Comments 
Task completed on all listed equipments. 


I Employee Code 


ROONE9 183 


First Name 


RODNEY 


Last Name 


RONNEY 


I 


WO NO. 07-2677 
VARIFIY COMPUTER READINGS 


Task No. FBICALCOMP 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 2/18/2010 


Equipment No. EB-L-FBI-WST-1 I-B-LV 
Equipment Description BED LEVEL (AVG) . l l  


Location SOILD BUILDZNG 


Comments 


WO No. 07-2677 
VARIFrY COMPUTER READINGS 


Task No. FBICALCOMP 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 211 812010 
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Equipment No. EB-L-FBI-WST-12-PL-P 

Equipment Description CONSTRICTION PLATE PRESSURE .12 



Location SOLD BUILDING 



Comments 


WO NO. 07-2677 

VARIEn COMPUTER READINGS 

: 


Task No. FBICALCOMF' 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 211 812010 


Equipment No. EB-L-FBI-WST- 13-BFL 1 

Equipment Description BELT #1 FLOW .13 



Location SOLD BUILDING 



Comments 


WO NO. 07-2677 
VARIFIY COMPUTER READINGS 


Task No. FBICALCOMP 


Assigned By BOYNT7503 

Assigned To ROONE9 183 



Completion Date 2/ 18/2010 
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Equipment No. EB-L-FBI-WST- 14-BFL2 

Equipment Description BELT #2 FLOW .14 



Location SOLD BUILDING 



Comments 


WO NO. 07-2677 
VARIFN COMPUTER READINGS . 


Task No. FBICALCOMP 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 211 812010 


Equipment No. EB-L-FBI-WST- 15-BFL3 

Equipment Description BELT #3 FLOW .I5 



Location SOILD BUILDING 



Comments 


WO NO. 07-2677 
L-n c o M P m R  READmGs 


Task No. FBICALCOMP 


1 
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Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 211 8/20 10 


Equipment No. EB-L-FBI-WST-16-BFL4 

Equipment Description BELT #4 FLOW .16 



Location SOILDS BLDG. 



Comments 


Task No. FBICALCOMP 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 211 8/20 10 


Equipment No. EB-L-FBI-WST-17-WBP 
Equipment Description WINDBOX PRES .17 


Location SOILD BUILDING 


Oslpments 
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WO NO. 07-26 /'I 
VARIFIY COMPUTER READINGS 


Task No. FBICALCOMPn 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 211812010 


Equipment No. EB-L-FBI-WST-18-FBP 

Equipment Description FREEBOARD PRESSURE .18 



Location SOILD BUILDING 



Comments 


WO NO. 07-2677 
VARIFIY COMPUTER READINGS 


Task No. FBICALCOMP 


Assigned By BOYNT7503 

Assigned To ROONE9183 



Completion Date 2/18/2010 
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Equipment No. EB-L-FBI-WST- 19-HEDP 

Equipment Description HEAT EXCH DM .19 



.? Location SOILD BUnDING 



Comments 


WO NO. 07-2677 
VARIFrY COMPUTER READJNGS 


Task No. FBICALCOMP 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 211 812010 


Equipment No. EB-L-FBI-WST-20-SDP 

Equipment Description SCRUBBERDIFFERENTIALPRESSURE .20 



Location SOILD BUILDING 



Comments 


WO NO. 07-2677 
VARlFIY COMPUTERREADINGS 


Task No. FBICALCOMP 


Assigned By BOYNT7503 

Assigned To ROONE9183 



Completion Date 211 812010 
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-
-

Equipment No. EB-L-FBI-WST-21-GEL 



Equipment Description FUEL (GAS) FLOW (AVG) .21 

Location SOILD BUILDING 



Comments 


WO NO. 07-2677 
VARIFIY COMPUTER READINGS 


Task No. FBICALCOMP 


Assigned By BOYNT7503 
Assigned To ROONE9 183 


Completion Date 2/18/2010 


Equipment No. EB-L-FBI-WST-22-02FL 

Equipment Description EXCESS 0 2  CONCENTRATION .22 



Location SOLD BUZLDING 



Comments 


WO NO. 07-2677 
VARIFIY COMPUTER READINGS 


Task No. FBICALCOMP 


Assigned By BOYNT7503 

Assigned To ROONE9183 



Completion Date 211 812010 
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Equipment No. EB-L-FBI-WST-3 1-BLVI 

Equipment Description BED LEVEL (INSTANT) .3 1 



Location SOILD BUILDING 



Comments 


1 VARIFIY COMPUTER READINGS I 
Task No. FBICALCOMP 


Assigned By BOYNT7503 
Assigned To ROONE9 183 


Completion Date 2/18/2010 


Equipment No. EB-L-FBI-WST-32-PLPl 

Equipment Description CONSTRICTION PLATE PRESSURE(1NSTANT) .32 



Location SOILD BUILDING 



Comments 


WO NO. 07-2678 
INSPECT THRhUL COUPLES . 


Task No. FBICALTRCP 


Assigned By BOYNT7503 
Assigned To ROONE9 183 


Completion Date 2/15/2010 
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Equipment No. EB-L-FBI-RACT-T-TC4 
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #4 


Location SOILD BUILDING 


Comments 
Task completed on all listed. 


Employee Code 


ROONE9 183 


First Name 


RODNEY 


Last Name 


RONNEY 


WO NO. 07-2678 
INSPECT THRMAL COUPLES 


Task No. FBICALTRCP 


Assigned By B O W 7 5 0 3  
Assigned To ROONE9 183 


Completion Date 211 51201 0 


Equipment No. EB-L-FBI-RACT-T-TC5 
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #5 


Location SOILD BUILDING 


Comments 


WO NO. 07-2678 
INSPECT THRMAL COUPLES 


I 
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Task No. FBICALTRCP 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 2/15/2010 


Equipment No. EB-L-FBI-RACT-T-TCC 

Equipment Description FBI BED TEMPERATURE THERMAL COUPLE CTRI, 



Location SOILD BUKDING 



Comments 


WO NO. 07-2678 
b 3 E C T  THRMX COUPLES 


Task No. FBICALTRCP 


Assigned By 
Assigned To 


Completion Date 2/15/2010 


Equipment No. EB-L-FBI-V-SCRB-TC 1 
Equipment Description FBI SCRUBBER THERMAL COUPLE # 1 


Location SOILD BUILDING 


I? 
ments.-







- - 
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WO NO. 07-2678I INSPECT THRMAL COWLES -1 
pp 



Task No. FBICALTRCP 


Assigned By BOYNT7503 
Assigned To ROONE9 183 


Completion Date 211 512010 


Equipment No. EB-L-FBI-V-SCRB-TC2 

Equipment Description FBI SCRUBBER THERMAL COUPLE #2 



Location SOLD BUILDING 



Comments 


WO NO. 07-2678 
INSPECT THRMAL COUPLES 


Task No. FBICALTRCP 


Assigned By BOYNT7503 

Assigned To ROONE9183 



Completion Date 211 512010 
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Equipment No. EB-L-FBI-V-SCRB-TC3 

Equipment Description FBI SCRUBBER THERMAL COUPLE #3 



Ax Location SOILD BUILDING 


Comments 


WO No. 07-2679 

CHECK THE SCRUBER DISK ACTUATOR 



r 



Task No. FBIDSKSCRUB-M 


Assigned By BOYNT7503 
Assigned To PORTE3922 


Completion Date 2/15/2010 


Equipment No. EB-L-FBI-V-SCRB-ACT 

Equipment Description FBI SCRUBBER DISK ACTUATOR 



Location SOILDS BLDG. 



Comments 
No indicator that the disc is broken. 



Employee Code First Name Last Name 


1 PORTE3922 JIM PORTER 


WO NO. 07-2680 
FBI FLUIDIZING BLOWER - M - 0 



Task No. FBI-FL-BL-M 



Assigned By BOYNT7503 
Assigned To SHULI4999 


Completion Date 2/15/2010 
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Equipment No. EB-L-FBI-FLU-A-BLWR 
Equipment Description FBI FLUID AIR BLOWER 


Location SOLD BUILDING 


Comments 
Blower checked ok added o i l  bearings ok,expansion j o i n t  ok,and couping ok. 


Employee Code First Name Last Name 


HUNT09331 MJKE HUNT 


WO NO. 07-2681 
FBI PREHEAT BLOWER - A - M 


Task No. FBIPREHEAT-A 


Assigned By BOYNT7503 
Assigned To HUNT0933 1 


Completion Date 2/15/20 10 


Equipment No. EB-L-FBI-PRE-H-BLW 

Equipment Description FBI PREHEAT BLOWER 



Location SOILDS BLDG. 



Comments 
Lubed and c lean t h e r e  i s  no s a f e t y  issues.Task completed. 


Employee Code First Name Last Name 


1 -9331 MIKE HUNT 


WO NO. 07-2682 
CHECK FBI PREHEAT BLOWER 
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Task No. FBIPREHEAT-M 


Assigned By BOYNT7503 
Assigned To HUNT09331 


Completion Date 211 512010 


Equipment No. EB-L-FBI-PRE-H-BLW 
Equipment Description FBI PREHEAT BLOWER 


Location SOILDS BLDG. 


Comments 
Added oil to front and rear bearing operating,ok. 


Employee Code 
-/\ 


First Name 


MOKE 


Last Name 


HUNT 


WO No. 
ROOF SPRAY SYSTEM - M - 0 


Task No. 


07-2683 


FBIROOFSPRY-M 


Assigned By BOYNT7503 
Assigned To HUNT09331 


Completion Date 2/22/2010 
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Equipment No. EB-L-FBI-HPW-SP-GUN1 
Equipment Description FBI ROOF SPRAY GUN #1 


Location SOLDS BLDG. 
-\ 


Comments 
Check and inspected all ok.Task completed. 


Employee Code FirstName Last Name 


HUNT09331 MIKE HUNT 


WO NO. 07-2683 
ROOF SPRAY SYSTEM - M - 0 


Task No. FBIROOFSPRY-M 


Assigned By BOYNT7503 
Assigned To HUNT09331 


Completion Date 21221201 0 


Equipment No. EB-L-FBI-HPW-SP-GUN2 

Equipment Description FBI ROOF SPRAY GUN #2 



Location SOILD BUILDING 



Comments 


WO NO. 07-2683 
ROOF SPRAY SYSTEM - M -0 


r 


Task No. FBIROOFSPRY-M 


Assigned By BOYNT7503 

Assigned To HUNT09331 



Completion Date 212212010 
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Equipment No. EB-L-FBI-HPW-SP-GUN3 

Equipment Description FBI ROOF SPRAY GUN #3 



Location SOLD BUILDING 



Comments 


WO NO. 07-2683 
ROOF SPRAY SYSTEM - M - 0 


Task No. FBIROOFSPRY-M 


Assigned By BOYNT7503 
Assigned To HUNT09331 


Completion Date 2/22/2010 


Equipment No. EB-L-FBI-HPW-SP-GUN4 

Equipment Description FBI ROOF SPRAY GUN #4 



Location SOLD BUILDING 



Comments 


WO NO. 07-2684 
SCHWING SLUDGE CAKE PUMP (10 & 17)-S - M 


Task No. FBISCHW-PMP-S 


Assigned By BOYNT7503 
Assigned To HUNT09331 


Completion Date 2/26/20 10 
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Equipment No. EB-L-FBI-SL-F-KSP-(10) NORTH 
Equipment Description FBI SLUDGE CAKE PUMP KSP-NORTH 


Location SOJLDS BLDG. 


Comments 
Task completed. 


Employee Code First Name Last Name 


HUNT0933 1 MIKE HUNT 


WO NO. 07-2684 
SCHWING SLUDGE CAKE PUMP (10 & 17)- S - M 


Task No. FBISCHW-PMP-S 


Assigned By BOYNT7503 
Assigned To HUNT0933 1 


Completion Date 2/26/2010 


Equipment No, EB-L-FBI-SL-F-KSP-(17) SOUTH 
Equipment Description FBI SLUDGE CAKE PUMP KSP-SOUTH 


Location SOILDS BLDG. 


Comments 


WO NO. 07-2685 
ADJUST SLUDGE CAKE PUMP 
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Task No. SCHW-PMP-M-M 


Assigned By BOYNT7503 
Assigned To HUNT0933 1 


Completion Date 21 812010 


Equipment No. EB-L-FBI-SL-F-KSP-(17) SOUTH 
Equipment Description FBI SLUDGE CAKE PUMP KSP-SOUTH 


Location SOILDS BLDG. 


Comments 
Checked the rams,their ok.no water,service. 


Employee Code First Name 


MIKE 


Last Name 


HUNT 
I 


WO NO. 07-2691 
CALIBRATE DIFFERENTIAL PRESSURE 


Task No. FBICAL - DP - S 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 3/24/2010 
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Equipment No. EB-L-FBI-RACT-PLT-DP 
Equipment Description FBI CONSTRICTION PLATE DE 


,ST Location SOILD BUILDING 


Comments 
TASK COMPLETED. 


Employee Code First Name Last Name 


ROONE9 183 RODNEY RONNEY 


WO NO. 07-2691 
CALIBRATE DIFFERENTIAL PRESSURE 


Task No. FBICAL - DP - S 


Assigned By BOYNT7503 
Assigned To ROONE9 183 


Completion Date 3/24/2010 


Equipment No. EB-L-FBI-V-SCRB-DP 

Equipment Description FBI SCRUBBER DIFFERENTIAL PRESSURE 



Location SOLD BUILDING 



Comments 


WO NO. 07-2691 
CALIBRATE DIFFERENTIAL PRESSURE 


Task No. FBICAL - DP - S 


Assigned By BOYNT7503 

Assigned To ROONE9183 



Completion Date 3/24/2010 
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Equipment No. EB-L-FBI-WBOX-P-DP 

Equipment Description FBI WINDBOX PRESSURE DP 



Location SOILD BUILDING 



Comments 


WO NO. 07-2691 
CALIBRATE DIFFERENTIAL PRESSURE 


Task No. FBICAL - DP - S 


Assigned By BOYNT7503 
Assigned To ROONE9 183 


Completion Date 3/24/2010 


Equipment No. -

Equipment Description 



Location -



Comments 


WO NO. 07-2691 
CALIBRATE DIFFERENTIAL PRESSURE 


Task No. FBICAL - DP - S 


Assigned By BOYNT7503 

Assigned To ROONE9183 



Completion Date 3/24/2010 
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Equipment No. EB-L-FBI-FLU-A-DIP 

Equipment Description FBI FREEBOARD PRESSURE DIP 



Location SOILD BUILDING 



Comments 


WO NO. 07-2691 
CALIBRATE DIFFERENTIAL PRESSURE 


Task No. FBICAL - DP - S 


Assigned By BOYNT7503 
Assigned To ROONE9 183 


Completion Date 3/24/2010 


Equipment No. EB-L-FBI-FRBD-P-DP 
Equipment Description FBI FREEBOARD PRESSURE DIP 


Location SOLD BUILDING 


Comments 


WO NO. 07-269 1 
BRATE DIFFERENTIAL PRESSURE 


Task No. FBICAL - DP - S 
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Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 3/24/2010 


Equipment No. EB-L-FBI-FRBD-P-TP 

Equipment Description FREEBOARD PRESSURE TAP 



Location SOILD BUILDING 



Comments 


Task No. FBICAL - DP - S 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 3/24/2010 


Equipment No. EB-L-FBI-H-EXCH-A-DP 
Equipment Description FBI HEAT EXCHANGER AIR FLOW D P  


Location SOILD BUILDING 


CPp?ments 







/7 
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WO NO. U7-2691 
CALIBRATE DIFFERENTIAL PRESSURE . 


Task No. FBICAL - DP - S 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 31241201 0 


Equipment No. EB-L-FBI-RACT-P-DP 

Equipment Description FBI BED PRESSURE DIP 



Location SOILD BUILDING 



Comments 


Task No. FBIDUCT-Q 


Assigned By BOYNT7503 

Assigned To KELLY6852 



Completion Date 3/25/2010 
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Equipment No. EB-L-FBI-PIP-DUCT 
Equipment Description FBI PrPING & DUCT WORK 


/7 Location SOILD BUnDING 


Comments 
T a s k  completed. 


Employee Code First Name LastName 
'I 


KELLY6852 CARL KELLY 


WO NO. 07-2693 
HEATED STACK FILTER - S - I 


Task No. FBMEAT-STK-FLT-S 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 3/15/2010 


Equipment No. EB-L-FBI-CEM-STK-FLT 
Equipment Description FBI HEATED STACK FILTER 


Location SOLD BUILDING 


I Comments 
Task instructions checked. 


I 


Employee Code First Name Last Name 


ROONE9 183 RODNEY RONNEY 


-
WO NO. 07-2694 


CALIBRATE THE OXYGEN ANALYZER 


Task No. FBIOXAN-S 


Asgigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 311 512010 
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Equipment No. EB-L-FBI-G-SCRB-OXY 
Equipment Description FBI OXYGEN ANALYZER 


Location SOED BUILDING 


Comments 
Task instructions checked. 


Employee Code 


ROONE9183 


First Name 


RODNEY 


Last Name 


RONNEY 


WO NO. 07-2695 
FBI SCRUBBER PACKING - Q - M 


Task No. FBISCRUBPK-Q 


Assigned By BOYNT7503 
Assigned To HUNT0933 1 


Completion Date 3/25/2010 


Equipment No. 
Equipment Description 


Location 


EB-L-FBI-V-SCRB 
FBI-VENTURI SCRUBBER 
SOILD BUILDING 


Comments I 
Task completed. 


I , 


I 
/lop Code First Name Last Name I 


HUNT09331 MIKE HUNT 
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WO NO. 07-2702 
CHECK THE COMPUTER DATA LOG RECORDER 
/ '. 


Task No. FBICALTEMPS 


Assigned By BOYNT7503 
Assigned To ROOM9183 


Completion Date 2/15/2010 


Equipment No. EB-L-FBI-WST-OITEMP 

Equipment Description HEAT EXCH AIR IN TEMP.l 



Location SOILD BUILDING 



instructions checked. 
Y k 
-
Employee Code First Name Last Name 


-


WO No. 07-2702 
CHECK THE COMPUTER DATA LOG RECORDER 


Task No. FBICALTEMPS 


Assigned By BOYNT7503 

Assigned To ROONE9183 



Completion Date 2/15/2010 







k'Bl QUARTELY REPORT 
41 6/20 10 VWNA -NEW ORLEANS PROJECT Page 47 


Equipment No. EB-L-FBI-WST-02TEMP 
Equipment Description HEAT EXCH AIR OUT TEMP .2 


r7 Location SOILD BUILDING 


Comments 


WO NO. 07-2702 
CHECK THECOMPUTER DATA LOG RECORDER 


Task No. FBICALTEMPS 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 211 512010 


Equipment No. EB-L-FBI-WST-03TEMP 
Equipment Description WINDBOX TEMP .3 


Location SOILD BUILDING 


Comments 


I 


WO NO. 07-2702 
CHECK THE COMPUTER DATA LOG RECORDER 


Task No. FBICALTEMPS 


Assigned By BOYNT7503 
Assigned To ROONE9 183 


Completion Date 21151201 0 
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n 
Equipment No. EB-L-FBI-WST-04TEMP 



Equipment Description BED TEMP .4 

Location SOILD BUILDING 



Comments 


WO NO. 07-2702 
CHECK THE COMPUTER DATA LOG RECORDER 


Task No. FBICALTEMF'S 


Assigned By BOYNT7503 

Assigned To ROONE9183 



Completion Date 2/15/2010 


Equipment No. EB-L-FBI-WST-O5TEMP 

Equipment Description BED TEMP .5 



Location SOILD BUILDING 



Comments 


WO NO. 07-2702 
CHECK THE COMPUTER DATA LOG RECORDER 


Task No. FBICALTEh@'S 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 2/15/2010 







I 
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Equipment No. EB-L-FBI-WST-06TEMP 

Equipment Description HEAT EXCH GAS IN TEMP .6 



Location SOlLD BUILDING 



Comments 


WO NO. 07-2702 
CHECK THE COMPUTER DATA LOG RECORDER 


Task No. FBICALTEMPS 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 2/15/2010 


Equipment No. EB-L-FBI-WST-07TEMP 

Equipment Description HEAT EXCH GAS OUT TEMP.7 



Location SOLD BUILDING 



Comments 


WO NO. 07-2702 

CHECKTHECOMPUTERDATALOGRECORDER 



r 



Task No. FBICAL'iEh4PS 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 211 512010 
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Equipment No. EB-L-FBI-WST-08TEMP 

Equipment Description SCRUBBER GAS OUT TEMP .8 



Location SOLD BUILDING 



Comments 


CHECK THE COMPUTER DATA LOG RECORDER 


Task No. FBICALTEMPS 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 2/15/2010 


Equipment No. EB-L-FBI-WST-09TEh4P 

Equipment Description SCRUBBER WATER OUT TEMP .9 



Location SOLD BUILDING 



Comments 


WO NO. 07-2703 
IL-EcT mmm cowms 


Task No. FBICALTRCP 


I 
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Assigned By BOYNT7503 
Assigned To ROONE9 183 


Completion Date 3/15/2010 


Equipment No. EB-L-FBI-RACT-T-TC4 
Equipment Description FBI BED TEMPERATUIU2 THERMAL COUPLE #4 


Location SOILD BUILDING 


Comments 
Task instructions checked. 


Employee Code First Name Last Name 


wONE9183 RODNEY RONNEY 


WO NO. 07-2703 
INSPECT THRMAL COUPLES 


Task No. FBICALTRCP 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 3/15/2010 
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Equipment No. EB-L-FBI-RACT-T-TC5 

Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #5 



h: Location SOILD BUILDING 


Comments 


WO NO. 07-2703 
INSPECT THRMAL COUPLES 


Task No. FBICALTRCP 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 3/15/2010 


Equipment No. EB-L-FBI-RACT-T-TCC 
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE CTRL 


Location SOILD BUILDING 


INSPECT THRMAL COUPLES 


Task No. FBICaTRCP 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 3/15/2010 


I 
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,--
 \ 



.~. Equipment No. EB-L-FBI-V-SCRB-TCl 



Equipment Description FBI SCRUBBER THERMAL COUPLE #I 

Location SOLD BUILDING 



Comments 


WO No. 07-2703 
INSPECT THRMAL COUPLES 


Task No. FBICALTRCP 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 3/15/2010 


- - - -


Equipment No. EB-L-FBI-V-SCRB-TC2 
Equipment Description FBI SCRUBBER THERMAL COUPLE #2 


Location SOILD BUILDING 


- - ----- 


Comments 


WO NO. 07-2703 
INSPECT THRMAL COUPLES 


Task No. FBICALTRCP 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 311 512010 
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Equipment No. EB-L-FBI-V-SCRB-TC3 

Equipment Description FBI SCRUBBER THERMAL COUPLE #3 



Location SOILD BUILDING 



Comments 


WO NO. 07-2704 
SCHWING SLUDGE CAKE PUMP - M - 0 


Task No. SCHW-PMP-M 


Assigned By BOYNT7503 
Assigned To HUNT09331 


Completion Date 21 812010 


Equipment No. EB-L-FBI-SL-F-KSP-(10) NORTH 
Equipment Description FBI SLUDGE CAKE PUMP KSP-NORTH 


Location SOILDS BLDG. 


Comments 
Task completed. 


First Name Last Name I 
MIKE HUNT 


---, WO NO. 07-2705 
, m G  SLUDGE CAKE PUMP - M - 0 


Task No. SCHW-PMP-M 
L 
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Assigned By SHULI4999 
Assigned To HUNTE0992 


Completion Date 21 812010 


Equipment No. EB-L-FBI-SL-F-KSP-(17) SOUTH 
Equipment Description FBI SLUDGE CAKE PUMP KSP-SOUTH 


Location SOILDS BLDG. 


Comments 
T a s k  completed. 


Employee Code First Name Last Name 


MIKE HUNT 


-


Venturi Scrubber 
WO NO. 07-2706 


Task No. 


Assigned By BOYNT7503 
Assigned To BILL18348 


Completion Date 2/25/2010 
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Equipment No. EB-L-FBI-V-SCRB 

Equipment Description FBI-VENTURI SCRUBBER 



rl Location SOILD BUILDING 



Comments 
Made a patch and weld over hole. 



Employee Code FirstName Last Name 


EUGENE BILLIIOT 


WO NO. 07-2715 

FBI Venturi 



Task No. 


Assigned By BOYNT7503 
Assigned To BILL18348 


Completion Date 31 412010 


Equipment No. EB-L-FBI-V-SCRB 

Equipment Description FBI-VENTURI SCRUBBER 



Location SOILD BUILDING 



Comments 
Made a patch and weld to the hole. 



Employee Code First Name Last Name I 
1 BILL18348 EUGENE BILLIIOT 


WO NO. 07-2716 

North Schwing Pump Rams 



Task No. 


Assigned By BOYNT7503 
Assigned To ASEVA645 1 


Completion Date 311 512010 
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Equipment No. EB-L-FBI-SL-HYD-KSP-(10) NORTH 
Equipment Description KSPlO SCHWTNG PMP HMIRALTLIC SYSTEM NORTH 


Location SOILD BUILDING 4550 


Comments 
Replace old rams with new rams,and put back on line. 



Employee Code First Name Last Name 


KEITH ASEVADO 


EUGENE BILLIIOT 


WO NO. 07-2717 
sfJ-4$TERLY EXCEEDENCE REPORT - Q - I 


Task No. EXCEED-Q 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 2/26/2010 


Equipment No. EB-L-FBI-CEM-TEST 
Equipment Description FBI CEM PERFORMANCE TEST 


Location SOLD BUnDING 


Comments 


-9 s k  completed 


L 







- -- I 
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Employee Code First Name Last Name 


RODNEY RONNEY 
--- 


WO NO. 07-2718 
SERVICE THEASH PUMPS - M - M 


Task No. FBIASHPAK-M 


Assigded By BOYNT7503 
Assigned To HUNT0933 1 


Completion Date 3/18/2010 


Equipment No. EB-L-FBI-A-PMP- 1 
Equipment Description FBI ASH PUMP 1 


Location SOILDS BUILDING 


Comments 
Task completed. 


Employee Code First Name Last Name 


HUNT09331 MME HUNT 


WO NO. 07-2719 
SERVICE THE ASH PUMPS - M - M 


Task No. FBIASHPAK-M 


Assigned By BOYNT7503 
Assigned To HUNT09331 


Completion Date 3/18/20 10 
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Equipment No. EB-L-FBI-A-PMP-2 
Equipment Description FBI ASH PUMP 2- Location SOILDS BULDING 


Comments 
Task completed. 


Employee Code First Name Last Name 


HUNT093 3 1 MIKE HUNT 


WO NO. 07-2720 
CHECK THE COMPUTER DATA LOG RECORDER 


Task No. FBICALTEhfPS 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 3/17/2010 


Equipment No. EB-L-FBI-WST-OITEMP 
Equipment Description HEAT EXCH AR IN TEMP.1 


Location SOILD BUILDING 


Comments 
Task completed on all listed equipment. 


Employee Code First Name Last Name 


ROONEi9183 RODNEY RONNEY 


WO NO. 07-2720 
CHECK THE COMPUTER DATA LOG RECORDER 


Task No. FBICAL~EMPS 


Assigned By BOYNT7503 
Assigned To ROONE9 183 


Completion Date 3/17/2010 
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Equipment No. EB-L-FBI-WST-O2TEMP 

Equipment Description HEAT EXCH AIR OUT 'kMP .2 



Location SOILD BUILDING 



Comments 


1 


WONo. 07-2720 
I~ 



CHECK THECOMPUTER DATA LOG RECORDER , 



Task No. F B I C A L T E ~ ~ ~ ~ S  


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 3/17/2010 


Equipment No. EB-L-FBI-WST-03TEMF' 

Equipment Description WINDBOX TEMP .3 



Location SOLD BULDING 

I 


I 
I 


Comments 


WO NO. 07-2720 


Task No. FBICALTE~S 
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Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 3/17/2010 


Equipment No. EB-L-FBI-WST-O4TEMP 

Equipment Description BED TEMP .4 



Location SOILD BUILDING 



Comments 


WO NO. 07-2720 
-CK THE COMPUTER DATA LOG RECORDER 


Task No. FBICALTEMPS 


Assigned By BOYNT7503 
Assigned To ROONE9 183 


Completion Date 3/17/2010 


Equipment No. EB-L-FBI-WST-OSTEMP 

Equipment Description BED TEMP .5 



Location SOLD BUILDING 



Csplments-







I 
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WO NO. U1-2720 
CHECK THE COMPUTER DATA LOG RECORDER 


Task No. FBICALTEMPS 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 3/17/2010 


Equipment No. EB-L-FBI-WST-06TEMP 

Equipment Description HEAT EXCH GAS IN TEMP .6 



Location SOILD BUILDING 



Comments 


WO NO. 07-2720 
CHECK THE COMPUTER DATA LOG RECORDER 


Task No. FBICALTEMPS 


Assigned By BOYNT7503 

Assigned To ROONE9183 



Completion Date 3/17/2010 
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Equipment No. EB-L-FBI-WST-07TEMP 

Equipment Description HEAT EXCH GAS OUT TEMP.7 



", Location SOLD BUILDING 



Comments 


WO NO. 07-2720 
CHECK THE COMPUTER DATA LOG RECORDER 


Task No. FBICALTEMPS 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 3/17/2010 


Equipment No. EB-L-FBI-WST-OSTEMP 

Equipment Description SCRUBBER GAS OUT TEMP .8 



Location SOILD BUILDING 



Comments 


WO NO. 07-2720 
CHECK THE COMPUTER DATA LOG RECORDER 


Task No. FBICALTEMF'S 


Assigned By BOYNT7503 
Assigned To ROONE9183 


Completion Date 3/17/2010 


L 


v 
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-,'-\ 


Equipment No. EB-L-FBI-WST-09TEMP 

Equipment Description SCRUBBER WATER OUT TEMP .9 



Location SOILD BUILDING 



Comments 


WO NO. 07-2721 

CHECKTHESCRUBERDISKACTUATOR 



Task No. FBIDSKSCRUB-M 


Assigned By BOYNT7503 
Assigned To KELLY6852 


Completion Date 311 7/20 10 


I I Equipment No. EB-L-FBI-V-SCRB-ACT 
Equipment Description FBI SCRUBBER DISK ACTUATOR 


Location SOILDS BLDG. 


Comments 
Task completed. 


Employee Code First Name Last Name 


KELLY6852 CARL KELLY 


WO NO. 07-2722 
FBI FLUIDIZING BLOWER - M - 0 


Task No. FBI-FL-BL-M 


Assigned By BOYNT7503 
Assigned To KELLY6852 


Completion Date 311812010 
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Equipment No. EB-L-FBI-FLU-A-BLWR 
Equipment Description FBI FLUID AIR BLOWER 


Location SOLD BUILDING 


Comments 
Task completed. 


Employee Code First Name Last Name 


KELLY6852 CARL KELLY 


WO NO. 07-2723 
FBI PREHEAT BLOWER - A - M 


->, Task No. FBIPREHEAT-A 


Assigned By BOYNT7503 
Assigned To HUNT09331 


Completion Date 3/18/2010 


Equipment No. EB-L-FBI-PRE-H-BLW 
Equipment Description FBI PREHEAT BLOWER 


Location SOILDS BLDG. 


Comments 
Task completed. 
-, 


gloyee Code First Name Last Name 


HUNT0933 1 MIKE HUNT 
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WO No. 07-2724 

CHECK FBI PREHEAT BLOWER 



v y 

Task No. FBPREHEAT-M 


Assigned By BOYNT7503 
Assigned To FAZOO5503 


Completion Date 3/17/2010 


Equipment No. EB-L-FBI-PRE-H-BLW 
Equipment Description FBI PREHEAT BLOWER 


Location SOLDS BLDG. 


1 I Comments 
L d o t o r  making slight noise, work order in progress. 


I 


1 


Employee Code 


HUNT09331 


First Name 


MIKE 


Last Name 


HUNT 


I 
WO NO. 07-2725 


ROOF SPRAY SYSTEM - M - 0 


Task No. FBIROOFSPRY-M 


Assigned By BOYNT7503 
Assigned To KELLY6852 


Completion Date 3/25/20 10 







FBI QUARTELYREPORT 

VWNA - NEW ORLEANS PROJECT Page 67 


Equipment No. EB-L-FBI-HPW-SP-GUN1 
Equipment Description FBI ROOF SPRAY GUN #1 


Location SOILDS BLDG. 


Comments 
Task completed on all equipment listed. 


Employee Code First Name Last Name 


KELLY 6852 CARL KELLY 


WO NO. 07-2725 
ROOF SPRAY SYSTEM - M - 0 


Task No. FBIROOFSPRY-M 


Assigned By BOYNT7503 
Assigned To KELLY6852 


Completion Date 3/25/2010 


Equipment No. EB-L-FBI-HPW-SP-GUN2 

Equipment Description FBI ROOF SPRAY GUN #2 



Location SOLD BUILDING 



Comments 


WO No. 07-2725 
ROOF SPRAY SYSTEM - M - O 


Task No. FBIROOFSPRY-M 


Assigned By BOYNT7503 
Assigned To KELLY6852 


Completion Date 31251201 0 
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Equipment No. EB-L-FBI-HPW-SP-GUN3 
Equipment Description FBI ROOF SPRAY GUN #3 


Location SOILD BUILDING 


Comments 


WO NO. 07-2725 
ROOF SPRAY SYSTEM - M - 0 


Task No. FBIROOFSPRY-M 


Assigned By BOYNT7503 
Assigned To KELLY6852 


Equipment No. EB-L-FBI-HPW-SP-GUN4 
Equipment Description FBI ROOF SPRAY GUN #4 


Location SOILD BUILDING 


WO NO. 07-2726 
SCHWING SLUDGE CAKE PUMP - M - 0 


Task No. SCHW-PMP-M 


Assigned By BOYNT7503 
Assigned To SHUL14999 


Completion Date 3/25/2010 


Completion Date 3/18/2010 







0 
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Equipment No. EB-L-FBI-SL-F-KSP-(10) NORTH 

Equipment Description FBI SLUDGE CAKE PUMP KSP-NORTH 



Location SOILDS BLDG. 



Comments 
SCHWING PUMP CALIBRATION TEST 



TES TRUCK# EMPTY WEIGHT FULL WEIGHT POUNDS 

1 214 26940 55560 28620 
2 216 27580 53240 25660 
3 214 27060 51320 26260 


READING FINAL READING GALLONS POUNDS 

0 32 62 3262 27477.1 


32 62 6191 2 92 9 24672.1 
6191 9062 2871 24183.6 


ACTUAL WEIGHT SCHWING PUMP POUND % 

-7SLUDGE TRUCK CALCULATED DIFFERENCE DIFFERENCE 



WEIGHT 

28620 27477 1142.9 0.040 
25660 24672 988 0.0385 
24260 24184 7 6 0.0031 


0 0 0 #DIV/-0 
TASK COMPLETED 


Employee Code First Name LastName 


STEVEN SHULIN 


HERBERT THOMAS 


WO NO. 07-2727 
SCHWING SLUDGE CAKE PUMP - M - 0 


Task No. SCHW-PMP-M 


Assigned By BOYNT7503 
Assigned To SHULI4999 


Completion Date 3/18/2010 







1 
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Equipment No. EB-L-FBI-SL-F-KSP-(17) SOUTH 
Equipment Description FBI SLUDGE CAKE PUMP KSP-SOUTH 


Location SOILDS BLDG. 


Comments 
SCHWING PUMP CALIBRATION TEST 


TES TRUCK# EMPTY WEIGHT FULL WEIGHT POUNDS 
1 214 26300 48737 22437 
2 217 27120 53043 25923 
3 214 27080 53148 26068 


READING FINAL READING GALLONS POUNDS 

0 2429 2429 20460.4 


2429 5355 2 92 6 24646.9 
5355 8353 2998 25253.4 


ACTUAL WEIGHT SCHWING PUMP POUND % 
SLUDGE TRUCK CALCULATED DIFFERENCE DIFFERENCE 


WEIGHT 
22437 20460 -1977 -0.088 
25923 24647 -1276 -0.049 
26068 25253 -815 -0 .031 


0 0 0 #DIV/-0 
TASK COMPLETED 


First Name Last Name 


SHULI4999 STEVEN SHULIN 


THOMA6191 HERBERT THOMAS 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


Paragraph 9     


NOTICE: CONSENT DECREE TO 
CURRENT CONTRACTED 
OPERATORS 
 


CITYWIDE 04/28/98  04/30/98  


Paragraph 10    


CONSENT DECREE TO CURRENT 
CONTRACTORS 
 


CITYWIDE 05/28/98  05/27/98  


Paragraph 17    


SCADA INSTALLED & 
CONTINUOUSLY OPERATING 
 


CITYWIDE 03/01/98  02/27/98  


Paragraph 20    


CERTIFICATION OF SEALING OF 
ALL KNOWN CROSS 
CONNECTIONS 
 


CITYWIDE 03/01/98  02/27/98  


Paragraph 21    


CROSS CONNECTION: OAK 
STREET 


A   


DISCOVERY  02/11/98  02/11/98  
SEALING  03/13/98  02/22/98  
NOTIFICATION OF SEALING 
 


 03/13/98  03/09/98  


CROSS CONNECTION: PEOPLES 
@ ABUNDANCE 


D   


DISCOVERY  06/18/98  06/18/98  
SEALING:  07/18/98  07/17/98  
NOTIFICATION OF SEALING 
 


 07/18/98  07/17/98  


CROSS CONNECTION: COUNTRY 
CLUB DRIVE NEAR MARCIA 


A   


DISCOVERY  08/03/98  08/03/98  
SEALING:  09/02/98  08/29/98  
NOTIFICATION OF SEALING  09/02/98  09/01/98  
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


CROSS CONNECTION: OLD 
SPANISH TRAIL, NEAR CHEF 
MENTEUR HIGHWAY 


 
E 


 


DISCOVERY  08/03/98  08/03/98  
SEALING:  09/02/98  08/27/98  
NOTIFICATION OF SEALING 
 


 09/02/98  09/01/98  


CROSS CONNECTION: MITHRA & 
DEBORE 


D   


DISCOVERY  05/04/99 05/04/99 
SEALING:  06/03/99 05/04/99 
NOTIFICATION OF SEALING 
 


 06/03/99 05/11/99 


CROSS CONNECTION: 
VICKSBURG & FLORIDA AVE 


A   


DISCOVERY  05/25/99 05/25/99 
SEALING:  06/24/99 06/20/99 
NOTIFICATION OF SEALING 
 


 06/24/99 06/21/99 


CROSS CONNECTION:  
MORRISON CANAL AT 
SHOREWOOD BLVD. 


E   


DISCOVERY  09/01/99 09/01/99 
SEALING:  10/01/99 09/21/99 
NOTIFICATION OF SEALING 
 


 10/01/99 09/27/99 


CROSS CONNECTION: FREY 
PLACE AND ST. BERNARD 
AVENUE 


D   


DISCOVERY  07/21/00 07/21/00 
SEALING:  08/20/00 07/24/00 
NOTIFICATION OF SEALING 
 


 08/20/00 07/27/00 


CROSS CONNECTION: SPAIN ST. 
AND SELMA STREET 


D   


DISCOVERY  05/18/01 05/18/01 
SEALING:  06/17/01 05/20/01 
NOTIFICATION OF SEALING  06/17/01 05/23/01 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


CROSS CONNECTION: SPAIN ST. 
AND DREUX STREET 


D   


DISCOVERY  08/17/01 08/17/01 
SEALING:  09/16/01 08/17/01 
NOTIFICATION OF SEALING 
 


 09/16/01 09/04/01 


CROSS CONNECTION: LAFON 
AND DWYER ROAD 


E   


DISCOVERY  07/08/02 07/08/02 
SEALING:  08/07/02 07/09/02 
NOTIFICATION OF SEALING 
 


 08/07/02 07/17/02 


CROSS CONNECTION: FLEUR DE 
LIS AND 38TH STREET 


A   


DISCOVERY  08/21/03 08/21/03 
SEALING:  09/20/03 08/21/03 
NOTIFICATION OF SEALING 
 


 09/20/03 08/21/03 


CROSS CONNECTION: 
CLAIBORNE AVE AND LAHARPE 
STREET 


   Cross Connection 
was found valved 
and closed. 


DISCOVERY  07/14/09 07/14/09 
SEALING:  08/13/09 07/14/09 


CROSS CONNECTION: PIETY 
AND FLORIDA AVE. 


   Cross Connection 
was found valved  


DISCOVERY  07/15/09 07/15/09 and closed. 
SEALING:  08/14/09 07/15/09 


CROSS CONNECTION: ALVAR 
AND FLORIDA AVE. 


   Cross Connection 
was found valved  


DISCOVERY  07/15/09 07/15/09 and closed. 
SEALING:  08/14/09 07/15/09 


CROSS CONNECTION: EAST 
SIDE OF RR TRACKS NEAR 
FLORIDA AVE 


   Cross Connection 
was found valved 
and closed. 


DISCOVERY  07/20/09 07/2009  
SEALING:  08/19/09 07/20/09 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


CROSS CONNECTION: N MIRO 
AND ELYSIAN FIELDS (FIRE 
STATION) 


   Cross Connection 
was found valved 
and closed. 


DISCOVERY  07/21/09 07/21/09 
SEALING:  08/20/09 07/21/09 
    
CROSS CONNECTION: FELICIANA 
AND FLORIDA AVE. 


   Cross Connection 
was found valved 


DISCOVERY  07/30/09 07/30/09 and closed. 
SEALING:  08/29/09 07/30/09  


CROSS CONNECTION: PRESS 
AND FLORIDA ST, DITCH ON 
NORTH SIDE OF RR TRACKS 


   Cross Connection 
was found valved 
and closed. 


DISCOVERY  07/31/09 07/31/09  
SEALING:  08/30/09 07/31/09 


CROSS CONNECTION: PEOPLES 
AND FLORIDA AVES 


   Cross Connection 
was found valved 


DISCOVERY  08/06/09 08/06/09 and closed. 
SEALING:  09/05/09 08/06/09 
    
CROSS CONNECTION: 
KENTUCKY AND FLORIDA  
STREET 


   Cross Connection 
was found valved 
and closed. 


DISCOVERY  08/14/09 08/14/09 
SEALING:  09/13/09 08/14/09 
    


Paragraph 25    
REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/99  03/01/99  


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/00  02/29/00 


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/01  02/28/01 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/02  02/28/02 Modification 
request approved 
by EPA: 8/30/02 
 


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/03  02/28/03  


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 
 


CITYWIDE 03/01/04  02/20/04  


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 3/01/08  02/29/08  Verbal approval 
given in March 26, 
2008 Dallas 
meeting. 
 


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/09  02/27/09   


REQUEST FOR MODIFICATION 
OF PM PROGRAM (BY SWB OR 
EPA) 
 


CITYWIDE 03/01/10  02/26/10  Non-significant 
changes approved 
in 03/09/10 Dallas 
meeting. 


Paragraph 26    
COMPLIANCE WITH THE 1998 EPA-
APPROVED PM PROGRAM 
 


CITYWIDE 07/09/99 07/09/99 EPA approval of 
PM modifications  
in annual report: 
5/10/99; EPA 
approval- reprinted 
PM Manual:  
10/20/99;  Court 
approval- 5/19/00. 
 


RESPONSE TO EPA’S COMMENTS: 
1999 PM PLAN MODIFICATIONS 
 
 
 


CITYWIDE 11/11/00 10/07/00 Reprinted PM Plan 
to be submitted to 
the Court 1st 
Quarter, 2001.   
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


COMPLIANCE WITH THE EPA-
APPROVED 1999 PM PROGRAM 
 


CITYWIDE 12/11/00 12/11/00  


COMPLIANCE WITH THE EPA-
APPROVED 2007 PM PROGRAM 
 


CITYWIDE 06/24/08 03/27/08  


COMPLIANCE WITH THE EPA-
APPROVED 2008 PM PROGRAM 
 


CITYWIDE 06/07/09 03/10/09  


COMPLIANCE WITH THE EPA-
APPROVED 2009 PM PROGRAM 
 


CITYWIDE 05/08/10 03/10/09  


Paragraph 29    


REQUEST FOR MODIFICATION OF 
SEWER OVERFLOW ACTION PLAN 
(BY SWB OR EPA) 


CITYWIDE 03/01/99  03/01/99 Modification 
request denied by 
EPA; dispute 
resolution not 
invoked. 
 


REQUEST FOR MODIFICATION OF 
SEWER OVERFLOW ACTION PLAN 
(BY SWB OR EPA) 
 


CITYWIDE 03/01/01  02/28/01  


REQUEST FOR MODIFICATION OF 
SEWER OVERFLOW ACTION PLAN 
(BY SWB OR EPA) 
 


CITYWIDE 03/01/02 02/28/02 Modification 
request approved 
by EPA: 8/30/02 


Paragraph 33    


FINAL COLLECTION SYSTEM 
EVALUATION STUDY (optional) 
 


CITYWIDE 06/30/99  N/A No change in basin 
prioritization; 
Option not taken. 


Paragraph 35    


COLLECTION SYSTEM 
EVALUATION  STUDY 
SUBMITTED: CBD/FR QUARTER 
 


B & C 04/01/98  03/27/98 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


COLLECTION SYSTEM 
EVALUATION  STUDY 
SUBMITTED: GENTILLY 
 


D & E 04/01/99 03/30/99 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: UPTOWN 
 
 


A & B 04/01/00  03/30/00 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: MID-CITY 
 


A, B, C, D 04/01/01  03/29/01 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: NINTH WARD 
 


C, D, E 04/01/02  03/27/02 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: CARROLLTON 
 


A & B 04/01/03 03/27/03 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: NEW ORLEANS EAST
 


E 04/01/04 03/24/04 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: SOUTH SHORE 
 


E 04/01/05 03/29/05 


Paragraph 36    


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
GENTILLY 


D & E 06/09/99  05/10/99  No corrections 
required. Report 
approved 5/10/99. 
 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
UPTOWN 


A & B 06/14/00  05/15/00  No corrections 
required. Report 
approved 5/15/00. 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  MID-
CITY 
 


A, B, C, D 05/23/01 04/23/01  No corrections 
required. Report 
approved 4/23/01. 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
NINTH WARD 
 


C, D, E 06/03/02 05/03/02 No corrections 
required. Report 
approved 5/3/02. 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
CARROLLTON 
 


A & B 06/09/03 05/09/03 No corrections 
required.  Report 
approved 5/9/03. 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  NEW 
ORLEANS EAST 


E 08/25/04 07/26/04 No corrections 
required.  Report 
approved 7/26/04. 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW: 
SOUTH SHORE 


E 06/19/05 05/19/05  


Paragraph 38    


RMAP SUBMITTED:  CBD/FRENCH 
QUARTER 
 


B & C 08/18/98  08/07/98  


RMAP SUBMITTED: GENTILLY 
 


D & E 09/07/99 09/07/99  


RMAP SUBMITTED: UPTOWN 
 


A & B 09/12/00 08/17/00  


RMAP SUBMITTED: MID-CITY 
 


A, B, C, D 08/21/01 08/15/01  


RMAP SUBMITTED: NINTH WARD 
 


C, D, E 08/01/02 07/30/02  


RMAP SUBMITTED:  CARROLLTON A & B 09/06/03 09/03/03 
 


 


RMAP SUBMITTED:  NEW 
ORLEANS EAST 


E 11/01/04 09/24/04  
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


 
RMAP SUMITTED: SOUTH SHORE 


 
E 


 
11/01/05* 


 
04/06/06 


 
ORIGINAL DUE 
DATE; DATE 
CHANGED DUE 
TO KATRINA 
FORCE 
MAJUERE 
 


Paragraph 40    


RMAP: S&WB CORRECTIONS DUE        B & C 
BACK   AFTER EPA REVIEW:   
CBD/FRENCH QUARTER 
 


11/05/98 09/09/98  


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
GENTILLY 
 


D & E 11/19/99 10/20/99 Corrections not 
required. 10/20/99 
Approval.   


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
UPTOWN 
 


A & B 10/12/00 09/12/00  No corrections 
required. 
Approved 
09/12/00. 
 


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW: MID-
CITY 
 


A, B, C, D 10/06/01 09/06/01 No corrections 
required. Report 
approved 09/6/01. 


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW: NINTH 
WARD 
 


C, D, E 03/06/03 02/04/03 No corrections 
required. Report 
approved 02/04/03


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW: 
CARROLLTON 
 


A & B 10/26/03 09/26/03 No corrections 
required. Report 
approved 09/26/03


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  NEW 
ORLEANS EAST 
 


E 11/29/04 11/29/04  
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


RMAP: EPA APPROVAL OF 
REVISIONS: NEW ORLEANS EAST 
 


E 12/29/04 12/13/04  


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
SOUTHSHORE 
 


E 11/15/07 
 


10/16/07 No corrections 
required. Report 
approved 10/16/07


Paragraph 44    


BEGIN CONSTRUCTION: 
LAKEVIEW (Contract 3901-Lakeview 
Basin CCTV & Cleaning)  
 


A & D 12/15/98  10/19/98  


BEGIN CONSTRUCTION: CBD/FR 
QTR (Contract 3914-CBD / French 
Quarter Sewer Line Cleaning and 
CCTV Inspection) 
 


B & C 1/01/01 10/30/00 


BEGIN CONSTRUCTION: 
GENTILLY (Contract 3925-Gentilly 
Point Repairs #1) 
 


D & E 1/01/02 07/23/01 


END CONSTRUCTION: LAKEVIEW A & D 12/14/01 11/21/01 


BEGIN CONSTRUCTION: UPTOWN 
(Contract 3938-Uptown Cleaning and 
CCTV Inspection) 
 


A & B 01/01/03 12/30/02 


BEGIN CONSTRUCTION: MID CITY 
(Contract 3940-Mid City Manhole 
Rehabilitation #1) 
  


A, B, C, D 01/01/04 06/09/03 


BEGIN CONSTRUCTION:  NINTH 
WARD (Contract 3966-Ninth Ward 
Area Sewer Rehabilitation-Manhole 
Rehabilitation #1) 
 


D & E 01/01/05 06/21/04 


END CONSTRUCTION: GENTILLY D & E 12/31/04 12/06/04 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


BEGIN CONSTRUCTION: 
CARROLLTON 
 


A & B 01/01/06 04/04/05 


END CONTRUCTION-CBD / 
FRENCH QUARTER 
 


B & C 12/31/05 ** 10/23/06 **Original 
Scheduled Date 
Extended via 
Force Majuere to 
11/1/06 
 


END CONTRUCTION-UPTOWN 
 


A & B 12/31/05 ** 10/23/06 **Original 
Scheduled Date 
Extended via 
Force Majuere to 
11/1/06 
 


END CONTRUCTION-MID CITY 
 


A, B, C, D 12/31/06 *      --- *Deferred due to 
Force Majuere 
 


END CONTRUCTION-NINTH 
WARD 
 


D & E 12/31/07 *      --- *Deferred due to 
Force Majuere 
 


BEGIN CONSTRUCTION-SOUTH 
SHORE 


E 01/01/08*      --- *Deferred due to 
Force Majuere 
 


RESUME CONSTRUCTION: MID 
CITY: CONTRACT 3647-Manhole to 
manhole sanitary sewer main 
replacement at various locations 
throughout Orleans Parish 
 


A, B, C, D 11/15/08 08/18/08  


RESUME CONSTRUCTION: NINTH 
WARD: CONTRACT 3647-Manhole 
to manhole sanitary sewer main 
replacement at various locations 
throughout Orleans Parish 
 


D & E 11/15/08 08/21/08  


RESUME CONSTRUCTION: 
CARROLLTON: CONTRACT 3647-
Manhole to manhole sanitary sewer 


A & B 11/15/08 08/29/08  
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


main replacement at various locations 
throughout Orleans Parish 
 
BEGIN CONSTRUCTION-NEW 
ORLEANS EAST: CONTRACT 3708-
New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 04/01/09 02/23/09  


BEGIN CONSTRUCTION-SOUTH 
SHORE: CONTRACT 3721-South 
Shore Area Rehabilitation-Manhole 
Rehabilitation #1 
 


E 04/01/10 12/21/09  


Paragraph 45    


SET 33% / 66% DEADLINES: 
CONTRACT 3900-E. Lakeview 
Manhole Rehabilitation 
 


A & D 08/13/98  07/31/98  


SET 33% / 66% DEADLINES: 
CONTRACT 3901-Lakeview Basin 
CCTV & Cleaning 
 


A & D 08/13/98  07/31/98  


SET 33% / 66% DEADLINES: 
CONTRACT 3907-W. Lakeview 
Manhole Rehabilitation 
 


A & D 10/09/98  09/30/98  CONTRACT 
CANCELLED.  
SEE CONT. #3909


33% COMPLETION: LAKEVIEW 
CONTRACT 3901-Lakeview Basin 
CCTV & Cleaning 
 


A & D 03/03/99  01/15/99  


SET 33% / 66% DEADLINES:                    A & D  
CONTRACT 3905-W. Lakeview  
Phase 1 Pipe Rehabilitation 
 


02/12/99 01/25/99  


SET 33% / 66% DEADLINES:                     A & D        
CONTRACT 3908-E. Lakeview  
Phase 1 Pipe Rehabilitation 
 


02/12/99 01/25/99  
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33% COMPLETION: LAKEVIEW 
CONTRACT 3900-E. Lakeview 
Manhole Rehabilitation 
 


A & D 03/13/99  01/29/99  


66% COMPLETION: LAKEVIEW 
CONTRACT 3901-Lakeview Basin 
CCTV & Cleaning 
 


A & D 04/22/99  02/19/99  


66% COMPLETION: LAKEVIEW 
CONTRACT 3900-E. Lakeview 
Manhole Rehabilitation 
 


A & D 05/12/99  03/19/99  


SET 33% / 66% DEADLINES:                      A & D       
CONTRACT 3909-W. Lakeview  
Manhole Rehabilitation 


04/09/99 03/27/99  Deadlines amended 
in letter to EPA 
(7/26/99.)   
New 33%: 1/26/00;
New 66%: 2/25/00 


33% COMPLETION: LAKEVIEW 
CONTRACT 3908-E. Lakeview Phase I 
Pipe Rehabilitation 
 


A & D 08/24/99 06/25/99 


33% COMPLETION: LAKEVIEW 
CONTRACT 3905-W. Lakeview Phase 
I Pipe Rehabilitation 
 


A & D 09/18/99 08/20/99 


66% COMPLETION: LAKEVIEW 
CONTRACT 3908-E. Lakeview Phase I 
Pipe Rehabilitation 
 


A & D 10/18/99 09/10/99 


33% COMPLETION:  LAKEVIEW        
CONTRACT 3909-W. Lakeview 
Manhole Rehabilitation 
 


A & D 01/4/00 10/22/99 Amended 
Scheduled Date:  
1/26/00 


66% COMPLETION:  LAKEVIEW        
CONTRACT 3909-W. Lakeview 
Manhole Rehabilitation 
 


A & D 02/03/00 12/17/99 Amended 
Scheduled Date:  
2/25/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3903-E. Lakeview Phase 


A & D 03/01/00 02/25/00 
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DATE ACTUAL 
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2 Point Repairs  
 
SET 33% / 66% DEADLINES: 
CONTRACT 3924-E. Lakeview Phase 
2 Pipe Rehabilitation 
 


A & D 05/03/00 05/03/00 Deadlines 
amended in letter 
to EPA (10/18/00.) 
New 33%: 
12/15/00 New 
66%: 01/26/01        
 


33% COMPLETION: CONTRACT 
3903- E. Lakeview Phase 2 Point 
Repairs 
 


A & D 11/16/00 06/09/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3914-Sewer Line 
Cleaning and CCTV Inspection 
 


A & D 07/21/00 07/14/00 Deadlines 
amended in letter 
to EPA (12/1/00.) 
New 33%: 4/22/01
New 66%: 7/25/01
     


66% COMPLETION: CONTRACT 
3903- E. Lakeview Phase 2 Point 
Repairs 
 


A & D 12/31/00 07/14/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3906-Lakeview Phase 2 
Repairs and Replacements 
 


A & D 07/21/00 07/18/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3911-W. Lakeview Phase 
2 Pipe Repairs and Replacements 
 


A & D 09/27/00 09/27/00 


33% COMPLETION: CONTRACT 
3924 E. Lakeview Phase 2 Pipe Lining 
and Repairs 
 


A & D 10/22/00 10/13/00 Amended 
deadline: 12/15/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3915-CBD / French 
Quarter Point Repair and Line 
Replacement 


B & C 11/26/00 11/20/00 
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DESCRIPTION DISTRICT SCHEDULED 
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SET 33% / 66% DEADLINES: 
CONTRACT 3916- CBD / French 
Quarter Point Repair 
 


B & C 11/26/00 11/20/00 


66% COMPLETION: CONTRACT 
3924 E. Lakeview Phase 2 Pipe Lining 
and Repairs 
 


A & D 12/11/00 11/24/00 Amended 
deadline: 1/26/01 


33% COMPLETION: CONTRACT 
3906 Lakeview Phase 2 Pipe Repairs 
and Replacements 
 


A & D 05/22/01 11/30/00 


33% COMPLETION: CONTRACT 
3911- W. Lakeview Phase 2 Pipe 
Repairs and Replacements     
 


A & D 04/09/01 01/26/01 


SET 33% / 66% DEADLINES: 
CONTRACT 3918- CBD / French 
Quarter Manhole Rehabilitation 
 


B & C 02/11/01 02/06/01 


66% COMPLETION: CONTRACT 
3906 Lakeview Phase 2 Pipe Repairs 
and Replacements 
 


A & D 07/02/01 03/09/01 


33% COMPLETION: CONTRACT 
3914 CBD / French Quarter Sewer Line 
Cleaning and CCTV Inspection 
 


B & C 04/22/01 03/16/01 


66% COMPLETION: CONTRACT 
3911- W. Lakeview Phase 2 Pipe 
Repairs and Replacements  
 


A & D 07/18/01 03/30/01 


33% COMPLETION: CONTRACT 
3916 CBD / French Quarter Pt Repairs 
 


B & C 06/06/01 03/30/01  


33% COMPLETION: CONTRACT 
3915 CBD / French Quarter Point 
Repairs and Line Replacement 
 


B & C 06/16/01 04/13/01  
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DATE ACTUAL 


DATE COMMENTS 
     


66% COMPLETION: CONTRACT 
3915 CBD / French Quarter Point 
Repairs and Line Replacement 
 


B & C 07/16/01 05/04/01  


66% COMPLETION: CONTRACT 
3916 CBD / French Quarter Point 
Repairs 
 


B & C 07/16/01 05/04/01  


33% COMPLETION: CONTRACT 
3918 CBD / French Quarter Point 
Manhole Rehabilitation 
 


B & C 09/15/01 06/15/01  


SET 33% / 66% DEADLINES: 
CONTRACT 3925- Gentilly Area Point 
Repairs #1 
 


D & E 06/15/01 06/14/01  


66% COMPLETION: CONTRACT 
3918: CBD / French Quarter Sewer 
Manhole Repairs 
 


B & C 10/04/01 07/06/01  


SET 33% / 66% DEADLINES: 
CONTRACT 3926: Gentilly Point 
Repairs #2 
 


D & E 07/27/01 07/12/01  


33% COMPLETION:  CONTRACT 
3925 Gentilly Area Sewer 
Rehabilitation Point Repairs #1 
 


D & E 01/23/02 10/12/01  


SET 33% / 66% DEADLINES: 
CONTRACT 3917: CBD/ French 
Quarter Rehabilitation Pipe Lining and 
Point Repairs 
 


B & C 11/09/01 10/24/01  


33% COMPLETION:  CONTRACT 
3926: Gentilly Point Repairs #2 


D & E 04/08/02 11/16/01  


66% COMPLETION:  CONTRACT 
3925 Gentilly Area Sewer 
Rehabilitation Point Repairs #1 


D & E 03/14/02 11/23/01  
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SET 33% / 66% DEADLINES: 
CONTRACT 3929: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #1 
 


D & E 12/19/01 12/12/01  


66% COMPLETION:  CONTRACT 
3926: Gentilly Point Repairs #2 


D & E 06/07/02 02/01/02  


33% COMPLETION:  CONTRACT 
3917: CBD/French Quarter Pipe Lining 
and Point Repairs 
 


B & C 06/28/02 04/05/02  


66% COMPLETION:  CONTRACT 
3917: CBD/French Quarter Pipe Lining 
and Point Repairs 
 


B & C 09/06/02 05/03/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3930: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #2 
 


D & E 05/15/02 05/13/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3931: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #3 
 


D & E 06/05/02 06/04/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3919: CBD / Fr. Qtr 
Sewer Rehabilitation, Point Repair and 
Line Replacement 
 


B & C 08/07/02 07/22/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3938: Uptown Cleaning 
and CCTV Inspection 
 


A & B 08/07/02 07/22/02 Deadlines 
amended in letter- 
11/13/02. 


33% COMPLETION: CONTRACT 
3929: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #1 
 


D & E 12/17/02 10/25/02  
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SET 33% / 66% DEADLINES: 
CONTRACT 3927: Gentilly Area 
Sewer Rehabilitation Sewer Main 
Replacement No. 1 
 


D & E 01/18/03 10/25/02  


33% COMPLETION: CONTRACT 
3930: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #2 
 


D & E 01/21/03 10/25/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3801: 24” Force Main 
from Pump Station #15 
 


A, B, C, D 12/20/02 11/20/02  


66% COMPLETION: CONTRACT 
3930: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #2 
 


D & E 04/21/03 12/13/02  


33% COMPLETION: CONTRACT 
3931: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #3 
 


D & E 01/11/03 12/13/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3928: Spain St.–Clematis 
Ave. 48” Trunk Sewer Rehabilitation 
 


D & E 01/17/03 12/20/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3936: Gentilly Area 
Sewer Rehabilitation, Cleaning, CCTV, 
& Repairs #1 
 


D & E 02/14/03 01/24/03  


66% COMPLETION: CONTRACT 
3929: Gentilly Area Sewer 
Rehabilitation Pipe Lining and Repair 
#1 
 


D & E 03/17/03 02/07/03  
 


33% COMPLETION: CONTRACT 
3938 Uptown Area Sewer Line 
Cleaning and CCTV Inspection 
 


A & B 03/17/03 02/21/03  
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66% COMPLETION: CONTRACT 
3931: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #3 
 


D & E 04/11/03 03/14/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3934: Gentilly Area 
Sewer Rehabilitation Follow-Up Pipe 
Lining and Repair #1  
 


D & E 04/18/03 03/24/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3939: Gentilly Area 
Sewer Rehabilitation Sewer Main 
Replacement #2 
 


D & E 04/18/03 03/24/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3940: Mid-City Area 
Sewer Rehabilitation Manhole 
Rehabilitation #1 
 


A, B, C, D 04/18/03 03/24/03  


66% COMPLETION: CONTRACT 
3938: Uptown Area Sewer Line 
Cleaning and CCTV Inspection 
 


A & B 05/08/03 03/28/03  


33% COMPLETION: CONTRACT 
3919: CBD / Fr. Qtr Sewer 
Rehabilitation, Point Repair and Line 
Replacement 
 


B & C 05/05/03 03/28/03  


33% COMPLETION: CONTRACT 
3927: Gentilly Area Sewer 
Rehabilitation Sewer Main 
Replacement #1 
 


D & E 06/16/03 04/25/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3935:  Gentilly Area 
Sewer Rehabilitation Follow-up Pipe 
Lining and Repair #2 
 


D & E 05/16/03 05/06/03  
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SET 33% / 66% DEADLINES: 
CONTRACT 3937:  Gentilly Area 
Sewer Rehabilitation Cleaning, CCTV, 
and Repair #2 
 


D & E 05/16/03 05/06/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3932: Gentilly Area 
Sewer Rehabilitation Manhole 
Replacement #1 
 


D & E 05/16/03 05/06/03 
 


 


66% COMPLETION: CONTRACT 
3927: Gentilly Area Sewer 
Rehabilitation Sewer Main 
Replacement #1 
 


D & E 08/15/03 05/16/03  


33% COMPLETION: CONTRACT 
3801: 24” Force Main from Pumping 
Station #15 
 


A, B, C, D 09/15/03 05/30/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3933: Gentilly Area 
Sewer Rehabilitation and Manhole 
Rehabilitation #2 
 


D & E 06/20/03 06/02/03  


66% COMPLETION: CONTRACT 
3801: 24” Force Main from Pumping 
Station #15 
 


A, B, C, D 10/20/03 06/20/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3941: Uptown Area 
Sewer Manhole Rehabilitation 
 


A & B 07/18/03 06/27/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3942: Uptown Sewer 
Rehabilitation Excavated Point Repair 
#1 
 
 


A & B 07/18/03 06/27/03  
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66% COMPLETION: CONTRACT  
3940: Mid-City Area Sewer 
Rehabilitation, Manhole Rehabilitation 
#1 
 


A, B, C, D 01/13/04 07/18/03  


33% COMPLETION: CONTRACT  
3928-Gentilly Area Sewer 
Rehabilitation-48” Trunk Sewer 
Rehabilitation 
 


D & E 08/14/03 07/18/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3944: Uptown Area 
Sewer Rehabilitation, Sewer Main 
Replacement #1 
 


A & B 08/15/03 07/25/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3943: Uptown Area 
Sewer Rehabilitation Excavated Point 
Repair #2 
 


A & B 08/15/03 07/25/03  


33% COMPLETION: CONTRACT  
3936-Gentilly Area Sewer 
Rehabilitation Sewer Main 
Replacement #2 
 


D & E 12/14/03 7/25/03  


33% COMPLETION: CONTRACT  
3936-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV and 
Replacement #1 
 


D & E 10/10/03 08/01/03  


66% COMPLETION: CONTRACT  
3939-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV and 
Replacement #2 
 


D & E 03/13/04 08/15/03  


33% COMPLETION: CONTRACT  
3934-Gentilly Area Sewer 
Rehabilitation Follow-up Pipe Lining 
and Repair #1 


D & E 12/14/03 08/29/03  
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SET 33 / 66% DEADLINES: 
CONTRACT 3946: Uptown Area 
Sewer Rehabilitation, Sewer Main 
Replacement #2 
 


A & B 09/19/03 09/04/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3945: Uptown Area 
Sewer Rehabilitation, Excavated Point 
Repair #3 
 


A & B 09/19/03 09/04/03  


66% COMPLETION: CONTRACT  
3936-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV and 
Replacement #1 
 


D & E 03/23/04 09/19/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3920: CBD / French Qtr 
Sewer Rehabilitation Phase 2 Point 
Repair 
 


B & C 10/17/03 09/30/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3947-Uptown Area 
Sewer Rehabilitation Excavated Point 
Repair #4 
 


A & B 10/17/03 09/30/03  


33% COMPLETION: CONTRACT  
3935-Gentilly Area Sewer 
Rehabilitation Follow-up Pipe Lining 
and Repair #2 
 


D & E 01/11/04 10/03/03  


66% COMPLETION: CONTRACT  
3928-Gentilly Area Sewer 
Rehabilitation-48” Trunk Sewer 
Rehabilitation 
 


D & E 10/13/03 10/10/03  


33% COMPLETION: CONTRACT  
3932-Gentilly Area Sewer Manhole 
Rehabilitation #1 
 


D & E 01/02/03 10/10/03  
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SET 33% / 66% DEADLINES: 
CONTRACT 3948: Uptown Area 
Sewer Rehabilitation Excavated Point 
Repair #4 
 


A & B 10/17/04 10/16/03  


33% COMPLETION: CONTRACT  
3937-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV, and 
Repair #2 
 


D & E 01/02/04 10/24/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3942-Uptown Area 
Sewer Rehabilitation Excavated Point 
Repair #1 
 


A & B 11/14/03 10/31/03  


33% COMPLETION: CONTRACT  
3933-Gentilly Area Sewer Manhole 
Rehabilitation #2 
 


D & E 02/05/04 11/07/03  


33% COMPLETION:  CONTRACT 
3941-Uptown Area Sewer 
Rehabilitation, Manhole Rehabilitation 
 


A & B 02/13/04 11/14/03  


66% COMPLETION: CONTRACT  
3935-Gentilly Area Sewer 
Rehabilitation Follow-up Pipe Lining 
and Repair #2 
 


D & E 04/10/04 11/14/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3949-Uptown Area 
Sewer Rehabilitation Pipe Lining and 
Repair #1 
 


A & B 12/19/03 11/21/03  


33% COMPLETION:  CONTRACT 
3943-Uptown Area Sewer 
Rehabilitation Excavated Point Repair 
#2 
 


A & B 03/12/04 11/21/03  







                                                     APPENDIX E  
    CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE E-24  


DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


66% COMPLETION: CONTRACT  
3934-Gentilly Area Sewer 
Rehabilitation Follow-up Pipe Lining 
and Repair #1 
 


D & E 03/13/04 11/28/03  


66% COMPLETION: CONTRACT  
3932-Gentilly Area Sewer Manhole 
Rehabilitation #1 
 


D & E 03/21/04 12/05/03  


66% COMPLETION: CONTRACT  
3933-Gentilly Area Sewer Manhole 
Rehabilitation #2 
 


D & E 04/25/04 12/12/03  


66% COMPLETION: CONTRACT  
3937-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV, and 
Repair #2 
 


D & E 03/21/04 12/12/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3950-Uptown Area 
Sewer Rehabilitation Pipe Lining and 
Repair #2 
 


A & B 01/07/04 12/22/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3951-Uptown Area 
Sewer Rehabilitation Pipe Lining and 
Repair #3 
 


A & B 01/07/04 12/22/03  


33% COMPLETION:  CONTRACT 
3947-Uptown Area Sewer 
Rehabilitation, Excavated Pt Repair #4 
 


A & B 05/14/04 12/26/03  


33% COMPLETION:  CONTRACT 
3944-Uptown Area Sewer Manhole 
Replacement #1 
 


A & B 04/11/04 01/02/04  


66% COMPLETION:  CONTRACT 
3942-Uptown Area Rehabilitation, 
Excavated Point Repair #1 


A & B 04/13/04 01/02/04  
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33% COMPLETION:  CONTRACT 
3945-Uptown Area Rehabilitation, 
Excavated Point Repair #3 
 


A & B 04/16/04 01/09/04  


66% COMPLETION:  CONTRACT 
3941-Uptown Area Sewer 
Rehabilitation, Manhole Rehabilitation 
 


A & B 04/13/04 01/16/04  
 


66% COMPLETION:  CONTRACT 
3947-Uptown Area Sewer 
Rehabilitation, Excavated Point Repair 
#4 
 


A & B 07/13/04 01/30/04  


66% COMPLETION:  CONTRACT 
3943-Uptown Area Sewer 
Rehabilitation, Excavated Point Repair 
#2 
 


A & B 05/01/04 01/23/04  


SET 33% / 66% DEADLINES: 
CONTRACT 3953: Mid-City Sewer 
Rehabilitation Excavated Pt Repair #1 
 


A, B, C, D 03/19/04 03/05/04  


SET 33% / 66% DEADLINES: 
CONTRACT 3954: Mid-City Area 
Sewer Rehabilitation Sewer Main 
Replacement #1 
 


A, B, C, D 03/19/04 03/05/04  


33% COMPLETION:  CONTRACT 
3946-Uptown Area Sewer 
Rehabilitation Sewer Main 
Replacement #2 
 


A & B 05/16/04 03/05/04  


66% COMPLETION:  CONTRACT 
3945-Uptown Area Sewer 
Rehabilitation Excavated Point Repair 
#3 
 
 


A & B 06/15/04 03/05/04  
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SET 33% / 66% DEADLINES: 
CONTRACT 3952: Uptown Area 
Sewer Rehabilitation Pipe Lining and 
Repair #4 
 


A & B 03/16/04 03/15/04  


66% COMPLETION:  CONTRACT 
3944-Uptown Area Sewer Main 
Replacement #1 
 


A & B 07/10/04 03/19/04  


SET 33% / 66% DEADLINES: 
CONTRACT 3921: CBD / French Qtr  
Area Sewer Rehabilitation Pipe Lining 
and Point Repair  
 


B & C 04/16/04 03/25/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3966:  Ninth Ward Area 
Sewer Rehabilitation Manhole 
Rehabilitation #1 
 


C, D, & E 04/16/04 04/05/04  


33% COMPLETION: CONTRACT 
3920-CBD / French Quarter Phase 2 
Point Repair 
 


B & C 06/13/04 04/16/04  


66% COMPLETION: CONTRACT 
3946: Uptown Area Sewer 
Rehabilitation Sewer Main 
Replacement #2 
 


A & B 08/14/04 04/30/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3922-CBD / French 
Quarter Phase 2 Manhole 
Rehabilitation 
 


B & C 05/31/04 05/03/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3849-East Bank Gravity 
Sewer Interconnections 
 
 


Citywide 05/21/04 05/03/04  
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33% COMPLETION: CONTRACT 
3949-Uptown Area Sewer 
Rehabilitation-Pipe Lining Repair #1 
 


A & B 09/03/04 05/28/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3956-Mid City Area 
Excavated Point Repair #2 
 


A, B, C, D 05/21/04 05/03/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3955-Mid City Sewer 
Rehabilitation-Sewer Main 
Replacement #2 
 


A, B, C, D 06/18/04 06/04/04  


33% COMPLETION: CONTRACT 
3950-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#2 
 


A & B 10/01/04 06/11/04  


33% COMPLETION: CONTRACT 
3953-Mid-City Area Sewer 
Rehabilitation-Point Repair #1 
 


A, B, C, D 09/23/04 07/02/04  


66% COMPLETION: CONTRACT 
3920-CBD / French Quarter Phase 2 
Point Repair 
 


B & C 08/02/04 07/09/04  


33% COMPLETION:  CONTRACT 
3951-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#3 
 


A & B 10/01/04 07/16/04  


33% COMPLETION: CONTRACT 
3954-Mid City Sewer Rehabilitation-
Sewer Main Replacement #1 
 


A, B, C, D 09/23/04 07/16/04  


66% COMPLETION: CONTRACT 
3954-Mid City Sewer Rehabilitation-
Sewer Main Replacement #1 
 


A, B, C, D 11/02/04 08/06/04  
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33% COMPLETION: CONTRACT 
3952-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#4 
 


A & B 03/25/04 08/06/04  


33% COMPLETION: CONTRACT 
3956-Mid-City Area Sewer 
Rehabilitation-Excavated Pt Repair #2 
 


A, B, C, D 12/07/04 08/06/04  


33% COMPLETION: CONTRACT 
3966-9TH Ward Area Sewer 
Rehabilitation-Manhole Rehabilitation 
#1 
 


D & E 11/12/04 08/06/04  


66% COMPLETION: CONTRACT 
3953-Mid-City Area Sewer 
Rehabilitation-Point Repair #1 
 


A, B, C, D 11/02/04 08/16/04  


66% COMPLETION: CONTRACT 
3956-Mid City Area Sewer 
Rehabilitation-Excavated Point Repair 
#2 
 


A, B, C, D 01/26/05 08/20/04  


33% COMPLETION: CONTRACT 
3948-Uptown Area Sewer 
Rehabilitation-Sewer Main 
Replacement #3 
 


A & B 12/13/04 09/03/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3859-East Bank Pumping 
Stations Physical Improvements #2 
 


Citywide 09/17/04 09/08/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3957-Mid City Basin 
Sewer Rehabilitation Project-Sewer 
Rehabilitation #1 
 
 


A, B, C, D 09/17/04 09/08/04  
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SET 33% / 66% DEADLINES:  
CONTRACT 3958-Mid City Basin 
Sewer Rehabilitation Project-Sewer 
Rehabilitation #2 
 


A, B, C, D 09/17/04 09/08/04  


66% COMPLETION: CONTRACT 
3966-9th Ward Area Sewer 
Rehabilitation-Manhole Replacement 
#1 
 


D & E 01/11/05 09/10/04  


66% COMPLETION: CONTRACT 
3951-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#3 
 


A & B 01/19/05 09/17/04  


66% COMPLETION: CONTRACT 
3952-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#4 
 


A & B 07/13/05 09/17/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3959-Mid City Basin 
Sewer Rehabilitation-Sewer 
Rehabilitation #4 
 


A, B, C, D 10/22/04 09/28/04  


66% COMPLETION: CONTRACT 
3949-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#1 
 


A & B 12/22/04 10/01/04  


33% COMPLETION: CONTRACT 
3849-East Bank Gravity Sewer 
Interconnections 
 


Citywide 04/01/05 10/08/04  


33% COMPLETION: CONTRACT 
3921-CBD / French Quarter Sewer 
Rehabilitation Phase 2 Pipe Lining 
 


B & C 11/02/04 10/08/04  
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33% COMPLETION: CONTRACT 
3922-CBD / French Quarter Sewer 
Rehabilitation Phase 2 Manhole 
Rehabilitation 
 


B & C 12/07/04 10/14/04  


33% COMPLETION-CONTRACT 
3955-Mid City Sewer Rehabilitation-
Sewer Main Replacement #2 
 


A, B, C, D 12/07/04 10/14/04  


66% COMPLETION: CONTRACT 
3950-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#2 
 


A & B 01/19/05 10/29/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3866-East Bank Pumping 
Stations, Physical Improvements #1 
 


Citywide 11/19/04 11/03/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3961-Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation #5 
 


A, B, C, D 11/19/04 11/03/04  


66% COMPLETION: CONTRACT 
3921- CBD / French Quarter Sewer 
Rehabilitation Phase 2 Pipe Lining 
 


B & C 12/22/04 11/05/04  


66% COMPLETION: CONTRACT 
3922-CBD / French Quarter Sewer 
Rehabilitation Phase 2 Manhole 
Rehabilitation 
 


B & C 01/26/05 11/23/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3819-New Force Main 
from SPS 20 to SPS 21 
 


Citywide 12/08/04 12/07/04  


66% COMPLETION-CONTRACT 
3955-Mid City Sewer Rehabilitation-
Sewer Main Replacement #2 


A, B, C, D 02/03/05 12/17/04  
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66% COMPLETION-CONTRACT 
3948-Uptown Area Sewer 
Rehabilitation-Sewer Main 
Replacement #3 
 


A & B 03/11/05 12/17/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3867-East Bank Pumping 
Stations, Physical Improvements #3 
 


Citywide 01/14/05 12/27/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3868-East Bank Pumping 
Stations, Physical Improvements #4 
 


Citywide 01/14/05 12/27/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3973-Carrollton Area 
Sewer Rehabilitation Manhole 
Rehabilitation #1 
 


A & B 01/14/05 12/27/04  


66% COMPLETION-CONTRACT 
3849-East Bank Gravity Inter-
Connections 
 


Citywide 06/25/05 01/07/05  


66% COMPLETION-CONTRACT 
3959-Mid City Area Sewer 
Rehabilitation-Sewer Main 
Rehabilitation #3 
 


A, B, C, D 08/08/05 01/21/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3870-East Bank Pumping 
Stations, Physical Improvements #6 
 


Citywide 02/18/05 02/02/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3863- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation #6 
 


A, B, C, D 02/18/05 02/02/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3964- Mid City Area 
Sewer Rehabilitation-Sewer 


A, B, C, D 02/18/05 02/02/05  
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Rehabilitation #7 
 


SET 33% / 66% DEADLINES:  
CONTRACT 3962-Mid City Area 
Sewer Rehabilitation-Manhole 
Rehabilitation #2 
 


A, B, C, D 02/18/05 02/03/05  


33% COMPLETION-CONTRACT 
3958-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #2 
 


A, B, C, D 05/15/05 02/11/05  


33% COMPLETION-CONTRACT 
3957-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #1 
 


A, B, C, D 05/15/05 02/28/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3965- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation #8 
 


A, B, C, D 08/18/05 03/01/05  


33% COMPLETION-CONTRACT 
3960-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #4 
 


A, B, C, D 06/29/05 03/11/05  


33% COMPLETION-CONTRACT 
3859-East Bank Pumping Stations, 
Physical Improvements #2 
 


Citywide 05/17/05 03/14/05  


33% COMPLETION-CONTRACT 
3961-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #5 
 


A, B, C, D 07/25/05 03/18/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3936-CBD / French 
Quarter Fiber Pilot Project 
 


B & C 04/15/05 03/29/05  


66% COMPLETION-CONTRACT 
3958-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #2 


A, B, C, D 08/13/05 04/08/05  
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SET 33% / 66% DEADLINES: 
CONTRACT 3967- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 9 
 


A, B, C, D 04/15/05 04/11/05  


66% COMPLETION-CONTRACT 
3957-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #12
 


A, B, C, D 08/13/05 04/29/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3968- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 10 
 


A, B, C, D 05/20/05 05/10/05  


66% COMPLETION-CONTRACT 
3859-East Bank Pumping Stations 
Physical Improvements #3 
 


Citywide 06/26/05 05/13/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3969- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 11 
 


A, B, C, D 06/17/05 06/02/05  


33% COMPLETION-CONTRACT 
3873-Carrollton Area Sewer 
Rehabilitation-Manhole Rehabilitation 
#1 
 


A & B 08/20/05 05/20/05  


33% COMPLETION-CONTRACT 
3636-CBD Sewer / Fiber Pilot Project 
 


B & C 07/02/05 06/06/05  


33% COMPLETION-CONTRACT 
3963-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #6 
 


A, B, C, D 09/24/05 06/10/05  


33% COMPLETION-CONTRACT 
3964-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #7 
 


A, B, C, D 09/24/05 06/10/05  
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66% COMPLETION-CONTRACT 
3961-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #5 
 


A, B, C, D 11/02/05 06/10/05  


66% COMPLETION-CONTRACT 
3960-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #4 
 


A, B, C, D 10/07/05 06/17/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3970- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 12 
 


A, B, C, D 07/15/05 06/22/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3971- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 13 
 


A, B, C, D 07/15/05 06/22/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3972- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 14 
 


A, B, C, D 07/15/05 06/22/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3974-Lower Ninth Ward 
Area Sewer Rehabilitation – Point 
Repair #1 
 


C, D, & E 07/15/05 06/22/05  


33% COMPLETION-CONTRACT 
3962-Mid City  Sewer Rehabilitation-
Manhole Rehabilitation #2 
 


A, B, C, D 09/04/05 06/24/05  


66% COMPLETION-CONTRACT 
3873-Carrollton Area Sewer 
Rehabilitation-Manhole Rehabilitation 1
 


A & B 10/29/05 06/24/05  


33% COMPLETION-CONTRACT 
3866-East Bank Pumping Station 
Physical Improvements #1 


CITYWIDE 07/17/05 07/13/05  
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66 % COMPLETION – CONTRACT 
3962-Mid City Area Sewer 
Rehabilitation – Manhole Rehabilitation 
#2 
 


A, B, C, D 10/24/05 07/08/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3829-Force Main in Read 
Blvd from Dwyer Rd to Almonaster 
Ave; Force Main in Old Gentilly Rd 
from SPS McCoy to Read Blvd; Force 
Main in Michoud Blvd from 
Willowbrook Dr to Chef Menteur Hwy 


D, E 08/19/05 8/01/05  


66% COMPLETION-CONTRACT 
3963-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #6 
 


A, B, C, D 12/03/05 07/22/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3975-Lower 9th Ward 
Area Sewer Rehabilitation-Sewer Point 
Repair #2 
 


D & E 08/19/05 08/01/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3990-Carrollton Area 
Sewer Rehabilitation-Sewer Point 
Repair #1 
 


A & B 08/19/05 08/01/05  


66% COMPLETION-CONTRACT 
3636-CBD Sewer / Fiber Pilot Project 
 


B & C 08/01/05 07/26/05  


33% COMPLETION-CONTRACT 
3819-New 18” Force Main from SPS20 
to SPS21 
 


A 09/13/05 07/22/05  


33% COMPLETION-CONTRACT 
3965-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #8 
 


A, B, C, D 10/04/05 07/29/05  
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66% COMPLETION-CONTRACT 
3866-East Bank Pumping Station 
Physical Improvements #1 
 


CITYWIDE 08/09/05 08/08/05  


33% COMPLETION-CONTRACT 
3867- East Bank Pumping Station 
Physical Improvements #3 
 


CITYWIDE 08/15/05 08/09/05  


33% COMPLETION-CONTRACT 
3868- East Bank Pumping Station 
Physical Improvements #4 
 


CITYWIDE 08/10/05 08/09/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3976-Lower 9th Ward 
Area Sewer Rehabilitation-Pt Repair #3
 
 


C, D, E 09/16/05 
 


    ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


SET 33% / 66% DEADLINES: 
CONTRACT 3977- Lower 9th Ward 
Area Sewer Rehabilitation-Pt Repair #4
 
 


C, D, E 09/16/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3870-East Bank Pump Stations Physical 
Improvements #6 
 
 


E 09/29/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3868- East Bank Pump Stations 
Physical Improvements #4 
 
 


E 10/09/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
 


66% COMPLETION-CONTRACT 
3867- East Bank Pump Stations 
Physical Improvements #3 
 
 
 


D & E 10/19/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
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33% COMPLETION-CONTRACT 
3967-Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #9 


A, B, C, D 11/21/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


66% COMPLETION-CONTRACT 
3965- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #8 


A, B, C, D 11/23/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
 


66% COMPLETION-CONTRACT 
3964- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #7 
 
 
 


A, B, C, D 12/03/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 


66% COMPLETION-CONTRACT 
3870-East Bank Pump Stations Physical 
Improvements #6 
 
 


E 12/13/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3968- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #10
 
 


A, B, C, D 12/26/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
 


33% COMPLETION-CONTRACT 
3969- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #11
 
 


A, B, C, D 12/31/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


66% COMPLETION-CONTRACT 
3967-Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #9 
 
 


A, B, C, D 01/30/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3971- Mid-City Area Sewer 


A, B, C, D 01/31/06     ----- Contract 
Suspended due to 
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Rehabilitation-Sewer Rehabilitation #13
 
 


Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3974-Lower 9th Ward Area Sewer 
Rehabilitation-Pt Repair #1 
 
 


C, D, E 01/31/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3970- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #12
 
 


A, B, C, D 02/10/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3972- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #14
 
 


A, B, C, D 02/10/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


66% COMPLETION-CONTRACT 
3969- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #11
 
 


A, B, C, D 02/19/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3975-Lower 9th Ward Area Sewer 
Rehabilitation-Pt Repair #2 


C, D, E 03/04/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


33% COMPLETION-CONTRACT 
3990-Carrollton Area Sewer 
Rehabilitation-Point Repair #1 


A & B 03/04/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3968- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #10


A, B, C, D 03/06/06     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
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66% COMPLETION-CONTRACT 
3971- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #13


A, B, C, D 03/22/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3974-Lower 9th Ward Area Sewer 
Rehabilitation-Pt Repair #1 
 
 


C, D, E 03/22/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


66% COMPLETION-CONTRACT 
3970- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #12
 


A, B, C, D 04/11/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3972- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #14
 


A, B, C, D 04/11/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3975-Lower 9th Ward Area Sewer 
Rehabilitation-Pt Repair #2 


C, D, E 04/23/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3990-Carrollton Area Sewer 
Rehabilitation-Point Repair #1 


A & B 04/23/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


33% COMPLETION-CONTRACT 
3829-Force Main in Read Blvd from 
Dwyer Rd to Almonaster Ave; Force 
Main in Old Gentilly Rd from SPS 
McCoy to Read Blvd; Force Main in 
Michoud Blvd from Willowbrook Dr to 
Chef Menteur Hwy 
 


E 07/14/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
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66% COMPLETION-CONTRACT 
3829-Force Main in Read Blvd from 
Dwyer Rd to Almonaster Ave; Force 
Main in Old Gentilly Rd from SPS 
McCoy to Read Blvd; Force Main in 
Michoud Blvd from Willowbrook Dr to 
Chef Menteur Hwy 
 


E 12/11/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


SET 33% / 66% DEADLINES: 
CONTRACT 3647-(Mid City)-
Manhole to manhole sanitary sewer 
main replacement at various locations 
throughout Orleans Parish 
 


A, B, C, D N/A 09/09/08  


SET 33% / 66% DEADLINES: 
CONTRACT 3647-(Ninth Ward)-
Manhole to manhole sanitary sewer 
main replacement at various locations 
throughout Orleans Parish 
 


D & E N/A 09/09/08  


SET 33% / 66% DEADLINES: 
CONTRACT 3647-(Carrollton)-
Manhole to manhole sanitary sewer 
main replacement at various locations 
throughout Orleans Parish 
 


A & B N/A 09/09/08  


33% COMPLETION-CONTRACT 
3647-(Mid City)-Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish 
 


A, B, C, D 10/16/08 09/19/08  


66% COMPLETION-CONTRACT 
3647-(Mid City)-Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish 
 


A, B, C, D 11/18/08 09/26/08  
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33% COMPLETION-CONTRACT 
3647 (Ninth Ward)-Manhole to 
Manhole Sanitary Sewer Main 
Replacements at Various Locations 
throughout Orleans Parish 
 


D & E 10/24/08 10/10/08  


33% COMPLETION-CONTRACT 
3647 (Carrollton)-Manhole to Manhole 
Sanitary Sewer Main Replacements at 
Various Locations throughout Orleans 
Parish 
 


A & B 10/24/08 11/05/08  


66% COMPLETION-CONTRACT 
3647 (Carrollton)-Manhole to Manhole 
Sanitary Sewer Main Replacements at 
Various Locations throughout Orleans 
Parish 
 


A & B 01/09/09 11/21/08  


SET 33% / 66% DEADLINES: 
CONTRACT 3708-New Orleans East 
Rehabilitation-Manhole Rehabilitation 
#1 
 


E 12/19/08 01/09/09  


33% COMPLETION- CONTRACT 
3708-New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 5/30/09 03/27/09  


66% COMPLETION-CONTRACT 
3708-New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 07/18/09 04/03/09  


SET 33% / 66% DEADLINES: 
CONTRACT 3974-Lower Ninth Ward 
Area Sewer Rehabilitation-Point Repair 
#1 
 


D & E 04/17/09 04/14/09 Revised 
milestones for 
Post Katrina 
restart 


33% COMPLETION-CONTRACT 
3974- Lower Ninth Ward Area Sewer 
Rehabilitation-Point Repair #1 


D & E 11/02/09 05/29/09  
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33% COMPLETION-CONTRACT 
3971-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#13 
 


A, B, C, D 11/02/09 06/05/09  


33% COMPLETION-CONTRACT 
3970- Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#12 
 


A, B, C, D 11/12/09 06/12/09  


33% COMPLETION-CONTRACT 
3969- Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#11 
  


A, B, C, D 11/02/09 06/12/09  


66% COMPLETION-CONTRACT 
3974- Lower Ninth Ward Area Sewer 
Rehabilitation-Point Repair #1 
 


D & E 12/22/09 06/26/09  


66% COMPLETION-CONTRACT 
3971-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#13 
 


A, B, C, D  12/22/09 07/24/09  


66% COMPLETION-CONTRACT 
3969-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#11 
 


A, B, C, D  12/22/09 07/24/09  


SET 33% / 66% DEADLINES-
CONTRACT 3982-Lower Ninth Ward 
Area Sewer Rehabilitation-Sewer 
Rehabilitation #1 
 


D & E 08/14/09 07/31/09  


SET 33% / 66% DEADLINES-
CONTRACT 3983-Lower Ninth Ward 
Area Sewer Rehabilitation-Sewer 
Rehabilitation #2 
 


D & E 08/14/09 07/31/09  
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66% COMPLETION-CONTRACT 
3970-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#12 
 


A, B, C, D  01/11/10 08/07/09  


SET 33% / 66% DEADLINES-
CONTRACT 3721-South Shore Area 
Sewer Rehabilitation-Manhole 
Rehabilitation #1 
 


E 10/16/09 09/29/09  


SET 33% / 66% DEADLINES-
CONTRACT 3995-Carrollton Area 
Sewer Rehabilitation-Point Repair #5 
 


A & B 10/16/09 09/29/09  


33% COMPLETION-CONTRACT 
3995-Carrollton Area Sewer 
Rehabilitation-Point Repair #5 
 


A & B 06/11/10 01/15/10  


66% COMPLETION-CONTRACT 
3995-Carrollton Area Sewer 
Rehabilitation-Point Repair #5 
 


A & B 08/10/10 01/29/10  


33% COMPLETION-CONTRACT 
3982-Lower Ninth Ward Area Sewer 
Rehabilitation-sewer Rehabilitation #1
 


D & E 04/20/10 02/05/10  


33% COMPLETION-CONTRACT 
3983-Lower Ninth Ward Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#2 
 


D & E 04/20/10 02/12/10  


33% COMPLETION-CONTRACT 
3721-South Shore Area Sewer 
Rehabilitation - Manhole 
Rehabilitation #1 
 


E 06/21/10 02/26/10  
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Paragraph 46     


COMPLETION OF COMPUTERIZED 
COLLECTION SYSTEM MODEL 
 
 


CITYWIDE 12/31/98  12/22/98  


Paragraph 47    


BOARD CERTIFICATION THAT 
"THE MODEL" IS IN USE 
 


CITYWIDE 12/31/98  12/22/98  


Paragraph 51    


PHASE I MONITORING: BEGIN  CITYWIDE 10/25/98  04/24/98 
PHASE I SAMPLING: QTR #1 CITYWIDE 11/28/98  09/01/98   
PHASE I SAMPLING: QTR #2 CITYWIDE 12/31/98  11/28/98  
PHASE I SAMPLING: QTR #3 CITYWIDE 03/31/99  01/09/99  
PHASE I SAMPLING: QTR #4 CITYWIDE 06/30/99  05/11/99   
     
PHASE I SAMPLING: QTR #5 CITYWIDE   
                Station 7  09/30/99 07/19/99 Corrected 


sampling date:  
7/20/99 
 


                Station 6  09/30/99 08/08/99 Corrected 
sampling date:  
8/09/99 


                Stations 3,10,14,16  09/30/99 09/02/99  
     
PHASE I SAMPLING: QTR #6 CITYWIDE 12/31/99 10/08/99 
PHASE I SAMPLING: QTR #7 CITYWIDE N/A N/A 6 quarterly 


samples completed
 


Paragraph 55 
 


   


PHASE I (BASELINE MONITORING) 
REPORT 
 
 


CITYWIDE 01/23/01  01/22/01 
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Paragraph 58    


HIRE OUTSIDE PEER REVIEWER 
TO ASSESS TRAINING PROGRAM 
 


CITYWIDE 03/31/99  03/25/99   
SUBMIT TO EPA PEER 
REVIEWER’S ASSESSMENT OF 
TRAINING PROGRAM 
  


CITYWIDE 02/16/00 02/03/00 
  


SUBMIT REQUESTED CHANGES 
TO EPA 
 
 


CITYWIDE 03/09/00 03/09/00  


EPA’S APPROVAL OF TRAINING 
PROGRAM 


CITYWIDE 04/26/00 09/12/00 Approval due 30 
days after receipt 
of req’d changes; 
changes “deemed 
approvable” on 
9/12/00. 


Paragraph 61 


    


QTRLY REPORT (3RD QTR, 1998) CITYWIDE 11/01/98  10/30/98  
QTRLY REPORT (4TH QTR, 1998) CITYWIDE 02/01/99  01/29/99  


QTRLY REPORT (1ST  QTR, 1999) CITYWIDE 05/01/99  04/29/99  
QTRLY REPORT (2ND QTR, 1999) CITYWIDE 08/01/99  07/29/99 
QTRLY REPORT (3RD QTR, 1999) CITYWIDE 11/01/99  10/28/99 
QTRLY REPORT (4TH QTR, 1999) CITYWIDE 02/01/00  01/28/99  


QTRLY REPORT (1ST QTR, 2000) CITYWIDE 05/01/00 04/28/00 
QTRLY REPORT (2ND QTR, 2000) CITYWIDE 08/01/00  07/31/00 
QTRLY REPORT (3RD QTR, 2000) CITYWIDE 11/01/00 10/30/00 
QTRLY REPORT (4TH QTR, 2000) 
 


CITYWIDE 02/01/01 01/29/01 


QTRLY REPORT (1ST QTR, 2001) CITYWIDE 05/01/01 04/30/01 
QTRLY REPORT (2ND QTR, 2001) CITYWIDE 08/01/01 07/31/01 
QTRLY REPORT (3RD QTR, 2001) CITYWIDE 11/01/01 10/31/01 
QTRLY REPORT (4TH QTR, 2001) 
 


CITYWIDE 02/01/02 01/28/02 


QTRLY REPORT (1ST QTR, 2002) CITYWIDE 05/01/02 04/30/02  
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QTRLY REPORT (2ND QTR, 2002) CITYWIDE 08/01/02 07/30/02  
QTRLY REPORT (3RD QTR, 2002) CITYWIDE 11/01/02 10/30/02  
QTRLY REPORT (4TH QTR, 2002) 
 


CITYWIDE 02/01/03 01/31/03  


QTRLY REPORT  (1STQTR, 2003) 
QTRLY REPORT  (2ND QTR, 2003)  


CITYWIDE 
CITYWIDE 


05/01/03 
08/01/03 


04/28/03 
07/29/03 


 


QTRLY REPORT  (3RD QTR, 2003) CITYWIDE 11/01/03 10/31/03  
QTRLY REPORT  (4TH QTR, 2003) CITYWIDE 02/01/04 01/28/04  
     
QTRLY REPORT (1ST QTR, 2004) CITYWIDE 05/01/04 04/27/04  
QTRLY REPORT (2ND QTR, 2004) CITYWIDE 08/01/04 07/28/04  
QTRLY REPORT (3RD QTR, 2004) CITYWIDE 11/01/04 11/01/04  
QTRLY REPORT (4TH QTR, 2004) CITYWIDE 02/01/05 01/31/05  
     
QTRLY REPORT (1ST QTR, 2005) CITYWIDE 05/01/05 04/29/05  
QTRLY REPORT (2ND QTR, 2005) 
 
 


CITYWIDE 08/01/05 07/25/05  


QTRLY REPORT (3RD QTR, 2005) CITYWIDE 11/01/05 -- SUSPENDED 
DUE TO 
KATRINA 
FORCE 
MAJUERE. 
 


QTRLY REPORT (4TH QTR, 2005) CITYWIDE 02/01/05 -- SUSPENDED 
DUE TO 
KATRINA 
FORCE 
MAJUERE 
 


QTRLY REPORT (1ST QTR, 2006) CITYWIDE 05/01/06 -- SUSPENDED 
DUE TO 
KATRINA 
FORCE 
MAJUERE 
 


QTRLY REPORT (2ND QTR, 2006) CITYWIDE 08/01/06 07/28/06  
QTRLY REPORT (3RD QTR, 2006) CITYWIDE 11/01/06 11/01/06  
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QTRLY REPORT (4TH QTR, 2006)  CITYWIDE 02/01/07 01/31/07  
     
QTRLY REPORT (1ST QTR, 2007) CITYWIDE 05/01/07 04/26/07  
QTRLY REPORT (2nd QTR, 2007) CITYWIDE 08/01/07 07/31/07  
QTRLY REPORT (3rd QTR, 2007) CITYWIDE 11/01/07 10/26/07  
QTRLY REPORT (4TH QTR, 2007)  CITYWIDE 02/01/08 01/30/08  
     
QTRLY REPORT (1ST QTR, 2008) CITYWIDE 05/01/08 04/30/08  
QTRLY REPORT (2nd QTR, 2008) CITYWIDE 08/01/08 07/30/08  
QTRLY REPORT (3rd QTR, 2008) CITYWIDE 11/01/08 10/31/08  
QTRLY REPORT (4TH QTR, 2008) CITYWIDE 02/01/09 01/29/09  
     
QTRLY REPORT (1ST QTR, 2009) CITYWIDE 05/01/09 04/29/09  
QTRLY REPORT (2nd QTR, 2009) CITYWIDE 08/01/09 07/31/09  
QTRLY REPORT (3rd QTR, 2009) CITYWIDE 11/01/09 10/30/09  
QTRLY REPORT (4TH QTR, 2009) CITYWIDE 02/01/10 01/26/10  
     
Paragraph 62    


ANNUAL REPORT:  1998 CITYWIDE 03/01/99  03/01/99   
ANNUAL REPORT:  1999 CITYWIDE 03/01/00  02/29/00  
ANNUAL REPORT:  2000 CITYWIDE 03/01/01 02/28/01  
ANNUAL REPORT:  2001 CITYWIDE 03/01/02 02/28/02  
ANNUAL REPORT:  2002 CITYWIDE 03/01/03 02/28/03  
ANNUAL REPORT:  2003 CITYWIDE 03/01/04 02/20/04  
ANNUAL REPORT:  2004 CITYWIDE 03/01/05 02/25/05  
ANNUAL REPORT:  2005 CITYWIDE 03/01/06 -- SUSPENDED-  


KATRINA 
FORCE 
MAJUERE 


ANNUAL REPORT: 2006 CITYWIDE 03/01/07 03/09/07 Report Included 
2005 data.  Verbal 
extension granted 
to 03/12/07 


ANNUAL REPORT:  2007 CITYWIDE 03/01/08 02/29/08  
ANNUAL REPORT:  2008 CITYWIDE 03/01/09 02/27/09  
ANNUAL REPORT: 2009 CITYWIDE 03/01/10 02/26/10  
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Paragraph 63 


    


OUTREACH & PUBLIC 
AWARENESS PROGRAM ACTION 
REPORT 
 


CITYWIDE 06/23/99  06/21/99  


Paragraph 65    
MILESTONE COMPLETION REPT: 
CONTRACT 3900 33%-E. Lakeview 
Manhole Rehabilitation 


A & D 02/19/99  02/03/99  


MILESTONE COMPLETION REPT: 
CONTRACT 3901 66%-Lakeview 
Basin CCTV & Cleaning 


A & D 03/12/99  02/26/99  


MILESTONE COMPLETION REPT: 
CONTRACT 3900 66%- E. Lakeview 
Manhole Rehabilitation 
 


A & D 04/09/99  03/27/99  


MILESTONE COMPLETION REPT: 
CONTRACT 3908 33%- E. Lakeview 
Phase I Pipe Rehabilitation 
 


A & D 07/16/99 07/16/99 


MILESTONE COMPLETION REPT: 
CONTRACT 3905 33% W. Lakeview 
Phase I Pipe Rehabilitation 
 


A & D 09/10/99 08/25/99  


MILESTONE COMPLETION REPT: 
CONTRACT 3908 66%- E. Lakeview 
Phase I Pipe Rehabilitation 
 


A & D 10/01/99 09/20/99 


MILESTONE COMPLETION REPT:     
CONTRACT 3909 33%-W. Lakeview  
Manhole Rehabilitation 
 


A & D 11/12/99 
 


11/03/99 


MILESTONE COMPLETION REPT:     
CONTRACT 3905 66%-W. Lakeview 
Phase I Pipe Rehabilitation 
 


A & D 12/10/99 11/24/99 
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MILESTONE COMPLETION REPT:     
CONTRACT 3909 66%-W. Lakeview  
Manhole Rehabilitation 


A & D 01/05/00 
 


01/05/00 


MILESTONE COMPLETION REPT:     
CONTRACT 3903 33%- E. Lakeview 
Phase 2 Point Repairs 


A & D  06/30/00 06/26/00 


MILESTONE COMPLETION REPT:     
CONTRACT 3903 66%- E. Lakeview 
Phase 2 Point Repairs 


A & D 08/04/00 07/24/00 


MILESTONE COMPLETION REPT:   
CONTRACT 3924 33%-E. Lakeview 
Phase 2 Pipe Lining and Repairs  


A & D 11/03/00 10/26/00  


MILESTONE COMPLETION REPT:    
Begin Construction: CBD / French Qtr. 
 


B & C 11/21/00 11/13/00  


MILESTONE COMPLETION REPT:    
CONTRACT 3924 66%-E. Lakeview 
Phase 2 Pipe Lining and Repairs 
 


A & D 01/26/01 11/24/00  


MILESTONE COMPLETION REPT:    
CONTRACT 3906 33%-Lakeview 
Sewer Rehabilitation Phase 2 Pipe 
Repairs and Replacements 
 


A & D 12/21/00 12/15/00 


MILESTONE COMPLETION REPT:   
CONTRACT 3911 33%-W. Lakeview 
Phase 2 Pipe Repairs and Replacements
 


A & D 02/19/01 02/06/01 


MILESTONE COMPLETION REPT:   
CONTRACT 3906 66%-Lakeview 
Phase 2 Pipe Repairs and Replacement 
 


A & D 03/30/01 03/14/01   


MILESTONE COMPLETION REPT:   
CONTRACT 3914 33%-CBD / French 
Quarter Sewer Line Cleaning and 
CCTV Inspection  


B & C 04/06/01 03/28/01  
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MILESTONE COMPLETION REPT:   
CONTRACT 3911 66%-W. Lakeview 
Phase 2 Pipe Repairs and Replacement 
 


A & D 04/20/01 04/10/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3916 33%-CBD / French 
Quarter Point Repair 
 


B & C 04/20/01 04/10/01 
 


 


MILESTONE COMPLETION REPT:   
CONTRACT 3915 33%-CBD / Fr Qtr 
Point Repair and Line Replacement 
 


B & C 05/16/01 
 


04/25/01 
 


 


MILESTONE COMPLETION REPT:   
CONTRACT 3915 66%-CBD / French 
Quarter Point Repair and Line 
Replacement 
 


B & C 05/25/01 05/21/01 
 


 


MILESTONE COMPLETION REPT:   
CONTRACT 3916 66%-CBD / French 
Quarter Point Repair 
 


B & C 05/25/01 05/21/01 
 


 


MILESTONE COMPLETION REPT:   
CONTRACT 3918 33%-CBD / French 
Quarter Manhole Rehabilitation 
 


B & C 07/06/01 06/22/01 
 


 


MILESTONE COMPLETION REPT:   
CONTRACT 3914 66%-CBD / French 
Quarter Sewer Line Cleaning and 
CCTV Inspection 
 


B & C 07/13/01 07/03/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3918 66%-CBD / French 
Quarter Manhole Rehabilitation 
 


B & C 07/27/01 07/20/01 
 


 


MILESTONE COMPLETION REPT:  
BEGIN CONSTRUCTION-
GENTILLY. CONTRACT 3925 
Gentilly Point Repairs 
 


D & E 08/13/01 07/27/01  
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MILESTONE COMPLETION REPT:   
CONTRACT 3925 33%- Gentilly Area 
Sewer Rehabilitation Point Repairs #1 
 


D & E 11/11/01 10/24/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3926 33%- Gentilly Point 
Repairs #2 
 


D & E 12/07/01 11/30/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3925 66%- Gentilly Area 
Sewer Rehabilitation Point Repairs #1 
 


D & E 12/14/01 11/30/01  


MILESTONE COMPLETION REPT:  
LAKEVIEW CONSTRUCTION 
COMPLETE 
 


A & D 12/13/01 12/13/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3926 66%- Gentilly Point 
Repairs #2 
 


D & E 02/22/02 02/13/02  


MILESTONE COMPLETION REPT:   
CONTRACT 3917  33%: CBD/French 
Quarter Pipe Lining and Point Repairs 
 


B & C 04/26/02 04/15/02  


MILESTONE COMPLETION REPT:   
CONTRACT 3917  66%: CBD/French 
Quarter Pipe Lining and Point Repairs 
 


B & C 05/24/02 05/13/02  


MILESTONE COMPLETION REPT: 
CONTRACT 3929  33%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #1 
 


D & E 11/15/02 11/08/02  


MILESTONE COMPLETION REPT: 
CONTRACT 3930  33%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #2 
 


D & E 11/15/02 11/08/02  
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MILESTONE COMPLETION REPT: 
CONTRACT 3931  33%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #3 
 


D & E 01/03/03 12/20/02  


MILESTONE COMPLETION REPT: 
CONTRACT 3930  66%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #2 
 


D & E 01/03/03 01/03/03  


MILESTONE COMPLETION 
REPORT: BEGIN CONSTRUCTION 
UPTOWN-CONTRACT 3938: Uptown 
Cleaning & CCTV Inspection 
 


A & B 01/20/03 01/07/03  


MILESTONE COMPLETION REPT: 
CONTRACT 3929  66%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #1 
 


D & E 02/28/03 02/14/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3938: Uptown 
Cleaning & CCTV Inspection 
 


A& B 03/14/03 02/21/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3931: 66% 
Gentilly Area Sewer Rehabilitation Pipe 
Lining and Repairs #3 
 


D & E 04/04/03 03/20/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3938: 66% 
Uptown Cleaning & CCTV Inspection 
 


A & B 04/18/03 04/07/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3919: 33% 
CBD / Fr. Qtr Sewer Rehabilitation, 
Point Repair and Line Replacement 
 


B & C 04/18/03 04/07/03  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3927: 33% 
Gentilly Area Sewer Rehabilitation 
Sewer Main Replacement #1 
 


D & E 05/16/03 05/06/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3927: 66% 
Gentilly Area Sewer Rehabilitation 
Sewer Main Replacement #1 
 


D & E 06/06/03 06/02/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3801: 33% 
24” Force Main from Pumping Stn 15 
 


A, B, C, D 06/20/03 06/09/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3801: 66% 
24” Force Main from Pumping Stn 15 
 


A, B, C, D 07/11/03 06/27/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3940: 33% 
Mid-City Area Sewer Rehabilitation, 
Manhole Rehabilitation 
 


A, B, C, D 07/11/03 07/08/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3928: 33% 
Gentilly Area Sewer Rehabilitation –
48” Trunk Sewer Rehabilitation 
 


D & E 08/08/03 07/25/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3940: 66% 
Mid-City Area Sewer Rehabilitation, 
Manhole Rehabilitation 
 


A, B, C, D 08/08/03 07/30/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3939: 33% 
Gentilly Area Sewer Rehabilitation 
Main Replacement #2 
 


D & E 08/15/03 08/05/03  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3936: 33% 
Gentilly Area Sewer Rehabilitation 
Cleaning, CCTV, and Replacement #1 
 


D & E 08/22/03 08/18/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3939: 66% 
Gentilly Area Sewer Rehabilitation 
Main Replacement #2 
 


D & E 09/05/03 08/25/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3934: 33% 
Gentilly Area Sewer Rehabilitation 
Follow-up Pipe Lining and Repair #1 
 


D & E 09/19/03 09/10/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3936: 66% 
Gentilly Area Sewer Rehabilitation 
Cleaning, CCTV, and Replacement #1 
 


D & E 10/10/03 09/30/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3935: 33% 
Gentilly Area Sewer Rehabilitation, 
Follow-up Pipe Lining and Repair #3 
 


D & E 10/24/03 10/15/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3928: 66% 
Gentilly Area Sewer Rehabilitation-48” 
Trunk Sewer Rehabilitation 
 


D & E 10/31/03 10/15/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3932: 33% 
Gentilly Area Sewer Rehabilitation-
Manhole Rehabilitation #1 
 


D & E 10/31/03 10/23/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3937: 33% 
Gentilly Area Sewer Rehabilitation 
Cleaning, CCTV, and Repair #2 


D & E 11/14/03 10/31/03  
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MILESTONE COMPLETION 
REPORT:  CONTRACT 3933: 33% 
Gentilly Area Sewer Rehabilitation 
Manhole Rehabilitation #2 
 


D & E 11/28/03 11/21/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3941: 33% 
Uptown Area Sewer Rehabilitation, 
Manhole Rehabilitation 
 


D & E 12/05/03 11/21/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3935: 66% 
Gentilly Area Sewer Rehabilitation 
Follow-up Pipe Lining and Repair #2 
 


D & E 12/05/03 11/21/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3943: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #2 
 


A & B 12/12/03 12/08/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3934: 66% 
Gentilly Area Sewer Rehabilitation 
Follow-up Pipe Lining and Repair #1 
 


D & E 12/19/03 12/08/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3932: 66% 
Gentilly Area Sewer Rehabilitation 
Manhole Rehabilitation #1 
 


D & E 12/26/03 12/22/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3933: 66% 
Gentilly Area Sewer Rehabilitation 
Manhole Rehabilitation #2 
 


D & E 01/02/04 12/22/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3937: 66% 
Gentilly Area Sewer Rehabilitation 
Cleaning, CCTV, and Repair #2 


D & E 01/02/04 12/22/03  
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MILESTONE COMPLETION 
REPORT:  CONTRACT 3947: 33% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #4 
 


A & B 01/16/04 01/08/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3944: 33% 
Uptown Area Sewer Manhole 
Replacement  #1 
 


A & B 01/23/04 01/08/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3942: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #1 
 


A & B 01/23/04 01/12/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3945: 33% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #3 
 


A & B 01/30/04 01/23/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3941: 66% 
Uptown Area Sewer Rehabilitation, 
Manhole Rehabilitation 
 


A & B 02/06/04 01/26/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3943: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #2 
 


A & B 02/13/04 02/04/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3947: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #4 
 


A & B 02/20/04 02/04/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3946: 33% 
Uptown Area Sewer Rehabilitation 
Sewer Main Replacement  #2 


A & B 03/26/04 03/15/04  
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MILESTONE COMPLETION 
REPORT:  CONTRACT 3945: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #3 
 


A & B 03/26/04 03/15/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3944: 66% 
Uptown Area Sewer Main Replacement  
#1 
 


A & B 04/09/04 03/24/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3920: 33% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Point Repair 
 


B& C 05/07/04 05/03/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3946: 66% 
Uptown Area Sewer Rehabilitation 
Sewer Main Replacement #2 
 


A & B 05/21/04 05/14/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3949: 33% 
Uptown Area Sewer Rehabilitation – 
Pipe Lining Repair #1 
 


A & B 06/18/04 06/04/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3966: Begin 
Construction in Basin-Ninth Ward Area 
Sewer Rehabilitation-Manhole 
Rehabilitation #1 
 


D & E 07/12/04 06/21/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3950: 33% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #2 
 


A & B 07/02/04 06/24/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3953: 33% 
Mid-City Sewer Rehabilitation-Point 


A, B, C, D 07/23/04 07/19/04  
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Repair #1 
 
MILESTONE COMPLETION 
REPORT: CONTRACT 3920- 66% 
CBD / Fr Quarter Phase 2 Pt Repair 
 


B & C 07/30/04 07/22/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3951-33% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #3 
 


A & B 08/06/04 08/02/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3954-33% 
Mid City Sewer Rehabilitation-Sewer 
Main Replacement #1 
 


A, B, C, D 08/06/04 08/02/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3954-66% -
Mid City Sewer Rehabilitation-Sewer 
Main Replacement #1 
 


A, B, C, D 08/27/04 08/23/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3952-33% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #4 
 


A & B 08/27/04 08/23/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3956-33% 
Mid-City Area Sewer Rehabilitation -
Excavated Point Repair #2 
 


A, B, C, D 08/27/04 08/23/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3966-33%  
9TH Ward Area Sewer Rehabilitation-
Manhole Rehabilitation #1 
 


D & E 08/27/04 08/23/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3953-66% 
Mid-City Area Sewer Rehabilitation-


A, B, C, D 11/02/04 08/16/04  
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Point Repair #1 
 
MILESTONE COMPLETION 
REPORT: CONTRACT 3956-66% 
Mid City Area Excavated Point Repair 
#2 
 


A, B, C, D 09/10/04 09/01/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3948-33% 
Uptown Area Sewer Rehabilitation-
Sewer Main Replacement #3 
 


A & B 09/24/04 09/22/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3966-66%   9th 
Ward Area Sewer Rehabilitation-
Manhole Replacement #1 
 


D & E 10/01/04 09/28/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3951-66% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #3 
 


A & B 10/08/05 09/28/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3952-66% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #4 
 


A & B 10/08/04 09/28/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3949-66% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #1 
 


A & B 10/22/04 10/19/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3849-33% 
East Bank Gravity Sewer 
Interconnections 
 
 


Citywide 10/29/04 10/19/04  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3921-33% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Pipe Lining 
 


B & C 10/29/04 10/21/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3922-33% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Manhole 
Rehabilitation 
 


B & C 11/4/04 10/29/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3955-33% 
Mid City Sewer Main Replacement #2 
 


A, B, C, D 11/19/04 11/02/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3950-66% 
East Bank Gravity Sewer 
Interconnections 
 


Citywide 11/19/04 11/09/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3921-66% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Pipe Lining 
 


B & C 11/26/04 11/22/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3922-66% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Manhole 
Rehabilitation 
 


B & C 12/14/04 12/14/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3955-66% 
Mid City Area Sewer Rehabilitation-
Sewer Main Replacement #2 
 
 
 


A, B, C, D 01/07/04 12/27/04  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3948-66% 
Uptown Area Sewer Rehabilitation-
Sewer Main Replacement #3 
 


A & B 01/07/04 12/27/04  


MILESTONE COMPLETION 
REPORT: END CONTRUCTION-
GENTILLY 
 


D & E 12/27/04 12/30/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3959-33% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #3 
 


A, B, C, D 01/14/05 01/10/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3949-66% 
East Bank Gravity Inter-Connections 
 


Citywide 01/28/05 01/20/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3959-66% 
Mid City Area Rehabilitation-Sewer 
Main Rehabilitation #3 
 


A, B, C, D 02/11/05 02/03/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3958-33% 
Mid City Area Rehabilitation-Sewer 
Rehabilitation #2 
 


A, B, C, D 03/04/05 02/23/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3859-33% 
East Bank Pumping Stations, Physical 
Improvements #2 
 


Citywide 05/17/05 03/14/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3957-33% 
Mid City Area Rehabilitation-Sewer 
Rehabilitation #1 
 


A, B, C, D 03/21/05 03/17/05  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3960-33% 
Mid City Area Rehabilitation-Sewer 
Rehabilitation #4 
 


A, B, C, D 04/01/05 03/29/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3961-33% 
Mid City Area Rehabilitation-Sewer 
Rehabilitation #5 
 


A, B, C, D 04/08/05 03/29/05  


MILESTONE COMPLETION 
REPORT: BEGIN CONSTRUCTION: 
Carrollton Basin 
 


A & B 04/25/05 04/20/05 
 


 


MILESTONE COMPLETION 
REPORT: CONTRACT 3958-66% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #2 
 


A, B, C, D 04/29/05 04/20/05 
 


 


MILESTONE COMPLETION 
REPORT: CONTRACT 3957-66%  
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #12 
 


A, B, C, D 05/02/05 05/10/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3859-66% East 
Bank Pumping Stations Physical 
Improvements #3 
 


Citywide 06/03/05 05/23/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3973-33% 
Carrollton Area Sewer Rehabilitation-
Manhole Rehabilitation #1 
 


A & B 06/10/05 06/02/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3636-33% 
CBD Sewer / Fiber Pilot Project 
 


B & C 06/27/05 06/22/05  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3963-33% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #6 
 


A, B, C, D 07/01/05 06/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3964-33% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #7 
 


A, B, C, D 07/10/05 06/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3961-66% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #5 
 


A, B, C, D 07/01/05 06/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3960-66% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #4 
 


A, B, C, D 07/08/05 06/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3962 -33% 
Mid City Area Sewer Rehabilitation- 
Manhole Rehabilitation #2 
 


A, B, C, D 07/15/05 07/08/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3973 –66% 
Carrollton Area Sewer Rehabilitation- 
Manhole Rehabilitation #1 
 


A & B 07/15/05 07/08/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3866-33% 
East Bank Pumping Stations Physical 
Improvements #1 
 


CITYWIDE 08/03/05 07/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3962 –66% 
Mid City Area Sewer Rehabilitation- 
Manhole Rehabilitation #2 


A, B, C, D 07/29/05 07/22/05  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3636-33% 
CBD Sewer / Fiber Pilot Project 
 


B & C 08/16/05 08/05/05  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3819-33% 
New Force Main from SPS 20 to SPS 
21 
 


A 08/12/05 08/05/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3965 –33% 
Mid City Area Sewer Rehabilitation- 
Sewer Rehabilitation #8 
 


A, B, C, D 08/19/05 08/02/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3866-66% 
East Bank Pumping Stations Physical 
Improvements #1 
 


CITYWIDE 08/29/05 08/19/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3867-33% 
East Bank Pumping Stations Physical 
Improvements #3 
 


CITYWIDE 08/30/05 08/19/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3868-33% 
East Bank Pumping Stations Physical 
Improvements #4 
 


CITYWIDE 08/30/05 08/19/05  


MILESTONE COMPLETION 
REPORT: END CONTRUCTION-
CBD / FRENCH QUARTER 
 


B & C 11/13/06  10/26/06  


MILESTONE COMPLETION 
REPORT: END CONTRUCTION-
UPTOWN 
 


A & B 11/13/06  10/26/06  


MILESTONE COMPLETION 
REPORT:  RESUME 


A, B,C, D 09/08/08 08/28/08  
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CONSTRUCTION: MID CITY 3647-
Manhole to manhole sanitary sewer 
main replacement at various locations 
throughout Orleans Parish 
 
MILESTONE COMPLETION 
REPORT:  RESUME 
CONSTRUCTION: NINTH WARD 
3647-Manhole to manhole sanitary 
sewer main replacement at various 
locations throughout Orleans Parish 
 


D & E 09/11/08 08/28/08  


MILESTONE COMPLETION 
REPORT: CONTRACT 3647-33%-
(Mid-City)-:Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish  
 


A, B, C, D 10/10/08 10/06/08  


MILESTONE COMPLETION 
REPORT: RESUME 
CONSTRUCTION CARROLLTON-
CONTRACT 3647  Manhole to 
manhole sanitary sewer main 
replacement at various locations 
throughout Orleans Parish 
 


A & B 10/20/08 10/07/08  


MILESTONE COMPLETION 
REPORT: CONTRACT 3647-66%-
(Mid-City)-:Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish  
 


A, B, C, D 10/17/08 10/14/08  


MILESTONE COMPLETION 
REPORT: CONTRACT 3647-33%-
(Ninth Ward)- Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 


D & E 10/31/08 10/14/08  
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Parish  
 
MILESTONE COMPLETION 
REPORT: CONTRACT 3647-33%-
(Carrollton)- Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish  
 


A & B 11/14/08 11/10/08  


MILESTONE COMPLETION 
REPORT: CONTRACT 3647-66%-
(Carrollton)- Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish  
 


A & B 12/12/08 12/05/08  


MILESTONE COMPLETION 
REPORT: BEGIN CONSTRUCTION-
NEW ORLEANS EAST:  
CONTRACT 3708-New Orleans East 
Rehabilitation-Manhole Rehabilitation 
#1 
 


E 03/16/09 03/06/09  


MILESTONE COMPLETION 
REPORT: CONTRACT 3708-33%- 
New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 04/17/09 03/27/09  


MILESTONE COMPLETION 
REPORT-66%-CONTRACT 3708-
New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 04/24/09 04/15/09  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3974-
Lower Ninth Ward Area Sewer 
Rehabilitation-Point Repair #1 
 


D & E 
 


06/19/09 06/03/09  
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MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3971-Mid 
City Area Sewer Rehabilitation-Sewer 
Rehabilitation #13 
 


A, B, C, D 06/26/09 06/12/09  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3970- 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #12 
 


A, B, C, D 07/03/09 06/18/09  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3969- 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #11 
 


A, B, C, D 07/03/09 06/18/09  


MILESTONE COMPLETION 
REPORT-66%-CONTRACT 3974-
Lower Ninth Ward Area Sewer 
Rehabilitation-Point Repair #1 
 


D & E 
 


07/17/09 06/30/09  


MILESTONE COMPLETION 
REPORT-66%-CONTRACT 3971-Mid 
City Area Sewer Rehabilitation-Sewer 
Rehabilitation #13 
 


A, B, C, D 08/14/09 07/31/09  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3969- 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #11 
 


A, B, C, D 08/14/09 07/31/09  


MILESTONE COMPLETION 
REPORT-66%-CONTRACT 3970- 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #12 
 


A, B, C, D 08/28/09 08/07/09  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3995-
Carrollton Area Sewer Rehabilitation-
Point Repair #5 


A & B 02/05/10 01/19/10  
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MILESTONE COMPLETION 
REPORT-66%-CONTRACT 3995-
Carrollton Area Sewer Rehabilitation-
Point Repair #5 
 


A & B 02/19/10 02/12/10  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3982-
Lower Ninth Ward Area Sewer 
Rehabilitation-sewer Rehabilitation #1
 
 


D & E 02/26/10 02/12/10  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3983-
Lower Ninth Ward Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#2 
 


D & E 03/05/10 02/19/10  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3721-
South Shore Area Sewer 
Rehabilitation - Manhole 
Rehabilitation #1 
 


E 03/19/10 03/03/10  


Paragraph 68    


1ST INSTALLMENT: CIVIL 
PENALTY $500,000 
 


CITYWIDE 07/23/98  07/20/98  


2ND INSTALLMENT: CIVIL 
PENALTY $500,000 + INTEREST 
 


CITYWIDE 07/23/99 07/16/99 


3RD INSTALLMENT: CIVIL 
PENALTY $500,000 + INTEREST 
 


CITYWIDE 07/23/00 07/13/00 Certificate of 
Release of 
Judgment Lien: 
7/21/00  
 


Paragraph 71    


NOTIFICATION OF CIVIL 
PENALTY PAYMENT #1: EPA/ DOJ 


CITYWIDE 07/23/98  07/20/98  
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NOTIFICATION OF CIVIL 
PENALTY PAYMENT #2: EPA & 
DOJ  
 


CITYWIDE 07/23/99 07/16/99 


NOTIFICATION OF CIVIL 
PENALTY PAYMENT #3: EPA & 
DOJ  
 


CITYWIDE 07/23/00 07/13/00 Certificate of 
Release of 
Judgment Lien: 
7/21/00 


Paragraph 91    


STIPULATED PENALTY PAID (Fine 
Assessed in EPA Letter 5/24/99) 
  


CITYWIDE 06/23/99  06/11/99  Penalty assessed 
for 1998 activity. 


NOTIFICATION OF PAYMENT: 
STIPULATED PENALTY 
 


CITYWIDE 06/23/99  06/11/99   


STIPULATED PENALTY PAID (SWB 
Letter 4/7/00) 
  


CITYWIDE 05/07/00 05/01/00 Penalty assessed 
for a TSS violation


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY  
 


CITYWIDE 05/02/00 05/02/00  


STIPULATED PENALTY PAID (SWB 
Letter 11/15/00) 
  


CITYWIDE 11/15/00 11/15/00 Penalty assessed 
for Unauthorized 
Discharge 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY  


CITYWIDE 11/15/00 11/15/00 Penalty assessed 
for Unauthorized 
Discharge 
 


STIPULATED PENALTY PAID (SWB 
Letter 01/09/01) 
  
 
 


CITYWIDE 01/12/01 01/09/01 Penalty assessed 
for Unauthorized 
Discharge 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 01/12/01 01/09/01 Penalty assessed 
for Unauthorized 
Discharge 
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STIPULATED PENALTY PAID (SWB 
Letter 04/6/01) 
  


CITYWIDE 04/14/01 04/6/01 Penalty assessed 
for BOD, TSS 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 04/14/01 04/06/01 Penalty assessed 
for BOD, TSS 


STIPULATED PENALTY PAID (SWB 
Letter 05/10/01) 
  


CITYWIDE 05/15/01 05/10/01 Penalty assessed 
for TSS violations 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 05/15/01 05/10/01 Penalty assessed 
for TSS violations 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 


CITYWIDE 07/15/01 06/25/01 Penalty assessed 
for BOD and TSS 
violations 
 


STIPULATED PENALTY PAID (SWB 
Letter 06/25/01) 
  


CITYWIDE 07/15/01 06/25/01 Penalty assessed 
for Unauthorized 
Discharge 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 07/15/01 06/25/01 Penalty assessed 
for Unauthorized 
Discharge 
 


STIPULATED PENALTY PAID (SWB 
Letter 07/16/01) 
  


CITYWIDE 03/16/01 07/16/01 Penalty assessed 
for BOD and TSS 
violations.  Interest 
paid. 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 03/16/01 07/16/01 Penalty assessed 
for BOD and TSS 
violations.  Interest 
paid. 
 


STIPULATED PENALTY PAID (SWB 
Letter 07/18/01) 


CITYWIDE 08/15/01 07/18/01 Penalty assessed 
for BOD and TSS 
violations. 
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NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 08/15/01 07/18/01 Penalty assessed 
for BOD and TSS 
violations.  
 


STIPULATED PENALTY PAID (SWB 
Letter 08/16/01) 
  


CITYWIDE 09/15/01 08/16/01 Penalty assessed 
for TSS violations.


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 09/15/01 08/16/01 Penalty assessed 
for TSS violations. 


STIPULATED PENALTY PAID CITYWIDE 11/14/01 10/15/01 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 11/14/01 10/15/01 Penalty assessed 
for TSS violations 


STIPULATED PENALTY PAID CITYWIDE 12/15/01 11/19/01 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 


CITYWIDE 12/15/01 
 


11/19/01 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 01/11/02 12/17/01 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 01/11/02 12/17/01 Penalty assessed 
for TSS violations 


STIPULATED PENALTY PAID CITYWIDE 02/14/02 01/23/02 Penalty assessed 
for BOD, TSS 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 02/14/02 01/23/02 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 03/17/02 03/04/02 Penalty assessed 
for BOD, TSS 
violations 
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NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 03/17/02 03/04/02 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 04/14/02 03/25/02 Penalty assessed 
for BOD, TSS 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 04/14/02 03/26/02 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 05/15/02 
 


04/19/02 Penalty assessed 
for BOD, TSS 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 


CITYWIDE 05/15/02 04/19/02 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 06/14/02 05/24/02 Penalty assessed 
for BOD violation 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 06/14/02 05/24/02 Penalty assessed 
for BOD violations


STIPULATED PENALTY PAID CITYWIDE 03/17/03 02/18/03 Penalty assessed 
for BOD, TSS 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 03/17/03 02/18/03 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/18/03 Penalty assessed 
for TSS violation 
 


NOTIFICATION OF PAYMENT: 
STIPULATED PENALTY 


CITYWIDE 04/16/03 03/18/03 Penalty assessed 
for TSS violation 







                                                     APPENDIX E  
    CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE E-73  


DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/28/03 Penalty assessed 
for BOD violation 
(late notification 
by contractor) 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 04/16/03 03/28/03 Penalty assessed 
for BOD violation 
(late notification 
by contractor) 
 


STIPULATED PENALTY PAID CITYWIDE 06/14/03 05/23/03 Penalty assessed 
for TSS and BOD 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 


CITYWIDE 06/14/03 05/23/03 Penalty assessed 
for TSS and BOD 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 07/15/03 06/30/03 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT: CITYWIDE 07/15/03 07/01/03 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 08/14/03 07/17/03 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT: CITYWIDE 08/14/03 07/18/03 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 09/14/03 08/15/03 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT CITYWIDE 09/14/03 08/18/03 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 02/14/04 01/30/04 Penalty assessed 
for Unauthorized 
Discharge 
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DESCRIPTION DISTRICT SCHEDULED 
DATE ACTUAL 


DATE COMMENTS 
     


NOTIFICATION OF PAYMENT CITYWIDE 02/14/04 01/30/04 Penalty assessed 
for Unauthorized 
Discharge 
 


STIPULATED PENALTY PAID CITYWIDE 06/14/04 06/04/04 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT CITYWIDE 06/14/04 06/04/04 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 01/14/05 12/21/04 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT 
 
 


CITYWIDE 01/14/05 12/21/04 Penalty assessed 
for TSS violations 


STIPULATED PENALTY PAID CITYWIDE 05/15/08 05/14/08 Penalty assessed 
for TSS violations 
($2500) 
 


NOTIFICATION OF PAYMENT CITYWIDE 05/15/08 05/14/08 Penalty assessed 
for TSS violations 
($2500) 
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Paragraph 95     


NOTIFICATION OF FORCE 
MAJUERE: HURRICANES LILLI 
AND KENNA 
 


CITYWIDE 11/29/02 11/18/02 Request relief 
from TSS 
stipulated penalties 


NOTIFICATION OF FORCE 
MAJUERE: HURRICANE KATRINA 
 


CITYWIDE 09/08/05 09/06/05 Initial Request 
from Most 
Consent Decree 
Stipulated 
Penalties 
 


NOTIFICATION OF FORCE 
MAJUERE: HURRICANE KATRINA 


E 03/06/06       
to         


04/14/06 


04/06/06 Request relief 
from stipulated 
penalties for open 
cross connections 
 


NOTIFICATION OF FORCE 
MAJUERE: HURRICANE KATRINA 


D 04/21/06 04/21/06 Request relief 
from stipulated 
penalties for open 
cross connections 
 


Exhibit 6 (SEP)     


SITE ASSESSMENT REPORT 
 


E 05/28/98  05/22/98  


DESIGN PLAN (INCLUDE 
CONTINGENCY PLAN) 
 


E 10/25/98  10/23/98  


IMPLEMENTATION: DESIGN PLAN
 


E 05/02/00 05/02/00 


PROGRESS REVIEW #1 E 06/01/00 06/01/00 


MONITORING REPORT #1 E 07/01/00 06/28/00 


PROGRESS REVIEW #2 E 12/01/00 12/01/00 


MONITORING REPORT #2 E 12/31/00 12/28/00 


PROGRESS REVIEW #3 E 06/01/01 06/01/01 







                                                     APPENDIX E  
    CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE E-76  


MONITORING REPORT #3 E 07/01/01 06/01/01 


PROGRESS REVIEW #4 E 06/01/02 05/30/02 


MONITORING REPORT #4 E 07/01/02 05/30/02 


FINAL PROGRESS REVIEW E 04/28/03 04/28/03 


FINAL   MONITORING REPORT  E 04/28/03 04/28/03 
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The Board and the EPA lodged the Modified Consent Decree on January 27, 2010. The Modified 
Consent Decree was officially entered on March 23, 2010. The following accomplishments have 
occurred under the Modified Consent Decree.  
 
DESCRIPTION DISTRICT SCHEDULED 


DATE ACTUAL 
DATE COMMENTS 


     
Paragraph 10    
 
CONSENT DECREE TO CURRENT 
CONTRACTORS 
 


 
CITYWIDE 


 
4/27/10  


 
3/31/10  


Paragraph 31     
 
MODIFIED SEWER OVERFLOW 
ACTION PLAN 
 


 
CITYWIDE 


 
12/31/08 


 


 
12/31/08 


Paragraph 43a    
 
FORCE MAIN RELIABILITY 
EVALUATION 
 


 
CITYWIDE 


 
12/31/09 


 
12/31/09 


Paragraph 43b    
 
FORCE MAIN RELIABILITY 
EVALUATION REPORT 
 


 
CITYWIDE 


 
1/30/10 


 
1/29/10 


After the Board submitted the Force Main Reliability to the EPA and DOJ on 1/29/10, the Board also 
provided a hard copy to EPA on 3/9/10 at the meeting in Dallas. Additionally, a meeting was held in 
Dallas with EPA to discuss findings on 3/26/10. 
 
Paragraph 44    
 
AUXILIARY POWER SCHEDULE 
(EAST BANK PLANT) 


 
CITYWIDE 


 
3/28/10 


 
3/26/10 


    
Paragraph 56c    
 
FBI O&M INTERIM PLAN  


 
CITYWIDE 


 
7/31/09 


 
7/31/09 


    
 
FBI O&M FINAL PLAN 


 
CITYWIDE 


 
3/28/10 


 
3/15/10 


 





		COMMENTS






Executive Summary 
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Comprehensive Collection System Remedial Measures  
 
Planning Activities 
  
• The Board has met the requirements for Collection System Evaluation Studies in all 


nine basins, as set forth in Section XV, Paragraphs 34, 35 and 36, of the Consent 
Decree. 


 
Design Activities 
 
• Contract No. 3975, Lower Ninth Ward Area Sewer Rehabilitation – Point Repair No. 


2, was awarded to Wallace C. Drennan, Inc. (Drennan) on July 20, 2005.  The Board 
did not issue a Notice to Proceed due to the occurrence of Hurricane Katrina.  The 
Board and Drennan negotiated a change order for cost increases since the original bid.  
The change order and possible restart date are currently under consideration. 
 


• Final Design for the Mid-City, Carrollton, and New Orleans East Basins continued 
during the first quarter of 2010. 
 


• Final Design for the Lower Ninth Ward Basin was completed during the first quarter 
of 2010. 


 
• Preliminary Design for the South Shore Basin was completed during the first quarter 


of 2010. 
 


• Design, Advertisement, or Execution Phase for the following contracts was disrupted 
by Hurricane Katrina; work has been postponed per Board communication with the 
EPA: 
– Phase 1 Capacity Contract No. 3829, Force Main in Read Boulevard from Dwyer 


Road to Almonaster Avenue, Force Main in Old Gentilly Road from SPS McCoy 
to Read Boulevard, and Force Main in Michoud Boulevard from Willowbrook 
Drive to Chef Menteur Highway 


– Phase 1 Capacity Contract No. 3871, East Bank Pump Stations Physical 
Improvements No. 5 


– Phases 1, 2, 3, 4, and 5  
 


• As of the Date of Lodging of the Modified Consent Decree, there are no capacity 
issues to address.  If the Board or EPA determines that the population data indicates 
further capacity is needed, the EPA and the Board shall consult on measures to be 
taken. 
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Construction Activities 
 


• The original End Construction milestone for the Mid-City Basin was December 31, 
2006.  Following Hurricane Katrina, the Board invoked the force majeure provision 
of the Consent Decree and engaged the EPA in re-negotiation of the remaining 
milestones, including the completion of the Mid-City Basin.   
 


• Construction for Contract No. 3967, Mid-City Area Sewer Rehabilitation – Sewer 
Rehabilitation No. 9, was disrupted by Hurricane Katrina; work has been postponed 
per Board communication with the EPA pursuant to the force majeure extension. 
 


• Contract No. 3969, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation No. 
11, is complete and undergoing final contract closeout procedures. 
 


• Contract No. 3970, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation No. 
12, is complete and undergoing final contract closeout procedures. 
 


• Contract No. 3971, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation No. 
13, is complete and undergoing final contract closeout procedures. 
 


• The original End Construction milestone for the Lower Ninth Ward Basin was 
December 31, 2007.  Following Hurricane Katrina, the Board invoked the force 
majeure provision of the Consent Decree and engaged the EPA in re-negotiation of 
the remaining milestones, including the completion of the Lower Ninth Ward Basin.   
 


• Contract No. 3974, Lower Ninth Ward Area Sewer Rehabilitation – Point Repair No. 
1, is complete and undergoing final contract closeout procedures. 
 


• Contract No. 3982, Lower Ninth Ward Area Sewer Rehabilitation – Sewer 
Rehabilitation No. 1, achieved the 33% milestone completion of construction work 
ahead of schedule on February 5, 2010. 
 


• Contract No. 3983, Lower Ninth Ward Area Sewer Rehabilitation – Sewer 
Rehabilitation No. 2, achieved the 33% milestone completion of construction work 
ahead of schedule on February 12, 2010. 


 
• The original End Construction milestone for the Carrollton Basin was December 31, 


2008.  Following Hurricane Katrina, the Board invoked the force majeure provision 
of the Consent Decree and engaged the EPA in re-negotiation of the remaining 
milestones, including the completion of the Carrollton Basin.   


 
• Contract No. 3995, Carrollton Area Sewer Rehabilitation – Point Repair No. 5, 


achieved the 33% milestone completion of construction work ahead of schedule on 
January 15, 2010. 
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• Contract No. 3995, Carrollton Area Sewer Rehabilitation – Point Repair No. 5, 
achieved the 66% milestone completion of construction work ahead of schedule on 
January 29, 2010. 
 


• The original End Construction milestone for the New Orleans East Basin was 
December 31, 2009.  Following Hurricane Katrina, the Board invoked the force 
majeure provision of the Consent Decree and engaged the EPA in re-negotiation of 
the remaining milestones, including the completion of the New Orleans East Basin.   


 
• The original End Construction milestone for the South Shore Basin was December 


31, 2010.  Following Hurricane Katrina, the Board invoked the force majeure 
provision of the Consent Decree and engaged the EPA in re-negotiation of the 
remaining milestones, including the completion of the South Shore Basin. 


 
• Contract No. 3721, South Shore Area Sewer Rehabilitation – Manhole Rehabilitation 


No. 1, achieved the 33% milestone completion of construction work ahead of 
schedule on February 26, 2010. 
 


• Contract No. 3870, Phase 1 Capacity – East Bank Pump Stations Physical 
Improvements No. 6, is complete and received final acceptance by the Board on 
March 17, 2010. 
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Supplemental Environmental Project 
 
 
 


• The Consent Decree requirements for completion of the Supplemental Environmental 
Project (SEP) were completed during the second quarter of 2003. 


 
• The Consent Decree requirements for completion of the Supplemental Environmental 


Project (SEP) were completed during the second quarter of 2003.  The Department of 
Justice “confirmed” the SEP completion report in a March 11, 2008 letter from Arnold 
Rosenthal to Henry Diamond, which stated:  “[t]he Consent Decree does not provide that 
the United States approve your completion report for the SEP.  That said, the United 
States finds your report satisfactory and, as we’ve said before, is very pleased that the 
project was a success.” 
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Total Retained Cross Connections      112 
 
• Retained Cross Connections inspected and secure    89 
 
• Retained Cross Connections permanently sealed prior to the  18 


first quarter of 2010 
 
• Retained Cross Connections permanently sealed in the first    0 


quarter of 2010 
 


• Connections - Drain-to-drain, thus not requiring inspection   3 
 


• Connections - Sewer-to-sewer, thus not requiring inspection  2 
 
• Retained Cross connections not secured or inspected    0 
 
Total Retained Cross Connections      112 
 
 
Cross Connections Discovered 
• Cross Connections discovered       0 
• Cross Connections sealed        0 


 
 
Cross Connections Opened                                           0 
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Operation and Maintenance of the Fluidized Bed Incinerator 
 
 
• The supplemental report on the operation and maintenance of the Fluidized Bed Incinerator 


(Appendix D, Sections 1 -5) addresses the items specific to the Consent Decree, Paragraph 
61 c: 


 
1. Periodic Inspection of Monitoring Devices 
2. Periodic Calibration of Monitoring Devices 
3. Inspection of the Wet Scrubber 
4. Verification of Operation in Accordance with the Approved O&M Plan 
5. Continuous Emissions Monitoring Equipment (CEM) On-line Reliability  


 
Thereby, verifying that the operation and maintenance of the Fluid Bed Incinerator (FBI) was in 
accordance with the Modified FBI O&M Plan submitted on March 15, 2010. 
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During the 1st Quarter of 2010, the following actions occurred under Consent Decree – 
Civil Action No. 93-3212.  All Consent Decree accomplishments are listed in Appendix 
E of this report. 
 


 
Paragraph 25 
 


Request to Modify PM Program  
 District:   Citywide 
 Scheduled Date: 03/01/10 
 Actual Date:  02/26/10  
 
 
Paragraph 26 
 


Compliance with EPA Approved PM Program 
District:   Citywide 


 Scheduled Date: 05/08/10 
 Actual Date:  03/10/10  
 


 
 
Paragraph 45 
 


33% Completion: Contract 3995 
Contract 3995  Carrollton Area Sewer Rehabilitation –Point Repair #5       


 District:   A & B 
 Scheduled Date:  06/11/10 
 Actual Date:  01/15/10 


 
66% Completion: Contract 3995 
Contract 3995  Carrollton Area Sewer Rehabilitation –Point Repair #5       


 District:   A & B 
 Scheduled Date:  08/10/10 
 Actual Date:  01/29/10 
 


33% Completion: Contract 3982 
Contract 3982 Lower Ninth Ward Sewer Rehabilitation-Sewer 


Rehabilitation # 1 
 District:   E 
 Scheduled Date:  04/20/10 
 Actual Date:  02/05/10 


(Non-Significant 
changes approved 
3/9/10 in Dallas EPA 
Meeting.) 


(Non-Significant 
changes approved 
3/9/10 in Dallas EPA 
Meeting.) 
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33% Completion: Contract 3983 
Contract 3983 Lower Ninth Ward Sewer Rehabilitation-Sewer 


Rehabilitation # 2 
 District:   E 
 Scheduled Date:  04/20/10 
 Actual Date:  02/12/10 
 


33% Completion: Contract 3721 
Contract 3721 South Shore Sewer Rehabilitation-Manhole Rehabilitation 


# 1 
 District:   E 
 Scheduled Date:  06/21/10 
 Actual Date:  02/26/10 
  
 
Paragraph 61 
 
 4th Quarter Consent Decree Report 
 District:  Citywide 
 Scheduled Date: 02/01/10 
 Actual Date:   01/26/10 
 
Paragraph 62 
 
 2009 Annual Consent Decree Report 
 District:  Citywide 
 Scheduled Date: 03/01/10 
 Actual Date:   02/26/10 
 
 
Paragraph 65 
    


Milestone Completion Report: 33% Completion: Contract 3995 
Contract 3995  Carrollton Area Sewer Rehabilitation –Point Repair #5       
District:   A & B 


 Scheduled Date:  02/05/10 
 Actual Date:  01/19/10 
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Milestone Completion Report: 66% Completion: Contract 3995 
Contract 3995  Carrollton Area Sewer Rehabilitation –Point Repair #5       
District:   A & B 


 Scheduled Date:  02/19/10 
 Actual Date:  02/12/10 


 
Milestone Completion Report: 33% Completion Contract 3982 
Contract 3982 Lower Ninth Ward Area Sewer Rehabilitation-Sewer 


Rehabilitation  #1 
 District:   D & E 
 Scheduled Date:  02/26/10 
 Actual Date:  02/12/10 


 
Milestone Completion Report: 33% Completion Contract 3983 
Contract 3983 Lower Ninth Ward Area Sewer Rehabilitation-Sewer 


Rehabilitation  #2 
 District:   D & E 
 Scheduled Date:  03/05/10 
 Actual Date:  02/19/10 
 


Milestone Completion Report: 33% Completion Contract 3721 
Contract 3721 South Shore Area Sewer Rehabilitation-Manhole 


Rehabilitation #1 
 District:   D & E 
 Scheduled Date:  03/19/10 
 Actual Date:  03/03/10 
 


 





		ES1 - MWH

		ES2 - SEP

		ES3 - CROSS CONNECTIONS

		ES4 - FBI

		ES5 - ACCOMPLISHMENTS






Section I   
Collection System Remedial Program 


 
CONSENT DECREE SECTION XV, PARAGRAPHS 33-49 
CLEAN WATER ACT REMEDIAL MEASURES:   
COMPREHENSIVE COLLECTION SYSTEM REMEDIAL 
PROGRAM 
 
Paragraph 33.  This is an introduction to the requirements of Section XV.  Any actions 
required are detailed in later paragraphs of this Section. 
 
Paragraph 34.  This paragraph requires the Board to conduct Collection System 
Evaluation Studies (CSES) in accordance with EPA-approved criteria, included as 
Exhibit 10 of the Decree. 
 


Work Accomplished 
 
• The Board has included the EPA-approved criteria in the Gentilly, Uptown, Mid-


City, Lower Ninth Ward, Carrollton, New Orleans East and South Shore CSESs.  
 
Paragraphs 35 and 36.  These paragraphs describe the order in which the individual 
basin CSESs will be conducted, when they shall be completed, and the review schedule 
by EPA.  Table 1-1 summarizes the requirements and progress of the CSESs. 
 


Table 1-1 
CSES REPORT SCHEDULE 


 
Error! Not a valid link.  
NCR = No Comments Received 
N/A = Not Applicable 
NRR = No Response Required 


Work Accomplished 
 
• The Board has met the requirements for Collection System Evaluation Studies in 


all nine basins, as set forth in Section XV, Paragraphs 34, 35 and 36, of the 
Consent Decree. 


 
Paragraphs 37, 38, 39 and 40.  These paragraphs describe the requirements for 
development of Remedial Measures Action Plans (RMAPs), when they shall be 
completed, and the review schedule by EPA.  Table 1-2 summarizes the requirements 
and progress of the RMAPs. 
 


Table 1-2 
RMAP REPORT SCHEDULE 


 
Error! Not a valid link. 
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NCR = No Comments Received 
N/A = Not Applicable 
 


Work Accomplished 
 
• The Board has met the requirements for Remedial Measures Action Plans 


(RMAPs) in all nine basins, as set forth in Section XV, Paragraphs 37, 38, 39 and 
40, of the Consent Decree. 


 
Paragraphs 41, 42 and 43.  These paragraphs describe the options for the Board to 
develop a Final Plan for Collection System Evaluation Studies, when it shall be 
completed, and the EPA approval schedule.   
 
 Work Accomplished 
 


• This requirement was fulfilled in a prior quarter.  There was no change in the 
order of basins to be studied following incorporation of data from the 
development of the Computerized Collection System Model. 


Paragraphs 44 and 45.  These paragraphs describe the schedule for implementation of 
the RMAPs and the requirement to submit interim milestone dates for construction in 
each basin.  Table 1-3 summarizes these requirements and the progress to date.  Each 
basin has multiple construction contracts associated with implementation of its RMAP.  
The Actual Begin Construction Date shown in Table 1-3 is the date that the first 
construction contract began.  The Actual End Construction Date is the date that all 
RMAP construction in the basin is completed.  The individual contracts within each basin 
are summarized in Appendix A, which also includes interim milestone dates. 


 
Table 1-3 


RMAP IMPLEMENTATION SCHEDULE 
 


Basin/ 
Phase 


Milestone to 
Begin 


Construction 


Actual Begin 
Construction 


Date 


Milestone to 
End 


Construction 


Revised 
Milestone to 


End 
Construction+ 


Actual End 
Construction 


Date 


Milestone to 
Resume 


Construction++ 


Actual 
Resume 


Construction 
Date++ 


Lakeview 12/15/1998 10/19/1998 12/14/2001 N/A 11/21/2001 N/A N/A 


Central 
Business 


District/FQ 
1/1/2001 10/30/2000 11/01/06 * N/A 10/23/2006 N/A N/A 


Gentilly 1/1/2002 7/23/2001 12/31/2004 N/A 12/6/2004 N/A N/A 


Uptown 1/1/2003 12/30/2002 11/01/06 * N/A 10/23/2006 N/A N/A 


Mid-City 1/1/2004 6/9/2003 12/31/06**    11/15/2008 8/18/2008 


Lower 
Ninth Ward 1/1/2005 6/21/2004 12/31/07**    11/15/2008 8/21/2008 


Carrollton 1/1/2006 4/4/2005 12/31/08**    11/15/2008 9/29/2008 
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New 
Orleans 


East 
01/01/07** 2/23/2009 12/31/2009     N/A N/A 


South 
Shore 01/01/08** 12/21/2009 12/31/2010    N/A N/A 


Phase 1 
Capacity N/A 4/14/2003 12/31/2010     N/A N/A 


Phase 2 
Capacity N/A   12/31/2010     N/A N/A 


Phase 3 
Capacity N/A   12/31/2010     N/A N/A 


Phase 4 
Capacity N/A   12/31/2010     N/A N/A 


Phase 5 
Capacity N/A   12/31/2010     N/A N/A 


 
*  The original End Construction milestone for the Central Business District/FQ and 


Uptown Basins was 12/31/05.  Following Hurricane Katrina, the Board invoked the 
force majeure provision of the Consent Decree and the EPA granted an extension 
until 11/01/06 for milestone compliance on these basins. 


 
**  The Board is diligently undertaking the work necessary to evaluate damages caused 


by Hurricane Katrina to the collection system.  Following Hurricane Katrina, the 
Board invoked the force majeure provision of the Consent Decree and engaged with 
the EPA in re-negotiation of the remaining milestones, including completion of the 
Mid-City, Lower Ninth Ward and Carrollton Basins and initiation of construction in 
the New Orleans East and South Shore Basins. 


 
+ The new milestones associated with end of construction in each basin have been 


updated based on the Modified Consent Decree (MCD). 
 
++ The “Resume Construction” milestones shown for the Mid-City, Lower Ninth Ward, 


and Carrollton Basins reflect the dates from the ongoing Modified Consent Decree 
negotiations. 
 
Work Accomplished 


 
Lakeview Basin 
 


• All work in the Lakeview Basin as described in and included in the Lakeview 
Remedial Measures Action Plan has been completed.   


 
• See Appendix A for details on the sewer rehabilitation contracts. 
 


Central Business District/French Quarter Basin (CBD/FQ) 
 


• All work in the CBD/FQ Basin as described in and included in the CBD/FQ 
Remedial Measures Action Plan has been completed.  
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• See Appendix A for details on the sewer rehabilitation contracts. 


 
Gentilly Basin 
 


• All work in the Gentilly Basin as described in and included in the Gentilly 
Remedial Measures Action Plan has been completed.  
 


• See Appendix A for details on the sewer rehabilitation contracts. 
 
Uptown Basin 


 
• All work in the Uptown Basin as described in and included in the Uptown 


Remedial Measures Action Plan has been completed.  
 
• See Appendix A for details on the sewer rehabilitation contracts. 


 
 
Mid-City Basin 
 


• Final Design for the Mid-City Basin continued during the first quarter of 2010. 
 


• The original End Construction milestone for the Mid-City Basin was December 
31, 2006.  Following Hurricane Katrina, the Board invoked the force majeure 
provision of the Consent Decree and engaged the EPA in re-negotiation of the 
remaining milestones, including the completion of the Mid-City Basin.   
 


• Construction for Contract No. 3967, Mid-City Area Sewer Rehabilitation – Sewer 
Rehabilitation No. 9, was disrupted by Hurricane Katrina; work has been 
postponed per Board communication with the EPA pursuant to the Force Majeure 
extension. 
 


• Contract No. 3969, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation 
No. 11, is complete and undergoing final contract closeout procedures. 


 
• Contract No. 3970, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation 


No. 12, is complete and undergoing final contract closeout procedures. 
 
• Contract No. 3971, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation 


No. 13, is complete and undergoing final contract closeout procedures. 
 


• See Appendix A for details on the sewer rehabilitation contracts. 
 
Lower Ninth Ward Basin 
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• Final Design for the Lower Ninth Ward Basin was completed during the first 
quarter of 2010. 
 


• Contract No. 3975, Lower Ninth Ward Area Sewer Rehabilitation – Point Repair 
No. 2, was awarded to Wallace C. Drennan, Inc. (Drennan) on July 20, 2005.  The 
Board did not issue a Notice to Proceed due to the occurrence of Hurricane 
Katrina.  The Board and Drennan negotiated a change order for cost increases 
since the original bid.  The change order and possible restart date are currently 
under consideration. 
 


• The original End Construction milestone for the Lower Ninth Ward Basin was 
December 31, 2007.  Following Hurricane Katrina, the Board invoked the force 
majeure provision of the Consent Decree and engaged the EPA in re-negotiation 
of the remaining milestones, including the completion of the Lower Ninth Ward 
Basin.   
 


• Contract No. 3974, Lower Ninth Ward Area Sewer Rehabilitation – Point Repair 
No. 1, is complete and undergoing final contract closeout procedures. 


• Contract No. 3982, Lower Ninth Ward Area Sewer Rehabilitation – Sewer 
Rehabilitation No. 1, achieved the 33% milestone completion of construction 
work ahead of schedule on February 5, 2010. 


 
• Contract No. 3983, Lower Ninth Ward Area Sewer Rehabilitation – Sewer 


Rehabilitation No. 2, achieved the 33% milestone completion of construction 
work ahead of schedule on February 12, 2010. 
 


• See Appendix A for details on the sewer rehabilitation contracts. 
       
Carrollton Basin 
 


• Final Design for the Carrollton Basin continued during the first quarter of 2010. 
 


• The original End Construction milestone for the Carrollton Basin was December 
31, 2008.  Following Hurricane Katrina, the Board invoked the force majeure 
provision of the Consent Decree and engaged the EPA in re-negotiation of the 
remaining milestones, including the completion of the Carrollton Basin.  
 


• Contract No. 3995, Carrollton Area Sewer Rehabilitation – Point Repair No. 5, 
achieved the 33% milestone completion of construction work ahead of schedule 
on January 15, 2010. 


 
• Contract No. 3995, Carrollton Area Sewer Rehabilitation – Point Repair No. 5, 


achieved the 66% milestone completion of construction work ahead of schedule 
on January 29, 2010. 
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• See Appendix A for details on the sewer rehabilitation contracts. 
 
New Orleans East Basin 
 


• Final Design for the New Orleans East Basin continued during the first quarter of 
2010. 
 


• The original End Construction milestone for the New Orleans East Basin was 
December 31, 2009.  Following Hurricane Katrina, the Board invoked the force 
majeure provision of the Consent Decree and engaged the EPA in re-negotiation 
of the remaining milestones, including the completion of the New Orleans East 
Basin.   
 


• See Appendix A for details on the sewer rehabilitation contracts. 
 
 
 
 
South Shore Basin 
 


• Preliminary Design for the South Shore Basin was completed during the first 
quarter of 2010.   
 


• The original End Construction milestone for the South Shore Basin was 
December 31, 2010.  Following Hurricane Katrina, the Board invoked the force 
majeure provision of the Consent Decree and engaged the EPA in re-negotiation 
of the remaining milestones, including the completion of the South Shore Basin.   


 
• Contract No. 3721, South Shore Area Sewer Rehabilitation – Manhole 


Rehabilitation No. 1, achieved the 33% milestone completion of construction 
work ahead of schedule on February 26, 2010. 


 
Capacity  
 


• Design, Advertisement, or Execution Phase for the following contracts was 
disrupted by Hurricane Katrina; work has been postponed per Board 
communication with the EPA: 
– Phase 1 Capacity Contract No. 3829, Force Main in Read Boulevard from 


Dwyer Road to Almonaster Avenue, Force Main in Old Gentilly Road from 
SPS McCoy to Read Boulevard, and Force Main in Michoud Boulevard from 
Willowbrook Drive to Chef Menteur Highway  


– Phase 1 Capacity Contract No. 3871, East Bank Pump Stations Physical 
Improvements No. 5  


– Phases 1, 2, 3, 4, and 5  
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• Contract No. 3870, Phase 1 Capacity – East Bank Pump Stations Physical 
Improvements No. 6, was accepted by the Board on March 17, 2010. 
 


• As of the Date of Lodging of the Modified Consent Decree, there are no capacity 
issues to address.  If the Board or EPA determines that the population data 
indicates further capacity is needed, the EPA and the Board shall consult on 
measures to be taken. 
 


• See Appendix A for details on the capacity contracts. 
 


Paragraphs 46, 47 and 48.  These paragraphs describe the requirements to develop a 
Computerized Collection System Model in accordance with the EPA approved Model 
Plan.   
 


Work Accomplished 
 
• By letter of December 22, 1998, the Board certified to EPA that the Computerized 


Collection System Model had been developed and was in use. 
 
Paragraph 49.  This paragraph states that all remedial measures must be completed by 
December 31, 2010.  See Table 1-3 for program progress. 





		Lakeview Basin






Section II 
Supplemental Environmental Project 
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CONSENT DECREE SECTION XXI, 
PARAGRAPHS 73 – 77. 
SUPPLEMENTAL ENVIRONMENTAL PROJECT  
 
 


 
 
Paragraph 73: Requires the Board to conduct the SEP and lists the goals of the SEP as follows: 


1.  To secure significant water quality improvement and public health protection in the 
Lincoln Beach area; 
2.  To provide public access to the project area for educational, recreational, and 
environmental purposes; 
3.  To restore, enhance, and create wetlands and a vegetative upland buffer in a wave 
protected area; 
4.  To mitigate and limit the effects of runoff and erosion in the beach area; 
5.  To make this area both swimmable and fishable in the future. 


  
 
Paragraph 74:  Requires the Board to spend no less than $2 million on the SEP for the purpose 
of improving water quality.   This paragraph also requires that the Board sponsor a public 
information program to educate the public about the benefits of the SEP. 
 


Work Accomplished:   
 


• The Sewerage & Water Board has satisfied its obligation to contribute $200,000 
towards development of the water quality predictive model.  


 
• In a previous quarter, the Environmental Affairs Division of the Sewerage & Water 


Board was nominated for and won the Bureau of Governmental Research’s 
Excellence in Government Keller Award for its work on the Lincoln Beach SEP. This 
award is recognition by the business community of public employees for exceptional 
performance of complex projects within limited time frame with limited resources. 
This award provided an excellent opportunity to educate the public and the business 
community of the merits and benefits of the SEP. 


 
• In a previous quarter, the Lincoln Beach SEP was the subject of a paper presented by 


Dr. M. Poirrier at the Gulf Estuarine Society / 6th Annual Basics of the Basin 
Symposium on May 16-17, 2002 in New Orleans. 


 
 
• The Sewerage and Water Board submitted a final report on the SEP to The 


U.S.E.P.A. and Department of Justice that included an accounting of  $2,004,883.11 
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expended on the SEP. This satisfied the Sewerage and Water Board’s obligation to 
spend at least $2 million on the SEP.  


 
• The Sewerage and Water Board held a dedication and reception at the Lincoln Beach 


SEP site to commemorate the completion of the project. This ceremony was well 
attended by members of the local community, elected officials and the media. 


 
• A Wetlands Interpretive Guide and a Nature Trail Guide were developed as a part of 


the SEP and made available to the public at the site dedication. These environmental 
educational materials will be used for environmental education visits to the site and 
will also be made available on the Internet for future use. 


 
• The University of New Orleans, Biology Department under Dr. Michael Poirrier will 


continue to utilize the SAV areas of the SEP for research purposes. They are also 
pursuing grant-funded opportunities through the NOAA and other agencies to further 
enhance the SEP project site. 


 
•  Staff of the Sewerage and Water Board met with members of the League of Women 


Voters, the Lake Pontchartrain Basin Foundation, the Orleans Audubon Society and 
the Louisiana Environmental Action Network, co-interveners, to explain completion 
of the SEP.   


 
• Mrs. Mary Lee Orr, Louisiana Environmental Action Network and co-intervener, 


introduced Sewerage and Water Board staff to Louisiana Department of Agriculture, 
Urban Forester, Paul Orr. We discussed the possibility of creating a legal entity, such 
as a 501c(3) non-profit organization to help protect and preserve the SEP. 


 
• A site visit to the SEP was conducted with Urban Foresters, Tom Campbell and Paul 


Orr from the Louisiana Department of Agriculture to explore the potential for 
additional environmental education uses for the SEP site. 


 
• The Sewerage and Water Board’s Environmental Affairs Division worked with the 


Lake Pontchartrain Basin Foundation, Mayor’s Office of Environmental Affairs, the 
Young Leadership Council, the University of New Orleans, Tulane University and a 
number of other organizations to create the Committee to Improve Pontchartrain 
Beach (CIPB). This committee is tasked, in part, to bring about the same successes 
realized at Lincoln Beach. The ultimate purpose of the committee is to return 
Pontchartrain Beach to swimming and fishing. The CIPB is initiating a public 
awareness/information gathering process to insure that the public is involved in 
future/expanded public use of the beach. 


 
• A series of public meetings was conducted by the Committee to Improve 


Pontchartrain Beach (CIPB) to determine the public’s interest in development of 
various components of Pontchartrain Beach. Although not a requirement of the 
Consent Decree, this work is seen as a natural progression of beach improvement in 
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the New Orleans area and Lake Pontchartrain Basin that was initiated by the Lincoln 
Beach SEP. 


 
• The Sewerage and Water Board of New Orleans and the City of New Orleans’ 


Mayor’s Office of Environmental Affairs was awarded a $220,000 grant under the 
Pontchartrain Restoration Program (the Vitter Bill) to continue development of a 
floatables removal technology. Floatables continue to be a problem at Lincoln Beach 
and elsewhere in the lake. This technology will help to remove floatable material like 
plastic bottles, bags and other floating debris that washes up on area beaches. The 
technology is also hoped to prove useful in other locations with a similar floating 
debris problem. $20,000 of the grant will be used for public information on litter 
control and the problem of floatable debris in Lake Pontchartrain (See Appendix B). 


 
• The staff of the Sewerage and Water Board’s, Environmental Affairs Division 


continued to work with the staff of the University of New Orleans, Research and 
Technology Center to refine certain details of the Pontchartrain Restoration Program 
grant to control floatables in Lake Pontchartrain. The UNO R&T Center is the grant 
administrator for this project. 


 
• The Lake Pontchartrain Basin Foundation, University of New Orleans, Orleans Levee 


District, Louisiana State University Agriculture Department, Mayor’s Office of 
Environmental Affairs, Sewerage and Water Board of New Orleans and other 
interested agencies have formed the Bayou St. John Committee to help in the 
bayou’s restoration as a scenic water body.  


 
• The Bayou St. John Committee drafted a Bayou St. John Environmental 


Management Report that will be used as guidance in conducting a series public 
hearings beginning in August 2005 on the use and management of the bayou. This is 
important to the SEP because the bayou is the historical portage from the Mississippi 
river to Lake Pontchartrain and management agreements reached on use of the bayou 
will affect Lake Pontchartrain and the SEP site. 


 
• On June 17th, a member of EPA Region VI staff toured the SEP site along with staff 


from the S&WB Environmental Affairs Division, the University of New Orleans’ 
Biology Department and the SEP consultant engineer. 


 
           
Paragraph 75:  Requires the Board to complete the SEP in accordance with the milestones 
listed in Exhibit 6, as well as submit a SEP Completion Report.   
 
 Exhibit 6 Milestones:  
   


Site Assessment Plan must be submitted within thirty (30) days of Lodging     (May 
28,1998). 
 
 Work Accomplished: 
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• This requirement was fulfilled in a previous quarter. 
 
 


Design Plan for Landscaping and Engineering Components must be submitted no later 
than six (6) months after lodging of the Consent Decree: (October 28, 1998). 
 
 Work Accomplished:  


• This requirement was fulfilled in a previous quarter. 
 
 


Implementation of the Design Plan 
 
 The Board shall implement the Design Plan and confirm the implementation in a 
progress report within 20 months of the date of the lodging of the consent decree. (May 2, 
2000). (The original date for this task to be completed was December 27, 1999. However, 
due to the force majuere request submitted by the Sewerage &  
Water Board to the U.S.E.P.A. and the U.S. Department of Justice, an extension of 126 
days was granted to implement the Design Plan). 


 
  Work Accomplished:  


• This requirement was fulfilled in a previous quarter. 
 
Progress Reviews and Monitoring Reports  
 
The first progress review shall be conducted thirty (30) days after the completion of the 
implementation of the Design Plan. (June 1, 2000).  
 
A Monitoring Report shall be submitted to the EPA for review, with a copy to LPBF, no 
later than thirty (30) days after completion of each of the required Progress Reviews as 
prescribed above.  
 
 Work Accomplished: 


• This requirement was fulfilled in a previous quarter. 
 


The second progress review shall be conducted at the end of the sixth (6th) month after 
the first review but not later than the end of the seventh (7th) month after completion of 
the Design Plan. 
 


                Work Accomplished: 
• This requirement was fulfilled in a previous quarter. 
 


The third progress review shall be conducted at the end of the twelfth (12th) month after 
completion of the implementation of the Design Plan. 
 


Work Accomplished: 
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• The third progress review was conducted in May 2001 as required by Exhibit 
6, in a previous quarter. 


 
A Monitoring Report shall be submitted to the EPA for review no later than thirty (30) 
days after completion of each required Progress Review. 
 
 


Work Accomplished: 
• The third Progress Review Monitoring Report was submitted to the EPA as 


required by Exhibit 6, in a previous quarter. 
 


All subsequent progress reviews shall be conducted at twelve (12) month intervals until 
the completion of the SEP. 
 


Work Accomplished: 
• The fourth Progress Review was conducted in May 2002 as required by 


Exhibit 6. 
 


A Monitoring Report shall be submitted to the EPA for review no later than thirty (30) 
days after completion of each required Progress Review. 
 
 Work Accomplished: 


• The fourth Progress Review Monitoring Report was submitted to the EPA as 
required by Exhibit 6 on May 30, 2002, in the previous quarter. 


 
All subsequent progress reviews shall be conducted at twelve (12) month intervals until 
the completion of the SEP. 
 


Work Accomplished: 
• The final Progress Review was conducted in May 2003 as required by Exhibit 


6. 
 


A Monitoring Report shall be submitted to the EPA for review no later than thirty (30) 
days after completion of each required Progress Review. 
 
 Work Accomplished: 


• The Final Progress Review Monitoring Report was submitted to the EPA as 
required by Exhibit 6 on April 28, 2003. 


 
 
Monitoring of the SAV and wetland areas 
 
Monitoring of the SAV and wetland areas shall occur on no less than a monthly basis. 
The Monitoring Plan shall include criteria upon which to determine the success of the 
SEP.  
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   Work Accomplished:   
• The Sewerage and Water Board in concert with researchers from the 


University of New Orleans (UNO) and City Wide Testing and Inspection 
(CWTI), under our contract with Burk-Kleinpeter, Inc. (BKI) continued to 
monitor the project site through the 2nd Quarter of 2003 as required by 
Exhibit 6 of the consent decree. 


 
• In a previous quarter, Dr. Poirrier of UNO reported that Atlas Demolition, a 


company doing work for the Orleans Levee District under a FEMA financed 
project to remove pilings from the Lake left from demolished camps after 
Hurricane Georges’, trespassed on and caused damage to the SEP project area.  


 
• A damage report was prepared by UNO and BKI to detail the extent of 


damages to the SEP site. The contractor and OLD were previously ordered to 
cease all activity on and vacate the SEP site.  


 
• The plant materials replanted in the previous quarter and some trees on the 


site were identified as being a part of the damaged area. 
 


• A replanting plan for the damaged vegetation was prepared by UNO. 
Replanting of some of the damaged plant material occurred in June 2002.  


 
• Additional plantings were done during August and September 2002. 


 
• Tropical Storm Isidore caused wind and high water damage to the site. A 


study has been initiated to determine the extent of these damages and the time 
and cost necessary to correct the problem. 


 
• On October 3rd, 2002, Hurricane Lilli produced heavy rain, wind and high 


tides in the SEP area. This resulted in damage to the site, above and beyond 
that caused by T.S. Isidore. Most damage was due to floatable debris from 
camps destroyed by Hurricane Georges’ in 1998 being washed up and 
deposited atop plant material and submersed aquatic vegetation within the 
SEP site. 


 
• Burk-Kleinpeter, Inc. initiated a comprehensive survey of damage caused by 


both storms at the request of the Sewerage and Water Board. The report had 
not been completed as of the end of the 4th Quarter. 


 
• The damage assessment report was completed and submitted to the Sewerage 


and Water Board for its review. 
 


• Remediation of storm damage recommended in the damage assessment report 
was begun in the 1st Quarter of 2003. This included removal of two large 
propane tanks that floated up on the site.  


 


SEWERAGE AND WATER BOARD OF NEW ORLEANS  PAGE II-6 







Section II – Supplemental Environmental Project 


• Storm damage remediation was completed in the 2nd Quarter of 2003. 
 


• Although no longer required by the Consent Decree, the University of New 
Orleans (UNO) Biology Department under the direction of Dr. M. Poirrier 
continued to conduct monitoring of the SAV project. 


 
• The site was visited twice in 2006 since Hurricanes Katrina and Rita to assess 


storm damage. The SEP component received minimal damage. However, the 
sand beach migrated due to the storm surge and upland arboretum areas saw 
significant damage to trees. It is recommended that a comprehensive post-
storm assessment be conducted. 


 
 


Submersed Aquatic Vegetation and SAV Site Surveys 
 
Monitoring of the SAV and wetland areas shall occur on not less than a monthly basis. 
 


Work Accomplished 
 


• The University of New Orleans (UNO) Biology Department under the 
direction of Dr. M. Poirrier and City Wide Testing and Inspection (CWTI) 
continued to conduct visual surveys of the SAV and protective fencing that 
has been placed in the SAV areas. 


 
• The University of New Orleans (UNO) Biology Department under the 


direction of Dr. M. Poirrier will continue research in the SAV areas. 
  


Although no longer required under the SEP, the University of New Orleans (UNO) 
Biology Department under the direction of Dr. M. Poirrier, continues to utilize the SAV 
areas for research. They are continuing to monitor plant growth as part of this research 
effort. 
 
Dr. Poirrier is seeking grant funding from other sources to allow this work to continue. 
 
Due to hurricane devastation to the University of New Orleans campus and the 
displacement of faculty and researchers, this work has been temporarily postponed. 
 
 
Water Quality Predictive Model 
 


Work Accomplished:   
 
• The University of New Orleans Biology Department and the LPBF have 


completed collecting water quality data at the Lincoln Beach site for 
development of the Predictive Water Quality Model. 
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• Tulane University School of Public Health, the Louisiana Department of 
Health and Hospitals, the Sewerage and Water Board of New Orleans and the 
LPBF completed the Water Quality Predictive Model on December 29, 2000. 


 
• The Water Quality Predictive Model, which the Sewerage & Water Board has 


helped to develop, utilizes real time data collected by instrumentation. The 
monitoring station has been relocated to another south shore site. However, 
the Lincoln Beach site is now a part of the Lake Pontchartrain Basin 
Foundation’s weekly water quality report for Lake Pontchartrain. The data is 
available online at their website, 
http://saveourlake.org/waterdata/current.html.                  


                        
 
Paragraph 76:  Contains certification by the Board that it is not required to perform the SEP by 
any regulation, agreement, grant, or as injunctive relief and that it has not nor will it receive 
credit for the SEP. 
 
Paragraph 77: Requires the Board to enter into an agreement with the Levee Board, the state 
and any other necessary parties to secure access and assure that no action is taken inconsistent 
with the goals of the SEP.  
 


Work Accomplished:  
 


• The City of New Orleans continued work under Phase One of the Master Plan 
for Lincoln Beach. This work involves the identification and removal of 
hazardous materials, such as asbestos and PCB’s, from the Lincoln Beach 
core site. Also included in this phase is the demolition of existing buildings 
that are not retained in the design plan due to their deteriorated condition. The 
City is currently removing hazardous materials identified at various locations 
around the site. 


 
• The City of New Orleans refurbished the pedestrian access tunnel pumping 


station at Lincoln Beach. This allows for ready access to the site through the 
tunnel with out the need to manually pump the tunnel out, as had been the 
situation up until this work. 


 
• In a previous quarter, the City of New Orleans and the Sewerage and Water 


Board of New Orleans entered into a Cooperative Endeavor Agreement to re-
open the Lincoln Beach site to public access and use. The Cooperative 
Endeavor Agreement was developed to insure use  
consistent with the SEP goals. The agreement also provides the Sewerage and 
Water Board permission to access the site for purposes  
of fulfilling its obligations to the SEP as described in the consent      decree. 
 


• The ownership of the Lincoln Beach property was officially transferred from 
the Orleans Levee District to the City of New Orleans at a ceremony 
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conducted at Saints Simon and Peters Church hosted by All Congregations 
Together (ACT) a community action group that has been instrumental in 
working hard to return the Lincoln Beach site to community use for 
recreation. This goal is consistent with the objectives of the SEP. 


 
• The S&WB maintains a right of entry permit with the Orleans Levee Board to 


access the site for any work required in implementing the SEP. This permit is 
required by the Orleans Levee Board to cross the Hurricane Protection Levee 
for entrance of equipment and personnel into the SEP site.  


 
• The City of New Orleans now maintains the right-of-entry to the Lincoln 


Beach property as the property owner. The City continued to make progress 
during the 2nd Quarter of 2004 under Phase One of the Lincoln Beach Master 
Plan. Demolition of un-needed structures on the property commenced. 


 
• The City of New Orleans under a contract let by its New Orleans Building 


Corporation, a non-profit entity responsible to administer surplus city property 
on behalf of the city, continued demolition of structures on the Lincoln Beach 
site as part of the Lincoln Beach Master Plan. 


 
• The City of New Orleans under a contract let by its New Orleans Building 


Corporation completed demolition of abandoned buildings and swimming 
pools that will not be used as part of the Lincoln Beach recreation site. 


 
• Due to the continued response and recovery of the city from the catastrophic 


hurricane damage the city has been unable to do any work at the site.  
 
The Consent Decree requirements for completion of the Supplemental Environmental Project 
(SEP) were completed during the second quarter of 2003.  The Department of Justice 
“confirmed” the SEP completion report in a March 11, 2008 letter from Arnold Rosenthal to 
Henry Diamond, which stated:  “[t]he Consent Decree does not provide that the United States 
approve your completion report for the SEP.  That said, the United States finds your report 
satisfactory and, as we’ve said before, is very pleased that the project was a success.” 
 


 
 


 
 
 





		Work Accomplished






Section III 
Cross Connections 


 
20CONSENT DECREE SECTION XI,  
PARAGRAPHS 20 – 23. 
CLEAN WATER ACT REMEDIAL MEASURES:   
CROSS CONNECTIONS 
 
Paragraph 20. Per Paragraph 20 of the Consent Decree, the Board is required to certify, 
by March 1, 1998 that it has permanently closed or eliminated all known cross 
connections except for those listed in Exhibit 14 and Cross Connection Number 64. 
 
Paragraph 20 of the Consent Decree also requires the Board to permanently seal Cross 
Connection 64 no later than the end of the 60 day period in which the Army Corps of 
Engineers closes and dewaters the Inner Harbor Navigation Canal Lock. 
 
 Work Accomplished 
 


The Board previously satisfied all of the requirements of the Consent Decree 
relative to Paragraph 20: 


 
• The certification of permanent closing or elimination of all Cross Connections 


except for those listed in Exhibit 14 and Cross Connection Number 64, was 
provided during a previous quarter in a letter dated February 27, 1998 from 
Mr. Harold J. Gorman to the EPA. 


 
• With respect to Cross Connection Number 64, the Army Corps of Engineers 


began closing and dewatering the Inner Harbor Navigation Canal Lock on 
July 27, 1998 and the Board’s forces permanently sealed it on August 4, 1998.  
Notification of the permanent sealing was sent on August 26, 1998. 


 
Paragraph 21.  Per Paragraph 21, the Board is required to permanently seal or eliminate 
any cross connection identified subsequent to the lodging of the Consent Decree within 
thirty (30) days of identification. 
 
 Work Accomplished 
 


• During the first quarter of 2010, the Board identified no new Cross 
Connections 


 
Paragraph 22.  Per Paragraph 22, Cross Connection requirements are as follows: 
 
(1) Cross Connections retained by the Board, identified in Exhibit 14, shall contain a 


physical barrier to prevent any transfer between the two systems; which shall be 
closed and secured. 
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(2) The Cross Connection Security Plan, Exhibit 12, must be followed to insure there 
is no unauthorized use of a Cross Connection. 


 
(3) The Board shall inspect the valves in the method and frequency set forth in the 


Cross Connection Security Plan, to insure that they are closed and that they have 
not been opened. 


 
(4) The Board shall report to the EPA all instances in which the valve or gate is 


opened in accordance with Paragraph 61(b) of the Consent Decree. 
 


Work Accomplished 
 


• During the first quarter of 2010, the Board complied with the Cross 
Connection Security Plan, Exhibit 12. 


• During the first quarter of 2010, the Board inspected eighty nine (89) of the 
one hundred twelve (112) Cross Connections contained in Exhibit 14 of the 
Consent Decree.  The “Retained Cross Connection Report” form contained in 
the Cross Connection Security Plan was used to record these inspections.  All 
eighty nine (89) were found secured.  Information on the Retained Cross 
Connections inspected is contained in Appendix C. 


 
• Eighteen (18) of the one hundred twelve (112) Cross Connections contained 


in Exhibit 14 of the Consent Decree were permanently sealed and eliminated 
prior to the first quarter of 2010. These Eighteen (18) Retained Cross 
Connections have been removed from the system, thus eliminating the need to 
inspect them on a quarterly basis. None of the one hundred twelve (112) 
Retained Cross Connections contained in Exhibit 14 of the Consent Decree 
were sealed and eliminated in the first quarter of 2010.  Appendix C indicates 
which of the Retained Cross Connections have been permanently sealed and 
eliminated. 


 
• Two (2) of the one hundred twelve (112) Cross Connections are between two 


(2) sewage systems and three (3) are between two (2) drainage systems.  Thus, 
by definition, they are not “Cross Connections” and do not require quarterly 
inspection.  Appendix C contains information on these five (5) Cross 
Connections. 
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Total Retained Cross Connection                                            112 
 
 


• Retained Cross Connections inspected and secure   89 


• Retained Cross Connections permanently sealed prior to  18 
the first  quarter of 2010 
 


• Retained Cross Connections permanently sealed in the  0 
first quarter of 2010 


 
• Connections - Drain-to-drain, thus not requiring inspection  3 
 
• Connections - Sewer-to-sewer, thus not requiring inspection 2 
 
• Retained Cross Connections not secured or inspected  0 
 
Cross Connections Discovered 
 
• Cross Connections discovered      0 
• Discovered Cross Connection sealed     0 
 
Cross Connections Opened       0 
 
                                        
 








Section IV 
Fluidized Bed Incinerator 


 
CONSENT DECREE SECTION VIII, 
PARAGRAPH 15. 
CLEAN AIR ACT REMEDIAL MEASURES 
 
Paragraph 15.  This paragraph requires the Board to operate its fluidized bed incinerator 
as per the Operation and Maintenance Plan for the Fluidized Bed Incinerator for the East 
Bank Plant, Exhibit 1 of the Decree.  This paragraph also requires the Board to comply 
with the requirements of the Incinerator Plan and submit reports as required by Paragraph 
61 (c) to document proper compliance with the Incinerator Plan. 
 


Work Accomplished 
 


• The Board contracts with Veolia Water North America Operating Services, 
LLC to operate the East Bank Sewage Treatment Plant. On the introduction 
page of Appendix D, the Board has provided a letter from Veolia addressing 
the status of the FBI. 


 
Paragraph 61(c) requires that the quarterly report contain information related to the 
following four areas: 
 1. Periodic Inspection of the FBI’s Wet Scrubber for integrity and function 
 2. Periodic Inspections of Monitoring Devices 
 3. Dates of Calibration of Monitoring Devices 


4. Verification that the FBI is conducted in accordance with the FBI O&M 
Plan.  (also required in Paragraph 15; see above) 


 
Work Accomplished: 
 
• A copy of the “Quarterly Report on the FBI O&M Plan of the Eastbank 


Wastewater Treatment Facility” is located in Appendix D, Sections 1 – 5. This 
report is prepared by Veolia Water Company. 


 
• The Board submitted the final version of the Modified FBI O&M Plan to the 


EPA and DOJ on March 15, 2010. 
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