






  APPENDIX A 
 RMAP IMPLEMENTATION 


MWH PAGE A-1


                                                                                           
Table A-1a 


Summary of Individual Rehabilitation Construction Contracts 
 


 
Basin 


 
Contract No. 


Construction Dates 


Start 33% 
Completion 


66% 
Completion End 


Lakeview 
Districts: 
 A & D 


3900 11/02/98A 01/29/99A 03/19/99A 07/30/99A 


3901 10/19/98A 01/15/99A 02/19/99A 08/12/99A 


3903 04/20/00A 06/09/00A 07/14/00A 03/23/01A 


3905 05/03/99A 08/20/99A 11/19/99A 06/30/00A 


3906 09/05/00A 11/30/00A 03/09/01A 11/21/01A 


3908 05/03/99A 06/25/99A 09/10/99A 01/26/00A 


3909 08/02/99A 10/22/99A 12/17/99A 03/24/00A 


3911 11/06/00A 01/26/01A 03/30/01A 11/21/01A 


3924 07/24/00A 10/13/00A 11/24/00A 06/15/01A 


CBD/FQ 
Districts: 


B & C 


3914 10/30/00A 03/16/01A 06/22/01A 06/28/02A 


3915 01/08/01A 04/13/01A 05/04/01A 10/31/01A 


3916 01/08/01A 03/30/01A 05/04/01A 10/31/01A 


3917 02/18/02A 04/05/02A 05/03/02A 11/05/02A 


3918 04/16/01A 06/15/01A 07/06/01A 10/19/01A 


3919 01/17/03A 03/28/03A 04/25/03A 01/11/04A 


3920 12/01/03A 04/16/04A 07/09/04A 05/08/05A 


3921 07/19/04A 10/08/04A 11/05/04A 07/29/05A 


3922 08/16/04A 10/14/04A 11/23/04A 03/12/05A 


3636 04/18/05A 06/06/05A  07/26/05A 10/11/06A 


Gentilly 
Districts: 


D & E 
 


3925 07/23/01A 10/12/01A 11/23/01A 04/06/02A 


3926 10/01/01A 11/16/01A 02/01/02A 06/28/02A 


3927 03/05/03A 04/25/03A 05/16/03A 09/30/03A 


3928 05/19/03A 07/17/03A 10/10/03A 01/25/04A 


3929 08/12/02A 10/25/02A 02/07/03A 07/10/03A 
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Table A-1a (continued) 
Summary of Individual Rehabilitation Construction Contracts 


 


 
Basin 


 
Contract No. 


Construction Dates 


Start 33% 
Completion 


66% 
Completion End 


Gentilly 
Districts: 


D & E 
(continued) 


 


3930 08/19/02A 10/25/02A 12/13/02A 06/26/03A 


3931 09/16/02A 12/13/02A 03/14/03A 08/09/04A 


3932 08/18/03A 10/10/03A 12/05/03A 04/23/04A 


3933 08/25/03A 11/07/03A 12/12/03A 06/07/04A 


3934 05/30/03A 08/29/03A 11/28/03A 05/16/04A 


3935 08/25/03A 10/03/03A 11/14/03A 06/28/04A 


3936 05/05/03A 08/01/03A 09/19/03A 08/02/04A 


3937 08/04/03A 10/24/03A 12/12/03A 06/18/04A 


3939 05/27/03A 07/25/03A 08/15/03A 04/02/04A 


Uptown 
Districts: 
A & B 


3938 12/30/02A 02/21/03A 03/28/03A 02/20/04A 


3941 10/13/03A 11/14/03A 01/16/04A 07/08/04A 


3942 09/02/03A 10/24/03A 01/02/04A 06/02/04A 


3943 10/13/03A 11/21/03A 01/23/04A 04/30/04A 


3944 10/13/03A 01/02/04A 03/19/04A 08/07/04A 


3945 11/03/03A 01/09/04A 03/05/04A 08/13/04A 


3946 11/03/03A 03/05/04A 04/30/04A 08/28/04A 


3947 11/03/03A 12/26/03A 01/30/04A 08/06/04A 


3948 07/12/04A 09/03/04A 12/17/04A 09/01/06A 


3949 02/25/04A 05/28/04A 10/01/04A 09/01/06A 


3950 03/29/04A 06/11/04A 10/29/04A 05/23/05A 


3951 03/29/04A 07/16/04A 09/17/04A 08/25/05A 


3952 06/01/04A 08/06/04A 09/17/04A 08/24/05A 


Mid-City 
Districts: 


A, B, C, D 


3940 06/09/03A 06/20/03A 07/18/03A 01/04/04A 


3953 06/01/04A 07/02/04A 08/16/04A 10/28/04A 


3954 06/01/04A 07/16/04A 08/06/04A 04/10/05A 


3955 10/11/04A 10/29/04A 12/17/04A 03/09/05A 
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Table A-1a (continued) 
Summary of Individual Rehabilitation Construction Contracts 


 


 
Basin 


 
Contract No. 


Construction Dates 


Start 33% 
Completion 


66% 
Completion End 


Mid-City 
Districts: 


A, B, C, D 
(continued) 


3956 07/19/04A 08/06/04A 08/20/04A 05/16/05A 


3957 11/15/04A 02/28/05A 04/29/05A 12/26/06A 


3958* 11/15/04A 02/11/05A 04/08/05A 04/30/07A 


3959* 11/15/04A 12/24/04A 01/21/05A 08/18/06A 


3960* 12/06/04A 03/11/05A 06/17/05A 08/31/09A 


3961* 01/24/05A 03/18/05A 06/10/05A 08/18/06A 


3962* 05/30/05A 06/24/05A 07/08/05A 08/18/06A 


3963* 05/09/05A 06/10/05A 07/22/05A 08/18/06A 


3964* 04/25/05A 06/10/05A N/A 08/18/06A 


3965* 06/20/05A 07/29/05A N/A 08/18/06A 


3967* 08/15/05A N/A N/A 07/14/10A 


3968* 08/22/05A N/A N/A 08/18/06A 


3969 04/27/09A 06/12/09A 07/24/09A 10/23/09A 


3970 04/20/09A 06/12/09A 08/07/09A 11/16/09A 


3971 04/20/09A 06/05/09A 07/24/09A 10/16/09A 


3647 
W.O. 12632 
W.O. 12633 
W.O. 12634 


08/18/08A 09/19/08A 09/26/08A 06/03/09A 


Lower Ninth 
Ward 


Districts: 
C, D, E 


 


3966 06/21/04A 08/06/04A 09/10/04A 01/14/05A 


3974 04/27/09A 05/29/09A 06/26/09A 10/23/09A 


3647 
W.O. 12623 
W.O. 13640 
W.O. 13642 


08/21/08A 10/10/08A 10/24/08A 12/29/08A 
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Table A-1a (continued) 
Summary of Individual Rehabilitation Construction Contracts 


 
 


Basin 
 


Contract No. 
Construction Dates 


Start 33% 
Completion 


66% 
Completion End 


Lower Ninth 
Ward 


Districts: 
C, D, E 


(continued) 


3982 11/30/09A 02/05/10A 04/09/10A 10/26/10A 


3983 11/30/09A 02/12/10A 05/21/10A 10/26/10A 


Carrollton 
Districts: 
A & B 


 


3973* 04/04/05A 05/20/05A 06/24/05A 08/18/06A 


3647 
W.O. 12636 
W.O. 12637 
W.O. 12638 


09/29/08A 10/24/08A 11/21/08A 05/21/09A 


3995 11/30/09A 01/15/10A 01/29/10A 05/24/10A 


New Orleans 
East District:  


E 
3708 02/23/09A 03/27/09A 04/03/09A 08/03/09A 


South Shore 
District: 
D & E 


3721 12/21/09A 02/26/10A 04/02/10A 09/17/10A 


* Remaining rehabilitation scope will be addressed in future construction contracts. 


The dates listed in Table A-1a reflect the dates provided in the detailed contract descriptions on 
the following pages.  The start date is the notice to proceed date.  The end date is the date of final 
construction completion.  The “Projected” (P) dates reflect those provided in the letter to EPA 
projecting the start date and subsequent milestone completion dates.  The “Actual” (A) dates 
reflect those which have actually occurred.  Dates in italics have changed from the previous 
report. 
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Service Area:  Lakeview      Council Districts:  A & D  
Contract Number:  3900  Contract Name:  East Lakeview Area 


Sewer Rehabilitation – Manhole   
                                                                          Rehabilitation 
 
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of rehabilitation of 806 manholes in the Lakeview Basin.  
Rehabilitation techniques include frame and cover replacements, resetting frames, frame and 
cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow 
dish inserts.  The work sites for this contract are primarily east of the Orleans Avenue Canal. 
 
 
  
 Design Dates 
 Start Preliminary Design:  09/29/97 
 Start Final Design:  01/05/98 
 


 Bid and Award Dates 
 Advertisement Date:  05/13/98 
 Bid Opening Date:  06/12/98 
 Contract Award Date:  07/08/98 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 12/15/98 Start Date:                              11/02/98 
 33% Completion Date:  03/13/99 33% Completion Date:          01/29/99 
 66% Completion Date:  05/12/99 66% Completion Date:          03/19/99 
 End Date:   06/15/99 End Date:                                07/30/99 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 180   04/30/99 


Change Order No. 1 +63   07/02/99 
Change Order No. 2 +28   07/30/99 
   


The contract was granted final acceptance on November 10, 1999 (Resolution No. R-282-99).  
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3901  Contract Name:  Lakeview Area Sewer 


Rehabilitation – Cleaning and                          
CCTV Inspection  


                                                                                        
 
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of closed circuit television inspection of 176,997 linear feet of 
existing 6-inch through 36-inch sanitary sewer lines.  The contract includes cleaning, dye water 
flooding, and flow control.  The line segments to be inspected under this contract are scattered 
throughout the Lakeview Basin service area. 
 
 
 
 Design Dates 
 Start Preliminary Design:  09/22/97 
 Start Final Design:  01/05/98 
  
 
  
 Bid and Award Dates 
 Advertisement Date:  04/15/98 
 Bid Opening Date:  06/19/98 
 Contract Award Date:  07/08/98 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 12/15/98 Start Date: 10/19/98 
 33% Completion Date:  03/03/99 33% Completion Date:  01/15/99 
 66% Completion Date:  04/22/99 66% Completion Date: 02/19/99 
 End Date:  05/15/99 End Date: 08/12/99 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original   150 03/17/99 


Change Order No. 1 +147 08/12/99 
   


 
 
 
The contract was granted final acceptance on November 10, 1999 (Resolution No. R-283-99). 
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3903   Contract Name:  East Lakeview Area 


Sewer Rehabilitation – Phase 2 Pipe 
Repair No. 1 


 
 
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer line rehabilitation by excavation of 8-inch to 18-inch 
diameter sewer lines including 107 external point repairs, 34 external service connection repairs, 
and 1,960 linear feet of sewer service lateral replacement.  The contract also provides for 
restoration and sewer flow control.  The work sites for this contract are primarily east of the 
Orleans Avenue Canal. 
 
 


Design Dates 
                                              Start Preliminary Design:     09/29/97 
 Start Final Design:                 04/06/99              
 
 
 
 Bid and Award Dates 
 Advertisement Date:              12/15/99 
 Bid Opening Date:                  01/14/00 
                                         Contract Award Date:     02/09/00  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              06/05/00             Start Date:                       04/20/00  
 33% Completion Date:       11/16/00         33% Completion Date:  06/09/00 
 66% Completion Date:       12/31/00        66% Completion Date:       07/14/00 
 End Date:                               01/05/01        End Date:     03/23/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 240 12/14/00 


Change Order No. 1     0 12/14/00 
Change Order No. 2 +60   02/11/01 
Change Order No. 3 +40   03/23/01 


 
 
The contract was granted final acceptance on July 25, 2001 (Resolution No. R-160-2001). 
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Service Area:  Lakeview                                        Council Districts:  A & D  
Contract Number:  3905                       Contract Name:  West Lakeview Area 


Sewer Rehabilitation – Phase 1 Pipe 
Lining and Replacement                    


                                                          
 
Original Contract Duration (calendar days):  250 
 
Description of Work: 
The work generally consists of sewer line rehabilitation by cured-in-place lining of 
approximately 23,692 linear feet of existing sanitary sewer lines from 8-inch to 18-inch 
diameter, 2,322 linear feet of  8-inch open cut pipe replacement, 266 existing sewer service 
replacements, 166 external point repairs, 20 internal point repairs, and 40 internal obstruction 
removals.  The contract also provides for restoration and sewer flow control.  The work sites for 
this contract are primarily west of the Orleans Avenue Canal. 
 
 
 Design Dates 
 Start Preliminary Design:  09/29/97 
 Start Final Design:  01/05/98 


 
 Bid and Award Dates 
 Advertisement Date: 10/23/98 
 Bid Opening Date: 12/04/98 
 Contract Award Date: 01/13/99 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 05/13/99 Start Date:    05/03/99 
 33% Completion Date: 09/18/99 33% Completion Date:         08/20/99 
 66% Completion Date:          12/27/99 66% Completion Date:         11/19/99 
 End Date:                                01/17/00 End Date:                               06/30/00 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original   250 01/07/00 


Change Order No. 1  +75 03/22/00 
Change Order No. 2 +100 06/30/00 


   
 
The contract was granted final acceptance on October 27, 2000 (Resolution No. R-222-2000).   
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Service Area:  Lakeview                                              Council Districts:  A & D 
Contract Number:  3906                       Contract Name:  Lakeview Area Sewer   


Rehabilitation – Phase 2 Pipe Repairs and 
Replacement No. 1 


 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of rehabilitation by cured-in-place pipe lining of approximately 
30,437 linear feet of existing sanitary sewer lines from 8-inch to 21-inch diameter, 2,995 linear 
feet of existing sewer service lateral replacement, 84 external point repairs, approximately 5,009 
linear feet of 8-inch to 15-inch replacement sewer, 305 service connection repairs, 43 internal 
point repairs, 27 internal obstruction removals, and restoration; including sewer flow control, 
labor, equipment, tools and materials.  The project is located in Orleans Parish, bounded by Lake 
Pontchartrain, the 17th Street Canal, City Park Avenue, the Orleans Avenue Outfall Canal, 
Harrison Avenue, Canal Boulevard, I-610, and Pontchartrain Boulevard.  Some portions of pipe 
replacement are in the adjacent area known as East Lakeview. 
 
  
 Design Dates 
                                       Start Preliminary Design: 04/06/99   
                                   Start Final Design:                   06/07/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               04/12/00  
 Bid Opening Date:  05/12/00  
 Contract Award Date:  06/21/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             10/01/00   Start Date:                              09/05/00  
 33% Completion Date:         05/22/01  33% Completion Date:          11/30/00 
 66% Completion Date:         07/02/01  66% Completion Date:          03/09/01 
 End Date:                            09/01/01              End Date:      11/21/01 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
Change Order No. 2 


  330 
+121 
    -9 


08/01/01 
11/30/01 
11/21/01 


 
The contract was granted final acceptance on April 24, 2002 (Resolution No.     R-041-2002). 
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Service Area:  Lakeview                                              Council Districts:  A & D 
Contract Number:  3908                       Contract Name:  East Lakeview Area 


Sewer   Rehabilitation – Phase 1 Pipe 
Lining and Replacement 


 
                                                                                   
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of 8-inch to 10-inch sewer line rehabilitation by cured-in-place 
lining of approximately 9,156 linear feet of existing sanitary sewer lines from 6-inch to 12-inch 
diameter, 193 linear feet of 8-inch open cut pipe replacement, 205 existing sewer service 
replacements, 18 external point repairs, 11 internal point repairs, and 12 internal obstruction 
removals.  The contract also provides for restoration and sewer flow control.  The work sites for 
this contract are primarily east of the Orleans Avenue Canal. 
 
 
 
 Design Dates 
 Start Preliminary Design:  09/22/97 
 Start Final Design:  01/05/98 
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/23/98 
 Bid Opening Date:       12/04/98 
 Contract Award Date: 01/13/99 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:   05/13/99 Start Date:                                05/03/99 
 33% Completion Date: 08/24/99 33% Completion Date:            06/25/99 
 66% Completion Date: 10/18/99 66% Completion Date:            09/10/99 
 End Date: 11/18/99 End Date:                                  01/26/00 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 180 10/29/99 


Change Order No. 1 +89  01/26/00 
 
The contract was granted final acceptance on May 17, 2000 (Resolution No. R-132-2000). 
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Service Area:  Lakeview                              Council Districts:  A & D 
Contract Number:  3909  Contract Name:  West Lakeview Area  
(Formerly Contract No. 3907)                       Sewer Rehabilitation – Manhole  
 Rehabilitation 
 
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of rehabilitation of 1,164 manholes in the Lakeview Basin.  
Rehabilitation techniques include frame and cover replacements, resetting frames, frame and 
cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow 
dish inserts.  The work sites for this contract are primarily west of the Orleans Avenue Canal. 
 
 
 
 Design Dates 
 Start Preliminary Design:  09/29/97 
 Start Final Design: 01/05/98 
 
 
 
 Bid and Award Dates 
 Advertisement Date:  01/15/99 
 Bid Opening Date: 02/12/99  
 Contract Award Date: 03/10/99 
   
 
          Construction Dates (Projected)                       Construction Dates (Actual) 
 Start Date:  08/02/99 Start Date:              08/02/99 
 33% Completion Date: 01/26/00 33% Completion Date: 10/22/99 
 66% Completion Date: 02/25/00  66% Completion Date: 12/17/99 
 End Date: 02/27/00  End Date:                              03/24/00 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 210 02/17/00 


Change Order No. 1 +21 03/09/00 
Change Order No. 2 +15 03/24/00 


   
 
 
The contract was granted final acceptance on October 27, 2000 (Resolution No. R-223-2000). 
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Service Area:  Lakeview  Council Districts:  A & D  
Contract Number:  3911  Contract Name:  West Lakeview Area 


Sewer Rehabilitation – Phase 2 Pipe 
Repairs and Replacement 


 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of rehabilitation by cured-in-place pipe lining of approximately 
24,388 linear feet of existing sanitary sewer lines from 8-inch to 30-inch diameter, 5,400 linear 
feet of existing sewer service lateral replacement, 117 external point repairs, approximately 
6,665 linear feet of 8-inch to 10-inch replacement sewer, 177 service connection repairs, 10 
internal obstruction removals, and restoration; including sewer flow control, labor, equipment, 
tools and materials.  The project is located in Orleans Parish, bounded by Lake Pontchartrain, the 
17th Street Canal, City Park Avenue and the Orleans Avenue Outfall Canal. 
 
 
 Design Dates 
 Start Preliminary Design:       04/06/99          
 Start Final Design:                   06/07/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   04/12/00  
 Bid Opening Date:   05/26/00  
 Contract Award Date: 08/28/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 12/01/00 Start Date:                               11/06/00 
 33% Completion Date: 04/09/01 33% Completion Date:           01/26/01 
 66% Completion Date: 07/18/01 66% Completion Date:           03/30/01 
 End Date: 10/28/01 End Date:       11/21/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 330  10/02/01 


Change Order No. 1     0  10/02/01 
Change Order No. 2     0  10/02/01 
Change Order No. 3 +50  11/21/01 


 
The contract was granted final acceptance on April 24, 2002 (Resolution No. R-042-2002). 
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3924  Contract Name:  East Lakeview Area  
(Formerly Contract No. 3910) Sewer Rehabilitation – Phase 2 Pipe 


Lining and Repairs                                                               
 
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of sewer line rehabilitation by cured-in-place lining of 
approximately 25,942 linear feet of existing sanitary sewer lines from 8-inch to 18-inch 
diameter, 909 linear feet of sewer service lateral replacements, 38 internal point repairs, and 164 
service connection repairs by short length service lateral lining or excavation.  The contract also 
provides for restoration and sewer flow control.  The work sites for this contract are primarily 
east of the Orleans Avenue Canal. 
 
 


 
Design Dates 


 Start Preliminary Design:   09/29/97 
 Start Final Design:       04/06/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/09/00 
 Bid Opening Date:         03/10/00  
 Contract Award Date:           04/12/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              07/24/00               Start Date:                             07/24/00 
 33% Completion Date:          12/15/00 33% Completion Date:         10/13/00 
 66% Completion Date:          01/26/01 66% Completion Date:         11/24/00 
 End Date:                                05/20/01 End Date:   06/15/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 300 05/20/01 


Change Order No. 1 +25 06/15/01 
 
 
The contract was granted final acceptance on October 10, 2001 (Resolution No. R-197-2001). 
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Service Area:  Central Business District/   Council Districts:  B & C 
French Quarter          Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3914  Rehabilitation – Cleaning and CCTV   
                                                             
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of the cleaning and CCTV inspection of approximately 300,371 
linear feet of existing 6-inch to 45-inch diameter main lines, cleaning of approximately 8,388 
linear feet of existing 54-inch to 72-inch diameter main lines, cleaning of 19 service laterals, and 
CCTV inspection of 84 service laterals, including sewer flow control, labor, equipment, tools 
and materials.  The project is located in Orleans Parish, bounded by Esplanade Avenue to the 
east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the 
north. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/12/00  
 Bid Opening Date:                05/12/00 
 Contract Award Date:           06/21/00  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 10/30/00 Start Date: 10/30/00 
 33% Completion Date: 04/22/01 33% Completion Date:         03/16/01 
 66% Completion Date: 07/25/01 66% Completion Date:         06/22/01 
 End Date: 09/25/01 End Date:    06/28/02 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
  330 
+276 


09/25/01 
06/28/02 


 
 
The contract was granted final acceptance on August 21, 2002 (Resolution No. R-119-2002). 
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Service Area:  Central Business District/                     Council Districts:  B & C  
French Quarter                                                               Contract Name:  CBD/FQ Area Sewer  
Contract Number:  3915                                              Rehabilitation – Point Repair and Pipe    
                                                               Replacement 
 
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 15 external main line point repairs, 217 external service or lateral 
line point repairs, 378 linear feet of 6-inch service line repair, including sewer flow control, 
labor, equipment, tools and materials.  The project is located in Orleans Parish, bounded by 
Felicity Street to the east, the Mississippi River to the south, Third Street to the west, and 
Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:  02/08/99          
 Start Final Design:       06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/16/00  
 Bid Opening Date:            09/15/00  
 Contract Award Date:           10/27/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 01/08/01 Start Date:                 01/08/01  
 33% Completion Date: 06/16/01 33% Completion Date:  04/13/01  
 66% Completion Date: 07/16/01 66% Completion Date:     05/04/01 
 End Date: 08/05/01 End Date:    10/31/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+87 


    08/05/01 
    10/31/01 


 
 
 
The contract was granted final acceptance on January 16, 2002 (Resolution No. R-005-2002). 
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Service Area:  Central Business District/   Council Districts:  B & C 
French Quarter                                                             Contract Name:  CBD/FQ Area Sewer  
Contract Number:  3916                                              Rehabilitation – Phase 1 Point Repair 
 
                                                                                                      
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 12 external main line point repairs, 214 external service or lateral 
line point repairs, including sewer flow control, labor, equipment, tools and materials.  The 
project is located in Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippi 
River to the south, Felicity Street to the west, and Claiborne Avenue to the north. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:       02/08/99          
 Start Final Design:                   06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:        08/16/00  
 Bid Opening Date:       09/15/00  
 Contract Award Date:   10/27/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 01/08/01 Start Date:                                01/08/01 
 33% Completion Date: 06/06/01 33% Completion Date:            03/30/01 
 66% Completion Date: 07/16/01 66% Completion Date:            05/04/01 
 End Date: 08/05/01 End Date:       10/31/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+87 


    08/05/01 
    10/31/01 


 
 
 
The contract was granted final acceptance on January 16, 2002 (Resolution No. R-006-2002). 
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Service Area: Central Business District/                      Council Districts:  B & C  
French Quarter                                                               Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3917        Rehabilitation – Phase 1 Pipe Lining and 
                                                               Point Repair 
 
 
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of 24,009 linear feet of full-length cured-in-place lining, 25 cured-
in-place lining point repairs, 15 main line point repairs, 65 main line wye/tee replacements, and 2 
protruding tap and internal obstruction removals, including sewer flow control, labor, equipment, 
tools and materials.  The project is located in Orleans Parish, bounded by Earhart Boulevard to 
the east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the 
north. 
  
 
 
 Design Dates 
 Start Preliminary Design:  02/08/99 
 Start Final Design: 06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/15/01 
 Bid Opening Date: 09/21/01  
 Contract Award Date:           10/10/01 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 03/11/02 Start Date:      02/18/02 
 33% Completion Date: 06/28/02 33% Completion Date:      04/05/02 
 66% Completion Date:    09/06/02 66% Completion Date:     05/03/02 
 End Date:   11/05/02 End Date:    11/05/02 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
240 
+21 


10/16/02 
 11/05/02 


 
The contract was granted final acceptance on January 15, 2003 (Resolution No. R-012-2003). 
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Service Area:  Central Business District/               Council Districts:  B & C 
French Quarter                                                               Contract Name:  CBD/FQ Area Sewer  
Contract Number:  3918          Rehabilitation – Phase 1 Manhole   
                                                                     Rehabilitation 
  
 
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of the rehabilitation of approximately 312 sanitary sewer manholes, 
including sewer flow control, labor, equipment, tools and materials.  The project is located in 
Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippi River to the south, 
Third Street to the west, and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  06/28/99 
 
 
 
 Bid and Award Dates 
 Advertisement Date:  11/15/00 
 Bid Opening Date:   12/15/00 
 Contract Award Date: 01/12/01 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 06/12/01 Start Date:                              04/16/01  
 33% Completion Date: 09/14/01 33% Completion Date:          06/15/01  
 66% Completion Date: 10/04/01 66% Completion Date:          07/06/01 
 End Date: 11/08/01 End Date:     10/19/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
150 
+37 


09/12/01 
10/19/01 


 
 
 
 
This contract was granted final acceptance on March 20, 2002 (Resolution No. R-014-2002). 
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Service Area:  Central Business District/           Council Districts:  B & C 
French Quarter                                          Contract Name:  CBD/FQ Area Sewer  
Contract Number:  3919 Rehabilitation – Phase 2 Point Repair and                           
 Pipe Replacement No. 1 
  
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The work generally consists of rehabilitation of 145 main line point repairs, 130 main line wye 
or tee replacements, 888 linear feet of external service lateral line replacements and 283 linear 
feet of main line complete pipe replacement.  The project is located in Orleans Parish, bounded 
by Iberville Street to the east, the Mississippi River to the south, Earhart Boulevard to the west, 
and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/15/02 
 Bid Opening Date:            06/21/02  
 Contract Award Date:           07/17/02  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                 01/17/03 Start Date:                              01/17/03  
 33% Completion Date:   05/05/03 33% Completion Date:          03/28/03 
 66% Completion Date:   07/24/03 66% Completion Date:          04/25/03    
 End Date:                        10/14/03   End Date:     01/11/04  
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
270 
+90 


10/14/03 
01/11/04 


 
 
 
The contract was granted final acceptance on July 21, 2004 (Resolution No. R-096-2004). 
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Service Area:  Central Business District/           Council Districts:  B & C 
French Quarter                                                    Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3920                               Rehabilitation – Phase 2 Point Repair 
   
  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of rehabilitation of 12 external main line point repairs, 125 external 
service or lateral line point repairs and 480 linear feet of 8-inch pipe replacement.  The project is 
located in Orleans Parish, bounded by Iberville Street to the east, the Mississippi River to the 
south, Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:  02/08/99          
 Start Final Design:   10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 07/09/03 
 Bid Opening Date:  08/15/03  
 Contract Award Date:           09/17/03 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                 02/17/04 Start Date:                              12/01/03  
 33% Completion Date:  06/13/04 33% Completion Date:          04/16/04 
 66% Completion Date: 08/02/04 66% Completion Date:          07/09/04 
 End Date:               10/13/04 End Date:     05/08/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+285 


07/27/04 
05/08/05 


 
 
 
 
 
The contract was granted final acceptance on February 15, 2006 (Resolution No. R-008-2006). 
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Service Area:  Central Business District/  Council Districts:  B & C 
French Quarter      Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3921 Rehabilitation – Phase 2 Pipe Lining    
   
                                                                                                    
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of rehabilitation of cured-in-place pipe lining, excavated main line 
point repairs, service lateral reinstatements, and service lateral replacements.  The project is 
located in Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the 
south, Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:    02/08/99          
 Start Final Design:          10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:           01/14/04 
 Bid Opening Date:  02/20/04  
 Contract Award Date:  03/17/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                08/17/04  Start Date:                    07/19/04       
 33% Completion Date:            11/02/04 33% Completion Date:    10/08/04  
 66% Completion Date:            12/22/04 66% Completion Date:    11/05/04 
 End Date:                                  02/12/05 End Date:      07/29/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 
+41 


05/14/05 
06/24/05 


 
 
 
 
The contract was granted final acceptance on October 19, 2005 (Resolution No. R-220-2005). 
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Service Area:  Central Business District/                     Council Districts:  B & C 
French Quarter                                     Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3922 Rehabilitation – Phase 2 Manhole  
 Rehabilitation                                                                       
  
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of rehabilitation of manholes, including manhole frame and cover 
replacements and/or cover adjustments, isolation pad installations, full and partial depth manhole 
liners, inflow dish installations, and temporary and final restoration.  The project is located in 
Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the south, 
Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:      02/11/04 
 Bid Opening Date:         03/19/04  
 Contract Award Date:           04/21/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              09/21/04  Start Date:                              08/16/04        
 33% Completion Date:          12/07/04 33% Completion Date:          10/14/04  
 66% Completion Date:          01/26/05  66% Completion Date:          11/23/04 
 End Date:                     03/19/05 End Date:                03/12/05       
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
180 
+29 


02/11/05 
03/12/05 


 
 
 
The contract was granted final acceptance on February 15, 2006 (Resolution No. R-009-2006). 
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Service Area:  Central Business District/       Council Districts:  B & C  
French Quarter  Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3636     Sewer Rehabilitation – Fiber Pilot Project 
                                                                                                                                                                                    
  
Original Contract Duration (calendar days):  150 
 
Description of Work:  
The work generally consists of sewer line replacement with simultaneous fiber optic conduit 
installation utilizing a dual-purpose pipe bursting process.  This process also includes sewer line 
rehabilitation repairs through CIPP lining.  The project is located in Orleans Parish, generally 
within the Central Business District, bounded by Mississippi River to the east, Girod Street to the 
south, Claiborne Avenue to the west, and Common Street to the north.  
 
 
 
 Design Dates 
 Start Preliminary Design:     12/12/03             
 Start Final Design:                 03/15/04       
 
 
 
 Bid and Award Dates 
 Advertisement Date:             10/13/04 
 Bid Opening Date:                 12/03/04 
 Contract Award Date:           03/16/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             04/11/05             Start Date                                 04/18/05 
 33% Completion Date:         07/02/05             33% Completion Date:           06/06/05 
 66% Completion Date:         08/01/05             66% Completion Date:    07/26/05        
 End Date:                               09/07/05             End Date:               10/11/06         
    
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
150 


              +392 
09/14/05 
10/11/06 


 
 
 
The contract was granted final acceptance on March 21, 2007 (Resolution No. R-033-2007). 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-24


Service Area:  Gentilly     Council Districts:  D & E 
Contract Number:  3925  Contract Name:  Gentilly Area Sewer 
  Rehabilitation – Point Repair No. 1  
       
 
Original Contract Duration (calendar days):  230 
 
Description of Work: 
The work generally consists of 254 external service repairs, 73 main line point repairs, and 755 
linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools 
and materials.  The project is located in Orleans Parish, bounded by Lake Pontchartrain to the 
north, the London Avenue Canal to the west, the Inner Harbor Navigational Canal to the east, 
and Florida Avenue to the south. 
 
 
 
 Design Dates 
 Start Preliminary Design:      03/01/00          
 Start Final Design:                  08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              02/14/01 
 Bid Opening Date:   03/23/01 
 Contract Award Date:           05/16/01 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 10/16/01 Start Date:              07/23/01 
 33% Completion Date: 01/23/02 33% Completion Date:         10/12/01 
 66% Completion Date: 03/14/02 66% Completion Date:         11/23/01 
 End Date: 06/02/02 End Date:                               04/06/02 
 
 
Contract Change Orders are summarized as follows: 
 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
230 
+28 


03/09/02 
04/06/02 


 
 
 
The contract was granted final acceptance on April 16, 2003 (Resolution No. R-061-2003). 
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Service Area:  Gentilly                                          Council Districts:  D & E 
Contract Number:  3926                       Contract Name:  Gentilly Area Sewer      
    Rehabilitation – Point Repair No. 2  
    
    
Original Contract Duration (calendar days):  230 
 
Description of Work: 
The work generally consists of 280 external service repairs, 125 main line point repairs, and 280 
linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools 
and materials.  The project is located in Orleans Parish, bounded by Leon C. Simon Drive to the 
north, Peoples Avenue to the east, Florida Avenue to the south, and Elysian Fields Avenue to the 
west. 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/11/01 
 Bid Opening Date: 05/11/01 
 Contract Award Date:           06/27/01 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 11/27/01 Start Date:                              10/01/01 
 33% Completion Date: 04/08/02 33% Completion Date:          11/16/01 
 66% Completion Date: 06/07/02 66% Completion Date:    02/01/02 
 End Date: 07/14/02 End Date:     06/28/02 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
230 
+41 


05/18/02 
06/28/02 


 
 
 
 
The contract was granted final acceptance on August 21, 2002 (Resolution No. R-118-2002). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3927    Contract Name:  Gentilly Area Sewer 


 Rehabilitation – Pipe Replacement No. 1 
and No. 2  


 
       
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of replacing 2,212 linear feet of sewer main lines and associated 
service connections, and approximately 1,028 linear feet of lateral replacements; including 
temporary and final restoration, sewer flow control, labor, equipment, tools and materials.  The 
project is located in Orleans Parish, in the area bounded by Leon C. Simon Drive, Elysian Fields 
Avenue, the Inner Harbor Navigational Canal, and Florida Avenue.  
 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 06/08/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/14/02 
 Bid Opening Date: 09/20/02 
 Contract Award Date:           10/16/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             03/17/03    Start Date:                               03/05/03 
 33% Completion Date:         06/16/03  33% Completion Date:           04/25/03 
 66% Completion Date:         08/15/03  66% Completion Date:     05/16/03   
 End Date:                               10/13/03  End Date:                 09/30/03    
 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on October 20, 2004 (Resolution No. R-164-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3928 Contract Name:  Gentilly Area Sewer 


Rehabilitation − Spain Street/Clematis 
Avenue 48-inch Trunk Sewer 
Rehabilitation                                                                       


 
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of rehabilitation of 6,108 linear feet of 48-inch trunk sewer, by slip-
lining with 42-inch nominal diameter pipe.  The project is located in Orleans Parish, in the area 
bounded by Leon C. Simon Drive, Elysian Fields Avenue, the Inner Harbor Navigational Canal, 
and Florida Avenue.  
 
 
 
 Design Dates 
 Start Preliminary Design:     01/16/02  
 Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/09/02  
 Bid Opening Date: 11/15/02 
 Contract Award Date:           12/18/02  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:  05/19/03 Start Date:                              05/19/03  
 33% Completion Date:          08/14/03 33% Completion Date:          07/17/03 
 66% Completion Date:     10/13/03 66% Completion Date:    10/10/03  
 End Date:                                12/15/03 End Date:                     01/25/04    
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+42 


12/15/03 
01/25/04 


 
 
 
The contract was granted final acceptance on September 22, 2004 (Resolution No. R-138-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3929  Contract Name:  Gentilly Area Sewer 


Rehabilitation – Pipe Repair and Lining 
No. 1 


     
  
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of 18,366 linear feet of cured-in-place lining, 104 external service 
repairs, 8 main line point repairs, 78 linear feet of service lateral replacements, and the 
rehabilitation of approximately 153 sanitary sewer manholes; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Gentilly Basin of Orleans Parish, bounded by 
Lake Pontchartrain, the London Avenue Canal, the Inner Harbor Navigational Canal, and Florida 
Avenue. 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 09/12/01 
 Bid Opening Date:   10/12/01 
 Contract Award Date:           03/20/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 08/19/02 Start Date:                                08/12/02 
 33% Completion Date:          12/17/02 33% Completion Date:            10/25/02     
 66% Completion Date: 03/17/03 66% Completion Date:            02/07/03 
 End Date: 06/14/03 End Date:                                  07/10/03    
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 
+33 


06/07/03 
07/10/03 


 
 
The contract was granted final acceptance on February 18, 2004 (Resolution No. R-013-2004). 
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Service Area:  Gentilly                              Council Districts:  D & E 
Contract Number:  3930  Contract Name:  Gentilly Area Sewer 
  Rehabilitation – Pipe Lining and Repairs  
 No. 2   
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of 26,065 linear feet of cured-in-place lining, 190 mainline point 
repairs, 206 external service repairs, 18 main line internal cured-in-place point repairs, 4,008 
linear feet of service lateral replacements, and the rehabilitation of approximately 174 sanitary 
sewer manholes; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue 
Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 07/20/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 01/16/02 
 Bid Opening Date: 03/15/02 
 Contract Award Date:           04/24/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             09/23/02    Start Date:                             08/19/02 
 33% Completion Date:         01/21/03  33% Completion Date:         10/25/02 
 66% Completion Date:         04/21/03  66% Completion Date:         12/13/02 
 End Date:                               07/19/03  End Date:                               06/26/03 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 
+12 


06/14/03 
06/26/03 


 
 
The contract was granted final acceptance on October 15, 2003 (Resolution No. R-172-2003). 
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Service Area:  Gentilly  Council Districts:  D & E 
Contract Number:  3931  Contract Name:  Gentilly Area Sewer 
   Rehabilitation – Pipe Lining and Repairs 


No. 3 
 
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of rehabilitation of 24,410 linear feet of CIPP lining, 252 external 
service repairs, 264 main line point repairs, 4,549 linear feet of service lateral replacements, and 
482 sanitary sewer manholes; including temporary and final restoration, sewer flow control, 
traffic maintenance and control, labor, equipment, tools and materials.  The project is generally 
located in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London 
Avenue Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design:             07/20/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/13/02 
 Bid Opening Date: 03/28/02 
 Contract Award Date:           05/15/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             10/14/02  Start Date:                             09/16/02 
 33% Completion Date:         01/11/03  33% Completion Date:         12/13/02 
 66% Completion Date:         04/11/03  66% Completion Date:         03/14/03 
 End Date:                               08/09/03  End Date:                               08/09/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
  300 
+393 


07/22/03 
08/09/04 


 
 
The contract was granted final acceptance on October 20, 2004 (Resolution No. R-165-2004). 
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Service Area:  Gentilly Council Districts:  D & E  
Contract Number:  3932  Contract Name:  Gentilly Area Sewer   


                                                               Rehabilitation – Manhole Rehabilitation 
No. 1   


 
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The work generally consists of rehabilitation of approximately 420 manholes, including frame 
and cover replacement, and/or cover adjustments, isolation pad installation, and full or partial 
depth manhole liners; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue 
Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 06/08/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:     02/12/03 
 Bid Opening Date:  03/14/03  
 Contract Award Date:           04/16/03 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               09/16/03 Start Date: 08/18/03    
 33% Completion Date:           01/02/04 33% Completion Date:  10/10/03 
 66% Completion Date:           03/21/04 66% Completion Date:         12/05/03 
 End Date:                                 06/11/04 End Date:                               04/23/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
270 
-20 


05/13/04 
04/23/04 


 
 
The contract was granted final acceptance on July 21, 2004 (Resolution No. R-097-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3933  Contract Name:  Gentilly Area Sewer  


                                                                        Rehabilitation – Manhole Rehabilitation  
  No. 2  


 
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The work generally consists of rehabilitation of 450 manholes, including frame and cover 
replacement or adjustment, isolation pad installations, and full or partial depth manhole liners; 
including temporary and final restoration, sewer flow control, traffic maintenance and control, 
labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 
Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 
Navigational Canal, and Florida Avenue. 
 
 
 
       Design Dates 
 Start Preliminary Design:      03/01/00 
 Start Final Design:                  08/17/01   
 
 
 
      Bid and Award Dates 
                                          Advertisement Date:              03/12/03 
 Bid Opening Date:                  04/11/03  
 Contract Award Date:        05/21/03        


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               10/21/03 Start Date:                               08/25/03 
 33% Completion Date:           02/05/04 33% Completion Date:           11/07/03 
 66% Completion Date:           04/25/04 66% Completion Date:           12/12/03 
 End Date:                                 07/16/04 End Date:                                 06/07/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
270 
+18 


05/20/04 
06/07/04 


 
 
The contract was granted final acceptance on October 20, 2004 (Resolution No. R-166-2004). 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-33


Service Area:  Gentilly                Council Districts:  D & E  
Contract Number:  3934                  Contract Name:  Gentilly Area  
    Sewer Rehabilitation – Follow-Up  
    Pipe Lining and Repair No. 1   
 
 
Original Contract Duration (calendar days):  310 
 
Description of Work: 
The work generally consists of rehabilitation of 18,851 linear feet of CIPP lining, 140 external 
service repairs, 126 main line point repairs, and 1,542 linear feet of lateral replacements; 
including temporary and final restoration, sewer flow control, traffic maintenance and control, 
labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 
Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 
Navigational Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:  01/16/02 
 Start Final Design: 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              01/15/03      
 Bid Opening Date:                  02/14/03  
 Contract Award Date:           03/19/03 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            08/19/03 Start Date:                              05/30/03    
 33% Completion Date:           12/14/03 33% Completion Date:          08/29/03 
 66% Completion Date:           03/13/04 66% Completion Date:          11/28/03 
 End Date:                                 06/23/04 End Date:                                05/16/04     
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
310 
+42 


04/04/04 
05/16/04 


 
 
The contract was granted final acceptance on October 20, 2004 (Resolution No. R-167-2004). 
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Service Area :  Gentilly Council Districts:  D & E 
Contract Number:  3935  Contract Name:  Gentilly Area Sewer 


Rehabilitation – Follow-Up Pipe Lining 
and Repair No. 2   


 
 
Original Contract Duration (calendar days):  310 
 
Description of Work: 
The work generally consists of rehabilitation of 17,505 linear feet of CIPP lining, 222 external 
service repairs, 184 main line point repairs, and 1,851 linear feet of service lateral replacements; 
including temporary and final restoration, sewer flow control, traffic maintenance and control, 
labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 
Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 
Navigational Canal, and Florida Avenue. 
 
 
 
 
 Design Dates 
                                         Start Preliminary Design:     01/16/02 
                                         Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/12/03      
 Bid Opening Date:  03/14/03  
 Contract Award Date:           04/16/03      


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              09/16/03  Start Date:                             08/25/03           
 33% Completion Date:          01/11/04 33% Completion Date:         10/03/03 
 66% Completion Date:          04/10/04 66% Completion Date:         11/14/03 
 End Date:                                07/21/04 End Date:                               06/28/04 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on September 22, 2004 (Resolution No. R-139-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
   Contract Number:  3936  Contract Name:  Gentilly Area Sewer 


Rehabilitation – Cleaning,  
     CCTV, and Repair No. 1  
  
 


Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of pre-rehabilitation cleaning and CCTV inspection of 48,217 linear 
feet of gravity sewer line and rehabilitation of defective lines as determined by the S&WB on-
site representative after review of CCTV documents.  Rehabilitation methods include, but are not 
limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point 
repair, replacement by pipe bursting and associated service connections, lateral replacements, 
and tie-in to manholes.  The project work area is bounded by Leon C. Simon Drive, Elysian 
Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/11/02  
 Start Final Design:                  07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              11/15/02 
 Bid Opening Date:      12/13/02 
                                         Contract Award Date:            01/15/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                  06/16/03 Start Date:                               05/05/03 
 33% Completion Date:          10/10/03  33% Completion Date:           08/01/03 
 66% Completion Date:          03/23/04     66% Completion Date:           09/19/03 
 End Date:                                05/10/04 End Date:                                 08/02/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
330 
+79 


03/29/04 
08/02/04 


 
The contract was granted final acceptance on October 20, 2004 (Resolution No. R-168-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3937   Contract Name:  Gentilly Area  
     Sewer Rehabilitation – Cleaning, 
     CCTV, and Repair No. 2  
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The work generally consists of full line replacement of approximately 2,271 linear feet of gravity 
sewer lines by open cut, pre-rehabilitation cleaning and CCTV inspection of 7,026 linear feet of 
gravity sewer line, and rehabilitation of defective lines as determined by the S&WB on-site 
representative after review of CCTV documents.  Rehabilitation methods include, but are not 
limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point 
repair, replacement by pipe bursting and associated service connections, lateral replacements, 
and tie-in to manholes.  The project work area is bounded by Leon C. Simon Drive, Elysian 
Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:     02/11/02  
 Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               02/12/03 
 Bid Opening Date:                  03/14/03  
 Contract Award Date:           04/16/03 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             09/16/03  Start Date:                            08/04/03    
 33% Completion Date:         01/02/04  33% Completion Date:        10/24/03 
 66% Completion Date:         03/21/04  66% Completion Date:        12/12/03 
 End Date:                               06/11/04  End Date:                              06/18/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
270 
+50 


04/29/04 
06/18/04 


 
The contract was granted final acceptance on November 17, 2004 (Resolution No. R-200-2004). 
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Service Area:  Gentilly  Council Districts:  D & E 
Contract Number:  3939   Contract Name:  Gentilly Area Sewer 


Rehabilitation – Follow-up Full Line 
Replacement  


 
 
Original Contract Duration (calendar days):  310 
 
Description of Work: 
The work generally consists of replacing approximately 3,500 feet of sewer main lines and 
associated service connections and approximately 1,570 linear feet of lateral replacements; 
including temporary and final restoration, sewer flow control, labor, equipment, and tools and 
materials.  The work is generally located in the Gentilly Basin of Orleans Parish.  The project 
work area is bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 
Navigation Canal, and Florida Avenue. 
 
 
 Design Dates 
 Start Preliminary Design:       01/16/02          
 Start Final Design:                   07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:                01/15/03    
 Bid Opening Date:                   02/14/03         
 Contract Award Date:      03/19/03   


 Construction Dates (Projected)   Construction Dates (Actual) 
 Start Date:                                08/19/03 Start Date:                               05/27/03  
 33% Completion Date:            12/14/03 33% Completion Date:           07/25/03 
 66% Completion Date:            03/13/04 66% Completion Date:           08/15/03    
 End Date:                                  06/23/04 End Date:                                 04/02/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
310 
  +2 


03/31/04 
04/02/04 


 
 
 
The contract was granted final acceptance on May 18, 2005 (Resolution No. R-076-2005). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3938  Contract Name:  Uptown Area Sewer 
    Rehabilitation – Line Cleaning and CCTV  
    Inspection 
 
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of cleaning and closed circuit televising of approximately 77,500 
linear feet of sanitary sewer.  The project is generally located in the Uptown Basin of Orleans 
Parish.  The project work area is bounded by Toledano and Third Streets to the east, the 
Mississippi River to the south, Audubon Park and Audubon Boulevard to the west, and 
Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 03/19/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/15/02 
 Bid Opening Date: 06/14/02  
 Contract Award Date:           07/17/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             12/31/02          Start Date:                              12/30/02  
 33% Completion Date:         03/17/03               33% Completion Date:          02/21/03 
 66% Completion Date:         05/08/03               66% Completion Date:          03/28/03    
 End Date:                               06/29/03              End Date:     02/20/04 
 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on June 20, 2007 (Resolution No. R-069-2007). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3941  Contract Name:  Uptown Area Sewer  
    Rehabilitation – Manhole Rehabilitation 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of the rehabilitation of 450 sanitary sewer manholes by replacement 
and/or adjustment of existing frames and covers and internal cementitious lining.  The project is 
generally located in the Uptown Basin of Orleans Parish.  The project work area is bounded by 
Third Street, Claiborne Avenue, Audubon Park, and the Mississippi River. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  04/09/03 
 Bid Opening Date:  05/09/03  
 Contract Award Date:           06/18/03  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             11/18/03           Start Date:                             10/13/03  
 33% Completion Date:         02/13/04                33% Completion Date:   11/14/03  
 66% Completion Date:         04/13/04  66% Completion Date:         01/16/04 
 End Date:                               06/14/04  End Date: 07/08/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+60 


05/09/04 
07/08/04 


 
 
 
 
The contract was granted final acceptance on October 20, 2004 (Resolution No. R-169-2004). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3942  Contract Name:  Uptown Area Sewer 


Rehabilitation – Excavated Point Repair 
    No. 1 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 182 main line point repairs and 900 linear feet of service lateral 
replacements; including temporary and final restoration, sewer flow control, labor, equipment, 
tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 
Mississippi River. 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/09/03 
 Bid Opening Date:                  05/09/03  
 Contract Award Date:           06/18/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              11/18/03  Start Date:             09/02/03  
 33% Completion Date:          02/13/04  33% Completion Date:   10/24/03 
 66% Completion Date:          04/13/04              66% Completion Date:      01/02/04 
 End Date:                                06/14/04              End Date:                               06/02/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+65 


03/29/04 
06/02/04 


 
 
 
The contract was granted final acceptance on November 17, 2004 (Resolution No. R-201-2004). 
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Service Area:  Uptown Council Districts:   A & B 
Contract Number:  3943  Contract Name:  Uptown Area Sewer 
    Rehabilitation – Excavated Point Repair 
    No. 2 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 162 main line point repairs and 1,550 linear feet of service lateral 
replacements; including temporary and final restoration, sewer flow control, labor, equipment, 
tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 
Mississippi River. 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               05/19/03 
                                          Bid Opening Date:                  06/20/03  
 Contract Award Date:            07/16/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               12/16/03 Start Date:                               10/13/03  
 33% Completion Date:           03/12/04 33% Completion Date:           11/21/03    
 66% Completion Date:           05/11/04 66% Completion Date:           01/23/04 
 End Date:                                 07/12/04 End Date:    04/30/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
  -9 


05/09/04 
04/30/04 


 
 
 
The contract was granted final acceptance on July 21, 2004 (Resolution No. R-099-2004). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3944   Contract Name:  Uptown Area Sewer 
    Rehabilitation – Sewer Main Replacement 
    No. 1 
  
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of 9,188 feet of main line replacements by open-cut excavation and 
pipe bursting and 3,488 feet of service lateral replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/19/03 
 Bid Opening Date:         06/20/03  
 Contract Award Date:           07/16/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               12/16/03 Start Date:                               10/13/03  
 33% Completion Date:           04/11/04 33% Completion Date:           01/02/04 
 66% Completion Date:           07/10/04 66% Completion Date:           03/19/04 
 End Date:                                 10/10/04 End Date:      08/07/04 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on November 16, 2005 (Resolution No. R-257-2005). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3945  Contract Name:  Uptown Area Sewer                          


Rehabilitation – Excavated Point Repair  
    No. 3 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 122 main line point repairs and 1,166 linear feet of service lateral 
replacements; including temporary and final restoration, sewer flow control, labor, equipment, 
tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 
Mississippi River. 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  06/11/03 
 Bid Opening Date:       07/11/03  
 Contract Award Date:           08/20/03  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              01/20/04  Start Date:                              11/03/03  
 33% Completion Date:          04/16/04 33% Completion Date:          01/09/04 
 66% Completion Date:          06/15/04 66% Completion Date:    03/05/04 
 End Date:     08/16/04 End Date:     08/13/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 210 10/28/04  


Change Order No. 1 +75 08/13/04 
 
 
 
The contract was granted final acceptance on November 17, 2004 (Resolution No. R-202-2004). 
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Service Area:  Uptown                                   Council Districts:  A & B 
Contract Number:  3946  Contract Name:  Uptown Area Sewer  
    Rehabilitation – Sewer Main Replacement  
    No. 2 
  
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of 9,155 linear feet of main line replacements and 5,085 feet of 
service lateral replacements; including temporary and final restoration, sewer flow control, 
traffic maintenance and control, labor, equipment, tools and materials.  The project is generally 
located in the Uptown Basin of Orleans Parish.  The project work area is bounded by Third 
Street, Claiborne Avenue, Audubon Park, and the Mississippi River. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               06/11/03 
 Bid Opening Date:  07/11/03  
 Contract Award Date: 08/20/03  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              01/20/04  Start Date:                              11/03/03  
 33% Completion Date:          05/16/04 33% Completion Date:          03/05/04 
 66% Completion Date:          08/14/04 66% Completion Date:          04/30/04 
 End Date:   11/14/04 End Date:     08/28/04 
 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on May 18, 2005 (Resolution No. R-077-2005). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3947   Contract Name:  Uptown Area Sewer 
     Rehabilitation – Excavated Point Repair 
     No. 4 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 47 main line point repairs and 479 linear feet of service lateral 
replacements; including temporary and final restoration, sewer flow control, labor, equipment, 
tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 
Mississippi River. 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/09/03 
 Bid Opening Date:      08/15/03  
 Contract Award Date:           09/17/03  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              02/17/04  Start Date:                              11/03/03  
 33% Completion Date:          05/14/04 33% Completion Date:          12/26/03   
 66% Completion Date:          07/13/04  66% Completion Date:          01/30/04 
 End Date:                                09/13/04 End Date:                                08/06/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+62 


05/30/04 
08/06/04 


 
 
 
The contract was granted final acceptance on October 20, 2004 (Resolution No. R-170-2004). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3948  Contract Name:  Uptown Area Sewer 
    Rehabilitation − Sewer Main Replacement  
    No. 3 
  
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of main line replacements, pipe bursting, and associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Uptown Basin of Orleans Parish.  The project work area is bounded by Third Street, 
Claiborne Avenue, Audubon Park, and the Mississippi River. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/09/03 
 Bid Opening Date:          08/15/03  
 Contract Award Date:           02/18/04   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              08/17/04  Start Date:                              07/12/04  
 33% Completion Date:          12/13/04 33% Completion Date:          09/03/04 
 66% Completion Date:          03/11/05 66% Completion Date:    12/17/04 
 End Date:                                06/12/05 End Date:     09/01/06 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 


              +482 
05/07/05 
09/01/06 


 
 
The contract granted final acceptance on January 17, 2007 (Resolution No. R-008-2007). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3949   Contract Name:  Uptown Area Sewer  
     Rehabilitation − Pipe and Lining Repair 
     No. 1 
  
 
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 
point repairs, service lateral reinstatements and/or replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:      09/10/03 
 Bid Opening Date:     10/10/03   
 Contract Award Date:    11/19/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                 04/19/04  Start Date:                02/25/04  
 33% Completion Date:          09/03/04 33% Completion Date:  05/28/04  
 66% Completion Date:  12/22/04 66% Completion Date:  10/01/04 
 End Date:                                04/13/05 End Date:   09/01/06   
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
360 


              +560 
02/18/05 
09/01/06 


 
 
The contract was granted final acceptance on December 20, 2006 (Resolution No. R-182-2006). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3950   Contract Name:  Uptown Area Sewer  
     Rehabilitation – Pipe Lining and Repair  
     No. 2 
  
 
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 
point repairs, service lateral reinstatements and/or replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 
 Design Dates 
 Start Preliminary Design:  12/28/01          
 Start Final Design:   12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/15/03 
 Bid Opening Date:     11/21/03  
 Contract Award Date: 12/17/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                         05/17/04   Start Date:                              03/29/04  
 33% Completion Date:   10/01/04  33% Completion Date:          06/11/04 
 66% Completion Date:      01/19/05              66% Completion Date:          10/29/04 
 End Date:      03/23/05    End Date:             05/23/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
360 
+61 


03/23/05 
05/23/05 


 
 
The contract was granted final acceptance on November 16, 2005 (Resolution No. R-258-2005). 
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Service Area:  Uptown                                            Council Districts:  A & B 
Contract Number:  3951     Contract Name:  Uptown Area Sewer     
    Rehabilitation – Pipe Lining and Repair 
   No. 3 
  
 
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 
point repairs, service lateral reinstatement and/or replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 Design Dates 
 Start Preliminary Design: 12/28/01          
 Start Final Design:     12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/15/03 
 Bid Opening Date:    11/21/03  
 Contract Award Date:           12/17/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             05/17/04   Start Date:                              03/29/04  
 33% Completion Date:         10/01/04  33% Completion Date:          07/16/04   
 66% Completion Date:         01/19/05   66% Completion Date:          09/17/04 
 End Date:                               05/11/05   End Date:     08/25/05 
 
  
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
360 


              +155 
03/23/05 
08/25/05 


 
 
 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-109-2006). 
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Service Area:  Uptown  Council Districts:  A & B 
Contract Number:  3952        Contract Name:  Uptown Area Sewer   
    Rehabilitation – Pipe Lining and Repair     
    No. 4 
  
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 
point repairs, service lateral reinstatements and/or replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   11/12/03 
 Bid Opening Date:  12/19/03  
 Contract Award Date:     02/18/04   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               11/08/04   Start Date:                              06/01/04 
 33% Completion Date:           03/25/05       33% Completion Date:          08/06/04 
 66% Completion Date:           07/13/05          66% Completion Date:          09/17/04 
      End Date:                                 11/02/05        End Date:     08/24/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
360 
+90 


05/26/05 
08/24/05 


 
 
 
 
The contract was granted final acceptance on November 16, 2005 (Resolution No. R-259-2005). 
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Service Area:  Mid-City                                Council Districts:  A, B, C, D  
Contract Number:  3940          Contract Name:  Mid-City Area Sewer    


Rehabilitation – Manhole Rehabilitation 
No. 1   


 
   
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of rehabilitation of approximately 450 manholes, including frame 
and cover replacements, and/or adjustments, isolation pad installations, full depth manhole 
liners, 410 manhole partial depth liners, and inflow dish installations.  The project is generally 
located in the Mid-City Basin of Orleans Parish.  The project work area is bounded by Claiborne 
Avenue, Howard Avenue, Pontchartrain Boulevard, City Park Avenue, Bayou St. John, and 
Orleans Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:      10/24/02          
 Start Final Design:                  10/24/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 01/15/03        
 Bid Opening Date: 02/14/03   
 Contract Award Date:           03/19/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              08/19/03  Start Date:                              06/09/03  
 33% Completion Date:          11/14/03   33% Completion Date:          06/20/03 
 66% Completion Date:          01/13/04    66% Completion Date:          07/18/03   
 End Date:                                03/15/04              End Date:                                01/04/04 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on July 21, 2004 (Resolution No. R-098-2004). 
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Service Area:  Mid-City                           Council Districts:  A, B, C, D  
Contract Number:  3953             Contract Name:  Mid-City Area Sewer  
                  Rehabilitation – Excavated Point Repair    
    No. 1  


 
 
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of 67 main line point repairs and 1,270 linear feet of service lateral 
replacement.  The project is generally located in the Mid-City Basin of Orleans Parish.  The 
work area is bounded by City Park Avenue, Canal Street, Carrollton Avenue, and Interstate 10. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  09/26/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:            12/10/03        
 Bid Opening Date:                01/23/04  
 Contract Award Date:           02/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             07/18/04      Start Date:                06/01/04  
 33% Completion Date:         09/23/04                33% Completion Date:    07/02/04 
 66% Completion Date:         11/02/04  66% Completion Date:          08/16/04 
 End Date:                               12/14/04               End Date:                                10/28/04   
 
 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on April 20, 2005 (Resolution No. R-043-2005). 
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Service Area:  Mid-City        Council Districts:  A, B, C, D 
Contract Number:  3954  Contract Name:  Mid-City Area Sewer    
 Rehabilitation − Sewer Main Replacement   
 No. 1    
 
    
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of approximately 1,100 linear feet of sewer main replacements, 800 
linear feet of service lateral replacements, and the addition of a 21-inch sewer main.  The project 
is generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by City 
Park Avenue, Lelong Avenue, Carrollton Avenue, and St. Peter Street. 
 
 
 
 Design Dates 
 Start Preliminary Design:       03/10/03          
 Start Final Design:                   09/26/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              12/10/03        
 Bid Opening Date:   01/23/04  
 Contract Award Date:           02/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              07/18/04      Start Date:                              06/01/04  
 33% Completion Date:          09/23/04 33% Completion Date:          07/16/04 
 66% Completion Date:          11/02/04 66% Completion Date:          08/06/04 
 End Date:                                12/14/04              End Date:     04/10/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 150 
+164 


10/28/04 
04/10/05 


 
 
 
The contract was granted final acceptance on June 21, 2006 (Resolution No. R-066-2006). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3955  Contract Name:  Mid-City Area Sewer    


  Rehabilitation – Sewer Main Replacement   
 No. 2   
   
 
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of approximately 1,300 liner feet of sewer main replacements and 
1,100 feet of service lateral replacements.  The project is generally located in the Mid-City Basin 
of Orleans Parish.  The work area is bounded by City Park Avenue, Canal Street, Carrollton 
Avenue, and Interstate 10. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:       03/10/03          
 Start Final Design:                   11/13/03   
 
 
 
    Bid and Award Dates 
 Advertisement Date:     03/10/04        
 Bid Opening Date:                    04/16/04    
 Contract Award Date:   05/19/04 


   Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                10/19/04 Start Date:                                10/11/04  
 33% Completion Date:     12/26/04 33% Completion Date:         10/29/04        
 66% Completion Date:     02/03/05 66% Completion Date:     12/17/04 
 End Date:       03/17/05 End Date:       03/09/05 
 
 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on June 15, 2005 (Resolution No. R-091-2005). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3956 Contract Name:  Mid-City Area Sewer  
  Rehabilitation − Point Repair No.  2           


    
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of approximately 34 main line point repairs and 500 linear feet of 
service lateral replacement.  The project is generally located in the Mid-City Basin of Orleans 
Parish.  The work area is bounded by City Park Avenue, Lelong Avenue, Carrollton Avenue, and 
St. Peter Street. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:    03/10/03          
 Start Final Design:                11/13/03  
 
 
  
 Bid and Award Dates 
 Advertisement Date:     02/11/04        
 Bid Opening Date:                  03/12/04   
 Contract Award Date: 04/21/04  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               09/21/04 Start Date:                              07/19/04  
 33% Completion Date:           12/07/04 33% Completion Date:          08/06/04  
 66% Completion Date:           01/26/05 66% Completion Date:          08/20/04 
 End Date:                                 03/19/05 End Date:     05/16/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 180 
+116 


01/14/05 
05/10/05 


 
 
 
 
The contract was granted final acceptance on February 15, 2006 (Resolution No. R-010-2006). 
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Service Area:  Mid-City             Council Districts:  A, B, C, D 
Contract Number:  3957  Contract Name:  Mid-City Area Sewer 


   Rehabilitation – Sewer Rehabilitation  
    No. 1      
   
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of manhole rehabilitation, main line pipe replacement, full-length 
cured-in-place pipe lining, main line point repairs, and lateral replacements.  The project is 
generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by 
Esplanade Avenue, Marais Street, St. Bernard Avenue, North Robertson Street, and Elysian 
Fields Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:    03/10/03          
 Start Final Design:                12/23/03  
 
 
 
 Bid and Award Dates 
 Advertisement Date:  06/09/04        
 Bid Opening Date:  07/23/04  
 Contract Award Date:  08/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             01/18/05   Start Date:                     11/15/04  
 33% Completion Date:         05/15/05   33% Completion Date:         02/28/05 
 66% Completion Date:         08/13/05                66% Completion Date:  04/29/05 
 End Date:                               11/13/05               End Date:    12/26/06   
 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 


              +472 
09/10/05 
12/26/06 


 
 
 
The contract was granted final acceptance on May 16, 2007 (Resolution No. R-055-2007). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3958  Contract Name:  Mid-City Area Sewer 


   Rehabilitation – Sewer Rehabilitation 
     No. 2      
 
     
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of sewer main replacements, manhole rehabilitation, and associated 
service laterals and connections.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The work area is bounded by Florida Avenue, Elysian Fields Avenue, North 
Robertson Street, and Allen Street. 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03          
 Start Final Design:                 01/08/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:   06/09/04        
 Bid Opening Date:     07/23/04    
 Contract Award Date:           08/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             01/18/05   Start Date:                            11/15/04  
 33% Completion Date:         05/15/05   33% Completion Date:        02/11/05    
 66% Completion Date:         08/13/05   66% Completion Date:  04/08/05 
 End Date:                               11/13/05   End Date:   04/30/07 
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future construction contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 


              +597 
09/10/05 
04/30/07 


 
The contract was granted final acceptance on September 19, 2007 (Resolution No. R-096-2007). 
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Service Area:  Mid-City                           Council Districts:  A, B, C, D 
Contract Number:  3959       Contract Name:  Mid-City Area Sewer 


 Rehabilitation − Sewer Main 
Rehabilitation No. 3    
       


Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of approximately 1,520 linear feet of sewer main replacements and 
associated service laterals and connections, rehabilitation of approximately 130 manholes, 
approximately 13,000 linear feet of CIPP lining and approximately 159 mainline point repairs.  
The project is generally located in the Mid-City Basin of Orleans Parish.  The work area is 
bounded by Canal Street, North Carrollton Avenue, Conti Street, and North Claiborne Avenue. 
 
 
 Design Dates 
                                         Start Preliminary Design:       03/10/03          
 Start Final Design:                   01/22/04  
 
 
 
 Bid and Award Dates 
                                         Advertisement Date:               07/07/04        
 Bid Opening Date:                  08/20/04  
 Contract Award Date: 09/22/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               02/22/05              Start Date:                      11/15/04  
 33% Completion Date:           05/30/05 33% Completion Date:       12/24/04      
 66% Completion Date:           08/08/05    66% Completion Date:  01/21/05 
 End Date:                                 10/19/05   End Date:    08/18/06  
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future construction contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+402 


07/12/05 
08/18/06 


 
 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-116-2006).                         
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Service Area:  Mid-City                        Council Districts:  A, B, C, D 
Contract Number:  3960    Contract Name:  Mid-City Area Sewer 


   Rehabilitation − Sewer Rehabilitation            
     No. 4        
 
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of sewer main replacements, rehabilitation of manholes and 
associated service laterals and connections, CIPP lining and mainline point repairs.  The project 
is generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by City 
Park Avenue, Moss Street, North Jefferson Davis Parkway, Lafitte Avenue, North Dorgenois 
Street, and Esplanade Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  03/08/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/07/04        
 Bid Opening Date:     08/20/04  
 Contract Award Date:           09/22/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              02/22/05   Start Date:                            12/06/04  
 33% Completion Date:          06/29/05   33% Completion Date:        03/11/05 
 66% Completion Date:          10/07/05   66% Completion Date:        06/17/05 
 End Date:                                01/17/06   End Date:   08/31/09  
 
 
Note:  This contract was used to perform emergency repairs after Hurricane Katrina.  Remaining 
rehabilitation scope will be addressed in future construction contracts. 
 
 
 
 
 
The contract was granted final acceptance on November 18, 2009 (Resolution No. R-191-2009).   
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Service Area:  Mid-City                                        Council Districts:  A, B, C, D 
Contract Number:  3961               Contract Name:  Mid-City Area Sewer 


                          Rehabilitation − Sewer Rehabilitation 
     No. 5     


  
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of manholes, main line pipe replacement, CIPP lining, partial lining, 
main line point repairs, and lateral replacements.  The project is generally located in the Mid-
City Basin of Orleans Parish.  The work area is bounded by Broad Street, Canal Street, South 
Claiborne Avenue, and the Pontchartrain Expressway. 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  04/10/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/11/04        
 Bid Opening Date: 09/24/04 
 Contract Award Date:           10/20/04  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:            03/20/05             Start Date:                01/24/05        
 33% Completion Date:      07/25/05         33% Completion Date:        03/18/05 
      66% Completion Date:           11/02/05      66% Completion Date:        06/10/05 
 End Date:                                02/12/06             End Date:    08/18/06 
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future construction contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 330 
+242 


12/19/05 
08/18/06 


 
 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-117-2006). 
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Service Area:  Mid-City                                   Council Districts:  A, B, C, D 
Contract Number:  3962       Contract Name:  Mid-City Area Sewer   
                                                                 Rehabilitation − Manhole Rehabilitation   
                                                                    No. 2                                               


       
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of manhole rehabilitation; including temporary and final restoration, 
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials.  The 
project is generally located in the Mid-City Basin of Orleans Parish.  The project work area is 
bounded by Florida Avenue, Elysian Fields Avenue, Esplanade Avenue, North Claiborne 
Avenue, Orleans Avenue, and North Carrollton Avenue.    
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03        
 Start Final Design:                  05/08/04   
 
 
 
                                          Bid and Award Dates 
                                          Advertisement Date:             10/13/04        
 Bid Opening Date:                  12/03/04 
 Contract Award Date:           01/19/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                           06/19/05                  Start Date:                           05/30/05            
 33% Completion Date:       09/04/05      33% Completion Date:       06/24/05     
 66% Completion Date:       10/24/05      66% Completion Date:       07/08/05    
 End Date:                             12/15/05     End Date:             08/18/06   
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future construction contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 180 
+266 


11/25/05 
08/18/06 


 
 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-118-2006). 
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Service Area:  Mid-City Council Districts:  A, B, C, D 
Contract Number:  3963 Contract Name:  Mid-City Area Sewer   
                                                Rehabilitation − Sewer Rehabilitation   
                                                                      No. 6   
  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer main replacements, manholes, associated service 
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 
temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 
equipment, tools and materials.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The project work area is bounded by Canal Street, City Park Avenue, Lelong 
Avenue, and North Carrollton Avenue. 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03      
 Start Final Design:                 06/12/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   11/10/04       
 Bid Opening Date:                  12/17/04 
 Contract Award Date:   01/19/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                          06/19/05 Start Date:                           05/09/05            
 33% Completion Date:     09/24/05          33% Completion Date:       06/10/05       
 66% Completion Date:          12/03/05         66% Completion Date:       07/22/05   
 End Date:                                02/13/06  End Date:             08/18/06   
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future construction contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+227 


01/03/06 
08/18/06 


 
 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-119-2006). 
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Service Area:  Mid-City                              Council Districts:  A, B, C, D 
Contract Number:  3964  Contract Name:  Mid-City Area Sewer   
           Rehabilitation – Sewer Rehabilitation   
    No. 7    
  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer main replacements, manholes, associated service 
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 
temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 
equipment, tools and materials.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The project work area is bounded by City Park Avenue, Canal Street, North 
Broad Street, and Interstate 10.   
 
  
 Design Dates 
 Start Preliminary Design:     03/10/03       
 Start Final Design:                 07/16/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:     11/10/04       
 Bid Opening Date:   12/17/04  
 Contract Award Date:           01/19/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                   06/19/05 Start Date:                            04/25/05                 
 33% Completion Date:          09/24/05     33% Completion Date:        06/10/05      
 66% Completion Date:          12/03/05   66% Completion Date:           N/A 
 End Date:                                02/13/06  End Date:   08/18/06   
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future construction contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+241 


12/20/05 
08/18/06 


 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-120-2006). 
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Service Area:  Mid-City          Council Districts:  A, B, C, D 
Contract Number:  3965 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                     No. 8 
   
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of manholes, mainline pipe replacement, CIPP lining, partial lining, 
mainline point repairs, and lateral replacements; including temporary and final restoration, sewer 
flow control, traffic maintenance and control, labor, equipment, tools and materials.  The project 
is generally located in the Mid-City Basin of Orleans Parish.  The project work area is bounded 
by St. Bernard Avenue, North Broad Street, Florida Avenue, New Orleans Street, Duels Street, 
Allen Street, and the Pontchartrain Expressway. 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03       
 Start Final Design:                  08/13/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:    12/01/04       
 Bid Opening Date:                  01/14/05 
 Contract Award Date: 02/16/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             07/19/05 Start Date:                           06/20/05                         
 33% Completion Date:  10/04/05    33% Completion Date:       07/29/05       
 66% Completion Date:   11/23/05 66% Completion Date:          N/A 
 End Date:                     01/14/06 End Date:             08/18/06  
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future construction contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 180 
+245 


12/16/05 
08/18/06 


 
 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-121-2006). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3967 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 9 
  
 
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer main replacements, associated service connections and 
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 
work area is bounded by Esplanade Avenue, North Dorgenois Street, St. Bernard Avenue, Paul 
Morphy Street, LaHarpe Street, and Gentilly Boulevard. 
 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03           
 Start Final Design: 09/18/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date:              01/12/05        
 Bid Opening Date: 02/18/05  
 Contract Award Date:           03/16/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             08/16/05                Start Date:                             08/15/05  
 33% Completion Date:         11/21/05  33% Completion Date:            N/A 
 66% Completion Date:         01/30/06  66% Completion Date:            N/A 
 End Date:                               04/12/06  End Date:     07/14/10 
 
 
Note:  This contract was used to perform emergency repairs after Hurricane Katrina.  Remaining 
rehabilitation scope will be addressed in future construction contracts. 
 
 
 
 
The contract was granted final acceptance on March 16, 2011 (Resolution No. R-044-2011). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3968 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 10 
  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer main replacements, associated service connections and 
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 
work area is bounded by St. Bernard Avenue, Columbus Street, North Johnson Street, St. Philip 
Street, North Dorgenois Street, and North Claiborne Avenue. 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design:                 10/16/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date:              02/09/05        
 Bid Opening Date: 03/18/05  
 Contract Award Date:           04/20/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                09/20/05              Start Date:                             08/22/05 
 33% Completion Date:           12/26/05 33% Completion Date:             N/A 
 66% Completion Date:           03/06/06 66% Completion Date:             N/A 
 End Date:                                 05/17/06 End Date:    08/18/06 
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future construction contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+122 


04/18/06 
08/18/06 


 
 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-122-2006).   
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3969 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 11  
  
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main replacements, associated service connections and 
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 
work area is bounded by Esplanade Avenue, North Claiborne Avenue, St. Bernard Avenue, 
Marais Street, Columbus Street, St. Claude Avenue, Kerlerec Street, and St. Peter Street/Elysian 
Fields Avenue.   
 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design:  11/12/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              03/09/05        
 Bid Opening Date: 04/22/05 
 Contract Award Date:           05/18/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            08/17/09       Start Date:                           04/27/09  
 33% Completion Date:       11/02/09  33% Completion Date:       06/12/09 
 66% Completion Date:       12/22/09   66% Completion Date:       07/24/09 
 End Date:                              02/12/10  End Date:             10/23/09   
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina.   
 
The change order to restart work was approved on March 18, 2009 (Resolution No. R-057-
2009). 
 
 
 
 
The contract was granted final acceptance on March 16, 2011 (Resolution No. R-045-2011). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3970 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 12 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of sewer main replacements, manholes, associated service 
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 
temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 
equipment, tools and materials.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The project work area is bounded by Gentilly Boulevard, Paris Avenue, Florida 
Avenue, North Broad Street, Castiglione Street, Paul Morphy Street, D’Abadie Street, and North 
Dupre Street.  
 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design: 12/17/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/13/05 
 Bid Opening Date: 05/20/05 
 Contract Award Date:           06/15/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              08/17/09     Start Date: 04/20/09 
 33% Completion Date:          11/12/09 33% Completion Date:        06/12/09 
 66% Completion Date:          01/11/10 66% Completion Date:        08/07/09 
 End Date:  03/14/10 End Date:    11/16/09  
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
The change order to restart work was approved on March 18, 2009 (Resolution No. R-058-
2009).   
 
 
The contract was granted final acceptance on May 19, 2010 (Resolution No. R-093-2010). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3971 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 13 
  
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main replacements, manholes, associated service 
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 
temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 
equipment, tools and materials.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The project work area is bounded by North Dorgenois Street, St. Philip Street, 
North Johnson Street, Columbus Street, North Claiborne Avenue, and Lafitte Avenue.   
 
 
 
 Design Dates 
 Start Preliminary Design:  03/10/03           
 Start Final Design:   01/10/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:   04/13/05        
 Bid Opening Date:   05/20/05 
 Contract Award Date:           06/15/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                   08/17/09          Start Date: 04/20/09 
 33% Completion Date: 11/02/09       33% Completion Date:        06/05/09 
 66% Completion Date:          12/22/09 66% Completion Date:        07/24/09    
 End Date:                                02/12/10 End Date:    10/16/09  
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
The change order to restart work was approved on March 18, 2009 (Resolution No. R-059-2009).   
 
 
 
 
The contract was granted final acceptance on May 19, 2010 (Resolution No. R-094-2010). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3647 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             Restart 
  
 
Original Contract Duration (calendar days):  N/A 
 
Description of Work: 
The work generally consists of three (3) sewer main replacements, including pre-construction 
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 
the property line, and associated surface restoration.  The project work area is bounded by North 
Prieur Street, Columbus Street, Kerlerec Street, North Roman Street, and North Derbigny Street.   
 
 
 Design Dates 
 Start Preliminary Design:        N/A            
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:                 N/A 
 Bid Opening Date:                    N/A  
 Contract Award Date:              N/A 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                  N/A  Start Date:    08/18/08  
 33% Completion Date:          10/16/08 33% Completion Date:        09/19/08  
 66% Completion Date:          11/18/08 66% Completion Date:        09/26/08  
 End Date:                                   N/A  End Date:   06/03/09 
 
 
Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 
“resume construction” milestone for the Mid-City Basin, identified in Paragraph 40 of the 
Modified Consent Decree as November 15, 2008. 
 
 
 
 
 
 
The contract was granted final acceptance on October 21, 2009 (Resolution No. R-186-2009). 
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Service Area:  Lower Ninth Ward Council Districts:  C, D, E 
Contract Number:  3966 Contract Name:  Lower Ninth Ward 
  Area Sewer Rehabilitation – Manhole  
  Rehabilitation No. 1   
  


  
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of the rehabilitation of approximately 625 manholes, frame and 
cover replacements, and/or cover adjustments, isolation pad installations, full and partial depth 
manhole liners, and inflow dish installations.  The project is generally located in the Lower Ninth 
Ward Basin of Orleans Parish.  The project work area is bounded by the Orleans Parish/St. 
Bernard Parish line, the Mississippi River, Elysian Fields Avenue, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:      05/01/03          
 Start Final Design:                  10/06/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  01/14/04        
 Bid Opening Date: 02/20/04  
 Contract Award Date:  03/17/04  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                     08/17/04 Start Date:           06/21/04  
 33% Completion Date:   11/12/04 33% Completion Date:  08/06/04 
 66% Completion Date:     01/11/05 66% Completion Date:   09/10/04 
 End Date:                 03/14/05 End Date: 01/14/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
  -2 


01/16/05 
01/14/05 


 
 
 
The contract was granted final acceptance on April 20, 2005 (Resolution No. R-044-2005). 
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Service Area:  Lower Ninth Ward Council Districts:  C, D, E 
Contract Number:  3974                         Contract Name:  Lower Ninth Ward Area 
    Sewer Rehabilitation – Point Repair No. 1   
  
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main point repairs and replacements of associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Lower Ninth Ward Basin of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 
line.  
 
 
 
 Design Dates 
 Start Preliminary Design:      01/13/04         
 Start Final Design:                  12/10/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  04/13/05        
 Bid Opening Date: 05/20/05  
 Contract Award Date:   06/15/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                      08/17/09  Start Date:           04/27/09  
 33% Completion Date:     11/02/09 33% Completion Date:  05/29/09 
 66% Completion Date:       12/22/09 66% Completion Date:   06/26/09 
 End Date:                   02/12/10 End Date: 10/23/09 
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
The change order to restart work was approved on March 18, 2009 (Resolution No. R-060-
2009).   
 
 
 
 
The contract was granted final acceptance on April 21, 2010 (Resolution No. R-075-2010). 
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Service Area:  Lower Ninth Ward Council Districts:  C, D, E 
Contract Number:  3647 Contract Name:  Lower Ninth Ward Area     
    Sewer Rehabilitation – Sewer    
                                                                             Rehabilitation Restart 
  
 
Original Contract Duration (calendar days):  N/A 
 
Description of Work: 
The work generally consists of three (3) sewer main replacements, including pre-construction 
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 
the property line, and associated surface restoration.  The project work area is bounded by 
Congress Street, North Derbigny Street, North Roman Street, Gallier Street, North Rampart 
Street, Dauphine Street, and Burgundy Street.  
 
 
 
 Design Dates 
 Start Preliminary Design:        N/A 
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:                N/A    
 Bid Opening Date:                   N/A  
 Contract Award Date:             N/A 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                  N/A  Start Date:        08/21/08  
 33% Completion Date:          10/24/08 33% Completion Date:        10/10/08  
 66% Completion Date:          11/24/08 66% Completion Date:        10/24/08  
 End Date:                                    N/A  End Date:   12/29/08  
 
 
Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 
“resume construction” milestone for the Lower Ninth Ward Basin, identified in Paragraph 40 of 
the Modified Consent Decree as November 15, 2008. 
 
 
 
 
The contract was granted final acceptance on October 21, 2009 (Resolution No. R-186-2009). 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3982                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Sewer 
    Rehabilitation No. 1 
  
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The proposed work generally consists of sewer main replacements, point repairs, replacement of 
associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 
manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 
Line. 
  
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/20/09 
 Bid Opening Date: 06/19/09 
 Contract Award Date:           07/15/09  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            12/14/09      Start Date:   11/30/09  
 33% Completion Date:        04/20/10  33% Completion Date:      02/05/10     
 66% Completion Date:        07/29/10  66% Completion Date:      04/09/10    
 End Date:                              11/08/10  End Date:      10/26/10 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3983                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Sewer  
    Rehabilitation No. 2 
  
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The proposed work generally consists of sewer main replacements, point repairs, replacement of 
associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 
manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue to the west, Florida Avenue to the north, Franklin Avenue and Almonaster 
Avenue to the east, and St. Claude Avenue to the south. 


 
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/20/09 
 Bid Opening Date: 06/19/09 
 Contract Award Date:           07/15/09   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             12/14/09      Start Date:    11/30/09  
 33% Completion Date:         04/20/10  33% Completion Date:       02/12/10   
 66% Completion Date:         07/29/10  66% Completion Date:       05/21/10    
 End Date: 11/08/10  End Date: 10/26/10    
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Service Area:  Carrollton                   Council Districts:  A & B 
Contract Number:  3973 Contract Name:  Carrollton Area Sewer  


  Rehabilitation − Manhole Rehabilitation 
  No. 1 
                                                                                                                                 
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of manhole rehabilitation; including temporary and final restoration, 
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials.  The 
project is generally located in the Carrollton Basin of Orleans Parish.  The project work area is 
bounded  by  Monticello Avenue, Leake Avenue, Audubon Boulevard, Pontchartrain Boulevard/ 
Interstate 10, South Claiborne Avenue, and Audubon Park.  
 
 
 Design Dates 
 Start Preliminary Design:   04/01/04             
 Start Final Design:          06/16/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/13/04        
 Bid Opening Date:                  11/19/04 
 Contract Award Date: 12/15/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                    05/15/05                Start Date:                             04/04/05               
 33% Completion Date:    08/20/05                33% Completion Date:         05/20/05        
 66% Completion Date:   10/29/05                66% Completion Date:         06/24/05 
 End Date:                      01/09/06                End Date:   08/18/06   
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+262 


11/29/05 
08/18/06 


 
 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-123-2006). 
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Service Area:  Carrollton Council Districts:  A & B 
Contract Number:  3647 Contract Name:  Carrollton Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             Restart 
  
 
Original Contract Duration (calendar days):  N/A 
 
Description of Work: 
The work generally consists of three (3) sewer main replacements, including pre-construction 
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 
the property line, and associated surface restoration.  The project work area is bounded by Apple 
Street, Dublin Street, Dante Street, Nelson Street, and South Carrollton Avenue.  
 
 
 
 Design Dates 
 Start Preliminary Design:        N/A  
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:               N/A 
 Bid Opening Date:                   N/A 
 Contract Award Date:             N/A 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                   N/A  Start Date:  09/29/08  
 33% Completion Date:          12/05/08 33% Completion Date:        10/24/08  
 66% Completion Date:          01/09/09 66% Completion Date:        11/21/08  
 End Date:                                    N/A  End Date:   05/21/09 
 
 
Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 
“resume construction” milestone for the Carrollton Basin, identified in Paragraph 40 of the 
Modified Consent Decree as November 15, 2008. 
 
 
 
 
 
The contract was granted final acceptance on October 21, 2009 (Resolution No. R-186-2009). 
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Service Area:  Carrollton                   Council Districts:  A & B 
Contract Number:  3995 Contract Name:  Carrollton Area Sewer  
   Rehabilitation − Point Repair No. 5 
                                                                                                                                     


    
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of performing point repairs, service repairs, associated service 
connections and laterals, including temporary and final restoration, sewer flow control, traffic 
maintenance and control.  The project is located in the Carrollton Area of Orleans Parish. The 
project work area is bounded by Martin Luther King Jr. Boulevard, S. Carrollton Avenue, 
Interstate Highway 10, Howard Avenue and S. Claiborne Avenue.  
 
 
 
 
 Design Dates 
 Start Preliminary Design:    04/01/04            
 Start Final Design:                05/10/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:            07/23/09 
 Bid Opening Date:               08/21/09   
 Contract Award Date:         09/16/09  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                     03/16/10               Start Date:    11/30/09 
 33% Completion Date:     06/11/10               33% Completion Date:        01/15/10      
 66% Completion Date:    08/10/10               66% Completion Date:        01/29/10   
 End Date:                              10/11/10               End Date: 05/24/10 
     
 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on January 19, 2011 (Resolution No. R-007-2011). 
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Service Area:  New Orleans East                  Council Districts:  E 
Contract Number:  3708  Contract Name:  New Orleans East Area 


Sewer Rehabilitation – Manhole 
Rehabilitation No. 1 


                                                                                                                                  
Original Contract Duration (calendar days):  180 
 
Description of Work: 


 The work generally consists of manhole rehabilitation; including temporary and final restoration, 
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials as 
necessary to perform the work as specified in the Contract Documents.  The project is located in 
the New Orleans East Area of Orleans Parish.  The project work area is bounded by Crowder 
Boulevard, Chef Mentuer Highway, Gentilly Boulevard, Almonaster Boulevard, LA Highway 
47, and Interstate I-10. 
 
 
 
 Design Dates 
 Start Preliminary Design:   03/10/05            
 Start Final Design:          04/12/05     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 09/17/08        
 Bid Opening Date:                  10/17/08 
 Contract Award Date: 11/19/08 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                    03/23/09                Start Date:  02/23/09 
 33% Completion Date:    05/30/09                33% Completion Date:         03/27/09 
 66% Completion Date:   07/18/09                66% Completion Date:         04/03/09 
 End Date:                             09/19/09  End Date:   08/03/09  
 
 
Note:  This contract was originally suspended in 2005 due to work disruption caused by 
Hurricane Katrina.  At that time, final design of the contract had been completed, and contract 
pre-advertisement activities were underway.  The contract was originally scheduled to advertise 
for bids in September 2005.  Efforts to restart the contract were initiated in the 3rd Quarter of 
2008, including preparing updated bid documents, advertising the contract in September 2008, 
and receiving bids in October 2008. 
 
 
The contract was granted final acceptance on November 18, 2009 (Resolution No. R-190-2009). 
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Service Area:  South Shore Council Districts:  D & E 
Contract Number:  3721  Contract Name:  South Shore Area 


Sewer Rehabilitation - Manhole 
Rehabilitation No. 1 


   
                                                                                                                                  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of manhole rehabilitation, including temporary and final restoration, 
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials as 
necessary to perform the work as specified in the Contract Documents.  The project is located in 
the South Shore Basin (New Orleans East) Area of Orleans Parish.  The project work area is 
bounded by Jourdan Road, Hayne Boulevard, Bundy Road, and Chef Menteur Highway. 
 
 
 
 Design Dates 
 Start Preliminary Design:   03/23/09  
 Start Final Design:          03/23/09   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 07/23/09  
 Bid Opening Date:                  08/21/09 
 Contract Award Date: 09/16/09 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                      03/16/10              Start Date:    12/21/09 
 33% Completion Date:      06/21/10              33% Completion Date:      02/26/10        
 66% Completion Date:     08/30/10              66% Completion Date:      04/02/10     
 End Date:                               11/10/10              End Date: 09/17/10  
    
 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on December 15, 2010 (Resolution No. R-191-2010). 
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Service Area:  Phase 1      Council Districts:  B 
Contract Number:  3801     Contract Name:  24-inch Force Main 
  from SPS 15     
 
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of furnishing and installing approximately 1,278 linear feet of new 
24-inch force main, including a 24-inch x 48-inch hot tap, valve, and valve vault.  This force 
main will be the main discharge route for the new Sewerage Pumping Station 15.  The project is 
located in Orleans Parish, starting near the intersection of Palmyra and South Rocheblave 
Streets, heading northeast on South Rocheblave for one block, then turning southeast on 
Cleveland Avenue and continuing for three blocks down Cleveland Avenue until reaching South 
Galvez Street where the force main taps will be made into the existing 48-inch force main in 
South Galvez Street. 
 
 
 
 Design Dates 
 Start Preliminary Design:  06/25/01 
 Start Final Design: 12/11/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:    09/11/02    
 Bid Opening Date:       10/18/02                       
 Contract Award Date:    11/20/02  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:            04/21/03 Start Date:  04/14/03  
 33% Completion Date:      09/15/03 33% Completion Date:    05/30/03 
 66% Completion Date:         10/20/03     66% Completion Date:   06/20/03    
 End Date:                             11/16/03 End Date:   04/08/04     
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
  210 
+151 


  11/09/03 
  04/08/04 


 
The contract was granted final acceptance on July 21, 2004 (Resolution No. R-093-2004). 
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Service Area:  Phase 1      Council Districts:  A  
Contract Number:  3819         Contract Name:  New 18-inch Force        
   Main from SPS 20 to SPS 21 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of installing approximately 5,300 linear feet of 18-inch force main, 
including valves, fittings, manholes, drainage canal crossings and connections to an existing 16-
inch and 24-inch sewer force mains in the Lakeview Basin.  The new force main will extend 
from Sewerage Pumping Station 20, along 37th Street to Fleur De Lis, then south along Fleur De 
Lis to 36th Street.  It will then extend along 36th Street to Pontchartrain Boulevard.  The force 
main will then turn south and cross the median area between Pontchartrain and West End 
Boulevard to Porteous Street.  The route continues east along Porteous Street until reaching 
Memphis Street, where this new force main will connect to an existing 24-inch force main. 
Sewerage Pumping Station 20 currently discharges to an existing 16-inch force main in Fleur de 
Lis, which is in poor condition.  This new 18-inch force main will provide an alternate discharge 
route for the pump station. 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/31/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               08/11/04    
 Bid Opening Date:                  10/08/04  
 Contract Award Date: 11/17/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             05/18/05  Start Date: 04/11/05  
 33% Completion Date:         09/13/05  33% Completion Date:         07/22/05 
 66% Completion Date:         12/12/05  66% Completion Date:         08/19/05 
 End Date:                            03/13/06  End Date:    08/19/08 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina.  
Construction activities resumed on March 3, 2008 to complete and closeout this contract.   
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
Change Order No. 2 


 300 
 +902 
+25 


03/06/06 
07/25/08 
08/19/08 


 
The contract was granted final acceptance on November 19, 2008 (Resolution No. R-144-2008). 
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Service Area:  Phase 1 Council Districts:  A, B, D, E 
Contract Number:  3849          Contract Name:  East Bank Gravity 


Sewer Inter-Connections     
 
 
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of the installation of thirty-one (31) gravity sewer pipes.  These 
gravity connections will connect the collection systems of adjacent sewerage pumping station 
service areas to provide additional redundancy.  The project is located at various sites on the east 
bank of the Mississippi River in Orleans Parish.  The approximate boundaries are Lake 
Pontchartrain to the north, Jefferson Parish to the west, the Mississippi River to the south, and 
Michoud Boulevard to the east. 
 
 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/07/02   
 
 
 
  
 Bid and Award Dates 
 Advertisement Date:  02/11/04    
 Bid Opening Date:                  03/12/04                     
 Contract Award Date: 04/21/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:   09/21/04   Start Date:                             07/26/04          
 33% Completion Date:       04/01/05   33% Completion Date:  10/08/04 
 66% Completion Date:      06/25/05       66% Completion Date:         01/07/05   
 End Date:                       09/15/05    End Date:    09/03/05    
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 360 
 +45 


07/20/05 
09/03/05 


 
 
The contract was granted final acceptance on August 16, 2006 (Resolution No. R-092-2006). 
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Service Area:  Phase 1   Council Districts:  E 
                        Contract Number:  3859 Contract Name:  East Bank Pump     
 Stations Physical Improvements No. 2 


    
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of physical and structural improvements to five (5) sewerage 
pumping station wet wells located on the east bank of Orleans Parish, including infiltration 
repair, suction pipe replacement, and the installation of a cementitious lining and protective 
epoxy lining to the entire surface inside the wet well.  Also included is the installation of 
emergency discharge connections at four (4) of the pump stations and dry well infiltration repair 
at two (2) of the pump stations.  The project is located at various sites on the east bank of the 
Mississippi River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the 
north, Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to 
the east. 
 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/08/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              06/09/04    
 Bid Opening Date:  07/23/04                     
 Contract Award Date:           08/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:               01/18/05 Start Date:                      12/06/04                    
 33% Completion Date:          05/17/05  33% Completion Date:          03/14/05 
 66% Completion Date:       06/26/05  66% Completion Date:          05/13/05 
 End Date:                        08/15/05   End Date:     08/05/05   
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 210 
+33 


  07/03/05 
  08/05/05 


 
 
The contract was granted final acceptance on November 16, 2005 (Resolution No. R-260-2005). 
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Service Area:  Phase 1 Council Districts:  A & D 
Contract Number:  3866  Contract Name:  East Bank Pump  
  Stations Physical Improvements No. 1   
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of physical and structural improvements to four (4) sewerage 
pumping station wet wells located on the east bank of Orleans Parish, including infiltration 
repair, suction pipe replacement, and the installation of a cementitious lining and protective 
epoxy lining to the entire surface inside the wet well.  Also included is the installation of 
emergency discharge connections at the pump stations and dry well infiltration repair at two (2) 
of the pump stations.  The project is located at various sites on the east bank of the Mississippi 
River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the north, 
Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the 
east. 
 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 04/16/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  08/11/04    
 Bid Opening Date:  09/24/04  
 Contract Award Date:   10/20/04 


 Construction Dates (Projected) Construction Dates (Actual) 
      Start Date:                       03/20/05             Start Date:                            02/09/05   
 33% Completion Date:  07/17/05 33% Completion Date:        07/13/05   
 66% Completion Date:      08/09/05       66% Completion Date:        08/08/05 
 End Date:                            09/15/05 End Date:   07/14/08 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 220 


+1073 
12/18/05 
07/14/08 


 
 
 
The contract was granted final acceptance on November 19, 2008 (Resolution No. R-145-2008). 
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Service Area:  Phase 1   Council Districts:  D & E 
Contract Number:  3867 Contract Name:  East Bank Pump  
 Stations Physical Improvements No. 3 
   
Original Contract Duration (calendar days):  220 
 
Description of Work:  
The work generally consists of physical and structural improvements to five (5) sewerage 
pumping station wet wells located on the east bank of Orleans Parish, including infiltration 
repair, suction pipe replacement, and the installation of a cementitious lining and protective 
epoxy lining to the entire surface inside the wet well.  Also included is the installation of 
emergency discharge connections at the pump stations and dry well infiltration repair at one (1) 
of the pump stations.  The project is located at various sites on the east bank of the Mississippi 
River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the north, 
Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the 
east. 
 
 Design Dates 
 Start Preliminary Design:      12/20/01  
 Start Final Design:                  04/23/04    
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/13/04    
 Bid Opening Date: 11/19/04  
 Contract Award Date:           12/15/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:               05/15/05   Start Date:                            05/13/05           
 33% Completion Date:   08/15/05  33% Completion Date:        08/09/05   
 66% Completion Date:        10/19/05        66% Completion Date:     N/A 
 End Date:            12/20/05  End Date:   08/18/06 
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining capacity scope will not be addressed due to Paragraph 45 of the MCD. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 220 
+243 


12/18/05 
08/18/06 


 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-114-2006). 
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Service Area:  Phase 1  Council Districts:  E 
Contract Number:  3868   Contract Name:  East Bank Pump 


Stations Physical Improvements No. 4 
    


Original Contract Duration (calendar days):  190 
 
Description of Work:   
The work generally consists of physical and structural improvements to four (4) pump stations, 
including infiltration repair, suction pipe replacement, and the installation of a cementitious 
lining and protective epoxy lining to the entire surface inside the wet well.  Also included is the 
installation of emergency discharge connections at the pump stations, dry well infiltration repair 
at the pump stations, and repair of a pump base at one (1) pump station.  The project is located 
on the east bank of Orleans Parish.  
  
 
           Design Dates 
 Start Preliminary Design:     12/20/01  
 Start Final Design:                 04/30/04    
 
 
 
    
 Bid and Award Dates 
 Advertisement Date:              10/13/04    
 Bid Opening Date: 11/19/04 
 Contract Award Date:           12/15/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                          05/15/05       Start Date:                          05/13/05           
 33% Completion Date:     08/10/05 33% Completion Date:      08/09/05     
 66% Completion Date:     10/09/05 66% Completion Date:   N/A 
 End Date:                           11/20/05  End Date:            08/18/06  
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining capacity scope will not be addressed due to Paragraph 45 of the MCD. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 190 
+273 


11/18/05 
08/18/06 


 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-115-2006). 
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Service Area:  Phase 1                                          Council Districts:  E 
Contract Number:  3870 Contract Name:  East Bank Pump    
                                                                                       Stations Physical Improvements No. 6 
    
 
Original Contract Duration (calendar days):  220 
 
Description of Work:   
The work generally consists of physical and structural improvement to four (4) pump stations, 
including infiltration repair, suction pipe replacement, and the installation of a cementitious 
lining and protective epoxy lining to the entire surface inside the wet well.  Also included is the 
installation of emergency discharge connections at the pump stations, dry well infiltration repair 
at the pump stations, and repair of a pump base at one (1) pump station.  The project is located 
on the east bank of Orleans Parish.  
  
 
               
           Design Dates 
 Start Preliminary Design:  12/20/01  
 Start Final Design:           05/13/04   
 
 
 
 Bid and Award Dates 
                                          Advertisement Date:      11/10/04    
 Bid Opening Date:    12/17/04  
 Contract Award Date:            03/16/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:         06/19/05 Start Date:                          06/13/05  
 33% Completion Date:         09/29/05  33% Completion Date:          N/A 
 66% Completion Date:         12/13/05 66% Completion Date:          N/A 
 End Date:                               01/24/06 End Date:            07/10/09  
 
 
Note:  This contract was used to perform emergency repairs after Hurricane Katrina.  Remaining 
capacity scope will not be addressed due to Paragraph 45 of the MCD. 
 
 
 
 
 
 
The contract was granted final acceptance on March 17, 2010 (Resolution No. R-035-2010).  








APPENDIX B 
CROSS CONNECTIONS 


SEWERAGE AND WATER BOARD OF NEW ORLEANS  B-1 


 
1st QUARTER 2011 


RETAINED CROSS CONNECTIONS INSPECTIONS 


RCCV 
NUMBER LOCATION 


TYPE OF 
ACTION 
TAKEN NOTES NO. 


2 SPS 15 Discharge Chamber Inspected 


Permanently sealed 
and eliminated 
prior quarter 1 


37 SPS 14 yard above ground Inspected Security Intact 2 
55 Annette and Florida Ave. Inspected Security Intact 3 
63 Jourdan and St. Claude Inspected Security Intact 4 
66 Diana and Vallette Inspected Security Intact 5 
74 N. Tonti and Tupelo Inspected Security Intact 6 
75 N. Tonti and Jourdan Avenue Inspected Security Intact 7 
76 Florida Ave. at Metropolitan Inspected Security Intact 8 
77 Florida Ave. at Elysian Fields Inspected Security Intact 9 
79 Florida Ave. at Paris Inspected Security Intact 10 
80 Paris Ave. and Prentiss Ave. Inspected Security Intact 11 
81 Florida at Gibson Inspected Security Intact 12 


86 


Vicksburg and Florida 
(incorrectly marked as 86A on 
Map) Inspected Security Intact 13 


87 
Canal and Filmore, Lakeside 
Neutral Ground Inspected Security Intact 14 


91 Louisa and Mirabeau Inspected Security Intact 15 
115 America and Dwyer R.S. Inspected Security Intact 16 
117 Gawain and Dwyer Rd. Inspected Security Intact 17 
118 Cerise and Dwyer Rd. Inspected Security Intact 18 
119 Warren and Dwyer Rd. Inspected Security Intact 19 
120 Papania and Dwyer Rd. Inspected Security Intact 20 
121 Whitney and Socrates Inspected Security Intact 21 
122 Holiday and Herschel Inspected Security Intact 22 
123 Erickson and Huntlee St. Inspected Security Intact 23 
124 Berkley and Eton St. Inspected Security Intact 24 
125 Tullis and Blair Inspected Security Intact 25 
126 Westchester and Carlisle Inspected Security Intact 26 
127 Memorial Park and Garden Oaks Inspected Security Intact 27 
128 Florence and Donner St. Inspected Security Intact 28 
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SEWERAGE AND WATER BOARD OF NEW ORLEANS  B-2 


129 
Country Club Dr. and Ave. “C” 
Canal Inspected Security Intact 29 


130 
Fleur de Lis and  Harney St. 
(L.S.) Inspected Security Intact 30 


131 37th and Fleur de Lis Inspected Security Intact 31 
132 N. Galvez near Iberville Inspected Security Intact 32 
133 Chef Menteur Hwy and Dodt St. Inspected Security Intact 33 
134 Wilson and Dwyer Rd. Inspected Security Intact 34 
135 Berg and Morrison Rd. Inspected Security Intact 35 
136 Weber and Morrison Rd. Inspected Security Intact 36 
137 Burke St. and Morrison Rd. Inspected Security Intact 37 
138 Lawrence and Morrison Rd. Inspected Security Intact 38 
139 Lamb and Morrison Rd. Inspected Security Intact 39 
140 Charbonnet and N. Galvez St. Inspected Security Intact 40 
141 Sandra-Gen. DeGaulle to Murl Inspected Security Intact 41 
142 Chicksaw and Louisa Sts. Inspected Security Intact 42 
143 Old Gentilly Rd. and Desire St. Inspected Security Intact 43 


149A/B * Gen. DeGaulle and Holiday Inspected Security Intact 44 
150 Folgers SPS Inspected Security Intact 45 


151 
Alcee Fortier Blvd. at Chef 
Menteur Hwy. Inspected Security Intact 46 


158 Elizardi and Lawrence St. Inspected Security Intact 47 
171 Old Spanish Trail and Alba Inspected Security Intact 48 
173 Catherine St. and Gentilly St. Inspected Security Intact 49 
174 Tall Pines Dr. and Tall Timbers Inspected Security Intact 50 
175 Alcee Fortier SPS Inspected Security Intact 51 
176 Michoud Behind the Station Inspected Security Intact 52 
179 Ligget and Morrison Inspected Security Intact 53 
180 1400 Lennox Inspected Security Intact 54 
181 Bullard at Midpoint Inspected Security Intact 55 
182 At Pumping Station (AMID) Inspected Security Intact 56 
183 Briarwood and Morrison Inspected Security Intact 57 
184 Shorewood and Morrison Inspected Security Intact 58 
185 Willowbrook and Acadiana Inspected Security Intact 59 
186 Michoud and Oak Island Apts. Inspected Security Intact 60 


187 
City Park SPS Behind Station 
Outside Fence Inspected Security Intact 61 


189 Diana and Pacific Inspected Security Intact 62 
190 Diana and Atlantic (SFM to Inspected Security Intact 63 
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SEWERAGE AND WATER BOARD OF NEW ORLEANS  B-3 


River) 
A1 Holiday and Patterson Inspected Security Intact 64 
A2 Huntlee and Erikson Inspected Security Intact 65 
A3 Eton and Berkley Inspected Security Intact 66 
A4 Carlisle and Westchester Inspected Security Intact 67 
A5 Tullis and Blair Inspected Security Intact 68 
B1 Douglas and Forstall (Westside) Inspected Security Intact 69 
B2 Douglas and Forstall (Eastside) Inspected Security Intact 70 
D5 Inside Station “D” Inspected Security Intact 71 
D7 Inside Station “D” Inspected Security Intact 72 


DSG Station "D" Sluice Gate Inspected Security Intact 73 


DPAC 
Peoples Ave. at Florida Ave. 
Canal Inspected Security Intact 74 


DZ Inside Station “D” Inspected Security Intact 75 
X1 France and Florida at Florida 


Canal 
Inspected Security Intact 


76 
X2 Lake Side Lake Forest near Read Inspected Security Intact 77 
X3 Crowder at Lake Forest Inspected Security Intact 78 


X5 
Station Discharge Camber (SPS 
03) Inspected Security Intact 79 


X7 Shalimar and Dwyer Inspected Security Intact 80 


X9 
Station Discharge Chamber (SPS 
08) Inspected Security Intact 81 


X11 Jourdan Ave. and St. Claude St. Inspected Security Intact 82 


X14 
Southwest Corner of Dwyer and 
Michoud Inspected Security Intact 83 


X15 Memphis and Florida Inspected Security Intact 84 
X16 Simpson and Norman Canal Inspected Security Intact 85 


X17 
Station “A” – St. Ann and 
Marais Inspected Security Intact 86 


X18      Station “A” – St. Ann and Treme Inspected Security Intact 87 
X19 Station “A” – St. Ann and Treme Inspected Security Intact 88 
X20 Station “A” – St. Ann and Treme Inspected Security Intact 89 


     
*  Cross Connection 149A/B constitutes as one Retained Cross Connection on the 48" sewer force 
main at General DeGaulle and Holiday  
Inspected = Examined by the Board Personnel; results noted  
Security Intact = Measures found in place to prevent unauthorized operation of a retained cross connection 


 








APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 3/31/2011)


Work Order # Struct 1 Struct 2 Street Cross Street Work Order 
Date


Work Order 
Close Date


Problem Code Problem Details Action Taken


201000477401 010-008 010-005 MARCIA AV W KENILWORTH  03/10/2010 SMAIN MWH-ID. 7463-016
POINT REPAIR 0' TO 12' FROM SMH 
010-008
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Issued to contractor on 
11/5/2010 for repair.


201000557501 010-008 010-005 MARCIA AV W KENILWORTH  03/20/2010 SMAIN MWH-ID. 7463-016
POINT REPAIR 192' TO 204' FROM 
SMH 010-008
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Issued to contractor on 
11/5/2010 for repair.


201000557601 010-008 010-005 MARCIA AV W KENILWORTH  03/20/2010 SLEAD MWH-ID. 7463-016
SERVICE POINT REPAIR FROM 307' 
FROM SMH 010-008
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Issued to contractor on 
11/5/2010 for repair.


201000557701 010-008 010-005 MARCIA AV W KENILWORTH  03/20/2010 SLINE MWH-ID. 7463-016
FULL LINING OF SMH 010-008 TO 010-
005
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Issued to contractor on 
11/5/2010 for repair.


201000478201 010-009 010-008 MARCIA AV W KENILWORTH  03/10/2010 SMAIN MWH-ID. 7463-017
POINT REPAIR 334' TO 348' FROM 
SMH 010-009
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Issued to contractor on 
11/5/2010 for repair.


201000557801 010-009 010-008 MARCIA AV W KENILWORTH  03/20/2010 SLEAD MWH-ID. 7463-017
SERVICE POINT REPAIR 236' FROM 
SMH 010-009
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Issued to contractor on 
11/5/2010 for repair.


201000478601 011-017 011-016 14TH BELLAIRE DR  03/10/2010 SLEAD MWH-ID. 7463-018
SERVICE POINT REPAIR 42' FROM 
SMH 011-017
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Issued to contractor on 
11/5/2010 for repair.


201000558001 011-017 011-016 14TH BELLAIRE DR  03/20/2010 SLEAD MWH-ID. 7463-018
SERVICE POINT REPAIR 263' FROM 
SMH 011-017
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Issued to contractor on 
11/5/2010 for repair.


201000558101 011-017 011-016 14TH BELLAIRE DR  03/20/2010 SLEAD MWH-ID. 7463-018
SERVICE POINT REPAIR 307' FROM 
SMH 011-017
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Issued to contractor on 
11/5/2010 for repair.


ES2B1 - Lakeview Basin
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 3/31/2011)


Work Order # Struct 1 Struct 2 Street Cross Street Work Order 
Date


Work Order 
Close Date


Problem Code Problem Details Action Taken


201000557901 011-017 011-016 14TH BELLAIRE DR  03/20/2010 SLEAD MWH-ID. 7463-018
SERVICE POINT REPAIR 102' FROM 
SMH 011-017
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Issued to contractor on 
11/5/2010 for repair.


201000478701 011-038 011-037 16TH PONTCHARTRAIN BL  03/10/2010 SLEAD MWH ID. 7463-019
SERVICE POINT REPAIR 7' FROM 
SMH 011-038
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Issued to contractor on 
11/5/2010 for repair.


201000558301 011-038 011-037 16TH PONTCHARTRAIN BL  03/20/2010 SLEAD MWH-ID. 7463-019
SERVICE POINT REPAIR 376' FROM 
SMH 011-038
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Issued to contractor on 
11/5/2010 for repair.


201000558201 011-038 011-037 16TH PONTCHARTRAIN BL  03/20/2010 SLEAD MWH-ID. 7463-019
SERVICE POINT REPAIR 84' FROM 
SMH 011-038
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Issued to contractor on 
11/5/2010 for repair.


201000558401 011-038 011-037 16TH PONTCHARTRAIN BL  03/20/2010 SMAIN MWH-ID. 7463-019
POINT REPAIR 144' TO 179' FROM 
SMH 011-038
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Issued to contractor on 
11/5/2010 for repair.


201000558601 011-038 011-037 16TH PONTCHARTRAIN BL  03/20/2010 SLINE MWH-ID. 7463-019
FULL LINING OF SMH 011-038 TO 011-
037
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Issued to contractor on 
11/5/2010 for repair.


201000558501 011-038 011-037 16TH PONTCHARTRAIN BL  03/20/2010 SMAIN MWH-ID. 7463-019
POINT REPAIR 259' TO 282' FROM 
SMH 011-038
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Issued to contractor on 
11/5/2010 for repair.


201000478801 012-010 012-009 BELLAIRE DR 26TH  03/10/2010 SMAIN MWH-ID. 7463-020
POINT REPAIR 100' TO 122' FROM 
SMH 012-010
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Issued to contractor on 
11/5/2010 for repair.


201000558801 012-010 012-009 BELLAIRE DR 26TH  03/20/2010 SLINE MWH-ID. 7463-020
FULL LINING OF SMH 011-038 TO 011-
037
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Issued to contractor on 
11/5/2010 for repair.


201000558701 012-010 012-009 BELLAIRE DR 26TH  03/20/2010 SMAIN MWH-ID. 7463-020
POINT REPAIR 197' TO 209' FROM 
SMH 012-010
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Issued to contractor on 
11/5/2010 for repair.
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 3/31/2011)


Work Order # Struct 1 Struct 2 Street Cross Street Work Order 
Date


Work Order 
Close Date


Problem Code Problem Details Action Taken


201000478901 012-012 012-009 BELLAIRE DR 28TH  03/10/2010 SMAIN MWH-ID. 7463-021
POINT REPAIR 53' TO 65' FROM SMH 
012-012
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Issued to contractor on 
11/5/2010 for repair.


201000558901 012-012 012-009 BELLAIRE DR 28TH  03/20/2010 SLEAD MWH-ID. 7463-021
SERVICE POINT REPAIR 290' FROM 
SMH 012-012
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Issued to contractor on 
11/5/2010 for repair.


201000479101 012-013 012-012 BELLAIRE DR 30TH  03/10/2010 SMAIN MWH-ID. 7463-022
POINT REPAIR 54' TO 66' FROM SMH 
012-013
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Issued to contractor on 
11/5/2010 for repair.


201000559301 012-013 012-012 BELLAIRE DR 30TH  03/20/2010 SLINE MWH-ID. 7463-022
FULL LINING OF SMH 012-013 TO 012-
012
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4-022


Issued to contractor on 
11/5/2010 for repair.


201000559001 012-013 012-012 BELLAIRE DR 30TH  03/20/2010 SMAIN MWH-ID. 7463-022
POINT REPAIR 368' TO 380' FROM 
SMH 012-013
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Issued to contractor on 
11/5/2010 for repair.


201000559101 012-013 012-012 BELLAIRE DR 30TH  03/20/2010 SMAIN MWH-ID. 7463-022
POINT REPAIR 416' TO 425' FROM 
SMH 012-013
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Issued to contractor on 
11/5/2010 for repair.


201000559201 012-013 012-012 BELLAIRE DR 30TH  03/20/2010 SLEAD MWH-ID. 7463-022
SERVICE POINT REPAIR 22' FROM 
SMH 012-013
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Issued to contractor on 
11/5/2010 for repair.


201000479301 012-035 012-034 30TH FLEUR DE LIS DR  03/10/2010 SMAIN MWH-ID. 7463-025
REPLACE PIPE FOR LINE SEGMENT 
012-035 TO 012-034
ESSA 2 - BASIN 1 - LAKEVIEW - 
STATION 4


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000481001 436-019 436-017 N ROMAN JOURDAN RD  03/10/2010 SMAIN MWH-ID. 7463-040
POINT REPAIR 75' TO 87' FROM SMH 
436-019
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


TOTAL EACH BASIN = 27
ES2B6 - Ninth Ward Basin
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 3/31/2011)


Work Order # Struct 1 Struct 2 Street Cross Street Work Order 
Date


Work Order 
Close Date


Problem Code Problem Details Action Taken


201000562501 436-019 436-017 N ROMAN JOURDAN RD  03/20/2010 SLINE MWH-ID. 7463-040
FULL LINING OF SMH 436-019 TO 436-
017
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000562401 436-019 436-017 N ROMAN JOURDAN RD  03/20/2010 SMAIN MWH-ID. 7463-040
POINT REPAIR 293' TO 316'  FROM 
SMH 436-019
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000562301 436-019 436-017 N ROMAN JOURDAN RD  03/20/2010 SMAIN MWH-ID. 7463-040
POINT REPAIR 133' TO 203'  FROM 
SMH 436-019
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000562201 436-019 436-017 N ROMAN JOURDAN RD  03/20/2010 SMAIN MWH-ID. 7463-040
POINT REPAIR 101' TO 113'  FROM 
SMH 436-019
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000482101 436-022 436-021 N DERBIGNY JOURDAN RD  03/10/2010 SMAIN MWH-ID. 7463-048
POINT REPAIR 50' TO 66' FROM SMH 
436-022
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000564101 436-022 436-021 N DERBIGNY JOURDAN RD  03/20/2010 SMAIN MWH-ID. 7463-048
POINT REPAIR 156'  TO 192' FROM 
SMH 436-022
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000481201 436-027 436-026 N CLAIBORNE 
AV


JOURDAN RD  03/10/2010 SLEAD MWH-ID. 7463-041
SERVICE POINT REPAIR 9'  FROM 
SMH 436-027
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000562601 436-027 436-026 N CLAIBORNE 
AV


JOURDAN RD  03/20/2010 SMAIN MWH-ID. 7463-041
POINT REPAIR 42' TO 58'  FROM SMH 
436-027
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000562801 436-027 436-026 N CLAIBORNE 
AV


JOURDAN RD  03/20/2010 SLINE MWH-ID. 7463-041
FULL LINING OF SMH 436-027 TO 436-
026
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000562701 436-027 436-026 N CLAIBORNE 
AV


JOURDAN RD  03/20/2010 SMAIN MWH-ID. 7463-041
POINT REPAIR 155' TO 178'  FROM 
SMH 436-027
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 3/31/2011)


Work Order # Struct 1 Struct 2 Street Cross Street Work Order 
Date


Work Order 
Close Date


Problem Code Problem Details Action Taken


201000481301 437-004 437-001 DESLONDE N GALVEZ  03/10/2010 SLEAD MWH-ID. 7463-042
SERVICE POINT REPAIR 51' FROM 
SMH 437-004
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000563201 437-004 437-001 DESLONDE N GALVEZ  03/20/2010 SLINE MWH-ID. 7463-042
FULL LINING OF SMH 437-004 TO 437-
001
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000563101 437-004 437-001 DESLONDE N GALVEZ  03/20/2010 SMAIN MWH-ID. 7463-042
POINT REPAIR 312' TO 350' FROM 
SMH 437-004
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000562901 437-004 437-001 DESLONDE N GALVEZ  03/20/2010 SLEAD MWH-ID. 7463-042
SERVICE POINT REPAIR 283'  FROM 
SMH 437-004
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000482201 437-022 437-021 N PRIEUR DESLONDE  03/10/2010 SLEAD MWH-ID. 7463-051
SERVICE POINT REPAIR 6' FROM 
SMH 437-022
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000564201 437-022 437-021 N PRIEUR DESLONDE  03/20/2010 SMAIN MWH-ID. 7463-051
POINT REPAIR 64'  TO 88' FROM SMH 
437-022
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000564301 437-022 437-021 N PRIEUR DESLONDE  03/20/2010 SMAIN MWH-ID. 7463-051
POINT REPAIR 144'  TO 176' FROM 
SMH 437-022
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000564401 437-022 437-021 N PRIEUR DESLONDE  03/20/2010 SLINE MWH-ID. 7463-051
FULL LINING OF SMH 437-022 TO 437-
021
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000482301 438-015 438-013 N DORGENOIS JOURDAN RD  03/10/2010 SMAIN MWH-ID. 7463-052
POINT REPAIR 0' TO 12' FROM SMH 
438-015
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000564701 438-015 438-013 N DORGENOIS JOURDAN RD  03/20/2010 SLINE MWH-ID. 7463-052
FULL LINING OF SMH 438-015 TO 438-
013
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.
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201000564501 438-015 438-013 N DORGENOIS JOURDAN RD  03/20/2010 SLEAD MWH-ID. 7463-052
SERVICE POINT REPAIR 185' FROM 
SMH 438-015
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000564601 438-015 438-013 N DORGENOIS JOURDAN RD  03/20/2010 SMAIN MWH-ID. 7463-052
POINT REPAIR 329' TO 338' FROM 
SMH 438-015
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000481401 439-003 438-017 DESLONDE FLORIDA AV  03/10/2010 SMAIN MWH-ID. 7463-043
REPLACE PIPE FOR LINE SEGMENT 
439-003 TO 438-017
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000481601 443-023 443-022 EGANIA N DERBIGNY  03/10/2010 SLEAD MWH-ID. 7463-044
SERVICE POINT REPAIR 39' FROM 
SMH 443-023
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000563501 443-023 443-022 EGANIA N DERBIGNY  03/20/2010 SLEAD MWH-ID. 7463-044
SERVICE POINT REPAIR 211' FROM 
SMH 443-023
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000563601 443-023 443-022 EGANIA N DERBIGNY  03/20/2010 SMAIN MWH-ID. 7463-044
POINT REPAIR 11'  TO 23' FROM SMH 
443-023
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000563801 443-023 443-022 EGANIA N DERBIGNY  03/20/2010 SMAIN MWH-ID. 7463-044
POINT REPAIR 121'  TO 150' FROM 
SMH 443-023
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000563901 443-023 443-022 EGANIA N DERBIGNY  03/20/2010 SLINE MWH-ID. 7463-044
FULL LINING OF SMH 443-023 TO 443-
022
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000563701 443-023 443-022 EGANIA N DERBIGNY  03/20/2010 SMAIN MWH-ID. 7463-044
POINT REPAIR 73'  TO 85' FROM SMH 
443-023
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000563301 443-023 443-022 EGANIA N DERBIGNY  03/20/2010 SLEAD MWH-ID. 7463-044
SERVICE POINT REPAIR 167' FROM 
SMH 443-023
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.
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201000481701 444-004 444-003 EGANIA N GALVEZ  03/10/2010 SMAIN MWH-ID. 7463-045
REPLACE PIPE FOR LINE SEGMENT 
444-004 TO 444-003
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000479601 444-006 444-005 ANDRY N GALVEZ  03/10/2010 SMAIN MWH-ID. 7463-028
REPLACE PIPE FOR LINE SEGMENT 
444-006 TO 444-005
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Issued to contractor on 
11/5/2010 for repair.


201000479701 444-007 444-005 N MIRO CHOCTAW  03/10/2010 SLEAD MWH-ID. 7463-029
SERVICE POINT REPAIR 89' FROM 
SMH 444-007
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000560201 444-007 444-005 N MIRO CHOCTAW  03/20/2010 SLEAD MWH-ID. 7463-029
SERVICE POINT REPAIR 154' FROM 
SMH 444-027
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000560301 444-007 444-005 N MIRO CHOCTAW  03/20/2010 SLINE MWH-ID. 7463-029
FULL LINING OF SMH 444-007 TO 444-
005
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000479901 444-008 444-007 CHOCTAW N MIRO  03/10/2010 SMAIN MWH-ID. 7463-030
REPLACE PIP FOR LINE SEGMENT 
444-008 TO 444-007
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Issued to contractor on 
11/5/2010 for repair.


201000480201 444-010 444-009 N GALVEZ LIZARDI  03/10/2010 SMAIN MWH-ID. 7463-034
REPLACE PIP FOR LINE SEGMENT 
444-010 TO 444-009
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000480001 444-014 444-013 ANDRY N GALVEZ  03/10/2010 SMAIN MWH-ID. 7463-031
REPLACE PIP FOR LINE SEGMENT 
444-014 TO 444-013
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Issued to contractor on 
11/5/2010 for repair.


201000480101 444-016 444-015 CHOCTAW N GALVEZ  03/10/2010 SMAIN MWH-ID. 7463-032
REPLACE PIPE FOR LINE SEGMENT 
444-016 TO 444-015
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Issued to contractor on 
11/5/2010 for repair.


201000480501 444-017 444-009 LIZARDI N JOHNSON  03/10/2010 SMAIN MWH-ID. 7463-035
POINT REPAIR 28' TO 40' FROM SMH 
444-017
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.
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201000560501 444-017 444-009 LIZARDI N JOHNSON  03/20/2010 SLEAD MWH-ID. 7463-035
SERVICE POINT REPAIR 157' FROM 
SMH 444-017
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000560601 444-017 444-009 LIZARDI N JOHNSON  03/20/2010 SLEAD MWH-ID. 7463-035
SERVICE POINT REPAIR 324' FROM 
SMH 444-017
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000560701 444-017 444-009 LIZARDI N JOHNSON  03/20/2010 SLINE MWH-ID. 7463-035
FULL LINING OF SMH 444-017 TO 444-
009
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000560401 444-017 444-009 LIZARDI N JOHNSON  03/20/2010 SLEAD MWH-ID. 7463-035
SERVICE POINT REPAIR 184' FROM 
SMH 444-017
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000480901 444-019 444-017 N JOHNSON EGANIA  03/10/2010 SMAIN MWH-ID. 7463-039
POINT REPAIR 87' TO 99' FROM SMH 
444-019
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000562101 444-019 444-017 N JOHNSON EGANIA  03/20/2010 SLINE MWH-ID. 7463-039
FULL LINING OF SMH 444-019 TO 444-
017
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000562001 444-019 444-017 N JOHNSON EGANIA  03/20/2010 SLEAD MWH-ID. 7463-039
SERVICE POINT REPAIR 204' FROM 
SMH 444-019
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000480801 444-021 444-019 EGANIA N JOHNSON  03/10/2010 SMAIN MWH-ID. 7463-038
REPLACE PIPE FOR LINE SGMENT 
444-021 TO 444-019
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000480601 444-022 444-017 LIZARDI N PRIEUR  03/10/2010 SLEAD MWH-ID. 7463-036
SERVICE POINT REPAIR 65' SMH 444-
022
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000560801 444-022 444-017 LIZARDI N PRIEUR  03/20/2010 SLEAD MWH-ID. 7463-036
SERVICE POINT REPAIR 80' FROM 
SMH 444-022
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.
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201000561101 444-022 444-017 LIZARDI N PRIEUR  03/20/2010 SMAIN MWH-ID. 7463-036
POINT REPAIR 157' TO 216' FROM 
SMH 444-022
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000561001 444-022 444-017 LIZARDI N PRIEUR  03/20/2010 SLEAD MWH-ID. 7463-036
SERVICE POINT REPAIR 135' FROM 
SMH 444-022
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000560901 444-022 444-017 LIZARDI N PRIEUR  03/20/2010 SLEAD MWH-ID. 7463-036
SERVICE POINT REPAIR 283' FROM 
SMH 444-022
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000561201 444-022 444-017 LIZARDI N PRIEUR  03/20/2010 SMAIN MWH-ID. 7463-036
POINT REPAIR 340' TO 371' FROM 
SMH 444-022
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000561401 444-022 444-017 LIZARDI N PRIEUR  03/20/2010 SLINE MWH-ID. 7463-036
FULL LINING OF SMH 444-022 TO 444-
017
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000561301 444-022 444-017 LIZARDI N PRIEUR  03/20/2010 SMAIN MWH-ID. 7463-036
POINT REPAIR 37' TO 51' FROM SMH 
444-022
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000480701 444-027 444-024 N PRIEUR ANDRY  03/10/2010 SLEAD MWH-ID. 7463-037
SERVICE POINT REPAIR 160' FROM 
444-027
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000561601 444-027 444-024 N PRIEUR ANDRY  03/20/2010 SLEAD MWH-ID. 7463-037
SERVICE POINT REPAIR 327' FROM 
SMH 444-027
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000561701 444-027 444-024 N PRIEUR ANDRY  03/20/2010 SMAIN MWH-ID. 7463-037
POINT REPAIR 301' TO 313' FROM 
SMH 444-027
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000561501 444-027 444-024 N PRIEUR ANDRY  03/20/2010 SLEAD MWH-ID. 7463-037
SERVICE POINT REPAIR 182' FROM 
SMH 444-027
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.
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201000561801 444-027 444-024 N PRIEUR ANDRY  03/20/2010 SMAIN MWH-ID. 7463-037
POINT REPAIR 201' TO 219' FROM 
SMH 444-027
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000561901 444-027 444-024 N PRIEUR ANDRY  03/20/2010 SLINE MWH-ID. 7463-037
FULL LINING OF SMH 444-027 TO 444-
024
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201001211301 444-028 444-027 ANDRY N JOHNSON  06/16/2010 SMAIN MWH-ID. 7463-033
POINT REPAIR 10' TO 22' FROM SMH 
444-028
ESSA 2 - BASIN 6 - STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201001211701 444-028 444-027 ANDRY N JOHNSON  06/16/2010 SLINE MWH-ID. 7463-033
FULL LINING OF SMH 444-028 TO 444-
027
ESSA 2 - BASIN 6 - STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201001211401 444-028 444-027 ANDRY N JOHNSON  06/16/2010 SMAIN MWH-ID. 7463-033
POINT REPAIR 114' TO 175' FROM 
SMH 444-028
ESSA 2 - BASIN 6 - STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201001211601 444-028 444-027 ANDRY N JOHNSON  06/16/2010 SMAIN MWH-ID. 7463-033
POINT REPAIR 319' TO 331' FROM 
SMH 444-028
ESSA 2 - BASIN 6 - STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000481801 445-009 445-006 REYNES LAW  03/10/2010 SMAIN MWH-ID. 7463-046
REPLACE PIPE FOR LINE SEGMENT 
445-009 TO 445-006
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000479401 445-043 445-040 N ROCHEBLAVE ANDRY  03/10/2010 SMAIN MWH-ID. 7463-026
POINT REPAIR 73' TO 85' FROM SMH 
445-043
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 25


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000559501 445-043 445-040 N ROCHEBLAVE ANDRY  03/20/2010 SLEAD MWH-ID. 7463-026
SERVICE POINT REPAIR 117' SMH 445-
043
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 25


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000559701 445-043 445-040 N ROCHEBLAVE ANDRY  03/20/2010 SLINE MWH-ID. 7463-026
FULL LINING OF SMH 445-043 TO 445-
040
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 25


Waiting to be issued to 
contractor upon completion of 
other work orders.
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201000559401 445-043 445-040 N ROCHEBLAVE ANDRY  03/20/2010 SMAIN MWH-ID. 7463-026
POINT REPAIR 147' TO 165' FROM 
SMH 445-043
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 25


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000479501 445-061 444-005 ANDRY N MIRO  03/10/2010 SLEAD MWH-ID. 7463-027
SERVICE POINT REPAIR 27' FROM 
SMH 445-061
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000559801 445-061 444-005 ANDRY N MIRO  03/20/2010 SLEAD MWH-ID. 7463-027
SERVICE POINT REPAIR 92' FROM 
SMH 445-061
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000559901 445-061 444-005 ANDRY N MIRO  03/20/2010 SLEAD MWH-ID. 7463-027
SERVICE POINT REPAIR 155' FROM 
SMH 445-061
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000560001 445-061 444-005 ANDRY N MIRO  03/20/2010 SLEAD MWH-ID. 7463-027
SERVICE POINT REPAIR 221' FROM 
SMH 445-061
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000560101 445-061 444-005 ANDRY N MIRO  03/20/2010 SLINE MWH-ID. 7463-027
FULL LINING OF SMH 445-061 TO 444-
005
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000482001 446-011 445-051 CHOCTAW FLORIDA AV  03/10/2010 SMAIN MWH-ID. 7463-047
REPLACE PIPE FOR LINE SEGMENT 
446-011 TO 445-051
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 24


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000482401 455-069 455-066 N DERBIGNY ST MAURICE AV  03/10/2010 SLEAD MWH-ID. 7463-055
SERVICE POINT REPAIR 10' FROM 
SMH 455-069
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 26


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000564901 455-069 455-066 N DERBIGNY ST MAURICE AV  03/20/2010 SMAIN MWH-ID. 7463-055
POINT REPAIR 253' TO 265' FROM 
SMH 455-069
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 26


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000565001 455-069 455-066 N DERBIGNY ST MAURICE AV  03/20/2010 SLINE MWH-ID. 7463-055
FULL LINING OF SMH 455-069 TO 455-
066
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 26


Waiting to be issued to 
contractor upon completion of 
other work orders.
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201000564801 455-069 455-066 N DERBIGNY ST MAURICE AV  03/20/2010 SMAIN MWH-ID. 7463-055
POINT REPAIR 84' TO 96' FROM SMH 
455-069
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 26


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000482601 455-072 455-071 N ROMAN DELERY  03/10/2010 SMAIN MWH-ID. 7463-056
POINT REPAIR 3' TO 15' FROM SMH 
455-072
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 26


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000565501 455-072 455-071 N ROMAN DELERY  03/20/2010 SLINE MWH-ID. 7463-056
FULL LINING OF SMH 455-072 TO 455-
071
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 26


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000565401 455-072 455-071 N ROMAN DELERY  03/20/2010 SMAIN MWH-ID. 7463-056
POINT REPAIR 132' TO 146'  FROM 
SMH 455-072
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 26


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000565301 455-072 455-071 N ROMAN DELERY  03/20/2010 SLEAD MWH-ID. 7463-056
SERVICE POINT REPAIR 83' FROM 
SMH 455-072
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 26


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000565201 455-072 455-071 N ROMAN DELERY  03/20/2010 SMAIN MWH-ID. 7463-056
POINT REPAIR 37' TO 49' FROM SMH 
455-072
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 26


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000565101 455-072 455-071 N ROMAN DELERY  03/20/2010 SLEAD MWH-ID. 7463-056
SERVICE POINT REPAIR 96' FROM 
SMH 455-072
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 26


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000482801 456-024 456-023 N PRIEUR DELERY  03/10/2010 SMAIN MWH-ID. 7463-057
POINT REPAIR 12' TO 24' FROM SMH 
456-024
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 26


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000565901 456-024 456-023 N PRIEUR DELERY  03/20/2010 SLINE MWH-ID. 7463-057
FULL LINING OF SMH 456-024 TO 456-
023
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 26


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000565801 456-024 456-023 N PRIEUR DELERY  03/20/2010 SLEAD MWH-ID. 7463-057
SERVICE POINT REPAIR 114' FROM 
SMH 456-024
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 26


Waiting to be issued to 
contractor upon completion of 
other work orders.
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201000565601 456-024 456-023 N PRIEUR DELERY  03/20/2010 SLEAD MWH-ID. 7463-057
SERVICE POINT REPAIR 172' FROM 
SMH 456-024
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 26


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000565701 456-024 456-023 N PRIEUR DELERY  03/20/2010 SMAIN MWH-ID. 7463-057
POINT REPAIR 70' TO 82' FROM SMH 
456-024
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 26


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000482901 456-026 456-025 TRICOU N ROMAN  03/10/2010 SMAIN MWH-ID. 7463-058
REPLACE PIPE FOR LINE SEGMENT 
456-026 TO 456-025
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 26


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000497001 457-015 457-014 N DORGENOIS DELERY  03/12/2010 SLEAD MWH-ID. 7463-059
SERVICE POINT REPAIR 7' FROM 
SMH 457-015
ESSA 2 - BASIN 6 - NINTH WARD


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000566301 457-015 457-014 N DORGENOIS DELERY  03/20/2010 SLINE MWH-ID. 7463-059
FULL LINING OF SMH 457-015 TO 457-
014
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 26


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000566201 457-015 457-014 N DORGENOIS DELERY  03/20/2010 SMAIN MWH-ID. 7463-059
POINT REPAIR 233' TO 240' FROM 
SMH 457-015
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 26


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000566001 457-015 457-014 N DORGENOIS DELERY  03/20/2010 SLEAD MWH-ID. 7463-059
SERVICE POINT REPAIR 50' FROM 
SMH 457-015
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 26


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000566101 457-015 457-014 N DORGENOIS DELERY  03/20/2010 SMAIN MWH-ID. 7463-059
POINT REPAIR 97' TO 127' FROM SMH 
457-015
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 26


Waiting to be issued to 
contractor upon completion of 
other work orders.


201000483001 457-043 457-042 LAW DUBREUIL  03/10/2010 SMAIN MWH-ID. 7463-060
REPLACE PIPE FOR LINE SEGMENT 
457-043 TO 457-042
ESSA 2 - BASIN 6 - NINTH WARD - 
STATION 26


Waiting to be issued to 
contractor upon completion of 
other work orders.


TOTAL EACH BASIN = 100
ES2B8 - New Orleans East Basin
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 3/31/2011)


Work Order # Struct 1 Struct 2 Street Cross Street Work Order 
Date


Work Order 
Close Date


Problem Code Problem Details Action Taken


201001211801 465-051 465-050 BONITA DR HAMMOND  06/16/2010 SLEAD MWH-ID. 7463-061
SERVICE POINT REPAIR 101' FROM 
SMH 465-051
ESSA 2 - BASIN 8 - STATION CASTLE 
MANOR


Waiting to be issued to 
contractor upon completion of 
other work orders.


201001211901 465-051 465-050 BONITA DR HAMMOND  06/16/2010 SLEAD MWH-ID. 7463-061
SERVICE POINT REPAIR 253' FROM 
SMH 465-051
ESSA 2 - BASIN 8 - STATION CASTLE 
MANOR


Waiting to be issued to 
contractor upon completion of 
other work orders.


201001212001 465-051 465-050 BONITA DR HAMMOND  06/16/2010 SLEAD MWH-ID. 7463-061
SERVICE POINT REPAIR 271' FROM 
SMH 465-051
ESSA 2 - BASIN 8 - STATION CASTLE 
MANOR


Waiting to be issued to 
contractor upon completion of 
other work orders.


201001212101 465-051 465-050 BONITA DR HAMMOND  06/16/2010 SLINE MWH-ID. 7463-061
FULL LINING OF SMH 465-051 TO 465-
050
ESSA 2 - BASIN 8 - STATION CASTLE 
MANOR


Waiting to be issued to 
contractor upon completion of 
other work orders.


201001212301 471-004 471-003 GAWAIN DR GRANT  06/16/2010 SLEAD MWH-ID. 7463-062
SERVICE POINT REPAIR 72' FROM 
SMH 471-004
ESSA 2 - BASIN 8 - STATION CASTLE 
MANOR


Waiting to be issued to 
contractor upon completion of 
other work orders.


201001212401 471-004 471-003 GAWAIN DR GRANT  06/16/2010 SLEAD MWH-ID. 7463-062
SERVICE POINT REPAIR 132' FROM 
SMH 471-004
ESSA 2 - BASIN 8 - STATION CASTLE 
MANOR


Waiting to be issued to 
contractor upon completion of 
other work orders.


201001212501 471-004 471-003 GAWAIN DR GRANT  06/16/2010 SLEAD MWH-ID. 7463-062
SERVICE POINT REPAIR 190' FROM 
SMH 471-004
ESSA 2 - BASIN 8 - STATION CASTLE 
MANOR


Waiting to be issued to 
contractor upon completion of 
other work orders.


201001212601 471-004 471-003 GAWAIN DR GRANT  06/16/2010 SLINE MWH-ID. 7463-062
FULL LINING OF SMH 471-004 TO 471-
003
ESSA 2 - BASIN 8 - STATION CASTLE 
MANOR


Waiting to be issued to 
contractor upon completion of 
other work orders.


201001212701 471-042 471-041 LAINE AV LEEDS  06/16/2010 SLEAD MWH-ID. 7463-063
SERVICE POINT REPAIR 159' FROM 
SMH 471-042
ESSA 2 - BASIN 8 - STATION CASTLE 
MANOR


Waiting to be issued to 
contractor upon completion of 
other work orders.


201001212801 471-042 471-041 LAINE AV LEEDS  06/16/2010 SLEAD MWH-ID. 7463-063
SERVICE POINT REPAIR 199' FROM 
SMH 471-042
ESSA 2 - BASIN 8 - STATION CASTLE 
MANOR


Waiting to be issued to 
contractor upon completion of 
other work orders.
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 3/31/2011)


Work Order # Struct 1 Struct 2 Street Cross Street Work Order 
Date


Work Order 
Close Date


Problem Code Problem Details Action Taken


201001212901 471-042 471-041 LAINE AV LEEDS  06/16/2010 SLEAD MWH-ID. 7463-063
SERVICE POINT REPAIR 255' FROM 
SMH 471-042
ESSA 2 - BASIN 8 - STATION CASTLE 
MANOR


Waiting to be issued to 
contractor upon completion of 
other work orders.


201001213001 471-042 471-041 LAINE AV LEEDS  06/16/2010 SLEAD MWH-ID. 7463-063
SERVICE POINT REPAIR 276' FROM 
SMH 471-042
ESSA 2 - BASIN 8 - STATION CASTLE 
MANOR


Waiting to be issued to 
contractor upon completion of 
other work orders.


201001213101 471-042 471-041 LAINE AV LEEDS  06/16/2010 SLINE MWH-ID. 7463-063
FULL LINING OF SMH 471-042 TO 471-
041
ESSA 2 - BASIN 8 - STATION CASTLE 
MANOR


Waiting to be issued to 
contractor upon completion of 
other work orders.


201001293001 472-108 472-107 ARTHUR DR HAMMOND  06/29/2010 SMAIN MWH-ID. 7463-064
REPLACE PIPE FOR LINE SEGMENT 
472-108 TO 472-107
ESSA 2 - BASIN 8 - NEW ORLEANS 
EAST - STATION CASTLE MANOR


Waiting to be issued to 
contractor upon completion of 
other work orders.


62
54
25
141


POINT REPAIR
SERVICE POINT REPAIR
FULL LINING
TOTAL COUNT


TOTAL EACH BASIN = 14
TOTAL COUNT = 141
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APPENDIX D 
MODIFIED CONSENT DECREE PUMP STATION STATUS (3/31/11) 


D-1 


 
Pump Station CD 


Completion 
Due Date 


 CD Basin 
Completion 


Due Date 


SWBNO Fully 
Operational 


Date 


Status 


Lakeview 
City Park 9/30/2010 N/A 9/29/2010 Fully Operational 
Lakewood South 9/30/2010 9/20/2010 Fully Operational (listed in MCD as 


Lakeview South) 
SPS #18 12/31/2010 12/20/2010 Fully Operational 
SPS #19 12/31/2010 12/31/2010 Fully Operational 
SPS #20 9/30/2010 9/29/2010 Fully Operational 
SPS #21 12/31/2010 12/31/2010 Fully Operational 
SPS #22 12/31/2010 12/31/2010 Fully Operational 
SPS #4 9/30/2010 5/12/2009 Fully Operational 
CBD/FQ 
SPS A 7/11/2011 N/A  Contract 3620 ongoing 
Gentilly 
Chickasaw 9/10/2010 N/A 6/1/2010 Fully Operational 
France & Florida 7/11/2011  Contract 3680 ongoing 
K-Mart 7/11/2011  Contract 3671 ongoing 
Meco 7/11/2011  Contract 3630 ongoing 
SPS #17 12/31/2010 12/20/2010 Fully Operational 
SPS #23 12/31/2010 12/31/2010 Fully Operational 
SPS D Completed 11/24/2005 Fully Operational 
Uptown 
SPS #14 12/31/2010 N/A 12/20/10 Fully Operational 
Mid-City 
SPS #6 12/31/2012 7/31/15  


Or 2 years after 
completion of 


last station 


 Contract 3674 in bid process 
SPS #8 10/31/2012  Contract 3674 in bid process 
SPS #9 12/31/2010 12/13/2010 Fully Operational 
SPS #15 4/30/2013  Contract 3738 in bid process 
9th Ward 
SPS #16 12/31/2010 3/31/13 


Or 2 years after 
completion of 


last station 


12/31/2010 Fully Operational 
SPS #24 9/30/2010 7/9/2009 Fully Operational 
SPS #25 9/30/2010 7/9/2009 Fully Operational 
SPS #26 9/30/2010 6/21/2010 Fully Operational 
SPS B 12/31/2010 12/13/2010 Fully Operational 
Carrollton 
SPS #1 10/31/2012 1/31/15 


Or 2 years after 
completion of 


last station 


 Contract 3673 in bid process 
SPS #3 10/31/2012  Contract 3673 in bid process 
SPS #5 12/31/2010 12/20/2010 Fully Operational 


New Orleans East 
Alcee Fortier 9/30/2010  


 
10/31/13 


9/20/2010 Fully Operational 
America 9/30/2010 7/15/2009 Fully Operational 
American Marine 7/31/2011  Contract 3680 ongoing 







APPENDIX D 
MODIFIED CONSENT DECREE PUMP STATION STATUS (3/31/11) 


D-2 


Pump Station CD 
Completion 


Due Date 


 CD Basin 
Completion 


Due Date 


SWBNO Fully 
Operational 


Date 


Status 


Amid 9/30/2010 Or 2 years after 
completion of 


last station 
 
 
 
 
 
 
 
 
 
 


10/31/13 
Or 2 years after 
completion of 


last station 


9/13/2010 Fully Operational 
Boulevard X 4/30/2011 4/16/2006 Fully Operational 
Bullard 4/30/2011  Contract 3633 ongoing 
Castle Manor 9/30/2010 9/13/2010 Fully Operational 
Cerise 9/30/2010 9/13/2010 Fully Operational 
Crowder 4/30/2011  Contract 3678 ongoing 
DODT 4/30/2011  Contract 3633 ongoing 
Eastover 9/30/2010 4/16/2006 Fully Operational 
Folgers 7/31/2011  Contract 3672 ongoing 
Gentilly Oaks 9/30/2010 9/13/2010 Fully Operational 
Industrial Pkwy 9/30/2010 9/13/2010 Fully Operational 
Lake Forest 4/30/2011  Contract 3633 ongoing 
Lakeland Terrace 9/30/2010 9/13/2010 Fully Operational 
McCoy 9/30/2010 7/26/2010 Fully Operational 
Michoud 3/31/2011 11/11/2009 Fully Operational 
Oak Island 9/30/2010 9/13/2010 Fully Operational 
Paris Road 9/30/2010 9/29/2010 Fully Operational 
Plum Orchard 4/30/2011  Contract 3633 ongoing 
Southern Scrap 7/31/2011  Contract 3630 ongoing 
Venetian Isles 7/31/2011  Contract 3680 ongoing 
Victoria 4/30/2011  Contract 3633 ongoing 
Village D’Lest 7/31/2011  Contract 3672 ongoing 
Willowbrook 9/30/2010 7/26/2010 Fully Operational 
Wilson 9/30/2010 7/14/2009 Fully Operational 
Wright 9/30/2010 7/26/2010 Fully Operational 
South Shore 
Berg 4/30/2011  


 
 
 


3/31/15 
Or 3/12 years 


after completion 
of last station 


 Contract 3671 ongoing 
Briarwood 4/30/2011  Contract 3671 ongoing 
Burke 7/31/2011  Contract 3671 ongoing 
Lamb 7/31/2011 8/2/2010 Fully Operational 
Lawrence 4/30/2011  Contract 3633 ongoing 
Liggett 4/30/2011  Contract 3671 ongoing 
Pines Village 9/30/2010 7/26/2010 Fully Operational 
Shorewood 4/30/2011  Contract 3671 ongoing 
Weber 4/30/2011  Contract 3671 ongoing 
 
 
 
 
 

























































































































































































































































































































































































































































































































































































APPENDIX F 
MODIFIED CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE F-1  


The Board and the EPA lodged the Modified Consent Decree on January 27, 2010. The Modified 
Consent Decree was officially entered on March 23, 2010. The following accomplishments have 
occurred under the Modified Consent Decree. This document contains only the accomplishments for 
the Modified Consent Decree. 
 
DESCRIPTION DISTRICT SCHEDULED 


DATE
ACTUAL 


DATE COMMENTS


     
Paragraph 10    
 
CONSENT DECREE TO CURRENT 
CONTRACTORS 


 
CITYWIDE 


 
4/27/10  


 
3/31/10  


 
Paragraph 18 


    


 
PUMP STATION COMPLETION-SPS D 


 
D 


 
N/A 


 
11/24/05 


 


 
PUMP STATION COMPLETION-
BOULEVARD X 


 
E 


 
04/30/11 


 
04/16/06 


 


 
PUMP STATION COMPLETION-
EASTOVER 


 
E 


 
09/30/10 


 
04/16/06 


 


 
PUMP STATION COMPLETION-SPS #4 


 
A 


 
09/30/10 


 
05/12/09 


 


 
PUMP STATION COMPLETION-SPS #24


 
E 


 
09/30/10 


 
07/09/09 


 


 
PUMP STATION COMPLETION-SPS #25


 
E 


 
09/30/10 


 
07/09/09 


 


 
PUMP STATION COMPLETION-SPS 
WILSON 


 
E 


 
09/30/10 


 
07/14/09 


 


 
PUMP STATION COMPLETION-SPS 
AMERICA 


 
E 


 
09/30/10 


 
07/15/09 


 


 
PUMP STATION COMPLETION-SPS 
MICHOUD 


 
E 


 
03/31/11 


 
11/11/09 


 


 
PUMP STATION COMPLETION-
CHICKASAW 


 
E 


 
09/10/10 


 
06/1/10 


 


 
PUMP STATION COMPLETION-SPS #26


 
E 


 
09/30/10 


 
06/21/10 


 


 
PUMP STATION COMPLETION-
MCCOY 


 
E 


 
09/30/10 


 
07/26/10 
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DESCRIPTION DISTRICT SCHEDULED 
DATE


ACTUAL 
DATE COMMENTS


     
 
PUMP STATION COMPLETION-PINES 
VILLAGE 


 
E 


 
09/30/10 


 
07/26/10 


 


 
PUMP STATION COMPLETION-
WILLOWBROOK 


 
E 


 
09/30/10 


 
07/26/10 


 


 
PUMP STATION COMPLETION-
WRIGHT 


 
E 


 
09/30/10 


 
07/26/10 


 


 
PUMP STATION COMPLETION-LAMB 


 
E 


 
09/30/10 


 
08/02/10 


 


 
PUMP STATION COMPLETION-AMID 


 
E 


 
09/30/10 


 
09/13/10 


 


 
PUMP STATION COMPLETION-
CASTLE MANOR 


 
E 


 
09/30/10 


 
09/13/10 


 


 
PUMP STATION COMPLETION-CERISE


 
E 


 
09/30/10 


 
09/13/10 


 


 
PUMP STATION COMPLETION-
GENTILLY OAKS 


 
E 


 
09/30/10 


 
09/13/10 


 


 
PUMP STATION COMPLETION-
INDUSTRIAL PARKWAY 


 
E 


 
09/30/10 


 
09/13/10 


 


 
PUMP STATION COMPLETION-
LAKELAND TERRACE 


 
E 


 
09/30/10 


 
09/13/10 


 


 
PUMP STATION COMPLETION-OAK 
ISLAND 


 
E 


 
09/30/10 


 
09/13/10 


 


 
PUMP STATION COMPLETION-ALCEE 
FORTIER 


 
E 


 
09/30/10 


 
09/20/10 


 


 
PUMP STATION COMPLETION-
LAKEWOOD SOUTH 


 
A & D 


 
09/30/10 


 
09/20/10 


 


 
PUMP STATION COMPLETION-SPS #20


 
A & D 


 
09/30/10 


 
09/29/10 


 


 
PUMP STATION COMPLETION-CITY 
PARK 


 
A & D 


 
09/30/10 


 
09/29/10 


 


 
PUMP STATION COMPLETION-PARIS 
ROAD 


 
E 


 
09/30/10 


 
09/29/10 
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DESCRIPTION DISTRICT SCHEDULED 
DATE


ACTUAL 
DATE COMMENTS


     
 
PUMP STATION COMPLETION – SPS 
#9 


 
A, B, C, D 


 
12/31/10 


 
12/13/10 


 


 
PUMP STATION COMPLETION – SPS B


 
C, D, E 


 
12/31/10 


 
12/13/10 


 


 
PUMP STATION COMPLETION – SPS 
#5 


 
A & B 


 
12/31/10 


 
12/20/10 


 


 
PUMP STATION COMPLETION – SPS 
#14 


 
A & B 


 
12/31/10 


 
12/20/10 


 


 
PUMP STATION COMPLETION – SPS 
#17 


 
D & E 


 
12/31/10 


 
12/20/10 


 


 
PUMP STATION COMPLETION – SPS 
#18 


 
A & D 


 
12/31/10 


 
12/20/10 


 


 
PUMP STATION COMPLETION – SPS 
#16 


 
C, D, E 


 
12/31/10 


 
12/31/10 


 


 
PUMP STATION COMPLETION – SPS 
#19 


 
A & D 


 
12/31/10 


 
12/31/10 


 


 
PUMP STATION COMPLETION – SPS 
#21 


 
A & D 


 
12/31/10 


 
12/31/10 


 


 
PUMP STATION COMPLETION – SPS 
#22 


 
A & D 


 
12/31/10 


 
12/31/10 


 


 
PUMP STATION COMPLETION – SPS 
#23 


 
D & E 


 
12/31/10 


 
12/31/10 


 


 
Paragraph 26 


    


 
MODIFIED PREVENTIVE 
MAINTENANCE PROGRAM 


 
CITYWIDE 


 
4/27/10 


 
4/27/10 


 


 
Paragraph 30 


    


 
REQUEST FOR MODIFICATION OF PM 
PROGRAM (BY SWB OR EPA)-NON 
SIGNIFICANT CHANGES 


 
CITYWIDE 


 
03/1/10 


 
2/26/10 


Non-significant 
changes approved in 


03/09/10 Dallas 
meeting, and 


confirmed in 03/15/10 
SWB letter 
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DESCRIPTION DISTRICT SCHEDULED 
DATE


ACTUAL 
DATE COMMENTS


     
Paragraph 31     
 
MODIFIED SEWER OVERFLOW 
ACTION PLAN 


 
CITYWIDE 


 
12/31/08 


 


 
12/31/08 


 
Paragraph 41 


   


 
66% COMPLETION-CONTRACT 3995-
Carrollton Area Sewer Rehabilitation-Point 
Repair #5 


 
A & B 


 
8/10/10 


 
1/29/10 


 
33% COMPLETION-CONTRACT 3982-
Lower Ninth Ward Area Sewer 
Rehabilitation-sewer Rehabilitation #1 


 
D & E 


 
04/20/10 


 
02/05/10 


 


 
33% COMPLETION-CONTRACT 3983-
Lower Ninth Ward Area Sewer 
Rehabilitation-Sewer Rehabilitation #2 


 
D & E 


 
04/20/10 


 
02/12/10 


 


 
33% COMPLETION-CONTRACT 3721-
South Shore Area Sewer Rehabilitation - 
Manhole Rehabilitation #1 


 
E 


 
06/21/10 


 
02/26/10 


 


 
66% COMPLETION-CONTRACT 3721-
South Shore Area Sewer Rehabilitation - 
Manhole Rehabilitation #1 


 
E 


 
08/30/10 


 
04/02/10 


 
66% COMPLETION-CONTRACT 3982-
Lower Ninth Ward Area – Sewer 
Rehabilitation-Sewer Rehabilitation No. 1 


 
D & E 


 
07/29/10 


 
04/09/10 


 
66% COMPLETION-CONTRACT 3983-
Lower Ninth Ward Area Sewer 
Rehabilitation-Sewer Rehabilitation #2 


 
D & E 


 
07/29/10 


 
05/21/10 


 


 
Paragraph 43a 


   


 
FORCE MAIN RELIABILITY 
EVALUATION 


 
CITYWIDE 


 
12/31/09 


 
12/31/09 


 
Paragraph 43b 


   


 
FORCE MAIN RELIABILITY 
EVALUATION REPORT 


 
CITYWIDE 


 
1/30/10 


 
1/29/10 


 
Received approval 


from EPA on 







APPENDIX F 
MODIFIED CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE F-5  


DESCRIPTION DISTRICT SCHEDULED 
DATE


ACTUAL 
DATE COMMENTS


     
04/23/10 


After the Board submitted the Force Main Reliability to the EPA and DOJ on 1/29/10, the Board also 
provided a hard copy to EPA on 3/9/10 at the meeting in Dallas. Additionally, a meeting was held in 
Dallas with EPA to discuss findings on 3/26/10. 
 
 
Paragraph 43c 


   


 
FORCE MAIN RELIABILITY REPORT 
CORRECTIVE ACTION PLAN AND 
SCHEDULE 


 
CITYWIDE 


 
07/31/10 


 
07/15/10 


 
Received approval 
from EPA dated 


08/27/10 
 
Paragraph 44 


   


 
AUXILIARY POWER SCHEDULE 
(EAST BANK PLANT) 


 
CITYWIDE 


 
03/28/10 


 
03/26/10 


 
Paragraph 56 


   


 
QTRLY REPORT (1ST QTR, 2010) 


 
CITYWIDE 


 
05/01/10 


 
04/15/10 


 
QTRLY REPORT (2ND QTR, 2010) 


 
CITYWIDE 


 
08/01/10 


 
07/30/10 


 
QTRLY REPORT (3RD QTR, 2010) 


 
CITYWIDE 


 
11/1/10 


 
10/29/10 


 
QTRLY REPORT (4TH QTR, 2010) 


 
CITYWIDE 


 
02/01/11 


 
01/27/11 


 
Paragraph 56c 


   


 
FBI O&M INTERIM PLAN  


 
CITYWIDE 


 
07/31/09 


 
07/31/09 


 
FBI O&M FINAL PLAN 


 
CITYWIDE 


 
03/28/10 


 
03/15/10 


 
Paragraph 57 


   


 
ANNUAL REPORT (2009) 


 
CITYWIDE 


 
03/01/10 


 
02/26/10 


ANNUAL REPORT (2010) CITYWIDE 03/01/10 02/22/11 
 
Paragraph 58 


   


 
MILESTONE COMPLETION REPORT-
66%-CONTRACT 3995-Carrollton Area 
Sewer Rehabilitation-Point Repair #5 


 
A & B 


 
02/19/10 


 
02/12/10 
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DESCRIPTION DISTRICT SCHEDULED 
DATE


ACTUAL 
DATE COMMENTS


     
 
MILESTONE COMPLETION REPORT-
33%-CONTRACT 3982-Lower Ninth 
Ward Area Sewer Rehabilitation-Sewer 
Rehabilitation #1 


 
D & E 


 
02/26/10 


 
02/12/10 


 


 
MILESTONE COMPLETION REPORT-
33%-CONTRACT 3983-Lower Ninth 
Ward Area Sewer Rehabilitation-Sewer 
Rehabilitation #2 


 
D & E 


 
03/05/10 


 
02/19/10 


 


 
MILESTONE COMPLETION REPORT-
33%-CONTRACT 3721-South Shore Area 
Sewer Rehabilitation - Manhole 
Rehabilitation #1 


 
E 


 
03/19/10 


 
03/03/10 


 


 
MILESTONE COMPLETION REPORT-
66%-CONTRACT 3721-South Shore Area 
Sewer Rehabilitation - Manhole 
Rehabilitation #1 


 
E 


 
04/23/10 


 
04/09/10 


 
MILESTONE COMPLETION REPORT-
66%-CONTRACT 3982-Lower Ninth 
Ward Area Sewer Rehabilitation-Sewer 
Rehabilitation #1 


 
D & E 


 
04/30/10 


 
04/13/10 


 
MILESTONE COMPLETION REPORT-
66%-CONTRACT 3983-Lower Ninth 
Ward Area Sewer Rehabilitation-Sewer 
Rehabilitation #2 


 
D & E 


 
06/11/10 


 
05/24/10 
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DESCRIPTION DISTRICT SCHEDULED 
DATE


ACTUAL 
DATE COMMENTS


     


Paragraph 9     


NOTICE: CONSENT DECREE TO 
CURRENT CONTRACTED 
OPERATORS 
 


CITYWIDE 04/28/98  04/30/98  


Paragraph 10    


CONSENT DECREE TO CURRENT 
CONTRACTORS 
 


CITYWIDE 05/28/98  05/27/98  


Paragraph 17    


SCADA INSTALLED & 
CONTINUOUSLY OPERATING 
 


CITYWIDE 03/01/98  02/27/98  


Paragraph 20    


CERTIFICATION OF SEALING OF 
ALL KNOWN CROSS 
CONNECTIONS 
 


CITYWIDE 03/01/98  02/27/98  


Paragraph 21    


CROSS CONNECTION: OAK 
STREET 


A   


DISCOVERY  02/11/98  02/11/98  
SEALING  03/13/98  02/22/98  
NOTIFICATION OF SEALING 
 


 03/13/98  03/09/98  


CROSS CONNECTION: PEOPLES 
@ ABUNDANCE 


D   


DISCOVERY  06/18/98  06/18/98  
SEALING:  07/18/98  07/17/98  
NOTIFICATION OF SEALING 
 


 07/18/98  07/17/98  


CROSS CONNECTION: COUNTRY 
CLUB DRIVE NEAR MARCIA 


A   


DISCOVERY  08/03/98  08/03/98  
SEALING:  09/02/98  08/29/98  
NOTIFICATION OF SEALING  09/02/98  09/01/98  
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CROSS CONNECTION: OLD 
SPANISH TRAIL, NEAR CHEF 
MENTEUR HIGHWAY 


 
E 


 


DISCOVERY  08/03/98  08/03/98  
SEALING:  09/02/98  08/27/98  
NOTIFICATION OF SEALING 
 


 09/02/98  09/01/98  


CROSS CONNECTION: MITHRA & 
DEBORE 


D   


DISCOVERY  05/04/99 05/04/99 
SEALING:  06/03/99 05/04/99 
NOTIFICATION OF SEALING 
 


 06/03/99 05/11/99 


CROSS CONNECTION: 
VICKSBURG & FLORIDA AVE 


A   


DISCOVERY  05/25/99 05/25/99 
SEALING:  06/24/99 06/20/99 
NOTIFICATION OF SEALING 
 


 06/24/99 06/21/99 


CROSS CONNECTION:  
MORRISON CANAL AT 
SHOREWOOD BLVD. 


E   


DISCOVERY  09/01/99 09/01/99 
SEALING:  10/01/99 09/21/99 
NOTIFICATION OF SEALING 
 


 10/01/99 09/27/99 


CROSS CONNECTION: FREY 
PLACE AND ST. BERNARD 
AVENUE 


D   


DISCOVERY  07/21/00 07/21/00 
SEALING:  08/20/00 07/24/00 
NOTIFICATION OF SEALING 
 


 08/20/00 07/27/00 


CROSS CONNECTION: SPAIN ST. 
AND SELMA STREET 


D   


DISCOVERY  05/18/01 05/18/01 
SEALING:  06/17/01 05/20/01 
NOTIFICATION OF SEALING  06/17/01 05/23/01 
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CROSS CONNECTION: SPAIN ST. 
AND DREUX STREET 


D   


DISCOVERY  08/17/01 08/17/01 
SEALING:  09/16/01 08/17/01 
NOTIFICATION OF SEALING 
 


 09/16/01 09/04/01 


CROSS CONNECTION: LAFON 
AND DWYER ROAD 


E   


DISCOVERY  07/08/02 07/08/02 
SEALING:  08/07/02 07/09/02 
NOTIFICATION OF SEALING 
 


 08/07/02 07/17/02 


CROSS CONNECTION: FLEUR DE 
LIS AND 38TH STREET 


A   


DISCOVERY  08/21/03 08/21/03 
SEALING:  09/20/03 08/21/03 
NOTIFICATION OF SEALING 
 


 09/20/03 08/21/03 


CROSS CONNECTION: 
CLAIBORNE AVE AND LAHARPE 
STREET 


   Cross Connection 
was found valved 
and closed. 


DISCOVERY  07/14/09 07/14/09 
SEALING:  08/13/09 07/14/09 


CROSS CONNECTION: PIETY 
AND FLORIDA AVE. 


   Cross Connection 
was found valved  


DISCOVERY  07/15/09 07/15/09 and closed. 
SEALING:  08/14/09 07/15/09 


CROSS CONNECTION: ALVAR 
AND FLORIDA AVE. 


   Cross Connection 
was found valved  


DISCOVERY  07/15/09 07/15/09 and closed. 
SEALING:  08/14/09 07/15/09 


CROSS CONNECTION: EAST 
SIDE OF RR TRACKS NEAR 
FLORIDA AVE 


   Cross Connection 
was found valved 
and closed. 


DISCOVERY  07/20/09 07/2009  
SEALING:  08/19/09 07/20/09 
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CROSS CONNECTION: N MIRO 
AND ELYSIAN FIELDS (FIRE 
STATION) 


   Cross Connection 
was found valved 
and closed. 


DISCOVERY  07/21/09 07/21/09 
SEALING:  08/20/09 07/21/09 
    
CROSS CONNECTION: FELICIANA 
AND FLORIDA AVE. 


   Cross Connection 
was found valved 


DISCOVERY  07/30/09 07/30/09 and closed. 
SEALING:  08/29/09 07/30/09  


CROSS CONNECTION: PRESS 
AND FLORIDA ST, DITCH ON 
NORTH SIDE OF RR TRACKS 


   Cross Connection 
was found valved 
and closed. 


DISCOVERY  07/31/09 07/31/09  
SEALING:  08/30/09 07/31/09 


CROSS CONNECTION: PEOPLES 
AND FLORIDA AVES 


   Cross Connection 
was found valved 


DISCOVERY  08/06/09 08/06/09 and closed. 
SEALING:  09/05/09 08/06/09 
    
CROSS CONNECTION: 
KENTUCKY AND FLORIDA  
STREET 


   Cross Connection 
was found valved 
and closed. 


DISCOVERY  08/14/09 08/14/09 
SEALING:  09/13/09 08/14/09 
    


Paragraph 25    
REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/99  03/01/99  


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/00  02/29/00 


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/01  02/28/01 
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REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/02  02/28/02 Modification 
request approved 
by EPA: 8/30/02 
 


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/03  02/28/03  


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 
 


CITYWIDE 03/01/04  02/20/04  


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 3/01/08  02/29/08  Verbal approval 
given in March 26, 
2008 Dallas 
meeting. 
 


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/09  02/27/09   


REQUEST FOR MODIFICATION 
OF PM PROGRAM (BY SWB OR 
EPA) 
 


CITYWIDE 03/01/10  02/26/10  Non-significant 
changes approved 
in 03/09/10 Dallas 
meeting. 


Paragraph 26    
COMPLIANCE WITH THE 1998 EPA-
APPROVED PM PROGRAM 
 


CITYWIDE 07/09/99 07/09/99 EPA approval of 
PM modifications  
in annual report: 
5/10/99; EPA 
approval- reprinted 
PM Manual:  
10/20/99;  Court 
approval- 5/19/00. 
 


RESPONSE TO EPA’S COMMENTS: 
1999 PM PLAN MODIFICATIONS 
 
 
 


CITYWIDE 11/11/00 10/07/00 Reprinted PM Plan 
to be submitted to 
the Court 1st 
Quarter, 2001.   
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ACTUAL 
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COMPLIANCE WITH THE EPA-
APPROVED 1999 PM PROGRAM 
 


CITYWIDE 12/11/00 12/11/00  


COMPLIANCE WITH THE EPA-
APPROVED 2007 PM PROGRAM 
 


CITYWIDE 06/24/08 03/27/08  


COMPLIANCE WITH THE EPA-
APPROVED 2008 PM PROGRAM 
 


CITYWIDE 06/07/09 03/10/09  


COMPLIANCE WITH THE EPA-
APPROVED 2009 PM PROGRAM 
 


CITYWIDE 05/08/10 03/10/09  


Paragraph 29    


REQUEST FOR MODIFICATION OF 
SEWER OVERFLOW ACTION PLAN 
(BY SWB OR EPA) 


CITYWIDE 03/01/99  03/01/99 Modification 
request denied by 
EPA; dispute 
resolution not 
invoked. 
 


REQUEST FOR MODIFICATION OF 
SEWER OVERFLOW ACTION PLAN 
(BY SWB OR EPA) 
 


CITYWIDE 03/01/01  02/28/01  


REQUEST FOR MODIFICATION OF 
SEWER OVERFLOW ACTION PLAN 
(BY SWB OR EPA) 
 


CITYWIDE 03/01/02 02/28/02 Modification 
request approved 
by EPA: 8/30/02 


Paragraph 33    


FINAL COLLECTION SYSTEM 
EVALUATION STUDY (optional) 
 


CITYWIDE 06/30/99  N/A No change in basin 
prioritization; 
Option not taken. 


Paragraph 35    


COLLECTION SYSTEM 
EVALUATION  STUDY 
SUBMITTED: CBD/FR QUARTER 
 


B & C 04/01/98  03/27/98 
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COLLECTION SYSTEM 
EVALUATION  STUDY 
SUBMITTED: GENTILLY 
 


D & E 04/01/99 03/30/99 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: UPTOWN 
 
 


A & B 04/01/00  03/30/00 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: MID-CITY 
 


A, B, C, D 04/01/01  03/29/01 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: NINTH WARD 
 


C, D, E 04/01/02  03/27/02 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: CARROLLTON 
 


A & B 04/01/03 03/27/03 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: NEW ORLEANS EAST
 


E 04/01/04 03/24/04 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: SOUTH SHORE 
 


E 04/01/05 03/29/05 


Paragraph 36    


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
GENTILLY 


D & E 06/09/99  05/10/99  No corrections 
required. Report 
approved 5/10/99. 
 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
UPTOWN 


A & B 06/14/00  05/15/00  No corrections 
required. Report 
approved 5/15/00. 
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CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  MID-
CITY 
 


A, B, C, D 05/23/01 04/23/01  No corrections 
required. Report 
approved 4/23/01. 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
NINTH WARD 
 


C, D, E 06/03/02 05/03/02 No corrections 
required. Report 
approved 5/3/02. 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
CARROLLTON 
 


A & B 06/09/03 05/09/03 No corrections 
required.  Report 
approved 5/9/03. 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  NEW 
ORLEANS EAST 


E 08/25/04 07/26/04 No corrections 
required.  Report 
approved 7/26/04. 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW: 
SOUTH SHORE 


E 06/19/05 05/19/05  


Paragraph 38    


RMAP SUBMITTED:  CBD/FRENCH 
QUARTER 
 


B & C 08/18/98  08/07/98  


RMAP SUBMITTED: GENTILLY 
 


D & E 09/07/99 09/07/99  


RMAP SUBMITTED: UPTOWN 
 


A & B 09/12/00 08/17/00  


RMAP SUBMITTED: MID-CITY 
 


A, B, C, D 08/21/01 08/15/01  


RMAP SUBMITTED: NINTH WARD 
 


C, D, E 08/01/02 07/30/02  


RMAP SUBMITTED:  CARROLLTON A & B 09/06/03 09/03/03 
 


 


RMAP SUBMITTED:  NEW 
ORLEANS EAST 


E 11/01/04 09/24/04  
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RMAP SUMITTED: SOUTH SHORE 


 
E 


 
11/01/05* 


 
04/06/06 


 
ORIGINAL DUE 
DATE; DATE 
CHANGED DUE 
TO KATRINA 
FORCE 
MAJUERE 
 


Paragraph 40    


RMAP: S&WB CORRECTIONS DUE        B & C 
BACK   AFTER EPA REVIEW:   
CBD/FRENCH QUARTER 
 


11/05/98 09/09/98  


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
GENTILLY 
 


D & E 11/19/99 10/20/99 Corrections not 
required. 10/20/99 
Approval.   


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
UPTOWN 
 


A & B 10/12/00 09/12/00  No corrections 
required. 
Approved 
09/12/00. 
 


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW: MID-
CITY 
 


A, B, C, D 10/06/01 09/06/01 No corrections 
required. Report 
approved 09/6/01. 


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW: NINTH 
WARD 
 


C, D, E 03/06/03 02/04/03 No corrections 
required. Report 
approved 02/04/03


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW: 
CARROLLTON 
 


A & B 10/26/03 09/26/03 No corrections 
required. Report 
approved 09/26/03


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  NEW 
ORLEANS EAST 
 


E 11/29/04 11/29/04  
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RMAP: EPA APPROVAL OF 
REVISIONS: NEW ORLEANS EAST 
 


E 12/29/04 12/13/04  


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
SOUTHSHORE 
 


E 11/15/07 
 


10/16/07 No corrections 
required. Report 
approved 10/16/07


Paragraph 44    


BEGIN CONSTRUCTION: 
LAKEVIEW (Contract 3901-Lakeview 
Basin CCTV & Cleaning)  
 


A & D 12/15/98  10/19/98  


BEGIN CONSTRUCTION: CBD/FR 
QTR (Contract 3914-CBD / French 
Quarter Sewer Line Cleaning and 
CCTV Inspection) 
 


B & C 1/01/01 10/30/00 


BEGIN CONSTRUCTION: 
GENTILLY (Contract 3925-Gentilly 
Point Repairs #1) 
 


D & E 1/01/02 07/23/01 


END CONSTRUCTION: LAKEVIEW A & D 12/14/01 11/21/01 


BEGIN CONSTRUCTION: UPTOWN 
(Contract 3938-Uptown Cleaning and 
CCTV Inspection) 
 


A & B 01/01/03 12/30/02 


BEGIN CONSTRUCTION: MID CITY 
(Contract 3940-Mid City Manhole 
Rehabilitation #1) 
  


A, B, C, D 01/01/04 06/09/03 


BEGIN CONSTRUCTION:  NINTH 
WARD (Contract 3966-Ninth Ward 
Area Sewer Rehabilitation-Manhole 
Rehabilitation #1) 
 


D & E 01/01/05 06/21/04 


END CONSTRUCTION: GENTILLY D & E 12/31/04 12/06/04 
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BEGIN CONSTRUCTION: 
CARROLLTON 
 


A & B 01/01/06 04/04/05 


END CONTRUCTION-CBD / 
FRENCH QUARTER 
 


B & C 12/31/05 ** 10/23/06 **Original 
Scheduled Date 
Extended via 
Force Majuere to 
11/1/06 
 


END CONTRUCTION-UPTOWN 
 


A & B 12/31/05 ** 10/23/06 **Original 
Scheduled Date 
Extended via 
Force Majuere to 
11/1/06 
 


END CONTRUCTION-MID CITY 
 


A, B, C, D 12/31/06 *      --- *Deferred due to 
Force Majuere 
 


END CONTRUCTION-NINTH 
WARD 
 


D & E 12/31/07 *      --- *Deferred due to 
Force Majuere 
 


BEGIN CONSTRUCTION-SOUTH 
SHORE 


E 01/01/08*      --- *Deferred due to 
Force Majuere 
 


RESUME CONSTRUCTION: MID 
CITY: CONTRACT 3647-Manhole to 
manhole sanitary sewer main 
replacement at various locations 
throughout Orleans Parish 
 


A, B, C, D 11/15/08 08/18/08  


RESUME CONSTRUCTION: NINTH 
WARD: CONTRACT 3647-Manhole 
to manhole sanitary sewer main 
replacement at various locations 
throughout Orleans Parish 
 


D & E 11/15/08 08/21/08  


RESUME CONSTRUCTION: 
CARROLLTON: CONTRACT 3647-
Manhole to manhole sanitary sewer 


A & B 11/15/08 08/29/08  







                                                     APPENDIX G  
    CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE G-12  


DESCRIPTION DISTRICT SCHEDULED 
DATE


ACTUAL 
DATE COMMENTS


     


main replacement at various locations 
throughout Orleans Parish 
 
BEGIN CONSTRUCTION-NEW 
ORLEANS EAST: CONTRACT 3708-
New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 04/01/09 02/23/09  


BEGIN CONSTRUCTION-SOUTH 
SHORE: CONTRACT 3721-South 
Shore Area Rehabilitation-Manhole 
Rehabilitation #1 
 


E 04/01/10 12/21/09  


Paragraph 45    


SET 33% / 66% DEADLINES: 
CONTRACT 3900-E. Lakeview 
Manhole Rehabilitation 
 


A & D 08/13/98  07/31/98  


SET 33% / 66% DEADLINES: 
CONTRACT 3901-Lakeview Basin 
CCTV & Cleaning 
 


A & D 08/13/98  07/31/98  


SET 33% / 66% DEADLINES: 
CONTRACT 3907-W. Lakeview 
Manhole Rehabilitation 
 


A & D 10/09/98  09/30/98  CONTRACT 
CANCELLED.  
SEE CONT. #3909


33% COMPLETION: LAKEVIEW 
CONTRACT 3901-Lakeview Basin 
CCTV & Cleaning 
 


A & D 03/03/99  01/15/99  


SET 33% / 66% DEADLINES:                    A & D  
CONTRACT 3905-W. Lakeview  
Phase 1 Pipe Rehabilitation 
 


02/12/99 01/25/99  


SET 33% / 66% DEADLINES:                     A & D        
CONTRACT 3908-E. Lakeview  
Phase 1 Pipe Rehabilitation 
 


02/12/99 01/25/99  
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33% COMPLETION: LAKEVIEW 
CONTRACT 3900-E. Lakeview 
Manhole Rehabilitation 
 


A & D 03/13/99  01/29/99  


66% COMPLETION: LAKEVIEW 
CONTRACT 3901-Lakeview Basin 
CCTV & Cleaning 
 


A & D 04/22/99  02/19/99  


66% COMPLETION: LAKEVIEW 
CONTRACT 3900-E. Lakeview 
Manhole Rehabilitation 
 


A & D 05/12/99  03/19/99  


SET 33% / 66% DEADLINES:                      A & D       
CONTRACT 3909-W. Lakeview  
Manhole Rehabilitation 


04/09/99 03/27/99  Deadlines amended 
in letter to EPA 
(7/26/99.)   
New 33%: 1/26/00;
New 66%: 2/25/00 


33% COMPLETION: LAKEVIEW 
CONTRACT 3908-E. Lakeview Phase I 
Pipe Rehabilitation 
 


A & D 08/24/99 06/25/99 


33% COMPLETION: LAKEVIEW 
CONTRACT 3905-W. Lakeview Phase 
I Pipe Rehabilitation 
 


A & D 09/18/99 08/20/99 


66% COMPLETION: LAKEVIEW 
CONTRACT 3908-E. Lakeview Phase I 
Pipe Rehabilitation 
 


A & D 10/18/99 09/10/99 


33% COMPLETION:  LAKEVIEW        
CONTRACT 3909-W. Lakeview 
Manhole Rehabilitation 
 


A & D 01/4/00 10/22/99 Amended 
Scheduled Date:  
1/26/00 


66% COMPLETION:  LAKEVIEW        
CONTRACT 3909-W. Lakeview 
Manhole Rehabilitation 
 


A & D 02/03/00 12/17/99 Amended 
Scheduled Date:  
2/25/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3903-E. Lakeview Phase 


A & D 03/01/00 02/25/00 
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2 Point Repairs  
 
SET 33% / 66% DEADLINES: 
CONTRACT 3924-E. Lakeview Phase 
2 Pipe Rehabilitation 
 


A & D 05/03/00 05/03/00 Deadlines 
amended in letter 
to EPA (10/18/00.) 
New 33%: 
12/15/00 New 
66%: 01/26/01        
 


33% COMPLETION: CONTRACT 
3903- E. Lakeview Phase 2 Point 
Repairs 
 


A & D 11/16/00 06/09/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3914-Sewer Line 
Cleaning and CCTV Inspection 
 


A & D 07/21/00 07/14/00 Deadlines 
amended in letter 
to EPA (12/1/00.) 
New 33%: 4/22/01
New 66%: 7/25/01
     


66% COMPLETION: CONTRACT 
3903- E. Lakeview Phase 2 Point 
Repairs 
 


A & D 12/31/00 07/14/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3906-Lakeview Phase 2 
Repairs and Replacements 
 


A & D 07/21/00 07/18/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3911-W. Lakeview Phase 
2 Pipe Repairs and Replacements 
 


A & D 09/27/00 09/27/00 


33% COMPLETION: CONTRACT 
3924 E. Lakeview Phase 2 Pipe Lining 
and Repairs 
 


A & D 10/22/00 10/13/00 Amended 
deadline: 12/15/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3915-CBD / French 
Quarter Point Repair and Line 
Replacement 


B & C 11/26/00 11/20/00 
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SET 33% / 66% DEADLINES: 
CONTRACT 3916- CBD / French 
Quarter Point Repair 
 


B & C 11/26/00 11/20/00 


66% COMPLETION: CONTRACT 
3924 E. Lakeview Phase 2 Pipe Lining 
and Repairs 
 


A & D 12/11/00 11/24/00 Amended 
deadline: 1/26/01 


33% COMPLETION: CONTRACT 
3906 Lakeview Phase 2 Pipe Repairs 
and Replacements 
 


A & D 05/22/01 11/30/00 


33% COMPLETION: CONTRACT 
3911- W. Lakeview Phase 2 Pipe 
Repairs and Replacements     
 


A & D 04/09/01 01/26/01 


SET 33% / 66% DEADLINES: 
CONTRACT 3918- CBD / French 
Quarter Manhole Rehabilitation 
 


B & C 02/11/01 02/06/01 


66% COMPLETION: CONTRACT 
3906 Lakeview Phase 2 Pipe Repairs 
and Replacements 
 


A & D 07/02/01 03/09/01 


33% COMPLETION: CONTRACT 
3914 CBD / French Quarter Sewer Line 
Cleaning and CCTV Inspection 
 


B & C 04/22/01 03/16/01 


66% COMPLETION: CONTRACT 
3911- W. Lakeview Phase 2 Pipe 
Repairs and Replacements  
 


A & D 07/18/01 03/30/01 


33% COMPLETION: CONTRACT 
3916 CBD / French Quarter Pt Repairs 
 


B & C 06/06/01 03/30/01  


33% COMPLETION: CONTRACT 
3915 CBD / French Quarter Point 
Repairs and Line Replacement 
 


B & C 06/16/01 04/13/01  
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66% COMPLETION: CONTRACT 
3915 CBD / French Quarter Point 
Repairs and Line Replacement 
 


B & C 07/16/01 05/04/01  


66% COMPLETION: CONTRACT 
3916 CBD / French Quarter Point 
Repairs 
 


B & C 07/16/01 05/04/01  


33% COMPLETION: CONTRACT 
3918 CBD / French Quarter Point 
Manhole Rehabilitation 
 


B & C 09/15/01 06/15/01  


SET 33% / 66% DEADLINES: 
CONTRACT 3925- Gentilly Area Point 
Repairs #1 
 


D & E 06/15/01 06/14/01  


66% COMPLETION: CONTRACT 
3918: CBD / French Quarter Sewer 
Manhole Repairs 
 


B & C 10/04/01 07/06/01  


SET 33% / 66% DEADLINES: 
CONTRACT 3926: Gentilly Point 
Repairs #2 
 


D & E 07/27/01 07/12/01  


33% COMPLETION:  CONTRACT 
3925 Gentilly Area Sewer 
Rehabilitation Point Repairs #1 
 


D & E 01/23/02 10/12/01  


SET 33% / 66% DEADLINES: 
CONTRACT 3917: CBD/ French 
Quarter Rehabilitation Pipe Lining and 
Point Repairs 
 


B & C 11/09/01 10/24/01  


33% COMPLETION:  CONTRACT 
3926: Gentilly Point Repairs #2 


D & E 04/08/02 11/16/01  


66% COMPLETION:  CONTRACT 
3925 Gentilly Area Sewer 
Rehabilitation Point Repairs #1 


D & E 03/14/02 11/23/01  
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SET 33% / 66% DEADLINES: 
CONTRACT 3929: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #1 
 


D & E 12/19/01 12/12/01  


66% COMPLETION:  CONTRACT 
3926: Gentilly Point Repairs #2 


D & E 06/07/02 02/01/02  


33% COMPLETION:  CONTRACT 
3917: CBD/French Quarter Pipe Lining 
and Point Repairs 
 


B & C 06/28/02 04/05/02  


66% COMPLETION:  CONTRACT 
3917: CBD/French Quarter Pipe Lining 
and Point Repairs 
 


B & C 09/06/02 05/03/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3930: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #2 
 


D & E 05/15/02 05/13/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3931: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #3 
 


D & E 06/05/02 06/04/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3919: CBD / Fr. Qtr 
Sewer Rehabilitation, Point Repair and 
Line Replacement 
 


B & C 08/07/02 07/22/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3938: Uptown Cleaning 
and CCTV Inspection 
 


A & B 08/07/02 07/22/02 Deadlines 
amended in letter- 
11/13/02. 


33% COMPLETION: CONTRACT 
3929: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #1 
 


D & E 12/17/02 10/25/02  
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SET 33% / 66% DEADLINES: 
CONTRACT 3927: Gentilly Area 
Sewer Rehabilitation Sewer Main 
Replacement No. 1 
 


D & E 01/18/03 10/25/02  


33% COMPLETION: CONTRACT 
3930: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #2 
 


D & E 01/21/03 10/25/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3801: 24” Force Main 
from Pump Station #15 
 


A, B, C, D 12/20/02 11/20/02  


66% COMPLETION: CONTRACT 
3930: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #2 
 


D & E 04/21/03 12/13/02  


33% COMPLETION: CONTRACT 
3931: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #3 
 


D & E 01/11/03 12/13/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3928: Spain St.–Clematis 
Ave. 48” Trunk Sewer Rehabilitation 
 


D & E 01/17/03 12/20/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3936: Gentilly Area 
Sewer Rehabilitation, Cleaning, CCTV, 
& Repairs #1 
 


D & E 02/14/03 01/24/03  


66% COMPLETION: CONTRACT 
3929: Gentilly Area Sewer 
Rehabilitation Pipe Lining and Repair 
#1 
 


D & E 03/17/03 02/07/03  
 


33% COMPLETION: CONTRACT 
3938 Uptown Area Sewer Line 
Cleaning and CCTV Inspection 
 


A & B 03/17/03 02/21/03  
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66% COMPLETION: CONTRACT 
3931: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #3 
 


D & E 04/11/03 03/14/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3934: Gentilly Area 
Sewer Rehabilitation Follow-Up Pipe 
Lining and Repair #1  
 


D & E 04/18/03 03/24/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3939: Gentilly Area 
Sewer Rehabilitation Sewer Main 
Replacement #2 
 


D & E 04/18/03 03/24/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3940: Mid-City Area 
Sewer Rehabilitation Manhole 
Rehabilitation #1 
 


A, B, C, D 04/18/03 03/24/03  


66% COMPLETION: CONTRACT 
3938: Uptown Area Sewer Line 
Cleaning and CCTV Inspection 
 


A & B 05/08/03 03/28/03  


33% COMPLETION: CONTRACT 
3919: CBD / Fr. Qtr Sewer 
Rehabilitation, Point Repair and Line 
Replacement 
 


B & C 05/05/03 03/28/03  


33% COMPLETION: CONTRACT 
3927: Gentilly Area Sewer 
Rehabilitation Sewer Main 
Replacement #1 
 


D & E 06/16/03 04/25/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3935:  Gentilly Area 
Sewer Rehabilitation Follow-up Pipe 
Lining and Repair #2 
 


D & E 05/16/03 05/06/03  
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SET 33% / 66% DEADLINES: 
CONTRACT 3937:  Gentilly Area 
Sewer Rehabilitation Cleaning, CCTV, 
and Repair #2 
 


D & E 05/16/03 05/06/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3932: Gentilly Area 
Sewer Rehabilitation Manhole 
Replacement #1 
 


D & E 05/16/03 05/06/03 
 


 


66% COMPLETION: CONTRACT 
3927: Gentilly Area Sewer 
Rehabilitation Sewer Main 
Replacement #1 
 


D & E 08/15/03 05/16/03  


33% COMPLETION: CONTRACT 
3801: 24” Force Main from Pumping 
Station #15 
 


A, B, C, D 09/15/03 05/30/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3933: Gentilly Area 
Sewer Rehabilitation and Manhole 
Rehabilitation #2 
 


D & E 06/20/03 06/02/03  


66% COMPLETION: CONTRACT 
3801: 24” Force Main from Pumping 
Station #15 
 


A, B, C, D 10/20/03 06/20/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3941: Uptown Area 
Sewer Manhole Rehabilitation 
 


A & B 07/18/03 06/27/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3942: Uptown Sewer 
Rehabilitation Excavated Point Repair 
#1 
 
 


A & B 07/18/03 06/27/03  
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66% COMPLETION: CONTRACT  
3940: Mid-City Area Sewer 
Rehabilitation, Manhole Rehabilitation 
#1 
 


A, B, C, D 01/13/04 07/18/03  


33% COMPLETION: CONTRACT  
3928-Gentilly Area Sewer 
Rehabilitation-48” Trunk Sewer 
Rehabilitation 
 


D & E 08/14/03 07/18/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3944: Uptown Area 
Sewer Rehabilitation, Sewer Main 
Replacement #1 
 


A & B 08/15/03 07/25/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3943: Uptown Area 
Sewer Rehabilitation Excavated Point 
Repair #2 
 


A & B 08/15/03 07/25/03  


33% COMPLETION: CONTRACT  
3936-Gentilly Area Sewer 
Rehabilitation Sewer Main 
Replacement #2 
 


D & E 12/14/03 7/25/03  


33% COMPLETION: CONTRACT  
3936-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV and 
Replacement #1 
 


D & E 10/10/03 08/01/03  


66% COMPLETION: CONTRACT  
3939-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV and 
Replacement #2 
 


D & E 03/13/04 08/15/03  


33% COMPLETION: CONTRACT  
3934-Gentilly Area Sewer 
Rehabilitation Follow-up Pipe Lining 
and Repair #1 


D & E 12/14/03 08/29/03  
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SET 33 / 66% DEADLINES: 
CONTRACT 3946: Uptown Area 
Sewer Rehabilitation, Sewer Main 
Replacement #2 
 


A & B 09/19/03 09/04/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3945: Uptown Area 
Sewer Rehabilitation, Excavated Point 
Repair #3 
 


A & B 09/19/03 09/04/03  


66% COMPLETION: CONTRACT  
3936-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV and 
Replacement #1 
 


D & E 03/23/04 09/19/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3920: CBD / French Qtr 
Sewer Rehabilitation Phase 2 Point 
Repair 
 


B & C 10/17/03 09/30/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3947-Uptown Area 
Sewer Rehabilitation Excavated Point 
Repair #4 
 


A & B 10/17/03 09/30/03  


33% COMPLETION: CONTRACT  
3935-Gentilly Area Sewer 
Rehabilitation Follow-up Pipe Lining 
and Repair #2 
 


D & E 01/11/04 10/03/03  


66% COMPLETION: CONTRACT  
3928-Gentilly Area Sewer 
Rehabilitation-48” Trunk Sewer 
Rehabilitation 
 


D & E 10/13/03 10/10/03  


33% COMPLETION: CONTRACT  
3932-Gentilly Area Sewer Manhole 
Rehabilitation #1 
 


D & E 01/02/03 10/10/03  
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SET 33% / 66% DEADLINES: 
CONTRACT 3948: Uptown Area 
Sewer Rehabilitation Excavated Point 
Repair #4 
 


A & B 10/17/04 10/16/03  


33% COMPLETION: CONTRACT  
3937-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV, and 
Repair #2 
 


D & E 01/02/04 10/24/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3942-Uptown Area 
Sewer Rehabilitation Excavated Point 
Repair #1 
 


A & B 11/14/03 10/31/03  


33% COMPLETION: CONTRACT  
3933-Gentilly Area Sewer Manhole 
Rehabilitation #2 
 


D & E 02/05/04 11/07/03  


33% COMPLETION:  CONTRACT 
3941-Uptown Area Sewer 
Rehabilitation, Manhole Rehabilitation 
 


A & B 02/13/04 11/14/03  


66% COMPLETION: CONTRACT  
3935-Gentilly Area Sewer 
Rehabilitation Follow-up Pipe Lining 
and Repair #2 
 


D & E 04/10/04 11/14/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3949-Uptown Area 
Sewer Rehabilitation Pipe Lining and 
Repair #1 
 


A & B 12/19/03 11/21/03  


33% COMPLETION:  CONTRACT 
3943-Uptown Area Sewer 
Rehabilitation Excavated Point Repair 
#2 
 


A & B 03/12/04 11/21/03  
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66% COMPLETION: CONTRACT  
3934-Gentilly Area Sewer 
Rehabilitation Follow-up Pipe Lining 
and Repair #1 
 


D & E 03/13/04 11/28/03  


66% COMPLETION: CONTRACT  
3932-Gentilly Area Sewer Manhole 
Rehabilitation #1 
 


D & E 03/21/04 12/05/03  


66% COMPLETION: CONTRACT  
3933-Gentilly Area Sewer Manhole 
Rehabilitation #2 
 


D & E 04/25/04 12/12/03  


66% COMPLETION: CONTRACT  
3937-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV, and 
Repair #2 
 


D & E 03/21/04 12/12/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3950-Uptown Area 
Sewer Rehabilitation Pipe Lining and 
Repair #2 
 


A & B 01/07/04 12/22/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3951-Uptown Area 
Sewer Rehabilitation Pipe Lining and 
Repair #3 
 


A & B 01/07/04 12/22/03  


33% COMPLETION:  CONTRACT 
3947-Uptown Area Sewer 
Rehabilitation, Excavated Pt Repair #4 
 


A & B 05/14/04 12/26/03  


33% COMPLETION:  CONTRACT 
3944-Uptown Area Sewer Manhole 
Replacement #1 
 


A & B 04/11/04 01/02/04  


66% COMPLETION:  CONTRACT 
3942-Uptown Area Rehabilitation, 
Excavated Point Repair #1 


A & B 04/13/04 01/02/04  
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33% COMPLETION:  CONTRACT 
3945-Uptown Area Rehabilitation, 
Excavated Point Repair #3 
 


A & B 04/16/04 01/09/04  


66% COMPLETION:  CONTRACT 
3941-Uptown Area Sewer 
Rehabilitation, Manhole Rehabilitation 
 


A & B 04/13/04 01/16/04  
 


66% COMPLETION:  CONTRACT 
3947-Uptown Area Sewer 
Rehabilitation, Excavated Point Repair 
#4 
 


A & B 07/13/04 01/30/04  


66% COMPLETION:  CONTRACT 
3943-Uptown Area Sewer 
Rehabilitation, Excavated Point Repair 
#2 
 


A & B 05/01/04 01/23/04  


SET 33% / 66% DEADLINES: 
CONTRACT 3953: Mid-City Sewer 
Rehabilitation Excavated Pt Repair #1 
 


A, B, C, D 03/19/04 03/05/04  


SET 33% / 66% DEADLINES: 
CONTRACT 3954: Mid-City Area 
Sewer Rehabilitation Sewer Main 
Replacement #1 
 


A, B, C, D 03/19/04 03/05/04  


33% COMPLETION:  CONTRACT 
3946-Uptown Area Sewer 
Rehabilitation Sewer Main 
Replacement #2 
 


A & B 05/16/04 03/05/04  


66% COMPLETION:  CONTRACT 
3945-Uptown Area Sewer 
Rehabilitation Excavated Point Repair 
#3 
 
 


A & B 06/15/04 03/05/04  
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SET 33% / 66% DEADLINES: 
CONTRACT 3952: Uptown Area 
Sewer Rehabilitation Pipe Lining and 
Repair #4 
 


A & B 03/16/04 03/15/04  


66% COMPLETION:  CONTRACT 
3944-Uptown Area Sewer Main 
Replacement #1 
 


A & B 07/10/04 03/19/04  


SET 33% / 66% DEADLINES: 
CONTRACT 3921: CBD / French Qtr  
Area Sewer Rehabilitation Pipe Lining 
and Point Repair  
 


B & C 04/16/04 03/25/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3966:  Ninth Ward Area 
Sewer Rehabilitation Manhole 
Rehabilitation #1 
 


C, D, & E 04/16/04 04/05/04  


33% COMPLETION: CONTRACT 
3920-CBD / French Quarter Phase 2 
Point Repair 
 


B & C 06/13/04 04/16/04  


66% COMPLETION: CONTRACT 
3946: Uptown Area Sewer 
Rehabilitation Sewer Main 
Replacement #2 
 


A & B 08/14/04 04/30/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3922-CBD / French 
Quarter Phase 2 Manhole 
Rehabilitation 
 


B & C 05/31/04 05/03/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3849-East Bank Gravity 
Sewer Interconnections 
 
 


Citywide 05/21/04 05/03/04  
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33% COMPLETION: CONTRACT 
3949-Uptown Area Sewer 
Rehabilitation-Pipe Lining Repair #1 
 


A & B 09/03/04 05/28/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3956-Mid City Area 
Excavated Point Repair #2 
 


A, B, C, D 05/21/04 05/03/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3955-Mid City Sewer 
Rehabilitation-Sewer Main 
Replacement #2 
 


A, B, C, D 06/18/04 06/04/04  


33% COMPLETION: CONTRACT 
3950-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#2 
 


A & B 10/01/04 06/11/04  


33% COMPLETION: CONTRACT 
3953-Mid-City Area Sewer 
Rehabilitation-Point Repair #1 
 


A, B, C, D 09/23/04 07/02/04  


66% COMPLETION: CONTRACT 
3920-CBD / French Quarter Phase 2 
Point Repair 
 


B & C 08/02/04 07/09/04  


33% COMPLETION:  CONTRACT 
3951-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#3 
 


A & B 10/01/04 07/16/04  


33% COMPLETION: CONTRACT 
3954-Mid City Sewer Rehabilitation-
Sewer Main Replacement #1 
 


A, B, C, D 09/23/04 07/16/04  


66% COMPLETION: CONTRACT 
3954-Mid City Sewer Rehabilitation-
Sewer Main Replacement #1 
 


A, B, C, D 11/02/04 08/06/04  
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33% COMPLETION: CONTRACT 
3952-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#4 
 


A & B 03/25/04 08/06/04  


33% COMPLETION: CONTRACT 
3956-Mid-City Area Sewer 
Rehabilitation-Excavated Pt Repair #2 
 


A, B, C, D 12/07/04 08/06/04  


33% COMPLETION: CONTRACT 
3966-9TH Ward Area Sewer 
Rehabilitation-Manhole Rehabilitation 
#1 
 


D & E 11/12/04 08/06/04  


66% COMPLETION: CONTRACT 
3953-Mid-City Area Sewer 
Rehabilitation-Point Repair #1 
 


A, B, C, D 11/02/04 08/16/04  


66% COMPLETION: CONTRACT 
3956-Mid City Area Sewer 
Rehabilitation-Excavated Point Repair 
#2 
 


A, B, C, D 01/26/05 08/20/04  


33% COMPLETION: CONTRACT 
3948-Uptown Area Sewer 
Rehabilitation-Sewer Main 
Replacement #3 
 


A & B 12/13/04 09/03/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3859-East Bank Pumping 
Stations Physical Improvements #2 
 


Citywide 09/17/04 09/08/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3957-Mid City Basin 
Sewer Rehabilitation Project-Sewer 
Rehabilitation #1 
 
 


A, B, C, D 09/17/04 09/08/04  
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SET 33% / 66% DEADLINES:  
CONTRACT 3958-Mid City Basin 
Sewer Rehabilitation Project-Sewer 
Rehabilitation #2 
 


A, B, C, D 09/17/04 09/08/04  


66% COMPLETION: CONTRACT 
3966-9th Ward Area Sewer 
Rehabilitation-Manhole Replacement 
#1 
 


D & E 01/11/05 09/10/04  


66% COMPLETION: CONTRACT 
3951-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#3 
 


A & B 01/19/05 09/17/04  


66% COMPLETION: CONTRACT 
3952-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#4 
 


A & B 07/13/05 09/17/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3959-Mid City Basin 
Sewer Rehabilitation-Sewer 
Rehabilitation #4 
 


A, B, C, D 10/22/04 09/28/04  


66% COMPLETION: CONTRACT 
3949-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#1 
 


A & B 12/22/04 10/01/04  


33% COMPLETION: CONTRACT 
3849-East Bank Gravity Sewer 
Interconnections 
 


Citywide 04/01/05 10/08/04  


33% COMPLETION: CONTRACT 
3921-CBD / French Quarter Sewer 
Rehabilitation Phase 2 Pipe Lining 
 


B & C 11/02/04 10/08/04  
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33% COMPLETION: CONTRACT 
3922-CBD / French Quarter Sewer 
Rehabilitation Phase 2 Manhole 
Rehabilitation 
 


B & C 12/07/04 10/14/04  


33% COMPLETION-CONTRACT 
3955-Mid City Sewer Rehabilitation-
Sewer Main Replacement #2 
 


A, B, C, D 12/07/04 10/14/04  


66% COMPLETION: CONTRACT 
3950-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#2 
 


A & B 01/19/05 10/29/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3866-East Bank Pumping 
Stations, Physical Improvements #1 
 


Citywide 11/19/04 11/03/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3961-Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation #5 
 


A, B, C, D 11/19/04 11/03/04  


66% COMPLETION: CONTRACT 
3921- CBD / French Quarter Sewer 
Rehabilitation Phase 2 Pipe Lining 
 


B & C 12/22/04 11/05/04  


66% COMPLETION: CONTRACT 
3922-CBD / French Quarter Sewer 
Rehabilitation Phase 2 Manhole 
Rehabilitation 
 


B & C 01/26/05 11/23/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3819-New Force Main 
from SPS 20 to SPS 21 
 


Citywide 12/08/04 12/07/04  


66% COMPLETION-CONTRACT 
3955-Mid City Sewer Rehabilitation-
Sewer Main Replacement #2 


A, B, C, D 02/03/05 12/17/04  
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66% COMPLETION-CONTRACT 
3948-Uptown Area Sewer 
Rehabilitation-Sewer Main 
Replacement #3 
 


A & B 03/11/05 12/17/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3867-East Bank Pumping 
Stations, Physical Improvements #3 
 


Citywide 01/14/05 12/27/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3868-East Bank Pumping 
Stations, Physical Improvements #4 
 


Citywide 01/14/05 12/27/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3973-Carrollton Area 
Sewer Rehabilitation Manhole 
Rehabilitation #1 
 


A & B 01/14/05 12/27/04  


66% COMPLETION-CONTRACT 
3849-East Bank Gravity Inter-
Connections 
 


Citywide 06/25/05 01/07/05  


66% COMPLETION-CONTRACT 
3959-Mid City Area Sewer 
Rehabilitation-Sewer Main 
Rehabilitation #3 
 


A, B, C, D 08/08/05 01/21/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3870-East Bank Pumping 
Stations, Physical Improvements #6 
 


Citywide 02/18/05 02/02/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3863- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation #6 
 


A, B, C, D 02/18/05 02/02/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3964- Mid City Area 
Sewer Rehabilitation-Sewer 


A, B, C, D 02/18/05 02/02/05  
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Rehabilitation #7 
 


SET 33% / 66% DEADLINES:  
CONTRACT 3962-Mid City Area 
Sewer Rehabilitation-Manhole 
Rehabilitation #2 
 


A, B, C, D 02/18/05 02/03/05  


33% COMPLETION-CONTRACT 
3958-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #2 
 


A, B, C, D 05/15/05 02/11/05  


33% COMPLETION-CONTRACT 
3957-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #1 
 


A, B, C, D 05/15/05 02/28/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3965- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation #8 
 


A, B, C, D 08/18/05 03/01/05  


33% COMPLETION-CONTRACT 
3960-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #4 
 


A, B, C, D 06/29/05 03/11/05  


33% COMPLETION-CONTRACT 
3859-East Bank Pumping Stations, 
Physical Improvements #2 
 


Citywide 05/17/05 03/14/05  


33% COMPLETION-CONTRACT 
3961-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #5 
 


A, B, C, D 07/25/05 03/18/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3936-CBD / French 
Quarter Fiber Pilot Project 
 


B & C 04/15/05 03/29/05  


66% COMPLETION-CONTRACT 
3958-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #2 


A, B, C, D 08/13/05 04/08/05  
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SET 33% / 66% DEADLINES: 
CONTRACT 3967- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 9 
 


A, B, C, D 04/15/05 04/11/05  


66% COMPLETION-CONTRACT 
3957-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #12
 


A, B, C, D 08/13/05 04/29/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3968- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 10 
 


A, B, C, D 05/20/05 05/10/05  


66% COMPLETION-CONTRACT 
3859-East Bank Pumping Stations 
Physical Improvements #3 
 


Citywide 06/26/05 05/13/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3969- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 11 
 


A, B, C, D 06/17/05 06/02/05  


33% COMPLETION-CONTRACT 
3873-Carrollton Area Sewer 
Rehabilitation-Manhole Rehabilitation 
#1 
 


A & B 08/20/05 05/20/05  


33% COMPLETION-CONTRACT 
3636-CBD Sewer / Fiber Pilot Project 
 


B & C 07/02/05 06/06/05  


33% COMPLETION-CONTRACT 
3963-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #6 
 


A, B, C, D 09/24/05 06/10/05  


33% COMPLETION-CONTRACT 
3964-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #7 
 


A, B, C, D 09/24/05 06/10/05  
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66% COMPLETION-CONTRACT 
3961-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #5 
 


A, B, C, D 11/02/05 06/10/05  


66% COMPLETION-CONTRACT 
3960-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #4 
 


A, B, C, D 10/07/05 06/17/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3970- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 12 
 


A, B, C, D 07/15/05 06/22/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3971- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 13 
 


A, B, C, D 07/15/05 06/22/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3972- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 14 
 


A, B, C, D 07/15/05 06/22/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3974-Lower Ninth Ward 
Area Sewer Rehabilitation – Point 
Repair #1 
 


C, D, & E 07/15/05 06/22/05  


33% COMPLETION-CONTRACT 
3962-Mid City  Sewer Rehabilitation-
Manhole Rehabilitation #2 
 


A, B, C, D 09/04/05 06/24/05  


66% COMPLETION-CONTRACT 
3873-Carrollton Area Sewer 
Rehabilitation-Manhole Rehabilitation 1
 


A & B 10/29/05 06/24/05  


33% COMPLETION-CONTRACT 
3866-East Bank Pumping Station 
Physical Improvements #1 


CITYWIDE 07/17/05 07/13/05  
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66 % COMPLETION – CONTRACT 
3962-Mid City Area Sewer 
Rehabilitation – Manhole Rehabilitation 
#2 
 


A, B, C, D 10/24/05 07/08/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3829-Force Main in Read 
Blvd from Dwyer Rd to Almonaster 
Ave; Force Main in Old Gentilly Rd 
from SPS McCoy to Read Blvd; Force 
Main in Michoud Blvd from 
Willowbrook Dr to Chef Menteur Hwy 


D, E 08/19/05 8/01/05  


66% COMPLETION-CONTRACT 
3963-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #6 
 


A, B, C, D 12/03/05 07/22/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3975-Lower 9th Ward 
Area Sewer Rehabilitation-Sewer Point 
Repair #2 
 


D & E 08/19/05 08/01/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3990-Carrollton Area 
Sewer Rehabilitation-Sewer Point 
Repair #1 
 


A & B 08/19/05 08/01/05  


66% COMPLETION-CONTRACT 
3636-CBD Sewer / Fiber Pilot Project 
 


B & C 08/01/05 07/26/05  


33% COMPLETION-CONTRACT 
3819-New 18” Force Main from SPS20 
to SPS21 
 


A 09/13/05 07/22/05  


33% COMPLETION-CONTRACT 
3965-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #8 
 


A, B, C, D 10/04/05 07/29/05  
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66% COMPLETION-CONTRACT 
3866-East Bank Pumping Station 
Physical Improvements #1 
 


CITYWIDE 08/09/05 08/08/05  


33% COMPLETION-CONTRACT 
3867- East Bank Pumping Station 
Physical Improvements #3 
 


CITYWIDE 08/15/05 08/09/05  


33% COMPLETION-CONTRACT 
3868- East Bank Pumping Station 
Physical Improvements #4 
 


CITYWIDE 08/10/05 08/09/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3976-Lower 9th Ward 
Area Sewer Rehabilitation-Pt Repair #3
 
 


C, D, E 09/16/05 
 


    ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


SET 33% / 66% DEADLINES: 
CONTRACT 3977- Lower 9th Ward 
Area Sewer Rehabilitation-Pt Repair #4
 
 


C, D, E 09/16/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3870-East Bank Pump Stations Physical 
Improvements #6 
 
 


E 09/29/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3868- East Bank Pump Stations 
Physical Improvements #4 
 
 


E 10/09/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
 


66% COMPLETION-CONTRACT 
3867- East Bank Pump Stations 
Physical Improvements #3 
 
 
 


D & E 10/19/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
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33% COMPLETION-CONTRACT 
3967-Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #9 


A, B, C, D 11/21/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


66% COMPLETION-CONTRACT 
3965- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #8 


A, B, C, D 11/23/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
 


66% COMPLETION-CONTRACT 
3964- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #7 
 
 
 


A, B, C, D 12/03/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 


66% COMPLETION-CONTRACT 
3870-East Bank Pump Stations Physical 
Improvements #6 
 
 


E 12/13/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3968- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #10
 
 


A, B, C, D 12/26/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
 


33% COMPLETION-CONTRACT 
3969- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #11
 
 


A, B, C, D 12/31/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


66% COMPLETION-CONTRACT 
3967-Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #9 
 
 


A, B, C, D 01/30/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3971- Mid-City Area Sewer 


A, B, C, D 01/31/06     ----- Contract 
Suspended due to 
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Rehabilitation-Sewer Rehabilitation #13
 
 


Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3974-Lower 9th Ward Area Sewer 
Rehabilitation-Pt Repair #1 
 
 


C, D, E 01/31/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3970- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #12
 
 


A, B, C, D 02/10/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3972- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #14
 
 


A, B, C, D 02/10/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


66% COMPLETION-CONTRACT 
3969- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #11
 
 


A, B, C, D 02/19/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3975-Lower 9th Ward Area Sewer 
Rehabilitation-Pt Repair #2 


C, D, E 03/04/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


33% COMPLETION-CONTRACT 
3990-Carrollton Area Sewer 
Rehabilitation-Point Repair #1 


A & B 03/04/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3968- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #10


A, B, C, D 03/06/06     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
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66% COMPLETION-CONTRACT 
3971- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #13


A, B, C, D 03/22/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3974-Lower 9th Ward Area Sewer 
Rehabilitation-Pt Repair #1 
 
 


C, D, E 03/22/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


66% COMPLETION-CONTRACT 
3970- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #12
 


A, B, C, D 04/11/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3972- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #14
 


A, B, C, D 04/11/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3975-Lower 9th Ward Area Sewer 
Rehabilitation-Pt Repair #2 


C, D, E 04/23/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3990-Carrollton Area Sewer 
Rehabilitation-Point Repair #1 


A & B 04/23/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


33% COMPLETION-CONTRACT 
3829-Force Main in Read Blvd from 
Dwyer Rd to Almonaster Ave; Force 
Main in Old Gentilly Rd from SPS 
McCoy to Read Blvd; Force Main in 
Michoud Blvd from Willowbrook Dr to 
Chef Menteur Hwy 
 


E 07/14/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
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66% COMPLETION-CONTRACT 
3829-Force Main in Read Blvd from 
Dwyer Rd to Almonaster Ave; Force 
Main in Old Gentilly Rd from SPS 
McCoy to Read Blvd; Force Main in 
Michoud Blvd from Willowbrook Dr to 
Chef Menteur Hwy 
 


E 12/11/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


SET 33% / 66% DEADLINES: 
CONTRACT 3647-(Mid City)-
Manhole to manhole sanitary sewer 
main replacement at various locations 
throughout Orleans Parish 
 


A, B, C, D N/A 09/09/08  


SET 33% / 66% DEADLINES: 
CONTRACT 3647-(Ninth Ward)-
Manhole to manhole sanitary sewer 
main replacement at various locations 
throughout Orleans Parish 
 


D & E N/A 09/09/08  


SET 33% / 66% DEADLINES: 
CONTRACT 3647-(Carrollton)-
Manhole to manhole sanitary sewer 
main replacement at various locations 
throughout Orleans Parish 
 


A & B N/A 09/09/08  


33% COMPLETION-CONTRACT 
3647-(Mid City)-Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish 
 


A, B, C, D 10/16/08 09/19/08  


66% COMPLETION-CONTRACT 
3647-(Mid City)-Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish 
 


A, B, C, D 11/18/08 09/26/08  
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33% COMPLETION-CONTRACT 
3647 (Ninth Ward)-Manhole to 
Manhole Sanitary Sewer Main 
Replacements at Various Locations 
throughout Orleans Parish 
 


D & E 10/24/08 10/10/08  


33% COMPLETION-CONTRACT 
3647 (Carrollton)-Manhole to Manhole 
Sanitary Sewer Main Replacements at 
Various Locations throughout Orleans 
Parish 
 


A & B 10/24/08 11/05/08  


66% COMPLETION-CONTRACT 
3647 (Carrollton)-Manhole to Manhole 
Sanitary Sewer Main Replacements at 
Various Locations throughout Orleans 
Parish 
 


A & B 01/09/09 11/21/08  


SET 33% / 66% DEADLINES: 
CONTRACT 3708-New Orleans East 
Rehabilitation-Manhole Rehabilitation 
#1 
 


E 12/19/08 01/09/09  


33% COMPLETION- CONTRACT 
3708-New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 5/30/09 03/27/09  


66% COMPLETION-CONTRACT 
3708-New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 07/18/09 04/03/09  


SET 33% / 66% DEADLINES: 
CONTRACT 3974-Lower Ninth Ward 
Area Sewer Rehabilitation-Point Repair 
#1 
 


D & E 04/17/09 04/14/09 Revised 
milestones for 
Post Katrina 
restart 


33% COMPLETION-CONTRACT 
3974- Lower Ninth Ward Area Sewer 
Rehabilitation-Point Repair #1 


D & E 11/02/09 05/29/09  
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33% COMPLETION-CONTRACT 
3971-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#13 
 


A, B, C, D 11/02/09 06/05/09  


33% COMPLETION-CONTRACT 
3970- Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#12 
 


A, B, C, D 11/12/09 06/12/09  


33% COMPLETION-CONTRACT 
3969- Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#11 
  


A, B, C, D 11/02/09 06/12/09  


66% COMPLETION-CONTRACT 
3974- Lower Ninth Ward Area Sewer 
Rehabilitation-Point Repair #1 
 


D & E 12/22/09 06/26/09  


66% COMPLETION-CONTRACT 
3971-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#13 
 


A, B, C, D  12/22/09 07/24/09  


66% COMPLETION-CONTRACT 
3969-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#11 
 


A, B, C, D  12/22/09 07/24/09  


SET 33% / 66% DEADLINES-
CONTRACT 3982-Lower Ninth Ward 
Area Sewer Rehabilitation-Sewer 
Rehabilitation #1 
 


D & E 08/14/09 07/31/09  


SET 33% / 66% DEADLINES-
CONTRACT 3983-Lower Ninth Ward 
Area Sewer Rehabilitation-Sewer 
Rehabilitation #2 
 


D & E 08/14/09 07/31/09  
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66% COMPLETION-CONTRACT 
3970-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#12 
 


A, B, C, D  01/11/10 08/07/09  


SET 33% / 66% DEADLINES-
CONTRACT 3721-South Shore Area 
Sewer Rehabilitation-Manhole 
Rehabilitation #1 
 


E 10/16/09 09/29/09  


SET 33% / 66% DEADLINES-
CONTRACT 3995-Carrollton Area 
Sewer Rehabilitation-Point Repair #5 
 


A & B 10/16/09 09/29/09  


33% COMPLETION-CONTRACT 
3995-Carrollton Area Sewer 
Rehabilitation-Point Repair #5 
 


A & B 06/11/10 01/15/10  


66% COMPLETION-CONTRACT 
3995-Carrollton Area Sewer 
Rehabilitation-Point Repair #5 
 


A & B 08/10/10 01/29/10  


33% COMPLETION-CONTRACT 
3982-Lower Ninth Ward Area Sewer 
Rehabilitation-sewer Rehabilitation #1
 


D & E 04/20/10 02/05/10  


33% COMPLETION-CONTRACT 
3983-Lower Ninth Ward Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#2 
 


D & E 04/20/10 02/12/10  


33% COMPLETION-CONTRACT 
3721-South Shore Area Sewer 
Rehabilitation - Manhole 
Rehabilitation #1 
 


E 06/21/10 02/26/10  
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Paragraph 46     


COMPLETION OF COMPUTERIZED 
COLLECTION SYSTEM MODEL 
 
 


CITYWIDE 12/31/98  12/22/98  


Paragraph 47    


BOARD CERTIFICATION THAT 
"THE MODEL" IS IN USE 
 


CITYWIDE 12/31/98  12/22/98  


Paragraph 51    


PHASE I MONITORING: BEGIN  CITYWIDE 10/25/98  04/24/98 
PHASE I SAMPLING: QTR #1 CITYWIDE 11/28/98  09/01/98   
PHASE I SAMPLING: QTR #2 CITYWIDE 12/31/98  11/28/98  
PHASE I SAMPLING: QTR #3 CITYWIDE 03/31/99  01/09/99  
PHASE I SAMPLING: QTR #4 CITYWIDE 06/30/99  05/11/99   
     
PHASE I SAMPLING: QTR #5 CITYWIDE   
                Station 7  09/30/99 07/19/99 Corrected 


sampling date:  
7/20/99 
 


                Station 6  09/30/99 08/08/99 Corrected 
sampling date:  
8/09/99 


                Stations 3,10,14,16  09/30/99 09/02/99  
     
PHASE I SAMPLING: QTR #6 CITYWIDE 12/31/99 10/08/99 
PHASE I SAMPLING: QTR #7 CITYWIDE N/A N/A 6 quarterly 


samples completed
 


Paragraph 55 
 


   


PHASE I (BASELINE MONITORING) 
REPORT 
 
 


CITYWIDE 01/23/01  01/22/01 
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Paragraph 58    


HIRE OUTSIDE PEER REVIEWER 
TO ASSESS TRAINING PROGRAM 
 


CITYWIDE 03/31/99  03/25/99   
SUBMIT TO EPA PEER 
REVIEWER’S ASSESSMENT OF 
TRAINING PROGRAM 
  


CITYWIDE 02/16/00 02/03/00 
  


SUBMIT REQUESTED CHANGES 
TO EPA 
 
 


CITYWIDE 03/09/00 03/09/00  


EPA’S APPROVAL OF TRAINING 
PROGRAM 


CITYWIDE 04/26/00 09/12/00 Approval due 30 
days after receipt 
of req’d changes; 
changes “deemed 
approvable” on 
9/12/00.


Paragraph 61     


QTRLY REPORT (3RD QTR, 1998) CITYWIDE 11/01/98  10/30/98  
QTRLY REPORT (4TH QTR, 1998) CITYWIDE 02/01/99  01/29/99  


QTRLY REPORT (1ST  QTR, 1999) CITYWIDE 05/01/99  04/29/99  
QTRLY REPORT (2ND QTR, 1999) CITYWIDE 08/01/99  07/29/99 
QTRLY REPORT (3RD QTR, 1999) CITYWIDE 11/01/99  10/28/99 
QTRLY REPORT (4TH QTR, 1999) CITYWIDE 02/01/00  01/28/99  


QTRLY REPORT (1ST QTR, 2000) CITYWIDE 05/01/00 04/28/00 
QTRLY REPORT (2ND QTR, 2000) CITYWIDE 08/01/00  07/31/00 
QTRLY REPORT (3RD QTR, 2000) CITYWIDE 11/01/00 10/30/00 
QTRLY REPORT (4TH QTR, 2000) 
 


CITYWIDE 02/01/01 01/29/01 


QTRLY REPORT (1ST QTR, 2001) CITYWIDE 05/01/01 04/30/01 
QTRLY REPORT (2ND QTR, 2001) CITYWIDE 08/01/01 07/31/01 
QTRLY REPORT (3RD QTR, 2001) CITYWIDE 11/01/01 10/31/01 
QTRLY REPORT (4TH QTR, 2001) 
 


CITYWIDE 02/01/02 01/28/02 


QTRLY REPORT (1ST QTR, 2002) CITYWIDE 05/01/02 04/30/02  
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QTRLY REPORT (2ND QTR, 2002) CITYWIDE 08/01/02 07/30/02  
QTRLY REPORT (3RD QTR, 2002) CITYWIDE 11/01/02 10/30/02  
QTRLY REPORT (4TH QTR, 2002) 
 


CITYWIDE 02/01/03 01/31/03  


QTRLY REPORT  (1STQTR, 2003) 
QTRLY REPORT  (2ND QTR, 2003)  


CITYWIDE 
CITYWIDE 


05/01/03 
08/01/03 


04/28/03 
07/29/03 


 


QTRLY REPORT  (3RD QTR, 2003) CITYWIDE 11/01/03 10/31/03  
QTRLY REPORT  (4TH QTR, 2003) CITYWIDE 02/01/04 01/28/04  
     
QTRLY REPORT (1ST QTR, 2004) CITYWIDE 05/01/04 04/27/04  
QTRLY REPORT (2ND QTR, 2004) CITYWIDE 08/01/04 07/28/04  
QTRLY REPORT (3RD QTR, 2004) CITYWIDE 11/01/04 11/01/04  
QTRLY REPORT (4TH QTR, 2004) CITYWIDE 02/01/05 01/31/05  
     
QTRLY REPORT (1ST QTR, 2005) CITYWIDE 05/01/05 04/29/05  
QTRLY REPORT (2ND QTR, 2005) 
 
 


CITYWIDE 08/01/05 07/25/05  


QTRLY REPORT (3RD QTR, 2005) CITYWIDE 11/01/05 -- SUSPENDED 
DUE TO 
KATRINA 
FORCE 
MAJUERE. 
 


QTRLY REPORT (4TH QTR, 2005) CITYWIDE 02/01/05 -- SUSPENDED 
DUE TO 
KATRINA 
FORCE 
MAJUERE 
 


QTRLY REPORT (1ST QTR, 2006) CITYWIDE 05/01/06 -- SUSPENDED 
DUE TO 
KATRINA 
FORCE 
MAJUERE 
 


QTRLY REPORT (2ND QTR, 2006) CITYWIDE 08/01/06 07/28/06  
QTRLY REPORT (3RD QTR, 2006) CITYWIDE 11/01/06 11/01/06  
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QTRLY REPORT (4TH QTR, 2006)  CITYWIDE 02/01/07 01/31/07  
     
QTRLY REPORT (1ST QTR, 2007) CITYWIDE 05/01/07 04/26/07  
QTRLY REPORT (2nd QTR, 2007) CITYWIDE 08/01/07 07/31/07  
QTRLY REPORT (3rd QTR, 2007) CITYWIDE 11/01/07 10/26/07  
QTRLY REPORT (4TH QTR, 2007)  CITYWIDE 02/01/08 01/30/08  
     
QTRLY REPORT (1ST QTR, 2008) CITYWIDE 05/01/08 04/30/08  
QTRLY REPORT (2nd QTR, 2008) CITYWIDE 08/01/08 07/30/08  
QTRLY REPORT (3rd QTR, 2008) CITYWIDE 11/01/08 10/31/08  
QTRLY REPORT (4TH QTR, 2008) CITYWIDE 02/01/09 01/29/09  
     
QTRLY REPORT (1ST QTR, 2009) CITYWIDE 05/01/09 04/29/09  
QTRLY REPORT (2nd QTR, 2009) CITYWIDE 08/01/09 07/31/09  
QTRLY REPORT (3rd QTR, 2009) CITYWIDE 11/01/09 10/30/09  
QTRLY REPORT (4TH QTR, 2009) CITYWIDE 02/01/10 01/26/10  
     
Paragraph 62    


ANNUAL REPORT:  1998 CITYWIDE 03/01/99  03/01/99   
ANNUAL REPORT:  1999 CITYWIDE 03/01/00  02/29/00  
ANNUAL REPORT:  2000 CITYWIDE 03/01/01 02/28/01  
ANNUAL REPORT:  2001 CITYWIDE 03/01/02 02/28/02  
ANNUAL REPORT:  2002 CITYWIDE 03/01/03 02/28/03  
ANNUAL REPORT:  2003 CITYWIDE 03/01/04 02/20/04  
ANNUAL REPORT:  2004 CITYWIDE 03/01/05 02/25/05  
ANNUAL REPORT:  2005 CITYWIDE 03/01/06 -- SUSPENDED-  


KATRINA 
FORCE 
MAJUERE 


ANNUAL REPORT: 2006 CITYWIDE 03/01/07 03/09/07 Report Included 
2005 data.  Verbal 
extension granted 
to 03/12/07 


ANNUAL REPORT:  2007 CITYWIDE 03/01/08 02/29/08  
ANNUAL REPORT:  2008 CITYWIDE 03/01/09 02/27/09  
ANNUAL REPORT: 2009 CITYWIDE 03/01/10 02/26/10  
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Paragraph 63 


    


OUTREACH & PUBLIC 
AWARENESS PROGRAM ACTION 
REPORT 
 


CITYWIDE 06/23/99  06/21/99  


Paragraph 65    
MILESTONE COMPLETION REPT: 
CONTRACT 3900 33%-E. Lakeview 
Manhole Rehabilitation 


A & D 02/19/99  02/03/99  


MILESTONE COMPLETION REPT: 
CONTRACT 3901 66%-Lakeview 
Basin CCTV & Cleaning 


A & D 03/12/99  02/26/99  


MILESTONE COMPLETION REPT: 
CONTRACT 3900 66%- E. Lakeview 
Manhole Rehabilitation 
 


A & D 04/09/99  03/27/99  


MILESTONE COMPLETION REPT: 
CONTRACT 3908 33%- E. Lakeview 
Phase I Pipe Rehabilitation 
 


A & D 07/16/99 07/16/99 


MILESTONE COMPLETION REPT: 
CONTRACT 3905 33% W. Lakeview 
Phase I Pipe Rehabilitation 
 


A & D 09/10/99 08/25/99  


MILESTONE COMPLETION REPT: 
CONTRACT 3908 66%- E. Lakeview 
Phase I Pipe Rehabilitation 
 


A & D 10/01/99 09/20/99 


MILESTONE COMPLETION REPT:     
CONTRACT 3909 33%-W. Lakeview  
Manhole Rehabilitation 
 


A & D 11/12/99 
 


11/03/99 


MILESTONE COMPLETION REPT:     
CONTRACT 3905 66%-W. Lakeview 
Phase I Pipe Rehabilitation 
 


A & D 12/10/99 11/24/99 
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MILESTONE COMPLETION REPT:     
CONTRACT 3909 66%-W. Lakeview  
Manhole Rehabilitation 


A & D 01/05/00 
 


01/05/00 


MILESTONE COMPLETION REPT:     
CONTRACT 3903 33%- E. Lakeview 
Phase 2 Point Repairs 


A & D  06/30/00 06/26/00 


MILESTONE COMPLETION REPT:     
CONTRACT 3903 66%- E. Lakeview 
Phase 2 Point Repairs 


A & D 08/04/00 07/24/00 


MILESTONE COMPLETION REPT:   
CONTRACT 3924 33%-E. Lakeview 
Phase 2 Pipe Lining and Repairs  


A & D 11/03/00 10/26/00  


MILESTONE COMPLETION REPT:    
Begin Construction: CBD / French Qtr. 
 


B & C 11/21/00 11/13/00  


MILESTONE COMPLETION REPT:    
CONTRACT 3924 66%-E. Lakeview 
Phase 2 Pipe Lining and Repairs 
 


A & D 01/26/01 11/24/00  


MILESTONE COMPLETION REPT:    
CONTRACT 3906 33%-Lakeview 
Sewer Rehabilitation Phase 2 Pipe 
Repairs and Replacements 
 


A & D 12/21/00 12/15/00 


MILESTONE COMPLETION REPT:   
CONTRACT 3911 33%-W. Lakeview 
Phase 2 Pipe Repairs and Replacements
 


A & D 02/19/01 02/06/01 


MILESTONE COMPLETION REPT:   
CONTRACT 3906 66%-Lakeview 
Phase 2 Pipe Repairs and Replacement 
 


A & D 03/30/01 03/14/01   


MILESTONE COMPLETION REPT:   
CONTRACT 3914 33%-CBD / French 
Quarter Sewer Line Cleaning and 
CCTV Inspection  


B & C 04/06/01 03/28/01  
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MILESTONE COMPLETION REPT:   
CONTRACT 3911 66%-W. Lakeview 
Phase 2 Pipe Repairs and Replacement 
 


A & D 04/20/01 04/10/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3916 33%-CBD / French 
Quarter Point Repair 
 


B & C 04/20/01 04/10/01 
 


 


MILESTONE COMPLETION REPT:   
CONTRACT 3915 33%-CBD / Fr Qtr 
Point Repair and Line Replacement 
 


B & C 05/16/01 
 


04/25/01 
 


 


MILESTONE COMPLETION REPT:   
CONTRACT 3915 66%-CBD / French 
Quarter Point Repair and Line 
Replacement 
 


B & C 05/25/01 05/21/01 
 


 


MILESTONE COMPLETION REPT:   
CONTRACT 3916 66%-CBD / French 
Quarter Point Repair 
 


B & C 05/25/01 05/21/01 
 


 


MILESTONE COMPLETION REPT:   
CONTRACT 3918 33%-CBD / French 
Quarter Manhole Rehabilitation 
 


B & C 07/06/01 06/22/01 
 


 


MILESTONE COMPLETION REPT:   
CONTRACT 3914 66%-CBD / French 
Quarter Sewer Line Cleaning and 
CCTV Inspection 
 


B & C 07/13/01 07/03/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3918 66%-CBD / French 
Quarter Manhole Rehabilitation 
 


B & C 07/27/01 07/20/01 
 


 


MILESTONE COMPLETION REPT:  
BEGIN CONSTRUCTION-
GENTILLY. CONTRACT 3925 
Gentilly Point Repairs 
 


D & E 08/13/01 07/27/01  
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MILESTONE COMPLETION REPT:   
CONTRACT 3925 33%- Gentilly Area 
Sewer Rehabilitation Point Repairs #1 
 


D & E 11/11/01 10/24/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3926 33%- Gentilly Point 
Repairs #2 
 


D & E 12/07/01 11/30/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3925 66%- Gentilly Area 
Sewer Rehabilitation Point Repairs #1 
 


D & E 12/14/01 11/30/01  


MILESTONE COMPLETION REPT:  
LAKEVIEW CONSTRUCTION 
COMPLETE 
 


A & D 12/13/01 12/13/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3926 66%- Gentilly Point 
Repairs #2 
 


D & E 02/22/02 02/13/02  


MILESTONE COMPLETION REPT:   
CONTRACT 3917  33%: CBD/French 
Quarter Pipe Lining and Point Repairs 
 


B & C 04/26/02 04/15/02  


MILESTONE COMPLETION REPT:   
CONTRACT 3917  66%: CBD/French 
Quarter Pipe Lining and Point Repairs 
 


B & C 05/24/02 05/13/02  


MILESTONE COMPLETION REPT: 
CONTRACT 3929  33%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #1 
 


D & E 11/15/02 11/08/02  


MILESTONE COMPLETION REPT: 
CONTRACT 3930  33%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #2 
 


D & E 11/15/02 11/08/02  
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MILESTONE COMPLETION REPT: 
CONTRACT 3931  33%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #3 
 


D & E 01/03/03 12/20/02  


MILESTONE COMPLETION REPT: 
CONTRACT 3930  66%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #2 
 


D & E 01/03/03 01/03/03  


MILESTONE COMPLETION 
REPORT: BEGIN CONSTRUCTION 
UPTOWN-CONTRACT 3938: Uptown 
Cleaning & CCTV Inspection 
 


A & B 01/20/03 01/07/03  


MILESTONE COMPLETION REPT: 
CONTRACT 3929  66%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #1 
 


D & E 02/28/03 02/14/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3938: Uptown 
Cleaning & CCTV Inspection 
 


A& B 03/14/03 02/21/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3931: 66% 
Gentilly Area Sewer Rehabilitation Pipe 
Lining and Repairs #3 
 


D & E 04/04/03 03/20/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3938: 66% 
Uptown Cleaning & CCTV Inspection 
 


A & B 04/18/03 04/07/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3919: 33% 
CBD / Fr. Qtr Sewer Rehabilitation, 
Point Repair and Line Replacement 
 


B & C 04/18/03 04/07/03  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3927: 33% 
Gentilly Area Sewer Rehabilitation 
Sewer Main Replacement #1 
 


D & E 05/16/03 05/06/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3927: 66% 
Gentilly Area Sewer Rehabilitation 
Sewer Main Replacement #1 
 


D & E 06/06/03 06/02/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3801: 33% 
24” Force Main from Pumping Stn 15 
 


A, B, C, D 06/20/03 06/09/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3801: 66% 
24” Force Main from Pumping Stn 15 
 


A, B, C, D 07/11/03 06/27/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3940: 33% 
Mid-City Area Sewer Rehabilitation, 
Manhole Rehabilitation 
 


A, B, C, D 07/11/03 07/08/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3928: 33% 
Gentilly Area Sewer Rehabilitation –
48” Trunk Sewer Rehabilitation 
 


D & E 08/08/03 07/25/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3940: 66% 
Mid-City Area Sewer Rehabilitation, 
Manhole Rehabilitation 
 


A, B, C, D 08/08/03 07/30/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3939: 33% 
Gentilly Area Sewer Rehabilitation 
Main Replacement #2 
 


D & E 08/15/03 08/05/03  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3936: 33% 
Gentilly Area Sewer Rehabilitation 
Cleaning, CCTV, and Replacement #1 
 


D & E 08/22/03 08/18/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3939: 66% 
Gentilly Area Sewer Rehabilitation 
Main Replacement #2 
 


D & E 09/05/03 08/25/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3934: 33% 
Gentilly Area Sewer Rehabilitation 
Follow-up Pipe Lining and Repair #1 
 


D & E 09/19/03 09/10/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3936: 66% 
Gentilly Area Sewer Rehabilitation 
Cleaning, CCTV, and Replacement #1 
 


D & E 10/10/03 09/30/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3935: 33% 
Gentilly Area Sewer Rehabilitation, 
Follow-up Pipe Lining and Repair #3 
 


D & E 10/24/03 10/15/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3928: 66% 
Gentilly Area Sewer Rehabilitation-48” 
Trunk Sewer Rehabilitation 
 


D & E 10/31/03 10/15/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3932: 33% 
Gentilly Area Sewer Rehabilitation-
Manhole Rehabilitation #1 
 


D & E 10/31/03 10/23/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3937: 33% 
Gentilly Area Sewer Rehabilitation 
Cleaning, CCTV, and Repair #2 


D & E 11/14/03 10/31/03  
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MILESTONE COMPLETION 
REPORT:  CONTRACT 3933: 33% 
Gentilly Area Sewer Rehabilitation 
Manhole Rehabilitation #2 
 


D & E 11/28/03 11/21/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3941: 33% 
Uptown Area Sewer Rehabilitation, 
Manhole Rehabilitation 
 


D & E 12/05/03 11/21/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3935: 66% 
Gentilly Area Sewer Rehabilitation 
Follow-up Pipe Lining and Repair #2 
 


D & E 12/05/03 11/21/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3943: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #2 
 


A & B 12/12/03 12/08/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3934: 66% 
Gentilly Area Sewer Rehabilitation 
Follow-up Pipe Lining and Repair #1 
 


D & E 12/19/03 12/08/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3932: 66% 
Gentilly Area Sewer Rehabilitation 
Manhole Rehabilitation #1 
 


D & E 12/26/03 12/22/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3933: 66% 
Gentilly Area Sewer Rehabilitation 
Manhole Rehabilitation #2 
 


D & E 01/02/04 12/22/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3937: 66% 
Gentilly Area Sewer Rehabilitation 
Cleaning, CCTV, and Repair #2 


D & E 01/02/04 12/22/03  
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MILESTONE COMPLETION 
REPORT:  CONTRACT 3947: 33% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #4 
 


A & B 01/16/04 01/08/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3944: 33% 
Uptown Area Sewer Manhole 
Replacement  #1 
 


A & B 01/23/04 01/08/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3942: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #1 
 


A & B 01/23/04 01/12/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3945: 33% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #3 
 


A & B 01/30/04 01/23/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3941: 66% 
Uptown Area Sewer Rehabilitation, 
Manhole Rehabilitation 
 


A & B 02/06/04 01/26/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3943: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #2 
 


A & B 02/13/04 02/04/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3947: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #4 
 


A & B 02/20/04 02/04/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3946: 33% 
Uptown Area Sewer Rehabilitation 
Sewer Main Replacement  #2 


A & B 03/26/04 03/15/04  
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MILESTONE COMPLETION 
REPORT:  CONTRACT 3945: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #3 
 


A & B 03/26/04 03/15/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3944: 66% 
Uptown Area Sewer Main Replacement  
#1 
 


A & B 04/09/04 03/24/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3920: 33% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Point Repair 
 


B& C 05/07/04 05/03/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3946: 66% 
Uptown Area Sewer Rehabilitation 
Sewer Main Replacement #2 
 


A & B 05/21/04 05/14/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3949: 33% 
Uptown Area Sewer Rehabilitation – 
Pipe Lining Repair #1 
 


A & B 06/18/04 06/04/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3966: Begin 
Construction in Basin-Ninth Ward Area 
Sewer Rehabilitation-Manhole 
Rehabilitation #1 
 


D & E 07/12/04 06/21/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3950: 33% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #2 
 


A & B 07/02/04 06/24/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3953: 33% 
Mid-City Sewer Rehabilitation-Point 


A, B, C, D 07/23/04 07/19/04  
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Repair #1 
 
MILESTONE COMPLETION 
REPORT: CONTRACT 3920- 66% 
CBD / Fr Quarter Phase 2 Pt Repair 
 


B & C 07/30/04 07/22/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3951-33% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #3 
 


A & B 08/06/04 08/02/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3954-33% 
Mid City Sewer Rehabilitation-Sewer 
Main Replacement #1 
 


A, B, C, D 08/06/04 08/02/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3954-66% -
Mid City Sewer Rehabilitation-Sewer 
Main Replacement #1 
 


A, B, C, D 08/27/04 08/23/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3952-33% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #4 
 


A & B 08/27/04 08/23/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3956-33% 
Mid-City Area Sewer Rehabilitation -
Excavated Point Repair #2 
 


A, B, C, D 08/27/04 08/23/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3966-33%  
9TH Ward Area Sewer Rehabilitation-
Manhole Rehabilitation #1 
 


D & E 08/27/04 08/23/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3953-66% 
Mid-City Area Sewer Rehabilitation-


A, B, C, D 11/02/04 08/16/04  
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Point Repair #1 
 
MILESTONE COMPLETION 
REPORT: CONTRACT 3956-66% 
Mid City Area Excavated Point Repair 
#2 
 


A, B, C, D 09/10/04 09/01/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3948-33% 
Uptown Area Sewer Rehabilitation-
Sewer Main Replacement #3 
 


A & B 09/24/04 09/22/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3966-66%   9th 
Ward Area Sewer Rehabilitation-
Manhole Replacement #1 
 


D & E 10/01/04 09/28/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3951-66% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #3 
 


A & B 10/08/05 09/28/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3952-66% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #4 
 


A & B 10/08/04 09/28/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3949-66% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #1 
 


A & B 10/22/04 10/19/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3849-33% 
East Bank Gravity Sewer 
Interconnections 
 
 


Citywide 10/29/04 10/19/04  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3921-33% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Pipe Lining 
 


B & C 10/29/04 10/21/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3922-33% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Manhole 
Rehabilitation 
 


B & C 11/4/04 10/29/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3955-33% 
Mid City Sewer Main Replacement #2 
 


A, B, C, D 11/19/04 11/02/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3950-66% 
East Bank Gravity Sewer 
Interconnections 
 


Citywide 11/19/04 11/09/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3921-66% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Pipe Lining 
 


B & C 11/26/04 11/22/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3922-66% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Manhole 
Rehabilitation 
 


B & C 12/14/04 12/14/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3955-66% 
Mid City Area Sewer Rehabilitation-
Sewer Main Replacement #2 
 
 
 


A, B, C, D 01/07/04 12/27/04  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3948-66% 
Uptown Area Sewer Rehabilitation-
Sewer Main Replacement #3 
 


A & B 01/07/04 12/27/04  


MILESTONE COMPLETION 
REPORT: END CONTRUCTION-
GENTILLY 
 


D & E 12/27/04 12/30/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3959-33% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #3 
 


A, B, C, D 01/14/05 01/10/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3949-66% 
East Bank Gravity Inter-Connections 
 


Citywide 01/28/05 01/20/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3959-66% 
Mid City Area Rehabilitation-Sewer 
Main Rehabilitation #3 
 


A, B, C, D 02/11/05 02/03/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3958-33% 
Mid City Area Rehabilitation-Sewer 
Rehabilitation #2 
 


A, B, C, D 03/04/05 02/23/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3859-33% 
East Bank Pumping Stations, Physical 
Improvements #2 
 


Citywide 05/17/05 03/14/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3957-33% 
Mid City Area Rehabilitation-Sewer 
Rehabilitation #1 
 


A, B, C, D 03/21/05 03/17/05  
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ACTUAL 
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MILESTONE COMPLETION 
REPORT: CONTRACT 3960-33% 
Mid City Area Rehabilitation-Sewer 
Rehabilitation #4 
 


A, B, C, D 04/01/05 03/29/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3961-33% 
Mid City Area Rehabilitation-Sewer 
Rehabilitation #5 
 


A, B, C, D 04/08/05 03/29/05  


MILESTONE COMPLETION 
REPORT: BEGIN CONSTRUCTION: 
Carrollton Basin 
 


A & B 04/25/05 04/20/05 
 


 


MILESTONE COMPLETION 
REPORT: CONTRACT 3958-66% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #2 
 


A, B, C, D 04/29/05 04/20/05 
 


 


MILESTONE COMPLETION 
REPORT: CONTRACT 3957-66%  
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #12 
 


A, B, C, D 05/02/05 05/10/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3859-66% East 
Bank Pumping Stations Physical 
Improvements #3 
 


Citywide 06/03/05 05/23/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3973-33% 
Carrollton Area Sewer Rehabilitation-
Manhole Rehabilitation #1 
 


A & B 06/10/05 06/02/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3636-33% 
CBD Sewer / Fiber Pilot Project 
 


B & C 06/27/05 06/22/05  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3963-33% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #6 
 


A, B, C, D 07/01/05 06/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3964-33% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #7 
 


A, B, C, D 07/10/05 06/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3961-66% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #5 
 


A, B, C, D 07/01/05 06/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3960-66% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #4 
 


A, B, C, D 07/08/05 06/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3962 -33% 
Mid City Area Sewer Rehabilitation- 
Manhole Rehabilitation #2 
 


A, B, C, D 07/15/05 07/08/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3973 –66% 
Carrollton Area Sewer Rehabilitation- 
Manhole Rehabilitation #1 
 


A & B 07/15/05 07/08/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3866-33% 
East Bank Pumping Stations Physical 
Improvements #1 
 


CITYWIDE 08/03/05 07/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3962 –66% 
Mid City Area Sewer Rehabilitation- 
Manhole Rehabilitation #2 


A, B, C, D 07/29/05 07/22/05  
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ACTUAL 
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MILESTONE COMPLETION 
REPORT: CONTRACT 3636-33% 
CBD Sewer / Fiber Pilot Project 
 


B & C 08/16/05 08/05/05  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3819-33% 
New Force Main from SPS 20 to SPS 
21 
 


A 08/12/05 08/05/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3965 –33% 
Mid City Area Sewer Rehabilitation- 
Sewer Rehabilitation #8 
 


A, B, C, D 08/19/05 08/02/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3866-66% 
East Bank Pumping Stations Physical 
Improvements #1 
 


CITYWIDE 08/29/05 08/19/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3867-33% 
East Bank Pumping Stations Physical 
Improvements #3 
 


CITYWIDE 08/30/05 08/19/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3868-33% 
East Bank Pumping Stations Physical 
Improvements #4 
 


CITYWIDE 08/30/05 08/19/05  


MILESTONE COMPLETION 
REPORT: END CONTRUCTION-
CBD / FRENCH QUARTER 
 


B & C 11/13/06  10/26/06  


MILESTONE COMPLETION 
REPORT: END CONTRUCTION-
UPTOWN 
 


A & B 11/13/06  10/26/06  


MILESTONE COMPLETION 
REPORT:  RESUME 


A, B,C, D 09/08/08 08/28/08  
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CONSTRUCTION: MID CITY 3647-
Manhole to manhole sanitary sewer 
main replacement at various locations 
throughout Orleans Parish 
 
MILESTONE COMPLETION 
REPORT:  RESUME 
CONSTRUCTION: NINTH WARD 
3647-Manhole to manhole sanitary 
sewer main replacement at various 
locations throughout Orleans Parish 
 


D & E 09/11/08 08/28/08  


MILESTONE COMPLETION 
REPORT: CONTRACT 3647-33%-
(Mid-City)-:Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish  
 


A, B, C, D 10/10/08 10/06/08  


MILESTONE COMPLETION 
REPORT: RESUME 
CONSTRUCTION CARROLLTON-
CONTRACT 3647  Manhole to 
manhole sanitary sewer main 
replacement at various locations 
throughout Orleans Parish 
 


A & B 10/20/08 10/07/08  


MILESTONE COMPLETION 
REPORT: CONTRACT 3647-66%-
(Mid-City)-:Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish  
 


A, B, C, D 10/17/08 10/14/08  


MILESTONE COMPLETION 
REPORT: CONTRACT 3647-33%-
(Ninth Ward)- Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 


D & E 10/31/08 10/14/08  







                                                     APPENDIX G  
    CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE G-66  


DESCRIPTION DISTRICT SCHEDULED 
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Parish  
 
MILESTONE COMPLETION 
REPORT: CONTRACT 3647-33%-
(Carrollton)- Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish  
 


A & B 11/14/08 11/10/08  


MILESTONE COMPLETION 
REPORT: CONTRACT 3647-66%-
(Carrollton)- Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish  
 


A & B 12/12/08 12/05/08  


MILESTONE COMPLETION 
REPORT: BEGIN CONSTRUCTION-
NEW ORLEANS EAST:  
CONTRACT 3708-New Orleans East 
Rehabilitation-Manhole Rehabilitation 
#1 
 


E 03/16/09 03/06/09  


MILESTONE COMPLETION 
REPORT: CONTRACT 3708-33%- 
New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 04/17/09 03/27/09  


MILESTONE COMPLETION 
REPORT-66%-CONTRACT 3708-
New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 04/24/09 04/15/09  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3974-
Lower Ninth Ward Area Sewer 
Rehabilitation-Point Repair #1 
 


D & E 
 


06/19/09 06/03/09  
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MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3971-Mid 
City Area Sewer Rehabilitation-Sewer 
Rehabilitation #13 
 


A, B, C, D 06/26/09 06/12/09  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3970- 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #12 
 


A, B, C, D 07/03/09 06/18/09  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3969- 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #11 
 


A, B, C, D 07/03/09 06/18/09  


MILESTONE COMPLETION 
REPORT-66%-CONTRACT 3974-
Lower Ninth Ward Area Sewer 
Rehabilitation-Point Repair #1 
 


D & E 
 


07/17/09 06/30/09  


MILESTONE COMPLETION 
REPORT-66%-CONTRACT 3971-Mid 
City Area Sewer Rehabilitation-Sewer 
Rehabilitation #13 
 


A, B, C, D 08/14/09 07/31/09  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3969- 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #11 
 


A, B, C, D 08/14/09 07/31/09  


MILESTONE COMPLETION 
REPORT-66%-CONTRACT 3970- 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #12 
 


A, B, C, D 08/28/09 08/07/09  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3995-
Carrollton Area Sewer Rehabilitation-
Point Repair #5 


A & B 02/05/10 01/19/10  
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MILESTONE COMPLETION 
REPORT-66%-CONTRACT 3995-
Carrollton Area Sewer Rehabilitation-
Point Repair #5 
 


A & B 02/19/10 02/12/10  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3982-
Lower Ninth Ward Area Sewer 
Rehabilitation-sewer Rehabilitation #1
 
 


D & E 02/26/10 02/12/10  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3983-
Lower Ninth Ward Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#2 
 


D & E 03/05/10 02/19/10  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3721-
South Shore Area Sewer 
Rehabilitation - Manhole 
Rehabilitation #1 
 


E 03/19/10 03/03/10  


Paragraph 68    


1ST INSTALLMENT: CIVIL 
PENALTY $500,000 
 


CITYWIDE 07/23/98  07/20/98  


2ND INSTALLMENT: CIVIL 
PENALTY $500,000 + INTEREST 
 


CITYWIDE 07/23/99 07/16/99 


3RD INSTALLMENT: CIVIL 
PENALTY $500,000 + INTEREST 
 


CITYWIDE 07/23/00 07/13/00 Certificate of 
Release of 
Judgment Lien: 
7/21/00  
 


Paragraph 71    


NOTIFICATION OF CIVIL 
PENALTY PAYMENT #1: EPA/ DOJ 


CITYWIDE 07/23/98  07/20/98  
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NOTIFICATION OF CIVIL 
PENALTY PAYMENT #2: EPA & 
DOJ  
 


CITYWIDE 07/23/99 07/16/99 


NOTIFICATION OF CIVIL 
PENALTY PAYMENT #3: EPA & 
DOJ  
 


CITYWIDE 07/23/00 07/13/00 Certificate of 
Release of 
Judgment Lien: 
7/21/00 


Paragraph 91    


STIPULATED PENALTY PAID (Fine 
Assessed in EPA Letter 5/24/99) 
  


CITYWIDE 06/23/99  06/11/99  Penalty assessed 
for 1998 activity. 


NOTIFICATION OF PAYMENT: 
STIPULATED PENALTY 
 


CITYWIDE 06/23/99  06/11/99   


STIPULATED PENALTY PAID (SWB 
Letter 4/7/00) 
  


CITYWIDE 05/07/00 05/01/00 Penalty assessed 
for a TSS violation


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY  
 


CITYWIDE 05/02/00 05/02/00  


STIPULATED PENALTY PAID (SWB 
Letter 11/15/00) 
  


CITYWIDE 11/15/00 11/15/00 Penalty assessed 
for Unauthorized 
Discharge 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY  


CITYWIDE 11/15/00 11/15/00 Penalty assessed 
for Unauthorized 
Discharge 
 


STIPULATED PENALTY PAID (SWB 
Letter 01/09/01) 
  
 
 


CITYWIDE 01/12/01 01/09/01 Penalty assessed 
for Unauthorized 
Discharge 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 01/12/01 01/09/01 Penalty assessed 
for Unauthorized 
Discharge 
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STIPULATED PENALTY PAID (SWB 
Letter 04/6/01) 
  


CITYWIDE 04/14/01 04/6/01 Penalty assessed 
for BOD, TSS 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 04/14/01 04/06/01 Penalty assessed 
for BOD, TSS 


STIPULATED PENALTY PAID (SWB 
Letter 05/10/01) 
  


CITYWIDE 05/15/01 05/10/01 Penalty assessed 
for TSS violations 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 05/15/01 05/10/01 Penalty assessed 
for TSS violations 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 


CITYWIDE 07/15/01 06/25/01 Penalty assessed 
for BOD and TSS 
violations 
 


STIPULATED PENALTY PAID (SWB 
Letter 06/25/01) 
  


CITYWIDE 07/15/01 06/25/01 Penalty assessed 
for Unauthorized 
Discharge 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 07/15/01 06/25/01 Penalty assessed 
for Unauthorized 
Discharge 
 


STIPULATED PENALTY PAID (SWB 
Letter 07/16/01) 
  


CITYWIDE 03/16/01 07/16/01 Penalty assessed 
for BOD and TSS 
violations.  Interest 
paid. 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 03/16/01 07/16/01 Penalty assessed 
for BOD and TSS 
violations.  Interest 
paid. 
 


STIPULATED PENALTY PAID (SWB 
Letter 07/18/01) 


CITYWIDE 08/15/01 07/18/01 Penalty assessed 
for BOD and TSS 
violations. 
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NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 08/15/01 07/18/01 Penalty assessed 
for BOD and TSS 
violations.  
 


STIPULATED PENALTY PAID (SWB 
Letter 08/16/01) 
  


CITYWIDE 09/15/01 08/16/01 Penalty assessed 
for TSS violations.


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 09/15/01 08/16/01 Penalty assessed 
for TSS violations. 


STIPULATED PENALTY PAID CITYWIDE 11/14/01 10/15/01 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 11/14/01 10/15/01 Penalty assessed 
for TSS violations 


STIPULATED PENALTY PAID CITYWIDE 12/15/01 11/19/01 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 


CITYWIDE 12/15/01 
 


11/19/01 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 01/11/02 12/17/01 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 01/11/02 12/17/01 Penalty assessed 
for TSS violations 


STIPULATED PENALTY PAID CITYWIDE 02/14/02 01/23/02 Penalty assessed 
for BOD, TSS 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 02/14/02 01/23/02 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 03/17/02 03/04/02 Penalty assessed 
for BOD, TSS 
violations 
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NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 03/17/02 03/04/02 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 04/14/02 03/25/02 Penalty assessed 
for BOD, TSS 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 04/14/02 03/26/02 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 05/15/02 
 


04/19/02 Penalty assessed 
for BOD, TSS 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 


CITYWIDE 05/15/02 04/19/02 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 06/14/02 05/24/02 Penalty assessed 
for BOD violation 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 06/14/02 05/24/02 Penalty assessed 
for BOD violations


STIPULATED PENALTY PAID CITYWIDE 03/17/03 02/18/03 Penalty assessed 
for BOD, TSS 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 03/17/03 02/18/03 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/18/03 Penalty assessed 
for TSS violation 
 


NOTIFICATION OF PAYMENT: 
STIPULATED PENALTY 


CITYWIDE 04/16/03 03/18/03 Penalty assessed 
for TSS violation 
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STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/28/03 Penalty assessed 
for BOD violation 
(late notification 
by contractor) 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 04/16/03 03/28/03 Penalty assessed 
for BOD violation 
(late notification 
by contractor) 
 


STIPULATED PENALTY PAID CITYWIDE 06/14/03 05/23/03 Penalty assessed 
for TSS and BOD 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 


CITYWIDE 06/14/03 05/23/03 Penalty assessed 
for TSS and BOD 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 07/15/03 06/30/03 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT: CITYWIDE 07/15/03 07/01/03 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 08/14/03 07/17/03 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT: CITYWIDE 08/14/03 07/18/03 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 09/14/03 08/15/03 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT CITYWIDE 09/14/03 08/18/03 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 02/14/04 01/30/04 Penalty assessed 
for Unauthorized 
Discharge 
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NOTIFICATION OF PAYMENT CITYWIDE 02/14/04 01/30/04 Penalty assessed 
for Unauthorized 
Discharge 
 


STIPULATED PENALTY PAID CITYWIDE 06/14/04 06/04/04 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT CITYWIDE 06/14/04 06/04/04 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 01/14/05 12/21/04 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT 
 
 


CITYWIDE 01/14/05 12/21/04 Penalty assessed 
for TSS violations 


STIPULATED PENALTY PAID CITYWIDE 05/15/08 05/14/08 Penalty assessed 
for TSS violations 
($2500) 
 


NOTIFICATION OF PAYMENT CITYWIDE 05/15/08 05/14/08 Penalty assessed 
for TSS violations 
($2500) 
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Paragraph 95     


NOTIFICATION OF FORCE 
MAJUERE: HURRICANES LILLI 
AND KENNA 
 


CITYWIDE 11/29/02 11/18/02 Request relief 
from TSS 
stipulated penalties 


NOTIFICATION OF FORCE 
MAJUERE: HURRICANE KATRINA 
 


CITYWIDE 09/08/05 09/06/05 Initial Request 
from Most 
Consent Decree 
Stipulated 
Penalties 
 


NOTIFICATION OF FORCE 
MAJUERE: HURRICANE KATRINA 


E 03/06/06       
to         


04/14/06 


04/06/06 Request relief 
from stipulated 
penalties for open 
cross connections 
 


NOTIFICATION OF FORCE 
MAJUERE: HURRICANE KATRINA 


D 04/21/06 04/21/06 Request relief 
from stipulated 
penalties for open 
cross connections 
 


Exhibit 6 (SEP)     


SITE ASSESSMENT REPORT 
 


E 05/28/98  05/22/98  


DESIGN PLAN (INCLUDE 
CONTINGENCY PLAN) 
 


E 10/25/98  10/23/98  


IMPLEMENTATION: DESIGN PLAN
 


E 05/02/00 05/02/00 


PROGRESS REVIEW #1 E 06/01/00 06/01/00 


MONITORING REPORT #1 E 07/01/00 06/28/00 


PROGRESS REVIEW #2 E 12/01/00 12/01/00 


MONITORING REPORT #2 E 12/31/00 12/28/00 


PROGRESS REVIEW #3 E 06/01/01 06/01/01 
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    CONSENT DECREE ACCOMPLISHMENTS 
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MONITORING REPORT #3 E 07/01/01 06/01/01 


PROGRESS REVIEW #4 E 06/01/02 05/30/02 


MONITORING REPORT #4 E 07/01/02 05/30/02 


FINAL PROGRESS REVIEW E 04/28/03 04/28/03 


FINAL   MONITORING REPORT  E 04/28/03 04/28/03 
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Comprehensive Collection System Remedial Measures  
 
Paragraph 36.  As described in the Whereas Clauses in the Modified Consent Decree 
(MCD), the Board has met the requirements regarding the reporting schedule for the 
Collection System Evaluation Studies and Remedial Measures Action Plans in all nine 
basins. 
 
Planning Activities 
  
• The Board has met the requirements for Collection System Evaluation Studies in all 


nine basins, as indicated in Section XV, Paragraph 36, of the MCD. 
 


Design Activities 
 
• Final design for the Mid-City Basin is complete. 


 
• Final design for the Lower Ninth Ward Basin is complete. 


 
• Final design for the Carrollton Basin continued during the first quarter of 2011. 
 
• Final design for the New Orleans East Basin is complete. 
 
Construction Activities 


 
Paragraph 40.  The End Construction milestone for the Mid-City Basin was originally 
December 31, 2006.  Under the MCD, the End Construction milestone for the Mid-City 
Basin is either July 31, 2015 or two years following completion and acceptance by the 
Board of all pump station construction contracts in that basin, whichever is sooner. 


 
• Contract No. 3967, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation No. 


9, achieved final acceptance by the Board on March 16, 2011. 
 


• Contract No. 3969, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation No. 
11, achieved final acceptance by the Board on March 16, 2011. 


 
Paragraph 40.  The End Construction milestone for the Lower Ninth Ward Basin was 
originally December 31, 2007.  Under the MCD, the End Construction milestone for the 
Lower Ninth Ward Basin is either March 31, 2013 or two years following completion and 
acceptance by the Board of all pump station construction contracts in that basin, 
whichever is sooner. 


 
• Contract No. 3982, Lower Ninth Ward Area Sewer Rehabilitation – Sewer 


Rehabilitation No. 1, achieved final completion on October 26, 2010 and is 
undergoing contract closeout procedures. 
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• Contract No. 3983, Lower Ninth Ward Area Sewer Rehabilitation – Sewer 
Rehabilitation No. 2, achieved final completion on October 26, 2010 and is 
undergoing contract closeout procedures. 


 
Paragraph 40.  The End Construction milestone for the Carrollton Basin was originally 
December 31, 2008.  Under the MCD, the End Construction milestone for the Carrollton 
Basin is either January 31, 2015 or two years following completion and acceptance by the 
Board of all pump station construction contracts in that basin, whichever is sooner. 


 
• Contract No. 3995, Carrollton Area Sewer Rehabilitation – Point Repair No. 5, 


achieved final acceptance by the Board on January 19, 2011. 
 


Paragraph 40.  The Begin Construction milestone for the New Orleans East Basin was 
originally January 1, 2007.  Under the MCD, the Begin Construction milestone for the 
New Orleans East Basin is April 1, 2009.  The End Construction milestone for the New 
Orleans East Basin was originally December 31, 2009.  Under the MCD, the End 
Construction milestone for the New Orleans East Basin is either October 31, 2013 or two 
years following completion and acceptance by the Board of all pump station construction 
contracts in that basin, whichever is sooner. 
 
Paragraph 40.  The Begin Construction milestone for the South Shore Basin was 
originally January 1, 2008.  Under the MCD, the Begin Construction milestone for the 
South Shore Basin is April 1, 2010.  The End Construction milestone for the South Shore 
Basin was originally December 31, 2010.  Under the MCD, the End Construction 
milestone for the South Shore Basin is either March 31, 2015 or three and one-half years 
following completion and acceptance by the Board of all pump station construction 
contracts in that basin, whichever is sooner. 
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Cross Connections 
 
Total Retained Cross Connections       89 
 


• Retained Cross Connections inspected and secure    88 
 


• Retained Cross Connections not secured or inspected   0 
 
• Retained Cross Connection Permanently Sealed and Eliminated  1 


Prior quarter 
 
Cross Connections Discovered       0 
 


• Cross Connections discovered      0 
 


• Cross Connections sealed       0 
 


 
Cross Connections Opened                                            0 
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Progress of ESSA Repairs 
 


• The following defects were previously identified under the Emergency Sewer System 
Assessment: 


 
Lakeview Basin  27 
Ninth Ward Basin  100 
New Orleans East Basin 14 


 
Total Identified Defects 141 


 
• No new defects work orders were created for identified defects in the 1st quarter of 2011. 


 
A complete list of the identified defects, including the status of repairs, can be found at 
Appendix C. 
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Pump Station Repair Status 
 


Carrollton Basin 
• Sewer Pump Station “5” became fully operational on December 20, 2010. 


 
 Gentilly Basin 


• Sewer Pump Station “17” became fully operational on December 20, 2010. 
• Sewer Pump Station “23” became fully operational on December 31, 2010. 
 
Lakeview Basin 
• Sewer Pump Station “18” became fully operational on December 20, 2010. 
• Sewer Pump Station “19” became fully operational on December 31, 2010.  
• Sewer Pump Station “21” became fully operational on December 31, 2010.  
• Sewer Pump Station “22” became fully operational on December 31, 2010.  


 
 Mid-City Basin 


• Sewer Pump Station “9” became fully operational on December 13, 2010. 
 
 Ninth Ward Basin 


• Sewer Pump Station “B” became fully operational on December 13, 2010. 
• Sewer Pump Station “16” became fully operational on December 31, 2010. 


 
 Uptown Basin 


• Sewer Pump Station “14” became fully operational on December 20, 2010. 
 
A full status listing of sewer pump stations is located at Appendix D. 
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Private Property Sewer Events 
 


• During the first quarter of 2011, the Board completed the following tasks relating to 
sewer events on private property: 


 
Number of letters issued advising property owner of defect 
(requires owner to contract plumbing within 30 days of letter) 


 
260 


Numbers of letters issued after initial 30-day period 
(requires owner to call plumbing with 10 days of letter) 


 
22 


Number of accounts where work order was sent for water 
disconnection 


 
1 
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Operation and Maintenance of the Fluidized Bed Incinerator 
 
 
• The supplemental report on the operation and maintenance of the Fluidized Bed Incinerator 


(Appendix E, Sections 1 -5) addresses the items specific to the Modified Consent Decree, 
Paragraph 56 c: 


 
1. Periodic Inspection of Monitoring Devices 
2. Periodic Calibration of Monitoring Devices 
3. Inspection of the Wet Scrubber 
4. Verification of Operation in Accordance with the Approved O&M Plan 
5. Continuous Emissions Monitoring Equipment (CEM) On-line Reliability  


 
Thereby, verifying that the operation and maintenance of the Fluid Bed Incinerator (FBI) was in 
accordance with the FBI’s O&M Plan. 
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During the first quarter of 2011, the following actions occurred under Consent Decree – 
Civil Action No. 93-3212.  All Consent Decree accomplishments, since the lodging of the 
Modified Consent Decree, are listed in Appendix F of this report. 
 
 
 
Paragraph 56 
 
 Quarterly Report – 4th Quarter 2010 


District:  Citywide 
Scheduled Date: 02/01/2011 
Actual Date:  01/27/2011 


 
Paragraph 57 
 
 Annual Report – 2010 
 District:  Citywide 
 Scheduled Date: 03/01/2011 
 Actual Date:  02/22/2011 
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MODIFIED CONSENT DECREE SECTION XV, PARAGRAPHS  
36-46 CLEAN WATER ACT REMEDIAL MEASURES:  
COMPREHENSIVE COLLECTION SYSTEM REMEDIAL 
PROGRAM 
 
Paragraph 36.  This is an introduction to the requirements of Section XV.  Any actions 
required are detailed in later paragraphs of this Section. 
 
Paragraphs 39, 40 and 41.  These paragraphs describe the schedule for implementation 
of the RMAPs and the requirement to submit interim milestone dates for construction in 
each basin.  Table 1-1 summarizes these requirements and the progress to date.  Each 
basin has multiple construction contracts associated with implementation of its RMAP.  
The Actual Begin Construction Date shown in Table 1-1 is the date that the first 
construction contract began.  The Actual End Construction Date is the date that all 
RMAP construction in the basin is completed.  The individual contracts within each basin 
are summarized in Appendix A, which also includes interim milestone dates. 


 
Table 1-1 


RMAP IMPLEMENTATION SCHEDULE 
 


Basin/ 
Phase 


Milestone to 
Begin 


Construction 


Milestone to 
Resume 


Construction 


Actual 
Begin/Resume 
Construction 


Date 


Milestone to 
End 


Construction 


Actual End 
Construction 


Date 


Lakeview 12/15/1998 N/A 10/19/1998 12/14/2001 11/21/2001 
Central 


Business 
District/FQ 


1/1/2001 N/A 10/30/2000 11/01/06 10/23/2006 


Gentilly 1/1/2002 N/A 7/23/2001 12/31/2004 12/6/2004 
Uptown 1/1/2003 N/A 12/30/2002 11/01/06 10/23/2006 


Mid-City N/A 11/15/2008 8/18/2008 7/31/2015*   
Lower 


Ninth Ward N/A 11/15/2008 8/21/2008 3/31/2013*   


Carrollton N/A 11/15/2008 9/29/2008 1/31/2015*   
New 


Orleans East 4/1/2009 N/A 2/23/2009  10/31/2013*   


South Shore 4/1/2010 N/A 12/21/2009 3/31/2015**   
 


* Or two years following completion and acceptance by the Board of all pump station 
construction contracts in that basin, whichever is sooner. 
** Or three and one-half years following completion and acceptance by the Board of 
all pump station construction contracts in that basin, whichever is sooner. 
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Work Accomplished 
 


Lakeview Basin 
 


• All work in the Lakeview Basin as described in and included in the Lakeview 
Remedial Measures Action Plan has been completed.   


 
• See Appendix A for details on the sewer rehabilitation contracts. 
 


Central Business District/French Quarter Basin (CBD/FQ) 
 


• All work in the CBD/FQ Basin as described in and included in the CBD/FQ 
Remedial Measures Action Plan has been completed.  


 
• See Appendix A for details on the sewer rehabilitation contracts. 


 
Gentilly Basin 
 


• All work in the Gentilly Basin as described in and included in the Gentilly 
Remedial Measures Action Plan has been completed.  
 


• See Appendix A for details on the sewer rehabilitation contracts. 
 
Uptown Basin 


 
• All work in the Uptown Basin as described in and included in the Uptown 


Remedial Measures Action Plan has been completed.  
 
• See Appendix A for details on the sewer rehabilitation contracts. 


 
Mid-City Basin 
 
Paragraph 40.  The End Construction milestone for the Mid-City Basin was originally 
December 31, 2006.  Under the MCD, the End Construction milestone for the Mid-City 
Basin is either July 31, 2015 or two years following completion and acceptance by the 
Board of all pump station construction contracts in that basin, whichever is sooner. 
 


• Final design for the Mid-City Basin is complete.  
 
• Contract No. 3967, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation 


No. 9, achieved final acceptance by the Board on March 16, 2011. 
 
• Contract No. 3969, Mid-City Area Sewer Rehabilitation – Sewer Rehabilitation 


No. 11, achieved final acceptance by the Board on March 16, 2011. 
 
• See Appendix A for details on the sewer rehabilitation contracts. 
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Lower Ninth Ward Basin 
 
Paragraph 40.  The End Construction milestone for the Lower Ninth Ward Basin was 
originally December 31, 2007.  Under the MCD, the End Construction milestone for the 
Lower Ninth Ward Basin is either March 31, 2013 or two years following completion and 
acceptance by the Board of all pump station construction contracts in that basin, 
whichever is sooner. 
 


• Final design for the Lower Ninth Ward Basin is complete.  
 


• Contract No. 3982, Lower Ninth Ward Area Sewer Rehabilitation – Sewer 
Rehabilitation No. 1, achieved final completion on October 26, 2010 and is 
undergoing contract closeout procedures. 
 


• Contract No. 3983, Lower Ninth Ward Area Sewer Rehabilitation – Sewer 
Rehabilitation No. 2, achieved final completion on October 26, 2010 and is 
undergoing contract closeout procedures. 
 


• See Appendix A for details on the sewer rehabilitation contracts. 
 
Carrollton Basin 
 
Paragraph 40.  The End Construction milestone for the Carrollton Basin was originally 
December 31, 2008.  Under the MCD, the End Construction milestone for the Carrollton 
Basin is either January 31, 2015 or two years following completion and acceptance by the 
Board of all pump station construction contracts in that basin, whichever is sooner. 
 


• Final design for the Carrollton Basin continued during the first quarter of 2011. 
 


• Contract No. 3995, Carrollton Area Sewer Rehabilitation – Point Repair No. 5, 
achieved final acceptance by the Board on January 19, 2011. 
 


• See Appendix A for details on the sewer rehabilitation contracts. 
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New Orleans East Basin 
 
Paragraph 40.  The Begin Construction milestone for the New Orleans East Basin was 
originally January 1, 2007.  Under the MCD, the Begin Construction milestone for the 
New Orleans East Basin is April 1, 2009.  The End Construction milestone for the New 
Orleans East Basin was originally December 31, 2009.  Under the MCD, the End 
Construction milestone for the New Orleans East Basin is either October 31, 2013 or two 
years following completion and acceptance by the Board of all pump station construction 
contracts in that basin, whichever is sooner. 
 


• Final design for the New Orleans East Basin is complete.  
 


• See Appendix A for details on the sewer rehabilitation contracts. 
 
South Shore Basin 
 
Paragraph 40.  The Begin Construction milestone for the South Shore Basin was 
originally January 1, 2008.  Under the MCD, the Begin Construction milestone for the 
South Shore Basin is April 1, 2010.  The End Construction milestone for the South Shore 
Basin was originally December 31, 2010.  Under the MCD, the End Construction 
milestone for the South Shore Basin is either March 31, 2015 or three and one-half years 
following completion and acceptance by the Board of all pump station construction 
contracts in that basin, whichever is sooner. 
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MODIFIED CONSENT DECREE SECTION XI, PARAGRAPHS 22 – 25 
CLEAN WATER ACT REMEDIAL MEASURES: CROSS CONNECTIONS 
 
Paragraph 22. Per Paragraph 22 of the Modified Consent Decree, the Board has certified that it 
has conducted a thorough inspection of all known cross connections and that all known cross 
connections not provided for in Modified Exhibit 14 have been permanently sealed.  
 
 Work Accomplished 
 


• The Board has satisfied all of the requirements relative to Paragraph 22 
 


 
Paragraph 23.  Per Paragraph 23 of the Modified Consent Decree, the Board is required to 
permanently seal or eliminate any cross connection identified subsequent to the lodging of the 
Modified Consent Decree within thirty (30) days of identification. 
 
 Work Accomplished 
 


• During the first quarter of 2011, the Board identified no new Cross Connections 
 


Paragraph 24.  Per Paragraph 24 of the Modified Consent Decree, Cross Connection 
requirements are as follows: 
 


(a) Wherever there is a physical connection between the sanitary sewer and the storm 
drainage system, there shall be a physical barrier to prevent any transfer between the two 
systems (i.e. a valve or gate) which shall be closed and secured; 


 
(b) The Cross Connection Security Plan, Original Exhibit 12, must be followed to ensure that 


there is no use of the cross connection by unauthorized individuals; 
 


(c) The Board shall inspect the vales in the method and frequency set forth in the Cross 
Connection Security Plan, to assure that they are closed and that they have not been 
opened; and  


 
(d) The Board shall report to the EPA all instances in which the valve or gate is opened in 


accordance with Paragraph 56(b). 
 


Work Accomplished 
 


• During the first quarter of 2011, the Board complied with the Cross Connection 
Security Plan, Original Exhibit 12. 







Section II – Cross Connections 


SEWERAGE AND WATER BOARD OF NEW ORLEANS  II-2 


• During the first quarter of 2011, the Board inspected eighty nine (89) of the eighty 
nine (89) Cross Connections contained in Modified Exhibit 14 of the Modified 
Consent Decree.  One sealed retained cross connection was eliminated prior quarter. 
The “Retained Cross Connection Report” form contained in the Cross Connection 
Security Plan was used to record these inspections.  Information on the Retained 
Cross Connections inspected is contained in Appendix B. 


 
 
 Total Retained Cross Connections       89 
 


• Retained Cross Connections inspected and secure    88 
 


• Retained Cross connections not secured or inspected    0 
 
• Retained Cross Connection Permanently Sealed and Eliminated   1 


       Prior quarter 
 
 Cross Connections Discovered       0 
 


• Cross Connections discovered       0 
 


• Cross Connections sealed        0 
 


 
 Cross Connections Opened                                            0 
 
Paragraph 25.  Per Paragraph 25 of the Modified Consent Decree, any use of a cross 
connection, whether listed in Modified Exhibit 14 or newly discovered, will be considered a 
violation of the Clean Water Act and of the Modified Consent Decree. 


 
Work Accomplished 


 
• During the first quarter of 2011, the Board did not utilize any Cross Connections. 
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MODIFIED CONSENT DECREE SECTION XV, PARAGRAPH 37 &  
SECTION XIX, PARAGRAPH 56a 
EMERGENCY SEWER SYSTEM ASSESSMENT (ESSA) 
 
Paragraph 37. Per Paragraph 37 of the Modified Consent Decree, following completion of 
repairs for each pump station, the Board shall conduct an ESSA to identify Katrina-related 
damages in the portion of the collection system served by that pump station.  
 
Paragraph 56a.  Per Paragraph 56a of the Modified Consent Decree, the Board shall report the 
progress of ESSA repairs in its quarterly report.   
 
 Work Accomplished 
 


• Through the first quarter of 2011, the Board has identified one hundred and forty one 
(141) ESSA defects as follows:  


 
Lakeview Basin  27 
Ninth Ward Basin  100 
New Orleans East Basin 14 


 
• No new defects work orders were created for identified defects in the first quarter of 


2011. 
 


A complete list of the identified defects, including the status of repairs, can be found at 
Appendix C. 
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MODIFIED CONSENT DECREE SECTION XIX, PARAGRAPH 56a 
PUMP STATION REPAIR STATUS 
 
Paragraph 56a.  Per Paragraph 56a of the Modified Consent Decree, the Board shall report the 
status of Pump Station repairs related to Paragraph 18.   
 
 Work Accomplished 
 


 Carrollton Basin 
• Sewer Pump Station “5” became fully operational on December 20, 2010. 


 
  Gentilly Basin 


• Sewer Pump Station “17” became fully operational on December 20, 2010. 
• Sewer Pump Station “23” became fully operational on December 31, 2010. 


 
 Lakeview Basin 


• Sewer Pump Station “18” became fully operational on December 20, 2010. 
• Sewer Pump Station “19” became fully operational on December 31, 2010.  
• Sewer Pump Station “21” became fully operational on December 31, 2010.  
• Sewer Pump Station “22” became fully operational on December 31, 2010.  


 
  Mid-City Basin 


• Sewer Pump Station “9” became fully operational on December 13, 2010. 
 
  Ninth Ward Basin 


• Sewer Pump Station “B” became fully operational on December 13, 2010. 
• Sewer Pump Station “16” became fully operational on December 31, 2010. 


 
  Uptown Basin 


• Sewer Pump Station “14” became fully operational on December 20, 2010. 
 
 


A full listing of status of sewer pump stations is located at Appendix D. 
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MODIFIED CONSENT DECREE SECTION XIX, PARAGRAPH 56d 
 
Paragraph 56d. Per Paragraph 56d of the Modified Consent Decree, the Board shall report any 
information regarding private property sewer overflow events, to the extent such events are 
known by the Board, as well as any information known by the Board as to how such events were 
resolved by the property owner.  
 
 Work Accomplished 
 


• During the first quarter of 2011, the Board completed the following tasks relating to 
sewer events on private property: 


 
Number of letters issued advising property owner of defect 
(requires owner to contract plumbing within 30 days of letter) 260
Numbers of letters issued after initial 30-day period 
(requires owner to call plumbing with 10 days of letter) 22
Number of accounts where work order was sent for water 
disconnection 1
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MODIFIED CONSENT DECREE SECTION VIII, PARAGRAPH 15. 
CLEAN AIR ACT REMEDIAL MEASURES 
 
Paragraph 15.  This paragraph requires the Board to operate its fluidized bed incinerator as per 
the Operation and Maintenance Plan for the Fluidized Bed Incinerator for the East Bank Plant, 
Modified Exhibit 1 of the Modified Consent Decree.  This paragraph also requires the Board to 
comply with the requirements of the Incinerator Plan and submit reports as required by 
Paragraph 56 (c) to document proper compliance with the Incinerator Plan. 
 


Work Accomplished 
 


• The Board contracts with Veolia Water North America Operating Services, LLC to 
operate the East Bank Sewage Treatment Plant. On the introduction page of 
Appendix E, the Board has provided a letter from Veolia confirming compliance with 
this requirement. 


 
Paragraph 56(c).  This paragraph requires that the quarterly report contain information related 
to the following four areas: 
 1. Periodic Inspection of the FBI’s Wet Scrubber for integrity and function 
 2. Periodic Inspections of Monitoring Devices 
 3. Dates of Calibration of Monitoring Devices 


4. Verification that the FBI is conducted in accordance with the FBI O&M Plan.  
(also required in Paragraph 15; see above) 


 
Work Accomplished: 
 
• A copy of the “Quarterly Report on the FBI O&M Plan of the Eastbank Wastewater 


Treatment Facility” is located in Appendix E, Sections 1 – 5. This report is prepared 
by Veolia Water Company. 
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