
Wallace C Drennan Contract 30258 

Update 4/28/25 – 5/9/25 

 

Restoration   

• 8300 Spruce 
o Ramp Removal 4/29 
o Milling 4/30 – 5/1 
o Form & Prep 5/6 – 5/7 
o Concrete Pour 5/8 

• 2200-2300 Dante 
o Form & Prep 4/28 – 4/29 
o Concrete Pour 4/30 
o Wearing 5/5 

• 8200 Neron 
o Wearing 5/5 

• 2200-2300 Cambronne 
o Removal 4/28 – 5/2 
o Form & Prep 5/5 – 5/9 

 

ON GOING WORK  

 Post Repair CCTV  

CURRENT UNRESOLVED ISSUES 




