
 

 

Two-Week Look-Ahead Schedule  
 

Contractor: Hard Rock Construction 

Project Name and Number: 30256 Carrollton Basin No. 15 

Submitted By: Gregory Plaisance 

Submission Date:6/6/2025 

Time Period Covered: 6/9/2025-6/20/2025 

 

 

Planned Work Activities 

Date Block Number and Street Name Work to be Performed Notes 

6/11/2025 8100 Nelson Asphalt Wearing HRC 

6/16/2025 2400 Dante Asphalt Wearing HRC 

6/16/2025 400 Lowerline Flagstone Foot Lap Pour (422 Lowerline) HRC 

6/16/2025 400 Lowerline 6” CIPP BLD 

6/17/2025 400 Lowerline Flagstone Installation (422 Lowerline) HRC 

6/17/2025 500 Lowerline 6” CIPP BLD 

6/18/2025-6/19/2025 8500 Nelson Mill  C&M 

6/19/2025 8300 Pritchard Mill C&M 

6/20/2025 8300 Pritchard Asphalt Wearing HRC 

6/20/2025 8500 Nelson Asphalt Wearing HRC 

 


