
 

 

Two-Week Look-Ahead Schedule 
 

Contractor: Hard Rock Construction 

Project Name and Number: 30259 Carrollton Basin No. 18 

Submitted By: Gregory Plaisance  

Submission Date: 4/25/2025 

Time Period Covered: 4/28/2025-5/9/2025 

 

 

Planned Work Activities 

Date Block Number and Street Name Work to be Performed Notes 

4/28/2025 3400 Clara (116-058/116-050) 8” CIPP BLD 

4/28/2025-5/9/2025 900 Broadway Roadway Restoration BEF 

4/28/2025-5/9/2025 9100 Palmetto Roadway Restoration HRC 

4/29/2025 3400 Clara (116-068/116-067) 8” CIPP BLD 

4/30/2025 3900 Mistletoe  8” CIPP BLD 

5/1/2025 7300 Colapissa 8” CIPP BLD 

5/5/2025 9100 Peach 18” CIPP BLD 

5/5/2025 2200 Fern 8” Sewer PR HRC 

5/5/2025 600 Broadway Post CCTV Premium Environmental 

5/6/2025 700 Broadway Post CCTV Premium Environmental 

5/6/2025 3800 Hamilton 8” CIPP BLD 

5/6/2025-5/9/2025 1900 Fern 8” Sewer PRs HRC 

5/7/2025 900 Broadway Post CCTV Premium Environmental 

    

    

 


