
 

 

Two-Week Look-Ahead Schedule 
 

Contractor: Hard Rock Construction 

Project Name and Number: 30259 Carrollton Basin No. 18 

Submitted By: Gregory Plaisance  

Submission Date: 6/6/2025 

Time Period Covered: 6/9/2025-6/20/2025 

 

 

Planned Work Activities 

Date Block Number and Street Name Work to be Performed Notes 

6/9/2025-6/20/2025 900 Broadway Roadway Restoration BEF 

6/10/2025-6/12/2025 3800 Mistletoe D/W & S/W Form BEF 

6/11/2025 3800 Eagle CCTV (Playground Area) ATAKAPA 

6/13/2025-6/16/2025 9100 Dixon D/W & S/W Form BEF 

6/16/2025 3400 Clara  8” CIPP BLD 

6/16/2025-6/17/2025 700 Broadway Roadway Restoration HRC 

6/18/2025-6/20/2025 600 Broadway Roadway Restoration HRC 

6/17/2025 3900 Mistletoe D/W Form BEF 

6/17/2025 9100 Peach Bypass-Setup HRC 

6/18/2025 9100 Peach 18” CIPP Prep ATAKAPA 

6/19/2025 9100 Peach 18” CIPP BLD 

    

    

 


