
 

 

Two-Week Look-Ahead Schedule 
 

Contractor: Hard Rock Construction 

Project Name and Number: 30260 Carrollton Basin No. 19 

Submitted By: Gregory Plaisance 

Submission Date: 5/16/2025 

Time Period Covered: 5/19/2025-5/30/2025 

 

 

Planned Work Activities 

Date Block Number and Street Name Work to be Performed Notes 

5/19/2025 1300 Eagle Lateral Launch Premium Environmental 

5/19/2025 1300 Eagle 6” Sewer Main EFT 

5/19/2025-5/20/2025 1500 Eagle SPRs & SHCs HRC 

5/20/2025 1900 Eagle 8” & 6” Post CCTV & Mandrel Premium Environmental 

5/21/2025 1400 Eagle SPR & SHC HRC 

5/21/2025 1800 Eagle 8” & 6” Post CCTV & Mandrel Premium Environmental 

5/22/2025 1400 Eagle Lead Line Exploratory and Replacements HRC 

5/22/2025 1700 Eagle 8” & 6” Post CCTV & Mandrel Premium Environmental 

5/23/2025 1300 Eagle Lead Line Exploratory and Replacements HRC 

5/23/2025 1600 Eagle 8” & 6” Post CCTV & Mandrel Premium Environmental 

5/26/2025 1500 Eagle 8” & 6” Post CCTV & Mandrel Premium Environmental 

5/27/2025 1400 Eagle 8” & 6” Post CCTV & Mandrel Premium Environmental 

5/27/2025 1300 Eagle 8” & 6” Post CCTV & Mandrel Premium Environmental 

    

 


