
 

 

Two-Week Look-Ahead Schedule 
 

Contractor: Hard Rock Construction  

Project Name and Number: 30261 Carrollton Basin No. 20 

Submitted By: Gregory Plaisance 

Submission Date: 6/6/2025 

Time Period Covered: 6/9/2025-6/21/2025 

*All Dates are Weather and Surcharge Permitting* 

 

Planned Work Activities 
Date Block Number and Street Name Work to be Performed Notes 

6/9/2025 7100 Plum 8” Sewer Main Installation HRC 

6/9/2025 1900 Dante Post CCTV ATAKAPA 

6/9/2025/6/10/2025 1500 Broadway  S/W & D/W Form BEF 

6/9/2025-6/10/2025 1600 Broadway  8” Sewer Main Installation HRC 

6/9/2025-6/10/2025 2600 S Carrollton 8” Sewer Main Installation HRC 

6/9/2025-6/12/2025 1500 Broadway 8” Sewer Main Installation HRC 

6/10/2025 7100 Plum Sewer Manhole / Sewer House Connection Tie in (Childcare Center) HRC 

6/10/2025 2600 S Carrollton Sewer Manhole HRC 

6/11/2025 8700 Olive Post CCTV ATAKAPA 

6/11/2025 1600 Broadway Sewer Manhole HRC 

6/11/2025 Newcomb Pl Mobilization/Deliveries HRC 

6/11/2025-6/12/2025 1600 Broadway Sewer House Connections HRC 

6/11/2025-6/13/2025 2600 S Carrollton Sewer House Connections HRC/Bayou Tree 

6/11/2025-6/20/2025 1300-1400 Broadway Curb & Gutter/ S/W & D/W Form BEF 

6/12/2025-6/19/2025 Newcomb Pl 36” Sewer Main Installation HRC 

6/13/2025 1500 Broadway Sewer Manhole Installation HRC 

6/13/2025-6/14/2025 1800 Broadway (Hickory Int.) Doh-House Manhole Installation HRC 

6/14/2025-6/16/2025 1500 Broadway Sewer House Connections HRC 

6/14/2025-6/16/2025 1300 Broadway R/R Lead WHC HRC 

6/16/2025 9100 Olive Bypass Set-up HRC 

6/16/2025-6/20/2025 1800 Broadway 8” Sewer Main Installation HRC 

6/17/2025 9100 Olive 15” CIPP Prep Work ATAKAPA 

6/17/2025-6/18/2025 1400 Broadway R/R Lead WHC HRC 

6/17/2025-6/20/2025 1700 Broadway 8” Sewer Main Installation HRC 

6/18/2025 9100 Olive 15” CIPP BLD 

6/19/2025-6/20/2025 1500 Broadway R/R Lead WHC HRC 

6/20/2025-6/21/2025 Newcomb Pl Dog-House Manhole Installation HRC 
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