
 
BLD Contract 30229 

 
Submitted 7.19.24 

 
PR/SR – 1-15A (9500 Palmetto St) completed, 1-22B (3000 Eagle St) complete Monday, 1-20A (8800 
Claiborne) begin next Wednesday  
 
1-18B (8900 S Claiborne – unable to complete due to electrical utilities servicing SWBNO)  
 
No scheduled restoration – trying to complete restoration on first 4 jobs before mobilizing to these 
(planning to begin restoration work in the next 2 weeks) 


