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Sewer Work 

• 8200 Green St (manhole to manhole) 
o Work begins 7/22 anticipated sewer finish 8/9 

• 8300 Freret St (manhole to manhole) 
o Continuing to lay sewer main 

 Clay availability causing delays 
• 1800 Hollygrove St (manhole to manhole) 

o Anticipate tying into sewer main 7/22 
o Sewer house connection tie-ins through 8/2 

Roadway Restoration  

• 8100 Burthe St  
o Removal and preparation 7/22 

• 1600 Dublin St 
o Removal and preparation 7/29 

 


