
Wallace C Drennan 30257 

Update 10.21.24 

Sewer Work  

• 8400 Jeannette 
o Work begins 9/30/24 
o Anticipated completion date of 10/23/24 
o Crew moving to 8300 Hickory once complete 
o Anticipate moving to 8300 Hickory 10/25 

• 8200 Freret (manhole-manhole) 
o Work begins 9/30/24 
o Anticipated completion date of 10/18/24 
o Crew moving to 1000 Cambronne once complete 
o Crew begins work 10/21 

• 1800 Leonidas 
o Work begins 9/27/24 
o Anticipated completion date of 10/23/24 
o Crew moving to 8600 Hickory 
o Anticipate moving to 8600 Hickory  

• 1900 General Ogden  
o Perform point repair outside of manhole to allow full CCTV 
o Anticipate start date of 10/23 

Restoration  

• 8100 Burthe 
o Mill 10/21 
o Wearing 10/25 

• 1800 Hollygrove 
o Fine Grade 10/25 
o Binder Pour 10/28 

• 9000 Cohn 
o Removal 10/21-10/23 
o Fine Grade 10/24 
o Binder Pour 10/25 

• 8300 Freret  
o Removal 10/23-10/29 

• 8200 Freret 



o Removal 10/30-11/1 
• 8500 Hickory 

o Curb & Gutter Bottom RFI 


