
Wallace C Drennan Contract 30257 

Update 10/7/24 – 10/18/24 

Sewer Work  

• 8400 Jeannette 
o Work begins 9/30/24 
o Anticipated completion date of 10/18/24 

• 8200 Freret (MH-MH) 
o Work begins 9/30/24 
o Anticipated completion date of 10/18/24 

• 1800 Leonidas 
o Work begins 9/27/24 
o Anticipated completion date of 10/18/24 

Restoration  

• 8200 Green 
o Fine Grade 10/7-10/8 
o Binder Pour 10/9 

• 8100 Burthe 
o Concrete Pour (Ramps) 10/8 
o Mill 10/14 
o Wearing 10/15 

• 1600 Dublin 
o Binder Pour 10/7-10/8 

• 1800 Hollygrove 
o Removal 10/9-10/15 

• 9000 Cohn 
o Removal 10/16-10/18 

• 8500 Hickory 
o Curb & Gutter Bottom RFI 

 

 

 

 

 


