
Wallace C Drennan Contract 30257 

Update 12/9/2024 

Sewer Work  

• 1800 Leonidas 
o Work begins 11/14/24 
o Anticipated completion date of 1/10/25 

• 8300 Hickory  
o Perform point repair outside of MH to allow full CCTV 
o Anticipate start date of 10/23 
o DSMH Repair completed 10/24 
o CCTV submitted for review 10/25 
o Anticipated start date 11/18 
o Anticipated completion date 12/13 

• 8700 Hickory 
o Anticipated start date 12/9 
o Anticipated completion date 1/10/25 

• 1800 General Ogden (Two Sewer Mains) 
o Anticipated start date 11/26 
o Anticipated completion date 1/31/25 

Restoration  

• 8300 Freret 
o Form & Prep 12/9-12/10 

• 8200 Freret 
o Form & Prep 12/11-12/18 

• 8200 Hickory 
o Removal 12/9-12/13 

• 8400 Jeannette 
o Fine Grade 12/12-12/19 

• 1400 Cambronne 
o Fine Grade 12/9-12/11 
o Form & Prep 12/19-12/20 

 

 

 


