
Wallace C Drennan 30258 

Update 10.21.24 

Sewer Work  

• 8300 Spruce  
o Work began 8/30 
o Anticipated completion date – 9/27 
o CCTV performed 9/26 
o CCTV Submitted W/E 10/4 
o Sewer Work Completion Date 10/22 

• Post Repair CCTV submitted for: 
o 2200 Dante 
o 2300 Dante 

Lining  

• 2000 Cambronne 
• 2200 Cambronne 

Restoration  

• 8500 Spruce  
o Wearing 10/23 

• 8100 Spruce 
o Wearing 10/22 

• 8500 Sycamore 
o Concrete Pour 10/24 

• 8500 Panola 
o Form & Prep 10/21-10/22 
o Concrete Pour 10/24 

• 8300 Sycamore 
o Form & Prep 10/28-10/30 
o Concrete Pour 10/31 

• 2200-2300 Cambronne 
o Removal 10/21-10/23 
o Fine Grade 10/24-10/25 
o Binder Pour 10/29-10/30 

• 2000 Cambronne 
o Removal 10/24-10/25 



o Binder Pour 10/30 
• 2300 Dublin 

o Wearing 10/21 
• 8200 Neron 

o Removal 10/28-11/1 
 
 

ON GOING WORK  

 Post Repair CCTV  

CURRENT UNRESOLVED ISSUES 

 


