
Fleming Construction Contract 30255 

Submitted 7.19.24 

Sewer Main Replacement: 

• 3100 Block of Live Oak – Work to begin Mon 7/15 
• 3200 Block of Cherry – Work to begin Mon 7/15 

 

Sewer House Connections: 

• 9200 Block of Colapissa – Work to begin Mon 7/15 
• 9300 Block of Colapissa – Work to begin Mon 7/15 
• 9000 Block of Edinburgh 
• 9200 Block of Colapissa 

 

CCTV Inspections (Pre-CCTV): 

• 3100 Block of Mistletoe 
• 2800 Block of Monticello 
• 3300 Block of Cherry 
• 3100 Block of Mistletoe 
• 2400 Block of Eagle  
• 9000 Block of Fig 

 


