
ID Task 

Mode

Task Name Duration Start Finish Predecessors Resource Names

1 30233 Carrollton Basin No.4
2

3 Two Week Look Ahead 10 days Mon 8/19/24Fri 8/30/24

4

5 Sewer Rehabilitation
6

7 2800 Eagle 5 days Mon 8/19/24Fri 8/23/24

8 Sewer House Connections 5 days Mon 8/19/24Fri 8/23/24

9

10 2700 Eagle 5 days Mon 8/26/24Fri 8/30/24

11 Sewer House Connections 5 days Mon 8/26/24Fri 8/30/24

12

13 5500 Hewes 2 days Mon 8/19/24Tue 8/20/24

14 Sewer Point Repair 1 day Tue 8/20/24 Tue 8/20/24

15 Post CCTV 1 day Wed 8/21/24Wed 8/21/2414

16

17 CIPP
18

19 7200 S Claiborne 1 day Mon 8/19/24Mon 8/19/24

20 CCTV 1 day Mon 8/19/24Mon 8/19/24

21 CIPP 2 days Thu 8/29/24 Fri 8/30/24

22

23 1100 S Claiborne 1 day Mon 8/19/24Mon 8/19/24

24 CCTV 1 day Mon 8/19/24Mon 8/19/24

25 CIPP 2 days Wed 8/28/24Thu 8/29/24

26

27 3800 Octavia 2 days Thu 8/22/24 Fri 8/23/24

28 CIPP 2 days Thu 8/22/24 Fri 8/23/24

29

30 5500 Hewes 2 days Thu 8/29/24 Fri 8/30/24

31 CIPP 2 days Thu 8/29/24 Fri 8/30/24

32

33 Roadway Restoration
34

35 7400 Maple 4 days Tue 8/20/24 Fri 8/23/24

36 Bayou Tree 1 day Tue 8/20/24 Tue 8/20/24

37 Form S/W 1 day Wed 8/21/24Wed 8/21/2436

38 Pour S/W 1 day Fri 8/23/24 Fri 8/23/24 37
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39

40 300 Audubon 5 days Mon 8/19/24Fri 8/23/24

41 Restoration 5 days Mon 8/19/24Fri 8/23/24

42

43 400 Audubon 5 days Mon 8/26/24Fri 8/30/24

44 Restoration 5 days Mon 8/26/24Fri 8/30/24

45

46 1500 Norman C Francis 4 days Mon 8/19/24Thu 8/22/24

47 Restoration 4 days Mon 8/19/24Thu 8/22/24
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