
 

 

Two-Week Look-Ahead Schedule  
 

Contractor: Hard Rock Construction 

Project Name and Number: 30256 Carrollton Basin No. 15 

Submitted By: Gregory Plaisance 

Submission Date: 11/15/2024 

Time Period Covered: 11/18/2024-11/29/2024 

 

--- 

 

Planned Work Activities 

Date Block Number and 

Street Name 

Work to be Performed Notes 

11/18/2024 8200 Nelson Curb & D/W Pour HRC 

11/18/2024 8400 Nelson S/W & D/W HRC 

11/18/2024 8300 Pritchard Sewer PR HRC 

11/19/2024 2400 Dante Test Closure SWB & HRC 

11/19/2024 8500 Nelson Manhole Lining 025-033 Premium Environmental 

11/19/2024 8500 Nelson Manhole Lining 035-026 Premium Environmental 

11/20/2024 8300 Nelson Manhole Lining 035-036 Premium Environmental 

11/20/2024 8300 S Claiborne Manhole Lining 035-037 Premium Environmental 

11/21/2024 2400 Dante SHCs HRC 

11/25/2024 3100 Cambronne R/R Asphalt Patches HRC 

11/25/2024 8300 Palmetto Lateral Launch ATAKAPA 

11/26/2024 500 Lowerline Lateral Launch ATAKAPA 

11/27/2024 8100 Nelson Sewer PR HRC 

    

    

    

    

    

    

 


