
ID Task 

Mode

Task Name Duration Start Finish Predecessors

39

40 30256 Carrollton Basin No.15
41

42 Two Week Look Ahead 10 days Mon 7/29/24Fri 8/9/24

43

44 Sewer Rehabilitation
45

46 8100 Nelson 7 days Wed 7/24/24Thu 8/1/24

47 Lateral Launch 2 days Wed 7/24/24Thu 7/25/24

48 Mainline and Service Repairs 4 days Mon 7/29/24Thu 8/1/24

49 2400 Dante 10 days Thu 7/25/24 Wed 8/7/24

50 CCTV and Lateral Launch 2 days Thu 7/25/24 Fri 7/26/24

51 Mainline and Service Repairs 4 days Fri 8/2/24 Wed 8/7/24

52

53 Roadway Restoration

54

55 Joliet and Pritchard Intersection 3 days Mon 7/29/24Wed 7/31/24

56 Install and Grade Base Course 1 day Mon 7/29/24Mon 7/29/24

57 ADA Ramps and S/W 2 days Tue 7/30/24 Wed 7/31/24

58 Cambronne and Pritchard 
Intersection

3 days Thu 8/1/24 Mon 8/5/24

59 Install and Grade Base Course 1 day Thu 8/1/24 Thu 8/1/24

60 ADA Ramps and S/w 2 days Fri 8/2/24 Mon 8/5/24

61 8500 Apricot 13 days Thu 8/1/24 Mon 8/19/24

62 Install and Grade Base Course 2 days Tue 8/6/24 Wed 8/7/24 60

63 Frame and Pour Curb 2 days Thu 8/8/24 Fri 8/9/24 62

64 Asphalt 2 days Mon 8/12/24Tue 8/13/24 63

65 S/W and D/W 4 days Wed 8/14/24Mon 8/19/2464

66

67 30259 Carrollton Basin No 18
68

69 Two Week Look Ahead 10 days Mon 7/29/24Fri 8/9/24

70

71 Sewer Rehabilitation
72

73 3800 Mistletoe 10 days Mon 7/29/24Fri 8/9/24

74 Sewer Main Installation 3 days Mon 7/29/24Wed 7/31/24

75 Sewer House Connections 5 days Thu 8/1/24 Wed 8/7/24
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76

77 4200 Eagle 5 days Mon 7/29/24Fri 8/2/24

78 Sewer House Connections 5 days Mon 7/29/24Fri 8/2/24

79

80 2000 Fern 5 days Mon 7/29/24Fri 8/2/24

81 Sewer House Connections 5 days Mon 7/29/24Fri 8/2/24

82

83 600-1200 Broadway 5 days Mon 7/29/24Fri 8/2/24

84 Bayou Tree 5 days Mon 7/29/24Fri 8/2/24

85 All Star Electric 5 days Mon 7/29/24Fri 8/2/24

86 Pre Construction Service 3 days Mon 7/29/24Wed 7/31/24

87

88 600-900 Broadway 4 days Wed 8/7/24 Mon 8/12/24

89 Bypass Pump Delivery 1 day Wed 8/7/24 Wed 8/7/24

90 Bypass Pump Set Up 3 days Thu 8/8/24 Mon 8/12/24

91

92 9100 Dixon 10 days Thu 8/8/24 Wed 8/21/24

93 Mainline and Service Point 
Repairs

10 days Thu 8/8/24 Wed 
8/21/24

94

95 CCTV
96

97 3800 Eagle 1 day Mon 7/29/24Mon 7/29/24

98 Lateral Launch 1 day Mon 7/29/24Mon 7/29/24

99

100 4000 Eagle 1 day Tue 7/30/24 Tue 7/30/24

101 Lateral Launch 1 day Tue 7/30/24 Tue 7/30/24 98

102

103 9000 Peach 1 day Wed 7/31/24Wed 7/31/24

104 Lateral Launch 1 day Wed 7/31/24Wed 7/31/24101

105

106 3100 Pine 1 day Thu 8/1/24 Thu 8/1/24

107 Lateral Launch 1 day Thu 8/1/24 Thu 8/1/24 104

108

109 3700 Clara 1 day Fri 8/2/24 Fri 8/2/24

110 Lateral Launch 1 day Fri 8/2/24 Fri 8/2/24 107

111

112 2600 S Derbigny 1 day Mon 8/5/24 Mon 8/5/24

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F

Jul 21, '24 Jul 28, '24 Aug 4, '24 Aug 11, '24 Aug 18, '24

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 3

Project: 30256 Two Week Look 

Date: Fri 7/26/24



ID Task 

Mode

Task Name Duration Start Finish Predecessors

113 Lateral Launch 1 day Mon 8/5/24 Mon 8/5/24 110

114

115 9100 Peach 10 days Thu 8/1/24 Wed 8/14/24

116 Lateral Launch 1 day Tue 8/6/24 Tue 8/6/24 113

117

118 30260 Carrollton Basin No. 19
119

120 Two Week Look Ahead 10 days Mon 7/29/24Fri 8/9/24

121

122 CCTV
123

124 1300-1900 Eagle St 10 days Mon 7/29/24Fri 8/9/24

125 Mainline CCTV 5 days Mon 7/29/24Fri 8/2/24

126 Lateral Launches 5 days Mon 8/5/24 Fri 8/9/24

127

128 Sewer Rehabilitation
129

130 1900 Eagle St 10 days Mon 8/5/24 Fri 8/16/24

131 Excavation of Pits 3 days Mon 8/5/24 Wed 8/7/24

132 Jack and Bore 1 day Thu 8/8/24 Thu 8/8/24 131

133 Build SMHs 6 days Fri 8/9/24 Fri 8/16/24 132

134 Sewer Main Installation 5 days Fri 8/9/24 Thu 8/15/24 132

135 6" Sewer Main Installation 5 days Fri 8/9/24 Thu 8/15/24 132

136
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