
ID Task 

Mode

Task Name Duration Start Finish Predecessors Resource Names

1 30259 Carrollton Basin No. 18
2

3 Two Week Look Ahead 10 days Mon 8/19/24Fri 8/30/24

4

5 Sewer Rehabilitation
6

7 1200 Broadway 9 days Mon 8/12/24Thu 8/22/24

8 Mainline Point Repairs 8 days Mon 8/19/24Wed 8/28/24

9 Post CCTV 1 day Thu 8/29/24 Thu 8/29/24 8

10

11 1100 Broadway 10 days Mon 8/19/24Fri 8/30/24

12 Mainline Point Repairs 8 days Mon 8/19/24Wed 8/28/24

13 Post CCTV 1 day Fri 8/30/24 Fri 8/30/24 9

14

15 Roadway Restoration
16

17 7800 Belfast 5 days Mon 8/26/24Fri 8/30/24

18 Remove Asphalt 5 days Mon 8/26/24Fri 8/30/24

19 Install Base Course 5 days Mon 8/26/24Fri 8/30/24

20

21 CCTV
22

23 2600 S Derbingy 1 day Thu 8/15/24 Thu 8/15/24

24 Post CCTV 1 day Thu 8/15/24 Thu 8/15/24

25 3800 Mistletoe 1 day Mon 8/19/24Mon 8/19/24

26 Post CCTV 1 day Mon 8/19/24Mon 8/19/24

27 3800 Leonidas 1 day Tue 8/20/24 Tue 8/20/24

28 Post CCTV 1 day Tue 8/20/24 Tue 8/20/24 26

29 3800 Hamilton 1 day Fri 7/12/24 Fri 7/12/24

30 Post CCTV 1 day

31 3900 Mistletoe 0 days Fri 7/12/24 Fri 7/12/24

32 Post CCTV

7/12
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Project: 30259 Two week Look 

Date: Fri 8/16/24


