
ID Task 

Mode

Task Name Duration Start Finish Predecessors

77 Pre CCTV 1 day Thu 8/8/24 Thu 8/8/24

78

79 1100 Broadway 19 days Mon 8/12/24Thu 9/5/24

80 Mainline Point Repairs 8 days Mon 8/12/24Wed 8/21/24

81 Post CCTV 1 day Thu 8/22/24 Thu 8/22/24 80

82 Roadway Restoration 5 days Fri 8/23/24 Thu 8/29/24 81

83

84 1200 Broadway 14 days Mon 8/12/24Thu 8/29/24

85 Mainline Point Repairs 8 days Mon 8/12/24Wed 8/21/24

86 Post CCTV 1 day Thu 8/22/24 Thu 8/22/24 85

87 Roadway Restoration 5 days Fri 8/23/24 Thu 8/29/24 86

88

89 9100 Dixon 10 days Mon 8/5/24 Fri 8/16/24

90 Mainline and Service Point 
Repairs

10 days Mon 8/5/24 Fri 8/16/24

91

92 30260 Carrollton Basin No. 19
93

94 Two Week Look Ahead 10 days Mon 8/5/24 Fri 8/16/24

95

96 1900 Eagle St 10 days Mon 8/5/24 Fri 8/16/24

97 Excavation of Pits 3 days Mon 8/5/24 Wed 8/7/24

98 Jack and Bore 1 day Thu 8/8/24 Thu 8/8/24 97

99 Build SMHs 6 days Fri 8/9/24 Fri 8/16/24 98

100 Sewer Main Installation 6 days Fri 8/9/24 Fri 8/16/24 98

101 6" Sewer Main Installation 6 days Fri 8/9/24 Fri 8/16/24 98

102

103 30261 Carrolton Basin No. 20 17 days Mon 8/5/24 Tue 8/27/24

104

105 Two Week Look Ahead 10 days Mon 8/5/24 Fri 8/16/24

106

107 CCTV 12 days Mon 8/12/24Tue 8/27/24

108

109 8700 Olive St 12 days Mon 8/12/24Tue 8/27/24

110 Pre CCTV 1 day Mon 8/12/24Mon 8/12/24

111 Lateral Launch 1 day Tue 8/27/24 Tue 8/27/24 114

112 1400 Dante St 10 days Tue 8/13/24 Mon 8/26/24

113 Pre CCTV 1 day Tue 8/13/24 Tue 8/13/24 110
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Project: 30256 Two Week Look 

Date: Fri 8/2/24




