
 

 

Two-Week Look-Ahead Schedule 
 

Contractor: Hard Rock Construction 

Project Name and Number: 30260 Carrollton Basin No. 19 

Submitted By: Gregory Plaisance 

Submission Date: 11/15/2024 

Time Period Covered: 11/18/2024-11/29/2024 

 

 

Planned Work Activities 

Date Block Number and Street Name Work to be Performed Notes 

11/18/2024 1800 Eagle Sewer PR EFT 

11/18/2024 1900 Eagle Build Catch Basin HRC 

11/18/2024 1900 Eagle SHCs HRC 

11/19/2024 1800 Eagle Sewer PR EFT 

11/20/2024-11/22/2024 1800 Eagle Combination Box HRC 

11/25/2024-11/27/2024 1800 Eagle 6” Sewer Main EFT 

11/25/2024-11/27/2024 1600 Eagle Excavate Bore Pits HRC 

    

    

    

    

    

    

 


