
 

 

Two-Week Look-Ahead Schedule 
 

Contractor: Hard Rock Construction  

Project Name and Number: 30261 Carrollton Basin No. 20 

Submitted By: Gregory Plaisance 

Submission Date: 10/11/2024 

Time Period Covered: 10/12/2024-10/25/2024 

 

--- 

 

Planned Work Activities 

Date Block Number and 

Street Name 

Work to be Performed Notes 

10/12/2024 7100/7000 Plum Pre CCTV ATAKAPA 

10/13/2024 7100/7000 Plum Pre CCTV/Bypass Pump Breakdown ATAKAPA 

10/14/2024 8500 Apple Sinkhole PR  HRC 

10/15/2024 8500 Apple Clean and Dress up/Remove Wellpoint HRC & United Rentals 

10/16/2024 8300 Apple Sewer PR @ USMH HRC 

10/18/2024 8300 Apple Sewer PR @ DSMH HRC 

10/14/2024 8700 Olive Pre CCTV ATAKAPA 

10/15/2024 9100 Olive Pre CCTV ATAKAPA 

10/16/2024 1400 Dante Pre CCTV ATAKAPA 

10/17/2024 1300 Broadway Pre CCTV ATAKAPA 

10/18/2024 1400 Broadway Pre CCTV ATAKAPA 

10/21/2024 1500 Broadway Pre CCTV ATAKAPA 

10/22/2024 1600 Broadway Pre CCTV ATAKAPA 

10/23/2024 1700 Broadway Pre CCTV ATAKAPA 

10/24/2024 1800 Broadway Pre CCTV ATAKAPA 

    

    

    

 


