
ID Task 

Mode

Task Name Duration Start Finish Predecessors Resource Names

1 30259 Carrollton Basin No. 18
2 Two Week Look Ahead 10 days Mon 8/12/24Fri 8/23/24

3

4 Sewer Rehabilitation
5

6 3800 Mistletoe 2 days Mon 8/12/24Tue 8/13/24

7 Sewer House Connections 2 days Mon 8/12/24Tue 8/13/24

8

9 1200 Broadway 9 days Mon 8/12/24Thu 8/22/24

10 Mainline Point Repairs 8 days Mon 8/12/24Wed 8/21/24

11 Post CCTV 1 day Thu 8/22/24 Thu 8/22/24 10

12

13 1100 Broadway 10 days Mon 8/12/24Fri 8/23/24

14 Mainline Point Repairs 8 days Mon 8/12/24Wed 8/21/24

15 Post CCTV 1 day Fri 8/23/24 Fri 8/23/24 11

16

17 9100 Dixon 4 days Mon 8/12/24Thu 8/15/24

18 Mainline and Service Point Repairs 4 days Mon 
8/12/24

Thu 8/15/24

19

20 CCTV
21

22 1000 Broadway 2 days Mon 8/12/24Tue 8/13/24

23 Lateral Launch 2 days Mon 8/12/24Tue 8/13/24

24 1100 Broadway 2 days Wed 8/14/24Thu 8/15/24

25 Lateral Launch 2 days Wed 8/14/24Thu 8/15/24

26 1200 Broadway 1 day Fri 8/16/24 Fri 8/16/24

27 Lateral Launch 1 day Fri 8/16/24 Fri 8/16/24

28 7800 Belfast 1 day Mon 8/12/24Mon 8/12/24

29 Post CCTV 1 day Mon 8/12/24Mon 8/12/24

30 9000 Dixon 1 day Tue 8/13/24 Tue 8/13/24

31 Post CCTV 1 day Tue 8/13/24 Tue 8/13/24 29

32 4200 Eagle 1 day Wed 8/14/24Wed 8/14/24

33 Post CCTV 1 day Wed 8/14/24Wed 8/14/2431

34 2600 S Derbingy 1 day Thu 8/15/24 Thu 8/15/24

35 Post CCTV 1 day Thu 8/15/24 Thu 8/15/24 33

36 2000 Fern 1 day Fri 8/16/24 Fri 8/16/24

37 Post CCTV 1 day Fri 8/16/24 Fri 8/16/24 35
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38 3800 Mistletoe 1 day Mon 8/19/24Mon 8/19/24

39 Post CCTV 1 day Mon 8/19/24Mon 8/19/2437

40 3800 Leonidas 1 day Tue 8/20/24 Tue 8/20/24

41 Post CCTV 1 day Tue 8/20/24 Tue 8/20/24 39
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