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Submitted 7.19.24 

Roadway Restoration 

• 8400 Panola 
o Excavation/Base Installation – Mon 7/22 – Wed 7/24/2024 

• 8200 - 8300 Panola 
o Concrete Forming – Fri 7/26 – Tues 7/30 

• 8200 and 8400 Fig 
o Concrete Forming – Fri 7/26 – Tues 7/30 

• 8200 - 8300 Panola 
o Concrete Pouring – Mon 7/29 – Fri 8/2 

• 8200 and 8400 Fig 
o Concrete Pouring – Mon 7/29 – Fri 8/2 

 

Sewer Point Repair  

• 2100 Dante – Thurs 7/25 

 

Relocating Electric Lines 

• 8700 Birch – Mon 7/29 

 


