

BLD Services, LLC Contract 30235

Submitted 8.2.2024

8700 Willow St – Started full line replacement 7/12/24

- Water leak discovered and reported to SWBNO on 8700 Willow St – Ecologics turned in the water locate report. We are looking into the location of this leak now.

Plan to saw cut next full line replacement on 7800 Willow 8/2/24 and begin work Monday 8/4/24.

No scheduled restoration – trying to complete restoration on first 4 jobs before mobilizing to these

ON GOING WORK

- **Post Repair CCTV**
 - We are caught up on mandrel tests and post repair videos to date
- **CCTV Priority**
 - 5-30B (area near streetcar, pipe bursting segment trying to CIPP), Audubon fly segments (FF Carrollton #3, 100 East Dr)
- **We have identified some work coming up on Broadway (Carrollton #3)**
 - The first segment on the 500 block of Broadway will not require a lane closure and reroute of traffic as the repairs can be accessed on the shoulder/sidewalk.
 - We are meeting in the field and internally to draft a traffic plan site specific for future Broadway segment repairs and will engage Parks and Parkways, RTA, Stantec, SWBNO and vet the traffic proposal through the proper channels. Note: We have an approved traffic plan for this contract that we believe covers our bases but given the sensitivity of the area we are going to send a proposal for upcoming work and make sure we are all on the same page given the high-density traffic through Broadway with schools returning in the area and other construction work by other contractors in the vicinity.