

BLD Contract 30235

Updates received 9.9.24

(~19% COMPLETE)

700 Short St – Repairs scheduled 9/16/24

7900 Hampson St – Repairs scheduled 9/21/24

RFIs submitted on Procore. As we define scope, more work will get issued on these contracts and progress will pick up.

No scheduled restoration – trying to complete restoration on first 4 jobs before mobilizing to these