

BLD Contract 30235

Update 9.30.24

(~25% COMPLETE)

7900 Hampson St – Repairs scheduled 9/27/24

1100 Leonidas – Repairs scheduled 9/30 & 10/1

RFIs submitted on Procore. As we define scope, more work will get issued on these contracts and progress will pick up.

Scheduled to begin restoration efforts in the next 2 weeks