

### Carrollton Basin Sewer Status

Block	Street	Neighborhood	Contractor	Contract	Scope	Status	Additional Comments
5000	ACADEMY RD	LAKWOOD	BLD	30229	Point Repairs & Liner	Not Started	none
1800	ADAMS	EAST CARROLLTON	Fleming	30248	Full Replacement	Line 100% Complete Interim Pavement	none
600	ADAMS	EAST CARROLLTON	Impetus	RR216 (RR033/RR034)	Full Replacement	Sewer Completed	none
1400	ADAMS	EAST CARROLLTON	Impetus	RR216 (RR033/RR034)	Full Replacement	Sewer Completed	none
1300	ADAMS	EAST CARROLLTON	Impetus	RR216 (RR033/RR034)	Full Replacement	Sewer Completed	none
1200	ADAMS	EAST CARROLLTON	Impetus	RR216 (RR033/RR034)	Full Replacement	Sewer Completed	none
1700	ADAMS	EAST CARROLLTON	Impetus	RR216 (RR033/RR034)	Full Replacement	Sewer Completed	none
1600	ADAMS	EAST CARROLLTON	Impetus	RR216 (RR033/RR034)	Full Replacement	Restoration Ongoing	none
2000	ADAMS	MARLYVILLE - FONTAINBLEAU	Impetus	RR216 (RR033/RR034)	Full Replacement	Sewer Completed	none
2200	ADAMS	MARLYVILLE - FONTAINBLEAU	Impetus	RR216 (RR033/RR034)	Full Replacement	Sewer Completed	none
2300	ADAMS	MARLYVILLE - FONTAINBLEAU	Impetus	RR216 (RR033/RR034)	Full Replacement	Sewer Completed	none
8100	APPLE	LEONIDAS	BLD	30229	CIPP Liner	Line 100% Complete	none
8500	APPLE ST	LEONIDAS	Hard Rock	30261	Point Repairs & Liner	Sewer Ongoing	none
8300	APPLE ST	LEONIDAS	Hard Rock	30261	Point Repairs & Liner	Sewer Ongoing	none
9100	APRICOT	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Restoration Ongoing	none
8500	APRICOT	LEONIDAS	Hard Rock	30256	Point Repairs & Liner	Line 100% Complete	none
8800	APRICOT ST		Hard Rock	30233	Point Repairs & Liner	Restoration Ongoing	Wearing course needed
9300	APRICOT ST	HOLLYGROVE	Fleming	30255	Full Replacement	Sewer Completed	none
700	AUDUBON	AUDUBON	BLD	30230	Point Repairs & Liner	Sewer Completed	none
2000	AUDUBON	AUDUBON	BLD	30230	Point Repairs & Liner	Not Started	none
2100	AUDUBON	AUDUBON	BLD	30230	CIPP Liner	Line 100% Complete	none
200	AUDUBON	AUDUBON	BLD	30232	Point Repairs & Liner	Restoration Ongoing	First Half of Roadway.SW, & DW are excavated and formed
300	AUDUBON	AUDUBON	BLD	30232	Point Repairs & Liner	Sewer Ongoing	none
300	AUDUBON	AUDUBON	BLD	30232	Point Repairs & Liner	Restoration Ongoing	First Half of Roadway.SW, & DW are excavated and formed
200	AUDUBON	AUDUBON	BLD	30232	Point Repairs & Liner	Restoration Ongoing	none
200	AUDUBON	AUDUBON	BLD	30232	Point Repairs & Liner	Restoration Ongoing	First Half of Roadway.SW, & DW are excavated and formed
500	AUDUBON	AUDUBON	BLD	30232	Point Repairs & Liner	Not Started	none
400	AUDUBON	AUDUBON	BLD	30232	CIPP Liner	Not Started	none
500	AUDUBON	AUDUBON	BLD	30232	Point Repairs & Liner	Not Started	none

The data in this table reflects the sewer status as of January 24, 2025

### Carrollton Basin Sewer Status

Block	Street	Neighborhood	Contractor	Contract	Scope	Status	Additional Comments
300	AUDUBON BL	MARLYVILLE - FONTAINBLEAU	Hard Rock	30233	Point Repairs & Liner	Restoration Ongoing	Wearing course needed
400	AUDUBON BL	MARLYVILLE - FONTAINBLEAU	Hard Rock	30233	Point Repairs & Liner	Restoration Ongoing	Wearing course needed
9300	BELFAST	HOLLYGROVE	Fleming	30248	Full Replacement	Line 100% Complete Interim Pavement	none
8200	BELFAST ST	LEONIDAS	Impetus	30249	Full Replacement	Line 100% Complete Interim Pavement	none
7800	Belfast St	MARLYVILLE - FONTAINBLEAU	Hard Rock	30259	Full Replacement	Line 100% Complete	none
7100	BENJAMIN	AUDUBON	BLD	30232	Point Repairs & Liner	Restoration Ongoing	none
7000	BENJAMIN	AUDUBON	BLD	30232	Point Repairs & Liner	Restoration Ongoing	none
7100	BIRCH	AUDUBON	BLD	30230	Point Repairs & Liner	Sewer Completed	none
7000	BIRCH	AUDUBON	BLD	30230	Point Repairs & Liner	Not Started	none
7200	BIRCH	AUDUBON	BLD	30230	Point Repairs & Liner	Sewer Completed	none
8900	BIRCH	LEONIDAS	BLD	30235	Point Repairs & Liner	Sewer Completed	none
8700	BIRCH	LEONIDAS	Impetus	30249	Point Repairs & Liner	Line 100% Complete	none
8700	BIRCH	LEONIDAS	Impetus	30249	Point Repairs & Liner	Line 100% Complete	none
8200	BIRCH	LEONIDAS	Drennan	30257	Full Replacement	Sewer Completed	none
7600	BIRCH	EAST CARROLLTON	Impetus	RR216 (RR033/RR034)	Full Replacement	Sewer Completed	none
7500	BIRCH	EAST CARROLLTON	Impetus	RR216 (RR033/RR034)	Full Replacement	Sewer Completed	none
8900	BIRCH ST	LEONIDAS	BLD	30235	Full Replacement	Not Started	none
3200	Bloomingle Ct	GERT TOWN	Hard Rock	30233		Removed from Contract	none
3200	BLOOMINGDALE CT	GERT TOWN	BLD	30253	Full Replacement	Restoration Ongoing	Needs Rework on Sidewalk
	BROAD ST ONRAMP	B. W. COOPER	BLD	30251	CIPP Liner	Not Started	none
	BROAD ST ONRAMP	B. W. COOPER	BLD	30251	CIPP Liner	Line 100% Complete	none
	BROAD ST ONRAMP	B. W. COOPER	BLD	30251	No Work	Line 100% Complete	none
	BROAD ST ONRAMP	B. W. COOPER	BLD	30251	No Work	Removed from Contract	none
	BROAD ST ONRAMP	B. W. COOPER	BLD	30251	No Work	Line 100% Complete	none
2200	BROADWAY	AUDUBON	BLD	30230	Point Repairs & Liner	Not Started	none
300	BROADWAY	AUDUBON	BLD	30232	Point Repairs & Liner	Restoration Ongoing	none
300	BROADWAY	AUDUBON	BLD	30232	Point Repairs & Liner	Restoration Ongoing	none
400	BROADWAY	AUDUBON	BLD	30232	Point Repairs & Liner	Restoration Ongoing	none
500	BROADWAY	AUDUBON	BLD	30232	Point Repairs & Liner	Sewer Completed	none
2500	Broadway St	MARLYVILLE - FONTAINBLEAU	Hard Rock	30233	Point Repairs & Liner	Line 100% Complete	none
2400	Broadway St	MARLYVILLE - FONTAINBLEAU	Hard Rock	30233	Full Replacement	Line 100% Complete	none
600	Broadway St	AUDUBON	Hard Rock	30259	Point Repairs & Liner	Sewer Ongoing	none
1100	Broadway St	AUDUBON	Hard Rock	30259	Point Repairs & Liner	Restoration Ongoing	none
1000	Broadway St	AUDUBON	Hard Rock	30259	Point Repairs & Liner	Restoration Ongoing	none
900	Broadway St	AUDUBON	Hard Rock	30259	Full Replacement	Sewer Ongoing	none
700	Broadway St	AUDUBON	Hard Rock	30259	Full Replacement	Sewer Completed	none
1200	Broadway St	AUDUBON	Hard Rock	30259	Point Repairs & Liner	Restoration Ongoing	none
2000	Broadway St	AUDUBON	Hard Rock	30259	Point Repairs & Liner	Not Started	none
1300	Broadway St	AUDUBON	Hard Rock	30261	Full Replacement	Not Started	none

The data in this table reflects the sewer status as of January 24, 2025

### Carrollton Basin Sewer Status

Block	Street	Neighborhood	Contractor	Contract	Scope	Status	Additional Comments
1400	Broadway St	AUDUBON	Hard Rock	30261	Full Replacement	Not Started	none
1500	Broadway St	AUDUBON	Hard Rock	30261	Full Replacement	Not Started	none
1600	Broadway St	AUDUBON	Hard Rock	30261	Full Replacement	Not Started	none
1700	Broadway St	AUDUBON	Hard Rock	30261	Full Replacement	Not Started	none
1800	Broadway St	AUDUBON	Hard Rock	30261	Full Replacement	Not Started	none
400	BURDETTE	BLACK PEARL	BLD	30235	Full Replacement	Restoration Ongoing	none
3100	Burdette St	GERT TOWN	Hard Rock	30233	CIPP Liner	Line 100% Complete	none
7300	BURTHE	AUDUBON	BLD	30230	Full Replacement	Restoration Ongoing	none
7200	BURTHE	AUDUBON	BLD	30230	Point Repairs & Liner	Removed from Contract	Line Done By Others
8100	BURTHE	LEONIDAS	Drennan	30257	Full Replacement	Line 100% Complete	none
3300	CALHOUN	MARLYVILLE - FONTAINBLEAU	BLD	30254	Full Replacement	Restoration Ongoing	none
3200	CALHOUN	MARLYVILLE - FONTAINBLEAU	BLD	30254	Full Replacement	Restoration Ongoing	none
3100	CALHOUN	MARLYVILLE - FONTAINBLEAU	BLD	30254	CIPP Liner	Line 100% Complete	none
3500	CALHOUN	MARLYVILLE - FONTAINBLEAU	BLD	30254	Full Replacement	Restoration Ongoing	Roadway is Formed
3600	CALHOUN	MARLYVILLE - FONTAINBLEAU	BLD	30254	Full Replacement	Restoration Ongoing	Final Overlay required
3100	Calhoun St	MARLYVILLE - FONTAINBLEAU	BLD	30254	Point Repairs & Liner	Line 100% Complete	none
3400	Calhoun St	MARLYVILLE - FONTAINBLEAU	BLD	30254	Point Repairs & Liner	Restoration Ongoing	none
2900	CAMBRONNE	HOLLYGROVE	BLD	30229	Full Replacement	Restoration Ongoing	Roadway Formed
3800	CAMBRONNE	DIXON	BLD	30229	Point Repairs & Liner	Removed from Contract	none
3800	CAMBRONNE	DIXON	BLD	30229	Point Repairs & Liner	Not Started	none
3900	CAMBRONNE	DIXON	BLD	30229	CIPP Liner	Not Started	none
1700	CAMBRONNE	LEONIDAS	Impetus	30249	Full Replacement	Line 100% Complete Interim Pavement	none
2500	CAMBRONNE	LEONIDAS	Hard Rock	30256		Removed from Contract	none
3100	CAMBRONNE	GERT TOWN	Hard Rock	30256	Point Repairs & Liner	Sewer Completed	none
1000	CAMBRONNE	LEONIDAS	Drennan	30257	Point Repairs & Liner	Restoration Ongoing	none
1900	CAMBRONNE	LEONIDAS	Drennan	30258	Full Replacement	Line 100% Complete	none
2000	CAMBRONNE	LEONIDAS	Drennan	30258	Point Repairs & Liner	Restoration Ongoing	Base Installed
2200	CAMBRONNE	LEONIDAS	Drennan	30258	Point Repairs & Liner	Restoration Ongoing	Base Installed
2300	CAMBRONNE	LEONIDAS	Drennan	30258	Point Repairs & Liner	Restoration Ongoing	Base Installed
2100	CAMBRONNE ST	LEONIDAS	Impetus	30249	Point Repairs & Liner	Line 100% Complete	none
2700	CAMBRONNE ST	LEONIDAS	Impetus	30249	Full Replacement	Line 100% Complete Interim Pavement	none
1400	CAMBRONNE ST	LEONIDAS	Drennan	30257	Full Replacement	Restoration Ongoing	Base course down
7100	CAMP	AUDUBON	BLD	30232	Point Repairs & Liner	Restoration Ongoing	none
700	CHEROKEE	EAST CARROLLTON	BLD	30235	Point Repairs & Liner	Removed from Contract	none
2600	CHERRY	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Restoration Ongoing	none
3600	CHERRY	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Restoration Ongoing	Roadway Formed
3700	CHERRY	DIXON	BLD	30229	Point Repairs & Liner	Line 100% Complete	none
2800	CHERRY	HOLLYGROVE	Fleming	30255	Full Replacement	Sewer Ongoing	none
2900	CHERRY	HOLLYGROVE	Fleming	30255	Full Replacement	Sewer Ongoing	none
3200	CHERRY	HOLLYGROVE	Fleming	30255	Full Replacement	Sewer Ongoing	none
3100	CHERRY	HOLLYGROVE	Fleming	30255	Full Replacement	Sewer Ongoing	none

The data in this table reflects the sewer status as of January 24, 2025

### Carrollton Basin Sewer Status

Block	Street	Neighborhood	Contractor	Contract	Scope	Status	Additional Comments
2700	CHERRY ST	DIXON	BLD	30229	Find and Fix	Not Started	none
3800	CHERRY ST	DIXON	Fleming	30248	Point Repairs & Liner	Line 100% Complete	none
3000	CHERRY ST	HOLLYGROVE	Fleming	30255	Full Replacement	Sewer Completed	none
3300	CHERRY ST	HOLLYGROVE	Fleming	30255	Point Repairs & Liner	Sewer Ongoing	none
7200	CHESTNUT	BLACK PEARL	BLD	30232	CIPP Liner	Not Started	none
3700	Clara St	MILAN	Hard Rock	30259	Point Repairs & Liner	Sewer Completed	none
3700	Clara St	MILAN	Hard Rock	30259	Point Repairs & Liner	Sewer Completed	none
3400	Clara St	MILAN	Hard Rock	30259	Point Repairs & Liner	Sewer Completed	none
3400	Clara St	MILAN	Hard Rock	30259	Point Repairs & Liner	Sewer Completed	none
3700	Clara St	MILAN	Hard Rock	30259	Point Repairs & Liner	Sewer Completed	none
3900	Clio St	B. W. COOPER	Hard Rock	30233	CIPP Liner	Line 100% Complete	none
4400	Clio St	GERT TOWN	Hard Rock	30233	CIPP Liner	Restoration Ongoing	none
7000	COHN	AUDUBON	BLD	30230	Point Repairs & Liner	Not Started	none
7300	COHN	AUDUBON	BLD	30230	Point Repairs & Liner	Not Started	none
8100	COHN	LEONIDAS	BLD	30235	Full Replacement	Removed from Contract	none
8800	COHN	LEONIDAS	Drennan	30257	CIPP Liner	Not Started	none
9000	COHN	LEONIDAS	Drennan	30257	Point Repairs & Liner	Restoration Ongoing	Wearing Course Needed
8800	COLAPISSA	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Restoration Ongoing	none
8600	COLAPISSA	HOLLYGROVE	BLD	30229	CIPP Liner	Line 100% Complete	none
8300	COLAPISSA	GERT TOWN	BLD	30229	Point Repairs & Liner	Restoration Ongoing	none
9200	COLAPISSA	HOLLYGROVE	Fleming	30255	Full Replacement	Sewer Ongoing	none
9300	COLAPISSA	HOLLYGROVE	Fleming	30255	Full Replacement	Sewer Completed	none
9400	COLAPISSA	HOLLYGROVE	Fleming	30255	Point Repairs & Liner	Sewer Ongoing	none
8900	COLAPISSA	HOLLYGROVE	Fleming	30255	Full Replacement	Sewer Ongoing	none
7700	COLAPISSA	GERT TOWN	Hard Rock	30259	Point Repairs & Liner	Sewer Completed	none
7000	COLISEUM	AUDUBON	BLD	30232	Point Repairs & Liner	Restoration Ongoing	none
7100	COLISEUM	AUDUBON	BLD	30232	Point Repairs & Liner	Restoration Ongoing	none
7000	CONSTANCE	AUDUBON	BLD	30232	Point Repairs & Liner	Restoration Ongoing	none
	COSTCO LOT	DIXON	BLD	30229	CIPP Liner	Removed from Contract	none
3600	DANTE	GERT TOWN	BLD	30229	CIPP Liner	Not Started	CIPP held up by water leak
3700	DANTE	GERT TOWN	BLD	30229	Point Repairs & Liner	Restoration Ongoing	none
2200	DANTE	LEONIDAS	Impetus	30249	Full Replacement	Line 100% Complete Interim Pavement	none
2400	DANTE	LEONIDAS	Hard Rock	30256	Full Replacement	Sewer Ongoing	Needs Water Main Rerout
2800	DANTE	LEONIDAS	Hard Rock	30256	Full Replacement	Line 100% Complete	none
3200	DANTE	GERT TOWN	Hard Rock	30256	Full Replacement	Line 100% Complete	none
3500	DANTE	GERT TOWN	Hard Rock	30256	Full Replacement	Restoration Ongoing	Needs Wearing Course, Sidewalks, & Driveways
2200	DANTE	LEONIDAS	Drennan	30258	Point Repairs & Liner	Sewer Completed	none
2300	DANTE	LEONIDAS	Drennan	30258	Point Repairs & Liner	Sewer Completed	none
1500	DANTE ST		BLD	30254	CIPP Liner	Line 100% Complete	none
1800	DANTE ST		BLD	30254	CIPP Liner	Line 100% Complete	none
1700	DANTE ST		BLD	30254	CIPP Liner	Line 100% Complete	none
1600	DANTE ST		BLD	30254	CIPP Liner	Line 100% Complete	none
2900	DANTE ST	LEONIDAS	Hard Rock	30256	Full Replacement	Line 100% Complete	none
1400	DANTE ST	LEONIDAS	Hard Rock	30261	Point Repairs & Liner	Sewer Completed	none
1900	DANTE ST	LEONIDAS	Hard Rock	30261	Point Repairs & Liner	Sewer Completed	none
4800	Dixon St	GERT TOWN	Hard Rock	30233	Point Repairs & Liner	Restoration Ongoing	Sidewalk Restoration Needed
9100	DIXON ST	DIXON	Hard Rock	30259	Point Repairs & Liner	Restoration Ongoing	none
9000	DIXON ST	DIXON	Hard Rock	30259	Full Replacement	Restoration Ongoing	none

The data in this table reflects the sewer status as of January 24, 2025

### Carrollton Basin Sewer Status

Block	Street	Neighborhood	Contractor	Contract	Scope	Status	Additional Comments
8500	DIXON ST	DIXON	Impetus	30249	Full Replacement	Restoration Ongoing	Wearing course needed
7200	Drexel Dr	GERT TOWN	Hard Rock	30233	CIPP Liner	Line 100% Complete	none
4900	Drexel Dr	GERT TOWN	Hard Rock	30233	Full Replacement	Line 100% Complete	none
	Drill Rd	AUDUBON	BLD	30230	Find and Fix	Removed from Contract	Line Done By Others
	Drill Rd	AUDUBON	BLD	30230	Find and Fix	Removed from Contract	Line Done By Others
	Drill Rd	AUDUBON	BLD	30230	Find and Fix	Removed from Contract	Line Done By Others
3200	DUBLIN	GERT TOWN	BLD	30229	CIPP Liner	Not Started	none
3700	DUBLIN	GERT TOWN	BLD	30229	CIPP Liner	Not Started	none
3900	DUBLIN	DIXON	BLD	30229	Point Repairs & Liner	Removed from Contract	none
600	DUBLIN	LEONIDAS	Impetus	30249	Full Replacement	Line 100% Complete Interim Pavement	none
2100	DUBLIN	LEONIDAS	Impetus	30249	Point Repairs & Liner	Line 100% Complete	none
2200	DUBLIN	LEONIDAS	Impetus	30249	Full Replacement	Line 100% Complete Interim Pavement	none
2600	DUBLIN	LEONIDAS	Hard Rock	30256	Full Replacement	Restoration Ongoing	Needs Wearing Course
1000	DUBLIN	LEONIDAS	Drennan	30257	Full Replacement	Sewer Completed	none
1600	DUBLIN	LEONIDAS	Drennan	30257	Full Replacement	Line 100% Complete	none
2300	DUBLIN	LEONIDAS	Drennan	30258	Point Repairs & Liner	Line 100% Complete	none
1800	DUBLIN ST	LEONIDAS	Impetus	30249	Full Replacement	Line 100% Complete Interim Pavement	none
3000	EAGLE	DIXON	BLD	30229	Point Repairs & Liner	Sewer Completed	none
3400	EAGLE	HOLLYGROVE	BLD	30229	CIPP Liner	Removed from Contract	none
3500	EAGLE	HOLLYGROVE	BLD	30229	CIPP Liner	Removed from Contract	none
3300	EAGLE	HOLLYGROVE	BLD	30229	CIPP Liner	Removed from Contract	none
3200	EAGLE	HOLLYGROVE	BLD	30229	CIPP Liner	Not Started	none
3400	EAGLE	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Restoration Ongoing	none
3600	EAGLE	HOLLYGROVE	BLD	30229	CIPP Liner	Not Started	none
4100	EAGLE	DIXON	Fleming	30248	Point Repairs & Liner	Line 100% Complete	none
4000	EAGLE	DIXON	Hard Rock	30259	Full Replacement	Sewer Completed	none
4200	EAGLE	DIXON	Hard Rock	30259	Full Replacement	Sewer Completed	none
2700	EAGLE ST	HOLLYGROVE	Hard Rock	30233	Full Replacement	Restoration Ongoing	none
2800	EAGLE ST	HOLLYGROVE	Hard Rock	30233	Point Repairs & Liner	Restoration Ongoing	none
2400	EAGLE ST	HOLLYGROVE	Fleming	30255	Point Repairs & Liner	Sewer Ongoing	none
2900	EAGLE ST	HOLLYGROVE	Fleming	30255	Point Repairs & Liner	Not Started	none
1300	EAGLE ST	LEONIDAS	Hard Rock	30260	Full Replacement	Not Started	none
1400	EAGLE ST	LEONIDAS	Hard Rock	30260	Full Replacement	Not Started	none
1800	EAGLE ST	LEONIDAS	Hard Rock	30260	Full Replacement	Sewer Ongoing	none
1700	EAGLE ST	LEONIDAS	Hard Rock	30260	Full Replacement	Sewer Ongoing	none
1600	EAGLE ST	LEONIDAS	Hard Rock	30260	Full Replacement	Sewer Ongoing	none
1900	EAGLE ST	LEONIDAS	Hard Rock	30260	Full Replacement	Sewer Ongoing	none
4500	Earhart Blvd	GERT TOWN	Hard Rock	30233		Removed from Contract	none
4300	Earhart Blvd	GERT TOWN	Hard Rock	30233		Removed from Contract	none
100	EAST DR	AUDUBON	BLD	30232	Find and Fix	Line 100% Complete	none
100	EAST DR	AUDUBON	BLD	30232	Find and Fix	Line 100% Complete	none
100	EAST DR	AUDUBON	BLD	30232	Find and Fix	Line 100% Complete	none
100	EAST DR	AUDUBON	BLD	30232	Find and Fix	Line 100% Complete	none
100	EAST DR	AUDUBON	BLD	30232	Find and Fix	Line 100% Complete	none
100	EAST DR	AUDUBON	BLD	30232	Find and Fix	Line 100% Complete	none
100	EAST DR	AUDUBON	BLD	30232	Find and Fix	Line 100% Complete	none
100	EAST DR	AUDUBON	BLD	30232	Find and Fix	Removed from Contract	none
100	EAST DR	AUDUBON	BLD	30232	Find and Fix	Removed from Contract	none

### Carrollton Basin Sewer Status

Block	Street	Neighborhood	Contractor	Contract	Scope	Status	Additional Comments
9000	EDINBURGH	HOLLYGROVE	Fleming	30255	Full Replacement	Sewer Completed	none
7000	EDINBURGH ST	GERT TOWN	BLD	30253	Find and Fix	Removed from Contract	none
9100	EDINBURGH ST	HOLLYGROVE	Fleming	30255	Point Repairs & Liner	Sewer Completed	none
4200	ELBA ST	BROADMOOR	BLD	30252		Removed from Contract	none
3000	ERATO ST	B. W. COOPER	BLD	30251	Point Repairs & Liner	Line 100% Complete	none
3100	ERATO ST	B. W. COOPER	BLD	30251	Point Repairs & Liner	Line 100% Complete	none
3100	ERATO ST	B. W. COOPER	BLD	30251	Point Repairs & Liner	Line 100% Complete	none
3800	ERATO ST	B. W. COOPER	BLD	30251	No Work	Removed from Contract	none
4600	ERATO ST	GERT TOWN	BLD	30253	Point Repairs & Liner	Restoration Ongoing	Needs Roadway and Sidewalk
3800	EUPHROSINE ST	B. W. COOPER	BLD	30251	CIPP Liner	Line 100% Complete	none
3800	EUPHROSINE ST	B. W. COOPER	BLD	30251	CIPP Liner	Not Started	none
4400	EUPHROSINE ST	GERT TOWN	BLD	30252	CIPP Liner	Line 100% Complete	none
4500	EUPHROSINE ST	GERT TOWN	BLD	30252	CIPP Liner	Not Started	none
	EUPHROSINE ST	GERT TOWN	BLD	30252	CIPP Liner	Line 100% Complete	none
4500	EVE ST	GERT TOWN	BLD	30252	Point Repairs & Liner	Line 100% Complete	none
1900	FERN	EAST CARROLLTON	Hard Rock	30259	Point Repairs & Liner	Not Started	none
2000	FERN	MARLYVILLE - FONTAINBLEAU	Hard Rock	30259	Full Replacement	Line 100% Complete	none
2100	FERN	MARLYVILLE - FONTAINBLEAU	Hard Rock	30259	Point Repairs & Liner	Sewer Completed	none
2200	FERN	MARLYVILLE - FONTAINBLEAU	Hard Rock	30259	Point Repairs & Liner	Not Started	none
2300	FERN ST	MARLYVILLE - FONTAINBLEAU	Fleming	30248	Point Repairs & Liner	Line 100% Complete	none
8400	FIG	LEONIDAS	Impetus	30249	Full Replacement	Line 100% Complete	none
8200	FIG	LEONIDAS	Impetus	30249	Point Repairs & Liner	Line 100% Complete Interim Pavement	none
9200	FIG	HOLLYGROVE	Fleming	30255	Point Repairs & Liner	Sewer Ongoing	none
9300	FIG	HOLLYGROVE	Fleming	30255	Point Repairs & Liner	Sewer Ongoing	none
9400	FIG	HOLLYGROVE	Fleming	30255	Point Repairs & Liner	Sewer Ongoing	none
8900	FIG	HOLLYGROVE	Fleming	30255	Point Repairs & Liner	Sewer Ongoing	none
9000	FIG	HOLLYGROVE	Fleming	30255	Point Repairs & Liner	Not Started	none
8300	FIG	LEONIDAS	Hard Rock	30256	Full Replacement	Line 100% Complete	none
3200	FIRST ST	CENTRAL CITY	BLD	30251	Point Repairs & Liner	Line 100% Complete	none
3500	FIRST ST	CENTRAL CITY	BLD	30251	Point Repairs & Liner	Line 100% Complete	none
3600	FIRST ST	CENTRAL CITY	BLD	30251	Point Repairs & Liner	Line 100% Complete	none
7100 or 80/90	Fontainebleau Dr	MARLYVILLE - FONTAINBLEAU	Hard Rock	30233	Point Repairs & Liner	Line 100% Complete	none
6300	Fontainebleau Dr	MARLYVILLE - FONTAINBLEAU	Hard Rock	30233	Point Repairs & Liner	Restoration Ongoing	Restoration on sidewalks and parking lanes
6300	Fontainebleau Dr	MARLYVILLE - FONTAINBLEAU	Hard Rock	30233	Point Repairs & Liner	Restoration Ongoing	Sidewalk Restoration Needed
6200	Fontainebleau Dr	MARLYVILLE - FONTAINBLEAU	Hard Rock	30233		Removed from Contract	none
8300	FORSHEY	GERT TOWN	BLD	30229	CIPP Liner	Line 100% Complete	none
8900	FORSHEY	HOLLYGROVE	Fleming	30248	Full Replacement	Line 100% Complete Interim Pavement	none
9200	FORSHEY	HOLLYGROVE	Fleming	30255	Full Replacement	Sewer Ongoing	none
9000	FORSHEY	HOLLYGROVE	Fleming	30255	Full Replacement	Sewer Completed	none
9300	FORSHEY ST	HOLLYGROVE	Fleming	30255	Point Repairs & Liner	Sewer Ongoing	none

The data in this table reflects the sewer status as of January 24, 2025

### Carrollton Basin Sewer Status

Block	Street	Neighborhood	Contractor	Contract	Scope	Status	Additional Comments
3800	FOURTH ST	CENTRAL CITY	BLD	30251	Point Repairs & Liner	Line 100% Complete	none
3700	FOURTH ST	CENTRAL CITY	BLD	30251	Full Replacement	Line 100% Complete	none
3900	FOURTH ST	CENTRAL CITY	BLD	30251	Point Repairs & Liner	Line 100% Complete	none
7300	FRERET	AUDUBON	BLD	30230	Point Repairs & Liner	Restoration Ongoing	none
7400	FRERET	EAST CARROLLTON	BLD	30235	Point Repairs & Liner	Sewer Completed	none
7500	FRERET	EAST CARROLLTON	BLD	30235	Point Repairs & Liner	Sewer Completed	none
7700	FRERET	BLACK PEARL	BLD	30235	Point Repairs & Liner	Not Started	none
7100	FRERET ST		Hard Rock	30233		Restoration Ongoing	none
8300	FRERET ST	LEONIDAS	Drennan	30257	Full Replacement	Restoration Ongoing	First half of roadway formed
8200	FRERET ST	LEONIDAS	Drennan	30257	Full Replacement	Restoration Ongoing	First Half Completed
8000	FRERET ST	EAST CARROLLTON	Impetus	RR216 (RR033/RR034)	Full Replacement	Sewer Completed	none
7300	GARFIELD	AUDUBON	BLD	30232	Point Repairs & Liner	Restoration Ongoing	none
1200	GEN OGDEN	LEONIDAS	Impetus	30249	Full Replacement	Line 100% Complete Interim Pavement	none
2900	GEN OGDEN	HOLLYGROVE	Fleming	30255	Point Repairs & Liner	Not Started	none
1500	GEN OGDEN	LEONIDAS	Drennan	30257	CIPP Liner	Sewer Completed	none
1800	GEN OGDEN	LEONIDAS	Drennan	30257	Full Replacement	Sewer Completed	none
1800	GEN OGDEN	LEONIDAS	Drennan	30257	Full Replacement	Sewer Completed	none
4000	GEN OGDEN ST	DIXON	Fleming	30228	Point Repairs & Liner	Line 100% Complete	none
4100	GEN OGDEN ST	DIXON	Fleming	30228	Full Replacement	Line 100% Complete Interim Pavement	none
4200	GEN OGDEN ST	DIXON	Fleming	30228	Full Replacement	Line 100% Complete Interim Pavement	none
1500	GEN OGDEN ST	LEONIDAS	Impetus	30249	Point Repairs & Liner	Line 100% Complete	none
1900	GEN OGDEN ST	LEONIDAS	Drennan	30257	Point Repairs & Liner	Sewer Completed	none
4300	GEN PERSHING ST	BROADMOOR	BLD	30252	Point Repairs & Liner	Line 100% Complete	none
2400	GENERAL OGDEN	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Sewer Completed	none
3200	GENERAL OGDEN	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Line 100% Complete	none
7100	GREEN	AUDUBON	BLD	30230	Point Repairs & Liner	Restoration Ongoing	none
7200	GREEN	AUDUBON	BLD	30230	Point Repairs & Liner	Sewer Completed	none
8200	GREEN	LEONIDAS	Drennan	30257	Full Replacement	Line 100% Complete	none
7700	GREEN	EAST CARROLLTON	Impetus	RR216 (RR033/RR034)	Full Replacement	Sewer Completed	none
4400	HAMILTON	DIXON	Impetus	30245		Line 100% Complete	none
3200	HAMILTON	HOLLYGROVE	Fleming	30255	Full Replacement	Sewer Completed	none
2500	Hamilton		BLD	30253	Point Repairs & Liner	Not Started	Water leak need to be addressed before sewer work starts
4000	HAMILTON ST	DIXON	Impetus	30245		Line 100% Complete	none
4100	HAMILTON ST	DIXON	Impetus	30245		Line 100% Complete	none
4200	HAMILTON ST	DIXON	Impetus	30245		Line 100% Complete	none
3400	HAMILTON ST	HOLLYGROVE	Fleming	30255	Point Repairs & Liner	Sewer Completed	none
3300	HAMILTON ST	HOLLYGROVE	Fleming	30255	Full Replacement	Sewer Completed	none
3800	HAMILTON ST	DIXON	Hard Rock	30259	Point Repairs & Liner	Sewer Completed	none
7900	HAMPSON	EAST CARROLLTON	BLD	30235	Point Repairs & Liner	Restoration Ongoing	none
9000	HEATON ST	DIXON	Impetus	30245		Line 100% Complete	none
6200	Hewes St	MARLYVILLE - FONTAINBLEAU	BLD	30254	CIPP Liner	Sewer Completed	none
6300	Hewes St	MARLYVILLE - FONTAINBLEAU	BLD	30254	CIPP Liner	Line 100% Complete	none

### Carrollton Basin Sewer Status

Block	Street	Neighborhood	Contractor	Contract	Scope	Status	Additional Comments
5800	Hewes St	MARLYVILLE - FONTAINBLEAU	Murphy Pipeline	RR123	Full Replacement	Restoration Ongoing	none
7100	HICKORY	AUDUBON	BLD	30230	Point Repairs & Liner	Not Started	none
8100	HICKORY	LEONIDAS	Impetus	30249	Full Replacement	Line 100% Complete Interim Pavement	none
8800	HICKORY	LEONIDAS	Drennan	30257	Full Replacement	Sewer Ongoing	none
8700	HICKORY	LEONIDAS	Drennan	30257	Full Replacement	Sewer Completed	none
8600	HICKORY	LEONIDAS	Drennan	30257	Full Replacement	Not Started	none
8500	HICKORY	LEONIDAS	Drennan	30257	Full Replacement	Sewer Completed	none
8200	HICKORY	LEONIDAS	Drennan	30257	Full Replacement	Sewer Completed	none
8300	HICKORY	LEONIDAS	Drennan	30257	Point Repairs & Liner	Sewer Completed	none
8400	HICKORY	LEONIDAS	Drennan	30257	Point Repairs & Liner	Sewer Completed	none
3100	HOLLYGROVE	HOLLYGROVE	Fleming	30255	Point Repairs & Liner	Sewer Completed	none
1800	HOLLYGROVE	LEONIDAS	Drennan	30257	Full Replacement	Restoration Ongoing	Wearing Course Needed
3000	HOLLYGROVE ST	HOLLYGROVE	Fleming	30248	Full Replacement	Line 100% Complete Interim Pavement	none
4000	HOLYGROVE ST	DIXON	Impetus	30245		Line 100% Complete	none
4200	HOLYGROVE ST	DIXON	Fleming	30248	Full Replacement	Line 100% Complete	none
3900	HOLYGROVE ST	DIXON	Hard Rock	30259	Point Repairs & Liner	Sewer Completed	none
3900	HOWARD AVE	GERT TOWN	BLD	30252	CIPP Liner	Line 100% Complete	none
3900	HOWARD AVE	GERT TOWN	BLD	30252	CIPP Liner	Line 100% Complete	none
7300	HURST	AUDUBON	BLD	30232	Point Repairs & Liner	Not Started	none
7000	HURST	AUDUBON	BLD	30232	Point Repairs & Liner	Restoration Ongoing	none
7100	HURST	AUDUBON	BLD	30232	Point Repairs & Liner	Sewer Ongoing	none
7200	HURST	AUDUBON	BLD	30232	CIPP Liner	Line 100% Complete	none
7200	JEANNETTE	AUDUBON	BLD	30230	Point Repairs & Liner	Sewer Completed	none
7800	JEANNETTE	EAST CARROLLTON	Fleming	30248	Full Replacement	Restoration Ongoing	none
8700	JEANNETTE	LEONIDAS	Drennan	30257	Full Replacement	Sewer Completed	none
8400	JEANNETTE	LEONIDAS	Drennan	30257	Full Replacement	Restoration Ongoing	Base course down
1400	Jeannette		BLD	30252	Point Repairs & Liner	Sewer Ongoing	none
3300	JOLIET	HOLLYGROVE	BLD	30229	CIPP Liner	Line 100% Complete	none
2300	JOLIET	LEONIDAS	Impetus	30249	Full Replacement	Line 100% Complete Interim Pavement	none
2300	JOLIET	LEONIDAS	Impetus	30249	Full Replacement	Line 100% Complete Interim Pavement	none
2900	JOLIET	LEONIDAS	Hard Rock	30256	Full Replacement	Not Started	none
2100	JOLIET ST	LEONIDAS	Impetus	30249	Full Replacement	Line 100% Complete Interim Pavement	none
4300	LAST ST	DIXON	Fleming	30248	Full Replacement	Line 100% Complete	none
	LAW	AUDUBON	BLD	30230	Point Repairs & Liner	Not Started	none
8500	LEAKE AV	LEONIDAS	BLD	30235	Point Repairs & Liner	Not Started	none
8600	LEAKE AV	LEONIDAS	BLD	30235	CIPP Liner	Not Started	none
7500	LEAKE AV	BLACK PEARL	BLD	30235	CIPP Liner	Not Started	none
100	LEAKE AVE	AUDUBON	BLD	30232	Point Repairs & Liner	Not Started	none
8000	LEAKE AVE		BLD	30235	Find and Fix	Not Started	none
7600	LEAKE AVE		BLD	30235	Find and Fix	Not Started	none
7800	LEAKE AVE		BLD	30235	Find and Fix	Not Started	none
3100	LEONIDAS	HOLLYGROVE	BLD	30229	CIPP Liner	Line 100% Complete	none
3500	LEONIDAS	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Restoration Ongoing	none
3700	LEONIDAS	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Removed from Contract	none
1100	LEONIDAS	LEONIDAS	BLD	30235	Point Repairs & Liner	Restoration Ongoing	Roadway has been Milled. Awaiting overlay
1000	LEONIDAS	LEONIDAS	BLD	30235	Point Repairs & Liner	Sewer Completed	none
1500	LEONIDAS	LEONIDAS	BLD	30235	Full Replacement	Restoration Ongoing	Water leak still active



### Carrollton Basin Sewer Status

Block	Street	Neighborhood	Contractor	Contract	Scope	Status	Additional Comments
1700	LEONIDAS	LEONIDAS	BLD	30235	Point Repairs & Liner	Not Started	none
1400	LEONIDAS	LEONIDAS	Drennan	30257	Full Replacement	Not Started	none
1800	LEONIDAS	LEONIDAS	Drennan	30257	Full Replacement	Sewer Completed	none
1800	LEONIDAS	LEONIDAS	Drennan	30257	Point Repairs & Liner	Sewer Completed	none
3800	LEONIDAS	DIXON	Hard Rock	30259	Point Repairs & Liner	Sewer Completed	none
3200	LIVE OAK	HOLLYGROVE	Fleming	30255	Point Repairs & Liner	Sewer Ongoing	none
3100	LIVE OAK ST	HOLLYGROVE	Fleming	30255	Full Replacement	Sewer Completed	none
3300	LIVE OAK ST	HOLLYGROVE	Fleming	30255	Full Replacement	Sewer Completed	none
3700	LIVINGSTON	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Restoration Ongoing	Roadway Formed
2200	LOWERLINE	MARLYVILLE - FONTAINBLEAU	BLD	30230	CIPP Liner	Line 100% Complete	none
2200	LOWERLINE	AUDUBON	Hard Rock	30233	Point Repairs & Liner	Restoration Ongoing	none
3600	LOWERLINE	GERT TOWN	BLD	30253	CIPP Liner	Line 100% Complete	none
340	LOWERLINE		Hard Rock	30256		Not Started	Segment added to 30256
500	LOWERLINE		Hard Rock	30256		Not Started	Segment added to 30256
7200	MAPLE	AUDUBON	BLD	30230	Point Repairs & Liner	Sewer Ongoing	Sewer on hold due to tree conflict
7400	MAPLE		Hard Rock	30233	Point Repairs & Liner	Restoration Ongoing	none
8100	MAPLE	LEONIDAS	Drennan	30257	Point Repairs & Liner	Sewer Completed	none
8800	MARKS ST	DIXON	Fleming	30228	Point Repairs & Liner	Line 100% Complete	none
8700	MARKS ST	DIXON	Hard Rock	30233	Full Replacement	Line 100% Complete	none
8600	MARKS ST	DIXON	Hard Rock	30233	Full Replacement	Line 100% Complete	none
4400	Martin Luther King Blvd	GERT TOWN	Hard Rock	30233	Point Repairs & Liner	Line 100% Complete	none
3600 or 3700	Martin Luther King Jr Blvd	B. W. COOPER	Hard Rock	30233		Removed from Contract	none
6300	McKENNA		Hard Rock	30233	Point Repairs & Liner	Line 100% Complete	none
2700	MISTLETOE	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Not Started	none
3100	MISTLETOE	HOLLYGROVE	Fleming	30255	Point Repairs & Liner	Sewer Completed	none
3300	MISTLETOE	HOLLYGROVE	Fleming	30255	Full Replacement	Sewer Completed	none
3200	MISTLETOE	HOLLYGROVE	Fleming	30255	Full Replacement	Sewer Completed	none
3100	MISTLETOE	HOLLYGROVE	Fleming	30255	Point Repairs & Liner	Sewer Ongoing	none
3700	MISTLETOE	HOLLYGROVE	Fleming	30255	Point Repairs & Liner	Sewer Ongoing	none
3400	MISTLETOE ST	HOLLYGROVE	Fleming	30248	CIPP Liner	Line 100% Complete	none
3900	MISTLETOE ST	DIXON	Hard Rock	30259	Point Repairs & Liner	Sewer Completed	none
3800	MISTLETOE ST	DIXON	Hard Rock	30259	Full Replacement	Line 100% Complete	none
4100	MLK BLVD	GERT TOWN	BLD	30252	Full Replacement	Line 100% Complete	none
3000	MONROE	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Sewer Completed	none
1100	MONROE	LEONIDAS	Impetus	30249	Full Replacement	Line 100% Complete Interim Pavement	none
1900	MONROE	LEONIDAS	Drennan	30257	CIPP Liner	Not Started	none
1900	MONROE	LEONIDAS	Drennan	30257	CIPP Liner	Not Started	none
4000	MONROE ST	DIXON	Fleming	30228	Point Repairs & Liner	Line 100% Complete	none
4100	MONROE ST	DIXON	Fleming	30228	Point Repairs & Liner	Line 100% Complete	none
4200	MONROE ST	DIXON	Fleming	30228	Point Repairs & Liner	Line 100% Complete	none
2400	MONROE ST	HOLLYGROVE	Fleming	30255	Point Repairs & Liner	Sewer Ongoing	none
1900	MONROE ST	LEONIDAS	Drennan	30257	Point Repairs & Liner	Not Started	none
2800	MONTICELLO	LEONIDAS	BLD	30229	Point Repairs & Liner	Line 100% Complete	none
1400	MONTICELLO AV	LEONIDAS	BLD	30235	Point Repairs & Liner	Restoration Ongoing	none
3000	MONTICELLO AV	HOLLYGROVE	Fleming	30255	CIPP Liner	Line 100% Complete	none

### Carrollton Basin Sewer Status

Block	Street	Neighborhood	Contractor	Contract	Scope	Status	Additional Comments
3100	Nashville Ave	MARLYVILLE - FONTAINBLEAU	Hard Rock	30233	Point Repairs & Liner	Restoration Ongoing	none
3300	Nashville Ave	MARLYVILLE - FONTAINBLEAU	Hard Rock	30233	Full Replacement	Line 100% Complete	none
3200	Nashville Ave	MARLYVILLE - FONTAINBLEAU	Hard Rock	30233	Point Repairs & Liner	Restoration Ongoing	Sidewalk Restoration Needed
3500	Nashville Ave	BROADMOOR	Hard Rock	30233	Point Repairs & Liner	Restoration Ongoing	Driveway Restoration Needed
3700	Nashville Ave	MARLYVILLE - FONTAINBLEAU	Hard Rock	30233	Point Repairs & Liner	Restoration Ongoing	Sidewalks and Driveways Needed
9000	NELSON	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Not Started	none
8200	NELSON	LEONIDAS	Hard Rock	30256	Full Replacement	Line 100% Complete	none
8100	NELSON	LEONIDAS	Hard Rock	30256	Full Replacement	Not Started	none
7100	NELSON	MARLYVILLE - FONTAINBLEAU	Hard Rock	30259	Point Repairs & Liner	Sewer Completed	none
8500	NELSON ST	LEONIDAS	Hard Rock	30256	Full Replacement	Restoration Ongoing	Needs Wearing Course, Sidewalks, & Driveways
8500	NELSON ST	LEONIDAS	Hard Rock	30256	CCTV	Sewer Ongoing	none
8400	NELSON ST	LEONIDAS	Hard Rock	30256	Full Replacement	Restoration Ongoing	none
7200	NELSON ST	MARLYVILLE - FONTAINBLEAU	Hard Rock	30259	Point Repairs & Liner	Sewer Completed	none
7300	NELSON ST	MARLYVILLE - FONTAINBLEAU	Hard Rock	30259	Full Replacement	Sewer Completed	none
8200	NERON PL	LEONIDAS	Drennan	30258	Point Repairs & Liner	Restoration Ongoing	Base Installed
50	Newcomb PI	AUDUBON	BLD	30230	Find and Fix	Not Started	none
7900	OAK	EAST CARROLLTON	BLD	30235	Point Repairs & Liner	Restoration Ongoing	none
6500	OAKLAND DR	LAKWOOD	Fleming	30248	Point Repairs & Liner	Line 100% Complete Interim Pavement	none
6500	OAKLAND DR	LAKWOOD	Fleming	30248	Point Repairs & Liner	Line 100% Complete Interim Pavement	none
6500	OAKLAND DR	LAKWOOD	Fleming	30248	Point Repairs & Liner	Line 100% Complete Interim Pavement	none
3500	Octavia St	BROADMOOR	Hard Rock	30233	Point Repairs & Liner	Line 100% Complete	none
3800	Octavia St	BROADMOOR	Hard Rock	30233	Point Repairs & Liner	Sewer Completed	none
3700	Octavia St	BROADMOOR	Hard Rock	30233	Point Repairs & Liner	Line 100% Complete	none
3600	Octavia St	BROADMOOR	Hard Rock	30233	Point Repairs & Liner	Line 100% Complete	none
9400	OLEANDER	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Restoration Ongoing	Roadway Formed
9400	OLEANDER	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Restoration Ongoing	Roadway Formed
9100	OLEANDER	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Restoration Ongoing	none
8600	OLEANDER	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Sewer Completed	none
8600	OLEANDER	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Sewer Ongoing	none
8300	OLEANDER	GERT TOWN	Hard Rock	30256	Point Repairs & Liner	Line 100% Complete	none
7200	OLIVE ST	GERT TOWN	BLD	30253	Point Repairs & Liner	Restoration Ongoing	Needs Wearing Course and Sidewalk
9100	OLIVE ST	HOLLYGROVE	Hard Rock	30261	CIPP Liner	Not Started	none
8700	OLIVE ST	HOLLYGROVE	Hard Rock	30261	Point Repairs & Liner	Not Started	none
8000	ORPHEUS CT	GERT TOWN	BLD	30253	CIPP Liner	Removed from Contract	none
9200	PALM	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Removed from Contract	none
9300	PALM	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Removed from Contract	none
9400	PALMETTO	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Restoration Ongoing	Roadway Formed
9500	PALMETTO	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Restoration Ongoing	Roadway Formed
9500	PALMETTO	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Sewer Ongoing	none
8600	PALMETTO	DIXON	BLD	30229	Point Repairs & Liner	Removed from Contract	none
8200	PALMETTO	GERT TOWN	BLD	30229	Point Repairs & Liner	Sewer Completed	none

The data in this table reflects the sewer status as of January 24, 2025

### Carrollton Basin Sewer Status

Block	Street	Neighborhood	Contractor	Contract	Scope	Status	Additional Comments
8300	PALMETTO	GERT TOWN	Hard Rock	30256	CIPP Liner	Not Started	none
8700	PALMETTO ST	DIXON	Hard Rock	30259	CIPP Liner	Not Started	none
8500	PALMETTO ST	DIXON	Hard Rock	30259	Full Replacement	Not Started	none
9100	PALMETTO ST	DIXON	Hard Rock	30259	Full Replacement	Not Started	none
8200	PANOLA	LEONIDAS	Impetus	30249	Point Repairs & Liner	Line 100% Complete	none
8300	PANOLA	LEONIDAS	Impetus	30249	Full Replacement	Line 100% Complete Interim Pavement	none
8400	PANOLA	LEONIDAS	Impetus	30249	Full Replacement	Line 100% Complete	none
8500	PANOLA	LEONIDAS	Drennan	30258	Point Repairs & Liner	Line 100% Complete	none
8500	PANOLA	LEONIDAS	Drennan	30258	Point Repairs & Liner	Line 100% Complete	none
8100	PANOLA	LEONIDAS	Drennan	30258	Point Repairs & Liner	Line 100% Complete	none
8800	PEACH ST	DIXON	Fleming	30228	Liner	Line 100% Complete	none
8700	PEACH ST	DIXON	Fleming	30248	Point Repairs & Liner	Line 100% Complete	none
8900	PEACH ST	DIXON	Fleming	30248	Point Repairs & Liner	Line 100% Complete	none
9100	PEACH ST	LAKEWOOD	Hard Rock	30259	CIPP Liner	Not Started	none
9000	PEACH ST	DIXON	Hard Rock	30259	Point Repairs & Liner	Not Started	none
8600	PEAR ST	DIXON	Hard Rock	30233	Full Replacement	Line 100% Complete	none
9100	PEAR ST	DIXON	Impetus	30245		Line 100% Complete	none
8500	PEAR ST	DIXON	Fleming	30248	Full Replacement	Line 100% Complete Interim Pavement	none
8800	PEAR ST	DIXON	Fleming	30248	Full Replacement	Line 100% Complete Interim Pavement	none
8900	PEAR ST	DIXON	Fleming	30248	Point Repairs & Liner	Sewer Completed	none
700	PINE	AUDUBON	BLD	30230	Point Repairs & Liner	Restoration Ongoing	none
600	PINE	AUDUBON	BLD	30230	Point Repairs & Liner	Sewer Completed	none
1000	PINE	AUDUBON	BLD	30230	Point Repairs & Liner	Sewer Completed	Water Valve Box Conflict
1300	PINE	AUDUBON	BLD	30230	Point Repairs & Liner	Sewer Completed	none
1700	PINE	AUDUBON	BLD	30230	Full Replacement	Sewer Completed	none
1800	PINE	AUDUBON	BLD	30230	Point Repairs & Liner	Restoration Ongoing	none
1900	PINE	AUDUBON	BLD	30230	Point Repairs & Liner	Restoration Ongoing	none
2000	PINE	AUDUBON	BLD	30230	Point Repairs & Liner	Restoration Ongoing	Removal/Excavation; Full Mill/Overlay Required
2100	PINE	AUDUBON	BLD	30230	Full Replacement	Sewer Completed	none
2300	PINE	AUDUBON	BLD	30230	CIPP Liner	Line 100% Complete	none
200	PINE	AUDUBON	BLD	30232	CIPP Liner	Line 100% Complete	none
300	PINE	AUDUBON	BLD	30232	Point Repairs & Liner	Restoration Ongoing	none
500	PINE	AUDUBON	BLD	30232	Point Repairs & Liner	Not Started	none
3300	PINE	GERT TOWN	BLD	30253	Full Replacement	Line 100% Complete	none
3300	Pine St	GERT TOWN	Hard Rock	30233	CIPP Liner	Restoration Ongoing	none
3100	PINE ST	GERT TOWN	Hard Rock	30259	Full Replacement	Sewer Ongoing	none
7300	PITT	AUDUBON	BLD	30232	Point Repairs & Liner	Sewer Ongoing	none
7100	PITT	AUDUBON	BLD	30232	Point Repairs & Liner	Restoration Ongoing	none
7000	PLUM ST	AUDUBON	Hard Rock	30261	Point Repairs & Liner	Not Started	none
7000	PLUM ST	AUDUBON	Hard Rock	30261	Point Repairs & Liner	Not Started	none
7100	PLUM ST	AUDUBON	Hard Rock	30261	Point Repairs & Liner	Sewer Ongoing	none
4600	PONTCHARTRAIN BLVD.	DIXON	BLD	30229	Point Repairs & Liner	Line 100% Complete	none
8200	PRITCHARD PL	LEONIDAS	Impetus	30249	Full Replacement	Line 100% Complete Interim Pavement	none
9300	PRITCHARD PL	HOLLYGROVE	Fleming	30255	Full Replacement	Sewer Ongoing	none
8500	PRITCHARD PL	LEONIDAS	Hard Rock	30256	Full Replacement	Line 100% Complete	none
8400	PRITCHARD PL	LEONIDAS	Hard Rock	30256	Full Replacement	Line 100% Complete	none
8300	PRITCHARD PL	LEONIDAS	Hard Rock	30256	Point Repairs & Liner	Sewer Completed	none

The data in this table reflects the sewer status as of January 24, 2025

### Carrollton Basin Sewer Status

Block	Street	Neighborhood	Contractor	Contract	Scope	Status	Additional Comments
8100	PRITCHARD PL	LEONIDAS	Hard Rock	30256	Full Replacement	Line 100% Complete	none
8500	PRITCHARD PL (INTERSECTION)	HOLLYGROVE	Hard Rock	30256	CIPP Liner	Line 100% Complete	none
9000	QUINCE ST	DIXON	Impetus	30245		Line 100% Complete	none
9100	QUINCE ST	DIXON	Impetus	30245		Line 100% Complete	none
1400	S Broad St	GERT TOWN	Hard Rock	30233	CIPP Liner	Line 100% Complete	none
1200	S BROAD ST	GERT TOWN	BLD	30252	CIPP Liner	Line 100% Complete	none
1000	S BROAD ST OVERPASS	B. W. COOPER	BLD	30251	CIPP Liner	Line 100% Complete	none
1000	S CARROLLTON AV	LEONIDAS	BLD	30235	Point Repairs & Liner	Not Started	none
900	S CARROLLTON AV	EAST CARROLLTON	BLD	30235	CIPP Liner	Not Started	none
800	S CARROLLTON AV	EAST CARROLLTON	BLD	30235	Point Repairs & Liner	Not Started	none
1100	S CARROLLTON AV	EAST CARROLLTON	BLD	30235	Point Repairs & Liner	Not Started	none
1400	S CARROLLTON AV	LEONIDAS	BLD	30235	Point Repairs & Liner	Not Started	none
1300	S CARROLLTON AV	LEONIDAS	BLD	30235	Point Repairs & Liner	Not Started	none
1200	S CARROLLTON AV	EAST CARROLLTON	BLD	30235	Point Repairs & Liner	Not Started	none
1500	S CARROLLTON AV	LEONIDAS	BLD	30235	Point Repairs & Liner	Not Started	none
1500	S CARROLLTON AV	EAST CARROLLTON	BLD	30235	Point Repairs & Liner	Line 100% Complete	none
2600	S CARROLLTON AV	LEONIDAS	Hard Rock	30261	Full Replacement	Not Started	none
2500	S CARROLLTON AVE	LEONIDAS	BLD	30229	CIPP Liner	Not Started	none
7700	S CLAIBORNE	MARLYVILLE - FONTAINBLEAU	BLD	30230	Point Repairs & Liner	Sewer Completed	none
7800	S CLAIBORNE	MARLYVILLE - FONTAINBLEAU	BLD	30230	Point Repairs & Liner	Sewer Completed	none
8900	S CLAIBORNE AVE	LEONIDAS	BLD	30229	CIPP Liner	Not Started	none
8500	S CLAIBORNE AVE	LEONIDAS	BLD	30229	Point Repairs & Liner	Not Started	none
8900	S CLAIBORNE AVE	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Sewer Completed	none
8800	S CLAIBORNE AVE	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Sewer Completed	none
9100	S CLAIBORNE AVE	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Not Started	none
8300	S CLAIBORNE AVE	LEONIDAS	BLD	30229	Point Repairs & Liner	Not Started	none
8200	S CLAIBORNE AVE	LEONIDAS	BLD	30229	Point Repairs & Liner	Not Started	none
7000	S CLAIBORNE AVE	AUDUBON	BLD	30230	Point Repairs & Liner	Sewer Completed	Temp Asphalt due to high traffic
7700	S Claiborne Ave	MARLYVILLE - FONTAINBLEAU	Hard Rock	30233	Full Replacement	Line 100% Complete	none
7200	S Claiborne Ave	MARLYVILLE - FONTAINBLEAU	Hard Rock	30233	Point Repairs & Liner	Line 100% Complete	none
1400	S Claiborne Ave	B. W. COOPER	Hard Rock	30233	Point Repairs & Liner	Sewer Completed	none
2000	S Claiborne Ave	CENTRAL CITY	Hard Rock	30233	Point Repairs & Liner	Line 100% Complete	none
1400	S Claiborne Ave	B. W. COOPER	Hard Rock	30233	Point Repairs & Liner	Sewer Completed	none
1400	S Claiborne Ave	B. W. COOPER	Hard Rock	30233	CIPP Liner	Line 100% Complete	none
1100	S Claiborne Ave	B. W. COOPER	Hard Rock	30233	Point Repairs & Liner	Sewer Completed	none
1000	S CLARK ST		Hard Rock	30233	Point Repairs & Liner	Line 100% Complete	none
1000	S CLARK ST	GERT TOWN	BLD	30253	Point Repairs & Liner	Removed from Contract	none
1200	S CLARK ST	GERT TOWN	BLD	30253	Point Repairs & Liner	Line 100% Complete	none
1400	S DERBIGNY ST	B. W. COOPER	BLD	30251	Full Replacement	Line 100% Complete	none
2600	S Derbingy	CENTRAL CITY	Hard Rock	30259	Point Repairs & Liner	Sewer Completed	none
1100	S Dorgenois	B. W. COOPER	Hard Rock	30233	CIPP Liner	Line 100% Complete	none
1300	S Dorgenois St	B. W. COOPER	Hard Rock	30233	CIPP Liner	Restoration Ongoing	none

### Carrollton Basin Sewer Status

Block	Street	Neighborhood	Contractor	Contract	Scope	Status	Additional Comments
1200	S Dorgenois St	B. W. COOPER	Hard Rock	30233		Removed from Contract	none
1200	S Dorgenois St	B. W. COOPER	Hard Rock	30233	Point Repairs & Liner	Line 100% Complete	none
1100	S Dorgenois St	B. W. COOPER	Hard Rock	30233	CIPP Liner	Line 100% Complete	none
1200	S Dorgenois St	B. W. COOPER	Hard Rock	30233	Point Repairs & Liner	Line 100% Complete	none
1400	S DORGENOIS ST	B. W. COOPER	BLD	30251	Point Repairs & Liner	Line 100% Complete	none
2500	S Galvez St	CENTRAL CITY	Hard Rock	30233		Removed from Contract	none
2400	S Galvez St	CENTRAL CITY	Hard Rock	30233	Point Repairs & Liner	Line 100% Complete	none
1800	S Gayoso St	BROADMOOR	Hard Rock	30233		Removed from Contract	none
1000	S Gayoso St	GERT TOWN	Hard Rock	30233	Point Repairs & Liner	Sewer Completed	none
1400	S GAYOSO ST	GERT TOWN	BLD	30252	Full Replacement	Line 100% Complete	none
1200	S Genois St	GERT TOWN	Hard Rock	30233	CIPP Liner	Sewer Completed	none
900	S Genois St	GERT TOWN	Hard Rock	30233	CIPP Liner	Restoration Ongoing	none
1100	S GENOIS ST	GERT TOWN	BLD	30253	Point Repairs & Liner	Restoration Ongoing	none
1400	S JEFFERSON DAVIS PKWY	GERT TOWN	BLD	30252	CIPP Liner	Line 100% Complete	none
5800	S Johnson St	MARLYVILLE - FONTAINBLEAU	Hard Rock	30233		Removed from Contract	none
2000	S LOPEZ ST	BROADMOOR	BLD	30252	Full Replacement	Line 100% Complete	none
6300	S MIRO	MARLYVILLE - FONTAINBLEAU	BLD	30254	Point Repairs & Liner	Line 100% Complete	none
6200	S MIRO	MARLYVILLE - FONTAINBLEAU	BLD	30254	Full Replacement	Line 100% Complete	none
1300	S Norman C Francis Pkwy	GERT TOWN	Hard Rock	30233	Full Replacement	Sewer Completed	none
1400	S Norman C Francis Pkwy	GERT TOWN	Hard Rock	30233	Point Repairs & Liner	Restoration Ongoing	Wearing course needed
1600	S Norman C Francis Pkwy	MARLYVILLE - FONTAINBLEAU	Hard Rock	30233	Point Repairs & Liner	Restoration Ongoing	Sidewalk Restoration Needed
1600	S Norman C Francis Pkwy	BROADMOOR	Hard Rock	30233	Point Repairs & Liner	Restoration Ongoing	Sidewalks and Driveways Needed
1850 or 1700	S Norman C Francis Pkwy	BROADMOOR	Hard Rock	30233		Removed from Contract	none
1700	S Norman C Francis Pkwy	MARLYVILLE - FONTAINBLEAU	Hard Rock	30233	Point Repairs & Liner	Line 100% Complete	none
1000	S Norman C Francis Pkwy	GERT TOWN	Hard Rock	30233	Point Repairs & Liner	Line 100% Complete	none
1300	S Prieur St	B. W. COOPER	Hard Rock	30233	Point Repairs & Liner	Sewer Completed	none
2300	S PRIEUR ST	CENTRAL CITY	BLD	30251	Point Repairs & Liner	Line 100% Complete	none
1400	S PRIEUR ST	B. W. COOPER	BLD	30251	Point Repairs & Liner	Line 100% Complete	none
1300	S RENDON ST		BLD	30252	Find and Fix	Line 100% Complete	none
6200	S ROCHEBLAVE	MARLYVILLE - FONTAINBLEAU	BLD	30254	CIPP Liner	Restoration Ongoing	none
1400	S Roman St	B. W. COOPER	Hard Rock	30233	CIPP Liner	Line 100% Complete	none
2300	S ROMAN ST	CENTRAL CITY	BLD	30251	Full Replacement	Line 100% Complete	none
1700	S SALCEDO ST	BROADMOOR	BLD	30252	Full Replacement	Line 100% Complete	none
1800	S SALCEDO ST	BROADMOOR	BLD	30252	Point Repairs & Liner	Line 100% Complete	none
1200	S SALCEDO ST	GERT TOWN	BLD	30252	Point Repairs & Liner	Line 100% Complete	none

The data in this table reflects the sewer status as of January 24, 2025

### Carrollton Basin Sewer Status

Block	Street	Neighborhood	Contractor	Contract	Scope	Status	Additional Comments
2000/2100	S SALCEDO ST (INTERSECTION @ FONTAINEBLEAU)	BROADMOOR	BLD	30252		Removed from Contract	none
1300	S TELEMACHUS	GERT TOWN	BLD	30253	Full Replacement	Line 100% Complete	none
1000	S TELEMACHUS	GERT TOWN	BLD	30253	Point Repairs & Liner	Restoration Ongoing	Needs Curb and Sidewalk
900	S TELEMACHUS	GERT TOWN	BLD	30253	CIPP Liner	Line 100% Complete	none
6300	S TONTI	MARLYVILLE - FONTAINEBLEAU	BLD	30254	Point Repairs & Liner	Line 100% Complete	none
2500	S TONTI ST	CENTRAL CITY	BLD	30251	CIPP Liner	Removed from Contract	none
2600	S TONTI ST	CENTRAL CITY	BLD	30251	Point Repairs & Liner	Line 100% Complete	none
6200	S TONTI ST	MARLYVILLE - FONTAINEBLEAU	BLD	30254	Point Repairs & Liner	Line 100% Complete	none
1300	S White St	GERT TOWN	Hard Rock	30233	CIPP Liner	Line 100% Complete	none
1900	SHORT	EAST CARROLLTON	Fleming	30248	Point Repairs & Liner	Sewer Completed	none
3200	SHORT	GERT TOWN	BLD	30253	CIPP Liner	Line 100% Complete	none
700	SHORT ST	EAST CARROLLTON	BLD	30235	Point Repairs & Liner	Restoration Ongoing	none
7200	SPRUCE	AUDUBON	BLD	30230	Point Repairs & Liner	Sewer Ongoing	Tree conflict
8200	SPRUCE ST	LEONIDAS	Impetus	30249	Full Replacement	Line 100% Complete Interim Pavement	none
8800	SPRUCE ST	LEONIDAS	Drennan	30257	Point Repairs & Liner	Not Started	none
8500	SPRUCE ST	LEONIDAS	Drennan	30258	Point Repairs & Liner	Line 100% Complete	none
8300	SPRUCE ST	LEONIDAS	Drennan	30258	Point Repairs & Liner	Sewer Completed	none
8100	SPRUCE ST	LEONIDAS	Drennan	30258	Point Repairs & Liner	Restoration Ongoing	Need Asphalt Around MH
7800	ST CHARLES AV	EAST CARROLLTON	BLD	30235	Point Repairs & Liner	Not Started	none
7900	ST CHARLES AV	EAST CARROLLTON	BLD	30235	Point Repairs & Liner	Removed from Contract	none
8000	ST CHARLES AV	EAST CARROLLTON	BLD	30235	Point Repairs & Liner	Not Started	none
7800	ST CHARLES AV	BLACK PEARL	BLD	30235	Point Repairs & Liner	Not Started	none
7600	ST CHARLES AV	BLACK PEARL	BLD	30235	Point Repairs & Liner	Not Started	none
7700	ST CHARLES AV	BLACK PEARL	BLD	30235	Point Repairs & Liner	Not Started	none
7700	ST CHARLES AV	BLACK PEARL	BLD	30235	Point Repairs & Liner	Line 100% Complete	none
3300	STATE STREET DR	MARLYVILLE - FONTAINEBLEAU	Murphy Pipeline	RR123	Full Replacement	Restoration Ongoing	none
3200	STATE STREET DR	MARLYVILLE - FONTAINEBLEAU	Murphy Pipeline	RR123	Full Replacement	Restoration Ongoing	none
3100	STATE STREET DR	MARLYVILLE - FONTAINEBLEAU	Murphy Pipeline	RR123	Full Replacement	Restoration Ongoing	none
3100	STATE STREET DR	MARLYVILLE - FONTAINEBLEAU	Murphy Pipeline	RR123	Full Replacement	Restoration Ongoing	none
3600	STATE STREET DR	MARLYVILLE - FONTAINEBLEAU	Murphy Pipeline	RR123	Full Replacement	Restoration Ongoing	none
3600	STATE STREET DR	MARLYVILLE - FONTAINEBLEAU	Murphy Pipeline	RR123	Full Replacement	Restoration Ongoing	none
3800	STATE STREET DR	MARLYVILLE - FONTAINEBLEAU	Murphy Pipeline	RR123	Full Replacement	Restoration Ongoing	none
3800	STATE STREET DR	MARLYVILLE - FONTAINEBLEAU	Murphy Pipeline	RR123	Full Replacement	Restoration Ongoing	none
9500	STROELIT	HOLLYGROVE	BLD	30229	Point Repairs & Liner	Sewer Completed	none
8200	STROELITZ	GERT TOWN	BLD	30229	Point Repairs & Liner	Sewer Completed	none
8000	STROELITZ	GERT TOWN	BLD	30253	Point Repairs & Liner	Restoration Ongoing	none

### Carrollton Basin Sewer Status

Block	Street	Neighborhood	Contractor	Contract	Scope	Status	Additional Comments
7900	STROELITZ ST	GERT TOWN	BLD	30253	Point Repairs & Liner	Restoration Ongoing	Needs Curb
8400	SYCAMORE	LEONIDAS	Impetus	30249	Full Replacement	Line 100% Complete	none
8100	SYCAMORE	LEONIDAS	Impetus	30249	Point Repairs & Liner	Line 100% Complete	none
8500	SYCAMORE	LEONIDAS	Drennan	30258	Point Repairs & Liner	Line 100% Complete	none
8300	SYCAMORE	LEONIDAS	Drennan	30258	Full Replacement	Line 100% Complete	none
3800	Thalia St	CENTRAL CITY	Hard Rock	30233	Point Repairs & Liner	Sewer Completed	none
4200	THALIA ST	GERT TOWN	BLD	30252	Full Replacement	Line 100% Complete	none
4300	THALIA ST	GERT TOWN	BLD	30252	Full Replacement	Line 100% Complete	none
4100	THALIA ST	GERT TOWN	BLD	30252	Full Replacement	Line 100% Complete	none
3800	THIRD ST	CENTRAL CITY	BLD	30251	Point Repairs & Liner	Line 100% Complete	none
3400	THIRD ST	CENTRAL CITY	BLD	30251	Point Repairs & Liner	Line 100% Complete	none
3500	Toledano St	CENTRAL CITY	Hard Rock	30233	CIPP Liner	Line 100% Complete	none
4100	Vendome Pl	MARLYVILLE - FONTAINBLEAU	Hard Rock	30233		Removed from Contract	none
60	Versailles Blvd	MARLYVILLE - FONTAINBLEAU	Hard Rock	30233		Removed from Contract	none
3400	VINCENNES PL	MARLYVILLE - FONTAINBLEAU	BLD	30254	Full Replacement	Restoration Ongoing	Roadway is Formed
3700	VINCENNES PL	MARLYVILLE - FONTAINBLEAU	BLD	30254	Full Replacement	Restoration Ongoing	Needs sidewalks and driveways
3800	Vincennes Pl	MARLYVILLE - FONTAINBLEAU	BLD	30254	Point Repairs & Liner	Restoration Ongoing	Roadway is Formed
3600	VINCENNES PL	MARLYVILLE - FONTAINBLEAU	BLD	30254	Full Replacement	Restoration Ongoing	Needs sidewalks and driveways
7900	Walmsley Ave	MARLYVILLE - FONTAINBLEAU	Hard Rock	30233	Point Repairs & Liner	Restoration Ongoing	none
7700	Walmsley Ave	MARLYVILLE - FONTAINBLEAU	Hard Rock	30233	Point Repairs & Liner	Line 100% Complete	none
4500	WALMSLEY AVE	BROADMOOR	BLD	30252	Point Repairs & Liner	Line 100% Complete	none
200	WALNUT	AUDUBON	BLD	30232	Point Repairs & Liner	Restoration Ongoing	none
100	WALNUT	AUDUBON	BLD	30232	Point Repairs & Liner	Restoration Ongoing	none
200	WALNUT	AUDUBON	BLD	30232	Point Repairs & Liner	Restoration Ongoing	none
200	WALNUT	AUDUBON	BLD	30232	Point Repairs & Liner	Sewer Ongoing	none
400	WALNUT	AUDUBON	BLD	30232	Point Repairs & Liner	Restoration Ongoing	none
400	WALNUT	AUDUBON	BLD	30232	Point Repairs & Liner	Sewer Ongoing	none
500	WALNUT	AUDUBON	BLD	30232	Point Repairs & Liner	Sewer Completed	none
500	WALNUT	AUDUBON	BLD	30232	Point Repairs & Liner	Sewer Completed	none
6000	WASHINGTON AV	GERT TOWN	BLD	30253	CIPP Liner	Line 100% Complete	none
4500	Washington Ave	GERT TOWN	Hard Rock	30233		Removed from Contract	none
3000	WASHINGTON AVE	CENTRAL CITY	BLD	30251	CIPP Liner	Line 100% Complete	none
8700	WILLOW	LEONIDAS	BLD	30235	Full Replacement	Restoration Ongoing	none
8300	WILLOW	LEONIDAS	BLD	30235	Point Repairs & Liner	Not Started	none
7500	WILLOW	EAST CARROLLTON	BLD	30235	Point Repairs & Liner	Sewer Completed	none
7600	WILLOW	EAST CARROLLTON	BLD	30235	Point Repairs & Liner	Sewer Ongoing	none
7700	WILLOW	EAST CARROLLTON	BLD	30235	Point Repairs & Liner	Not Started	none
7800	WILLOW	EAST CARROLLTON	BLD	30235	Full Replacement	Line 100% Complete	none
8100	WILLOW ST	LEONIDAS	Impetus	30249	Point Repairs & Liner	Line 100% Complete Interim Pavement	none

### Carrollton Basin Sewer Status

Block	Street	Neighborhood	Contractor	Contract	Scope	Status	Additional Comments
6300	YORK	MARLYVILLE - FONTAINBLEAU	BLD	30254	Full Replacement	Sewer Completed	none
6200	York St	MARLYVILLE - FONTAINBLEAU	BLD	30254	Point Repairs & Liner	Sewer Completed	none