

Wallace C Drennan Contract 30257

2 WEEK LOOKAHEAD – 7/14/25 – 7/25/25

Sewer Work

Restoration

- 1400 Leonidas
 - Form 7/21 – 7/24
- 8100 Maple
 - Pour 7/16
- 1500 General Ogden
 - Removal 7/15-7/16
- 8400 Hickory
 - Form 7/14-7/18