

Fleming Construction CONTRACT 30248

update 10/7/24

Mainline Cipp:

- 3400 Mistletoe – Mainline Cipp (material should be in this week)

Punch Lift Work:

- All locations