

Fleming Construction CONTRACT 30255

REVISED 10/25/24

Mainline Replacement:

- 3300 Mistletoe
- 2900 Cherry

Sewer House Connections:

- 9300 Pritchard

CCTV Inspections (Post-CCTV/Mandrel):

- 3400 Hamilton
- 9200 Fig
- 9400 Colapissa
- 3100 Mistletoe
- 9300 Colapissa
- 9200 Colapissa
- 3300 Live Oak
- 3100 Cherry
- 9000 Forshey