



ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	24																	
								M	T	W	T	F	S	Sep 1, '24		S	M	T	W	T	F	S	Sep 8, '24		S
39																									
40		<b>300 Audubon</b>	<b>9 days</b>	<b>Tue 8/27/24</b>	<b>Fri 9/6/24</b>																				
41		Restoration	9 days	Tue 8/27/24	Fri 9/6/24																				
42																									
43		<b>400 Audubon</b>	<b>9 days</b>	<b>Tue 8/27/24</b>	<b>Fri 9/6/24</b>																				
44		Restoration	9 days	Tue 8/27/24	Fri 9/6/24																				
45																									
46		<b>1500 Norman C Francis</b>	<b>4 days</b>	<b>Tue 8/27/24</b>	<b>Fri 8/30/24</b>																				
47		Restoration	4 days	Tue 8/27/24	Fri 8/30/24																				

Project: 30233 Two Week Look  
Date: Tue 8/27/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			