

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Jul 14, '24							Jul 21, '24							Jul 28, '24							Aug 4, '24							Aug 11, '24							Aug 18, '24						
								T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
38		3800 Mistletoe	1 day	Mon 8/19/24	Mon 8/19/24																																												
39		Post CCTV	1 day	Mon 8/19/24	Mon 8/19/24	38																																											
40		3800 Leonidas	1 day	Tue 8/20/24	Tue 8/20/24																																												
41		Post CCTV	1 day	Tue 8/20/24	Tue 8/20/24	39																																											

Project: 30259 Two week Look Date: Fri 8/9/24	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			