

BLD Contract 30232

Update 9.23.2024

(~70% COMPLETE SEWER WORK)

300, 400, 500 blocks of Broadway are underway – Email notification sent to DPW, Stantec, SWBNO, RTA, Parks and Parkway 8/8/24 – This work is on hold until dry weather returns due to requirement to backfill with clay.

Scheduled to begin restoration efforts in the next 2 weeks