

BLD Contract 30251

Update 9.23.2024

(~95% COMPLETE FOR SEWER WORK)

Restoration On Going next 2 weeks

MH work is nearing completion on this contract.

Remaining work on this contract 3000 Washington Ave (LAT CIPP? LAT Repairs?) – Stantec/SWBNO is looking into the wye card status of some of these laterals as some appear to be inactive or abandoned.

Segments near Five-oh-Fore Golf – Work TBD – We tried to line the two short segments 10-25A (S Broad), 10-25B (S Broad) and the lining crew reported clear water coming into the manhole (water leak in the area). Access Issues to CCTV 10-26A (S Broad) remain (inside fence, heavy equipment in area, site conditions are rough for a CCTV truck to access these manholes).

Update: We recently took a site visit out to Five-Oh-Fore Golf to try and CCTV the 10-26A segment (S Broad) and it was staked out for what appears to be a new line segment (possibly new utilities) and heavy machinery was over the segment. We don't have access to this area to CCTV the segment proposed for lining.

We need guidance on what we are doing in this area ASAP so we can move to closing out this contract.